



P.P.A CODE	Contract ID No./Procurement Program/Project	End-User
165002000100012	CS-16EE0002 -SOIL TEST FOR: 1. Construction of New Ibajay NHS, 3 Storey, 9 CL, El Nido 2. Construction of Bato NHS (2 units), 3 Storey, 12 CL, Taytay 3. Construction of Caruray NHS, 3 Storey, 12 CL, San Vicente El Nido, Taytay & San Vicente, Palawan	Construction Section
	Public Bidding	Mode of Procurement
	(-) (-)	Pre- Procurement Conference
	May 13-19, 2016	Advs/Post of ITB
	(-) (-)	Pre-Bid Conference
	May 24, 2016	Eligibility Check
	May 24, 2016	Sub/Opening of Bids
	May 25, 2016	Bid Evaluation
	May 26, 2016	Post Qualification
	June 1, 2016	Notice of Award
	June 6, 2016	Contract Signing
	June 13, 2016	Notice to Proceed
	July 13, 2016	Delivery/Completion
	July 13, 2016	Turnover/Acceptance
	101	Source of Funds
	Php. 598,895.22	Total
	(-) (-)	MODE
	Php. 2,400,000.00	CO
	Php. 570,000.00/Terms Concrete & Mat. Testing Lab. Inc.	Total
	(-) (-)	MODE
	Php. 2,400,000.00	CO
	NACP PICE COA DEPED	List of Invited Observers
	May 13, 2016	Pre- Procurement Conference
	May 13, 2016	Pre-Bid Conference
	May 13, 2016	Eligibility Check
	May 13, 2016	Sub/Opening of Bids
	May 13, 2016	Bid Evaluation
	May 13, 2016	Post Qualification
	Contract Completed	Remarks (Explaining changes from APP)
165002000100013	CS-16EE0003 -SOIL TEST FOR: 1. Construction of Sta. Teresita NHS, (2 units) 3 Storey, 12 CL, Dumarán 2. Construction of Barotuan NHS, (2 units) 3 Storey, 12 CL, El Nido Dumaran & El Nido, Palawan	Construction Section
	Public Bidding	Mode of Procurement
	(-) (-)	Pre- Procurement Conference
	May 13-19, 2016	Advs/Post of ITB
	(-) (-)	Pre-Bid Conference
	May 24, 2016	Eligibility Check
	May 24, 2016	Sub/Opening of Bids
	May 25, 2016	Bid Evaluation
	May 26, 2016	Post Qualification
	June 1, 2016	Notice of Award
	June 6, 2016	Contract Signing
	June 13, 2016	Notice to Proceed
	July 13, 2016	Delivery/Completion
	July 13, 2016	Turnover/Acceptance
	101	Source of Funds
	Php. 598,895.22	Total
	(-) (-)	MODE
	Php. 2,400,000.00	CO
	Php. 570,000.00/Terms Concrete & Mat. Testing Lab. Inc.	Total
	(-) (-)	MODE
	Php. 2,400,000.00	CO
	NACP PICE COA DEPED	List of Invited Observers
	May 13, 2016	Pre- Procurement Conference
	May 13, 2016	Pre-Bid Conference
	May 13, 2016	Eligibility Check
	May 13, 2016	Sub/Opening of Bids
	May 13, 2016	Bid Evaluation
	May 13, 2016	Post Qualification
	Contract Completed	Remarks (Explaining changes from APP)

[illegible]

[illegible]