


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Surigao del Sur 2nd District Engineering Office
Bislig City

**Procurement Monitoring Report
(Consultancy)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	Total
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		
	16CSNI01 Consultancy Services for Sub-Soil Exploration for DepEd's CY 2016 – Batch 1 Surigao del Sur Lingig National High School, Lingig, SDS – 3Stry18CL	Construction Section	Public Bidding	-	05/11/2016	-	06/03/2016	06/03/2016	06/07/2016	06/08/2016	06/09/2016	06/16/2016	06/17/2016	07/17/2016	-	GAA 2016	150,000.00
	16CSNI02 - Consultancy Services for Sub-Soil Exploration for DepEd's CY 2016 – Batch 9 Surigao del Sur Maharlika National High School, Bislig City, SDS – 2Stry6CL Mangagoy National High School, Bislig City, SDS – 2Stry 6CL New Jerusalem Elementary School, Bislig City, SDS- 2Stry 4CL	Construction Section	Public Bidding	-	05/11/2016	-	06/03/2016	06/03/2016	06/07/2016	06/08/2016	06/09/2016	06/16/2016	06/17/2016	07/17/2016	-	GAA 2016	450,000.00


ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
-	150,000.00	149,412.75	-	149,412.75	3	-	-	05/31/2016	05/31/2016	06/03/2016	06/03/2016	06/06/2016	06/13/2016		-	
-	450,000.00	448,238.25	-	448,238.25	3	-	-	05/31/2016	05/31/2016	06/03/2016	06/03/2016	06/06/2016	06/13/2016		-	

Submitted by:



RONALD G. PINEDA
OIC-Asst. District Engineer
BAC - Chairman

Approved by:



NOEL R. OCLARIT
District Engineer