



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 2nd District Engineering Office
Seminary Drive, Del Carmen, Iligan City

Procurement Monitoring Report as of June 30, 2016

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity										Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)									
					Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept										
16GM0001	Purchase of ReflectORIZED Paints for Maintenance of National Roads along Iligan City and Lanao del Norte	Maintenance	public bidding	12/22/2015	1/8/19 - 1/14/16	1/18/2016	1/28/2016	1/28/2016	1/29-16-24/16	2/26/2016	3/1/2016	3/4/2016	3/8/2016			FY-2016	672,000.00			651,840.00			1. ROBERTO M. QUIJANO Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	12/22/2015	1/18/2016	1/28/2016	1/28/2016	1/29-16-24/16	2/9/16-2/12/16	2/15/16-2/19/16	2/22/2016											
16GM0002	Purchase of Wheelbarrow for Maintenance of National Roads along Iligan City and Lanao del Norte	Maintenance	public bidding	12/22/2015	1/8/19 - 1/14/16	1/18/2016	1/28/2016	1/28/2016	1/29-16-24/16	2/26/2016	3/1/2016	3/4/2016	3/8/2016			FY-2016	693,000.00			672,210.00			1. ROBERTO M. QUIJANO Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	12/22/2015	1/18/2016	1/28/2016	1/28/2016	1/29-16-24/16	2/9/16-2/12/16	2/15/16-2/19/16	2/22/2016											
																							2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP																			
16GM0003	Purchase of Orange Plastic Barrierw/ DPWH Logo for Maintenance of National Roads along Iligan City and Lanao del Norte	Maintenance	public bidding	12/22/2015	1/8/19 - 1/14/16	1/18/2016	1/28/2016	1/28/2016	1/29-16-24/16	2/26/2016	3/1/2016	3/4/2016	3/8/2016			FY-2016	561,000.00			544,170.00			1. ROBERTO M. QUIJANO Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	12/22/2015	1/18/2016	1/28/2016	1/28/2016	1/29-16-24/16	2/9/16-2/12/16	2/15/16-2/19/16	2/22/2016											
16GM0004	Purchase of Materials for Maintenance of National Roads along Iligan City and Lanao del Norte	Maintenance	public bidding	12/22/2015	1/8/19 - 1/14/16	1/18/2016	1/28/2016	1/28/2016	1/29-16-24/16	2/26/2016	3/1/2016	3/4/2016	3/8/2016			FY-2016	748,600.00			739,867.50			1. ROBERTO M. QUIJANO Acting Managing Director Paig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	12/22/2015	1/18/2016	1/28/2016	1/28/2016	1/29-16-24/16	2/9/16-2/12/16	2/15/16-2/19/16	2/22/2016											
																							2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP																			

16GM0015	Purchase of Replacement of worn-out parts of service bearing plate 7L-4628 assigned at Maintenance Section	Maintenance	public bidding	1/14/2016	2/10/16-2/16/16	2/19/2016	3/1/2016	3/1/2016	3/2/16-3/8/16		4/12/2016	4/13/2016	4/14/2016	4/15/2016		FY-2016	21,180.00		17,930.00		1. ROBERTO M. QUIJANO Acting Managing Director Pallig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	2/4/2016	2/19/2016		3/1/2016	3/2/16-3/8/16	3/9/16-3/14/16	3/15/16-3/18/16	3/21/2016		
16GM0016	Purchase of Replacement of worn-out parts of service bearing plate SJU-855 assigned at Maintenance Section	Maintenance	public bidding	1/14/2016	2/10/16-2/16/16	2/19/2016	3/1/2016	3/1/2016	3/2/16-3/8/16		4/12/2016	4/13/2016	4/14/2016	4/15/2016		FY-2016	21,180.00		17,930.00		1. ROBERTO M. QUIJANO Acting Managing Director Pallig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	2/4/2016	2/19/2016		3/1/2016	3/2/16-3/8/16	3/9/16-3/14/16	3/15/16-3/18/16	3/21/2016		
																					3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP										
16GM0017	Purchase of Replacement of worn-out parts of service bearing plate SJU-842 assigned at Maintenance Section	Maintenance	public bidding	1/14/2016	2/10/16-2/16/16	2/19/2016	3/1/2016	3/1/2016	3/2/16-3/8/16		4/12/2016	4/13/2016	4/14/2016	4/15/2016		FY-2016	21,180.00		18,070.00		1. ROBERTO M. QUIJANO Acting Managing Director Pallig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	2/4/2016	2/19/2016		3/1/2016	3/2/16-3/8/16	3/9/16-3/14/16	3/15/16-3/18/16	3/21/2016		
16GM0018	Purchase of IT Equipment and Software used in Planning and Design Section	Planning & Design Section	public bidding	4/8/2016	4/13/16-4/19/16	4/22/2016	5/3/2016	5/3/2016	5/4/16-5/5/16	5/6/16-5/10/16	5/11/2016	5/13/2016	5/20/2016			FY-2016	199,000.00				1. ROBERTO M. QUIJANO Acting Managing Director Pallig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	2/4/2016	4/22/2016		5/3/2016	5/4/16-5/5/16	5/6/16-5/10/16	5/11/2016	5/12/16-5/17/16		Failure of bidding resort alternative method of procurement
																					3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP										
16GM0019	For use in the repair of service vehicle at DPWH-LNED II, Iligan City	Maintenance	public bidding	2/15/2016	2/22/16-2/29/16	3/3/2016	3/14/2016	3/14/2016	3/5/16-2/11/16	2/16/16-2/20/16	4/18/2016	4/20/2016	4/25/2016			FY-2016	139,146.00		134,806.00		1. ROBERTO M. QUIJANO Acting Managing Director Pallig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	2/4/2016	3/3/2016		3/14/2016	2/25/16-2/11/16	3/22/16-3/28/16	3/29/16-4/4/16	4/5/2016		Failure of bidding resort alternative method of procurement

[illegible]

16GM0025	Construction of Multi-Purpose Building at Barangay Pantar, Kolambugan, Lanao del Norte	Construction Section	public bidding		3/15/16-3/21/16	3/25/2016	4/5/2016	4/5/2016	4/6/2016	4/7/2016	5/10/2016	5/11/2016	5/17/2016			GAA-2016	1,349,903.07			1,340,142.90			1. ROBERTO M. QUIJANO Acting Managing Director Palg Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network' Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP		3/25/2016		4/5/2016	4/6/2016	4/7/2016	4/8/2016	4/8/2016		
16GL0001	Construction of Multi-Purpose Building at Barangay Pantar, Kolambugan, Lanao del Norte (Labor Pakyaw)	Construction Section	public bidding		3/15/16-3/21/16	3/25/2016	4/5/2016	4/5/2016	4/6/2016	4/7/2016	5/10/2016	5/11/2016	5/17/2016			GAA-2016	481,209.42			470,000.00			1. ROBERTO M. QUIJANO Acting Managing Director Palg Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network' Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP		3/25/2016		4/5/2016	4/6/2016	4/7/2016	4/8/2016	4/8/2016		
16GE0002	Construction of Multi-Purpose Building at Barangay Pantar, Kolambugan, Lanao del Norte (Equipment Rental)	Construction Section	public bidding		3/15/16-3/21/16	3/25/2016	4/5/2016	4/5/2016	4/6/2016	4/7/2016	5/10/2016	5/11/2016	5/17/2016			GAA-2016	128,887.50			125,000.00			1. ROBERTO M. QUIJANO Acting Managing Director Palg Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network' Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP		3/25/2016		4/5/2016	4/6/2016	4/7/2016	4/8/2016	4/8/2016		
16GM0026	Fuel used for Maintenance Section	Maintenance	public bidding		4/13/16-4/19/16	3/21/2016	4/22/2016	5/3/2016								FY-2016	160,588.94						1. ROBERTO M. QUIJANO Acting Managing Director Palg Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network' Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP		3/21/2016		5/3/2016						failure of bidding resort alternative method of procurement
16GM0027	Installation of Reflective Thermoplastic Striping Materials along Sta. Felomina-Boriknon-Digkasan-Rugongan Road (K1525+000-K1528+000) LL & RL w/ exception	Maintenance	public bidding		4/18/2016-4/20/16-4/26/16	4/29/2016	5/10/2016	5/10/2016	5/11/16-5/17/16	5/27/2016	5/30/2016	5/30/2016	5/30/2016			FY-2016	731,695.30			724,385.00			1. ROBERTO M. QUIJANO Acting Managing Director Palg Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network' Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP		4/29/2016		5/10/2016	5/11/16-5/17/16	5/18/2016-5/23/16	5/24/16-5/27/16	5/30/2016		
																							2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP										

16GM0028	Installation of Reflective Thermoplastic Striping Materials along Tubod-Ganassi Road K1602+000-K1605+000 w/ exception (EL)	Maintenance	public bidding	4/18/2016	4/20/16-4/26/16	4/29/2016	5/10/2016	5/10/2016	5/11/16-5/17/16	5/30/2016	6/1/2016	6/3/2016	6/7/2016			FY-2016	690,905.16			687,495.00			1. ROBERTO M. QUIJANO Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP		4/29/2016	5/10/2016	5/11/16-5/17/16	5/18/2016-5/23/16	5/24/16-5/27/16	5/30/2016		
16GM0029	Installation of Reflective Thermoplastic Striping Materials along Tubod-Ganassi Road K1594+000-K1604+076 w/ exception (Pedestrian & CL); K1599+000-K1602+000 w/ exception (EL)	Maintenance	public bidding	4/18/2016	4/20/16-4/26/16	4/29/2016	5/10/2016	5/10/2016	5/11/16-5/17/16	5/27/2016	6/1/2016	6/3/2016	6/7/2016			FY-2016	699,665.56			694,880.00			1. ROBERTO M. QUIJANO Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP		4/29/2016	5/10/2016	5/11/16-5/17/16	5/18/2016-5/23/16	5/24/16-5/27/16	5/30/2016		
																						3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP										
16GM0030	Purchase of Choker and 1 1/2" Gravel for Maintenance of National Roads along Lanao del Norte	Maintenance	public bidding	4/18/2016	4/20/16-4/26/16	4/29/2016	5/10/2016	5/10/2016	5/11/16-5/17/16	5/27/2016	5/31/2016	6/3/2016	6/7/2016			FY-2016	702,000.00			696,600.00			1. ROBERTO M. QUIJANO Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP		4/29/2016	5/10/2016	5/11/16-5/17/16	5/18/2016-5/23/16	5/24/16-5/27/16	5/30/2016		
16GM0031	Purchase of Washed Sand for Maintenance of National Roads along Lanao del Norte	Maintenance	public bidding	4/18/2016	4/20/16-4/26/16	4/29/2016	5/10/2016	5/10/2016	5/11/16-5/17/16	5/27/2016	5/30/2016	5/30/2016	5/30/2016			FY-2016	720,000.00			714,000.00			1. ROBERTO M. QUIJANO Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP		4/29/2016	5/10/2016	5/11/16-5/17/16	5/18/2016-5/23/16	5/24/16-5/27/16	5/30/2016		
																						3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP										
16GM0032	Installation of Reflective Thermoplastic Striping Materials along Iligan City K1514+300-K1527+443 w/ exception	Maintenance	public bidding	5/2/2016	5/4/16-5/10/16	5/13/2016	5/24/2016	5/24/2016	5/25/16-6/1/16	5/27/2016	7/20/2016	7/22/2016	7/25/2016			FY-2016	408,776.43			402,785.00			1. ROBERTO M. QUIJANO Acting Managing Director Palig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/ Org.) 2. ANIDA A. MITMUG, CPA State Auditor IV Audit Team Leader DPWH-LNED II 3. LEONOR T. ACTUB The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter 4. FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP		5/13/2016	5/24/2016	5/25/16-5/31/16	6/1/16-6/6/16	6/7/16-6/10/16	6/13/2016		

16GM0033	Installation of Reflective Thermoplastic Striping Materials along Linaonon-Zamboanga Road K1547+300-K1580+500 w/ exception	Maintenance	public bidding	5/2/2016	5/4/16-5/10/16	5/13/2016	5/24/2016	5/24/2016	5/11/16-5/17/16	5/27/2016	7/20/2016	7/22/2016	7/25/2016			FY-2016	770,522.42			768,085.00																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
----------	--	-------------	----------------	----------	----------------	-----------	-----------	-----------	-----------------	-----------	-----------	-----------	-----------	--	--	---------	------------	--	--	------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

[illegible]

Prepared By :