


CONSULTANCY 2016

Code(PAP)	Contract Package (Description)	Procurement Method	Mode of Procurement	PROCUREMENT SCHEDULE OF ACTIVITIES												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations						Remarks	
				Pre-Procurement Conference	Advertisement	Pre-Bid Conference	Eligibility Check	Issuance of RFP	Receipt of Bids	Submission & Receipt of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	Total	MOOE	CO		Pre procurement Conference	ADS/Post of IAB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification
	16FH0074- Sub-Surface Exploration, Proposed Bridge's Site, Province @ five (5) Various Sites, Province of Catanduanes 1. Gogon Bridge 2. Kanipsan Bridge 3. Sibanhon Bridge 4. Sinibaon Bridge 5. Soboc Bridge	Negotiated Procurement	PUBLIC BIDDING	APP	9/9/16	9/14-21/16	10/14/16 @ 10:00 A.M.	10/18/16 @ 10:00 A.M. to 2:00 P.M.	-	-	10/18/16 @ 2:00 P.M.	10/19/16	10/24-25/16	10/26-28/16	10/31/16	11/3/16	FY2016 RA 10717 Current/R2016-02-000288	750,000.00				Auditor	9/8/1		10/13/16		10/13/16	10/13/16	Short of Award. Awaiting f the release of CY 2017 GA funds.		
			PPMP		9/9/16	9/14-21/16	10/14/16 @ 10:00 A.M.	10/18/16 @ 10:00 A.M. to 2:00 P.M.	-	-	10/18/16 @ 2:00 P.M.	10/19/16	10/24-25/16	10/26-28/16	10/31/16	11/3/16	FY2016 RA 10717 Current/R2016-02-000288	750,000.00				UKAG	9/8/1		10/13/16		10/13/16	10/13/16			
			ACTUAL		9/9/16	9/14-21/16	10/14/16	10/18/16	-	-	10/18/16	10/19/16	10/24/16				FY2016 RA 10717 Current/R2016-02-000288	750,000.00			748,835.33		CCA	9/8/1		10/13/16		10/13/16		10/13/16	
																	TOTAL	750,000.00													


ELSIE R. GANAN
Head, Procurement Unit


PEDRO CEF. T. GUERRERO
BAG, Chairperson

For and in the absence of the District Engineer:


ROMEO F. CIELO
Assistant District Engineer