

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
C-4 Road, Bagumbayan North, Navotas City

(DPWH - MNDEO) Procurement Monitoring Report as of December 31, 2016.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)		Remarks (Explaining changes from the APP)
				Sub / Open of Bids	Delivery / Completion		Total	MOOE	CO	Total	MOOE	
MNDEO-CS 012-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-surface Exploration for the Construction/Sealing of Riverwall along Malabon - Navotas River, Brgy. Baritan to Brgy. Flores, Malabon City	Planning and Design Section	Shopping	7/20/2016	9/15/2016	01101101		146,000.00			144,000.00	
MNDEO-CS 013-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-surface Exploration for the Construction/Sealing of Riverwall along Malabon - Navotas River, Brgy. San Agustin to Brgy. Ibaba, Malabon City	Planning and Design Section	Shopping	7/20/2016	9/7/2016	01101101		146,000.00			144,000.00	
MNDEO-CS 014-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-surface Exploration for the Construction/Sealing of Riverwall along South Pinagkabalian River, Brgy. Muzon, Malabon City	Planning and Design Section	Shopping	7/20/2016	9/16/2016	01101101		146,000.00			144,000.00	
MNDEO-CS 015-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-surface Exploration for the Construction of Riverwall along Malabon - Navotas River, Brgy. Tañong, Malabon City	Planning and Design Section	Shopping	7/20/2016	9/16/2016	01101101		146,000.00			144,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
C-4 Road, Bagumbayan North, Navotas City

(DPWH - MNDEO) Procurement Monitoring Report as of December 31, 2016.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)		Remarks (Explaining changes from the APP)
				Sub / Open of Bids	Delivery / Completion		Total	MOOE	CO	Total	MOOE	
MNDEO-CS 016-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-surface Exploration for the Construction of Riverwall along Malabon - Tullahan River, Brgy. Potrero, Malabon City	Planning and Design Section	Shopping	7/20/2016	9/15/2016	01101101		146,000.00			144,000.00	
MNDEO-CS 017-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for Construction of Four (4) Storey, Sixteen (16) Classroom, Navotas National High School, Brgy. Sipac Almacen, Navotas City	Planning and Design Section	Shopping	8/10/2016	9/10/2016	01101101		150,000.00			146,500.00	
MNDEO-CS 018-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for Construction of Four (4) Storey, Twelve (12) Classroom, Navotas Science High School, Brgy. Sipac Almacen, Navotas City	Planning and Design Section	Shopping	8/10/2016	9/17/2016	01101101		150,000.00			146,500.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
C-4 Road, Bagumbayan North, Navotas City

(DPWH - MNDEO) Procurement Monitoring Report as of December 31, 2016.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)		Remarks (Explaining changes from the APP)
				Sub / Open of Bids	Delivery / Completion		Total	MOOE	CO	Total	MOOE	
MNDEO-CS 022-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for Construction of Four (4) Storey, Sixteen (16) Classroom, Dagat-Dagatan Elementary School, Navotas City	Planning and Design Section	Shopping	10/7/2016		01101101		150,000.00			147,000.00	
MNDEO-CS 023-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for Construction of Four (4) Storey, Twelve (12) Classroom, San Rafael Technological High School, Navotas City	Planning and Design Section	Shopping	10/7/2016		01101101		150,000.00			148,500.00	
MNDEO-CS 024-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for Construction of Four (4) Storey, Twelve (12) Classroom, Tangos Elementary School, Navotas City	Planning and Design Section	Shopping	10/7/2016		01101101		150,000.00			145,500.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
C-4 Road, Bagumbayan North, Navotas City

(DPWH - MNDEO) Procurement Monitoring Report as of December 31, 2016.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)		Remarks (Explaining changes from the APP)
				Sub / Open of Bids	Delivery / Completion		Total	MOOE	CO	Total	MOOE	
MNDEO-CS 029-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction of Riverwall along Tanza River (Bicol Area), Brgy. Tanza (Kanan), Navotas City	Planning and Design Section	Shopping	10/13/2016		01101101		146,000.00			144,000.00	
MNDEO-CS 030-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction/Sealing/ Raising of Riverwall along Tanza River, Brgy. Hulong Duhat, Malabon City	Planning and Design Section	Shopping	10/13/2016		01101101		146,000.00			143,000.00	
MNDEO-CS 031-2016	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction/Sealing/ Raising of Riverwall along Malabon - Tullahan River, (from McArthur Bridge to NLEX), Malabon City	Planning and Design Section	Shopping	10/13/2016		01101101		73,000.00			70,000.00	

Submitted By:


HEIDELIZA B. MAURICIO
 Administrative Officer IV

Recommended By:


FERNANDO C. GARCIA
 OIC - Assistant District Engineer

Approved By:


CASIANO P. DE GUZMAN
 District Engineer