



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH MANILA
DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
8th Street, Port Area, Manila

January 18, 2017

ATTY. DENNIS S. SANTIAGO

Executive Director
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center,
Pasig City

Sir:

In compliance to Section 12.2 Rule V of the Revised Implementing Rules and Regulations of RA 9184, submitting herewith is the Procurement Monitoring Report (PMR) for Civil Works for FY 2016 from July to December.

This is for Executive Director's information and ready reference.

Very truly yours,


MIKUNOG D. MACUD
District Engineer

Cc :

MELVIN B. NAVARRO, MNSA, CESO IV
Regional Director
DPWH-National Capital Region

NIMFA E. POTANTE
Director
Procurement Services
DPWH

ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services
DPWH

Contract ID NO.	Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity											Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)		
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award		Contract Signing	Delivery/Completion
16CH0069 Re-add	Prop. Repair/Maint. Of Drainage System along Bonifacio Drive in front of DPWH Main Office, Port Area, Manila	Construction Section	Public Bidding	July 13, 2016	July 14, 2016	July 22, 2016	Aug. 3, 2016	Aug. 3, 2016	Aug. 3, 2016	Aug. 4, 2016	Aug. 11, 2016	Aug.15, 2016	Aug.16, 2016	101101	P	1,948,608.92			P	1,846,230.43			COA VACC NACAP CBCP Bantay Lansangan PICE	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016		
16CH0074	Repair/Maint. Of DPWH Bldg. Kawillhan Bldg. (DELP) Anda Circle, Port Area, Manila	Construction Section	Public Bidding	July 13, 2016	July 14, 2016	July 22, 2016	Aug. 3, 2016	Aug. 3, 2016	Aug. 3, 2016	Aug. 4, 2016	Aug. 11, 2016	Aug.16, 2016	Aug.18, 2016	101101	P	2,019,770.75			P	1,918,430.73			COA VACC NACAP CBCP Bantay Lansangan	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016		
16CH0075	Prop. Repair/Rehab. Of Asec. Yap's Office, DPWH Central Office, Port Area, Manila	Construction Section	Public Bidding	July 13, 2016	July 14, 2016	July 22, 2016	Aug. 3, 2016	Aug. 3, 2016	Aug. 3, 2016	Aug. 4, 2016	Aug. 11, 2016	Aug.16, 2016	Aug.18, 2016	101101	P	2,522,000.00			P	2,394,778.71			COA VACC NACAP CBCP Bantay Lansangan	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016	July 15, 2016		
16CH0076	Repair of President Quirino Bridge No. 2, President Quirino Ave., Pandacan, Manila	Construction Section	Regulated Procurement	July 25, 2016	July 26, 2016	August 3, 2016	Aug.15, 2016	Aug.15, 2016	Aug.15, 2016	Aug.16, 2016	Aug.23, 2016	Sept. 1, 2016	Sept. 2, 2016	101101	P	4,793,429.32			P	4,640,803.99			COA VACC NACAP CBCP Bantay Lansangan PICE	July 28, 2016	July 28, 2016	July 28, 2016	July 28, 2016	July 28, 2016	July 28, 2016	July 28, 2016		
16CH0077	Prop. Imp'v't of Estero De Pandacan, Manila 5th District (Phase III) Manila City	Construction Section	Public Bidding	July 26, 2016	July 27, 2016	August 4, 2016	Aug.16, 2016	Aug.16, 2016	Aug.16, 2016	Aug.17, 2016	Aug.19, 2016	Aug.25, 2016	Aug.26, 2016	101101	P	38,834,599.64			P	36,719,108.64			COA VACC NACAP CBCP Bantay Lansangan PICE	August 1, 2016	August 1, 2016	August 1, 2016	August 1, 2016	August 1, 2016	August 1, 2016	August 1, 2016		
16CH0078	Prop. Repair/Rehabilitation of South Manila DEO, Bonifacio Drive, Port Area, Manila	Construction Section	Public Bidding	July 26, 2016	July 27, 2016	August 4, 2016	Aug.16, 2016	Aug.16, 2016	Aug.16, 2016	Aug.18, 2016	Aug.19, 2016	Aug.25, 2016	Aug.26, 2016	101101	P	4,850,000.00			P	4,680,225.85			COA VACC NACAP CBCP Bantay Lansangan PICE	August 1, 2016	August 1, 2016	August 1, 2016	August 1, 2016	August 1, 2016	August 1, 2016	August 1, 2016		

Contract ID NO.	Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of			Remarks (Repeating changes from APP)		
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Opening of Bids
15OH0208	National Roads Lighting Program, Taft Ave., Manila Sta. 1-422 to Sta. 4-360	Construction Section	Public Bidding	Sept. 23, 2016	Sept. 24, 2016	Sept. 30, 2016	Oct. 14, 2016	Oct. 14, 2016	Oct. 15, 2016	Oct. 17, 2016	Oct. 18, 2016	Nov. 14, 2016	Nov. 15, 2016	03104358	P	48,106,796.12		P	45,697,630.70		COA VACC NACAP CBCP Bantay Lansangan PICE	Sept. 27, 2016	Sept. 27, 2016	Sept. 27, 2016			
16OH0079	Const. of COA Storage Room/Bodega located at DPWH Compound, 2nd Street, Port Area, Manila	Construction Section	Public Bidding	Sept. 23, 2016	Sept. 24, 2016	Sept. 30, 2016	Oct. 13, 2016	Oct. 13, 2016	Oct. 18, 2016					101101	P	5,371,372.93				COA VACC NACAP CBCP Bantay Lansangan PICE	Sept. 27, 2016	Sept. 27, 2016	Sept. 27, 2016				
16OH0080	Rehab./Imp'v't of Motorpool Carpentry Building, Motorpool Compound, Bonifacio Drive, Port Area, Manila	Construction Section	Public Bidding	Sept. 23, 2016	Sept. 24, 2016	Sept. 30, 2016	Oct. 13, 2016	Oct. 13, 2016	Oct. 17, 2016					101101	P	3,448,559.61		P	3,265,765.71		COA VACC NACAP CBCP Bantay Lansangan PICE	Sept. 27, 2016	Sept. 27, 2016	Sept. 27, 2016			
16OH0081	Rainwater Collector System @ 1. P. Quirino H/S, Bacood St., Sta. Mesa, Manila, 2. Bacood E/S, Mag. Albert St., Sta. Mesa, Manila 3. Villamor H/S, Pasig Line St., Sta. Ana, Manila, 4. Gen. E. Aguilardo Integrated Sch'l., Punta St., Sta. Ana, Manila 5. Margarita Roxas de Ayala E/S A. Francisco cor. Arellano St., Sta. Ana, Manila 6. J. Atienza E/S, Basoco, Port Area, Manila 7. Basoco Market, Basoco, Port Area, Manila 8. Corason Aquino H/S, Basoco, Port Area, Manila 9. F. Ma. Guerrero E/S, Pedro Gil St., Paco, Manila 10. Dr. Celedonio A. Salvador E/S, Merced St., Paco, Manila 11. Manuel Roxas H/S, Pres. Quirino Ave., Paco, Manila 12. Justo Lukben E/S, G. Apacible St., Paco, Manila 13. Aurelio H/S, Taft Ave. cor. U.N. Ave., Ermita Paco, Manila 14. Aurora A. Queson E/S, San Andres cor Vasquez St., Malate, Manila 15. Epifanio De los Santos E/S, 1725 Singalong St., Malate, Manila 16. Rafael Palma E/S, Zobel Roxas St., Vito Cruz, Manila 17. Passey Public Market along Arnalaz Ave. cor. Taft Ave. San Rafael, Passey City (Cluster)	Construction Section	Public Bidding	Sept. 23, 2016	Sept. 24, 2016	Sept. 30, 2016	Oct. 13, 2016	Oct. 13, 2016	Oct. 17, 2016	Oct. 24, 2016				101101	P	3,300,729.52		P	3,202,103.54		COA VACC NACAP CBCP Bantay Lansangan PICE	Sept. 27, 2016	Sept. 27, 2016	Sept. 27, 2016			

Contract ID NO.	Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity											Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)			
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award		Contract Signing	Delivery/Completion	
16OH0082	Prop. Asphalt Overlay with Rotomilling at Pres. Quirino Bridge II, Pandacan, Manila	Construction Section	Public Bidding	Oct. 7, 2016	Oct. 8, 2016	Oct. 14, 2016	Oct. 27, 2016	Oct. 27, 2016	Oct. 28, 2016								P	1,419,447.60			P	1,347,051.88			COA VACC NACAP CBCP Bantay Lansangan PICE	Oct. 12, 2016	Oct. 12, 2016	Oct. 12, 2016	Oct. 12, 2016	Oct. 12, 2016	Oct. 12, 2016	Oct. 12, 2016	
16OH0083	Prop. Repair of Existing Grouted Riprap along Pandacan Creek underneath P. Quirino Bridge II, Manila	Construction Section	Public Bidding	Oct. 7, 2016	Oct. 8, 2016	Oct. 14, 2016	Oct. 27, 2016	Oct. 27, 2016	Oct. 27, 2016								P	1,406,668.95			P	1,360,515.63			COA VACC NACAP CBCP Bantay Lansangan PICE	Oct. 12, 2016	Oct. 12, 2016	Oct. 12, 2016	Oct. 12, 2016	Oct. 12, 2016	Oct. 12, 2016	Oct. 12, 2016	
16OH0084	Prop. Repair/Maint. Of Department of Labor and Employment (DOLE) Building, Intramuros Manila	Construction Section	Public Bidding	Oct. 21, 2016	Oct. 22, 2016	Oct. 28, 2016	Nov. 10, 2016	Nov. 10, 2016	Nov. 15, 2016							101101	P	9,699,999.99			P	9,326,561.12			COA VACC NACAP CBCP Bantay Lansangan PICE	Oct. 24, 2016	Oct. 24, 2016	Oct. 24, 2016	Oct. 24, 2016	Oct. 24, 2016	Oct. 24, 2016	Oct. 24, 2016	
16OH0085	Const. of Solid Management-Materials Recovery Facility (SM-MRF), DPWH Compound, 2nd St. Port Area, Manila	Construction Section	Public Bidding	November 3, 2016	November 4, 2016	Nov. 11, 2016											P	151,999.94						COA VACC NACAP CBCP Bantay Lansangan PICE	Nov. 24, 2016	Nov. 24, 2016	Nov. 24, 2016	Nov. 24, 2016	Nov. 24, 2016	Nov. 24, 2016	Nov. 24, 2016	cancelled/ for re-ads	
16OH0086	Provision Concrete Cover for Perilla Canal, San Andres, Manila	Construction Section	Public Bidding																				COA VACC NACAP CBCP Bantay Lansangan PICE	Nov. 24, 2016	Nov. 24, 2016	Nov. 24, 2016	Nov. 24, 2016	Nov. 24, 2016	Nov. 24, 2016	Nov. 24, 2016	Cancelled ITB		
16OH0087	Repair/Maint. And Repainting of Employees Quarter's Kawilihan Building, Bonifacio Drive, Port Area, Manila	Construction Section	Public Bidding	Nov. 24, 2016	Nov. 25, 2016	Dec. 2, 2016	Dec. 14, 2016	Dec. 14, 2016	Dec. 16, 2016	Dec. 19, 2016						101101	P	4,559,589.05						COA VACC NACAP CBCP Bantay Lansangan PICE	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016		

Contract ID NO.	Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)
				Pre-Procurement Conference	Advs/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	
16OH0088	Prop. Const. of Four (4) Storey Nine (9) Classroom School Building at Kalseyan Elem. School, Pasay City	Construction Section	Public Bidding	Nov. 24, 2016	Nov. 25, 2016	Dec. 2, 2016	Dec. 14, 2016	Dec. 14, 2016	Dec. 16, 2016	Dec. 19, 2016				101101	P	20,566,190.01					COA VACC NACAP CBCP Bantay Lansangan PICE	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	
16OH0089	Prop. Const. of Various Health Facilities of Sta. Ana Hospital, new Panaderos St., Sta. Ana, Manila	Construction Section	Public Bidding	Nov. 24, 2016	Nov. 25, 2016	Dec. 2, 2016	Dec. 14, 2016	Dec. 14, 2016	Dec. 16, 2016	Dec. 20, 2016				101101	P	14,549,999.99					COA VACC NACAP CBCP Bantay Lansangan PICE	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	
16OH0090	Prop. Strength of Loft located above the Office of the Consulting Services Division, Rehabilitation of Bidding Room & Piling Cabinet for Civil Works Division 5th Floor, DWHM Main Office, Bonifacio Drive, Port Area, Manila	Construction Section	Public Bidding	Nov. 24, 2016	Nov. 25, 2016	Dec. 2, 2016	Dec. 14, 2016	Dec. 14, 2016	Dec. 16, 2016	Dec. 19, 2016				101101	P	1,630,711.68					COA VACC NACAP CBCP Bantay Lansangan PICE	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	
16OH0091	Prop. Repair/Renovation/ Imp'vt of Various Facilities at DPWH Central Office Building Bonifacio Drive, Port Area, Manila	Construction Section	Public Bidding	Nov. 24, 2016	Nov. 25, 2016	Dec. 2, 2016	Dec. 14, 2016	Dec. 14, 2016	Dec. 16, 2016	Dec. 19, 2016	Dec. 20, 2016	Dec. 23, 2016	Dec. 27, 2016	101101	P	57,520,000.00		P	55,447,771.53		COA VACC NACAP CBCP Bantay Lansangan PICE	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	Nov. 28, 2016	
16OH0092	Completion/Const/ of Four (4) Storey Twelve (12) Classroom w/ Multi-Purpose Workshop Bldg. at Gen. Emilio Aguinaldo Integrated School Annex, Sta. Ana, Manila	Construction Section	Public Bidding	Dec. 2, 2016	Dec. 3, 2016	Dec. 9, 2016	Dec. 23, 2016	Dec. 23, 2016	Dec. 27, 2016	Dec. 29, 2016	Dec. 29, 2016			101101	P	9,093,891.59		P	8,584,291.60		COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	
16OH0093	Prop. Rehabilitation and Renovation of Pasay City Gen. Hospital, Pasay City	Construction Section	Public Bidding	Dec. 2, 2016	Dec. 3, 2016	Dec. 9, 2016	Dec. 23, 2016	Dec. 23, 2016	Dec. 27, 2016	Dec. 29, 2016	Dec. 29, 2016			101101	P	4,532,798.21		P	4,257,672.92		COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	

Contract ID NO.	Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity									Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)					
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qualification	Notice of Award	Contract Signing	Delivery/Completion	
16OH0094	Prop. Repair/Imp'v't of SPMD One Stop Shop and Warehouse DPWH, 2nd St., Port Area, Manila	Construction Section	Public Bidding	Dec. 2, 2016	Dec. 3, 2016	Dec. 9, 2016	Dec. 23, 2016	Dec. 23, 2016	Dec. 27, 2016	Dec. 29, 2016	Dec. 29, 2016		101101	P	5,706,506.99			P	5,417,161.72			COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016				
16OH0095	Prop. Repair/Imp'v't of Central Records Storage Building, DPWH Compound, 2nd St., Port Area, Manila	Construction Section	Public Bidding	Dec. 2, 2016	Dec. 3, 2016	Dec. 9, 2016	Dec. 23, 2016	Dec. 23, 2016	Dec. 27, 2016	Dec. 29, 2016	Dec. 29, 2016			P	3,094,996.20			P	2,916,911.74			COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016				
16OH0096	Prop. Repair/Renovation of Usec. Sadain Office at 2nd Floor East Wing, DPWH Central Office Building, Port Area, Manila	Construction Section	Public Bidding	Dec. 2, 2016	Dec. 3, 2016	Dec. 9, 2016	Dec. 23, 2016	Dec. 23, 2016	Dec. 27, 2016	Dec. 29, 2016	Dec. 29, 2016	Jan. 16, 2017	Jan. 17, 2017		101101	P	5,615,329.93			P	5,340,083.41			COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016		
16OH0097	Prop. Rehabilitation and Reconst. Of Bureau of Equipment (BOE) Building at 2nd St., Port Area, Manila	Construction Section	Public Bidding	Dec. 2, 2016	Dec. 3, 2016	Dec. 9, 2016	Dec. 23, 2016	Dec. 23, 2016	Dec. 27, 2016	Dec. 29, 2016	Dec. 29, 2016			101101	P	12,937,067.50						COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016	Dec. 5, 2016				
16OH0098	Repair/Maint. Of DPWH Building SFD-MIRP Bureau of Maint Building 1, 2nd St. Port Area, Manila	Construction Section	Public Bidding	Dec. 6, 2016	Dec. 7, 2016	Dec. 15, 2016	Dec. 27, 2016	Dec. 27, 2016	Dec. 28, 2016	Dec. 29, 2016				101101	P	999,311.41			P	947,891.60			COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016			
16OH0099	Prop. Repair/Renov./Imp'v't of Motorpool Repair Bay Bldg. and Motorpool Warehouse, Bonifacio Drive, Port Area, Manila	Construction Section	Public Bidding	Dec. 6, 2016	Dec. 7, 2016	Dec. 15, 2016	Dec. 27, 2016	Dec. 27, 2016	Dec. 28, 2016	Dec. 29, 2016				101101	P	5,515,235.14			P	5,234,608.03			COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016			

Contract ID NO.	Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity									Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)			
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qualification	Notice of Award	Contract Signing
16OH0100	Prop. Repair and Rehabilitation of South Manila DEO (Phase IV), Bonifacio Drive, Port Area, Manila	Construction Section	Public Bidding	Dec. 6, 2016	Dec. 7, 2016	Dec. 15, 2016	Dec. 27, 2016	Dec. 27, 2016	Dec. 28, 2016	Dec. 29, 2016					P	5,444,717.09					COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016			
16OH0101	Const. of Maint. Of Shop; Motorpool Shop;Med'l Oxygen and Compressed Air Tank Storage House; Imp'rt of Hosp. Perimeter Fence; Prov. of Add'l Conc. Fence and Steel Gates; Prov of OPD Parking Lot Entrance Steel Gate of Sta. Ana, Hosp.	Construction Section	Public Bidding	Dec. 6, 2016	Dec. 7, 2016	Dec. 15, 2016							101101	P	12,221,464.05			P	11,585,894.81		COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016		
16OH0102	Prop. Imp'v't of IAS Office, 3rd Floor Annex Bldg., DPWH Heed Office, Bonifacio Drive, Port Area, Manila	Construction Section	Public Bidding	Dec. 6, 2016	Dec. 7, 2016	Dec. 15, 2016	Dec. 27, 2016	Dec. 27, 2016	Dec. 28, 2016	Dec. 29, 2016				P	5,820,000.00					COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016			
16OH0103	Prop. Repair/Renovation of Stakeholders Relations Office, Ground Floor, DPWH Main Bldg., Bonifacio Drive, Port Area, Manila	Construction Section	Public Bidding	Dec. 6, 2016	Dec. 7, 2016	Dec. 15, 2016	Dec. 27, 2016	Dec. 27, 2016	Dec. 28, 2016	Dec. 29, 2016				P	4,377,254.81			P	4,143,072.67		COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016		
16OH0104	Rehabilitation/Imp'v't of DPWH Multi-Purpose Gym at NCR-Compound,Port Area, Manila (Completion)	Construction Section	Public Bidding	Dec. 6, 2016	Dec. 7, 2016	Dec. 15, 2016	Dec. 27, 2016	Dec. 27, 2016	Dec. 28, 2016	Dec. 29, 2016				P	3,119,480.23					COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016			
16OH0105	Construction of Solid Management Materials Recovery Facility (SM-MRF), DPWH-SMDEO Compound, 8th St., Port Area, Manila	Construction Section	Public Bidding	Dec. 6, 2016	Dec. 7, 2016	Dec. 15, 2016							101101	P	151,999.94					COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016	Dec. 7, 2016			

Contract ID NO.	Procurement Program/Project	End-User	Mode of Procurement	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php) /Contractor			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from APP)			
				Pre-Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery /Completion	Acceptance /Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification		Notice of Award	Contract Signing	Delivery/Completion
17OH0001	Rehab/Reconst/Upgrading of Damaged Paved Nat'l Roads including Drainage Based on Pav't Mgmt System/Highway Dev't & Mgmt-4 (HDM-4) along G. Puyat St., Manila	Construction Section	Public Bidding	Dec. 7, 2016	Dec. 8, 2016	Dec. 16, 2016	Dec. 28 2016	Dec. 28 2016	Jan. 3, 2017	Jan. 6, 2017					P 15,294,703.03						COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016				
17OH0002	Assets Preservation of Nat'l Road, Rehab/Reconst/ Upgrading of Damaged Paved Nat'l Roads including Drainage Based on Pav't Mgmt System/Highway Dev't & Mgmt-4 (HDM-4) Secondary Road along San Marcelino St., District V, Manila	Construction Section	Public Bidding	Dec. 7, 2016	Dec. 8, 2016	Dec. 16, 2016								P 14,001,171.71						COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016				
17OH0003	Prop. Rehab/Reconst/ Upgrading of Damaged Paved Nat'l Roads including Drainage Based on Pav't Mgmt System/Highway Dev't & Mgmt-4 (HDM-4) Government Center Road, Chainage 0 - Chainage 115, 5th LD, Manila	Construction Section	Public Bidding	Dec. 7, 2016	Dec. 8, 2016	Dec. 16, 2016	Dec. 28 2016	Dec. 28 2016	Jan. 3, 2017	Jan. 6, 2017				P 3,336,800.00						COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016				
17OH0004	Rehab/Reconst/Upgrading of Damaged Paved Nat'l Roads including Drainage Based on Pav't Mgmt System/Highway Dev't & Mgmt-4 (HDM-4) Gregorio Del Pilar St., Manila	Construction Section	Public Bidding	Dec. 7, 2016	Dec. 8, 2016	Dec. 16, 2016	Dec. 28 2016	Dec. 28 2016	Jan. 3, 2017	Jan. 6, 2017				P 10,631,278.86						COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016				
17OH0005	Prop. Rehab/Imp'v't of Drainage System along Ma. Orosa St. U.N. Ave. to TM Kalaw St. 5th District, Malate, Manila	Construction Section	Public Bidding	Dec. 7, 2016	Dec. 8, 2016	Dec. 16, 2016	Dec. 28 2016	Dec. 28 2016	Jan. 3, 2017	Jan. 6, 2017				P 3,530,715.52						COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016				
17OH0006	Rehab/Reconst/Upgrading of Damaged Paved Nat'l Roads including Drainage Based on Pav't Mgmt System/Highway Dev't & Mgmt-4 (HDM-4) Spine Road, Chainage 0 - Chainage 210	Construction Section	Public Bidding	Dec. 7, 2016	Dec. 8, 2016	Dec. 16, 2016	Dec. 28 2016	Dec. 28 2016	Jan. 3, 2017	Jan. 6, 2017				P 7,115,496.64						COA VACC NACAP CBCP Bantay Lansangan PICE	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016	Dec. 12, 2016				

Prepared By :

MARIFE M. JABON
Acting Head, Procurement Unit

Recommended By :

RAFAEL S. VALENZUELA
Assistant District Engineer

Approved By :

MIKUNG D. MACUD
District Engineer