

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

QUARTERLY PROCUREMENT MONITORING REPORT

Name of DPWH Procuring Entity : Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan Period Covered : January - March 2016

Items /Projects Procured by Method of Procurement	Total Amount of Approved APP	Total No. of Proc. Activities	Contracts Awarded		Total Number of Bidders			PhilGEPS Posting		Ave. No. of Days from Advertise-ment to	No. of Contracts with Observers
			Number	Total Amount	Passing Eligibilit y Check	Acquiring Bid Docs	Submitting Bids	No. of Bid Opportunities	No. of Contract Award		
<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>5</i>	<i>6</i>	<i>7</i>	<i>8</i>	<i>9</i>	<i>10</i>	<i>11</i>	<i>12</i>
1.Public Bidding*											
1.1. Goods											
1.2. Civil Works	1,395,300,765.53	114	114	1,321,808,029.14	201	242	242	114	114	30	114
1.3. Consulting Services											
Sub-Total	1,395,300,765.53	114	114	1,321,808,029.14	201	242	242	114	114	30	114
2. Alternative Modes (List all Applicable Modes used)*											
Sub-Total											
3. Foreign Funded Procurement **											
4.Others, specify:											
TOTAL	1,395,300,765.53	114	114	1,321,808,029.14							

*Alternative Modes of Procurement : Procurement from DBM-PS, Shopping (Others), Direct Contracting, Repeat Order, Limited Source Bidding, Negotiation (Common Use Supplies), Negotiation

Prepared By:

MARIA WILMA B. CUISON

Position: Engineer II

Date:

Reviewed By:

DAVID L. PALAGANAS

Positio Chief, Maintenance Section

Date:

Approved By:

EMMANUEL W. DIAZ, CESE

Position: District Engineer

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

QUARTERLY PROCUREMENT MONITORING REPORT

Name of DPWH Procuring Entity : Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan Period Covered : April - June 2016

Items / Projects Procured by Method of Procurement	Total Amount of Approved APP	Total No. of Proc. Activities	Contracts Awarded		Total Number of Bidders			PhilGEPS Posting		Ave. No. of Days from Advertisement to	No. of Contracts with Observers
			Number	Total Amount	Passing Eligibility Check	Acquiring Bid Docs	Submitting Bids	No. of Bid Opportunities	No. of Contract Award		
<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>5</i>	<i>6</i>	<i>7</i>	<i>8</i>	<i>9</i>	<i>10</i>	<i>11</i>	<i>12</i>
1.Public Bidding*											
1.1. Goods	12,820,660.00	22.00	22.00	12,395,075.70	43.00	43.00	43.00	22.00	22.00	30.00	22.00
1.2. Civil Works	1,309,051,628.26	102.00	102.00	932,454,716.03	184.00	207.00	205.00	102.00	102.00	30.00	102.00
1.3. Consulting Services	6,360,000.00	7.00	7.00	6,254,100.00	7.00	7.00	7.00	7.00	7.00	30.00	7.00
Sub-Total	1,328,232,288.26	131.00	131.00	951,103,891.73	234.00	257.00	255.00	131.00	131.00	90.00	131.00
2. Alternative Modes (List all Applicable Modes used)*											
Sub-Total											
3. Foreign Funded Procurement **											
4.Others, specify:											
TOTAL	1,328,232,288.26	131	131	951,103,891.73							

*Alternative Modes of Procurement : Procurement from DBM-PS, Shopping (Others), Direct Contracting, Repeat Order, Limited Source Bidding, Negotiation (Common Use Supplies), Negotiation

Prepared By:

Reviewed By:

Approved By:

MARIA WILMA B. CUISON

Position: Engineer II

Date:

DAVID L. PALAGANAS

Position: Chief, Maintenance Section

Date:

EMMANUEL W. DIAZ, CESE

Position: District Engineer

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

QUARTERLY PROCUREMENT MONITORING REPORT

Name of DPWH Procuring Entity : Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan Period Covered : July - September 2016

Items / Projects Procured by Method of Procurement	Total Amount of Approved APP	Total No. of Proc. Activities	Contracts Awarded		Total Number of Bidders			PhilGEPS Posting		Ave. No. of Days from Advertisement to	No. of Contracts with Observers
			Number	Total Amount	Passing Eligibility Check	Acquiring Bid Docs	Submitting Bids	No. of Bid Opportunities	No. of Contract Award		
<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>5</i>	<i>6</i>	<i>7</i>	<i>8</i>	<i>9</i>	<i>10</i>	<i>11</i>	<i>12</i>
1.Public Bidding*											
1.1. Goods	6,611,360.00	14	14	6,506,605.00	26	26	26	14	14	30	8
1.2. Civil Works	491,884,964.79	54	54	479,288,357.71	96	112	112	54	54	30	28
1.3. Consulting Services	300,000.00	1	1	295,000.00	1	1	1	1	1	30	15
Sub-Total	498,796,324.79	69	69	486,089,962.71	123	139	139	69	69		
2. Alternative Modes (List all Applicable Modes used)*											
Sub-Total											
3. Foreign Funded Procurement **											
4.Others, specify:											
TOTAL	498,796,324.79	69	69	486,089,962.71							

*Alternative Modes of Procurement : Procurement from DBM-PS, Shopping (Others), Direct Contracting, Repeat Order, Limited Source Bidding, Negotiation (Common Use Supplies), Negotiation

Prepared By:

Reviewed By:

Approved By:

MARIA WILMA B. CUISON

Position: Engineer II

Date:

DAVID L. PALAGANAS

Position: Chief, Maintenance Section

Date:

EMMANUEL W. DIAZ, CESE

Position: District Engineer

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

QUARTERLY PROCUREMENT MONITORING REPORT

Name of DPWH Procuring Entity : Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan Period Covered : OCTOBER - DECEMBER 2016

Items / Projects Procured by Method of Procurement	Total Amount of Approved APP	Total No. of Proc. Activities	Contracts Awarded		Total Number of Bidders			PhilGEPS Posting		Ave. No. of Days from Advertise-ment to	No. of Contracts with Observers
			Number	Total Amount	Passing Eligibilit y Check	Acquiring Bid Docs	Submitting Bids	No. of Bid Opportunities	No. of Contract Award		
<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>5</i>	<i>6</i>	<i>7</i>	<i>8</i>	<i>9</i>	<i>10</i>	<i>11</i>	<i>12</i>
1.Public Bidding*											
1.1. Goods	10,221,670.00	8	8	10,132,108.00	14	15	15	8	8	30	8
1.2. Civil Works	217,239,131.32	28	28	210,847,657.66	50	51	51	28	28	30	28
1.3. Consulting Services	8,830,800.00	15	15	8,691,097.02	15	15	15	15	15	30	15
Sub-Total	236,291,601.32	51	69	229,670,862.68	79	81	81	51	51		
2. Alternative Modes (List all Applicable Modes used)*											
Sub-Total											
3. Foreign Funded Procurement **											
4.Others, specify:											
TOTAL	236,291,601.32	51	69	229,670,862.68							

*Alternative Modes of Procurement : Procurement from DBM-PS, Shopping (Others), Direct Contracting, Repeat Order, Limited Source Bidding, Negotiation (Common Use Supplies), Negotiation

Prepared By:

Reviewed By:

Approved By:

MARIA WILMA B. CUISON

Position: Engineer II

Date:

DAVID L. PALAGANAS

Position: Chief, Maintenance Section

Date:

EMMANUEL W. DIAZ, CESE

Position: District Engineer

Date: