


(Davao del Sur District Engineering Office, Digos City) Procurement Monitoring Report of Consulting Services  
As of January 23, 2017

Code (PAP)	PROCUREMENT PROGRAM PROJECT	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Delivery/ Completion	ABC (PhP)		
				Preparation of BDs	Pre-Procurement Conference	REOI	Eligibility Check	Shortlist and RFP	Bids Receipts and Opening	Bid Evaluation	Negotia- tions	Pos: Quali- fication	Award	Contract Signing		Total	MOOE	CO
	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA


Code (PAP)	PROCUREMENT PROGRAM PROJECT	PMO/ End-User	Mode of Procurement	Contract Cost (PhP)			List of Invited Observers	Date of Received of Invitation							Source of Funds	Remarks
				Total	MOOE	CO		Pre- Procurement Conference	REOI	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Award	Contract Signing		Explaining changes from the APP
	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Page 4 of 4

Prepared by:

  
**DOMINICO G. CABAUG**  
Engineer III  
BAC Head Secretariat

Recommending Approval:

  
**SUNDAY B. GUIDITO**  
Assistant District Engineer

Approved:

  
**NICOMEDES D. PARILLA, JR.**  
OIC District Engineer