

Feb. 01, 1999



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



29 January 1999

DEPARTMENT ORDER)

SUBJECT: RESCISSION OF THE
CONTRACT OF ISA
CONSTRUCTION CORP.NO. **21**
SERIES OF 1999

In view of the inability of ILUMINADO S. ARCANGEL doing business under the name and style, ISA INDUSTRIES & CONSTRUCTION, INC. to complete their contract for the construction of CY 1994 Prefabricated School Building Projects in Region III, to wit:


<u>NAME & LOCATION OF SCHOOLS</u>	<u>CLASSROOM</u>	<u>AMOUNT</u>
1. San Marcelino, H/S, San Marcelino, Zambales	3-CL	₱ 690,000.00
2. New San Juan E/S, Cabangan, Zambales	3-CL	690,000.00
3. Bangan E/S, Botolan, Zambales	3-CL	690,000.00
4. Loob Bunga E/S, Botolan, Zambales	6-CL	1,380,000.00
5. Baquilan E/S, Botolan, Zambales	6-CL	1,380,000.00
6. Taposo E/S, Candelaria, Zambales	2-CL	460,000.00
T O T A L - -	23-CL	<u>₱5,290,000.00</u>

due to loss of interest in fulfilling their obligation as stipulated in the contract resulting to the non-completion of the projects as of todate, said ILUMINADO S. ARCANGEL is hereby suspended/blacklisted in the DPWH and its line agencies for a period of one (1) year effective this date, and its contract in the aforesaid Region for the above mentioned project is rescinded.

Further hereto, inasmuch as MR. ILUMINADOR S. ARCANGEL is liable to the DPWH under Presidential Decree No. 1870 and the Conditions of Contract for the difference in the

cost of completing the works vis-a-vis the original contract cost, the additional construction supervision cost which liabilities can be determined only upon the expiration of the projects maintenance/warranty period, all concerned are hereby directed not to release any sum of money to ILUMINADO S. ARCANGEL/ISA INDUSTRIES AND CONSTRUCTION, INC., his agents, administrators or assigns, except upon prior clearance from the Secretary.

For strict compliance.


GREGORIO R. VIGILAR
Secretary