



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

097.12 DPWH
05.27.2008

MAY 26 2008

DEPARTMENT ORDER) SUBJECT: **CREATION OF A DPWH SONA PROJECTS-**
No. 30) **MONITORING AND ADVISORY TEAM**
Series of 2008 05-27-08)

In the interest of the service and in compliance with the presidential instructions to fast-track the implementation of SONA projects, a DPWH SONA Projects Monitoring and Advisory Team (S-MArT) is hereby created with the following composition:

Head	-	Senior Undersecretary Manuel M. Bonoan
Members	-	Undersecretary Bashir D. Rasuman
		Undersecretary Rafael C. Yabut
		Undersecretary Ramon P. Aquino
		Assistant Secretary Raul C. Asis
		Assistant Secretary Dimas S. Soguilon
		Assistant Secretary Catalina E. Cabral
		Assistant Secretary Jaime A. Pacanan

The S-MArT shall undertake a monthly assessment of all SONA projects based on the accomplishment reports submitted by the concerned Regional and Project Management Offices and identify the specific areas (programming, financial or operational) which require focus and/or close monitoring. The team shall immediately formulate appropriate measures to address the problems identified to ensure expeditious implementation and timely completion of the projects.

A report on the status of the projects, highlighting the actions taken and development on the critical and problematic areas of concern shall be submitted monthly to the Office of the Secretary.

The S-MArT may issue supplementary guidelines for the above undertakings for the guidance of all concerned.

This Order shall take effect immediately.

HERMOGENES E. EBBANE, JR.
Secretary



WIN8100763