



rains or typhoons are predictable based on historical records or experience. The MPW engineers concerned shall be presumed to have taken into account the frequency, duration, and intensity of these rains and typhoons, and, therefore, to have made a reasonable allowance for these natural phenomena in determining the maximum contract time stipulated in the Tender and Contract documents. Exceptionally destructive typhoons, floods, earthquake, epidemic and other calamities, however, may be considered as grounds for issuing contract suspension orders or contract time extension.

3. All contract suspension orders and time extensions issued or granted in violation of or contrary to this Order shall not be authorized and shall be disapproved.

Henceforth, requests for extension of contract time and/or suspension order issued/approved by Regional/District/City Offices shall immediately be reported to the Central Office for confirmation.

Strict compliance herewith is enjoined.

  
ALFREDO L. JUNIO  
Minister

2024  
7/5