

NO.

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

JUL 20 2011

n	ED	AD	TN	AER	JT		RD	FD
u	EP	AR	. III	1151	4 1	U	KU	

Series of 2011

SUBJECT: AMENDMENT TO DEPARTMENT ORDER NO. 55, SERIES OF 2010, RE - CONDUCT OF PRE-**PROCUREMENT** PROCUREMENT, IMPLEMENTATION OF LOCALLY-FUNDED CIVIL **WORKS PROJECTS**

In the interest of the service, amendments to Department Order No. 55, dated 30 October 2010, are hereby provided as follows:

1) Variation Orders costing up to P2 Million shall be approved by the concerned District Engineer and Variation Orders costing above P2 Million but not exceeding P5 Million shall be approved by the concerned Regional Director.

It is hereby directed, however, that Variation Orders shall not involve additional funding requirement for the project as contracted.

2) Certificate of Inspection prior to first and final payments for projects costing above P20 Million up to P50 Million shall be signed by the concerned Regional Director; and, for projects costing P20 Million and below, by the concerned District Engineer.

This Order amends the pertinent provisions of D.O. No. 55, series of 2010, and takes effect immediately.

RØGELIO L. SINGSON

Secretary