



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

097-13 DPWH
4-19-90

17 April 1990

DEPARTMENT ORDER)


NO. 82 *7/4/19*

Series of 1990

SUBJECT: RESCISSION OF THE CONTRACT FOR THE
CONSTRUCTION OF TABLANG-GABALDON ROAD,
PHASE I, KM. 141+190 TO KM. 143+220 WITH
EXCEPTION, LAUR, NUEVA ECIJA

It has been found that the above-captioned project under contract with PMC CONSTRUCTION CORPORATION had incurred a negative slippage of -50.85%, despite previous notices and warnings from the concerned District Engineer and/or Regional Director in violation of Department Order No. 102.

In view thereof, the contract entered into with PMC CONSTRUCTION CORPORATION for the Construction of Tablang-Gabalton Road, Phase II, Km. 141+190 to Km. 143+220 with exception, Laur, Nueva Ecija, is hereby rescinded in accordance with Clause 97 of the Standard Specifications for Public Works and Highways.


FIDRELO R. ESTUAR
Secretary 