



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

097-13 DPWH
4-19-90

17 April 1990


DEPARTMENT ORDER)

NO. **84** *7m*
Series of 1990 *4/19*

SUBJECT: RESCISSION OF THE CONTRACT FOR THE
CONSTRUCTION OF TABLANG-GABALDON ROAD,
PHASE III, KM. 145+160 TO KM.
148+967.60, LAUR, NUEVA ECIJA

It has been found that the above-captioned project under contract with PMC CONSTRUCTION CORPORATION had incurred a negative slippage of -89.77%, despite previous notices and warnings from the concerned District Engineer and/or Regional Director in violation of Department Order No. 102.

In view thereof, the contract entered into with PMC CONSTRUCTION CORPORATION for the Construction of Tablang-Gabalton Road, Phase III, Km. 145+160 to Km. 148+967.60, Laur, Nueva Ecija, is hereby rescinded in accordance with Clause 97 of the Standard Specifications for Public Works and Highways.


FIDRELD R. ESTUAR
Secretary 