

Republika ng Pilipinas

71-03-2N3

KAGAWARAN NG PAGAWAIN AT LANSANGANG PAMBAYAN TANGGAPAN NG KALIHIM

Maynila

NOV 03 2003

DEPARTMENT ORDER)	SUBJECT:	Implemer	tation of	the Document
NO. 2/3 Series of 2003 (1-00-0))		Tracking	System	(DoTS)

In line with the Department's thrusts to fast track the completion of projects and to be transparent in its operations, all offices involved in the processing of documents on the procurement and implementation of local and foreign-assisted civil works projects undertaken by Project Management Offices (PMOs) and Bureaus shall utilize the Document Tracking System (DoTS). Initially, the following documents shall be covered by the system:

- 1. Plans
- 2. Specifications
- 3. Program of Work (POW)
- 4. Approved Budget for Contract (ABC)
- 5. PQ Resolution
- 6. Resolution of Award
- 7. Notice of Award
- 8. Contract
- 9. Notice to Proceed
- 10. Pre-Clearance for Variation Order / Negotiated Procurement
- 11. Variation Order / Negotiated Procurement
- 12. Contract Time Extension
- 13. Memorandum of Agreement (MOA)/ Memorandum of Understanding (MOU)

Processing cycle starts in the preparation of these documents until the signing of the approving official.

Processing of documents shall observe the system prescribed time. Incomplete documents should be returned to the originating office on the same day they were received.

This Order shall take effect immediately.

FLORANTE SORIQUE
Acting Secretary

Prescribed Time Per Document

	Office	Activity	Duration
Plans		Activity	Duration
1 14113	PMO	Review & Endorse	3
	BOD	Review & Endorse	22
	Assistant Secretary	Recommend Approval	
	Secretary		2
	Secretary	Approve TOTAL	2
Specifications		IOIAL	29
opecinications	PMO	Review & Endorse	3
	BRS	Review & Endorse	
	Assistant Secretary		15
	Secretary	Recommend Approval	2
***	Secretary	Approve	2
Program of Work	(POW)	TOTAL	22
riogram of Work	PMO	Coordinate	
	Consultant	Coordinate Propage Document	2
	PMO	Prepare Document	5
	BOC	Review & Endorse	3
	PS	Review & Endorse	5
	Assistant Secretary	Allocate Fund (if nec.)	2
		Recommend Approval	2
	Undersecretary	Recommend Approval	2
	Secretary	Approve	2
Approved Budget	for Contract (ABC)	TOTAL	23
Approved Budget	PMO	Coordinate	
		Coordinate	<u> </u>
	Consultant	Prepare Document	5
	PMO	Review & Endorse	2
	BOC	Review & Endorse	5
	BAC Chairman	Recommend Approval	2
	Secretary	Approve	2
DO Decelution (DO	\n\	TOTAL	17
PQ Resolution (PQ			
	BAC	Receive & Transmit	2
	PMO	Evaluate	15
	BAC	Deliberate	10
	PMO	Prepare Document	2
	BAC	Sign	5
	Secretary	Approve	2
	BANK	Concur	
	BAC	Notify Contractor	1
Danalustia - CA		TOTAL	37
Resolution of Awa			
	BAC	Receive & Transmit	2
	PMO	Evaluate	15
	BAC	Deliberate	15
	PMO	Prepare Document	2
	BAC	Sign	5
	Secretary Bank	Approve Concur	2

Document Type			
	Office	Activity	Duration
Notice of Award			
	PMO	Prepare & Transmit	2
	BAC Chairman	Sign	2
	PMO	Transmit to Contractor	2
		TOTAL	6
Contract			
	PMO	Coordinate	2
	Consultant	Prepare Document	10
	PMO	Review & Endorse	2
	CFMS	Issue ALOBS	2
	BOC	Review & Endorse	3
	LS	Review & Endorse	10
	Assistant Secretary	Recommend Approval	2
	Undersecretary	Recommend Approval	2
	Secretary	Approve	2
	1 Secretary	TOTAL	35
Notice to Proceed		IOIAL	
itotice to i foceed	PMO	Prepare & Transmit	2
	ASEC for operations	Initial	2
	USEC for operations	Sign	2
	PMO	Transmit to Contractor	2
	TEMO	TOTAL	8
Pre-Clearance		IOIAL	
rie-clearance	PMO	Coordinate	2
	Consultant	Prepare Document	10
	PMO	Review & Endorse	3
	CFMS	Verify Funding	1
	LS	Review & Endorse	2
	BOD		3
	BOC	Review & Endorse	3
		Review & Endorse	
	Assistant Secretary	Recommend Approval	2
	Undersecretary	Recommend Approval	2
	Secretary	Approve	
Change Ouder / Estud	Work Order	TOTAL	30
Change Order/Extra		Coordinate	
	PMO	Coordinate	2
	Consultant	Prepare Document	10
	PMO	Review, Endorse/Approve	2
	CFMS	Issue ALOBS	5
	LS	Validate Bond (if nec.)	5
	BOD	Review & Endorse	7
	BOC	Review, Endorse/Approve	5
	Assistant Secretary	Recommend Approval	2
	Undersecretary	Recommend Approval	2
	Secretary	Approve	2
		TOTAL	42

Document Type	Office	A -4: da	D
		Activity	Duration
Supplemental Ag			
	PMO	Coordinate	2
	Consultant	Prepare Document	10
	PMO	Review & Endorse	5
	CFMS	Issue ALOBS	2
	BOD	Review & Endorse	7
	BOC	Review & Endorse	5
	LS	Review & Endorse	10
	Assistant Secretary	Recommend Approval	2
	Undersecretary	Recommend Approval	2
	Secretary	Approve	2
		TOTAL	47
Time Extension		***************************************	
	PMO	Coordinate	2
	Consultant	Prepare Document	10
	PMO	Review & Endorse	2
	BOC	Review & Endorse	5
	LS	Review & Endorse	4
	Assistant Secretary	Recommend Approval	2
	Undersecretary	Recommend Approval	2
	Secretary	Approve	2
		TOTAL	29
MOA/MOU			
	PMO	Coordinate	2
	Consultant	Prepare Document	10
	PMO/Other Agency	Review & Endorse	1
	CFMS	Issue ALOBS	2
	BOC	Review & Endorse	3
	LS	Review & Endorse	2
	Assistant Secretary	Recommend Approval	2
	Undersecretary	Recommend Approval	2
	Secretary	Approve	2
7-2	• • •	TOTAL	26