

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
310111100718000	24GF0001 Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Iloilo-Antique Rd – K0016+845 – K0018+175	CONST. SECTION		Competitive Bidding	12-Jan-2024	15-Jan-24	22-Jan-24	05-02-2024	05-Feb-24	06-Feb-24	12-Feb-24	12-Feb-24	13-Feb-24	18-Feb-24	20-Feb-24	28-Dec-24		Government of the Philippines (current year's budget)	25,437,260.00				25,142,276.91			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24		
300203102775000	24GF0002 Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Brgy. Potrido to Brgy. Alimodias Road leading to various Tourism sites including Bugsukan and Banogon Falls and the 500 Hectares Rices Terraces at Miagao, Iloilo	CONST. SECTION	YES	Competitive Bidding	23-Nov-2023	24-Dec-23	01-Dec-23	13-12-2023	13-Dec-23	14-Dec-23	28-Dec-23	28-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	28-Jun-24		Government of the Philippines (current year's budget)	14,700,000.00				14,301,962.76			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	24-Dec-24	24-Dec-24	24-Dec-24	24-Dec-24	24-Dec-24		
320101112057000	24GF0003 Construction of Antalon CIS Slope Protection, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	23-Nov-2023	24-Dec-23	01-Dec-23	13-12-2023	13-Dec-23	14-Dec-23	28-Dec-23	28-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	28-Apr-24		Government of the Philippines (current year's budget)	5,880,000.00				5,846,573.89			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	24-Dec-24	24-Dec-24	24-Dec-24	24-Dec-24	24-Dec-24		
310302100504000	24GF0004 Replacement of Permanent Weak Bridges – Mambo Br. (B00058PN) along Oton – Mambo – Cabolo-an – Abilay – San Jose Rd.	CONST. SECTION	YES	Competitive Bidding	30-Nov-2023	1-Dec-23	11-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	20-Aug-24		Government of the Philippines (current year's budget)	24,500,000.00				24,449,614.65			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23		
310106101183000	24GF0005 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Oton-Buray-Sta. Monica-Sn Antonio-Sn Miguel Rd – K0018+050 – K0018+636, K0019+040 – K0019+317	CONST. SECTION	YES	Competitive Bidding	30-Nov-2023	1-Dec-23	11-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	02-Aug-24		Government of the Philippines (current year's budget)	25,660,320.00				25,490,637.76			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23		
310102101848000	24GF0006 Preventive Maintenance – Iloilo – Antique Rd – K0017 + 646 – K0018 + 722	CONST. SECTION		Competitive Bidding	29-Jan-2024	30-Jan-24	06-Feb-24	19-02-2024	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	28-Feb-24	02-Jun-24		Government of the Philippines (current year's budget)	36,785,280.00				36,685,117.85			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24		
300203102439000	24GF0007 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Igbaras – Passi – Igabugao – Igbulo Road leading to Igabugao Cave, Igbaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	30-Nov-2023	1-Dec-23	11-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	02-Jun-24		Government of the Philippines (current year's budget)	14,700,000.00				14,659,946.31			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23	05-Dec-23		
300203102776000	24GF0008 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Malagayan – Tigmalapad Road leading to Sinuhotan Cave and Tinagong Dagat Lake, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	12-Jan-2024	15-Jan-24	22-Jan-24	05-02-2024	05-Feb-24	06-Feb-24	12-Feb-24	12-Feb-24	13-Feb-24	18-Feb-24	20-Feb-24	07-Jul-24		Government of the Philippines (current year's budget)	7,350,000.00				7,300,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24		
300226113975000	24GF0009 Construction of Amorogtong ES Multi-Purpose Building including Facilities, Barangay Amorogtong, Igbaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	1-Dec-2023	4-Dec-23	11-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	15-Jun-24		Government of the Philippines (current year's budget)	6,435,000.00				6,429,569.44			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Dec-23	06-Dec-23	06-Dec-23	06-Dec-23	06-Dec-23		
300203102776000	24GF0010 Construction of Tigbauan River Control Structure, Tigbauan, Iloilo	CONST. SECTION	YES	Competitive Bidding	1-Dec-2023	4-Dec-23	11-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	12-Mar-24	29-Mar-24	03-Apr-24	26-Aug-24		Government of the Philippines (current year's budget)	19,600,000.00				19,550,172.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Dec-23	06-Dec-23	06-Dec-23	06-Dec-23	06-Dec-23		
300203102440000	24GF0011 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Tubungan – Igtuble – San Remegio Road leading to Tourism and Agri-Center, Iloilo	CONST. SECTION		Competitive Bidding	12-Jan-2024	15-Jan-24	22-Jan-24	05-02-2024	05-Feb-24	06-Feb-24	12-Feb-24	12-Feb-24	13-Feb-24	18-Feb-24	20-Feb-24	04-Aug-24		Government of the Philippines (current year's budget)	22,050,000.00				22,019,896.46			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24	16-Jan-24		
300226113974000	24GF0013 Construction of Igpigus ES Multi-Purpose Building including Facilities, Barangay Igpigus, Igbaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	5-Dec-2023	6-Dec-23	13-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	21-Jun-24		Government of the Philippines (current year's budget)	6,930,000.00				6,924,714.71			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	07-Dec-23	07-Dec-23	07-Dec-23	07-Dec-23	07-Dec-23		
300226113978000	24GF0014 Construction of Talento ES Multi-Purpose Building including Facilities, Barangay Talento, Tubungan, Iloilo	CONST. SECTION	YES	Competitive Bidding	5-Dec-2023	6-Dec-23	13-Dec-23	27-12-2023	27-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	01-Feb-24	05-Feb-24	26-May-24		Government of the Philippines (current year's budget)	4,950,000.00				4,944,902.11			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	07-Dec-23	07-Dec-23	07-Dec-23	07-Dec-23	07-Dec-23		
310102101849000	24GF0016 Preventive Maintenance – Iloilo-Antique Rd – K0028+412 – K0028+849	CONST. SECTION		Competitive Bidding	29-Jan-2024	30-Jan-24	06-Feb-24	19-02-2024	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	28-Feb-24	02-May-24		Government of the Philippines (current year's budget)	12,423,460.00				12,373,050.42			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24		
310302100478000	24GF0017 Replacement of Permanent Weak Bridges – Oyungan Br. (B00135PN) along Iloilo – Antique Rd	CONST. SECTION		Competitive Bidding	11-Dec-2023	12-Dec-23	19-Dec-23	08-01-2024	08-Jan-24	09-Jan-24	30-Jan-24	30-Jan-24	31-Jan-24	07-Feb-24	12-Feb-24	24-Oct-24		Government of the Philippines (current year's budget)	93,605,000.00				93,569,650.81			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	14-Dec-23	14-Dec-23	14-Dec-23	14-Dec-23	14-Dec-23		
300226113977000	24GF0019 Construction of Igbugo ES Multi-Purpose Building including Facilities, Barangay Igbugo, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	14-Dec-2023	15-Dec-23	27-Dec-23	08-01-2024	08-Jan-24	09-Jan-24	21-Jan-24	21-Jan-24	24-Jan-24	01-Feb-24	05-Feb-24	21-Jun-24		Government of the Philippines (current year's budget)	6,930,000.00				6,870,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24		
300226113976000	24GF0020 Construction of Jamog IS Multi-Purpose Building including Facilities, Barangay Jamog, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	14-Dec-2023	15-Dec-23	27-Dec-23	08-01-2024	08-Jan-24	09-Jan-24	21-Jan-24	21-Jan-24	24-Jan-24	01-Feb-24	05-Feb-24	12-Jun-24		Government of the Philippines (current year's budget)	6,435,000.00				6,429,306.68			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24		
300203102292000	24GF0022 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Igtalongon – Corucuan – Lab-on – Bagay – Wayang – San Jose – Miagao Cadre Road leading to Mt. Napulak, Iloilo	CONST. SECTION		Competitive Bidding	27-Dec-2023	28-Dec-23	08-Jan-24	22-01-2024	22-Jan-24	23-Jan-24	29-Jan-24	29-Jan-24	30-Jan-24	07-Feb-24	12-Feb-24	05-Jun-24		Government of the Philippines (current year's budget)	14,700,000.00				14,674,834.36			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23		
320101112058000	24GF0024 Construction of Jarao River Flood Control Project, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	12-Jan-2024	15-Jan-24	22-Jan-24	05-02-2024	05-Feb-24	06-Feb-24	12-Feb-24	12-Feb-24	13-Feb-24	18-Feb-24																			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)	
300105201219000	24GF0034 Construction of DPWH Iloilo 1st DEO Building, Barangay Patricion, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	01-Feb-32	26-Feb-24	28-Feb-24	01-Feb-24	Government of the Philippines (current year's budget)	81,330,200.00			81,173,067.06			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24			
300215104839000	24GF0035 Concreting of Brgy. Sta. Rita to Brgy. Sta. Monica Road, Oton, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	23-Jul-24	Government of the Philippines (current year's budget)	24,500,000.00			24,434,555.04			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24			
300214101199000	24GF0036 Installation/Application of Signage and Pavement Markings along Iloilo-Antique Rd – K0010+921 – K0011+926, Poblacion South, Oton, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	28-Mar-24	Government of the Philippines (current year's budget)	646,800.00			643,121.95			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24			
300214101200000	24GF0037 Installation/Application of Signage and Pavement Markings along Iloilo-Antique Rd – K0021+353 – K0022+367, Brgy. Poblacion, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	28-Mar-24	Government of the Philippines (current year's budget)	646,800.00			643,036.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24			
300214101201000	24GF0038 Installation/Application of Signage and Pavement Markings along Tigbauan – Cordova – Leon Rd - K0023+(-827) – K0023+173, Brgy. Poblacion, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	28-Mar-24	Government of the Philippines (current year's budget)	646,800.00			643,063.20			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24			
320101112061000	24GF0039 Construction of Miagao Shoreline Protection/Seawall including Access Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	16-Aug-24	Government of the Philippines (current year's budget)	49,000,000.00			48,914,364.90			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24			
300215104838000	24GF0040 Construction of San Joaquin Barangay Road, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	12-Jun-24	Government of the Philippines (current year's budget)	14,700,000.00			14,619,244.23			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24			
310105101180000	24GF0041 Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads – Tilas – Sinugbuhon Rd – K0065+820 – K0066+000, K0072+810 – K0072+851	CONST. SECTION		Competitive Bidding	18-Jan-2024	19-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	22-Feb-24	09-Apr-24	Government of the Philippines (current year's budget)	6,615,000.00			6,609,657.71			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24			
300215103347000	24GF0042 Construction of Tubungan Road, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	23-Jan-2024	24-Jan-24	31-Jan-24	12-Feb-24	12-Feb-24	13-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	25-Feb-24	23-Feb-24	27-Jun-24	Government of the Philippines (current year's budget)	14,700,000.00			14,600,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24			
300218100140000	24GF0043 Construction of San Joaquin North Coastline Access Road, including Protection Works/Seawall, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	23-Jan-2024	24-Jan-24	31-Jan-24	12-Feb-24	12-Feb-24	13-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	25-Feb-24	23-Feb-24	03-Nov-24	Government of the Philippines (current year's budget)	115,800,000.00			115,719,304.32			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24			
320101112064000	24GF0044 Construction of San Joaquin Shoreline Protection including Access Road, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	23-Jan-2024	24-Jan-24	31-Jan-24	12-Feb-24	12-Feb-24	13-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	23-Feb-24	27-Jul-24	Government of the Philippines (current year's budget)	29,400,000.00			29,096,915.71			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24			
300226113982000	24GF0045 Construction (Completion) of Multi - Purpose Building, Barangay Lanag Sur, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	24-Jan-2024	25-Jan-24	01-Feb-24	13-Feb-24	13-Feb-24	14-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	23-Feb-24	14-Jun-24	Government of the Philippines (current year's budget)	4,950,000.00			4,938,893.67			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24			
300218100138000	24GF0046 Construction of Miagao East Coastline Access Road including Protection Works/Seawall, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	24-Jan-2024	25-Jan-24	01-Feb-24	13-Feb-24	13-Feb-24	14-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	23-Feb-24	29-Sep-24	Government of the Philippines (current year's budget)	77,200,000.00			77,129,710.07			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24			
300215104840000	24GF0047 Construction of Brgy. Trapiche to Brgy. Galang to Brgy. Sanglan Road including Facilities, Oton, Iloilo	CONST. SECTION		Competitive Bidding	25-Jan-2024	26-Jan-24	02-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	25-Feb-24	27-Feb-24	28-Aug-24	Government of the Philippines (current year's budget)	49,000,000.00			48,941,211.96			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24			
300215104836000	24GF0048 Construction of Guimbal Road (Phase 3), Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	25-Jan-2024	26-Jan-24	02-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	25-Feb-24	27-Feb-24	13-Aug-24	Government of the Philippines (current year's budget)	24,500,000.00			24,465,014.83			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24			
300221106266000	24GF0049 Improvement of San Joaquin Road, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	25-Jan-2024	26-Jan-24	02-Feb-24	14-Feb-24	14-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	25-Feb-24	27-Feb-24	18-Oct-24	Government of the Philippines (current year's budget)	49,500,000.00			49,445,725.60			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24			
310106101182000	24GF0050 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Guimbal-Igaras-Tubungan Leon Rd - K0033+415-K0033+632, K0034+467-K0035+000, K0056+257-K0057+000, K0062+384-K0062+683	CONST. SECTION		Competitive Bidding	29-Jan-2024	30-Jan-24	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	28-Feb-24	01-Oct-24	Government of the Philippines (current year's budget)	40,160,000.00			39,746,296.12			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24			
300231100070000	24GF0051 Construction of Lanakndula - Granada Economic Multipurpose Building, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	26-Jan-2024	27-Jan-24	05-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	28-Feb-24	02-Aug-24	Government of the Philippines (current year's budget)	14,700,000.00			14,641,194.32			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24			
300226113963000	24GF0052 Construction of Multi-Purpose Building (Gymnasium), Oton National High School, Barangay Poblacion North, Oton, Iloilo	CONST. SECTION		Competitive Bidding	19-Feb-2024	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	12-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	29-Mar-24	03-Apr-24	23-Jul-24	Government of the Philippines (current year's budget)	4,950,000.00			4,924,34											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)	
300215104850000	24GF0063 Construction of Bliss - Evacuation Center Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	14-Feb-2024	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	06-Mar-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	26-Mar-24	20-May-24	Government of the Philippines (current year's budget)	4,900,000.00			4,860,834.31			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24			
300215104846000	24GF0064 Construction of Calampitaogines Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	5-Feb-2024	6-Feb-24	13-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	16-Jul-24	Government of the Philippines (current year's budget)	4,900,000.00			4,882,138.74			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24			
300215104848000	24GF0065 Construction of Damilisan-Oyungan Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	31-Jan-2024	1-Feb-24	08-May-24	20-Feb-24	20-Feb-24	21-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	06-Mar-24	08-Mar-24	18-Jun-24	Government of the Philippines (current year's budget)	9,800,000.00			9,779,111.76			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24			
300215104845000	24GF0066 Construction of Durog - Baraklayan Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	27-Feb-2024	28-Feb-24	06-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	03-Apr-24	05-Apr-24	12-Jun-24	Government of the Philippines (current year's budget)	4,900,000.00			4,829,193.13			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24			
300215104847000	24GF0067 Construction of Guibongan Road including Drainage, Miagao Iloilo	CONST. SECTION		Competitive Bidding	19-Feb-2024	20-Feb-24	27-Mar-24	11-Mar-24	11-Mar-24	12-Mar-24	20-Jun-24	20-Jun-24	21-Mar-24	29-Mar-24	03-Apr-24	16-Jun-24	Government of the Philippines (current year's budget)	4,900,000.00			4,889,384.85			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24			
300215104837000	24GF0068 Construction of Igbaras Road, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	31-Jan-2024	1-Feb-24	08-May-24	20-Feb-24	20-Feb-24	21-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	06-Mar-24	08-Mar-24	09-Jul-24	Government of the Philippines (current year's budget)	14,700,000.00			14,610,840.69			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24			
300215104843000	24GF0069 Construction of Igbita Road including Box Culvert, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	27-Mar-2024	28-Mar-24	04-Apr-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	03-May-24	07-May-24	16-Jul-24	Government of the Philippines (current year's budget)	4,900,000.00			4,878,612.99			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24			
300215104841000	24GF0070 Construction of Malagyan Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	19-Feb-2024	20-Feb-24	27-Mar-24	11-Mar-24	11-Mar-24	12-Mar-24	20-Jun-24	20-Jun-24	21-Mar-24	29-Mar-24	03-Apr-24	29-Jun-24	Government of the Philippines (current year's budget)	4,900,000.00			4,850,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24			
300226113980000	24GF0071 Construction of Miagao Multi-purpose Building (Arena), Miagao, Iloilo	CONST. SECTION		Competitive Bidding	27-Jun-2024	28-Jun-24	05-Jul-24	17-Jul-24	17-Jul-24	18-Jul-24	25-Jul-24	25-Jul-24	Jul 26, 2024	Aug 3, 2024	06-Aug-24	31-Mar-25	Government of the Philippines (current year's budget)	49,500,000.00			49,362,333.62			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024			
300226113967000	24GF0072 Construction of Miagao Multi-Purpose Building (Municipal Hall), Miagao, Iloilo	CONST. SECTION		Competitive Bidding	11-Mar-2024	March 12, 2024	19-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Jul-24	23-Apr-24	20-Aug-24	Government of the Philippines (current year's budget)	5,588,550.00			5,582,957.76			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24			
300215104851000	24GF0073 Construction of Miagao Municipal Hall Building (Building 2), Miagao, Iloilo	CONST. SECTION		Competitive Bidding	8-Jul-2024	9-Jul-2024	16-Jul-2024	29-07-2024	29-Jul-2024	30-Jul-24	06-Aug-2024	06-Aug-24	07-Aug-24	15-Aug-2024	19-Aug-2024		Government of the Philippines (current year's budget)	29,078,280.00			28,993,635.08			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	12-08-2024	12-08-2024	12-08-2024	12-08-2024	12-08-2024			
300227100137000	24GF0074 Construction of Multi-Purpose Building (People's Center) with Pavement, Barangay Poblacion, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	3-Jun-2024	4-Jun-24	11-Jun-24	05-Jul-24	05-Jul-24	06-Jul-24	02-Jul-24	02-Jul-24	03-Jul-24	11-Jul-24	15-Jul-24	16-Feb-25	Government of the Philippines (current year's budget)	29,400,000.00			29,294,633.60			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-06-2024	04-06-2024	04-06-2024	04-06-2024	04-06-2024			
300226113964000	24GF0075 Construction of Multi-Purpose Building, Miag-ao, Iloilo	CONST. SECTION		Competitive Bidding	8-Mar-2024	11-Mar-24	19-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	15-Oct-24	Government of the Philippines (current year's budget)	9,900,000.00			9,830,058.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24			
300215104844000	24GF0076 Construction of Narorogan - Igsoligue Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	13-Feb-2024	14-Feb-24	21-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	26-Mar-24	01-Jun-24	Government of the Philippines (current year's budget)	4,900,000.00			4,883,356.80			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24			
300215104842000	24GF0077 Construction of Palaca - Lumangan Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	21-Mar-2024	22-Mar-24	29-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	29-Mar-24	03-Apr-24	16-May-24	Government of the Philippines (current year's budget)	4,900,000.00			4,891,648.63			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24			
300215104851000	24GF0078 Construction of Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	11-Jun-2024	12-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	02-Jul-24	09-Jul-24	09-Jul-24	10-Jul-24	18-Jul-24	22-Jul-24	12-Sep-24	Government of the Philippines (current year's budget)	4,900,000.00			4,886,317.75			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024			
300225102115000	24GF0079 Construction of Sibalom River Flood Control Project, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	5-Mar-2024	6-Mar-24	13-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	04-Oct-24	Government of the Philippines (current year's budget)	37,240,000.00			37,143,021.36			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24			
300226113981000	24GF0080 Construction of Tigbauan Multi-purpose Building (Arena), Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	27-Jun-2024	28-Jun-24	05-Jul-24	17-Jul-24	17-Jul-24	18-Jul-24	25-Jul-24	25-Jul-24	Jul 26, 2024	03-Aug-24	06-Aug-24	01-Jun-25	Government of the Philippines (current year's budget)	49,500,000.00			49,372,873.88			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	28-06-2024	28-06-2024	28-06-2024					

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
300226113966000	24GF0094 Rehabilitation of Multi-Purpose Building including Facilities, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	4-Mar-2024	5-Mar-24	12-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	09-Sep-24		Government of the Philippines (current year's budget)	10,890,000.00			10,840,003.76			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
300226113965000	24GF0095 Rehabilitation of Multi-Purpose Building including Facilities, Oton, Iloilo	CONST. SECTION		Competitive Bidding	29-Feb-2024	1-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	04-Apr-24	08-Apr-24	25-Aug-24		Government of the Philippines (current year's budget)	10,890,000.00			10,821,401.53			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24		
300231100078000	24GF0096 Rehabilitation of Multi-Purpose Building, Guimbal Central Elementary School, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	4-Mar-2024	5-Mar-24	12-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	15-Oct-24		Government of the Philippines (current year's budget)	19,600,000.00			19,480,167.80			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
300231100079000	24GF0097 Rehabilitation of Multi-Purpose Building, Guimbal National High School, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	29-Jan-2024	30-Jan-24	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	23-Feb-24	23-Feb-24	26-Feb-24	05-Mar-24	08-Mar-24	10-Aug-24		Government of the Philippines (current year's budget)	14,700,000.00			14,647,377.62			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24		
300226113972000	24GF0098 Rehabilitation of Multi-Purpose Building, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	14-Feb-2024	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	06-Mar-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	26-Mar-24	03-Aug-24		Government of the Philippines (current year's budget)	8,910,000.00			8,838,200.27			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
300226113968000	24GF0099 Rehabilitation of Multi-Purpose Building, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	8-Mar-2024	11-Mar-24	19-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	17-Sep-24		Government of the Philippines (current year's budget)	12,870,000.00			12,796,185.12			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24		
300226113969000	24GF0100 Rehabilitation of Multi-Purpose Building, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	21-Mar-2024	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	04-May-24	07-May-24	01-Oct-24		Government of the Philippines (current year's budget)	12,870,000.00			12,795,267.59			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24		
300226113970000	24GF0101 Rehabilitation of Multi - Purpose Building, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	18-Apr-2024	19-Apr-24	26-Apr-24	08-May-24	08-May-24	09-May-24	15-May-24	15-May-24	20-May-24	28-May-24	30-May-24	24-Oct-24		Government of the Philippines (current year's budget)	12,870,000.00			12,774,201.47			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24		
300231100080000	24GF0102 Rehabilitation of Multi-purpose Building, Tubungan National High School, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Jun-24	13-Mar-24	20-Mar-24	14-Jul-24		Government of the Philippines (current year's budget)	5,390,000.00			5,369,802.51			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
300226113971000	24GF0103 Rehabilitation of Multi-Purpose Building, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	19-Feb-2024	20-Feb-24	27-Feb-24	21-Feb-24	21-Feb-24	22-Feb-24	26-Mar-24	26-Mar-24	27-Mar-24	04-Apr-24	08-Apr-24	17-Sep-24		Government of the Philippines (current year's budget)	8,910,000.00			8,899,948.22			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24	20-Feb-24		
300226113956000	24GF0104 Rehabilitation of San Joaquin Multi-Purpose Building, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	20-Mar-2024	21-Mar-24	02-Apr-24	15-Apr-24	15-Apr-24	16-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	03-May-24	07-May-24	09-Sep-24		Government of the Philippines (current year's budget)	14,850,000.00			14,798,870.10			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
300226113961000	24GF0106 Rehabilitation of Tubungan Multi-Purpose Building, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	27-Mar-2024	28-Mar-24	04-Apr-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	03-May-24	07-May-24	31-Dec-24		Government of the Philippines (current year's budget)	14,850,000.00			14,779,923.18			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24		
310202101543000	24GF0107 Road Widening – Iloilo-Antique Rd – K0032+083 – K0032+724, K0039+000 – K0039+094, K0039+658 – K0039+696, K0039+852 – K0040+105	CONST. SECTION		Competitive Bidding	5-Feb-2024	6-Feb-24	13-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	28-Oct-24		Government of the Philippines (current year's budget)	48,593,540.00			48,492,326.93			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24		
300215103885000	24GF0108 Construction of Bucaya Access Road, Including Shoreline Protection Works, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	19-Oct-24		Government of the Philippines (current year's budget)	73,340,000.00			73,188,880.04			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
300215103886000	24GF0109 Construction of Igbaras West Access Road, including River Control Structure, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	29-Feb-2024	1-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	04-Apr-24	08-Apr-24	08-Nov-24		Government of the Philippines (current year's budget)	73,340,000.00			73,240,034.14			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24		
300215103887000	24GF0110 Construction of Miagao Tumagbok Access Road, including River Control Structure, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	15-Feb-2024	16-Feb-24	23-Feb-24	06-Mar-24	06-Mar-24	07-Mar-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	26-Mar-24	26-Oct-24		Government of the Philippines (current year's budget)	73,340,000.00			73,276,485.30			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
300215103890000	24GF0111 Construction of San Joaquin Access Road, Including River Control Structure, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	1-Feb-2024	2-Feb-24	06-Feb-24	21-Feb-24	21-Feb-24	22-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	06-Mar-24	08-Mar-24	07-Oct-24		Government of the Philippines (current year's budget)	73,340,000.00			73,232,399.20			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24		
300215103891000	24GF0112 Construction of Tubungan Access Road, including River Control Structure, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	29-Feb-2024	1-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	04-Apr-24	08-Apr-24	07-Nov-24		Government of the Philippines (current year's budget)	73,340,000.00			73,238,808.86			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24	04-Mar-24		
300218100137000	24GF0113 Construction of Guimbal South Coastline Access Road, Including Protection Works/Seawall, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	7-Feb-2024	8-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	25-Oct-24		Government of the Philippines (current year's budget)	77,200,000.00			77,049,809.36			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24		
300218100139000	24GF0114 Construction of Oton Poblacion Coastline Access Road, including Protection Works/Seawall, Oton, Iloilo	CONST. SECTION		Competitive Bidding	29-Jan-2024	30-Jan-24	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	28-Feb-24	04-Oct-24		Government of the Philippines (current year's budget)	77,200,000.00			77,095,908.41			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24		
300218100141000	24GF0115 Construction of Tigbauan Poblacion Coastline Access Road, Protection Works/Seawall, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	4-Feb-2024	5-Feb-24	12-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	13-Mar-24	20-Mar-24	26-Oct-24		Government of the Philippines (current year's budget)	77,200,000.00			77,091,517.53			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	07-Feb-24	07-Feb-24	07-Feb-24	07-Feb-24	07-Feb-24		
300225101653000	24GF0116 Construction of Tubungan River Control Structure, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	13-Feb-2024	14-Feb-24	21-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	26-Apr-24	18-Sep-24		Government of the Philippines (current year's budget)	19,800,000.00			19,750,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	15-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24		
300225101654000	24GF0117 Construction of Igbaras River Control Structure, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	27-Feb-2024	28-Feb-24	06-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	03-Apr-24	05-Apr-24	28-Aug-24		Government of the Philippines (current year's budget)	19,800,000.00			19,749,818.24			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24		
300226113968000	24GF0118 Construction of Shoreline Protection Structure, Coastwise, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	5-Mar-2024	6-Mar-24	13-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	10-Apr-24	10-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	26-Sep-24		Government of the Philippines (current year's budget)	29,700,000.00			29,649,533.82			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
310203210651000	24GF0119 Concreting of Brgy. Alupadian FMR, Brgy. Alupadian, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	27-Mar-2024	28-Mar-24	04-Apr-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	03-May-24	07-May-24	15-Nov-24		Government of the Philippines (current year's budget)	19,900,000.00			19,849,676.03			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24		
30026109975000	24GF0120 Construction of Multi-Purpose Building (Enterprise Building), Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	21-Feb-2024	22-Feb-24	29-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	21-Mar-24	21-Mar-24	21-Mar-24	29-Mar-24	03-Apr-24	26-Sep-24		Government of the Philippines (current year's budget)	19,800,000.00			19,739,597.94			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	22-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24		
310203210679000	24GF0122 Concreting of Brgy. Doldol FMR, Brgy. Doldol, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	5-Apr-2024	8-Apr-24	15-Apr-24	29-Apr-24	29-Apr-24	30-Apr-24	07-May-24	07-May-24	08-May-24	17-May-24	21-May-24	20-Nov-24		Government of the Philippines (current year's budget)	14,925,000.00			14,874,984.27			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	08-Apr-24	08-Apr-24	08-Apr-24	08-Apr-24	08-Apr-24		
310203210682000	24GF0123 Concreting of Brgy. Caboloan Norte FMR, Brgy. Caboloan Norte, Oton, Iloilo	CONST. SECTION		Competitive Bidding	5-Apr-2024	8-Apr-24	15-Apr-24	29-Apr-24	29-Apr-24	30-Apr-24	07-May-24	07-May-24	08-May-24	16-May-24	20-May-24	15-Sep-24		Government of the Philippines (current year's budget)	14,925,000.00			14,893,908.42			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	08-Apr-24	08-Apr-24	08-Apr-24	08-Apr-24	08-Apr-24		
310203210681000	24GF0124 Concreting of Brgy. San Mateo Sur – Brgy. Talagutac FMR, Brgy. San Mateo Sur and Brgy. Talagutac, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	27-Mar-2024	28-Mar-24	04-Apr-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	03-May-24	07-May-24	16-Aug-24		Government of the Philippines (current year's budget)	14,925,000.00			14,874,802.14			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24		
30010120010000	24GF0125 Construction of 1-Storey 2-Classroom School Building in Atty. Blas and Maria Geron Memorial Elementary School, Barangay Cabubungan, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	27-Mar-2024	28-Mar-24	04-Apr-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	03-May-24	07-May-24	26-Aug-24		Government of the Philippines (current year's budget)	4,975,000.00			4,959,916.54			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24		

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
30010120010000	24GF0126 Construction of 1-Storey 2-Classroom Building in Nanga Integrated School, Barangay Nanga, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	27-Mar-2024	28-Mar-24	04-Apr-24	16-Apr-24	16-Apr-24	17-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	03-May-24	07-May-24	26-Aug-24		Government of the Philippines (current year's budget)	4,975,000.00			4,959,496.54			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24	02-Apr-24		
310203210711000	24GF0127 Concreting of Sitio Victoria, Brgy. Igcoocolo to Sitio Igtuba, Brgy. Camangahan FMR, Brgy. Igcoocolo and Brgy. Camangahan, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	17-Apr-2024	18-Apr-24	26-Apr-24	08-May-24	08-May-24	09-May-24	15-May-24	15-May-24	20-May-24	28-May-24	30-May-24	25-Sep-24		Government of the Philippines (current year's budget)	14,925,000.00			14,874,997.98			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	18-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24		
310203210683000	24GF0128 Concreting of Brgy. Jamog – Elementary School FMR, Brgy. Jamog, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	17-Apr-2024	18-Apr-24	26-Apr-24	08-May-24	08-May-24	09-May-24	15-May-24	15-May-24	20-May-24	28-May-24	30-May-24	14-Nov-24		Government of the Philippines (current year's budget)	14,925,000.00			14,874,435.45			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	18-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24		
30010120010000	24GF0129 Construction of 4-Storey 12-Classroom School Building in Nalandan National High School, Barangay Nalandan, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	18-Apr-2024	19-Apr-24	26-Apr-24	08-May-24	08-May-24	09-May-24	15-May-24	15-May-24	20-May-24	28-May-24	30-May-24	16-Dec-24		Government of the Philippines (current year's budget)	39,800,000.00			39,632,616.67			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24		
200000100017000	24GF0130 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System-Rainwater Collector in Public Facilities	CONST. SECTION		Competitive Bidding	18-Apr-2024	19-Apr-24	26-Apr-24	08-May-24	08-May-24	09-May-24	15-May-24	15-May-24	20-May-24	28-May-24	30-May-24	25-Aug-24		Government of the Philippines (current year's budget)	2,895,000.00			2,879,878.92			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24		
310203210680000	24GF0131 Concreting of Brgy. Doldol – Brgy. Languanan FMR, Brgy. Doldol and Brgy. Languanan, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	25-Apr-2024	26-Apr-24	03-May-24	20-May-24	20-May-24	21-May-24	23-May-24	23-May-24	29-May-24	01-Jun-24	04-Jun-24	14-Oct-24		Government of the Philippines (current year's budget)	14,925,000.00			14,874,984.05			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Apr-24	26-Apr-24	26-Apr-24	26-Apr-24	26-Apr-24		
200000100017000	24GF0133 Repair/Maintenance of Tumagbok River Revetment 8, Brgy. Igtuba, Miag-ao, Iloilo	MAINT. SECTION		Competitive Bidding	8-May-2024	9-May-24	16-May-24	28-May-24	28-May-24	29-May-24	05-Jun-24	05-Jun-24	06-Jun-24	15-Jun-24	16-Jun-24	14-Sep-24		Government of the Philippines (current year's budget)	2,512,720.00			2,502,279.55			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-May-24	10-May-24	10-May-24	10-May-24	10-May-24		
30010120010000	24GF0134 Construction of 2STY4CL, Batuan – Cadiglian NHS, Oton, Iloilo	CONST. SECTION		Competitive Bidding	16-May-2024	17-May-24	24-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	13-Jun-24	19-Jun-24	27-Jun-24	25-Jun-24	28-Oct-24		Government of the Philippines (current year's budget)	11,542,000.00			11,531,173.32			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	20-May-24	20-May-24	20-May-24	20-May-24	20-May-24		
	24GF0135 Repair/Maintenance of DPWH Iloilo 1 Engineering Office Bodega 2 Building	MAINT. SECTION		Competitive Bidding	20-Jun-2024	21-Jun-24	28-Jun-24	10-Jul-24	10-Jul-24	11-Jul-24	18-Jul-24	18-Jul-24	19-Jul-24	01-Aug-24	05-Aug-24	23-Oct-24		Government of the Philippines (current year's budget)	2,254,000.00			2,252,061.85			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	24-Jun-24	24-Jun-24	24-Jun-24	24-Jun-24	24-Jun-24		
30010120010000	24GF0136 Construction of School Building with Facilities in Igbaras Central Elementary School, Poblacion, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	3-Jun-2024	4-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	02-Jul-24	02-Jul-24	03-Jul-24	11-Jul-24	15-Jul-24	16-Apr-25		Government of the Philippines (current year's budget)	47,880,000.00			47,757,844.37			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-06-2024	04-06-2024	04-06-2024	04-06-2024	04-06-2024		
200000100017000	24GF0137 REBLOCKING OF INTERMITTENT PCC PAVEMENT ALONG GUIMBAL-IGBARAS-TUBUNGAN-LEON ROAD, K0034+250.00 - K0034+268.00, K0034+285.00 - K0034+316.50, K0034+363.00 - K0034+376.50, K0035+400.00 - K0035+422.50, K0035+580.00 - K0035+620.50, K0036+000.00 - K0036+036.00, K0036+244.00 - K0036+280.00, K0041+550.00 - K0041+559.00, K0041+886.00 - K0041+904.00, K0044+317.00 - K0044+357.50, K0044+370.00 - K0044+383.50, K0044+597.00 - K0044+615.00, K0046+335.00 - K0046+362.00, K0048+150.00 - K0048+172.50, K0048+360.00 - K0048+396.00, K0051+215.00 - K0051+237.50, K0051+661.00 - K0051+683.50, K0052+187.00 - K0052+214.00, K0053+724.00 - K0053+742.00, K0054+373.00 - K0054+418.00	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	29-Jun-24	29-Jun-24	01-Jul-24	03-Jul-24	07-Jul-24	26-Aug-24		Government of the Philippines (current year's budget)	6,020,149.26			5,971,983.77			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
200000100017000	24GF0138 REPAINTING OF NO/ FADED PAVEMENT MARKINGS ALONG ILOILO-ANTIQUE ROAD, GUIMBAL-IGBARAS-TUBUNGAN-LEON ROAD, AND GUIMBAL-	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	29-Jun-24	29-Jun-24	01-Jul-24	03-Jul-24	07-Jul-24	26-Aug-24		Government of the Philippines (current year's budget)	3,104,298.04			3,075,333.22			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
30010120010000	24GF0139 Construction of School Building with Facilities in Oton Central Elementary School, Poblacion, Oton, Iloilo	CONST. SECTION		Competitive Bidding	27-Jun-2024	28-Jun-24	05-Jul-24	17-Jul-24	17-Jul-24	18-Jul-24	25-Jul-24	25-Jul-24	26-Jul-24	03-Aug-24	06-Aug-24	07-Feb-25		Government of the Philippines (current year's budget)	37,810,000.00			37,698,600.45			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	28-Jun-24	28-Jun-24	28-Jun-24	28-Jun-24	28-Jun-24		
	24GF0140 Construction of School Building with Facilities in Oton National High School, Poblacion, Oton, Iloilo	CONST. SECTION		Competitive Bidding	4-Jul-2024	5-Jul-2024	12-Jul-2024	31-07-2024	31-Jul-2024	01-Aug-24	08-Aug-2024	08-Aug-24	09-Aug-24	18-Aug-2024	20-Aug-2024	23-Mar-25		Government of the Philippines (current year's budget)	57,710,000.00			57,581,104.53			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	05-Jul-24	05-Jul-24	05-Jul-24	05-Jul-24	05-Jul-24		
	24GF0141 Construction of School Building with Facilities in Miagao National High School, Igtuba, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	4-Jul-2024	5-Jul-2024	12-Jul-2024	25-07-2024	25-Jul-2024	26-Jul-24	30-Jul-2024	30-Jul-24	31-Jul-24	09-Aug-2024	13-Aug-2024	16-Mar-25		Government of the Philippines (current year's budget)	67,660,000.00			67,529,608.72			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	05-Jul-24	05-Jul-24	05-Jul-24	05-Jul-24	05-Jul-24		
	24GF0142 Construction of School Building with Facilities in Cadabdad Elementary School, Cadabdad, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	4-Jul-2024	5-Jul-2024	12-Jul-2024	25-07-2024	25-Jul-2024	26-Jul-24	30-Jul-2024	30-Jul-24	31-Jul-24	09-Aug-2024	13-Aug-2024	16-Mar-25		Government of the Philippines (current year's budget)	47,760,000.00			47,646,646.58			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	05-Jul-24	05-Jul-24	05-Jul-24	05-Jul-24	05-Jul-24		
	24GF0143 Construction of School Building with Facilities in Tigbauan National High School, Poblacion, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	4-Jul-2024	5-Jul-2024	12-Jul-2024	25-07-2024	25-Jul-2024	26-Jul-24	30-Jul-2024	30-Jul-24	31-Jul-24	09-Aug-2024	13-Aug-2024	16-Mar-25		Government of the Philippines (current year's budget)	47,760,000.00			47,581,410.08			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	05-Jul-24	05-Jul-24	05-Jul-24	05-Jul-24	05-Jul-24		
	24GF0144 Concreting of Brgy. Qui-anan to Brgy. Dacdacanan FMR, Brgy. Qui-anan and Brgy. Dacdacanan, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	8-Jul-2024	9-Jul-2024	16-Jul-2024	29-07-2024	29-Jul-2024	30-Jul-24	06-Aug-2024	06-Aug-24	07-Aug-24	15-Aug-2024	19-Aug-2024	05-Mar-25		Government of the Philippines (current year's budget)	29,850,000.00			29,699,235.82			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	11-Jul-24	11-Jul-24	11-Jul-24	11-Jul-24	11-Jul-24		
	24GF0145 Construction of School Building with Facilities in Guimbal Central Elementary School, Poblacion, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	2-Aug-2024	3-Aug-2024	12-Aug-2024	27-08-2024	27-Aug-2024	28-Aug-24	04-Sep-2024	04-Sep-24	05-Sep-24	14-Sep-2024	17-Sep-2025	20-Apr-25		Government of the Philippines (current year's budget)	47,760,000.00			47,622,728.77			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Aug-24	06-Aug-24	06-Aug-24	06-Aug-24	06-Aug-24		
	24GF0146 Construction of School Building with Facilities in Iloilo Science and Technology University – Miag-ao Campus, Igtuba, Miag-ao, Iloilo	CONST. SECTION		Competitive Bidding	9-Aug-2024	12-Aug-2024	19-Aug-2024	02-09-2024	2-Sep-2024	03-Sep-24	10-Sep-2024	10-Sep-24	11-Sep-24	20-Sep-2024	24-Sep-2024	28-Mar-25		Government of the Philippines (current year's budget)	48,128,150.00			48,037,987.99			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	12-Aug-24	12-Aug-24	12-Aug-24	12-Aug-24	12-Aug-24		
	24GF0147 Construction of School Building with Facilities in Guimbal National High School, Poblacion, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	9-Aug-2024	12-Aug-2024	19-Aug-2024	05-09-2024	5-Sep-2024	06-Sep-24	13-Sep-2024	13-Sep-24	16-Sep-24	23-Sep-2024	25-Sep-2024	13-Apr-25		Government of the Philippines (current year's budget)	47,760,000.00			47,657,800.23			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	12-Aug-24	12-Aug-24	12-Aug-24	12-Aug-24	12-Aug-24		
	24GF0148 Construction of School Building with Facilities in San Antonio - San Nicolas Elementary School, San Antonio and San Nicolas Oton, Iloilo	CONST. SECTION		Competitive Bidding	9-Aug-2024	12-Aug-2024	19-Aug-2024	05-09-2024	5-Sep-2024	06-Sep-24	13-Sep-2024	13-Sep-24	16-Sep-24	23-Sep-2024	25-Sep-2024	08-Apr-25		Government of the Philippines (current year's budget)	47,760,000.00			47,659,200.25			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	12-Aug-24	12-Aug-24	12-Aug-24	12-Aug-24	12-Aug-24		
	24GF0149 Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities(PWD) and Elderies/Senior Citizens (Emergency Projects)	CONST. SECTION		Competitive Bidding	3-Sep-2024	4-Sep-2024	11-Sep-2024	23-09-2024	23-Sep-2024	24-Sep-24	01-Oct-2024	01-Oct-24	02-Oct-24	11-Oct-2024	15-Oct-2024	07-Dec-24		Government of the Philippines (current year's budget)	1,033,901.00			1,026,166.41			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	05-Sep-24	05-Sep-24	05-Sep-24	05-Sep-24	05-Sep-24		
	24GF0150 Repair/Rehabilitation of Roads and Bridges (Emergency Projects) Activity 41x along Iloilo-Antique Road - K0047+861.80 - K0047+880.50 and K0047+876.00 - K0047+890.20	MAINT. SECTION		Competitive Bidding	22-Nov-2024	23-Nov-2024	2-Dec-2024	16-12-2024	16-Dec-2024	17-Dec-24	18-Dec-2024	18-Dec-24	19-Dec-24	20-Dec-2024	20-Dec-2024	09-Jan-25		Government of the Philippines (current year's budget)	390,922.98			381,866.84			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
	24GF0151 Installation of Regulatory Signs (Special Maintenance Projects) - Activity 71x along Iloilo-Antique Road K0033+792 - K0033+832, K0050+799 - K0050+839	MAINT. SECTION		Competitive Bidding	22-Nov-2024	23-Nov-2024	2-Dec-2024	16-12-2024	16-Dec-2024	17-Dec-24	18-Dec-2024	18-Dec-24	19-Dec-24	20-Dec-2024	20-Dec-2024	08-Jan-25		Government of the Philippines (current year's budget)	66,605.21			62,483.80			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		

					Actual Procurement Activities														ABC (PHP)			Contract Cost (PHP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)
	24GF0152 Preventive Maintenance – Iloilo-Antique Rd – K0043+000 - K0043+600	MAINT. SECTION		Competitive Bidding	22-Nov-2024	23-Nov-2024	2-Dec-2024	16-12-2024	16-Dec-2024	17-Dec-24	18-Dec-2024	18-Dec-24	19-Dec-24	20-Dec-2024	20-Dec-2024	06-Feb-25		Government of the Philippines (current year's budget)	10,626,343.45			10,603,231.50			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
	24GF0153 Construction of Guimbal River Control Project, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	28-Nov-2024	29-Nov-2024	6-Dec-2024	19-12-2024	19-Dec-2024	20-Dec-24	25-Dec-2024	25-Dec-24	26-Dec-24	03-Jan-2025	07-Jan-2025	02-Jul-25		Government of the Philippines (current year's budget)	48,250,000.00			48,199,891.79			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24		
	24GGF0001 Procurement of Security Services of Eight (8) Security Guards for DPWH Iloilo 1st DEO (April 16, 2024 – April 16, 2025)	ADMIN. SECTION		Competitive Bidding	26-Feb-2024	27-Feb-24	5-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	01-Apr-24	01-Apr-24	02-Apr-24	11-Apr-24	15-Apr-24			Government of the Philippines (current year's budget)	2,202,444.24			1,941,440.64			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	28-Feb-24	28-Feb-24	28-Feb-24	28-Feb-24	28-Feb-24		
	24GGF0002 Procurement of 5.0 (7.0HP) Inverter Floor Mounted Air Conditioner for use at Temporary Office Building of DPWH ILOILO 1st District Engineering Office in Guimbal Central Elementary School, Guimbal, Iloilo	ADMIN. SECTION		Competitive Bidding	26-Feb-2024	27-Feb-24	5-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	01-Apr-24	01-Apr-24	02-Apr-24	09-Apr-24	10-Apr-24			Government of the Philippines (current year's budget)	2,892,162.00			2,850,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	28-Feb-24	28-Feb-24	28-Feb-24	28-Feb-24	28-Feb-24		
	24GGF0003 Procurement Materials for use in the repair and maintenance activities along national road within DPWH - Iloilo 1st District Engineering Office Area of Jurisdiction	MAINT. SECTION		Competitive Bidding	11-Mar-2024	12-Mar-24	19-Mar-24	02-Apr-24	02-Apr-24	03-Apr-24	09-Apr-24	09-Apr-24	10-Apr-24	16-Apr-24	17-Apr-24			Government of the Philippines (current year's budget)	3,575,045.00			3,569,650.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24		
	24GGF0004 Procurement of Materials for use in DPWH Iloilo 1st D.E.O., Guimbal, Iloilo	ADMIN. SECTION		Competitive Bidding	30-Apr-2024	1-May-24	9-May-24	21-May-24	21-May-24	22-May-24	26-May-24	26-May-24	May 27, 2024	05-Jun-24	06-Jun-24			Government of the Philippines (current year's budget)	1,998,000.00			1,993,517.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-May-24	03-May-24	03-May-24	03-May-24	03-May-24		
	24GGF0005 Procurement of Consolidated Office Supplies for use in DPWH Iloilo 1st District Engineering Office, Rizal St., Guimbal, Iloilo	ADMIN. SECTION		Competitive Bidding	4-Apr-2024	5-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	01-Jul-24	01-Jul-24	02-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	1,150,225.35			1,148,241.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Jun-24	06-Jun-24	06-Jun-24	06-Jun-24	06-Jun-24		
	24GGF0006 Procurement of Consolidated Various consumables ink for use in photocopier and printer in this office, DPWH Iloilo 1st District Engineering Office, Rizal St., Guimbal, Iloilo	ADMIN. SECTION		Competitive Bidding	4-Jun-2024	5-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	01-Jul-24	01-Jul-24	02-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	1,536,980.00			1,500,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Jun-24	06-Jun-24	06-Jun-24	06-Jun-24	06-Jun-24		
200000100017000	24GGF0007 Procurement of Tools for use in the Repair and Maintenance activities along national roads within DPWH -Iloilo 1st District Engineering Office Area of Jurisdiction	MAINT. SECTION		Competitive Bidding	4-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	30-Jun-24	30-Jun-24	01-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	5,024,011.00			5,016,775.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
200000100017000	24GGF0008 Procurement of materials for use in the Repair and Maintenance of National Roads under activity No. 41X and activity 71X within DPWH - Iloilo 1st District Engineering Office Area of Jurisdiction	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-25	26-Jun-24	26-Jun-24	27-Jun-24	30-Jun-24	30-Jun-24	01-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	1,845,230.96			1,830,780.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
200000100017000	24GGF0009 Procurement of Materials for use in the Repair and Maintenance activities along national roads within DPWH - Iloilo 1st District Engineering Office Area of Jurisdiction	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	30-Jun-24	30-Jun-24	01-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	5,591,717.00			5,584,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
200000100017000	24GGF0010 Procurement of materials for use in the Repair and Maintenance of National Bridge under activity No. 41X and 65X within DPWH - Iloilo 1st District Engineering Office Area of Jurisdiction	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	30-Jun-24	30-Jun-24	01-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	1,433,549.00			1,421,100.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
200000100017000	24GGF0011 Procurement of Fuel for use in various service vehicles and equipments assigned at Maintenance Section of this Office, Iloilo 1st District Engineering Office Rizal St., Guimbal, Iloilo	MAINT. SECTION		Competitive Bidding	6-Jun-2024	7-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	27-Jun-24	30-Jun-24	30-Jun-24	01-Jul-24	11-Jul-24	12-Jul-24			Government of the Philippines (current year's budget)	2,457,400.00			2,457,400.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24	10-Jun-24		
	24GGF0012 Procurement of Heavy Duty High Speed Full-Color Inkjet Copier and consumables for use in the Construction Section, this Office, DPWH Iloilo 1st District Engineering Office, Rizal St., Guimbal, Iloilo	MAINT. SECTION		Competitive Bidding	8-Aug-24	9-Aug-24	16-Aug-24	29-Aug-24	29-Aug-24	30-Aug-24	03-Sep-24	03-Sep-24	04-Sep-24	10-Sep-24	10-Sep-24			Government of the Philippines (current year's budget)	2,987,400.00			2,987,000.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	09-Aug-24	09-Aug-24	09-Aug-24	09-Aug-24	09-Aug-24		
	24GGF0013 Procurement of consolidated various consumables ink for use in Photocopier and Printer in this office, DPWH Iloilo 1st District Engineering Office, Rizal St., Guimbal, Iloilo.	MAINT. SECTION		Competitive Bidding	18-Nov-24	19-Nov-24	26-Nov-24	10-Dec-24	10-Dec-24	11-Dec-24	13-Dec-24	13-Dec-24	16-Dec-24	26-Dec-24	27-Dec-24			Government of the Philippines (current year's budget)	1,477,260.00			1,477,152.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24		
	24GGF0014 Procurement of consolidated office supplies for use DPWH Iloilo 1st District Engineering Office, Rizal St., Guimbal, Iloilo.	MAINT. SECTION		Competitive Bidding	18-Nov-24	19-Nov-24	26-Nov-24	10-Dec-24	10-Dec-24	11-Dec-24	13-Dec-24	13-Dec-24	16-Dec-24	26-Dec-24	27-Dec-24			Government of the Philippines (current year's budget)	2,033,185.63			2,032,012.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24		
	24GGF0015 Procurement of Computer Desktop with Specialized Software apps, use for Planning and Design Section (PDS), DPWH, Iloilo 1st District Engineering Office, Rizal, Guimbal, Iloilo	MAINT. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	20-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24			Government of the Philippines (current year's budget)	509,666.66			497,900.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24		
3001012000001000	24CSGF0002 Conduct of Geotechnical/ Subsoil Exploration for various School Building Projects along 1st Congressional District, Province of Iloilo	PDS		QCBE	17-May-2024	20-May-24	07-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	08-Jul-24	08-Jul-24	12-Jul-24	19-Jul-24	17-Jul-24			Government of the Philippines (current year's budget)	1,404,051.92			1,400,100.00			THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	20-May-24	20-May-24	20-May-24	20-May-24	20-May-24		
Total Allotted Budget of Procurement Activities																			3,566,731,968.70	0.00												
Total Contract Price of Procurement Activities Conducted																						3,555,611,213.39	0.00									
Total Savings (Total Allotted Budget - Total Contract Price)																			11,120,755.31													

ONGOING PROCUREMENT ACTIVITIES																																	
	25GF0001 Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations - Igaras-Passi-Igcabugao-Igbulo Road Leading to Igcabugao Cave, Igaras, Iloilo	CONST. SECTION		Competitive Bidding	September 25, 2024	26-Sep-24	3-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	28-Oct-24	28-Oct-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	9,800,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		
	25GF0003 Construction / Improvement of Access Roads Leading to Declared Tourism Destinations - Tubungan-Igtuble-San Remegio Road Leading to Tourism and Agri-Center, Iloilo	CONST. SECTION		Competitive Bidding	September 25, 2024	26-Sep-24	3-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	28-Oct-24	28-Oct-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	9,800,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		
	25GF0005 Construction of Miagao Shoreline Protection Structure, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	September 25, 2024	26-Sep-24	3-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	28-Oct-24	28-Oct-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	44,100,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		
	25GF0007 Construction of Flood Control Structure along Tangyan River, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	September 25, 2024	26-Sep-24	3-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	28-Oct-24	28-Oct-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	19,600,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		
	25GF0009 Construction of Flood Mitigating Structure, Barangay Igocolo-Barangay Camangahan River Control, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	September 25, 2024	26-Sep-24	3-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	28-Oct-24	28-Oct-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	19,800,000.00							THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		

					Actual Procurement Activities														ABC (PHP)			Contract Cost (PHP)				Date of Receipt of Invitation							
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
	25GF0010 Installation/Application of Road Safety Facilities (Roadway Lighting) along Iloilo-Antique Rd - K0021+000 - K0022+751	CONST. SECTION		Competitive Bidding	September 26, 2024	27-Sep-24	4-Oct-24	17-Oct-24	17-Oct-24	18-Oct-24	30-Oct-24	30-Oct-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	9,800,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24			
	25GF0015 Construction of Jarao Flood Control Structure with Access Road along Barangay Igccocolo-Barangay Sipitan-Barangay Camangahan Section, Phase II,	CONST. SECTION		Competitive Bidding	September 26, 2024	27-Sep-24	4-Oct-24	17-Oct-24	17-Oct-24	18-Oct-24	30-Oct-24	30-Oct-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	49,500,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24			
	25GF0023 Installation/Application of Road Safety Facilities (Roadway Lighting) along Guimbal-Igaras-Tubungan-Leon - K0038+000 - K0040+000	CONST. SECTION		Competitive Bidding	September 26, 2024	27-Sep-24	4-Oct-24	17-Oct-24	17-Oct-24	18-Oct-24	30-Oct-24	30-Oct-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	29,400,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24			
	25GF0011 Installation/Application of Road Safety Facilities (Roadway Lighting) Along Iloilo-Antique Rd - K0025+485 - K0027+000	CONST. SECTION		Competitive Bidding	October 2, 2024	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	19,600,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			
	25GF0012 Construction / Improvement of Access Roads Leading to Declared Tourism Destinations - Igtalongon - Corocuan - Lab-On - Bagay - Wayang - San Jose - Miagao Cadre Road Leading to Mt. Napulak, Iloilo	CONST. SECTION		Competitive Bidding	October 2, 2024	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	9,800,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			
	25GF0024 Widening of Permanent Bridges - Catog-an Br. (B00144PN) along Iloilo-Antique Rd	CONST. SECTION		Competitive Bidding	October 2, 2024	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	23,500,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			
	25GF0025 Construction of Tangyan River Flood Control Project (Phase 2), Brgy. Nitoan, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	October 2, 2024	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	25-Nov-24	25-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	96,500,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			
	25GF0035 Construction of Tangyan Flood Control Structure with Access Road, Phase II, along Barangay Lubacan-Barangay Anono-o Section, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	October 2, 2024	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	29,700,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			
	25GF0045 Preventive Maintenance - Iloilo Antique Rd - K0049 + 1026 - K0050 + 071, K0063 + 026 - K0064 + 117, K0064 + 658 - K0064 + 848	CONST. SECTION		Competitive Bidding	October 2, 2024	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	30,266,320.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			
	25GF0059 Construction of Road, Oton, Iloilo	CONST. SECTION		Competitive Bidding	October 2, 2024	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	20,790,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			
	25GF0008 Construction of Jarao River Flood Control Structure, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	September 25, 2024	26-Sep-24	3-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	29,400,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			
	25GF0013 Construction of Flood Control Structure along Tangyan River, Igaras, Iloilo	CONST. SECTION		Competitive Bidding	September 26, 2024	27-Sep-24	4-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	14,700,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			
	25GF0016 Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Quianan-Pitogo-Lomboyan-Bad-as Road, leading to Mt. Dalang, Cuenca, Misamis Oriental	CONST. SECTION		Competitive Bidding	October 3, 2024	4-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	9,800,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24			
	25GF0027 Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Brgy. Potrido to Brgy. Alimodias Road leading to various Tourism Sites including Bugsukan and Banogon Falls and the 500 Hectares Rice Terraces, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	October 3, 2024	4-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	9,800,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24			
	25GF0044 Preventive Maintenance - Iloilo Antique Rd. - K0029+639 - K0030+000, K0038+624 - K0038+720	CONST. SECTION		Competitive Bidding	October 3, 2024	4-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	19,004,160.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24			
	25GF0047 Preventive Maintenance - Miagao Cadre Rd - K0039+456 - K0040+000	CONST. SECTION		Competitive Bidding	October 3, 2024	4-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	13,395,620.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24			
	25GF0048 Road Widening- Iloilo-Antique Rd -K0023+734 - K0023+757, K0023+912 - K0024+079, K0024+079 - K0024+123	CONST. SECTION		Competitive Bidding	October 3, 2024	4-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	8,803,520.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24			
	25GF0049 Construction of Shoreline Protection Structure, Barangay Lanutan, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	October 3, 2024	4-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	19,877,340.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24			
	25GF0030 Construction of Flood Mitigating Structure, Miagao Tumagbok River, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	October 2, 2024	3-Oct-24	10-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	08-Nov-24	08-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	29,700,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			
	25GF0029 Construction of Flood Mitigating Structure, Miagao San Jose River, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	October 9, 2024	10-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	30-Oct-24	11-Nov-24	11-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	29,700,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24			
	25GF0031 Construction of Bucaya Access Road, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	October 9, 2024	10-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	30-Oct-24	11-Nov-24	11-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	43,120,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24			
	25GF0034 Construction of Jarao Flood Control Structure with Access Road, Phase II, along Barangay Binanua-an-Barangay Nahapay Section, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	October 9, 2024	10-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	30-Oct-24	11-Nov-24	11-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	49,500,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24			
	25GF0046 Preventive Maintenance - Tolas-Sinugbahan Rd - K0060 + (-014) - K0060 + 312	CONST. SECTION		Competitive Bidding	October 9, 2024	10-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	30-Oct-24	11-Nov-24	11-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	7,991,900.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24			
	25GF0002 Construction of Tubungan Flood Control Structure, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	2-Oct-24	3-Oct-24	10-Oct-24	29-Oct-24	29-Oct-24	30-Oct-24	11-Nov-24	11-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	19,600,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			
	25GF0014 Construction of Flood Mitigating Structure, Guimbal Tangyan River, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	2-Oct-24	3-Oct-24	10-Oct-24	29-Oct-24	29-Oct-24	30-Oct-24	11-Nov-24	11-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	19,800,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion / Acceptance (if applicable)
	25GF0040 Construction of Flood Mitigating Structure, Guimbal Jarao River Control, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	2-Oct-24	3-Oct-24	10-Oct-24	29-Oct-24	29-Oct-24	30-Oct-24	11-Nov-24	11-Nov-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	19,800,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24		
	25GF0026 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Malagyan-Tigmalapad Road leading to Sinuhotan Cave and Tinagong Dagat Lake, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	28-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	03-Dec-24	03-Dec-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	9,800,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24		
	25GF0028 Construction of Bad-as Bridge, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	28-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	03-Dec-24	03-Dec-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	49,000,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24		
	25GF0037 Rehabilitation/ Major Repair of Permanent Bridges - Seguidan Br. (B00045PN) along Guimbal-Igbaras-Tubungan-Leon Rd	CONST. SECTION		Competitive Bidding	28-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	03-Dec-24	03-Dec-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,900,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24		
	25GF0039 Construction of Oton Poblacion Coastline Access Road, Oton, Iloilo	CONST. SECTION		Competitive Bidding	28-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	03-Dec-24	03-Dec-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	42,156,660.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24		
	25GF0041 Construction of Tangyan Flood Control Structure with Access Road, Phase II, along Barangay Bulad-Barangay Nito-an Section, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	28-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	03-Dec-24	03-Dec-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	29,700,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24		
	25GF0043 Rehabilitation/ Major Repair of Permanent Bridges - Kuliatan Br. (B00158PN) along Tolas-Sinugbahan Rd	CONST. SECTION		Competitive Bidding	28-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	03-Dec-24	03-Dec-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	11,760,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24		
	25GF0033 Rehabilitation/ Major Repair of Permanent Bridges - Mantasic Br. (B00528PN) along Iloilo-Antique Rd	CONST. SECTION		Competitive Bidding	16-Nov-24	November 18, 2024	25-Nov-24	10-Dec-24	10-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,900,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24		
	25GF0038 Rehabilitation/ Major Repair of Permanent Bridges - Quinan Br. 1 (B00146PN) along Iloilo-Antique Rd	CONST. SECTION		Competitive Bidding	16-Nov-24	18-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,900,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24		
	25GF0042 Rehabilitation/ Major Repair of Permanent Bridges - Nabuduan Br. (B00149PN) along Tolas-Sinugbahan Rd	CONST. SECTION		Competitive Bidding	16-Nov-24	18-Nov-24	25-Nov-24	10-Dec-24	10-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	5,390,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24		
	25GF0064 Construction of Barangay Malagyan Multi-Purpose Building including Facilities, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-25	03-Jan-25	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
	25GF0065 Construction of Concrete Road including Facilities, Barangay Bliss - Camp Monteclaro, Barangay Kirayan Tacas, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-26	03-Jan-26	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
	25GF0066 Construction of Multi-Purpose Building including Facilities, Barangay Cordova Sur, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-27	03-Jan-27	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	7,920,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
	25GF0067 Construction of Road including Facilities, Barangay Durog - Barangay Baraklayan, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-28	03-Jan-28	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
	25GF0068 Construction of Road including Facilities, Barangay Lumangan, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-29	03-Jan-29	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
	25GF0070 Improvement and Canal Lining of Drainage Canal, Tigbanaa Communal Irrigation System (CIS), Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-30	03-Jan-30	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	14,700,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
	25GF0071 Construction of Road including Facilities, Barangay Oyungan - Barangay Narorogan, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-31	03-Jan-31	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
	25GF0073 Construction of Multi-Purpose Building including Facilities, Dapdap Elementary School, Barangay Dapdap, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-32	03-Jan-32	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
	25GF0072 Construction of Road including Facilities, Sitio Cado - Barangay Toog, Maigao, Iloilo	CONST. SECTION		Competitive Bidding	25-Nov-24	26-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-33	03-Jan-33	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
	25GF0074 Construction of Road including Facilities, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	28-Nov-24	29-Nov-24	6-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-34	03-Jan-34	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	19,800,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24		
	25GF0075 Construction of Road including Facilities, Barangay Igpuro Bariri - Barangay Tig-amaga, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	28-Nov-24	29-Nov-24	6-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-35	03-Jan-35	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24		
	25GF0076 Construction of San Joaquin Road including Facilities, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	28-Nov-24	29-Nov-24	6-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	03-Jan-36	03-Jan-36	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	21,780,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24		
	25GF0055 Construction of Road including Facilities, Barangay San Fernando-Barangay Buenavista Norte, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	5-Dec-24	6-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	08-Jan-37	08-Jan-37	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24		
	25GF0077 Construction of Road including Facilities, Barangay Igdulaca-Barangay Buenavista Sur, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	5-Dec-24	6-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	08-Jan-38	08-Jan-38	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24		
	25GF0078 Construction of Road including Facilities, Barangay Gubuangan, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	5-Dec-24	6-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	08-Jan-39	08-Jan-39	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24		
	25GF0080 Construction of Road including Facilities, Barangay Aguiawan - Barangay Tambong, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	5-Dec-24	6-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	08-Jan-39	08-Jan-39	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter,PICE-ILOILO CHAPTER	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24		

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation							
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
	25GF0081 Construction of Concrete Road including Facilities, Barangay Dingle, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	5-Dec-24	6-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	08-Jan-39	08-Jan-39	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	4,950,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24			
	25GF0051 Construction of Slope Protection facing left side, Igcabito-on Communal Irrigation Project (CIP), Miagao, Iloilo	CONST. SECTION		Competitive Bidding	26-Dec-24	27-Dec-24	7-Jan-25	21-Jan-25	21-Jan-25	23-Jan-25	04-Feb-25	04-Feb-25	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	14,700,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25			
	25GF0063 Construction of Miagao Shoreline/Seawall Protection including Access Road, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	26-Dec-24	27-Dec-24	7-Jan-25	21-Jan-25	21-Jan-25	23-Jan-25	04-Feb-25	04-Feb-25	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	96,500,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25			
	25GF0069 Construction of Sibalom River Flood Control Project including Access Road, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	26-Dec-24	27-Dec-24	7-Jan-25	21-Jan-25	21-Jan-25	23-Jan-25	04-Feb-25	04-Feb-25	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	19,600,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25			
	25GF0082 Construction of Road Including Facilities, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	26-Dec-24	27-Dec-24	7-Jan-25	21-Jan-25	21-Jan-25	23-Jan-25	04-Feb-25	04-Feb-25	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	27,720,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25			
	25GF0083 Construction/ Upgrading/ Rehabilitation of Drainage Along National Roads - Iloilo- Antique Rd - K0037+512 - K0039+159	CONST. SECTION		Competitive Bidding	26-Dec-24	27-Dec-24	7-Jan-25	21-Jan-25	21-Jan-25	23-Jan-25	04-Feb-25	04-Feb-25	AWARD PENDING SUBJECT TO RELEASE FOR FY 2025 GAA					Government of the Philippines (current year's budget)	49,000,000.00						THE RESIDENT AUDITOR, ILOILO CODE NGOS, INC., NACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25			
Total																Total Allotted Budget of On-going Procurement Activities			1,264,525,520.00	0.00	0.00	0.00	0.00	0.00									

Prepared by:

PATRICK B. GIMENO
BAC Secretariat

Recommended for Approval by:

For:
NINF A. M. ENRIQUEZ
BAC Chairperson

APPROVED:

ETHEL B. MORALES
Head of the Procuring Entity