

# **COMPLETED AND ON-GOING PROCUREMENT ACTIVITIES FOR CONSULTANCY SERVICES**

**FY 2023 (1<sup>st</sup> Semester)**

Procurement Monitoring Report as of 07/14/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)										
COMPLETED PROCUREMENT ACTIVITIES																																										
Total Allocated Budget of Procurement Activities															0.00	0.00	0.00																									
Total Contract Price of Procurement Activities Conducted																		0.00	0.00	0.00																						
Total Savings (Total Allocated Budget - Total Contract Price)															0.00																											
ONGOING PROCUREMENT ACTIVITIES																																										
Total Allocated Budget of On-going Procurement Activities															0.00	0.00	0.00	0.00	0.00	0.00																						

Prepared by:  
ERIC Y. VALDEZ  
BAC Secretariat

Recommended for Approval by:  
EVA M. DEL FIERRO  
BAC Chairperson

APPROVED:  
RONALD B. CARIAGA  
Head of the Procuring Entity




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

## **C E R T I F I C A T I O N**

This is to certify that as of to date, we have no Procurement Activity for Consultancy Services for FY 2023 in our District.

This certification is being issued in compliance with the Memorandum re: submission of Procurement Monitoring Report (PMR) for FY 2023 1<sup>st</sup> Semester. Issued this 10<sup>th</sup> day of July, 2023 at DPWH Davao de Oro 1<sup>st</sup> District Engineering Office, Nabunturan, Davao de Oro.

  
**RONALD B. CARIAGA**  
District Engineer

RO.11.12.5 EYV/EMDF