

320102105541000.PC	23F0079 - 002 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Daet River Flood Control (Dogongan Section), Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	3/22/2023	3/27-4/3/2023	4/4/2023	4/19/2023	4/19/2023	4/26/2023	5/11/2023	5/11/2023	6/20/2023							FY 2023 GAA	96,499,909.87															COA / MACAR(2) /CCW	4/4/2023	4/19/2023	4/19/2023	4/20-26/2023	4/27-5/11/2023		
310204101548000.PC	23F0082 - 001: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Naga-Jct. Magarao-Cannan-Libmanan Jct. PPH Road (Skybridge) - Camarines Sur, Libmanan, Camarines Sur 2nd Legislative District	Construction Division	No	Public Bidding	1/24/2023	1/27-2/2/2023	2/03/2023 & 4/17/2023	5/3/2023	5/3/2023	5/10/2023	5/22/2023	5/22/2023								FY 2023 GAA	101,324,835.97														COA / MACAR(2) /CCW	2/3/2023	2/23/2023	2/23/2023	2/24-3/2/2023	3/3-17/2023			
310204102068000.PC	23F0083 - 001: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Bypass and Diversion Roads - Naga-Jct. Magarao-Cannan-Libmanan Jct. PPH Road (Skybridge), Package 2, Camarines Sur, Magarao, Camarines Sur (3rd Legislative District)	Construction Division	No	Public Bidding	4/11/2023	4/14-20/2023	4/24/2023													FY 2023 GAA	144,749,792.12													COA / MACAR(2) /CCW	4/21/2023	5/3/2023	5/3/2023	5/4-10/2023	5/11-22/2023				
320101109120000.PC	23F0084 - 002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Agos River - Bato Lake Flood Control, Sta. Cruz-San Vicente, Bato Section, Bato, Camarines Sur, Bato, Camarines Sur 5 th Legislative District	Planning & Design Division	No	Public Bidding	10/13/2022	10/14-20/2022	10/21/2022	11/8/2023	11/8/22*11/9/22	11/15/2022	11/29/2022	11/19/2022	2/2/22*3/7/23	3/17/2023	3/21/2023					FY 2023 NEP	121,061,136.57													COA / MACAR(2) /CCW	10/21/2022	11/3/2022	11/3/2022	11/4-10/2022	11/11-12/2/2022				
																														</													