

ON-GOING PROCUREMENT ACTIVITIES																					
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO
3001042193820000	21AA0045 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/EVACUATION CENTER/DRRM BUILDING, PAGUDPUD, ILOCOS NORTE		No	Public Bidding	26-Nov-2020	11/27-12/3, 2020	4-Dec-2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021					180			19,799,999.66		₱19,799,999.66
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		₱19,205,861.31			₱19,205,861.31		COA	12/01/2020	12/17/2020	12/17/2020	12/18/2020	12/31/2020									
							PCAI	12/01/2020	12/17/2020	12/17/2020	12/18/2020	12/31/2020									
							Bantay Lansangan	12/01/2020	12/17/2020	12/17/2020	12/18/2020	12/31/2020									
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO
300106200553000	21AA0081 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY TAMDAGAN, SITIO NAGALANGAN, RIGHT BANK, DOWNSTREAM OF TAMDAGAN BRIDGE, VINTAR, ILOCOS NORTE		No	Public Bidding	29-Jan-2021	2/2-8/2021	9-Feb-2021	02/22/2021	02/22/2021	02/23/2020	03/02/2021					255			81,059,642.79		₱81,059,642.79
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		₱79,880,302.16			₱79,880,302.16		COA	02/04/2021	02/17/2021	02/17/2021	02/19/2020	02/25/2021									
							PCAI	02/04/2021	02/17/2021	02/17/2021	02/19/2020	02/25/2021									
							Bantay Lansangan	02/04/2021	02/17/2021	02/17/2021	02/19/2020	02/25/2021									
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO
320102104036000	21AA0082 - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG BOLO RIVER TRIBUTARIES, SITIO KAMANSILITEN, DAMPIG, PAGUDPUD, ILOCOS NORTE		No	Public Bidding	29-Jan-2021	2/2-8/2021	9-Feb-2021	03/01/2021	03/01/2021	03/02/2021	03/09/2021					255			81,059,648.88		₱81,059,648.88
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		₱80,086,796.86			₱80,086,796.86		COA	02/04/2021	02/24/2021	02/24/2021	02/25/2021	03/04/2021									
							PCAI	02/04/2021	02/24/2021	02/24/2021	02/25/2021	03/04/2021									
							Bantay Lansangan	02/04/2021	02/24/2021	02/24/2021	02/25/2021	03/04/2021									
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO
320102104037000	21AA0083 - CONSTRUCTION/REHABILITATION OF FLOOD CONTROL REVETMENT ALONG BOLO RIVER, BARANGAY TARRAG, PAGUDPUD, ILOCOS NORTE		No	Public Bidding	29-Jan-2021	2/2-8/2021	9-Feb-2021	03/01/2021	03/01/2021	03/02/2021	03/09/2021					255			81,059,850.65		₱81,059,850.65
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		₱80,088,148.32			₱80,088,148.32		COA	02/04/2021	02/24/2021	02/24/2021	02/25/2021	03/04/2021									
							PCAI	02/04/2021	02/24/2021	02/24/2021	02/25/2021	03/04/2021									
							Bantay Lansangan	02/04/2021	02/24/2021	02/24/2021	02/25/2021	03/04/2021									
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO
300106200559000	21AA0084 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TAMDAGAN RIVER TRIBUTARIES OF BISLAK RIVER, LEFT BANK, UPSTREAM OF CABANGARAN BRIDGE, BARANGAY CABANGARAN, VINTAR, ILOCOS NORTE		No	Public Bidding	4-Feb-2021	2/5-11/2021	12-Feb-2021	2/24/2021	2/24/2021	02/26/2021	03/08/2021					255			81,059,884.71		₱81,059,884.71
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		₱80,089,182.31			₱80,089,182.31		COA	02/09/2021	02/19/2021	02/19/2021	02/23/2021	03/03/2021									
							PCAI	02/09/2021	02/19/2021	02/19/2021	02/23/2021	03/03/2021									
							Bantay Lansangan	02/09/2021	02/19/2021	02/19/2021	02/23/2021	03/03/2021									

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion		Inspection & Accept ance	Total	MOOE
300106200554000	21AA0085 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TAMDAGAN RIVER TRIBUTARIES OF BISLAK RIVER, RIGHT SIDE, UPSTREAM OF CABANGARAN BRIDGE, BARANGAY CABANGARAN, VINTAR, ILOCOS NORTE	No	Public Bidding	4-Feb-2021	2/5-11/2021	12-Feb-2021	2/24/2021	2/24/2021	02/26/2021	03/08/2021					249			77,199,596.95		₱77,199,596.95
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE			CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (If		
		₱76,273,543.56				₱76,273,543.56		COA	02/09/2021	02/19/2021	02/19/2021							02/23/2021	03/03/2021	
								PCAI	02/09/2021	02/19/2021	02/19/2021							02/23/2021	03/03/2021	
Bantay Lansangan	02/09/2021				02/19/2021			02/19/2021	02/23/2021	03/03/2021										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Accept ance	Total	MOOE	CO					
300117207829000	21AA0086 - CONCRETING OF LAGANDIT-LIBNAOAN ROAD, BRGY. LAGANDIT, PIDDIG, ILOCOS NORTE	No	Public Bidding	9-Feb-2021	2/11-17/2021	18-Feb-2021	03/03/2021	03/03/2021	03/04/2021	03/11/2021					169			28,948,974.21		₱28,948,974.21
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE			CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (If		
		₱28,080,611.74				₱28,080,611.74		COA	02/15/2021	02/26/2021	02/26/2021							03/01/2021	03/08/2021	
								PCAI	02/15/2021	02/26/2021	02/26/2021							03/01/2021	03/08/2021	
Bantay Lansangan	02/15/2021				02/26/2021			02/26/2021	03/01/2021	03/08/2021										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Accept ance	Total	MOOE	CO					
3001062005057000	21AA0087 - CONSTRUCTION/REHABILITATION OF FLOOD CONTROL REVETMENT AT UPPER DATAG, RIGHT BANK ALONG BOLO RIVER, BARANGAY SAN ISIDRO, DUMALNEG, ILOCOS NORTE	No	Public Bidding	9-Feb-2021	2/11-17/2021	18-Feb-2021	03/03/2021	03/03/2021	03/04/2021	03/11/2021					284			96,499,519.78		₱96,499,519.78
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE			CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (If		
		₱95,339,312.51				₱95,339,312.51		COA	02/15/2021	02/26/2021	02/26/2021							03/01/2021	03/08/2021	
								PCAI	02/15/2021	02/26/2021	02/26/2021							03/01/2021	03/08/2021	
Bantay Lansangan	02/15/2021				02/26/2021			02/26/2021	03/01/2021	03/08/2021										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Accept ance	Total	MOOE	CO					
3001062005059000	21AA0088 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS COLLAPSE, AND LANDSLIDES-PRIMARY ROADS-MANILA NORTH ROAD -K0578+700-K0578+729, PAGDUPUD, ILOCOS NORTE	No	Public Bidding	11-Feb-2021	2/15-21/2021	22-Feb-2021	03/08/2021	03/08/2021	03/09/2021	03/16/2021					209			48,999,079.89		₱48,999,079.89
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE			CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (If		
		₱48,184,546.57				₱48,184,546.57		COA	02/17/2021	03/03/2021	03/03/2021							03/04/2021	03/11/2021	
								PCAI	02/17/2021	03/03/2021	03/03/2021							03/04/2021	03/11/2021	
Bantay Lansangan	02/17/2021				03/03/2021			03/03/2021	03/04/2021	03/11/2021										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Accept ance	Total	MOOE	CO					
300117207831000	21AA0089 - REHABILITATION OF ROAD CONCRETING BRGY. 47 BENGCA, LAOAG CITY, ILOCOS NORTE	No	Public Bidding	11-Feb-2021	2/15-21/2021	22-Feb-2021	03/08/2021	03/08/2021	03/09/2021	03/16/2021					105			9,649,814.31		₱9,649,814.31
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE			CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (If		
		₱9,501,818.33				₱9,501,818.33		COA	02/17/2021	03/03/2021	03/03/2021							03/04/2021	03/11/2021	
								PCAI	02/17/2021	03/03/2021	03/03/2021							03/04/2021	03/11/2021	
Bantay Lansangan	02/17/2021				03/03/2021			03/03/2021	03/04/2021	03/11/2021										

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Accept ance	Source of Funds	ABC (Php)		
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award						Total	MOOE	CO
300117207858000	21AA0090 - CONSTRUCTION/IMPROVEMENT/ REHABILITATION/COMPLETION OF VARIOUS ROADS IN PIDDIG, ILOCOS NORTE	No	Public Bidding	11-Feb-2021	2/15-21/2021	22-Feb-2021	03/08/2021	03/08/2021	03/09/2021	03/16/2021					75		5,791,427.20		₱5,791,427.20		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱5,588,849.46		₱5,588,849.46	COA	02/17/2021	03/03/2021	03/03/2021	03/04/2021	03/11/2021											
					PCAI	02/17/2021	03/03/2021	03/03/2021	03/04/2021	03/11/2021											
					Bantay Lansangan	02/17/2021	03/03/2021	03/03/2021	03/04/2021	03/11/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Accept ance	Source of Funds	ABC (Php)		
300104219399000	21AA0091 - CONSTRUCTION/IMPROVEMENT/ REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS IN ADAMS, ILOCOS NORTE	No	Public Bidding	n/a	3/15-21/2021	n/a	04/05/2021	04/05/2021	04/06/2021	04/13/2021					60		999,976.67		₱999,976.67		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱976,509.70		₱976,509.70	COA	n/a	03/31/2021	03/31/2021	04/01/2021	04/08/2021											
					PCAI	n/a	03/31/2021	03/31/2021	04/01/2021	04/08/2021											
					Bantay Lansangan	n/a	03/31/2021	03/31/2021	04/01/2021	04/08/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Accept ance	Source of Funds	ABC (Php)		
302021040380000	21AA0092 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, SITIO TABBUGAN, BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	No	Public Bidding	22-Feb-2021	2/25-3/3, 2021	4-Mar-2021	03/16/2021	03/16/2021	03/18/2021	03/25/2021					255		81,059,632.41		₱81,059,632.41		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱80,166,396.25		₱80,166,396.25	COA	03/01/2021	03/11/2021	03/11/2021	03/15/2021	03/22/2021											
					PCAI	03/01/2021	03/11/2021	03/11/2021	03/15/2021	03/22/2021											
					Bantay Lansangan	03/01/2021	03/11/2021	03/11/2021	03/15/2021	03/22/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Accept ance	Source of Funds	ABC (Php)		
300116203465000	21AA0093 - CONSTRUCTION OF BRGY. ROAD STA. MARIA- DATAG-ARAPANG-SAN ISIDRO BARANGAY ROAD, BARANGAY KALAW, DUMALNEG, ILOCOS NORTE	No	Public Bidding	22-Feb-2021	2/25-3/3, 2021	4-Mar-2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021					238		96,499,315.94		₱96,499,315.94		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱95,389,127.85		₱95,389,127.85	COA	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					PCAI	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					Bantay Lansangan	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Accept ance	Source of Funds	ABC (Php)		
300106200577000	21AA0094 - CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG JALAO RIVER TRIBUTARIES, BRGY. SAUD, PAGUDPUD, ILOCOS NORTE	No	Public Bidding	22-Feb-2021	2/25-3/3, 2021	4-Mar-2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021					283		96,499,801.86		₱96,499,801.86		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱95,389,627.57		₱95,389,627.57	COA	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					PCAI	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					Bantay Lansangan	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Accept ance	Source of Funds	ABC (Php)		
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award						Total	MOOE	CO
300117207856000	21AA0095 - CONSTRUCTION/IMPROVEMENT/ REHABILITATION/COMPLETION OF VARIOUS ROADS IN LAOAG CITY, ILOCOS NORTE	No	Public Bidding	22-Feb-2021	2/25-3/3, 2021	4-Mar-2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021					138		13,592,619.99		₱13,592,619.99		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if										
		₱13,116,991.27		₱13,116,991.27	COA	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					PCAI	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					Bantay Lansangan	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
300116203466000	21AA0096 - CONSTRUCTION OF BARANGAY ROAD ALILEM-TABTABLANG-CAPCAPITAN BARANGAY ROAD, BARANGAY CABARITAN, DUMALNEG, ILOCOS NORTE	No	Public Bidding	22-Feb-2021	2/25-3/3, 2021	4-Mar-2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021					270		96,499,755.19		₱96,499,755.19		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if										
		₱95,391,929.68		₱95,391,929.68	COA	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					PCAI	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					Bantay Lansangan	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
320101106491000	21AA0097 - CONSTRUCTION OF RIVER CONTROL SYSTEM (PHASE 3 & PHASE 4), BASRANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	No	Public Bidding	22-Feb-2021	2/25-3/3, 2021	4-Mar-2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021					90		8,819,988.17		₱8,819,988.17		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if										
		₱8,643,588.48		₱8,643,588.48	COA	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					PCAI	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					Bantay Lansangan	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
320101106490000	21AA0098 - CONSTRUCTION/IMPROVEMENT OF RIVER CONTROL SYSTEM (PHASE II), BARANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	No	Public Bidding	22-Feb-2021	2/25-3/3, 2021	4-Mar-2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021					95		9,799,929.29		₱9,799,929.29		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if										
		₱9,603,962.86		₱9,603,962.86	COA	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					PCAI	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					Bantay Lansangan	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
300107201001000	21AA0099 - CONSTRUCTION/IMPROVEMENT/ REHABILITATION/COMPLETION OF VARIOUS FLOOD CONTROL STRUCTURES IN LAOAG CITY, ILOCOS NORTE	No	Public Bidding	N/A	2/25-3/3, 2021	4-Mar-2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021					30		1,277,092.30		₱1,277,092.30		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining Changes from the APP)										
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if										
		₱1,246,672.25		₱1,246,672.25	COA	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					PCAI	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											
					Bantay Lansangan	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021											

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Accept ance	Source of Funds	ABC (Php)		
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award						Total	MOOE	CO
30010720102000	21AA0100 - CONSTRUCTION/ IMPROVEMENT/ REHABILITATION/ COMPLETION OF VARIOUS FLOOD CONTROL STRUCTURES IN BACARRA, ILOCOS NORTE		No	Public Bidding	N/A	2/25-3/3, 2021	N/A	03/16/2021	03/16/2021	03/17/2021	03/24/2021				40			869,972.08		₱869,972.08	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if									
		₱848,932.56			₱848,932.56	COA	N/A	03/11/2021	03/11/2021	03/12/2021	03/19/2021										
						PCAI	N/A	03/11/2021	03/11/2021	03/12/2021	03/19/2021										
						Bantay Lansangan	N/A	03/11/2021	03/11/2021	03/12/2021	03/19/2021										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Accept ance	Source of Funds	ABC (Php)		
30011920435000	21AA0102 - CONSTRUCTION/ IMPROVEMENT/ REHABILITATION/ COMPLETION OF LOCAL BRIDGES IN BACARRA, ILOCOS NORTE		No	Public Bidding	N/A	2/25-3/3, 2021	N/A	03/16/2021	03/16/2021	03/17/2021	03/24/2021				40			569,980.98		₱569,980.98	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if									
		₱556,116.17			₱556,116.17	COA	N/A	03/11/2021	03/11/2021	03/12/2021	03/19/2021										
						PCAI	N/A	03/11/2021	03/11/2021	03/12/2021	03/19/2021										
						Bantay Lansangan	N/A	03/11/2021	03/11/2021	03/12/2021	03/19/2021										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Accept ance	Source of Funds	ABC (Php)		
300104219397000	21AA0103 - CONSTRUCTION/ IMPROVEMENT/ REHABILITATION/ COMPLETION OF MULTI- PURPOSE BUILDINGS IN DUMALNEG, ILOCOS NORTE		No	Public Bidding	N/A	2/25-3/3, 2021	4-Mar-2021	03/16/2021	03/16/2021	03/17/2021	03/24/2021				95			2,880,849.28		₱2,880,849.28	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if									
		₱2,843,985.61			₱2,843,985.61	COA	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021										
						PCAI	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021										
						Bantay Lansangan	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/19/2021										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Accept ance	Source of Funds	ABC (Php)		
300104219398000	21AA0104 - CONSTRUCTION/ IMPROVEMENT/ REHABILITATION/ COMPLETION OF MULTI- PURPOSE BUILDINGS IN PIDDIG, ILOCOS NORTE		No	Public Bidding	26-Feb-2020	3/1-7/2021	8-Mar-2021	03/22/2021	03/22/2021	03/23/2021	03/24/2021				120			7,820,821.34		₱7,820,821.34	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if									
		₱7,806,053.35			₱7,806,053.35	COA	03/03/2021	03/17/2021	03/17/2021	03/18/2021	03/19/2021										
						PCAI	03/03/2021	03/17/2021	03/17/2021	03/18/2021	03/19/2021										
						Bantay Lansangan	03/03/2021	03/17/2021	03/17/2021	03/18/2021	03/19/2021										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Accept ance	Source of Funds	ABC (Php)		
300117207857000	21AA0105 - CONSTRUCTION/ IMPROVEMENT/ REHABILITATION/ COMPLETION OF VARIOUS ROADS IN BACARRA, ILOCOS NORTE		No	Public Bidding	4-Mar-2021	3/5-11/2021	12-Mar-2021	03/24/2021	03/24/2021	03/25/2021	04/05/2021				115			7,484,370.98		₱7,484,370.98	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if									
		₱7,299,180.04			₱7,299,180.04	COA	03/09/2021	03/19/2021	03/19/2021	03/22/2021	03/31/2021										
						PCAI	03/09/2021	03/19/2021	03/19/2021	03/22/2021	03/31/2021										
						Bantay Lansangan	03/09/2021	03/19/2021	03/19/2021	03/22/2021	03/31/2021										

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source		ABC (Php)				
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Accept ance	Total	MOOE	CO	
300104219383000	21AA0106 - IMPROVEMENT OF MULTI-PURPOSE BUILDING, VINTAR, ILOCOS NORTE		No	Public Bidding	8-Apr-2021	4/12-18/2021	19-Apr-2021	indefinitely postponed	indefinitely postponed							90		9,899,928.37		₱9,899,928.37	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual								Delivery/ Completion/Acceptance (If	
		₱0.00					COA	04/14/2021													
							PCAI	04/14/2021													
						Bantay Lansangan	04/14/2021														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Accept ance	Source of Funds	Total	MOOE	CO
300104219396000	21AA0107 - CONSTRUCTION/ IMPROVEMENT/ REHABILITATION/ COMPLETION OF MULTI- PURPOSE BUILDINGS IN BACARRA, ILOCOS NORTE		No	Public Bidding	19-Mar-2021	3/22-28/2021	29-Mar-2021	04/12/2021	04/12/2021	04/13/2021	04/20/2021					140		9,869,623.64		₱9,869,623.64	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual								Delivery/ Completion/Acceptance (If	
		₱9,838,462.23					COA	03/24/2021	04/07/2021	04/07/2021	04/08/2021	04/15/2021									
							PCAI	03/24/2021	04/07/2021	04/07/2021	04/08/2021	04/15/2021									
						Bantay Lansangan	03/24/2021	04/07/2021	04/07/2021	04/08/2021	04/15/2021										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Accept ance	Source of Funds	Total	MOOE	CO
300104219395000	21AA0108 - CONSTRUCTION/ IMPROVEMENT/ REHABILITATION/ COMPLETION OF MULTI- PURPOSE BUILDINGS IN LAOAG CITY		No	Public Bidding	23-Mar-2021	3/24-30/2021	31-Mar-2021	04/12/2021	04/12/2021	04/13/2021	04/20/2021					160		18,165,916.82		₱18,165,916.82	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual								Delivery/ Completion/Acceptance (If	
		₱17,831,189.48					COA	03/26/2021	04/07/2021	04/07/2021	04/08/2021	04/15/2021									
							PCAI	03/26/2021	04/07/2021	04/07/2021	04/08/2021	04/15/2021									
						Bantay Lansangan	03/26/2021	04/07/2021	04/07/2021	04/08/2021	04/15/2021										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Accept ance	Source of Funds	Total	MOOE	CO
21AA0118	CONCRETINGOF BRGY. 28 SAN BERNABE FMR, BRGY. 28 SAN BERNABE, LAOAG CITY, ILOCOS NORTE		No	Public Bidding	16-Jun-2021	6/18-24/2021	25-Jun-2021									159		25,869,551.51		₱25,869,551.51	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual								Delivery/ Completion/Acceptance (If	
		₱0.00					COA	06/22/2021													
							PCAI	06/22/2021													
						Bantay Lansangan	06/22/2021														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Accept ance	Source of Funds	Total	MOOE	CO
21AA0119	CONCRETING OF BRGY. 1 SAN ROQUE TO BRGY. 9 LUBNAC FMR, BRGY. 1 SAN ROQUE AND BRGY. 9 LUBNAC, VINTAR, ILOCOS NORTE		No	Public Bidding	16-Jun-2021	6/18-24/2021	25-Jun-2021									135		11,939,967.06		₱11,939,967.06	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual								Delivery/ Completion/Acceptance (If	
		₱0.00					COA	06/22/2021													
							PCAI	06/22/2021													
						Bantay Lansangan	06/22/2021														

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)									
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Complet ion	Inspection & Acceptance	Total	MOOE	CO				
21AA0120	CONCRETING OF BRGY. ALSEM FMR, BRGY. ALSEM, VINTAR, ILOCOS NORTE		No	Public Bidding	16-Jun-2021	6/18-24/2021	25-Jun-2021									135		11,939,915.34		₱11,939,915.34					
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)												
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If														
				₱0.00	COA 06/22/2021																				
					PCAI 06/22/2021																				
					Bantay Lansangan	06/22/2021																			
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO				
21AA0121	CONCRETING OF BRGY. BURAYOC TO BRGY. SUBEC FMR, BRGY. BURAYOC AND BRGY. SUBEC, PAGUDPUD, ILOCOS NORTE		No	Public Bidding	16-Jun-2021	6/18-24/2021	25-Jun-2021									136		12,437,436.61		₱12,437,436.61					
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)												
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If														
				₱0.00	COA 06/22/2021																				
								PCAI 06/22/2021																	
					Bantay Lansangan	06/22/2021																			
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO				
21AA0122	CONCRETING OF BRGY. POBLACION 2 TO BRGY. BADUANG FMR, BRGY. POBLACION 2 AND BRGY. BADUANG, PAGUDPUD, ILOCOS NORTE		No	Public Bidding	16-Jun-2021	6/18-24/2021	25-Jun-2021									136		12,437,368.43		₱12,437,368.43					
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)												
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If														
				₱0.00	COA 06/22/2021																				
								PCAI 06/22/2021																	
					Bantay Lansangan	06/22/2021																			
Total Allotted Budget of On-going Procurement Activities :																		₱1,148,361,253.29							

Prepared by:


JAMES R. DOLOROSO
BAC-Secretariat Head


Recommended for Approval by:


ROBERT G. RABAGO
BAC Vice Chairman

Approved:

MARIA VENUS S. TORIO
District Engineer

For and by the authority of the District Engineer:


EDWARD F. ACOSTA
Assistant District Engineer