

COMPLETED PROCUREMENT ACTIVITIES																					
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO
	21AA0001- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BACSIL (BACSIL NORTH SECTION) CONNECTING SARRAT-VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGART AND BASI MAKING INDUSTRY,LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	9/18-24/2020	N/A	10/07/2020	10/07/2020							8			979,366.03		₱979,366.03
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱0.00				COA		N/A	10/02/2020	10/02/2020	#NUM!	#NUM!									
						PCAI		N/A	10/02/2020	10/02/2020	#NUM!	#NUM!									
Bantay Lansangan	N/A					10/02/2020	10/02/2020	#NUM!	#NUM!												
	21AA0002- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARUAYA ROAD LEADING TO PIDDIG FOOD FACTORY SCHOOL AND AGRO-TOURISM, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	9/18-24/2020	09/25/2020	10/07/2020	10/07/2020							11			979,366.03		₱979,366.03
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱0.00				COA		09/22/2020	10/02/2020	10/02/2020	#NUM!	#NUM!									
						PCAI		09/22/2020	10/02/2020	10/02/2020	#NUM!	#NUM!									
Bantay Lansangan	09/22/2020					10/02/2020	10/02/2020	#NUM!	#NUM!												
	21AA0003- CONSTRUCTION (COMPLETION) OF FLOOD CONTROL STRUCTURE ALONG BACARRA RIVER, BRGY. 1 STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	16-Oct-2020	10/20-26/2020	10/27/2020	11/09/2020	11/09/2020							170			24,499,921.86		₱24,499,921.86
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱24,104,221.80				COA		10/22/2020	11/04/2020	11/04/2020	#NUM!	#NUM!									
						PCAI		10/22/2020	11/04/2020	11/04/2020	#NUM!	#NUM!									
Bantay Lansangan	10/22/2020					11/04/2020	11/04/2020	#NUM!	#NUM!												
	21AA0004- CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. BUYON-GANAGAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	16-Oct-2020	10/20-26/2020	10/27/2020	11/09/2020	11/09/2020							170			24,499,421.77		₱24,499,421.77
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱24,107,247.80				COA		10/22/2020	11/04/2020	11/04/2020	#NUM!	#NUM!									
						PCAI		10/22/2020	11/04/2020	11/04/2020	#NUM!	#NUM!									
Bantay Lansangan	10/22/2020					11/04/2020	11/04/2020	#NUM!	#NUM!												

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance		Total	MOOE	CO	
300203104458000	21AA0005 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, COASTAL ROAD LEADING TO BANGUI WINDMILL AND MUNICIPAL BEACH, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	10/20- 26/2020	10/27/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	03/23/2021	3/23/2021	3/30/2021	3/31/2021	60		GAA 2021	3,919,602.32		₱3,919,602.32	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱3,823,306.20			₱3,823,306.20		COA	10/22/2020	12/07/2020	12/07/2020	12/08/2020	12/09/2020										
							PCAI	10/22/2020	12/07/2020	12/07/2020	12/08/2020	12/09/2020										
					Bantay Lansangan	10/22/2020	12/07/2020	12/07/2020	12/08/2020	12/09/2020												
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO							
310107100189000	21AA0006- REHABILITATION/RECONSTRU CTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, PRIMARY ROADS, MANILA NORTH ROAD- K0578+645-K0578+700, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	14-Dec-2020	12/17- 23/2020	12/24/2020	01/05/2021	01/05/2021	01/07/2021	01/15/2021	02/08/2021	2/8/2021	2/9/2021	2/11/2021	277		GAA 2021	94,079,654.73		₱94,079,654.73	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱92,189,310.06			₱92,189,310.06		COA	12/21/2020	12/31/2020	12/31/2020	01/04/2021	01/12/2021										
							PCAI	12/21/2020	12/31/2020	12/31/2020	01/04/2021	01/12/2021										
Bantay Lansangan	12/21/2020					12/31/2020	12/31/2020	01/04/2021	01/12/2021													
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO							
310107100238000	21AA0007 - REHABILITATION/RECONSTRU CTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, PRIMARY ROADS, MANILA NORTH ROAD- K0578+(-050)-K0578+015, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	14-Dec-2020	12/17- 23/2020	12/24/2020	01/11/2021	01/11/2021	01/07/2021	01/15/2021	01/29/2021	1/29/2021	2/11/2021	2/15/2021	203		GAA 2021	46,059,875.57		₱46,059,875.57	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱44,677,958.75			₱44,677,958.75		COA	12/21/2020	01/06/2021	01/06/2021	01/04/2021	01/12/2021										
							PCAI	12/21/2020	01/06/2021	01/06/2021	01/04/2021	01/12/2021										
Bantay Lansangan	12/21/2020					01/06/2021	01/06/2021	01/04/2021	01/12/2021													
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO							
310107100190000	21AA0008 - REHABILITATION/RECONSTRU CTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, PRIMARY ROADS, MANILA NORTH ROAD- K0578+850-K0578+900, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	14-Dec-2020	12/17- 23/2020	12/24/2020	01/11/2021	01/11/2021	01/07/2021	01/15/2021	02/08/2021	2/8/2021	2/9/2021	2/11/2021	244		GAA 2021	74,332,681.35		₱74,332,681.35	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱72,921,612.19			₱72,921,612.19		COA	12/21/2020	01/06/2021	01/06/2021	01/04/2021	01/12/2021										
							PCAI	12/21/2020	01/06/2021	01/06/2021	01/04/2021	01/12/2021										
Bantay Lansangan	12/21/2020					01/06/2021	01/06/2021	01/04/2021	01/12/2021													

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance		Total	MOOE	CO
300104219385000	21AA0009 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PUYUPUYAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	10/22- 28/2020	10/29/2020	11/11/2020	11/11/2020	11/13/2020	11/23/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	95		GAA 2021	4,949,983.49		₱4,949,983.49
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱4,855,453.40	₱4,855,453.40		COA		10/26/2020	11/06/2020	11/06/2020	11/10/2020	11/18/2020										
					PCAI		10/26/2020	11/06/2020	11/06/2020	11/10/2020	11/18/2020										
Bantay Lansangan	10/26/2020				11/06/2020	11/06/2020	11/10/2020	11/18/2020													
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300104219386000	21AA0010 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAUD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	10/22- 28/2020	10/29/2020	11/16/2020	11/16/2020	11/18/2020	11/26/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	120		GAA 2021	4,949,998.45		₱4,949,998.45
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱4,872,262.31	₱4,872,262.31		COA		10/26/2020	11/11/2020	11/11/2020	11/13/2020	11/23/2020										
					PCAI		10/26/2020	11/11/2020	11/11/2020	11/13/2020	11/23/2020										
Bantay Lansangan	10/26/2020				11/11/2020	11/11/2020	11/13/2020	11/23/2020													
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300104219400000	21AA0011 - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	10/22- 28/2020	10/29/2020	11/25/2020	11/25/2020	11/27/2020	12/07/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	90		GAA 2021	2,970,294.51		₱2,970,294.51
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱2,903,511.73	₱2,903,511.73		COA		10/26/2020	11/20/2020	11/20/2020	11/24/2020	12/02/2020										
					PCAI		10/26/2020	11/20/2020	11/20/2020	11/24/2020	12/02/2020										
Bantay Lansangan	10/26/2020				11/20/2020	11/20/2020	11/24/2020	12/02/2020													
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300104219384000	21AA0012 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BACSIL, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	10/22- 28/2020	10/29/2020	11/25/2020	11/25/2020	11/27/2020	12/07/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	120		GAA 2021	4,949,998.29		₱4,949,998.29
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱4,803,523.35	₱4,803,523.35		COA		10/26/2020	11/20/2020	11/20/2020	11/24/2020	12/02/2020										
					PCAI		10/26/2020	11/20/2020	11/20/2020	11/24/2020	12/02/2020										
Bantay Lansangan	10/26/2020				11/20/2020	11/20/2020	11/24/2020	12/02/2020													

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO
300204100770000	Z1AA0013 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BACSILO ROAD (BACSILO NORTH SECTION) CONNECTING SARRAT-VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BASI MAKING INDUSTRY,LAOAG CITY, ILOCOS NORTE (PACKAGE II)	CONSTRUCTION SECTION	No	Public Bidding	N/A	10/22-28/2020	10/29/2020	11/18/2020	11/18/2020	11/20/2020	12/01/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	69		GAA 2021	3,429,742.13		₱3,429,742.13
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱3,344,266.12		₱3,344,266.12	COA	10/26/2020		11/13/2020	11/13/2020	11/17/2020	11/26/2020										
					PCAI	10/26/2020		11/13/2020	11/13/2020	11/17/2020	11/26/2020										
					Bantay Lansangan	10/26/2020		11/13/2020	11/13/2020	11/17/2020	11/26/2020										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
300204100773000	Z1AA0014 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, NAMBARAN – PULANGI – PANINAAN ROAD CONNECTING THE MANILA NORTH ROAD IN SUPPORT TO THE WINE AND FRUIT JUICE MAKING INDUSTRY, BRGY. 23, PANINAAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	10/22-28/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	11/23/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	60		GAA 2021	2,449,996.16		₱2,449,996.16
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱2,420,126.82		₱2,420,126.82	COA	10/26/2020		11/05/2020	11/05/2020	11/10/2020	11/18/2020										
					PCAI	10/26/2020		11/05/2020	11/05/2020	11/10/2020	11/18/2020										
					Bantay Lansangan	10/26/2020		11/05/2020	11/05/2020	11/10/2020	11/18/2020										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
300204100769000	Z1AA0015 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, AMPON NCC ROAD CONNECTING MINIATURE ITEMS SOUVENIR MAKING AREA AND AND NATIONAL HIGHWAY IN SUPPORT TO TOURISM (SOUVENIR MAKING INDUSTRY, BRGY. NAGSUROT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/3-9/2020	11/10/2020	12/01/2020	12/01/2020	12/02/2020	12/10/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	50		GAA 2021	2,443,562.34		₱2,443,562.34
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱2,372,641.46		₱2,372,641.46	COA	11/05/2020		11/26/2020	11/26/2020	11/27/2020	12/07/2020										
					PCAI	11/05/2020		11/26/2020	11/26/2020	11/27/2020	12/07/2020										
					Bantay Lansangan	11/05/2020		11/26/2020	11/26/2020	11/27/2020	12/07/2020										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
300104219390000	Z1AA0016 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/3-9/2020	11/10/2020	11/23/2020	11/23/2020	11/25/2020	12/03/2020	03/09/2021	3/9/2021	3/15/2021	3/16/2021	70		GAA 2021	1,425,565.82		₱1,425,565.82
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱1,410,576.72		₱1,410,576.72	COA	11/05/2020		11/18/2020	11/18/2020	11/20/2020	11/30/2020										
					PCAI	11/05/2020		11/18/2020	11/18/2020	11/20/2020	11/30/2020										
					Bantay Lansangan	11/05/2020		11/18/2020	11/18/2020	11/20/2020	11/30/2020										

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance		Total	MOOE	CO
300203101455000	21AA0017 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO KAANGRIAN FALLS, BRGY. AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/3-9/2020	11/10/2020	12/01/2020	12/01/2020	12/03/2020	12/11/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	60		GAA 2021	2,449,899.69		₱2,449,899.69
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
		₱2,378,159.16	₱2,378,159.16	COA	11/05/2020		11/26/2020	11/26/2020	11/30/2020	12/08/2020											
PCAI	11/05/2020			11/26/2020	11/26/2020	11/30/2020	12/08/2020														
						11/05/2020	11/26/2020	11/26/2020	11/30/2020	12/08/2020											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300203101460000	21AA0018 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MAOINI-BADUANG-SAUD- CAPARISPISAN-BALAOI ROAD, PAGUDPUD, ILOCOS NORTE (PACKAGE II)	CONSTRUCTION SECTION	No	Public Bidding	N/A	12/3-9/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/29/2021	1/29/2021	2/8/2021	2/9/2021	60		GAA 2021	4,899,959.30		₱4,899,959.30
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
		₱4,799,229.66	₱4,799,229.66	COA	12/07/2020		12/17/2020	12/17/2020	12/18/2020	12/31/2020											
PCAI	12/07/2020			12/17/2020	12/17/2020	12/18/2020	12/31/2020														
Bantay Lansangan	12/07/2020			12/17/2020	12/17/2020	12/18/2020	12/31/2020														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300117207832000	21AA0019 - CONSTRUCTION/IMPROVEMENT OF BAAG-CAMASIGUIN ROAD, SITIO BAAG, BARANGAY PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/3-9/2020	11/10/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	55		GAA 2021	3,919,635.78		#REF!
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
		₱3,806,073.40	₱3,806,073.40	COA	11/05/2020		12/07/2020	12/07/2020	12/08/2020	12/09/2020											
PCAI	11/05/2020			12/07/2020	12/07/2020	12/08/2020	12/09/2020														
Bantay Lansangan	11/05/2020			12/07/2020	12/07/2020	12/08/2020	12/09/2020														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300117207833000	21AA0020 - CONSTRUCTION/REHABILITATION OF ROAD, BARANGAY CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	13-Nov-2020	11/16-22/2020	11/23/2020	12/07/2020	12/07/2020	12/09/2020	12/14/2020	02/18/2021	2/18/2021	2/24/2021	2/26/2021	180		GAA 2021	48,999,901.68		₱48,999,901.68
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
		₱47,530,817.96	₱47,530,817.96	COA	11/18/2020		12/02/2020	12/02/2020	12/04/2020	12/09/2020											
PCAI	11/18/2020			12/02/2020	12/02/2020	12/04/2020	12/09/2020														
Bantay Lansangan	11/18/2020			12/02/2020	12/02/2020	12/04/2020	12/09/2020														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300116203090000	21AA0021 - CONCRETING OF ROAD IN BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	13-Nov-2020	11/16-22/2020	11/23/2020	12/07/2020	12/07/2020	12/09/2020	12/14/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	102		GAA 2021	13,719,889.95		₱13,719,889.95
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
		₱13,508,841.87	₱13,508,841.87	COA	11/18/2020		12/02/2020	12/02/2020	12/04/2020	12/09/2020											
PCAI	11/18/2020			12/02/2020	12/02/2020	12/04/2020	12/09/2020														
Bantay Lansangan	11/18/2020			12/02/2020	12/02/2020	12/04/2020	12/09/2020														

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance		Total	MOOE	CO
300117207843000	21AA0022 - REHABILITATION/ IMPROVEMENT OF NAGABUNGAN PORT ROAD (KMS22.206-522.526) PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/6- 12/2020	N/A	11/25/2020	11/25/2020	11/27/2020	12/07/2020	02/04/2021	2/4/2021	2/15/2021	2/16/2021	46		GAA 2021	999,917.83		₱999,917.83
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual										
		₱998,656.20		₱998,656.20	COA		#VALUE!	11/20/2020	11/20/2020	11/24/2020	12/02/2020										
					PCAI		#VALUE!	11/20/2020	11/20/2020	11/24/2020	12/02/2020										
					Bantay Lansangan	#VALUE!	11/20/2020	11/20/2020	11/24/2020	12/02/2020											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300117207844000	21AA0023 - REHABILITATION/ IMPROVEMENT OF NAGLICUAN-VICTORY ROAD (KM 503.106-KM 504.120) PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/6- 12/2020	N/A	11/25/2020	11/25/2020	11/27/2020	12/07/2020	02/04/2021	2/4/2021	2/15/2021	2/16/2021	43		GAA 2021	639,784.18		₱639,784.18
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual										
		₱613,603.21		₱613,603.21	COA		#VALUE!	11/20/2020	11/20/2020	11/24/2020	12/02/2020										
					PCAI		#VALUE!	11/20/2020	11/20/2020	11/24/2020	12/02/2020										
					Bantay Lansangan	#VALUE!	11/20/2020	11/20/2020	11/24/2020	12/02/2020											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300107201003000	21AA0024 - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG PRINCIPAL RIVER-BACARRA-VINTAR RIVER (BISLAK RIVER) BARANGAY SALSALAMAGUI (DOWNSTREAM VINTAR DAM) STA. 17+300-17+622.80, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	13-Nov-2020	11/16- 22/2020	11/23/2020	12/07/2020	12/07/2020	12/09/2020	12/14/2020	02/18/2021	2/18/2021	2/24/21	2/26/2021	204		GAA 2021	48,999,505.79		₱48,999,505.79
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual										
		₱47,603,614.91		₱47,603,614.91	COA		11/18/2020	12/02/2020	12/02/2020	12/04/2020	12/09/2020										
					PCAI		11/18/2020	12/02/2020	12/02/2020	12/04/2020	12/09/2020										
					Bantay Lansangan	11/18/2020	12/02/2020	12/02/2020	12/04/2020	12/09/2020											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300107200974000	21AA0025 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. ALSEM, SITIO RANG-AY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	13-Nov-2020	11/16- 22/2020	11/23/2020	12/07/2020	12/07/2020	12/09/2020	12/14/2020	02/08/2021	2/8/2021	2/9/2021	2/11/2021	242		GAA 2021	73,499,656.73		₱73,499,656.73
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual										
		₱71,517,962.12		₱71,517,962.12	COA		11/18/2020	12/02/2020	12/02/2020	12/04/2020	12/09/2020										
					PCAI		11/18/2020	12/02/2020	12/02/2020	12/04/2020	12/09/2020										
					Bantay Lansangan	11/18/2020	12/02/2020	12/02/2020	12/04/2020	12/09/2020											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300117207828000	21AA0026 - CONCRETING OF ROAD, BARANGAY ALSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	13-Nov-2020	11/16- 22/2020	11/23/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	03/25/2021	3/25/2021	3/26/2021	3/27/2029	194		GAA 2021	34,649,517.74		₱34,649,517.74
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual										
		₱33,612,722.72		₱33,612,722.72	COA		11/18/2020	12/07/2020	12/07/2020	12/08/2020	12/09/2020										
					PCAI		11/18/2020	12/07/2020	12/07/2020	12/08/2020	12/09/2020										
					Bantay Lansangan	11/18/2020	12/07/2020	12/07/2020	12/08/2020	12/09/2020											

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on		Inspection & Accept ance	Total	MOOE	CO
300107200975000	21AA0027 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. ALSEM, SITIO TALGED, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	13-Nov-2020	11/16-22/2020	11/23/2020	12/07/2020	12/07/2020	12/09/2020	12/14/2020	02/08/2021	2/8/2021	2/9/2021	2/11/2021	242		GAA 2021	73,499,995.81		₱73,499,995.81
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱71,544,551.66		₱71,544,551.66		COA	11/18/2020	12/02/2020	12/02/2020	12/04/2020	12/09/2020										
						PCAI	11/18/2020	12/02/2020	12/02/2020	12/04/2020	12/09/2020										
Bantay Lansangan	11/18/2020				12/02/2020	12/02/2020	12/04/2020	12/09/2020													
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300107201005000	21AA0028 - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG PRINCIPAL RIVER-BACARRA-VINTAR RIVER (BISLAK RIVER) STA. 21+148 - 21+ 228, SITIO SADIRI, BARANGAY ALSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	13-Nov-2020	11/16-22/2020	11/23/2020	12/07/2020	12/07/2020	12/09/2020	12/14/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	125		GAA 2021	9,799,753.62		₱9,799,753.62
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱9,520,044.87		₱9,520,044.87		COA	11/18/2020	12/02/2020	12/02/2020	12/04/2020	12/09/2020										
						PCAI	11/18/2020	12/02/2020	12/02/2020	12/04/2020	12/09/2020										
Bantay Lansangan	11/18/2020				12/02/2020	12/02/2020	12/04/2020	12/09/2020													
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
	21AA0029-CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG PRINCIPAL RIVER-BACARRA-VINTAR RIVER (BISLAK RIVER) BARANGAY ALSEM B SITIO SADIRI STA. 20+990-21+148, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	11/18/2020	11/20-26/2020	11/27/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	02/02/2021	2/2/2021	2/11/2021	2/15/2021	165		GAA 2021	19,599,988.36		₱19,599,988.36
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱19,049,831.46		₱19,049,831.46		COA	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020										
						PCAI	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020										
Bantay Lansangan	11/24/2020				12/04/2020	12/04/2020	12/07/2020	12/09/2020													
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO						
300104219393000	21AA0030 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING IN SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/20-26/2020	11/27/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	02/02/2021	2/2/2021	2/11/2021	2/15/2021	120		GAA 2021	3,207,570.36		₱3,207,570.36
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱3,150,492.04		₱3,150,492.04		COA	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020										
						PCAI	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020										
Bantay Lansangan	11/24/2020				12/04/2020	12/04/2020	12/07/2020	12/09/2020													

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on		Inspection & Accept ance	Total	MOOE
320101106492000	21AA0031 - CONSTRUCTION OF RIVER CONTROL SYSTEM (PHASE 1 AND PHASE 2), BARANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	11/18/2020	11/20- 26/2020	11/27/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	95	GAA 2021	8,819,635.69		₱8,819,635.69
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)								
		₱8,609,566.56			₱8,609,566.56		COA	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020								
							PCAI	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020								
							Bantay Lansangan	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020								
300107201006000	21AA0032 - CONSTRUCTION OF RIVER CONTROL SYSTEM (PHASEII) IN BARANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	11/18/2020	11/20- 26/2020	11/27/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	02/05/2021	2/5/2021	2/16/2021	2/17/2021	90	GAA 2021	7,839,786.66		₱7,839,786.66
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)								
		₱7,643,835.50			₱7,643,835.50		COA	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020								
							PCAI	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020								
							Bantay Lansangan	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020								
300121201013000	21AA0033 - CONSTRUCTION/REHABILITATI ON OF WATER SYSTEMS IN CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/20- 26/2020	N/A	12/09/2020	12/09/2020	12/10/2020	12/14/2020	02/02/2021	2/2/2021	2/11/2021	2/15/2021	24	GAA 2021	529,517.62		₱529,517.62
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)								
		520139.66- MR			520139.66- MR		COA	#VALUE!	12/04/2020	12/04/2020	12/07/2020	12/09/2020								
							PCAI	#VALUE!	12/04/2020	12/04/2020	12/07/2020	12/09/2020								
							Bantay Lansangan	#VALUE!	12/04/2020	12/04/2020	12/07/2020	12/09/2020								
300203101456000	21AA0034 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/20- 26/2020	11/27/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	30	GAA 2021	2,449,864.67		₱2,449,864.67
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)								
		2,300,388.33-MR			2,300,388.33-MR		COA	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020								
							PCAI	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020								
							Bantay Lansangan	11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020								



Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on		Inspection & Acceptance	Total	MOOE	CO
300204100771000	Z1AA0035 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL- IT) BRGY. BUCAROT RAOD LEADING TO LOCAL WINE INDUSTRY AND LEMON GRASS FARM, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/20- 26/2020	11/27/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	45		GAA 2021	2,449,145.36		₱2,449,145.36
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		2,387,044.77-MR		2,387,044.77-MR	COA		11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020										
					PCAI		11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020										
					Bantay Lansangan		11/24/2020	12/04/2020	12/04/2020	12/07/2020	12/09/2020										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO						
300117207851000	Z1AA0036 - REHABILITATION/ IMPROVEMENT OF SORONG ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	24-Nov-2020	11/26-12/2, 2020	12/03/2020	12/15/2020	12/15/2020	12/18/2020	12/28/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	82		GAA 2021	11,318,999.92		₱11,318,999.92
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		10,753,19.70		10,753,19.70	COA		11/30/2020	12/10/2020	12/10/2020	12/15/2020	12/23/2020										
					PCAI		11/30/2020	12/10/2020	12/10/2020	12/15/2020	12/23/2020										
					Bantay Lansangan		11/30/2020	12/10/2020	12/10/2020	12/15/2020	12/23/2020										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO						
300117207841000	Z1AA0037 - REHABILITATION/ IMPROVEMENT OF BURGOS- NAGSUROT VIA DARISDIS ROAD (KMS36.398- KM544.300), BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	24-Nov-2020	11/26-12/2, 2020	12/03/2020	12/15/2020	12/15/2020	12/18/2020	12/28/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	81		GAA 2021	10,779,974.40		₱10,779,974.40
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱10,402,462.06		₱10,402,462.06	COA		11/30/2020	12/10/2020	12/10/2020	12/15/2020	12/23/2020										
					PCAI		11/30/2020	12/10/2020	12/10/2020	12/15/2020	12/23/2020										
					Bantay Lansangan		11/30/2020	12/10/2020	12/10/2020	12/15/2020	12/23/2020										
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO						
300117207845000	Z1AA0038 - REHABILITATION/ IMPROVEMENT OF PANGIL ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	24-Nov-2020	11/26-12/2, 2020	12/03/2020	12/15/2020	12/15/2020	12/18/2020	12/28/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	96		GAA 2021	12,661,595.77		₱12,661,595.77
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱12,280,366.56		₱12,280,366.56	COA		11/30/2020	12/10/2020	12/10/2020	12/15/2020	12/23/2020										
					COA		11/30/2020	12/10/2020	12/10/2020	12/15/2020	12/23/2020										
					Bantay Lansangan		11/30/2020	12/10/2020	12/10/2020	12/15/2020	12/23/2020										

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance		Total	MOOE	CO
300117207840000	21AA0039 - REHABILITATION/ IMPROVEMENT OF BURGOS- AGAGA ROAD, (KM536.443- KM545.873), BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	24-Nov-2020	11/26-12/2, 2020	12/03/2020	12/15/2020	12/15/2020	12/18/2020	12/28/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	90		GAA 2021	9,799,995.13		₱9,799,995.13
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱9,505,982.13		COA	11/30/2020		12/10/2020	12/10/2020	12/15/2020	12/23/2020											
				PCAI	11/30/2020		12/10/2020	12/10/2020	12/15/2020	12/23/2020											
Bantay Lansangan	11/30/2020			12/10/2020	12/10/2020	12/15/2020	12/23/2020														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO						
300117207842000	21AA0040 - REHABILITATION/ IMPROVEMENT OF JCT PANINAAN(BACARRA- TAMBIDAO)-NAMBARAN- BACARRA ROAD, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	24-Nov-2020	11/26-12/2, 2020	12/03/2020	12/15/2020	12/15/2020	12/18/2020	12/28/2020	02/04/2021	2/4/2021	2/15/2021	2/16/2021	92		GAA 2021	11,844,237.56		₱11,844,237.56
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱11,505,411.97		COA	11/30/2020		12/10/2020	12/10/2020	12/15/2020	12/23/2020											
				PCAI	11/30/2020		12/10/2020	12/10/2020	12/15/2020	12/23/2020											
Bantay Lansangan	11/30/2020			12/10/2020	12/10/2020	12/15/2020	12/23/2020														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO						
300119200426000	21AA0041 - CONSTRUCTION OF BRIDGE ALONG UTOLOS- UPSOC-DADAOR PROVINCIAL ROAD, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	24-Nov-2020	11/26-12/2, 2020	12/03/2020	12/15/2020	12/15/2020	12/18/2020	12/28/2020	02/08/2021	2/8/2021	2/15/2021	2/16/2021	324		GAA 2021	93,059,990.65		₱93,059,990.65
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱90,733,303.74		COA	11/30/2020		12/10/2020	12/10/2020	12/15/2020	12/23/2020											
				PCAI	11/30/2020		12/10/2020	12/10/2020	12/15/2020	12/23/2020											
Bantay Lansangan	11/30/2020			12/10/2020	12/10/2020	12/15/2020	12/23/2020														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO						
300105200425000	21AA0042 - REHABILITATION OF DISTRICT HOSPITAL, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	26-Nov-2020	11/27-12/3, 2020	12/04/2020	12/16/2020	12/16/2020	12/18/2020	12/28/2020	02/11/2021	2/11/2021	2/19/2021	2/22/2021	150		GAA 2021	17,201,219.76		₱17,201,219.76
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱16,770,664.70		COA	12/01/2020		12/11/2020	12/11/2020	12/15/2020	12/23/2020											
				PCAI	12/01/2020		12/11/2020	12/11/2020	12/15/2020	12/23/2020											
Bantay Lansangan	12/01/2020			12/11/2020	12/11/2020	12/15/2020	12/23/2020														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO						
3002031.01454000	21AA0043 - CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, ACCESS ROAD LEADING TO BOLO RIVER BOULEVARD AND AY-AYO WATERFALLS, BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/27-12/3, 2020	12/04/2020	12/16/2020	12/16/2020	12/18/2020	12/28/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	30		GAA 2021	2,449,977.38		₱2,449,977.38
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱2,402,764.33		COA	12/01/2020		12/11/2020	12/11/2020	12/15/2020	12/23/2020											
				PCAI	12/01/2020		12/11/2020	12/11/2020	12/15/2020	12/23/2020											
Bantay Lansangan	12/01/2020			12/11/2020	12/11/2020	12/15/2020	12/23/2020														

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on		Inspection & Accept ance	Total	MOOE	CO
300107201004000	Z1AA0044 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG PRINCIPAL RIVER-BACARRA-VINTAR RIVER (BISLAK RIVER) STA. 17+300-17+622.80, BARANGAY SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	26-Nov-2020	11/27-12/3, 2020	12/04/2020	12/16/2020	12/16/2020	12/18/2020	12/28/2020	03/17/2021	3/17/2021	3/19/2021	3/20/2021	201		GAA 2021	48,999,977.24		₱48,999,977.24
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual									Delivery/ Completion/Acceptance (If	
							COA	12/01/2020	12/11/2020	12/11/2020	12/15/2020									12/23/2020	
							PCAI	12/01/2020	12/11/2020	12/11/2020	12/15/2020									12/23/2020	
				Bantay Lansangan	12/01/2020	12/11/2020	12/11/2020	12/15/2020	12/23/2020												
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Source of Funds	ABC (Php)		
310112100241000	Z1AA0046 - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD K0491+278-K0491+883,K0491+923-K0492+400	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/27-12/3/2020	12/04/2020	12/16/2020	12/16/2020	12/18/2020	12/28/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	60		GAA 2021	2,924,996.24		₱2,924,996.24
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual									Delivery/ Completion/Acceptance (If	
							COA	12/01/2020	12/11/2020	12/11/2020	12/15/2020									12/23/2020	
							PCAI	12/01/2020	12/11/2020	12/11/2020	12/15/2020									12/23/2020	
				Bantay Lansangan	12/01/2020	12/11/2020	12/11/2020	12/15/2020	12/23/2020												
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Source of Funds	ABC (Php)		
3001172017835000	Z1AA0047 - CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES IN BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	11/27-12/3, 2020	12/04/2020	12/16/2020	12/16/2020	12/18/2020	12/28/2020	03/02/2021	3/2/2021	3/8/2021	3/9/2021	57		GAA 2021	1,484,978.45		₱1,484,978.45
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual									Delivery/ Completion/Acceptance (If	
							COA	12/01/2020	12/11/2020	12/11/2020	12/15/2020									12/23/2020	
							PCAI	12/01/2020	12/11/2020	12/11/2020	12/15/2020									12/23/2020	
				Bantay Lansangan	12/01/2020	12/11/2020	12/11/2020	12/15/2020	12/23/2020												
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Source of Funds	ABC (Php)		
300104219394000	Z1AA0048 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING IN VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	26-Nov-2020	11/27-12/3, 2020	12/04/2020	12/16/2020	12/16/2020	12/18/2020	12/28/2020	02/11/2021	2/11/2021	2/19/2021	2/22/2021	95		GAA 2021	10,493,914.24		₱10,493,914.24
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual									Delivery/ Completion/Acceptance (If	
							COA	12/01/2020	12/11/2020	12/11/2020	12/15/2020									12/23/2020	
							PCAI	12/01/2020	12/11/2020	12/11/2020	12/15/2020									12/23/2020	
				Bantay Lansangan	12/01/2020	12/11/2020	12/11/2020	12/15/2020	12/23/2020												
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Source of Funds	ABC (Php)		
300204100772000	Z1AA0049 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Isic - Isic (Bridge Construction) in support of Fancy Rice Production, Agro Products and Organic, Aquatic Resources (Eel,Catfish, etc.), Vintar, Ilocos Norte	CONSTRUCTION SECTION	No	Public Bidding	N/A	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/11/2021	01/29/2021	1/29/2021	2/9/2021	2/11/2021	104		GAA 2021	3,823,941.29		₱3,823,941.29
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		MOOE		CO			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual									Delivery/ Completion/Acceptance (If	
							COA	12/09/2020	12/23/2020	12/23/2020	12/24/2020									01/06/2021	
							PCAI	12/09/2020	12/23/2020	12/23/2020	12/24/2020									01/06/2021	
				Bantay Lansangan	12/09/2020	12/23/2020	12/23/2020	12/24/2020	01/06/2021												

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO
3001.04.11939.2000	21AA0050 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDINGS IN PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	4-Dec-2020	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/11/2021	03/11/2021	3/11/2021	3/19/2021	3/22/2021	160		GAA 2021	7,910,030.74		₱7,910,030.74
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱7,705,070.76		₱7,705,070.76	COA		12/09/2020	12/23/2020	12/23/2020	12/24/2020	01/06/2021										
					PCAI		12/09/2020	12/23/2020	12/23/2020	12/24/2020	01/06/2021										
					Bantay Lansangan	12/09/2020	12/23/2020	12/23/2020	12/24/2020	01/06/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO
3001.17.20783.4000	21AA0051 - CONSTRUCTION/REHABILITATION OF ROAD AND BRIDGES IN BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	12/7-13/2020	12/14/2020	12/28/2020	12/28/2020	02/04/2021	02/09/2021	02/11/2021	2/11/2021	2/19/2021	2/22/2021	77		GAA 2021	2,603,351.27		₱2,603,351.27
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱2,526,613.23		₱2,526,613.23	COA		12/09/2020	12/23/2020	12/23/2020	02/01/2021	02/04/2021										
					PCAI		12/09/2020	12/23/2020	12/23/2020	02/01/2021	02/04/2021										
					Bantay Lansangan	12/09/2020	12/23/2020	12/23/2020	02/01/2021	02/04/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO
3001.17.20784.9000	21AA0052 - REHABILITATION/IMPROVEMENT OF PIDDIG-MAAB ABUCAY ROAD, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	4-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	03/19/2021	3/19/2021	3/23/2021	3/24/2021	108		GAA 2021	20,056,962.64		₱20,056,962.64
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		19,554,871..72		19,554,871..72	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO
3001.17.20784.0000	21AA0053 - REHABILITATION/INPROVEMENT OF PIDDIG-CALAMBEG ROAD, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	4-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	03/19/2021	3/19/2021	3/23/2021	3/24/2021	116		GAA 2021	13,443,933.94		₱13,443,933.94
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱12,906,168.33		₱12,906,168.33	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO
3001.17.20784.7000	21AA0054 - REHABILITATION/INPROVEMENT OF PASUQUIN BEACH ROAD (KM505.632-507.900), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	4-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	1/28/2021	2/8/2021	2/9/2021	81		GAA 2021	5,524,192.57		₱5,524,192.57
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱5,358,912.22		₱5,358,912.22	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021											

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO
310107100191000	Z1AA0055 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-PRIMARY ROADS-MANILA NORTH ROAD-K0586+020-K0586+070, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	5-Jan-2021	1/7-13/2021	01/14/2021	01/26/2021	01/26/2021	01/28/2021	02/08/2021	02/09/2021	2/9/2021	2/16/2021	2/17/2021	277		GAA 2021	94,079,550.29		₱94,079,550.29
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If										
		₱92,215,090.77		₱92,215,090.77	COA		01/11/2021	01/21/2021	01/21/2021	01/25/2021	02/03/2021										
					PCAI		01/11/2021	01/21/2021	01/21/2021	01/25/2021	02/03/2021										
					Bantay Lansangan	01/11/2021	01/21/2021	01/21/2021	01/25/2021	02/03/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds <th colspan="3">ABC (Php)</th>	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO
300203101459000	Z1AA0056 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, DUPITAC-ESTANCIA ROAD LEADING TO SUNFLOWER FARM AND MAMINMINAW FALLS, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	12/9-15/2020	12/16/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	01/28/2021	1/28/2021	2/8/2021	2/9/2021	54		GAA 2021	3,919,180.07		₱3,919,180.07
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If										
		₱3,782,181.70		₱3,782,181.70	COA		12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021										
					PCAI		12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021										
					Bantay Lansangan	12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds <th colspan="3">ABC (Php)</th>	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO
300205100027000	Z1AA0057 - CONSTRUCTION OF LEVEL III WATER SUPPLY PROJECT, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	7-Dec-2020	12/9-15/2020	12/16/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	03/11/2021	3/11/2021	3/19/2021	3/22/2021	102		GAA 2021	13,235,411.17		₱13,235,411.17
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If										
		₱12,967,738.94		₱12,967,738.94	COA		12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021										
					PCAI		12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021										
					Bantay Lansangan	12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds <th colspan="3">ABC (Php)</th>	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO
300117207837000	Z1AA0058 - CONSTRUCTION /REHABILITATION OF ROADS AND BRIDGES IN PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	7-Dec-2020	12/9-15/2020	12/16/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	03/11/2021	3/11/2021	3/19/2021	3/22/2021	170		GAA 2021	10,245,909.18		₱10,245,909.18
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If										
		₱9,941,611.39		₱9,941,611.39	COA		12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021										
					PCAI		12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021										
					Bantay Lansangan	12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds <th colspan="3">ABC (Php)</th>	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO
300117207836000	Z1AA0059 - CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES IN PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	12/9-15/2020	12/16/2020	12/28/2020	12/28/2020	02/04/2021	02/09/2021	02/11/2021	2/11/2021	2/19/2021	2/22/2021	85		GAA 2021	3,860,151.72		₱3,860,151.72
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If										
		₱3,741,479.61		₱3,741,479.61	COA		12/11/2020	12/23/2020	12/23/2020	02/01/2021	02/04/2021										
					PCAI		12/11/2020	12/23/2020	12/23/2020	02/01/2021	02/04/2021										
					Bantay Lansangan	12/11/2020	12/23/2020	12/23/2020	02/01/2021	02/04/2021											

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on		Inspection & Accept ance	Total	MOOE
300105200424000	21AA0060 - CONSTRUCTION (EXTENSION) OF DPWH ILOCOS NORTE FIRST DEO BUILDING, CAVIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	7-Dec-2020	12/9-15/2020	12/16/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	01/28/2021	1/28/2021	2/2/2021	2/3/2021	180	GAA 2021	34,644,573.77		₱34,644,573.77
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
					COA		12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021									
					PCAI		12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021									
	₱34,125,093.11			₱34,125,093.11		Bantay Lansangan	12/11/2020	12/23/2020	12/23/2020	12/24/2020	01/05/2021									
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO					
300104219388000	21AA0061 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDINGS IN BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	9-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/14/2021	02/04/2021	2/4/2021	2/15/2021	2/16/2021	120	GAA 2021	5,444,351.07		₱5,444,351.07
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
					COA		12/14/2020	12/24/2020	12/24/2020	12/24/2020	01/05/2021									
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/24/2020	01/05/2021									
	₱5,306,849.35			₱5,306,849.35		Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/24/2020	01/05/2021									
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO					
3002030101461000	21AA0062 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)-MARUYA ROAD LEADING TO PIDDIG FOOD FACTORY SCHOOL AND AGRO-TOURISM, PIDDIG, ILOCOS NORTE, PACKAGE II	CONSTRUCTION SECTION	No	Public Bidding	N/A	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	1/28/2021	2/8/2021	2/9/2021	77	GAA 2021	4,899,988.16		₱4,899,988.16
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
					COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021									
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021									
	₱4,777,612.82			₱4,777,612.82		Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021									
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO					
300117207854000	21AA0063 - REHABILITATION/IMPROVEMENT OF UTOL-LIPSOC-DADAOR ROAD, KMS46.350-548.725, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	9-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	03/19/2021	3/19/2021	3/23/2021	3/24/2021	92	GAA 2021	12,454,002.95		₱12,454,002.95
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
					COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021									
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021									
	₱12,079,609.22			₱12,079,609.22		Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021									
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		
Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance	Total	MOOE	CO					
300104219391000	21AA0064 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING IN PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	1/28/2021	2/8/2021	2/9/2021	90	GAA 2021	3,384,611.77		₱3,384,611.77
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
					COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021									
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021									
	₱3,293,701.33			₱3,293,701.33		Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021									

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance		Total	MOOE	CO
300117207839000	21AA0065 - CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES IN VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	9-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	1/28/2021	2/8/2021	2/9/2021	140		GAA 2021	8,156,741.88		₱8,156,741.88
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱7,928,941.98		₱7,928,941.98	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds <th colspan="3">ABC (Php)</th>	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance		Total	MOOE	CO
300116203908000	21AA0066 - CONCRETING OF ROAD IN BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	9-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/29/2021	1/29/2021	2/9/2021	2/11/2021	156		GAA 2021	27,719,934.79		₱27,719,934.79
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱27,255,673.01		₱27,255,673.01	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds <th colspan="3">ABC (Php)</th>	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance		Total	MOOE	CO
300117207846000	21AA0067 - REHABILITATION/IMPROVEMENT OF PANINAAN (VINTAR)- MANARANG-STA. CATALINA ROAD, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	9-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/14/2021	03/15/2021	3/15/2021	3/22/2021	3/23/2021	90		GAA 2021	11,673,996.46		₱11,673,996.46
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱11,346,443.43		₱11,346,443.43	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021										
					Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds <th colspan="3">ABC (Php)</th>	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance		Total	MOOE	CO
300117207853000	21AA0068 - REHABILITATION/IMPROVEMENT OF TADAO-SARICAO ROAD (KM517.700-523.310), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	9-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	1/28/2021	2/8/2021	2/9/2021	105		GAA 2021	10,857,794.24		₱10,857,794.24
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱10,531,681.58		₱10,531,681.58	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds <th colspan="3">ABC (Php)</th>	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance		Total	MOOE	CO
300117207859000	21AA0069 - REHABILITATION/IMPROVEMENT OF VINTAR-TAMDAGAN- TUNGEL ROAD (498.539- 527.240), VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	9-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	04/30/2021	4/30/2021	5/7/2021	5/10/2021	159		GAA 2021	18,803,483.54		₱18,803,483.54
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		₱18,239,276.02		₱18,239,276.02	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021											

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on		Inspection & Acceptance	Total	MOOE	CO
3001.04.119387000	21AA0071 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL), ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	1/28/2021	2/8/2021	2/9/2021	75		GAA 2021	4,949,995.32		₱4,949,995.32
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If									
		₱4,845,109.33		₱4,845,109.33	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					Bantay Lansangan		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)				
Code (UACS / PAP)					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO	
3001.17.207852000	21AA0072 - REHABILITATION/IMPROVEMENT OF STA. ROSA-PANDAN-PARIIR ROAD (KM491.514-502.050), SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	9-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/14/2021	03/11/2021	3/11/2021	3/19/2021	3/22/2021	90		GAA 2021	9,899,991.15		₱9,899,991.15
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If									
		₱9,700,795.83		₱9,700,795.83	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021										
					Bantay Lansangan		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021										
Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)				
Code (UACS / PAP)					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO	
3001.04.119389000	21AA0075 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDINGS IN BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	03/11/2021		3/12/2021	3/19/2021	3/22/2021	100		GAA 2021	4,345,639.18		₱4,345,639.18
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If									
		₱4,278,958.03		₱4,278,958.03	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	03/08/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	03/08/2021										
					Bantay Lansangan		12/14/2020	12/24/2020	12/24/2020	12/31/2020	03/08/2021										
Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)				
Code (UACS / PAP)					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO	
3001.17.207838000	21AA0077 - CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES IN SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	9-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/14/2021	02/03/2021	2/3/2021	2/11/2021	2/15/2021	156		GAA 2021	6,207,112.91		₱6,207,112.91
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If									
		₱6,052,110.98		₱6,052,110.98	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021										
					Bantay Lansangan		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021										
Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)				
Code (UACS / PAP)					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO	
3001.17.207850000	21AA0078 - REHABILITATION/IMPROVEMENT OF SAN JUAN ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	9-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	1/28/2021	2/8/2021	2/9/2021	64		GAA 2021	7,969,455.06		₱7,969,455.06
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If									
		₱7,770,213.00		₱7,770,213.00	COA		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					PCAI		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										
					Bantay Lansangan		12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/08/2021										



Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on		Inspection & Acceptance	Total	MOOE	CO
300203101457000	Z1AA0079 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations , Banban-Payac Road leading to Usukan Ecotourism and Adventure Park, Nanglimasan Falls and Guano Cave, Brgy Banban, Bangui, Ilocos Norte	CONSTRUCTION SECTION	No	Public Bidding	N/A	1/7-13/2021	01/14/2021	01/26/2021	01/26/2021	01/27/2021	02/03/2021	02/04/2021	2/4/2021	2/15/2021	2/16/2021	60		GAA 2021	2,449,994.50		₱2,449,994.50
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		₱2,377,982.47			₱2,377,982.47		COA	01/11/2021	01/21/2021	01/21/2021	01/22/2021	01/29/2021									
							PCAI	01/11/2021	01/21/2021	01/21/2021	01/22/2021	01/29/2021									
							Bantay Lansangan	01/11/2021	01/21/2021	01/21/2021	01/22/2021	01/29/2021									
Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)				
	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO					
300104219055000	Z1AA0080 - Construction of Ilocos Norte Provincial Capitol Multi-Purpose Expansion Building, Laoag City, Ilocos Norte	CONSTRUCTION SECTION	No	Public Bidding	9-Dec-2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/14/2021	02/08/2021	2/8/2021	2/11/2021	2/15/2021	295		GAA 2021	92,069,963.56		₱92,069,963.56
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		₱90,688,925.45			₱90,688,925.45		COA	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021									
							PCAI	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021									
							Bantay Lansangan	12/14/2020	12/24/2020	12/24/2020	12/31/2020	01/11/2021									
Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)				
	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO					
200000100017000	Z1AA0101 - INSTALLATION OF ROAD SAFETY DEVICES ALONG 1. MANILA NORTH ROAD, 2. LAOAG-BALACAD ROAD, 3. LAOAG-SARRAT-PIDDIG-SOLSONA ROAD AND 4. ILOCOS NORTE-APAYAO ROAD	MAINTENANCE SECTION	No	Public Bidding	N/A	2/25-3/3, 2021	03/04/2021	03/16/2021	03/16/2021	03/17/2021	03/23/2021	03/23/2021	3/23/2021	3/30/2021	3/31/2021	30	Routine Maintenance		4,343,999.50	₱4,343,999.50	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		₱4,252,314.14	₱4,252,314.14				COA	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/18/2021									
							PCAI	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/18/2021									
							Bantay Lansangan	03/01/2021	03/11/2021	03/11/2021	03/12/2021	03/18/2021									
Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)				
	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	Total	MOOE	CO					
200000100017000	Z1AA0109- REPAIR/MAINTENANCE OF DPWH EQUIPMENT GARAGE, BRGY. PANCIAN, PAGUDPUD, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/2-8/2021	N/A	04/21/2021	04/21/2021	04/22/2021	04/27/2021	04/28/2021	4/28/2021	5/7/2027	5/10/2021	30	Routine Maintenance		499,999.56	499,999.56	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		₱485,632.39	₱485,632.39				COA	N/A	04/16/2021	04/16/2021	04/19/2021	04/22/2021									
							PCAI	N/A	04/16/2021	04/16/2021	04/19/2021	04/22/2021									
							Bantay Lansangan	N/A	04/16/2021	04/16/2021	04/19/2021	04/22/2021									

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance		Total	MOOE	CO
200000100017000	21AA0110- REPAIR/MAINTENANCE OF DILG BUILDING, BUREAU OF JAIL MANAGEMENT OF PENOLGY BUILDING, BRGY. 1, SAN LORENZO, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/2-8/2021	N/A	04/21/2021	04/21/2021	04/22/2021	04/27/2021	04/28/2021	4/28/2021	5/7/2027	5/10/2021	60	Routin e Mainte nance	999,984.20	999,984.20		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		P967,000.22	P967,000.22	COA	N/A		04/16/2021	04/16/2021	04/19/2021	04/22/2021											
				PCAI	N/A		04/16/2021	04/16/2021	04/19/2021	04/22/2021											
					Bantay Lansangan	N/A	04/16/2021	04/16/2021	04/19/2021	04/22/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance		Total	MOOE	CO
200000100017000	21AA0111- REPAIR/MAINTENANCE OF DOTR BUILDING LAND TRANSPORTATION OFFICE BUILDING-MAIN BUILDING, P. GOMEZ ST. BRGY. 23 SAN MATIAS, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/2-8/2021	N/A	04/21/2021	04/21/2021	04/22/2021	04/27/2021	04/28/2021	4/28/2021	5/7/2027	5/10/2021	40	Routin e Mainte nance	499,996.95	499,996.95		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		P487,171.10	P487,171.10	COA	N/A		04/16/2021	04/16/2021	04/19/2021	04/22/2021											
				PCAI	N/A		04/16/2021	04/16/2021	04/19/2021	04/22/2021											
					Bantay Lansangan	N/A	04/16/2021	04/16/2021	04/19/2021	04/22/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance		Total	MOOE	CO
200000100017000	21AA0112- REPAIR/MAINTENANCE OF BRGY. CABULALAN FLOOD CONTROL STRUCTURE ALONG CABULALAN CREEK, BACARRA, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/2-8/2021	04/12/2021	04/26/2021	04/26/2021	04/27/2021	04/29/2021	04/30/2021	4/30/2021	5/7/2027	5/10/2021	27	Routin e Mainte nance	1,339,826.47	1,339,826.47		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		P1,299,950.14	P1,299,950.14	COA	04/07/2021		04/21/2021	04/21/2021	04/22/2021	04/26/2021											
				PCAI	04/07/2021		04/21/2021	04/21/2021	04/22/2021	04/26/2021											
					Bantay Lansangan	04/07/2021	04/21/2021	04/21/2021	04/22/2021	04/26/2021											
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Accept ance		Total	MOOE	CO
200000100017000	21AA0113- REPAIR/MAINTENANCE OF SULVEC FLOOD CONTROL STRUCTURE ALONG BILATAG RIVER, BRGY. SULVEC, PASUQUIN, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/2-8/2021	N/A	04/21/2021	04/21/2021	04/22/2021	04/27/2021	04/28/2021	4/28/2021	5/7/2027	5/10/2021	22	Routin e Mainte nance	999,635.55	999,635.55		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If										
		P971,282.45	P971,282.45	COA	N/A		04/16/2021	04/16/2021	04/19/2021	04/22/2021											
				PCAI	N/A		04/16/2021	04/16/2021	04/19/2021	04/22/2021											
					Bantay Lansangan	N/A	04/16/2021	04/16/2021	04/19/2021	04/22/2021											

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO
200000100017000	21AA0114-IMMEDIATE REPAIR/MAINTENANCE OF NIKET BRIDGE, K0508+114-K0508+151, ASPHALT OVERLAY ALONG MANILA NORTH ROAD, B00531LZ, PASUQUIN, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/7-13/2021	04/14/2021	04/26/2021	04/26/2021	04/27/2021	04/29/2021	04/30/2021	4/30/2021	5/7/2021	5/10/2021	15		Routin	1,213,893.86	1,213,893.86	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total		MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		P1,179,825.50	P1,179,825.50	COA	04/09/2021		04/21/2021	04/21/2021	04/22/2021	04/26/2021											
				PCAI	04/09/2021		04/21/2021	04/21/2021	04/22/2021	04/26/2021											
Bantay Lansangan	04/09/2021			04/21/2021	04/21/2021	04/22/2021	04/26/2021														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO
200000100017000	21AA0115- REPAIR/MAINTENANCE OF SC BUILDING HALL OF JUSTICE-MAIN BUILDING, BRGY. SAN LORENZO, BANGUI, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/16-	N/A	05/05/2021	05/05/2021	05/06/2021	05/11/2021	05/12/2021	5/12/2021	5/19/2021	5/20/2021	45		Routin	999,999.29	999,999.29	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total		MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		P989,402.60	P989,402.60	COA	N/A		04/30/2021	04/30/2021	05/03/2021	05/06/2021											
				PCAI	N/A		04/30/2021	04/30/2021	05/03/2021	05/06/2021											
Bantay Lansangan	N/A			04/30/2021	04/30/2021	05/03/2021	05/06/2021														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO
200000100017000	21AA0116- REPAIR/MAINTENANCE OF DOJ, LAND REGISTRATION AUTHORITY TWIN REGISTRY BUILDING, GIRON STREET, BRGY. 7-B, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/16-	N/A	05/05/2021	05/05/2021	05/06/2021	05/14/2021	05/12/2021	5/12/2021	5/19/2021	5/20/2021	60		Routin	999,529.38	999,529.38	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total		MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		P989,409.71	P989,409.71	COA	N/A		04/30/2021	04/30/2021	05/03/2021	05/11/2021											
				PCAI	N/A		04/30/2021	04/30/2021	05/03/2021	05/11/2021											
Bantay Lansangan	N/A			04/30/2021	04/30/2021	05/03/2021	05/11/2021														
Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO
200000100017000	21AA0117- REPAIR/MAINTENANCE OF ROADS ALONG LAOAG- BALACAD (S04146LZ), K0481+026-K0481+120, K0483+468.5-K0483+554, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/22-	04/29/2021	05/11/2021	05/11/2021	05/12/2021	05/18/2021	05/19/2021	05/19/2021	05/26/2021	05/27/2021	46		Routin	1,094,534.28	1,094,534.28	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total		MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If									
		P1,071,911.68	P1,071,911.68	COA	04/26/2021		05/06/2021	05/06/2021	05/07/2021	05/13/2021											
				PCAI	04/26/2021		05/06/2021	05/06/2021	05/07/2021	05/13/2021											
Bantay Lansangan	04/26/2021			05/06/2021	05/06/2021	05/07/2021	05/13/2021														
Total Alloted Budget of Procurement Activities :																			1,348,537,458.64		
Total Contract Price of Procurement Activities Conducted :																			1,278,767,817.14		
Total Savings (Total Alloted Budget - Total Contract Price) :																			69,769,641.50		

Prepared by:



**JAMES R. DOLOROSO**  
BAC-Secretariat Head

Recommended for Approval by:



**ROBERT G. RABAGO**  
BAC Vice Chairman

Approved:

**MARIA VENUS S. TORIO**  
District Engineer

For and by the authority of the District Engineer:



**EDWARD F. ACOSTA**  
Assistant District Engineer