

LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2024

Code (PAP)	Procurement Project	Contractor	PMO/ PMO-End-User	Is this an Early Procurement Activity?	Actual Procurement Activity													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Mode of Procurement	Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualification	BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection and Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation		
COMPLETED PROCUREMENT ACTIVITIES																																
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System																																
Asset Preservation Program																																
310108101716000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Pagsanjan-Lucban Rd K0102+640-K0102+776	11 Diamond Eagle Construction Corp.		No	Competitive Bidding	09/26/2023	10/06/2023	10/13/2023	10/26/2023	10/26/2023	10/26/2023	10/27-11/10/2023	09/18/2024	09/19/2024	09/27/2024	09/30/2024		Government of the Philippines (current year's budget)	69,914,250.00		69,914,250.00	67,789,584.08		67,789,584.08	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	10/13/2023	10/26/2023	10/26/2023	10/26/2023	10/27-11/10/2023		completed procurement process
310108101846000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Rizal Bdry-Famy-Quezon Rd-K0067+(-340)-K0067+(-280)	11 Diamond Eagle Construction Corp.		No	Competitive Bidding	09/26/2023	10/06/2023	10/13/2023	10/26/2023	10/26/2023	10/26/2023	10/27-11/10/2023	09/18/2024	09/19/2024	09/27/2024	09/30/2024		Government of the Philippines (current year's budget)	32,006,800.00		32,006,800.00	31,146,701.34		31,146,701.34	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	10/13/2023	10/26/2023	10/26/2023	10/26/2023	10/27-11/10/2023		completed procurement process
310102101802000	Preventive Maintenance - Secondary Roads Calamba-Sta Cruz-Famy Jct Rd - K0109+881 - K0110+000, K0110+513 - K0111+097	Philippine Chensteel Industries Inc.		No	Competitive Bidding	03/07/2024	03/14/2024	03/21/2024	04/04/2024	04/04/2024	04/04/2024	04/05-04/11/2024	07/10/2024	07/11/2024	07/19/2024	07/22/2024		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,509,715.76		47,509,715.76	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/21/2024	04/04/2024	04/04/2024	04/04/2024	04/05-04/11/2024		completed procurement process
310109101575000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Majayjay-Lucban Rd - K0116+250-K0116+280	JL Maxibuilders Corp.		No	Competitive Bidding	06/04/2024	06/11/2024	06/18/2024	07/02/2024	07/02/2024	07/02/2024	07/03-07/08/2024	07/08/2024	07/09/2024	07/15/2024	07/16/2024		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,253,019.22		14,253,019.22	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/18/2024	07/02/2024	07/02/2024	07/02/2024	07/03-07/08/2024		completed procurement process
310109101462000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Markina-Infanta Rd - K0082+240-K0082+320	Power K Construction Supply & Services		No	Competitive Bidding	06/04/2024	06/11/2024	06/18/2024	07/02/2024	07/02/2024	07/02/2024	07/03-07/08/2024	07/08/2024	07/09/2024	07/15/2024	07/16/2024		Government of the Philippines (current year's budget)	49,408,000.00		49,408,000.00	47,900,970.88		47,900,970.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/18/2024	07/02/2024	07/02/2024	07/02/2024	07/03-07/08/2024		completed procurement process
310109101462000	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads Calamba-Sta. Cruz-Famy Jct Rd K0083+700-K0084+500	Magna Rich Trading and Construction		No	Competitive Bidding	07/09/2024	07/17/2024	07/24/2024	08/06/2024	08/06/2024	08/06/2024	08/07-08/08/2024	08/12/2024	08/13/2024	08/20/2024	08/22/2024		Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	23,760,159.07		23,760,159.07	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	07/24/2024	08/06/2024	08/06/2024	08/06/2024	08/07-08/08/2024		completed procurement process
310109101462000	Retrofitting/Strengthening of Permanent Bridges, Ballan Br. (B03194LZ) along Paete-Famy Pob Rd	Power K Construction Supply & Services		No	Competitive Bidding	07/09/2024	07/17/2024	07/24/2024	08/06/2024	08/06/2024	08/06/2024	08/07-08/08/2024	08/12/2024	08/13/2024	08/20/2024	08/22/2024		Government of the Philippines (current year's budget)	1,470,000.00		1,470,000.00	1,448,201.06		1,448,201.06	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	07/24/2024	08/06/2024	08/06/2024	08/06/2024	08/07-08/08/2024		completed procurement process
Basic Infrastructure Program (BIP)																																
Multi Purpose Buildings/Facilities to support Social Services																																
300226112901000	Rehabilitation of Multi-Purpose Building, Santa Cruz, Laguna	Datzlav Construction		No	Competitive Bidding	06/04/2024	06/11/2024	06/18/2024	07/02/2024	07/02/2024	07/02/2024	07/03-07/08/2024	07/08/2024	07/09/2024	07/15/2024	07/16/2024		Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	16,795,554.46		16,795,554.46	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/18/2024	07/02/2024	07/02/2024	07/02/2024	07/03-07/08/2024		completed procurement process
300226112901000	Construction of Multipurpose Building (Covered Court) for Bgry. Saray , Pakil Laguna	Power K Construction Supply & Services		No	Competitive Bidding	07/25/2024	08/02/2024	08/09/2024	08/22/2024	08/22/2024	08/22/2024	08/23-08/26/2024	08/28/2024	08/28/2024	09/03/2024	09/04/2024		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	7,963,394.11		7,963,394.11	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	08/09/2024	08/22/2024	08/22/2024	08/22/2024	08/23-08/26/2024		completed procurement process
Convergence and Special Support Program																																
300214101092000	Installation/Application/Construction of Signage, Pavement Markings, Street Lights and Paved Shoulders along Calamba-Sta. Cruz-Famy Jct Rd-K0105+500 - K0105+740	E. Aglahi Urban Builders		No	Competitive Bidding	06/04/2024	06/11/2024	06/18/2024	07/02/2024	07/02/2024	07/02/2024	07/03-07/08/2024	08/23/2024	08/27/2024	07/15/2024	07/16/2024	-	Government of the Philippines (current year's budget)	7,992,880.00		7,992,880.00	7,778,280.41		7,778,280.41	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/18/2024	07/02/2024	07/02/2024	07/02/2024	07/03-07/08/2024		completed procurement process
300214101084000	Installation of Road Safety Devices along Calamba-Sta. Cruz-Famy Jct Rd-K0077+(-128)- K0077+872	JA.VI Construction		No	Competitive Bidding	07/25/2024	08/03/2024	08/09/2024	08/22/2024	08/22/2024	08/22/2024	08/23-08/26/2024	08/28/2024	08/28/2024	09/03/2024	09/04/2024	-	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	970,528.90		970,528.90	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	08/09/2024	08/22/2024	08/22/2024	08/22/2024	08/23-08/26/2024		completed procurement process
300214101085000	Installation of Road Safety Devices along Calamba-Sta. Cruz-Famy Jct Rd-K0082+433- K0083+437	JA.VI Construction		No	Competitive Bidding	07/25/2024	08/03/2024	08/09/2024	08/22/2024	08/22/2024	08/22/2024	08/23-08/26/2024	08/28/2024	08/28/2024	09/03/2024	09/04/2024	-	Government of the Philippines (current year's budget)	1,225,000.00		1,225,000.00	1,188,674.69		1,188,674.69	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	08/09/2024	08/22/2024	08/22/2024	08/22/2024	08/23-08/26/2024		completed procurement process
300214101086000	Installation of Road Safety Devices along Calamba-Sta Cruz-Famy Jct Rd-K0083+607-K0084+615	JA.VI Construction		No	Competitive Bidding	07/25/2024	08/03/2024	08/09/2024	08/22/2024	08/22/2024	08/22/2024	08/23-08/26/2024	08/28/2024	08/28/2024	09/03/2024	09/04/2024	-	Government of the Philippines (current year's budget)	860,000.00		860,000.00	834,658.80		834,658.80	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	08/09/2024	08/22/2024	08/22/2024	08/22/2024	08/23-08/26/2024		completed procurement process
300214101087000	Installation of Road Safety Devices along Paete-Famy Pob Rd- K0111+392- K0112+422	JA.VI Construction		No	Competitive Bidding	07/30/2024	08/07/2024	08/14/2024	08/27/2024	08/27/2024	08/27/2024	08/28/2024	08/29/2024	08/29/2024	09/03/2024	09/04/2024	-	Government of the Philippines (current year's budget)	730,000.00		730,000.00	708,566.33		708,566.33	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	08/14/2024	08/27/2024	08/27/2024	08/27/2024	08/28/2024		completed procurement process
300214101089000	Installation of Road Safety Devices along Sta. Cruz-Pob Rd - K0085+(-122) - K0085+878	JA.VI Construction		No	Competitive Bidding	07/30/2024	08/07/2024	08/14/2024	08/27/2024	08/27/2024	08/27/2024	08/28/2024	08/29/2024	08/29/2024	09/03/2024	09/04/2024	-	Government of the Philippines (current year's budget)	1,053,500.00		1,053,500.00	1,022,563.47		1,022,563.47	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	08/14/2024	08/27/2024	08/27/2024	08/27/2024	08/28/2024		completed procurement process
300214101091000	Installation of Roadway Lighting Structures, Sta Cruz, Laguna	E. Aglahi Urban Builders		No	Competitive Bidding	07/30/2024	08/07/2024	08/14/2024	08/27/2024	08/27/2024	08/27/2024	08/28/2024	08/29/2024	08/29/2024	09/03/2024	09/04/2024	-	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,256.19		4,753,256.19	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	08/14/2024	08/27/2024	08/27/2024	08/27/2024	08/28/2024		completed procurement process
300214101088000	Installation of Road Safety Devices along Pila-Poblacion Rd- K0080+(-146) - K0080+854	JA.VI Construction		No	Competitive Bidding	08/01/2024	08/09/2024	08/16/2024	08/28/2024	08/28/2024	08/28/2024	08/29/2024	09/02/2024	09/03/2024	09/09/2024	09/10/2024	-	Government of the Philippines (current year's budget)	866,000.00		866,000.00	840,597.00		840,597.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	08/16/2024	08/28/2024	08/28/2024	08/28/2024	08/29/2024		completed procurement process
300214101090000	Installation of Signage, Pavement Markings, and Street Lights along Sta. Cruz -Pob Rd K0088+337-K0088+496, K0088+680-K0088+1250	JA.VI Construction		No	Competitive Bidding	08/01/2024	08/09/2024	08/16/2024	08/28/2024	08/28/2024	08/28/2024	08/29/2024	09/02/2024	09/03/2024	09/09/2024	09/10/2024	-	Government of the Philippines (current year's budget)	1,043,700.00		1,043,700.00	1,012,688.20		1,012,688.20	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	08/16/2024	08/28/2024	08/28/2024	08/28/2024	08/29/2024		completed procurement process
Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities																																
300225101999000	Construction of Drainage Canal Along Mabini Street, Brgy. Sampaloc, Pagsanjan, Laguna	D.M. Catignas Enterprises		No	Competitive Bidding	05/30/2024	06/06/2024	06/13/2024	06/25/2024	06/25/2024	06/25/2024	06/27/2024	07/01/2024	07/02/2024	07/09/2024	07/10/2024	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,799.88		4,800,799.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/13/2024	06/25/2024	06/25/2024	06/25/2024	06/27/2024		completed procurement process
Buildings and Other Structures - Multipurpose/ Facilities - National Building Program																																
300105201257000	Construction (Completion) of Three (3) Storey Office Building, DPWH Laguna 1st DEO, Sta. Cruz, Laguna	88 Builders Construction		No	Competitive Bidding	05/23/2024	05/30/2024	06/06/2024	06/18/2024	06/18/2024	06/18/2024	06/26-06/27/2024	07/01/2024	07/02/2024	07/09/2024																	


LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2024																																			
Code (PAP)	Procurement Project	Contractor	PMO/ PMO/ End-User	Is this an Early Procurement Activity?	Actual Procurement Activity													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)			
					Mode of Procurement	Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualification	BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection and Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation			Post-Qualification		
Maintenance Project																																			
-	Repair and Maintenance Along Calamba - Sta. Cruz-Farmy- Jct Rd K0078+924 - K0079+112	Philippine Chemsteel Industries Inc.	Maintenance Section	No	Competitive Bidding		06/04/2024	06/11/2024	06/18/2024	07/02/2024	07/02/2024	07/02/2024	07/03-07/08/2024	07/08/2024	07/09/2024	07/15/2024	07/16/2024	-	-	Government of the Philippines (current year's budget)	12,081,000.00			12,081,000.00	11,711,250.26		11,711,250.26	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	06/18/2024	07/02/2024	07/02/2024	07/02/2024	07/03-07/08/2024		completed procurement process
-	Repair/Maintenance of DPWH Building, Laguna I DEO formerly Gym Building, to be Converted to DPWH Emergency Operation Center, DPWH Compound, Sta. Cruz, Laguna	E. Aglahi Urban Builders	Maintenance Section	No	Competitive Bidding		06/13/2024	06/21/2024	06/28/2024	07/11/2024	07/11/2024	07/11/2024	07/12-07/15/2024	07/17/2024	07/18/2024	08/15/2024	08/16/2024	-	-	Government of the Philippines (current year's budget)	1,500,000.00			1,500,000.00	1,477,501.41		1,477,501.41	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	06/28/2024	07/11/2024	07/11/2024	07/11/2024	07/12-07/15/2024		completed procurement process
-	Repair/Maintenance of Mabitac River Revetment 1, Sinagtala, Mabitac, Laguna (Phase II)	DMLC Builders	Maintenance Section	No	Competitive Bidding		07/18/2024	07/27/2024	08/02/2024	08/15/2024	08/15/2024	08/15/2024	08/16-08/20/2024	08/22/2024	08/27/2024	09/03/2024	09/04/2024	-	-	Government of the Philippines (current year's budget)	28,950,000.00			28,950,000.00	28,226,250.03		28,226,250.03	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	08/02/2024	08/15/2024	08/15/2024	08/15/2024	08/16-08/20/2024		completed procurement process
-	Repair/Rehabilitation/Improvement of River Control along Lumban River, Brgy. Concepcion, Lumban, Laguna	DMLC Builders	Maintenance Section	No	Competitive Bidding		07/18/2024	07/27/2024	08/02/2024	08/15/2024	08/15/2024	08/15/2024	08/16-08/20/2024	08/22/2024	08/27/2024	09/03/2024	09/04/2024	-	-	Government of the Philippines (current year's budget)	84,437,500.00			84,437,500.00	82,326,562.45		82,326,562.45	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	08/02/2024	08/15/2024	08/15/2024	08/15/2024	08/16-08/20/2024		completed procurement process
-	Repair/Rehabilitation/Improvement of River Control along Lumban River, Brgy. Wawa, Lumban, Laguna	DMLC Builders	Maintenance Section	No	Competitive Bidding		07/18/2024	07/27/2024	08/02/2024	08/15/2024	08/15/2024	08/15/2024	08/16-08/20/2024	08/22/2024	08/27/2024	09/03/2024	09/04/2024	-	-	Government of the Philippines (current year's budget)	48,250,000.00			48,250,000.00	47,043,749.98		47,043,749.98	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	08/02/2024	08/15/2024	08/15/2024	08/15/2024	08/16-08/20/2024		completed procurement process
-	Repair/Maintenance of Mabitac River Revetment 1, Sinagtala, Mabitac, Laguna (Phase I)	DMLC Builders	Maintenance Section	No	Competitive Bidding		07/25/2024	08/02/2024	08/09/2024	08/22/2024	08/22/2024	08/22/2024	08/23-08/26/2024	08/28/2024	08/28/2024	09/03/2024	09/04/2024	-	-	Government of the Philippines (current year's budget)	4,500,000.00			4,500,000.00	4,387,513.42		4,387,513.42	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	08/09/2024	08/22/2024	08/22/2024	08/22/2024	08/23-08/26/2024		completed procurement process
-	Repair/Rehabilitation/Improvement of River Control along Santa Cruz River, Brgy. Sto. Angel Sur, Santa Cruz, Laguna	Justbilt Builders	Maintenance Section	No	Competitive Bidding		08/01/2024	08/09/2024	08/16/2024	08/28/2024	08/28/2024	08/28/2024	08/29/2024	09/02/2024	09/03/2024	09/09/2024	09/10/2024	-	-	Government of the Philippines (current year's budget)	1,930,000.00			1,930,000.00	1,881,746.85		1,881,746.85	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	08/16/2024	08/28/2024	08/28/2024	08/28/2024	08/29/2024		completed procurement process
-	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, (7 units)	Power K Construction Supply & Services	Maintenance Section	No	Competitive Bidding		08/22/2024	08/30/2024	09/06/2024	09/19/2024	09/19/2024	09/19/2024	09/20-09/21/2024	09/24/2024	09/25/2024	09/30/2024	10/01/2024	-	-	Government of the Philippines (current year's budget)	2,895,000.00			2,895,000.00	2,853,167.15		2,853,167.15	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	09/06/2024	09/19/2024	09/19/2024	09/19/2024	09/20-09/21/2024		completed procurement process
-	Repair and Maintenance along Majayjay-Lucban Road at K01174+400 - K01174+500	Jobel Enterprises	Maintenance Section	No	Competitive Bidding		10/03/2024	10/10/2024	10/18/2024	10/29/2024	10/29/2024	10/29/2024	10/30-10/31/2024	11/05/2024	11/06/2024	11/13/2024	11/14/2024	-	-	Government of the Philippines (current year's budget)	313,873.23			313,873.23	307,562.40		307,562.40	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	10/18/2024	10/29/2024	10/29/2024	10/29/2024	10/30-10/31/2024		completed procurement process
-	Repair and Maintenance along Pagsanjan-Lucban Road K0105+476 to K0105+743	Philippine Chemsteel Industries Inc.	Maintenance Section	No	Competitive Bidding		11/21/2024	11/22/2024	-	11/25/2024	11/25/2024	11/25/2024	11/26/2024	11/28/2024	11/29/2024	12/10/2024	12/11/2024	-	-	Government of the Philippines (current year's budget)	14,000,000.00			14,000,000.00	13,790,024.85		13,790,024.85	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	-	11/25/2024	11/25/2024	11/25/2024	11/26/2024		completed procurement process
Department of Agriculture																																			
-	Concreting of Brgy. Balubad FMR, Brgy. Balubad, Lumban, Laguna	E. Aglahi Urban Builders	Construction Section	No	Competitive Bidding		05/23/2024	05/30/2024	06/06/2024	06/18/2024	06/18/2024	06/18/2024	06/19-06/21/2024	06/24/2024	06/25/2024	07/03/2024	07/04/2024	-	-	Government of the Philippines (current year's budget)	14,925,000.00			14,925,000.00	14,472,684.35		14,472,684.35	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	06/06/2024	06/18/2024	06/18/2024	06/18/2024	06/19-06/21/2024		completed procurement process
-	Concreting of Brgy. Matalatala FMR, Brgy. Matalatala, Mabitac, Laguna	Jobel Enterprises	Construction Section	No	Competitive Bidding		06/13/2024	06/21/2024	06/28/2024	07/11/2024	07/11/2024	07/11/2024	07/12-07/15/2024	07/17/2024	07/18/2024	07/23/2024	07/24/2024	-	-	Government of the Philippines (current year's budget)	9,950,000.00			9,950,000.00	9,651,705.17		9,651,705.17	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	06/28/2024	07/11/2024	07/11/2024	07/11/2024	07/12-07/15/2024		completed procurement process
-	Concreting of Brgy. Labayo FMR, Brgy. Labayo, Cavinti, Laguna	Magna Rich Trading and Construction	Construction Section	No	Competitive Bidding		06/27/2024	07/04/2024	07/11/2024	07/23/2024	07/23/2024	07/23/2024	07/24-07/25/2024	07/29/2024	07/29/2024	08/07/2024	08/08/2024	-	-	Government of the Philippines (current year's budget)	14,925,000.00			14,925,000.00	11,575,889.55		11,575,889.55	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	07/11/2024	07/23/2024	07/23/2024	07/23/2024	07/24-07/25/2024		completed procurement process
-	Concreting of Brgy. San Antonio FMR, Brgy. San Antonio, Kalayaan, Laguna	Jobel Enterprises	Construction Section	No	Competitive Bidding		07/18/2024	07/27/2024	08/02/2024	08/15/2024	08/15/2024	08/15/2024	08/16-08/20/2024	08/22/2024	08/27/2024	09/03/2024	09/04/2024	-	-	Government of the Philippines (current year's budget)	4,975,000.00			4,975,000.00	4,821,781.00		4,821,781.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	08/02/2024	08/15/2024	08/15/2024	08/15/2024	08/16-08/20/2024		completed procurement process
-	Concreting of Brgy. Taytay FMR, Brgy. Taytay, Majayjay, Laguna	E. Aglahi Urban Builders	Construction Section	No	Competitive Bidding		07/30/2024	08/07/2024	08/14/2024	08/27/2024	08/27/2024	08/27/2024	08/28/2024	08/29/2024	08/29/2024	09/03/2024	09/04/2024	-	-	Government of the Philippines (current year's budget)	9,950,000.00			9,950,000.00	9,649,602.80		9,649,602.80	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	08/14/2024	08/27/2024	08/27/2024	08/27/2024	08/28/2024		completed procurement process
-	Concreting of Brgy. Sta Catalina to Brgy. Olla FMR, Brgy. Sta. Catalina and Brgy. Olla, Majayjay, Laguna	Dreamwell Master Builders, Inc.	Construction Section	No	Competitive Bidding		09/10/2024	09/18/2024	09/25/2024	10/08/2024	10/08/2024	10/08/2024	10/09-10/15/2024	10/17/2024	10/21/2024	10/29/2024	10/30/2024	-	-	Government of the Philippines (current year's budget)	14,925,000.00			14,925,000.00	11,227,153.70		11,227,153.70	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	09/25/2024	10/08/2024	10/08/2024	10/08/2024	10/09-10/15/2024		completed procurement process
Department of Agrarian Reform																																			
-	Construction of Brgy. Galid, Santa Cruz, Laguna to Brgy. Pook, Pila, Laguna Farm to Market Road (FMR)	Power K Construction Supply & Services	Construction Section	No	Competitive Bidding		07/04/2024	07/12/2024	07/19/2024	08/01/2024	08/01/2024	08/01/2024	08/02/2024	08/06/2024	08/07/2024	08/16/2024	08/19/2024	-	-	Government of the Philippines (current year's budget)	29,850,000.00			29,850,000.00	28,946,331.93		28,946,331.93	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	07/19/2024	08/01/2024	08/01/2024	08/01/2024	08/02/2024		completed procurement process
Goods and Services																																			
-	Purchase and Delivery of Service Vehicle and Heavy Equipment for DPWH Laguna I District Engineering Office, Sta. Cruz, Laguna	Tri Globe	Maintenance Section	No	Competitive Bidding		04/11/2024	04/23/2024	04/30/2024	05/14/2024	05/14/2024	05/14/2024	05/15-05/22/2024	05/24/2024	05/27/2024	06/03/2024	06/05/2024	-	-	Government of the Philippines (current year's budget)	5,109,000.00			5,109,000.00	5,069,000.00		5,069,000.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Laq.	04/30/2024	05/14/2024					


LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2024


Code (PAP)	Procurement Project	Contractor	PMO/ PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
												Post-Qualification	BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspec-tion and Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids		Bid Evaluation	Post-Qualification					
ON-GOING PROCUREMENT ACTIVITIES																																				
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System																																				
Asset Preservation Program																																				
-	Preventive Maintenance - Secondary Roads Calamba-Sta Cruz-Famy Jct Rd - K0093 + (-221) - K0093 + 843, K0093 + 977 - K0094 + 988	Datzlav Construction	Maintenance Section	Yes	Competitive Bidding	09/19/2024	09/28/2024	10/04/2024	10/17/2024	10/17/2024	10/17/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	93,051,090.00		93,051,090.00	90,203,672.82		90,203,672.82	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/04/2024	10/17/2024	10/17/2024	10/17/2024	-		ongoing procurement process			
-	Preventive Maintenance - Secondary Roads Pagsanjan-Lucban Rd - K0107 + 220 - K0107 + 865	Power K Construction Supply & Services	Maintenance Section	Yes	Competitive Bidding	09/19/2024	09/28/2024	10/04/2024	10/17/2024	10/17/2024	10/17/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,415,988.11		38,415,988.11	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/04/2024	10/17/2024	10/17/2024	10/17/2024	-		ongoing procurement process			
-	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Pagsanjan-Lucban Rd - K0102 + 380 - K0102 + 954, K0103 + 340 - K0103 + 1006	Jobel Enterprises	Maintenance Section	Yes	Competitive Bidding	09/19/2024	09/28/2024	10/04/2024	10/17/2024	10/17/2024	10/17/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	35,298,620.00		35,298,620.00	34,245,322.00		34,245,322.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/04/2024	10/17/2024	10/17/2024	10/17/2024	-		ongoing procurement process			
-	Road Widening - Primary Roads Calamba-Sta.Cruz-Famy Jct. Rd. - K0084+723 - K0084+794	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	09/19/2024	09/28/2024	10/04/2024	10/17/2024	10/17/2024	10/17/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	6,027,000.00		6,027,000.00	5,844,413.24		5,844,413.24	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/04/2024	10/17/2024	10/17/2024	10/17/2024	-		ongoing procurement process			
-	Preventive Maintenance - Secondary Roads Pagsanjan-Lucban Rd - K0093+000 - K0094+000	11 Diamond Eagle Construction Corp.	Maintenance Section	Yes	Competitive Bidding	10/03/2024	10/10/2024	10/16/2024	10/29/2024	10/29/2024	10/29/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	43,244,460.00		43,244,460.00	41,934,219.26		41,934,219.26	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/16/2024	10/29/2024	10/29/2024	10/29/2024	-		ongoing procurement process			
-	Preventive Maintenance - Tertiary Roads Marikina-Infanta Rd - K0073 + 586 - K0074 + 103	11 Diamond Eagle Construction Corp.	Maintenance Section	Yes	Competitive Bidding	10/10/2024	10/17/2024	10/24/2024	11/05/2024	11/05/2024	11/05/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	35,815,080.00		35,815,080.00	34,722,723.03		34,722,723.03	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/24/2024	11/05/2024	11/05/2024	11/05/2024	-		ongoing procurement process			
-	Preventive Maintenance - Secondary Roads Calamba-Sta Cruz-Famy Jct Rd - K0105 + 740 - K0106 + 054	Philippine Chemsteel Industries Inc.	Maintenance Section	Yes	Competitive Bidding	10/29/2024	11/07/2024	11/14/2024	11/26/2024	11/26/2024	11/26/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	20,801,480.00		20,801,480.00	20,168,525.37		20,168,525.37	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	11/14/2024	11/26/2024	11/26/2024	11/26/2024	-		ongoing procurement process			
-	Road Widening - Secondary Roads Calamba-Sta Cruz-Famy Jct Rd - K0105 + 180 - K0105 + 561, K0105 + 620 - K0105 + 640, K0105 + 687 - K0105 + 740	Magna Rich Trading and Construction	Construction Section	Yes	Competitive Bidding	10/29/2024	11/07/2024	11/14/2024	11/26/2024	11/26/2024	11/26/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,008,468.61		38,008,468.61	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	11/14/2024	11/26/2024	11/26/2024	11/26/2024	-		ongoing procurement process			
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods																																				
Flood Management Program																																				
-	Construction of River Control Structure along Pagsanjan River, Barangay Wawa, Lumban, Laguna	DMLC Builders	Construction Section	Yes	Competitive Bidding	09/17/2024	09/25/2024	10/02/2024	10/15/2024	10/15/2024	10/15/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,020,229.76		48,020,229.76	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/02/2024	10/15/2024	10/15/2024	10/15/2024	-		ongoing procurement process			
-	Construction of River Control Structure along Pagsanjan River, Lumban Section, Lumban, Laguna	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	09/17/2024	09/25/2024	10/02/2024	10/15/2024	10/15/2024	10/15/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,019,801.03		48,019,801.03	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/02/2024	10/15/2024	10/15/2024	10/15/2024	-		ongoing procurement process			
-	Construction of Flood Control Structure along Balanac River, Barangay Maulawin, Pagsanjan, Laguna	11-16 Construction	Construction Section	Yes	Competitive Bidding	10/03/2024	10/10/2024	10/16/2024	10/29/2024	10/29/2024	10/29/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,566,459.62		93,566,459.62	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/16/2024	10/29/2024	10/29/2024	10/29/2024	-		ongoing procurement process			
-	Construction of River Control Structure along Pagsanjan River, Barangay Pinagsanjan, Pagsanjan, Laguna	Jobel Enterprises/Protec h Const. and Dev. Corp.	Construction Section	Yes	Competitive Bidding	10/03/2024	10/10/2024	10/16/2024	10/29/2024	10/29/2024	10/29/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,556,610.40		93,556,610.40	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/16/2024	10/29/2024	10/29/2024	10/29/2024	-		ongoing procurement process			
-	Construction of Flood Control Structure (Tungkod River), Paagahan CIS, Mabita, Laguna	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	10/10/2024	10/17/2024	10/24/2024	11/05/2024	11/05/2024	11/05/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,253,125.48		14,253,125.48	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/24/2024	11/05/2024	11/05/2024	11/05/2024	-		ongoing procurement process			
-	Construction of Flood Control Structure (Calangay River), Sta.Maria RIS, Sta.Maria, Laguna	R-Cel General Contractor & General Merchandise	Construction Section	Yes	Competitive Bidding	10/16/2024	10/23/2024	10/30/2024	11/12/2024	11/12/2024	11/12/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,251,196.50		14,251,196.50	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/30/2024	11/12/2024	11/12/2024	11/12/2024	-		ongoing procurement process			
-	Construction of River Control Structure along Santa Cruz River, Santa Cruz, Laguna	Jobel Enterprises	Construction Section	Yes	Competitive Bidding	10/29/2024	11/07/2024	11/14/2024	11/26/2024	11/26/2024	11/26/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,178,682.60		70,178,682.60	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	11/14/2024	11/26/2024	11/26/2024	11/26/2024	-		ongoing procurement process			
-	Construction of River Control Structure along Inawasan River, Famy, Laguna	DATZLAV/NACIONAL	Construction Section	Yes	Competitive Bidding	11/19/2024	11/26/2024	12/03/2024	12/17/2024	12/17/2024	12/17/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	50,302,555.00		50,302,555.00	49,296,665.59		49,296,665.59	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	12/03/2024	12/17/2024	12/17/2024	12/17/2024	-		ongoing procurement process			
Convergence and Special Support Program																																				
Basic Infrastructure Program (BIP)																																				
-	Construction of Road, Barangay Santo Angel Norte, Santa Cruz, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	10/29/2024	11/07/2024	11/14/2024	11/26/2024	11/26/2024	11/26/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,823,183.92		4,823,183.92	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	11/14/2024	11/26/2024	11/26/2024	11/26/2024	-		ongoing procurement process			
Access Roads																																				
-	Construction of Road with Open Canal, Purok II, Barangay Wawa, Lumban, Laguna	Datzlav Construction	Construction Section	Yes	Competitive Bidding	11/07/2024	11/15/2024	11/22/2024	12/05/2024	12/05/2024	12/05/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,219.07		4,800,219.07	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	11/22/2024	12/05/2024	12/05/2024	12/05/2024	-		ongoing procurement process			
Multi Purpose Buildings/Facilities to support Social Services																																				
-	Construction of Multi-Purpose Building, Barangay Santa Clara Norte, Pila, Laguna	Datzlav Construction	Construction Section	Yes	Competitive Bidding	09/17/2024	09/25/2024	10/02/2024	10/15/2024	10/15/2024	10/15/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,626.94		4,800,626.94	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/02/2024	10/15/2024	10/15/2024	10/15/2024	-		ongoing procurement process			
-	Construction of Multi-Purpose Building, Barangay Anglas, Cavinti, Laguna	Jobel Enterprises	Construction Section	Yes	Competitive Bidding	09/17/2024	09/25/2024	10/02/2024	10/15/2024	10/15/2024	10/15/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,013.47		4,800,013.47	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/02/2024	10/15/2024	10/15/2024	10/15/2024	-		ongoing procurement process			
-	Construction of Multi-Purpose Building, Barangay Sampalocan, Pagsanjan, Laguna	D.M. Catignas Enterprises	Construction Section	Yes	Competitive Bidding	10/03/2024	10/10/2024	10/16/2024	10/29/2024	10/29/2024	10/29/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,680.67		4,800,680.67	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/16/2024	10/29/2024	10/29/2024	10/29/2024	-		ongoing procurement process			
-	Construction of Multi-Purpose Building, Barangay Pinagbayanan, Pila, Laguna	MRJR	Construction Section	Yes	Competitive Bidding	10/03/2024	10/10/2024	10/16/2024	10/29/2024	10/29/2024	10/29/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,927.41		4,800,927.41	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/16/2024	10/29/2024	10/29/2024	10/29/2024	-		ongoing procurement process			
-	Construction of Multi-Purpose Building (Covered Court), Barangay Pinagsanjan, Pagsanjan, Laguna	D.M. Catignas Enterprises	Construction Section	Yes	Competitive Bidding	10/10/2024	10/17/2024	10/24/2024	11/05/2024	11/05/2024	11/05/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,400,474.67		14,400,474.67	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/24/2024	11/05/2024	11/05/2024	11/05/2024	-		ongoing procurement process			
-	Construction of Multi-Purpose Building, Barangay Sumucab, Cavinti, Laguna	Alagon Construction	Construction Section	Yes	Competitive Bidding	10/10/2024	10/17/2024	10/24/2024	11/05/2024	11/05/2024	11/05/2024	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,003.71		4,800,003.71	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/24/2024	11/05/2024	11/05/2024	11/05/2024	-		ongoing procurement process			

LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2024

Code (PAP)	Procurement Project	Contractor	PMO/ PMO/ End-User	Is this an Early Procurement Activity?	Actual Procurement Activity													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Mode of Procurement	Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualification	BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection and Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation		
-	Rehabilitation/Improvement of Multi-Purpose Building (Covered Court), Barangay Salasad, Magdalena, Laguna	D.M. Catignas Enterprises	Construction Section	Yes	Competitive Bidding	10/16/2024	10/23/2024	10/30/2024	11/12/2024	11/12/2024	11/12/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,504.31		2,880,504.31	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/30/2024	11/12/2024	11/12/2024	11/12/2024	-		ongoing procurement process
-	Construction of Multi-Purpose Building, Barangay San Antonio, Kalayaan, Laguna	Jobel Enterprises	Construction Section	Yes	Competitive Bidding	10/16/2024	10/23/2024	10/30/2024	11/12/2024	11/12/2024	11/12/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,460.83		4,800,460.83	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/30/2024	11/12/2024	11/12/2024	11/12/2024	-		ongoing procurement process
-	Construction of Multi-Purpose Building (Covered Court), Barangay San Miguel, Pila, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	10/29/2024	11/07/2024	11/14/2024	11/26/2024	11/26/2024	11/26/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,401,699.38		14,401,699.38	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	11/14/2024	11/26/2024	11/26/2024	11/26/2024	-		ongoing procurement process
-	Construction of Multi-Purpose Building, Barangay Ilog, Magdalena, Laguna	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	11/07/2024	11/15/2024	11/22/2024	12/05/2024	12/05/2024	12/05/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,851,191.16		4,851,191.16	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	11/22/2024	12/05/2024	12/05/2024	12/05/2024	-		ongoing procurement process
-	Construction of Multi-Purpose Building, Barangay Sabang, Pagsanjan, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	11/19/2024	11/26/2024	12/03/2024	12/17/2024	12/17/2024	12/17/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,108.88		4,801,108.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	12/03/2024	12/17/2024	12/17/2024	12/17/2024	-		ongoing procurement process
-	Construction of Multi-Purpose Building, Barangay Sisilmin, Cavinti, Laguna	ENC Enterprises	Construction Section	Yes	Competitive Bidding	11/19/2024	11/26/2024	12/03/2024	12/17/2024	12/17/2024	12/17/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,883.68		4,800,883.68	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	12/03/2024	12/17/2024	12/17/2024	12/17/2024	-		ongoing procurement process
Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities																																
-	Rehabilitation of Box Culvert, Barangay Bagumbayan, Paete, Laguna	Datzlav Construction	Construction Section	Yes	Competitive Bidding	10/10/2024	10/17/2024	10/24/2024	11/05/2024	11/05/2024	11/05/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,904.12		4,800,904.12	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/24/2024	11/05/2024	11/05/2024	11/05/2024	-		ongoing procurement process
Special Roads Fund																																
-	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Calamba-Sta.Cruz-Famy Jct. Rd. - K0086+449 - K0087+452	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	10/16/2024	10/23/2024	10/30/2024	11/12/2024	11/12/2024	11/12/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	809,000.00		809,000.00	785,441.39		785,441.39	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/30/2024	11/12/2024	11/12/2024	11/12/2024	-		ongoing procurement process
-	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Sta.Cruz-Pob. Rd. - K0086+233 - K0087+271	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	10/16/2024	10/23/2024	10/30/2024	11/12/2024	11/12/2024	11/12/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	888,000.00		888,000.00	861,788.20		861,788.20	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	10/30/2024	11/12/2024	11/12/2024	11/12/2024	-		ongoing procurement process
Goods and Services																																
-	Purchase and Delivery of Construction Materials for repair and maintenance of Rest Area (Rest Rooms) Phase 2 Brgy. Batahan, Famy, Laguna	Jobel Enterprises	Construction Section	No	Competitive Bidding	10/22/2024	12/04/2024	12/10/2024	12/23/2024	12/23/2024	12/23/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	1,106,707.18		1,106,707.18	1,082,601.40		1,082,601.40	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	12/10/2024	12/23/2024	12/23/2024	12/23/2024	-		ongoing procurement process
-	Purchase and Delivery of Safety Devices for Construction Project Management within the 4th Legislative District of Laguna	Liam Davy Builders and Supply	Construction Section	No	Competitive Bidding	10/22/2024	12/04/2024	12/10/2024	12/23/2024	12/23/2024	12/23/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	5,000,000.00		5,000,000.00	4,988,497.10		4,988,497.10	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Laq.	12/10/2024	12/23/2024	12/23/2024	12/23/2024	-		ongoing procurement process
Total Alloted Budget of Ongoing Procurement Activities																			855,588,992.18		855,588,992.18	831,767,313.73		831,767,313.73								

Prepared by:

EDITHA L. LARON
Engineer III
BAC Secretariat

Recommending for Approval by:

DANILO D. ARUADA JR.
Engineer III
BAC Chairperson

Approved:

GOZON V. CABATBAT
District Engineer
Head of the Procuring Entity