

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)

Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution <i>Assessed</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept		
COMPLETED PROCUREMENT ACTIVITIES																																	
25PD0001	CP 5: Preventive Maintenance - Primary Roads Kennon Rd - K0242 + 000 - K0242 + 579, K0244 + 881 - K0245 + 375, K0245 + 423 - K0245 + 884, K0246 + 358 - K0246 + 537, K0247 + 000 - K0247 + 203	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/9/2024	10/17/2024	10/25/2024	11/7/2024	11/7/2024	11/13/2024	11/19/2024	11/19/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	38,710,000.00		38,710,000.00	38,130,547.53		38,130,547.53	COA, CCWI, Phil. Constructors Assoc.	10/18/2024	10/18/2024	10/18/2024	11/07/2024	11/07/2024	N/A		
25PD0001	CP 5: Preventive Maintenance - Primary Roads Quirino H-Way (Baguio-Bauang) - K0301 + 786 - K0303 + 100, K0303 + 863 - K0305 + 630	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/9/2024	10/17/2024	10/25/2024	11/7/2024	11/7/2024	11/13/2024	11/19/2024	11/19/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	36,417,780.00		36,417,780.00	35,867,242.26		35,867,242.26	COA, CCWI, Phil. Constructors Assoc.	10/18/2024	10/18/2024	10/18/2024	11/07/2024	11/07/2024	N/A		
25PD0001	CP 5: Preventive Maintenance - Primary Roads Gov Pack Rd - (S00501LZ) Chainage 000 - Chainage 126	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/9/2024	10/17/2024	10/25/2024	11/7/2024	11/7/2024	11/13/2024	11/19/2024	11/19/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	3,038,000.00		3,038,000.00	2,992,048.37		2,992,048.37	COA, CCWI, Phil. Constructors Assoc.	10/18/2024	10/18/2024	10/18/2024	11/07/2024	11/07/2024	N/A		
25PD0001	CP 5: Preventive Maintenance - Primary Roads Abanao Rd - (S04676LZ) Chainage 000 - Chainage 260	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/9/2024	10/17/2024	10/25/2024	11/7/2024	11/7/2024	11/13/2024	11/19/2024	11/19/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	5,390,000.00		5,390,000.00	5,308,218.01		5,308,218.01	COA, CCWI, Phil. Constructors Assoc.	10/18/2024	10/18/2024	10/18/2024	11/07/2024	11/07/2024	N/A		
25PD0001	CP 5: Preventive Maintenance - Primary Roads Gov Pack Rd - (S00409LZ) Chainage 000 - Chainage 200	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/9/2024	10/17/2024	10/25/2024	11/7/2024	11/7/2024	11/13/2024	11/19/2024	11/19/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	4,974,480.00		4,974,480.00	4,898,752.41		4,898,752.41	COA, CCWI, Phil. Constructors Assoc.	10/18/2024	10/18/2024	10/18/2024	11/07/2024	11/07/2024	N/A		
25PD0006	CP 6: Preventive Maintenance - Secondary Roads Marcos Hi-way - K0282 + 870 - K0283 + 438	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/11/2024	10/18/2024	10/28/2024	11/11/2024	11/11/2024	11/15/2024	11/21/2024	11/22/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	10,388,000.00		10,388,000.00	10,231,610.46		10,231,610.46	COA, CCWI, Phil. Constructors Assoc.	10/22/2024	10/22/2024	10/22/2024	11/11/2024	11/11/2024	N/A		
25PD0006	CP 6: Preventive Maintenance - Secondary Roads Western Link Circumferential Rd - K0281 + (-298) - K0283 + 438	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/11/2024	10/18/2024	10/28/2024	11/11/2024	11/11/2024	11/15/2024	11/21/2024	11/22/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	39,915,400.00		39,915,400.00	39,311,102.01		39,311,102.01	COA, CCWI, Phil. Constructors Assoc.	10/22/2024	10/22/2024	10/22/2024	11/11/2024	11/11/2024	N/A		
25PD0006	CP 6: Preventive Maintenance - Secondary Roads Session Rd #2 - K0251 + 404 - K0252 + 047	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/11/2024	10/18/2024	10/28/2024	11/11/2024	11/11/2024	11/15/2024	11/21/2024	11/22/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	12,544,000.00		12,544,000.00	12,354,251.80		12,354,251.80	COA, CCWI, Phil. Constructors Assoc.	10/22/2024	10/22/2024	10/22/2024	11/11/2024	11/11/2024	N/A		
25PD0006	CP 6: Preventive Maintenance - Secondary Roads Major Mane Rd - K0247 + 050 - K0247 + 353	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/11/2024	10/18/2024	10/28/2024	11/11/2024	11/11/2024	11/15/2024	11/21/2024	11/22/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	7,622,440.00		7,622,440.00	7,507,196.23		7,507,196.23	COA, CCWI, Phil. Constructors Assoc.	10/22/2024	10/22/2024	10/22/2024	11/11/2024	11/11/2024	N/A		
25PD0006	CP 6: Preventive Maintenance - Tertiary Roads F Calderon St - (S00441LZ) Chainage 000 - Chainage 180	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/11/2024	10/18/2024	10/28/2024	11/11/2024	11/11/2024	11/15/2024	11/21/2024	11/22/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	4,704,000.00		4,704,000.00	4,632,651.22		4,632,651.22	COA, CCWI, Phil. Constructors Assoc.	10/22/2024	10/22/2024	10/22/2024	11/11/2024	11/11/2024	N/A		

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)

Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution Awarded	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	
25PD0006	CP 6: Preventive Maintenance - Tertiary Roads Kayang Ext - (S05043LZ) Chainage 000 - Chainage 210	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/11/2024	10/18/2024	10/28/2024	11/11/2024	11/11/2024	11/15/2024	11/21/2024	11/22/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	5,537,000.00		5,537,000.00	5,495,292.60		5,495,292.60	COA, CCWI, Phil. Constructors Assoc.	10/22/2024	10/22/2024	10/22/2024	11/11/2024	11/11/2024	N/A	
25PD0006	CP 6: Preventive Maintenance - Tertiary Roads Kisdad Rd - K0249 + (-034) - K0249 + (-018), K0249 + 112 K0249 + 330	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/11/2024	10/18/2024	10/28/2024	11/11/2024	11/11/2024	11/15/2024	11/21/2024	11/22/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	5,978,000.00		5,978,000.00	5,887,889.60		5,887,889.60	COA, CCWI, Phil. Constructors Assoc.	10/22/2024	10/22/2024	10/22/2024	11/11/2024	11/11/2024	N/A	
25PD0006	CP 6: Preventive Maintenance - Tertiary Roads Country Club Rd - K0252 + (-206) - K0252 + 135	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/11/2024	10/18/2024	10/28/2024	11/11/2024	11/11/2024	11/15/2024	11/21/2024	11/22/2024	2/10/2025	2/20/2025	2/21/2025	12/17/2025	12/17/2026	Government of the Philippines (current year's budget)	4,998,000.00		4,998,000.00	4,922,556.44		4,922,556.44	COA, CCWI, Phil. Constructors Assoc.	10/22/2024	10/22/2024	10/22/2024	11/11/2024	11/11/2024	N/A	
25PD0013	CP 4: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Abanao Rd - (S04676LZ) Chainage 260 - Chainage 394	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/9/2024	10/16/2024	10/24/2024	11/8/2024	11/8/2024	11/13/2024	11/19/2024	11/19/2024	2/10/2025	2/20/2025	2/21/2025	7/30/2025	7/30/2026	Government of the Philippines (current year's budget)	9,898,000.00		9,898,000.00	9,786,904.12		9,786,904.12	COA, CCWI, Phil. Constructors Assoc.	10/17/2024	10/17/2024	10/17/2024	11/08/2024	11/08/2024	N/A	
25PD0013	CP 4: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Gov Pack Rd - (S00521LZ) Chainage 090 - Chainage 158	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/9/2024	10/16/2024	10/24/2024	11/8/2024	11/8/2024	11/13/2024	11/19/2024	11/19/2024	2/10/2025	2/20/2025	2/21/2025	7/30/2025	7/30/2026	Government of the Philippines (current year's budget)	2,940,000.00		2,940,000.00	2,895,598.31		2,895,598.31	COA, CCWI, Phil. Constructors Assoc.	10/17/2024	10/17/2024	10/17/2024	11/08/2024	11/08/2024	N/A	
25PD0013	CP 4: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Quirino H-Way (Baguio-Bauang) - K0305 + 841 - K0305 + 924	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/9/2024	10/16/2024	10/24/2024	11/8/2024	11/8/2024	11/13/2024	11/19/2024	11/19/2024	2/10/2025	2/20/2025	2/21/2025	7/30/2025	7/30/2026	Government of the Philippines (current year's budget)	4,998,000.00		4,998,000.00	4,932,033.45		4,932,033.45	COA, CCWI, Phil. Constructors Assoc.	10/17/2024	10/17/2024	10/17/2024	11/08/2024	11/08/2024	N/A	
25PD0016	CP 8: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads PMA Rd - K0248 + (-258) - K0248 + (-200), K0248 + 137 - K0248 + 308	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/23/2024	10/28/2024	11/5/2024	11/18/2024	11/18/2024	11/22/2024	11/28/2024	11/29/2024	2/10/2025	2/20/2025	2/21/2025	7/30/2025	7/30/2026	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,598,053.11		9,598,053.11	COA, CCWI, Phil. Constructors Assoc.	10/29/2024	10/29/2024	10/29/2024	11/18/2024	11/18/2024	N/A	
25PD0016	CP 8: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads PMA Rd - K0248 + (-258) - K0248 + (-200), K0248 + 137 - K0248 + 308	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/23/2024	10/28/2024	11/5/2024	11/18/2024	11/18/2024	11/22/2024	11/28/2024	11/29/2024	2/10/2025	2/20/2025	2/21/2025	7/30/2025	7/30/2026	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,598,053.11		9,598,053.11	COA, CCWI, Phil. Constructors Assoc.	10/29/2024	10/29/2024	10/29/2024	11/18/2024	11/18/2024	N/A	
25PD0019	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Kayang St - (S00538LZ) Chainage 000 - Chainage 074	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	11/14/2024	11/22/2024	12/5/2024	12/5/2024	12/10/2024	12/17/2024	12/17/2024	2/10/2025	2/20/2025	2/21/2025	4/7/2025	4/7/2026	Government of the Philippines (current year's budget)	3,430,000.00		3,430,000.00	3,359,940.89		3,359,940.89	COA, CCWI, Phil. Constructors Assoc.	11/15/2024	11/15/2024	11/15/2024	12/06/2025	12/06/2025	N/A	
25PD0020	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Lt Tacay Rd - K0308 + 405 - K0308 + 616	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	11/8/2024	11/14/2024	11/22/2024	12/5/2024	12/5/2024	12/10/2024	12/17/2024	12/17/2024	2/10/2025	2/20/2025	2/21/2025	4/17/2025	4/17/2026	Government of the Philippines (current year's budget)	5,390,000.00		5,390,000.00	4,905,504.67		4,905,504.67	COA, CCWI, Phil. Constructors Assoc.	11/15/2024	11/15/2024	11/15/2024	12/06/2025	12/06/2025	N/A	
25PD0021	CP 7: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Eastern Link Circumferential Rd - K0247 + 920 - K0247 + 990	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/23/2024	10/28/2024	11/5/2024	11/25/2024	11/25/2024	12/2/2024	12/6/2024	12/6/2024	2/10/2025	2/20/2025	2/21/2025	10/21/2025	10/21/2026	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,199,325.07		19,199,325.07	COA, CCWI, Phil. Constructors Assoc.	10/29/2024	10/29/2024	10/29/2024	11/25/2024	11/25/2024	N/A	

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)

Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution <i>Awarded</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	
25PD0021	CP 7: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Kennon Rd - K0241 + 410 - K0241 + 476	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/23/2024	10/28/2024	11/5/2024	11/25/2024	11/25/2024	12/2/2024	12/6/2024	12/6/2024	2/10/2025	2/20/2025	2/21/2025	10/21/2025	10/21/2026	Government of the Philippines (current year's budget)	10,436,020.00		10,436,020.00	10,223,314.11		10,223,314.11	COA, CCWI, Phil. Constructors Assoc.	10/29/2024	10/29/2024	10/29/2024	11/25/2024	11/25/2024	N/A	
25PD0021	CP 7: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Marcos Hi-way - K0281 + 508 - K0281 + 700, K0283 + 170 - K0283 + 443	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/23/2024	10/28/2024	11/5/2024	11/25/2024	11/25/2024	12/2/2024	12/6/2024	12/6/2024	2/10/2025	2/20/2025	2/21/2025	10/21/2025	10/21/2026	Government of the Philippines (current year's budget)	39,654,720.00		39,654,720.00	38,841,585.77		38,841,585.77	COA, CCWI, Phil. Constructors Assoc.	10/29/2024	10/29/2024	10/29/2024	11/25/2024	11/25/2024	N/A	
25PD0022	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Kennon Rd - K0245 + 884 - K0246 + 358, K0246 + 537 - K0246 + 733	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	11/15/2024	11/22/2024	12/2/2024	12/16/2024	12/16/2024	12/23/2024	1/8/2025	1/13/2025	2/10/2025	2/20/2025	2/21/2025	10/12/2025	10/12/2026	Government of the Philippines (current year's budget)	92,640,000.00		92,640,000.00	85,863,074.53		85,863,074.53	COA, CCWI, Phil. Constructors Assoc.	11/25/2024	11/25/2024	11/25/2024	12/16/2024	01/03/2025	N/A	
25PD0025	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Quezon Hill Rd #1 - K0308 + 470 - K0308 + 680	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/23/2024	10/28/2024	11/5/2024	11/18/2024	11/18/2024	11/22/2024	12/9/2024	12/16/2024	2/10/2025	2/20/2025	2/21/2025	5/30/2025	5/30/2026	Government of the Philippines (current year's budget)	8,845,480.00		8,845,480.00	8,668,338.94		8,668,338.94	COA, CCWI, Phil. Constructors Assoc.	10/29/2024	10/29/2024	10/29/2024	11/18/2024	12/05/2024	N/A	
25PD0026	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gibraltar Rd - K0252 + 536 - K0252 + 626	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	11/6/2024	11/12/2024	11/20/2024	12/3/2024	12/3/2024	12/9/2024	12/23/2024	12/27/2024	2/10/2025	2/20/2025	2/21/2025	6/9/2025	6/9/2026	Government of the Philippines (current year's budget)	6,894,300.00		6,894,300.00	6,584,865.80		6,584,865.80	COA, CCWI, Phil. Constructors Assoc.	11/13/2024	11/13/2024	11/13/2024	12/03/2024	12/18/2024	N/A	
25PD0027	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads PMA Rd - K0250 + 120 - K0250 + 330	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/23/2024	10/28/2024	11/5/2024	11/18/2024	11/18/2024	11/22/2024	11/28/2024	11/29/2024	2/10/2025	2/20/2025	2/21/2025	8/12/2025	8/12/2026	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,408,230.71		14,408,230.71	COA, CCWI, Phil. Constructors Assoc.	10/29/2024	10/29/2024	10/29/2024	11/18/2024	11/18/2024	N/A	
25PD0028	CP 3: Construction of By-Pass and Diversion Roads Major Mane to Kennon Road Bypass Road, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/8/2024	10/15/2024	10/23/2024	11/5/2024	11/5/2024	11/11/2024	11/18/2024	11/18/2024	2/10/2025	2/20/2025	2/21/2025	9/26/2025	9/26/2026	Government of the Philippines (current year's budget)	55,847,260.00		55,847,260.00	54,717,883.88		54,717,883.88	COA, CCWI, Phil. Constructors Assoc.	10/16/2024	10/16/2024	10/16/2024	11/05/2024	11/04/2024	N/A	
25PD0028	CP 3: Construction of By-Pass and Diversion Roads Marcos Highway to Western Link Circumferential Road Bypass Road, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/8/2024	10/15/2024	10/23/2024	11/5/2024	11/5/2024	11/11/2024	11/18/2024	11/18/2024	2/10/2025	2/20/2025	2/21/2025	9/26/2025	9/26/2026	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,602,827.10		9,602,827.10	COA, CCWI, Phil. Constructors Assoc.	10/16/2024	10/16/2024	10/16/2024	11/05/2024	11/04/2024	N/A	
25PD0029	Construction of By-Pass and Diversion Roads Kennon Road to Military Cut-off Road And Loakan Road Bypass Road, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/8/2024	10/15/2024	10/23/2024	11/5/2024	11/5/2024	11/11/2024	11/18/2024	11/18/2024	2/10/2025	2/20/2025	2/21/2025	7/10/2025	7/10/2026	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,487,146.97		28,487,146.97	COA, CCWI, Phil. Constructors Assoc.	10/16/2024	10/16/2024	10/16/2024	11/05/2024	11/04/2024	N/A	
25PD0030	Construction of By-Pass and Diversion Roads Quirino H-way (Baguio-Bauang Road) to Quezon Hill Road 1 Bypass including bridge, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	11/12/2024	11/19/2024	11/27/2024	12/10/2024	12/10/2024	12/16/2024	1/13/2025	1/15/2025	2/10/2025	2/20/2025	2/21/2025	8/1/2025	8/1/2026	Government of the Philippines (current year's budget)	12,132,400.00		12,132,400.00	11,720,556.95		11,720,556.95	COA, CCWI, Phil. Constructors Assoc.	11/20/2024	11/20/2024	11/20/2024	12/10/2024	01/09/2025	N/A	
25PD0033	CP 1: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Facilities along Balili River (Main), Sta. 1+297 - Sta. 1+400, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/7/2024	10/14/2024	10/22/2024	11/4/2024	11/4/2024	11/8/2024	11/15/2024	11/15/2024	2/10/2025	2/20/2025	2/21/2025	10/3/2025	10/3/2026	Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	33,603,762.81		33,603,762.81	COA, CCWI, Phil. Constructors Assoc.	10/15/2024	10/15/2024	10/15/2024	11/04/2024	11/04/2024	N/A	

ANNEX B DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)																																
Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution <i>Awarded</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	
25PD0033	CP 1: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities along Asin-Gallano River, Sta 2+450 - Sta 2+788, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	10/7/2024	10/14/2024	10/22/2024	11/4/2024	11/4/2024	11/8/2024	11/15/2024	11/15/2024	2/10/2025	2/20/2025	2/21/2025	10/3/2025	10/3/2026	Government of the Philippines (current year's budget)	110,975,000.00		110,975,000.00	106,173,657.02		106,173,657.02	COA, CCWI, Phil. Constructors Assoc.	10/15/2024	10/15/2024	10/15/2024	11/04/2024	11/04/2024	N/A	
25PD0037	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors- Construction of PMA Rainwater Harvesting Facilities Phase IV, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	10/29/2024	11/6/2024	11/14/2024	11/27/2024	11/27/2024	12/3/2024	12/9/2024	12/9/2024	2/10/2025	2/20/2025	2/21/2025	7/15/2025	7/15/2026	Government of the Philippines (current year's budget)	22,821,260.00		22,821,260.00	22,345,508.67		22,345,508.67	COA, CCWI, Phil. Constructors Assoc.	11/07/2024	11/07/2024	11/07/2024	11/27/2024	11/27/2024	N/A	
25PD0046	Basic Infrastructure Program (BIP)- Rehabilitation of Road, Queen of Angels and Dominican Road, Barangay Lourdes Proper, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/16/2024	10/24/2024	11/6/2024	11/6/2024	11/12/2024	11/18/2024	11/18/2024	2/10/2025	2/19/2025	2/20/2025	4/25/2025	4/25/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,345.99		4,801,345.99	COA, CCWI, Phil. Constructors Assoc.	10/17/2024	10/17/2024	10/17/2024	11/06/2024	11/06/2024	N/A	
25PD0053	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay Balsigan, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/28/2024	11/05/2024	11/25/2024	11/25/2024	12/02/2024	12/06/2024	12/06/2024	02/10/2025	02/20/2025	02/21/2025	04/21/2025	04/21/2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,873,401.79		1,873,401.79	COA, CCWI, Phil. Constructors Assoc.	10/29/2024	10/29/2024	10/29/2024	11/25/2024	11/25/2024	N/A	
25PD0054	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay North Sanitary Camp, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/29/2024	11/06/2024	11/19/2024	11/19/2024	11/25/2024	11/29/2024	12/02/2024	02/10/2025	02/20/2025	02/21/2025	07/05/2025	07/05/2026	Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,631,453.92		3,631,453.92	COA, CCWI, Phil. Constructors Assoc.	10/30/2024	10/30/2024	10/30/2024	11/19/2024	11/19/2024	N/A	
25PD0055	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay Lucnab, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/22/2024	10/30/2024	01/13/2025	01/13/2025	01/17/2025	01/22/2025	01/24/2025	02/10/2025	02/20/2025	02/21/2025	06/20/2025	06/20/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,825,260.00		4,825,260.00	COA, CCWI, Phil. Constructors Assoc.	10/23/2024	10/23/2024	10/23/2024	01/13/2025	01/13/2025	N/A	
25PD0056	Basic Infrastructure Program (BIP)- Rehabilitation of Multi-Purpose Building (Covered Court), Elpidio Quirino Elementary School, Barangay Irisan, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/22/2024	10/30/2024	01/13/2025	01/13/2025	01/17/2025	01/22/2025	01/24/2025	02/10/2025	02/20/2025	02/21/2025	06/20/2025	06/20/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,503,510.00		4,503,510.00	COA, CCWI, Phil. Constructors Assoc.	10/23/2024	10/23/2024	10/23/2024	01/13/2025	01/13/2025	N/A	
25PD0058	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Annex New Building), Barangay Lower Magsaysay, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/28/2024	11/05/2024	11/18/2024	11/18/2024	11/22/2024	11/28/2024	11/28/2024	02/10/2025	02/20/2025	02/21/2025	05/04/2025	05/04/2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,183.90		1,960,183.90	COA, CCWI, Phil. Constructors Assoc.	10/29/2024	10/29/2024	10/29/2024	11/18/2024	11/18/2024	N/A	
25PD0059	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay Middle Rock Quarry, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/31/2024	11/08/2024	11/21/2024	11/21/2024	11/26/2024	12/02/2024	12/03/2024	02/10/2025	02/20/2025	02/21/2025	06/05/2025	06/05/2026	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,000.00		2,880,000.00	COA, CCWI, Phil. Constructors Assoc.	11/04/2024	11/04/2024	11/04/2024	11/21/2024	11/21/2024	N/A	
25PD0060	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Youth and Child Development Center), Barangay Lower Rock Quarry, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/22/2024	10/30/2024	11/25/2024	11/25/2024	12/02/2024	12/06/2024	12/09/2024	02/10/2025	02/20/2025	02/21/2025	04/21/2025	04/21/2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,918,000.00		1,918,000.00	COA, CCWI, Phil. Constructors Assoc.	10/23/2024	10/23/2024	10/23/2024	11/25/2024	11/25/2024	N/A	
25PD0064	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Senior Citizen), Barangay East Quirino Hill, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/22/2024	10/30/2024	01/13/2025	01/13/2025	01/17/2025	01/22/2025	01/24/2025	02/10/2025	02/20/2025	02/21/2025	06/20/2025	06/20/2026	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,909,412.00		2,909,412.00	COA, CCWI, Phil. Constructors Assoc.	10/23/2024	10/23/2024	10/23/2024	01/13/2025	01/13/2025	N/A	

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)

Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution <i>Awarded</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	
25PD0065	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building, San Vicente Elementary School, Barangay San Vicente, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/21/2024	10/29/2024	12/09/2024	12/09/2024	12/16/2024	01/20/2025	12/27/2025	02/10/2025	02/20/2025	02/21/2025	05/21/2025	05/21/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,703,665.73		4,703,665.73	COA, CCWI, Phil. Constructors Assoc.	10/22/2024	10/22/2024	10/22/2024	12/09/2024	01/13/2025	N/A	
25PD0066	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi- Purpose Building (Senior Citizen), Barangay Gibraltar, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	11/25/2024	11/29/2024	12/09/2024	12/23/2024	12/23/2024	12/27/2024	01/20/2025	01/22/2025	02/10/2025	02/20/2025	02/21/2025	07/25/2025	07/25/2026	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,790,790.00		6,790,790.00	COA, CCWI, Phil. Constructors Assoc.	12/02/2024	12/02/2024	12/02/2024	12/23/2024	01/16/2025	N/A	
25PD0067	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi- Purpose Building, Dona Nicasia Elementary School, Barangay East Modernsite, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	10/16/2024	10/21/2024	10/29/2024	11/25/2024	11/25/2024	12/02/2024	12/06/2024	12/09/2024	02/10/2025	02/20/2025	02/21/2025	06/20/2025	06/20/2026	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,114,744.00		9,114,744.00	COA, CCWI, Phil. Constructors Assoc.	10/22/2024	10/22/2024	10/22/2024	11/25/2024	11/25/2024	N/A	
25PD0093	Basic Infrastructure Program (BIP)- Construction of Road, Barangay Camp 7, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	11/21/2024	11/29/2024	12/12/2024	12/12/2024	12/17/2024	01/13/2025	12/27/2024	02/10/2025	02/20/2025	02/21/2025	06/20/2025	06/20/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,736,129.43		4,736,129.43	COA, CCWI, Phil. Constructors Assoc.	11/22/2024	11/22/2024	11/22/2024	12/12/2024	01/10/2025	N/A	
25PD0099	Basic Infrastructure Program (BIP)- Rehabilitation of Road, Santo Tomas Proper and San Carlos Heights, Barangay Irisan, Baguio City	DPWH- BAGUIO CITY DEO	No	Competitive Bidding	11/19/2024	11/26/2024	12/04/2024	12/17/2024	12/17/2024	12/23/2024	12/27/2024	12/27/2024	02/10/2025	02/20/2025	02/21/2025	05/21/2025	05/21/2026	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,374,183.79		5,374,183.79	COA, CCWI, Phil. Constructors Assoc.	11/28/2024	11/28/2024	11/28/2024	12/17/2024	12/17/2024	N/A	
25PD0101	Basic Infrastructure Program (BIP)- Construction of Road, Torres Bugallon Road, Barangay West Modernsite, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	11/26/2024	12/04/2024	12/17/2024	12/17/2024	12/23/2024	12/27/2024	01/22/2025	02/10/2025	02/20/2025	02/21/2025	05/21/2025	05/21/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,623,822.17		4,623,822.17	COA, CCWI, Phil. Constructors Assoc.	11/28/2024	11/28/2024	11/28/2024	12/17/2024	12/17/2024	N/A	
25PD0062	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building, Barangay Pucusan, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	01/09/2025	01/17/2025	01/30/2025	01/30/2025	02/05/2025	02/10/2025	02/11/2025	02/11/2025	02/20/2025	02/21/2025	05/21/2025	05/21/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,701,589.20		4,701,589.20	COA, CCWI, Phil. Constructors Assoc.	01/10/2025	01/10/2025	01/10/2025	01/31/2025	01/31/2025	N/A	
25PD0105	Basic Infrastructure Program (BIP)- Construction of Road with Drainage Structure, Purok 1,2, and 3, Barangay DPS Area, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	12/11/2024	12/26/2024	01/14/2025	01/14/2025	01/20/2025	02/07/2025	02/17/2025	02/17/2025	02/27/2025	02/28/2025	06/24/2025	06/24/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,775,147.90		4,775,147.90	COA, CCWI, Phil. Constructors Assoc.	12/12/2024	12/12/2024	12/12/2024	01/14/2025	02/03/2025	N/A	
25PD0063	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building, Barangay Outlook Drive, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	01/09/2025	01/17/2025	01/30/2025	01/30/2025	02/05/2025	02/10/2025	02/17/2025	02/17/2025	02/27/2025	02/28/2025	06/22/2025	06/22/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,624,785.00		4,624,785.00	COA, CCWI, Phil. Constructors Assoc.	01/10/2025	01/10/2025	01/10/2025	01/31/2025	01/31/2025	N/A	
25PD0057	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi- Purpose Building, Barangay Andres Bonifacio, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	01/09/2025	01/17/2025	02/03/2025	02/03/2025	02/07/2025	02/12/2025	02/17/2025	02/17/2025	02/27/2025	02/28/2025	04/28/2025	04/28/2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,898,935.32		1,898,935.32	COA, CCWI, Phil. Constructors Assoc.	01/10/2025	01/10/2025	01/10/2025	02/03/2025	02/03/2025	N/A	
25PD0096	Basic Infrastructure Program (BIP)- Rehabilitation of Road with Slope Protection Structure and Drainage Structure, Barangay Loakan-Apugan, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	01/28/2025	02/05/2025	02/19/2025	02/19/2025	02/24/2025	02/27/2025	02/28/2025	03/03/2025	03/13/2025	03/14/2025	05/12/2025	05/12/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,751,524.80		4,751,524.80	COA, CCWI, Phil. Constructors Assoc.	01/31/2025	01/31/2025	01/31/2025	02/19/2025	02/19/2025	N/A	

ANNEX B																																	
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE																																	
Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)																																	
Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution <i>Awarded</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept		
25PD0097	Basic Infrastructure Program (BIP)- Rehabilitation of Road with Drainage Structure, Cypress Main Road, Barangay Irisan, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	01/28/2025	02/05/2025	02/19/2025	02/19/2025	02/24/2025	02/27/2025	02/28/2025	03/03/2025	03/13/2025	03/14/2025	09/09/2025	09/09/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,593,337.35		4,593,337.35	COA, CCWI, Phil. Constructors Assoc.	01/31/2025	01/31/2025	01/31/2025	02/19/2025	02/19/2025	N/A		
25PD0107	Basic Infrastructure Program (BIP)- Construction of Road with Drainage Structure from National Highway, Purok 15 down to Purok 14B to 14A, Barangay Irisan, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	12/27/2024	01/09/2025	01/17/2025	01/30/2025	01/30/2025	02/05/2025	02/17/2025	02/28/2025	03/03/2025	03/13/2025	03/14/2025	06/11/2025	06/11/2026	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,758,361.82		7,758,361.82	COA, CCWI, Phil. Constructors Assoc.	01/10/2025	01/10/2025	01/10/2025	01/31/2025	02/13/2025	N/A		
25PD0051	Basic Infrastructure Program (BIP)- Construction of Road, Barangay Kias and Lower Dagsian, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	01/03/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	02/05/2025	03/11/2025	03/14/2025	03/14/2025	03/20/2025	03/21/2025	06/18/2025	06/18/2026	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,643,626.43		7,643,626.43	COA, CCWI, Phil. Constructors Assoc.	01/10/2025	01/10/2025	01/10/2025	01/31/2025	03/06/2025	N/A		
25PD0052	Basic Infrastructure Program (BIP)- Construction of Flood Control Structure, Phase 3, Barangay San Antonio Village, Baguio City	DPWH- BAGUIO CITY DEO	No	NP-53.1 Two Failed Biddings	N/A	02/28/2025	N/A	03/05/2025	03/05/2025	03/07/2025	03/12/2025	03/14/2025	03/14/2025	03/24/2025	03/25/2025	06/22/2025	06/22/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,848,487.91		4,848,487.91	COA, CCWI, Phil. Constructors Assoc.	02/28/2025	02/28/2025	02/28/2025	03/05/2025	03/05/2025	N/A		
25PD0102	Basic Infrastructure Program (BIP)- Rehabilitation of Road, Purok 4, Barangay Bakakeng Norte and Bakakeng Sur, Baguio City	DPWH- BAGUIO CITY DEO	No	Competitive Bidding	N/A	02/10/2025	02/18/2025	03/03/2025	03/03/2025	03/07/2025	03/12/2025	03/14/2025	03/14/2025	03/20/2025	03/21/2025	06/06/2025	06/06/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,546,416.60		4,546,416.60	COA, CCWI, Phil. Constructors Assoc.	02/11/2025	02/11/2025	02/11/2025	03/03/2025	03/03/2025	N/A		
25PD0038	Basic Infrastructure Program (BIP)- Construction of Road, Sudaypan Road, Barangay Upper Rock Quarry and Barangay SLU-SVP, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/09/2024	10/17/2024	10/30/2024	10/30/2024	11/05/2024	11/11/2024	01/03/2025	03/14/2025	03/20/2025	03/21/2025	05/25/2025	05/25/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,799,520.00		4,799,520.00	COA, CCWI, Phil. Constructors Assoc.	10/10/2024	10/10/2024	10/10/2024	10/30/2024	10/30/2024	N/A		
25PD0068	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi- Purpose Building at Barangay San Roque, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	11/28/2024	12/06/2024	12/19/2024	12/19/2024	12/26/2024	01/02/2025	01/03/2025	03/14/2025	03/20/2025	03/21/2025	06/23/2025	06/23/2026	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,900,000.00		2,900,000.00	COA, CCWI, Phil. Constructors Assoc.	11/29/2024	11/29/2024	11/29/2024	12/19/2024	12/19/2024	N/A		
25PD0071	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi- Purpose Building at Navy Base, Barangay Saint Joseph, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	11/22/2024	12/02/2024	12/16/2024	12/16/2024	12/23/2024	12/27/2024	12/27/2024	03/14/2025	03/20/2025	03/21/2025	07/18/2025	07/18/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,795,145.47		4,795,145.47	COA, CCWI, Phil. Constructors Assoc.	11/25/2024	11/25/2024	11/25/2024	12/16/2024	12/16/2024	N/A		
25PD0072	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi- Purpose Building at Barangay Quezon Hill Proper, Phase 2, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	12/11/2024	12/26/2024	01/14/2025	01/14/2025	01/20/2025	01/23/2025	01/24/2025	03/14/2025	03/20/2025	03/21/2025	06/20/2025	06/20/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,702,500.00		4,702,500.00	COA, CCWI, Phil. Constructors Assoc.	12/12/2024	12/12/2024	12/12/2024	01/14/2025	01/14/2025	N/A		
25PD0074	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi- Purpose Building, (Covered Court) Barangay Guisad Surong, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	11/21/2024	11/28/2024	12/06/2024	12/19/2024	12/19/2024	12/26/2024	01/02/2025	01/23/2025	03/14/2025	03/20/2025	03/21/2025	07/18/2025	07/18/2026	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,701,865.40		5,701,865.40	COA, CCWI, Phil. Constructors Assoc.	11/29/2024	11/29/2024	11/29/2024	12/19/2024	12/19/2024	N/A		
25PD0075	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building at Barangay Kias, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	12/26/2024	12/26/2024	01/06/2025	01/20/2025	01/20/2025	01/27/2025	01/31/2025	01/31/2025	03/14/2025	03/20/2025	03/21/2025	08/17/2025	08/17/2026	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,537,995.52		9,537,995.52	COA, CCWI, Phil. Constructors Assoc.	12/27/2024	12/27/2024	12/27/2024	01/20/2025	01/20/2025	N/A		

ANNEX B																																
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE																																
Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)																																
Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution Awarded	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	
25PD0076	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building at Dizon Manzanillo Subdivision, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	11/21/2024	11/29/2024	12/09/2024	12/23/2024	12/23/2024	12/27/2024	01/03/2025	02/12/2025	03/14/2025	03/20/2025	03/21/2025	08/17/2025	08/17/2026	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,588,533.82		9,588,533.82	COA, CCWI, Phil. Constructors Assoc.	12/02/2024	12/02/2024	12/02/2024	12/23/2024	12/23/2024	N/A	
25PD0077	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Senior Citizen Building) at Barangay Slaughter House Area, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	11/28/2024	12/06/2024	12/19/2024	12/19/2024	12/26/2024	01/02/2025	01/06/2025	03/14/2025	03/20/2025	03/21/2025	05/29/2025	05/29/2026	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,965,000.00		2,965,000.00	COA, CCWI, Phil. Constructors Assoc.	11/29/2024	11/29/2024	11/29/2024	12/19/2024	12/19/2024	N/A	
25PD0080	Basic Infrastructure Program (BIP)- Construction (Completion) of the Multi-Purpose Building at Barangay Santo Rosario, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	12/04/2024	12/11/2024	12/26/2024	01/16/2025	01/16/2025	01/21/2025	01/27/2025	01/28/2025	03/14/2025	03/20/2025	03/21/2025	09/12/2025	09/12/2026	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,251,200.00		14,251,200.00	COA, CCWI, Phil. Constructors Assoc.	12/12/2024	12/12/2024	12/12/2024	01/16/2025	01/16/2025	N/A	
25PD0081	Basic Infrastructure Program (BIP)- Construction (Completion) of Philippine Information Agency (PIA) Building, at Barangay DPS, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	12/26/2024	12/26/2024	01/06/2025	01/20/2025	01/20/2025	01/27/2025	01/31/2025	01/31/2025	03/14/2025	03/20/2025	03/21/2025	08/17/2025	08/17/2026	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,693,946.83		14,693,946.83	COA, CCWI, Phil. Constructors Assoc.	12/27/2024	12/27/2024	12/27/2024	01/20/2025	01/20/2025	N/A	
25PD0082	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building at City Camp Proper, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	12/27/2024	01/07/2025	01/15/2025	01/28/2025	01/28/2025	02/03/2025	02/14/2025	02/14/2025	03/14/2025	03/20/2025	03/21/2025	09/16/2025	09/16/2026	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,698,040.00		9,698,040.00	COA, CCWI, Phil. Constructors Assoc.	01/08/2025	01/08/2025	01/08/2025	01/28/2025	02/10/2025	N/A	
25PD0084	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Rehabilitation of Justice Hall Building, City Hall Loop, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	01/06/2025	01/13/2025	01/21/2025	02/03/2025	02/03/2025	02/07/2025	02/12/2025	02/14/2025	03/14/2025	03/20/2025	03/21/2025	09/16/2025	09/16/2026	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,328,339.84		19,328,339.84	COA, CCWI, Phil. Constructors Assoc.	01/15/2025	01/15/2025	01/15/2025	02/03/2025	02/03/2025	N/A	
25PD0094	Basic Infrastructure Program (BIP)- Construction of Road, Barangay Brookspoint and Lower Bengao, Barangay Bakakeng Central, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	11/21/2024	11/29/2024	12/12/2024	12/12/2024	12/17/2024	12/23/2024	12/27/2024	03/14/2025	03/20/2025	03/21/2025	06/08/2025	06/08/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,796,266.16		4,796,266.16	COA, CCWI, Phil. Constructors Assoc.	11/22/2024	11/22/2024	11/22/2024	12/12/2024	12/12/2024	N/A	
25PD0103	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Pinsao Pilot, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	11/29/2024	12/09/2024	12/23/2024	12/23/2024	12/27/2024	01/03/2025	01/06/2025	03/14/2025	03/20/2025	03/21/2025	08/07/2025	08/07/2026	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,820,060.83		2,820,060.83	COA, CCWI, Phil. Constructors Assoc.	12/02/2024	12/02/2024	12/02/2024	12/23/2024	12/23/2024	N/A	
25PD0035	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Facilities along Bued River (Main), Sta. 0+050 - Sta. 0+170, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	10/07/2024	10/14/2024	10/22/2024	11/04/2024	11/04/2024	11/08/2024	11/15/2024	11/15/2024	03/18/2025	03/25/2025	03/26/2025	11/26/2025	11/26/2026	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	118,537,100.26		118,537,100.26	COA, CCWI, Phil. Constructors Assoc.	10/15/2024	10/15/2024	10/15/2024	11/04/2024	11/04/2024	N/A	
25PD0035	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Facilities along Bued River (Tributaries), Sta. 0+520 - Sta. 0+580, Sta. 0+000 - Sta. 0+029, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	10/07/2024	10/14/2024	10/22/2024	11/04/2024	11/04/2024	11/08/2024	11/15/2024	11/15/2024	03/18/2025	03/25/2025	03/26/2025	11/26/2025	11/26/2026	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	-		-	COA, CCWI, Phil. Constructors Assoc.	10/15/2024	10/15/2024	10/15/2024	11/04/2024	11/04/2024	N/A	
25PD0032	Construction of By-Pass and Diversion Roads Quezon Hill Road 1 to Magsaysay West Service By-Pass Road, Baguio City	DPWH- BAGUIO CITY DEO	Yes	Competitive Bidding	11/06/2024	11/12/2024	11/20/2024	12/03/2024	12/03/2024	12/09/2024	01/07/2025	01/10/2025	03/18/2025	03/28/2025	03/31/2025	08/30/2025	08/30/2026	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	23,961,343.31		23,961,343.31	COA, CCWI, Phil. Constructors Assoc.	11/13/2024	11/13/2024	11/13/2024	12/03/2024	01/03/2025	N/A	

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)

Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution <i>Awarded</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept		
25PD0095	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road at Barangay Upper Quezon Hill and Barangay Gibraltar, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	11/15/2024	11/22/2024	12/02/2024	12/16/2024	12/16/2024	12/23/2024	12/27/2024	12/27/2024	03/18/2025	03/28/2025	03/31/2025	06/16/2025	06/16/2026	Government of the Philippines (current year's budget)	7,840,000.00		7,840,000.00	7,168,149.32		7,168,149.32	COA, CCWI, Phil. Constructors Assoc.	11/25/2024	11/25/2024	11/25/2024	12/16/2024	12/16/2024	N/A		
25PD0087	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road, Barangay Dontogan, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	12/26/2024	01/06/2025	01/20/2025	01/20/2025	01/27/2025	01/31/2025	02/05/2025	03/18/2025	03/28/2025	03/31/2025	05/29/2025	05/29/2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,555,040.00		4,555,040.00	COA, CCWI, Phil. Constructors Assoc.	12/27/2024	12/27/2024	12/27/2024	01/20/2025	01/20/2025	N/A		
25PD0104	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road at Barangay Greenwater Village, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	11/29/2024	12/09/2024	12/23/2024	12/23/2024	12/27/2024	01/10/2025	01/14/2025	03/18/2025	03/28/2025	03/31/2025	07/07/2025	07/07/2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,860,938.50		4,860,938.50	COA, CCWI, Phil. Constructors Assoc.	12/02/2024	12/02/2024	12/02/2024	12/23/2024	01/06/2025	N/A		
25PD0100	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road at Barangay Poliwes, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	11/26/2024	12/04/2024	12/17/2024	12/17/2024	12/23/2024	12/27/2024	12/27/2024	03/18/2025	03/28/2025	03/31/2025	07/19/2025	07/19/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,843,462.54		4,843,462.54	COA, CCWI, Phil. Constructors Assoc.	11/28/2024	11/28/2024	11/28/2024	12/17/2024	12/17/2024	N/A		
25PD0069	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building at Barangay Salud Mitra, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	10/25/2024	10/29/2024	11/06/2024	11/25/2024	11/25/2024	12/02/2024	12/06/2024	12/09/2024	03/18/2025	03/28/2025	03/31/2025	08/27/2025	08/27/2026	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,605,608.40		9,605,608.40	COA, CCWI, Phil. Constructors Assoc.	10/30/2024	10/30/2024	10/30/2024	11/25/2024	11/25/2024	N/A		
25PD0070	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building at Leonila Hill, Barangay West Bayan Park, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	10/29/2024	11/06/2024	11/29/2024	11/29/2024	12/04/2024	12/16/2024	12/19/2024	03/18/2025	03/28/2025	03/31/2025	08/14/2025	08/14/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,882,122.33		4,882,122.33	COA, CCWI, Phil. Constructors Assoc.	10/30/2024	10/30/2024	10/30/2024	11/29/2024	12/13/2024	N/A		
25PD0106	Basic Infrastructure Program (BIP)- Construction of Road, from Tablazon to Bugnay Area, Kadacan Village, Barangay Loakan Apugan and Barangay Loakan Liwanag, Baguio City	DPWH-BAGUIO CITY DEO	No	Competitive Bidding	02/03/2025	02/10/2025	02/18/2025	03/14/2025	03/14/2025	03/19/2025	03/24/2025	03/27/2025	05/14/2025	05/22/2025	05/23/2025	08/10/2025	08/10/2026	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,760,768.00		5,760,768.00	COA, CCWI, Phil. Constructors Assoc.	02/11/2025	02/11/2025	02/11/2025	03/14/2025	03/14/2025	N/A		
25PD0116	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Building B), Barangay East Modern Site, Baguio City	DPWH-BAGUIO CITY DEO	No	Competitive Bidding	N/A	03/05/2025	03/13/2025	03/26/2025	03/26/2025	04/11/2028	04/28/2025	04/30/2025	05/14/2025	05/22/2025	05/23/2025	07/21/2025	07/21/2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,939,608.00		1,939,608.00	COA, CCWI, Phil. Constructors Assoc.	03/06/2025	03/06/2025	03/06/2025	04/08/2025	04/23/2025	N/A		
25PD0115	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building at Barangay East Modernsite, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	03/05/2025	03/13/2025	03/26/2025	03/26/2025	04/11/2028	04/28/2025	04/30/2025	05/14/2025	05/22/2025	05/23/2025	07/21/2025	07/21/2026	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,909,412.00		2,909,412.00	COA, CCWI, Phil. Constructors Assoc.	03/06/2025	03/06/2025	03/06/2025	04/08/2025	04/23/2025	N/A		
25PD0098	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Covered Court) at Purok 6, Asin Road, Baguio City	DPWH-BAGUIO CITY DEO	No	NP-53.1 Two Failed Biddings	04/02/2025	04/08/2025	N/A	04/22/2025	04/22/2025	04/28/2025	05/02/2025	05/02/2025	05/14/2025	05/22/2025	05/23/2025	09/19/2025	09/19/2026	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,777,011.28		5,777,011.28	COA, CCWI, Phil. Constructors Assoc.	04/08/2025	04/08/2025	04/08/2025	04/22/2025	04/22/2025	N/A		
25PD0083	Basic Infrastructure Program (BIP)- Rehabilitation of Multi-Purpose Building (Covered Court), Barangay East Quirino Hill, Baguio City	DPWH-BAGUIO CITY DEO	No	NP-53.1 Two Failed Biddings	N/A	04/28/2025	N/A	05/06/2025	05/06/2025	05/13/2025	05/16/2025	05/16/2025	05/16/2025	05/26/2025	05/27/2025	09/18/2025	09/18/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,815,600.00		4,815,600.00	COA, CCWI, Phil. Constructors Assoc.	04/29/2025	04/29/2025	04/29/2025	05/06/2025	05/06/2025	N/A		

ANNEX B DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)																																	
Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution Awarded	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept		
25PD0086	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road, Barangay Fort del Pilar, Baguio City	DPWH-BAGUIO CITY DEO	No	Competitive Bidding	N/A	03/18/2025	03/26/2025	04/08/2025	04/08/2025	04/14/2025	04/18/2025	04/21/2025	05/16/2025	05/26/2025	05/27/2025	07/25/2025	07/25/2026	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,641,135.47		COA, CCWI, Phil. Constructors Assoc.	03/20/2025	03/20/2025	03/20/2025	04/08/2025	04/08/2025	N/A			
25PD0047	Basic Infrastructure Program (BIP)- Rehabilitation of Road and drainage structure, Middle Quirino Hill, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	02/05/2025	02/13/2025	03/03/2025	03/03/2025	03/07/2025	03/12/2025	03/14/2025	05/14/2025	05/22/2025	05/23/2025	08/26/2025	08/26/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,788,480.96		COA, CCWI, Phil. Constructors Assoc.	02/07/2025	02/07/2025	02/07/2025	03/03/2025	03/03/2025	N/A			
25PD0110	Basic Infrastructure Program (BIP)- Construction of Road, Barangay Trancoville, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	01/06/2025	01/13/2025	01/21/2025	02/03/2025	02/03/2025	02/07/2025	02/12/2025	02/20/2025	05/14/2025	05/22/2025	05/23/2025	09/19/2025	09/19/2026	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,301,258.50		COA, CCWI, Phil. Constructors Assoc.	01/15/2025	01/15/2025	01/15/2025	02/03/2025	02/03/2025	N/A			
25PD0044	Basic Infrastructure Program (BIP)- Construction of Road, Barangay Guisad Central and Construction of slope protection structure at Purok Tondo and Purok Pasig, Santo Niño Slaughter, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	N/A	01/28/2025	02/05/2025	02/19/2025	02/19/2025	02/24/2025	02/27/2025	03/03/2025	05/16/2025	05/26/2025	05/27/2025	08/14/2025	08/14/2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,788,842.95		COA, CCWI, Phil. Constructors Assoc.	01/31/2025	01/31/2025	01/31/2025	02/19/2025	02/19/2025	N/A			
25PD0108	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Purok 12, Barangay Bakakeng Norte/Sur, Baguio City	DPWH-BAGUIO CITY DEO	Yes	Competitive Bidding	01/21/2025	01/28/2025	02/05/2025	02/26/2025	02/26/2025	03/03/2025	03/07/2025	03/11/2025	05/30/2025	06/09/2025	06/10/2025	10/07/2025	10/07/2026	Government of the Philippines (current year's budget)	13,720,000.00		13,720,000.00	12,759,581.77		COA, CCWI, Phil. Constructors Assoc.	01/31/2025	01/31/2025	01/31/2025	02/26/2025	02/26/2025	N/A			
25PD0092	National Building Program- Construction (Completion) of DPWH-Baguio City DEO Main Building, Field Office and Motorpool Area, Baguio City	DPWH-BAGUIO CITY DEO	No	NP-53.1 Two Failed Biddings	05/16/2025	05/22/2025	N/A	05/30/2025	05/30/2025	06/06/2025	06/11/2025	06/16/2025	06/16/2025	06/26/2025	06/27/2025	04/02/2026	04/02/2027	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	18,943,109.27		COA, CCWI, Phil. Constructors Assoc.	05/23/2025	05/23/2025	05/23/2025	06/02/2025	06/02/2025	N/A			
25PD0118	Convergence and Special Support Program - CY 2025 Rain Water Collector Systems	DPWH-BAGUIO CITY DEO	No	Competitive Bidding	N/A	04/14/2025	04/22/2025	05/13/2025	05/13/2025	05/19/2025	05/23/2025	05/30/2025	05/30/2025	06/09/2025	06/10/2025	09/14/2025	09/14/2026	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,553,277.89		COA, CCWI, Phil. Constructors Assoc.	04/15/2025	04/15/2025	04/15/2025	05/14/2025	05/14/2025	N/A			
25PD0113	Contract Package 10: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Routine Maintenance of National Roads: Repair of Damaged Slope Protection along:a) Leonard Wood Road (S00412LZ) K0253+(-294) – K0253+120 – 41X Emergency Projects. h) Western Link	DPWH-BAGUIO CITY DEO	No	Negotiated Bid (Small Value Procurement)	N/A	02/26/2025	N/A	03/06/2025	03/06/2025	03/11/2025	03/14/2025	03/14/2025	03/14/2025	03/20/2025	03/21/2025	04/04/2025	04/04/2026	Government of the Philippines (current year's budget)	628,600.00	628,600.00		615,699.15	615,699.15	COA, CCWI, Phil. Constructors Assoc.	02/28/2025	02/28/2025	02/28/2025	03/06/2025	03/06/2025	N/A			
25PD0111	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads and Bridges: Repair of Damaged Slope Protection along Manuel Roxas Road (CH 0085 - CH 0100) and Kennon Road (K0245+800 - K0245+824.8) - under 41x	DPWH-BAGUIO CITY DEO	No	Competitive Bidding	N/A	02/10/2025	02/18/2025	03/03/2025	03/03/2025	03/07/2025	03/12/2025	03/20/2025	03/20/2025	03/27/2025	03/28/2025	04/27/2025	04/27/2026	Government of the Philippines (current year's budget)	1,012,800.00	1,012,800.00		988,460.78	988,460.78	COA, CCWI, Phil. Constructors Assoc.	02/11/2025	02/11/2025	02/11/2025	03/03/2025	03/03/2025	N/A			
25PD0112	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Routine Maintenance of National Roads and Bridges along Kennon Road (K0244+873 – K0248+147) – 41X (Road Safety) (Activity No. 309 Other Traffic Services)	DPWH-BAGUIO CITY DEO	No	Negotiated Bid (Small Value Procurement)	N/A	02/24/2025	N/A	03/04/2025	03/04/2025	03/07/2025	03/12/2025	03/20/2025	03/20/2025	03/27/2025	03/28/2025	04/04/2025	04/04/2026	Government of the Philippines (current year's budget)	315,500.00	315,500.00		308,292.57	308,292.57	COA, CCWI, Phil. Constructors Assoc.	02/25/2025	02/25/2025	02/25/2025	03/04/2025	03/04/2025	N/A			
25PD0114	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Routine Maintenance of National Roads and Bridges: A. Repair/ Maintenance of Demonstration Rd (CH 070 - CH 091) under 71X - Special Maintenance Projects (Roads) B. Repair/ Maintenance of Demonstration Rd (CH 055 - CH 061)	DPWH-BAGUIO CITY DEO	No	Negotiated Bid (Small Value Procurement)	N/A	02/24/2025	N/A	03/04/2025	03/04/2025	03/07/2025	03/12/2025	03/20/2025	03/20/2025	03/27/2025	03/28/2025	04/11/2025	04/11/2026	Government of the Philippines (current year's budget)	506,300.00	506,300.00		501,016.89	501,016.89	COA, CCWI, Phil. Constructors Assoc.	02/25/2025	02/25/2025	02/25/2025	03/04/2025	03/04/2025	N/A			

ANNEX B DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)																																
Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	
25PD0117	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Public Buildings: Repair/ Maintenance of NEDA Building Research and Monitoring Building Leonard Wood, Baguio City	DPWH-BAGUIO CITY DEO	No	Competitive Bidding	N/A	03/21/2025	03/31/2025	04/14/2025	04/14/2025	04/21/2025	04/25/2025	04/25/2025	05/14/2025	05/22/2025	05/23/2025	07/07/2025	07/07/2026	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,806,857.21	1,806,857.21		COA, CCW1, Phil. Constructors Assoc.	03/25/2025	03/25/2025	03/25/2025	04/14/2025	04/14/2025	N/A	
25PD0119	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Repair/ Maintenance of Drainage Structure along Asin Road 5047231.71 - K0308+540 - K0305+640	DPWH-BAGUIO CITY DEO	No	Competitive Bidding	N/A	04/23/2025	05/02/2025	05/15/2025	05/15/2025	05/28/2025	06/02/2025	06/02/2025	06/04/2025	06/13/2025	06/16/2025	08/30/2025	08/30/2026	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,959,489.71	1,959,489.71		COA, CCW1, Phil. Constructors Assoc.	04/24/2025	04/24/2025	04/24/2025	05/23/2025	05/23/2025	N/A	
																			Php1,201,047,740.00	Php6,463,200.00	Php1,194,584,540.00	Php1,161,993,720.91	Php6,179,816.31	Php1,155,813,904.60								
Total Alloted Budget of Procurement Activities																			Php1,201,047,740.00													
Total Contract Price of Procurement Activites Conducted																			Php1,161,993,720.91													
Total Savings (Total Alloted Budget - Total Contract Price)																			39,054,019.09													
ONGOING PROCUREMENT ACTIVITIES FOR INFRASTRUCTURE																																
25PD0109	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building, Brgy. Quezon Hill Proper, Baguio	DPWH-BAGUIO CITY DEO	No	NP-53.1 Two Failed Biddings	27-Jun-25	01-Jul-25	N/A	11-Jul-25											9,900,000.00		P 9,900,000.00											
																			Php9,900,000.00	Php0.00	Php9,900,000.00	Php0.00	Php0.00	Php0.00								
Total Alloted Budget of Procurement Activities																			Php9,900,000.00													
Total Contract Price of Procurement Activites Conducted																			Php0.00													
Total Savings (Total Alloted Budget - Total Contract Price)																			-													

ANNEX B DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Goods)																																	
Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept		
COMPLETED PROCUREMENT ACTIVITIES																																	
25GPD01	Procurement for the use of Function Room and Catering Service for the Conduct of Regional and District Materials Engineer Meeting on February 5-6, 2025	DPWH-BCDEO QAS	No	NP-53.9 - Small Value Procurement	N/A	18-Jan-25	N/A	22-Jan-25	22-Jan-25	30-Jan-25	30-Jan-25	03-Feb-25	03-Feb-25	03-Feb-25	03-Feb-25	06-Feb-25	06-Feb-25	FY2024 CAPITAL OUTLAY- EAO	P350,000.00	P350,000.00		P85,575.00	P85,575.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
25GPD02	Procurement of Diesel Fuel & Gasoline Fuel for use of DPWH-BCDEO Service Vehicles,Heavy Equipment (Dump Truck,Transit Cement Mixer,Pay Loader,Excavator,Road Roller), Fuel Powered Machines (Power Generator,Welding Generator,Air Compressor,Grasscutters,Concrete Cutter,Kneading Machine,Thermopaint Remover Machine,Compactor,Coring Machine,Chainsaw,Pruner etc.) for the CY January 1-December 31,2025	DPWH-BCDEO	No	Negotiated Procurement- s. 53.14 Direct Retail Purchase of Petroleum Fuel, Oil, and Lubricant (POL) Products	N/A	02-Jan-25	N/A	22-Jan-25	22-Jan-25	22-Jan-25	22-Jan-25	25-Jan-25	25-Jan-25	25-Jan-25	28-Jan-25			FY2024 CAPITAL OUTLAY- EAO	P2,743,125.00	P2,743,125.00		P2,743,125.00	P2,743,125.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD03	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads and Bridges: A.) Repair of Concrete Railings along Various National Bridges (Activity 153) B.) Repair of Minor Drainage Structures along Various National Roads (Activity 144)	DPWH-BCDEO Maintenance Section	No	Small Value Procurement	N/A	11-Feb-25	18-Feb-25	03-Mar-25	04-Mar-25	05-Mar-25	06-Mar-25	14-Mar-25	19-Mar-25	20-Mar-25	25-Jul-24	24-Mar-25	24-Mar-25	FY2025 MOOE	P2,327,943.59	P2,327,943.59		P1,531,515.24	P1,531,515.24		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD04	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Asphalt Cement (Penetration Grade 85-100) and Key Aggregates.(Act. No.112,114,121,113,122).	DPWH-BCDEO Maintenance Section	No	Small Value Procurement	N/A	10-Feb-25	N/A	14-Feb-25	14-Feb-25	14-Feb-25	14-Feb-25	18-Feb-25	20-Mar-25	21-Mar-25	21-Mar-25	02-Apr-25	02-Apr-25	FY2025 MOOE	P990,231.15	P990,231.15		P989,100.00	P989,100.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD05	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Asphalt Cement (Penetration Grade 85-100) and Key Aggregates.(Act. No.112,114,121,113,122)	DPWH-BCDEO Maintenance Section	No	Small Value Procurement	N/A	10-Feb-25	N/A	14-Feb-25	14-Feb-25	17-Feb-25	17-Feb-25	18-Feb-25	20-Mar-25	21-Mar-25	21-Mar-21	26-Mar-25	26-Mar-25	FY2025 MOOE	P999,370.12	P999,370.12		P998,093.00	P998,093.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

ANNEX B DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)																																	
Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution Awarded	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept		
25GPD06	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repainting of Roadside Structures along various National Roads.	DPWH-BCDEO Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-Feb-25	N/A	03-Mar-25	20-Feb-25	04-Mar-25	04-Mar-25	05-Mar-25	20-Mar-25	25-Mar-25	21-Mar-25	26-Mar-25	26-Mar-25	FY2025 MOOE	P505,835.76	P505,835.76		P504,812.00	P504,812.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD07	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repainting of Roadside Structures along various National Roads	DPWH-BCDEO Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	14-Feb-25	25-Feb-25	10-Mar-25	10-Mar-25	19-Feb-25	13-Mar-25	13-Mar-25	20-Mar-25	21-Mar-25	21-Feb-25	04-Apr-25	04-Apr-25	FY2025 MOOE	P1,104,076.77	P1,104,076.77		P1,099,792.00	P1,099,792.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD08	Procurement of Procurement of Shop Equipment for Equipment Fleet - Maintenance, Repair & Rehabilitation of Infrastructure Facilities and other related activities - Routine Maintenance of National Roads.	DPWH-BCDEO Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	21-Feb-25	N/A	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	28-Feb-25	4-Mar-25	07-Mar-25	04-Mar-25	18-Mar-25	18-Mar-25	FY2024 MOOE	P420,000.00	P420,000.00		P417,590.00	P417,590.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD09	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities Routine Maintenance of National Roads- Guard Rail Maintenance (Activity No. 303) along various National Roads.	DPWH-BCDEO Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	21-Feb-25	N/A	25-Feb-25	25-Feb-25	25-Feb-25	26-Feb-25	28-Feb-25	05-Mar-25	05-Mar-25	05-Mar-25	19-Mar-25	19-Mar-25	FY2024 MOOE	P712,202.16	P712,202.16		P705,250.00	P705,250.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD10	Procurement of Specialized Equipment, Hand Tools and Consumables for the Routine Maintenance of National Roads - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities	DPWH-BCDEO Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	21-Feb-25	N/A	26-Feb-25	26-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	20-Mar-25	21-Mar-25	21-Mar-25	04-Apr-25	04-Apr-25	FY2025 MOOE	P327,241.00	P327,241.00		P303,840.00	P303,840.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD11	Procurement of Materials for the Road Condition and Inventory Surveys, Roughness Surveys, VOC/RUC Surveys and Technology Enhancement for RBIA - Road Inventory Surveys, Special Surveys VOC/RUC Surveys and Technology Enhancement - CAR	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	22-Feb-25	N/A	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	27-Feb-25	21-Mar-25	21-Mar-25	21-Mar-25	04-Apr-25	04-Apr-25	FY2025 MOOE	P670,115.04	P670,115.04		P617,500.00	P617,500.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD12	Procurement of Motor Vehicle Parts for the Routine Maintenance of National Roads - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities	DPWH-BCDEO Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	08-Mar-25	N/A	11-Mar-25	11-Mar-25	25-Mar-25	25-Mar-25	20-Mar-25	20-Mar-25	21-Mar-25	21-Mar-25	04-Apr-25	04-Apr-25	FY2025 MOOE	P999,185.50	P999,185.50		P960,450.00	P960,450.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD13	Procurement and Delivery of Universal Testing Machine Grip Holder and Bitumen Viscosity Apparatus for Baguio City District Engineering Office Laboratory	DPWH-BCDEO QAS	No	NP-53.9 - Small Value Procurement	N/A	14-Mar-25	N/A	18-Mar-25	18-Mar-25	18-Mar-25	20-Mar-25	20-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	25-Mar-25	25-Mar-25	CAPITAL OUTLAY-EAO	P981,734.70	P981,734.70		P980,650.00	P980,650.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD14	Procurement of Cotton T-Shirt with CY 2025 GAD Design	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	N/A	22-Mar-25	N/A	21-Mar-25	22-Mar-25	23-Mar-25	24-Mar-25	25-Mar-25	25-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	CAPITAL OUTLAY-EAO	P53,900.00	P53,900.00		P53,130.00	P53,130.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD15	Procurement & delivery of various office supplies for use of DPWH BCDEO	DPWH-BCDEO	No	Shopping	N/A	04-Apr-25	N/A	08-Apr-25	08-Apr-25	08-Apr-25	08-Apr-25	14-Apr-25	14-May-25	14-May-25	19-May-25	2-Jun-25	2-Jun-25	CAPITAL OUTLAY-EAO	P954,460.00	P954,460.00		P182,400.00	P182,400.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD16	Procurement & installation of Motor Vehicle Parts for the Corrective Maintenance of the Foton Mini Dump Truck With Temporary Plate number 030102 & DPCN H3-6868 under Maintenance Section	DPWH-BCDEO	No	Small Value Procurement	N/A	30-May-25	N/A	02-Jun-25	03-Jun-25	03-Jun-25	04-Jun-25	04-Jun-25	4-Jun-25	11-Jun-25	11-Jun-25	13-Jun-25	14-Jun-25	FY2025 MOOE	P81,200.00	P81,200.00		P80,900.00	P80,900.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
25GPD17	Procurement & Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads Premix-Hot-Laid & Emulsified Asphalt (Activity No.111,112,114 & 121)	DPWH-BCDEO Maintenance Section	No	Small Value Procurement	N/A	21-Jun-25	27-May-25	27-May-25	25-Jun-25	03-Jun-25	26-Jun-25	27-Jun-25	30-Jun-25	29-May-25	30-Jun-25	30-Jun-25	30-Jun-25	FY2025 MOOE	P989,961.45	P989,961.45		P974,595.00	P974,595.00		COA, CCWI, Phil. Constructors Assoc. , PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Total Alloted Budget of Procurement Activities																			Php15,210,582.24														
Total Contract Price of Procurement Activites Conducted																			Php13,228,317.24														
Total Savings (Total Alloted Budget - Total Contract Price)																			1,982,265.00														
ONGOING PROCUREMENT ACTIVITIES																																	
	N/A																																

ANNEX B DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Civil Works)																																	
Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution <i>Awarded</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept		
																			Php0.00	Php0.00	Php0.00	Php0.00	Php0.00	Php0.00									
Total Alloted Budget of Procurement Activities																		Php0.00															
Total Contract Price of Procurement Activites Conducted																		Php0.00															
Total Savings (Total Alloted Budget - Total Contract Price)																		-															

ANNEX B DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-BAGUIO CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of JANUARY TO JUNE, 2025 (Consultancy)																																
Code (UACS/ PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? Yes/ No	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	BAC Resolution <i>Awarded</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Accept
COMPLETED PROCUREMENT ACTIVITIES																																
	No Procurement Activity																															
																			Php0.00	Php0.00	Php0.00	Php0.00	Php0.00	Php0.00								
Total Alloted Budget of Procurement Activities																		Php0.00														
Total Contract Price of Procurement Activites Conducted																		Php0.00														
Total Savings (Total Alloted Budget - Total Contract Price)																		-														
ONGOING PROCUREMENT ACTIVITIES																																
	N/A																															
																			Php0.00	Php0.00	Php0.00	Php0.00	Php0.00	Php0.00								
Total Alloted Budget of Procurement Activities																		Php0.00														
Total Contract Price of Procurement Activites Conducted																		Php0.00														
Total Savings (Total Alloted Budget - Total Contract Price)																		-														

Submitted by:

(SIGNED)
TEDLER H. DEPAYNOS, JR.
Engineer III
Procurement Head

Recommending Approval:

(SIGNED)
MARION JOY S. STA. MARIA
Assistant District Engineer
BAC - Chairperson

Approved:

(SIGNED)
RENE F. ZARATE
District Engineer
Head of Procuring Entity