

Procurement Monitoring Report as of June 30, 2023

GOODS AND SERVICES			Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
Code (PAP)	Procurement Project	PMO/End-User			Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
22GME0158	Lease of One (1) Unit Service Vehicle for 10 days for inspection/survey of various projects within Sarangani Engineering District for the period of January 1-15,2023 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	02-01-2023	02-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	48,625.50	0.00	48,625.50	48,600.00	0.00	48,600.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0159	Lease of One (1) Unit Service Vehicle for 12 days for inspection/survey of various projects within Sarangani Engineering District for the period of January 16-31,2023 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	13-01-2023	01/13/2023	N/A	N/A	Government of the Philippines (continuing budget)	58,350.00	0.00	58,350.00	58,320.00	0.00	58,320.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0160	Lease of One (1) Unit Service Vehicle for 11 days for inspection/survey of various projects within Sarangani Engineering District for the period of February 1-15,2023 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	31-01-2023	31-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	53,488.05	0.00	53,488.05	53,460.00	0.00	53,460.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0161	Lease of One (1) Unit Service Vehicle for 09 days for inspection/survey of various projects within Sarangani Engineering District for the period of February 16-28,2023 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	31-01-2023	31-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	53,488.05	0.00	53,488.05	43,740.00	0.00	43,740.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0162	Lease of One (1) Unit Service Vehicle for 11 days for inspection/survey of various projects within Sarangani Engineering District for the period of March 1-15,2023 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	03-01-2023	03-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	53,488.05	0.00	53,488.05	53,460.00	0.00	53,460.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0170	Lease of One (1) Unit Service Vehicle for 10 days for Use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of January 1-15,2023 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	03-01-2023	03-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	58,350.06	0.00	58,350.06	58,320.00	0.00	58,320.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0171	Lease of One (1) Unit Service Vehicle for 12 days for Use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of January 16-31,2023 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	03-01-2023	03-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	38,900.04	0.00	38,900.04	38,800.00	0.00	38,800.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0172	Lease of One (1) Unit Service Vehicle for 11 days for Use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of February 1-15,2023 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	31-01-2022	31-01-2022	N/A	N/A	Government of the Philippines (continuing budget)	53,488.05	0.00	53,488.05	53,460.00	0.00	53,460.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0173	Lease of One (1) Unit Service Vehicle for 09 days for Use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of February 16-28,2023 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	03-02-2023	03-02-2023	N/A	N/A	Government of the Philippines (continuing budget)	43,762.95	0.00	43,762.95	43,452.00	0.00	43,452.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0174	Lease of One (1) Unit Service Vehicle for 11 days for Use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of March 1-15,2023 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	22-02-2023	22-02-2023	N/A	N/A	Government of the Philippines (continuing budget)	53,488.05	0.00	53,488.05	53,460.00	0.00	53,460.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0185	Supply & Delivery of Photocopier and Consumables for use of District Engineer's Office and Public Information office at DPWH-Sarangani DEO, Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	03-01-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	537,200.00	0.00	537,200.00	491,800.00	0.00	491,800.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0157	Supply & Delivery of Spare Parts for use of Develop Ineo 3351 at COA Office, Alabel, Sarangani Province	Sarangani DEO	No	Direct Contracting	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	03-01-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	20,548.00	0.00	20,548.00	20,548.00	0.00	20,548.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed
22GME0184	Supply & Delivery of Spare Parts for use of Develop Ineo +226 assigned at Construction Section , Alabel, Sarangani Province	Sarangani DEO	No	Direct Contracting	N/A	06-12-2022	N/A	N/A	13-12-2022	13-12-2022	16-12-2022	16-12-2022	19-12-2022	03-01-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	61,260.00	0.00	61,260.00	61,260.00	0.00	61,260.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	13-12-2022	14-12-2022	16-12-2022	N/A	Completed

Procurement Monitoring Report as of June 30, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
22GME0200	Lease of One (1) Unit Service Vehicle for 10 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of January 1- 15,2022 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	22-12-2022	02-01-2023	02-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	48,625.50	0.00	48,625.50	48,550.00	0.00	48,550.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
22GME0201	Lease of One (1) Unit Service Vehicle for 12 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of January 16- 31,2022 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	13-01-2023	13-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	58,350.60	0.00	58,350.60	58,260.00	0.00	58,260.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
22GME0202	Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of February 1- 15,2022 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	31-01-2023	31-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	53,488.05	0.00	53,488.05	53,405.00	0.00	53,405.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
22GME0203	Lease of One (1) Unit Service Vehicle for 09 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of February 16- 28,2022 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	06-02-2023	06-02-2023	N/A	N/A	Government of the Philippines (continuing budget)	53,488.05	0.00	53,488.05	53,405.00	0.00	53,405.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
23GME0204	Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of March 1-15,2022 Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	06-02-2023	06-02-2023	N/A	N/A	Government of the Philippines (continuing budget)	53,488.05	0.00	53,488.05	53,405.00	0.00	53,405.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
22GME0187	Supply & Delivery of traffic Instruction Signs for use of DPWH-Sarangani District Engineering Office Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	06-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	988,729.56	0.00	988,729.56	974,400.00	0.00	974,400.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
22GME0188	Supply & Delivery of Advance Warning Signs(Road Ahead & One-Way Hazard Marker) for use of DPWH-Sarangani District Engineering Office Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	06-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	996,876.28	0.00	996,876.28	986,000.00	0.00	986,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
22GME0189	Supply & Delivery of Lubricants for use of various Equipment and Service Vehicles assigned at Maintenance Section, Sarangani District Engineering Office Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	20-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	994,580.00	0.00	994,580.00	958,775.00	0.00	958,775.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
22GME0190	Supply & Delivery of Brush Cutter and Spare parts for use in Repair/Maintenance of National Roads and Bridges at Sarangani District Engineering Office Alabel,Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	20-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	994,580.00	0.00	994,580.00	958,775.00	0.00	958,775.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
22GME0191	Supply & Delivery of various Vehicle parts for use of Service Vehicles assigned at Maintenance Section of Sarangani District Engineering Office Alabel Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	20-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	541,732.00	0.00	541,732.00	499,550.00	0.00	499,550.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
22GME0197	Supply & Delivery of Lubricants for use of various Vehicles at DPWH-Sarangani District Engineering Office Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	21-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	493,973.00	0.00	493,973.00	483,330.00	0.00	483,330.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
22GME0199	Supply & Delivery of Paper Materials for use in the Planning and Design Section,DPWH-Sarangani DEO Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	21-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	730,800.00	0.00	730,800.00	728,000.00	0.00	728,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed	
22GME0192	Supply & Delivery of Construction Materials for use in Maintenance Section Sarangani District Engineering Office,Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	21-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	196,000.00	196,000.00	0.00	193,600.00	193,600.00	0.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed

Procurement Monitoring Report as of June 30, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22GME0193	Supply & Delivery of Construction Materials for use in Maintenance Section Sarangani District Engineering Office,Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	23-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	251,136.00	251,136.00	0.00	246,648.00	246,648.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed
22GME0155(Re bid)	Supply & Delivery of Janitorial Supplies for use of DPWH-Sarangani DEO,Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-12-2022	N/A	N/A	19-12-2022	19-12-2022	22-12-2022	22-12-2022	23-12-2022	23-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	155,875.00	0.00	155,875.00	141,800.00	0.00	141,800.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2022	20-12-2022	22-12-2022	N/A	Completed
23GME0002	Labor and Materials for use in Repair of Payloader L2-1547 (XCMG LW 300D FRONT END LOADER) at Sarangani District Engineering Office, Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	02-02-2023	N/A	N/A	09-02-2023	09-02-2023	22-02-2023	22-02-2023	22-02-2023	23-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	55,000.00	55,000.00	0.00	54,900.00	54,900.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	09-02-2023	09-02-2023	22-02-2023	N/A	Completed
23GME0003	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Bridges along Sarangani District Engineering Office, Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	02-02-2023	N/A	N/A	09-02-2023	09-02-2023	15-02-2023	15-02-2023	20-02-2023	23-02-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	110,221.65	110,221.65	0.00	109,021.00	109,021.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-02-2023	09-02-2023	22-02-2023	N/A	Completed
23GME0009	Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani District Engineering Office for the period of June 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-02-2023	N/A	N/A	21-02-2023	21-02-2023	06-03-2023	06-03-2023	08-03-2023	30-05-2023	30-05-2023	N/A	N/A	Government of the Philippines (current year's budget)	46,786.16	0.00	46,786.16	46,750.00	0.00	46,750.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-02-2023	21-02-2023	06-03-2023	N/A	Completed
23GME0010	Lease of One (1) Unit Service Vehicle for 11 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District Office for the period of June 16-30, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-02-2023	N/A	N/A	21-02-2023	21-02-2023	06-03-2023	06-03-2023	08-03-2023	30-05-2023	30-05-2023	N/A	N/A	Government of the Philippines (current year's budget)	51,464.78	0.00	51,464.78	51,425.00	0.00	51,425.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-02-2023	21-02-2023	06-03-2023	N/A	Completed
23GME0016	Lease of One (1) Unit Service Vehicle for 10 days for inspection/survey of various projects within Sarangani Engineering District for the period of June 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-02-2023	N/A	N/A	21-02-2023	21-02-2023	06-03-2023	06-03-2023	08-03-2023	30-05-2023	30-05-2023	N/A	N/A	Government of the Philippines (current year's budget)	46,786.16	0.00	46,786.16	46,750.00	0.00	46,750.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-02-2023	21-02-2023	06-03-2023	N/A	Completed
23GME0017	Lease of One (1) Unit Service Vehicle for 10 days for inspection/survey of various projects within Sarangani Engineering District for the period of June 16-30, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-02-2023	N/A	N/A	21-02-2023	21-02-2023	06-03-2023	06-03-2023	08-03-2023	30-05-2023	30-05-2023	N/A	N/A	Government of the Philippines (current year's budget)	51,464.78	0.00	51,464.78	51,425.00	0.00	51,425.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-02-2023	21-02-2023	06-03-2023	N/A	Completed
23GME0018(Re bid)	Lease of One (1) Unit Service Vehicle for 12 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of March 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	07-03-2023	N/A	N/A	14-03-2023	14-03-2023	15-03-2023	15-03-2023	15-03-2023	15-03-2023	15-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	56,143.40	0.00	56,143.40	56,040.00	0.00	56,040.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	14-03-2023	14-03-2023	15-03-2023	N/A	Completed
23GME0019(Re bid)	Lease of One (1) Unit Service Vehicle for 08 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of April 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	07-03-2023	N/A	N/A	14-03-2023	14-03-2023	15-03-2023	15-03-2023	15-03-2023	28-03-2023	28-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	37,428.99	0.00	37,428.99	37,360.00	0.00	37,360.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	14-03-2023	14-03-2023	15-03-2023	N/A	Completed
23GME0020 (Rebid)	Lease of One (1) Unit Service Vehicle for 10 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of April 16-30, 2023	Sarangani DEO	No	Competitive Bidding	N/A	07-03-2023	N/A	N/A	14-03-2023	14-03-2023	20-03-2023	20-03-2023	21-03-2023	29-03-2023	29-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	46,786.16	0.00	46,786.16	46,700.00	0.00	46,700.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	14-03-2023	20-03-2023	20-03-2023	N/A	Completed
23GME0021 (Rebid)	Lease of One (1) Unit Service Vehicle for 10 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of May 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	07-03-2023	N/A	N/A	14-03-2023	16-03-2023	20-03-2023	21-03-2023	21-03-2023	29-03-2023	29-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	46,786.16	0.00	46,786.16	46,700.00	0.00	46,700.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	14-03-2023	20-03-2023	20-03-2023	N/A	Completed
23GME0022 (Rebid)	Lease of One (1) Unit Service Vehicle for 12 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of May 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	07-03-2023	N/A	N/A	14-03-2023	16-03-2023	20-03-2023	21-03-2023	21-03-2023	29-03-2023	29-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	56,143.40	0.00	56,143.40	56,040.00	0.00	56,040.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	14-03-2023	20-03-2023	20-03-2023	N/A	Completed

Procurement Monitoring Report as of June 30, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
23GME0023 (Rebid)	Lease of One (1) Unit Service Vehicle for 10 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of June 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	07-03-2023	N/A	N/A	14-03-2023	16-03-2023	20-03-2023	21-03-2023	21-03-2023	29-03-2023	29-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	46,786.16	0.00	46,786.16	46,700.00	0.00	46,700.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	14-03-2023	20-03-2023	20-03-2023	N/A	Completed	
23GME0024 (Rebid)	Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of June 16-30, 2023	Sarangani DEO	No	Competitive Bidding	N/A	07-03-2023	N/A	N/A	14-03-2023	16-03-2023	20-03-2023	21-03-2023	21-03-2023	29-03-2023	29-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	51,464.78	0.00	51,464.78	51,370.00	0.00	51,370.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	14-03-2023	20-03-2023	20-03-2023	N/A	Completed	
23GME0025	Labor and Materials for use in Repair of Service Vehicle H1-7988 (1201-35298) assigned at Planning and Design Section	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	07-03-2023	N/A	N/A	14-03-2023	16-03-2023	20-03-2023	21-03-2023	21-03-2023	29-03-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	240,000.00	0.00	240,000.00	239,250.00	0.00	239,250.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	14-03-2023	20-03-2023	20-03-2023	N/A	Completed	
23GME0026	Supply & Delivery of Const. Materials for use in Emergency Repair/Maintenance of Pavement (Pothole Patching) along National Roads within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	22-03-2023	N/A	N/A	29-03-2023	31-03-2023	04-04-2023	04-04-2023	05-04-2023	10-04-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	988,714.65	988,714.65	0.00	784,000.00	784,000.00	0.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	29-03-2023	31-03-2023	04-04-2023	N/A	Completed
23GME0027	Supply & Delivery of Spare parts for use of Develop Ineo 554e assigned at Construction Section, Alabel, Sarangani province	Sarangani DEO	No	Direct Contracting	N/A	22-03-2023	N/A	N/A	29-03-2023	31-03-2023	04-04-2023	04-04-2023	05-04-2023	10-04-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	39,600.00	0.00	39,600.00	39,600.00	0.00	39,600.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	29-03-2023	31-03-2023	04-04-2023	N/A	Completed	
23GME0028	Supply & Delivery of Consumables for use of Develop Ineo 3350i assigned at Construction Section, Alabel, Sarangani Province	Sarangani DEO	No	Direct Contracting	N/A	22-03-2023	N/A	N/A	29-03-2023	31-03-2023	04-04-2023	04-04-2023	05-04-2023	10-04-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	67,500.00	0.00	67,500.00	67,500.00	0.00	67,500.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	29-03-2023	31-03-2023	04-04-2023	N/A	Completed	
23GME0029	Supply & Delivery of Develop Ineo 558e, Ineo 363, Ineo 165e, Ineo 367 assigned at Procurement Unit, Alabel, Sarangani Province	Sarangani DEO	No	Direct Contracting	N/A	22-03-2023	N/A	N/A	29-03-2023	31-03-2023	04-04-2023	04-04-2023	05-04-2023	10-04-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	132,625.00	0.00	132,625.00	132,625.00	0.00	132,625.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	29-03-2023	31-03-2023	04-04-2023	N/A	Completed	
23GME0030	Supply & Delivery of Spare parts for use of Develop Ineo 3622 assigned at Procurement Unit, Alabel, Sarangani Province	Sarangani DEO	No	Direct Contracting	N/A	22-03-2023	N/A	N/A	29-03-2023	31-03-2023	04-04-2023	04-04-2023	05-04-2023	10-04-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,000.00	0.00	9,000.00	9,000.00	0.00	9,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	29-03-2023	31-03-2023	04-04-2023	N/A	Completed	
23GME0031	Supply & Delivery of Regulatory Signs (Bridge Name and Load Limit) for use of Sarangani District Engineering Office, Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-04-2023	N/A	N/A	12-04-2023	13-04-2023	14-04-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	232,342.58	232,342.58	0.00	0.00	0.00	0.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	12-04-2023	13-04-2023	14-04-2023	N/A	Failed under Section 41 (b)
23GME0032	Supply & Delivery of Consumables for use Brother MFC L2750DW assigned at Procurement Unit, Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-04-2023	N/A	N/A	12-04-2023	14-04-2023	18-04-2023	17-04-2023	18-04-2023	19-04-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	122,000.00	0.00	122,000.00	122,000.00	0.00	122,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	12-04-2023	14-04-2023	18-04-2023	N/A	Completed	
23GME0033	Supply & Delivery of Photocopier and Consumables for use in Maintenance Section, Sarangani District Engineering Office, Alabel	Sarangani DEO	No	Competitive Bidding	N/A	05-04-2023	N/A	N/A	12-04-2023	14-04-2023	17-04-2023	17-04-2023	18-04-2023	19-04-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	165,375.00	165,375.00	0.00	141,016.64	141,016.64	0.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	12-04-2023	14-04-2023	17-04-2023	N/A	Completed
23GME0035	Supply & Delivery of Consumables for use of Develop Ineo 558e assigned at Administrative Section, DPWH-Sarangani District Engineering Office	Sarangani DEO	No	Direct Contracting	N/A	19-04-2023	N/A	N/A	26-04-2023	28-04-2023	28-04-2023	28-04-2023	02-05-2023	03-05-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	65,000.00	0.00	65,000.00	65,000.00	0.00	65,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	26-04-2023	28-04-2023	28-04-2023	N/A	Completed	
23GME0036	Supply & Delivery of Garments for use in Maintenance Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-04-2023	N/A	N/A	26-04-2023	28-04-2023	02-05-2023	05-05-2023	03-05-2023	09-05-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	284,000.00	284,000.00	0.00	282,800.00	282,800.00	0.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	26-04-2023	28-04-2023	02-05-2023	N/A	Completed

Procurement Monitoring Report as of June 30, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
23GME0039	Supply & Delivery of Vehicle parts for use in Repair of Mini-Bus H12-50 (SKB-323) at DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-04-2023	N/A	N/A	26-04-2023	28-04-2023	02-05-2023	05-02-2023	03-05-2023	09-05-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	68,000.00	0.00	68,000.00	66,500.00	0.00	66,500.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	26-04-2023	28-04-2023	02-05-2023	N/A	Completed	
23GME0040	Supply & Delivery of various Office Supplies for use of DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	25-04-2023	27-04-2023	04-05-2023	N/A	16-05-2023	19-05-2023	22-05-2023	22-05-2023	23-05-2023	25-05-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,299,612.40	0.00	1,299,612.40	993,901.00	0.00	993,901.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	16-05-2023	22-05-2023	22-05-2023	N/A	Completed	
23GME0041	Supply & Delivery of various Vehicle parts for use in Repair of Mitsubishi Canter (H2-412), DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	26-05-2023	N/A	N/A	23-05-2023	26-05-2023	30-05-2023	30-05-2023	02-06-2023	06-06-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	152,100.00	0.00	152,100.00	150,025.00	0.00	150,025.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	23-05-2023	26-05-2023	30-05-2023	N/A	Completed	
23GME0042	Supply & Delivery of vehicle parts for use in Repair of Payloader L2-1547 (XCMG LW 300D FRONT END LOADER) at DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	26-05-2023	N/A	N/A	23-05-2023	26-05-2023	30-05-2023	30-05-2023	02-06-2023	06-06-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	180,000.00	180,000.00	0.00	177,000.00	177,000.00	0.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	23-05-2023	26-05-2023	30-05-2023	N/A	Completed
23GME0046	Supply & Delivery of Spare parts and Consumables for use of Develop Ineo 226 and Develop Ineo 558e, Sarangani Province	Sarangani DEO	No	Direct Contracting	N/A	07-06-2023	N/A	N/A	17-06-2023	17-06-2023	19-06-2023	19-06-2023	21-06-2023	22-06-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	82,081.00	0.00	82,081.00	82,081.00	0.00	82,081.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	17-06-2023	17-06-2023	19-06-2023	N/A	Completed	
22CSME01 - Cluster 1	a.Sub Surface Exploration for the Proposed Rehab./Reconstruction of Roads with Slips, Slope Collapse and Landslide along Digos Makar Road K1615+220 – K1615+262, (2 boreholes @ 30 meters each), Malungon; b.Sub Surface Exploration for the Proposed Rehab./Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sarangani – Davao del Sur Coastal Road K1678+960 – K1679+100, (2 boreholes @ 30 meters each) Malapatan; c.Sub Surface Exploration for the Proposed Construction of Three (3) Storey DPWH Building, (3 boreholes @ 10 meters each) Alabel; d.All of Sarangani Province.	Sarangani DEO	No	Competitive Bidding	24-11-2022	24-11-2022	07-12-2022	01-12-2022	20-12-2022	20-12-2022	22-12-2022	23-12-2022	23-12-2022	01-02-2023	01-02-2023	N/A	N/A	Government of the Philippines (continuing budget)	881,378.88	0.00	881,378.88	660,000.00	0.00	660,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	24-11-2022	01-12-2022	20-12-2022	20-12-2022	22-12-2022	N/A	Completed	
Total Allotted Budget of Procurement Activities																			11,458,750.92	2,462,789.88	9,950,459.26												
Total Contract Price of Procurement Activities Conducted																						12,230,062.64	1,988,985.64	10,241,077.00									
Total Savings (Total Allotted Budget - Total Contract Price)																			1,228,688.28														
ONGOING PROCUREMENT ACTIVITIES																																	
23GME0050	Supply & Delivery of IT Equipment for use in Procurement Unit, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Failed under Section 35.1 (a)	
23GME0051	Supply & Delivery of Office Furniture for use in Procurement Unit, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	195,000.00	0.00	195,000.00	189,000.00	0.00	189,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process	
23GME0052	Supply & Delivery of Office Furniture for use in Finance Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	315,000.00	0.00	315,000.00	315,000.00	0.00	315,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process	
23GME0053	Lease of One (1) Unit Service Vehicle for 10 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of July 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process	

Procurement Monitoring Report as of June 30, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
23GME0054	Lease of One (1) Unit Service Vehicle for 11 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of July 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,706.21	0.00	45,706.21	45,694.00	0.00	45,694.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process	
23GME0055	Lease of One (1) Unit Service Vehicle for 11 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of August 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,706.21	0.00	45,706.21	45,694.00	0.00	45,694.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0056	Lease of One (1) Unit Service Vehicle for 10 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of August 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0057	Lease of One (1) Unit Service Vehicle for 11 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of September 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,706.21	0.00	45,706.21	45,694.00	0.00	45,694.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0058	Lease of One (1) Unit Service Vehicle for 10 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of September 16-30, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0059	Lease of One (1) Unit Service Vehicle for 10 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of October 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0060	Lease of One (1) Unit Service Vehicle for 12 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of October 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,861.32	0.00	49,861.32	49,848.00	0.00	49,848.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0061	Lease of One (1) Unit Service Vehicle for 09 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of November 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	37,395.99	0.00	37,395.99	37,386.00	0.00	37,386.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0062	Lease of One (1) Unit Service Vehicle for 10 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of November 16-30, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0063	Lease of One (1) Unit Service Vehicle for 10 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of December 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0064	Lease of One (1) Unit Service Vehicle for 10 days for use in conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of December 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0065	Lease of One (1) Unit Service Vehicle for 10 days for inspection/survey of various projects within Sarangani Engineering District for the period of July 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process

Procurement Monitoring Report as of June 30, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
23GME0066	Lease of One (1) Unit Service Vehicle for 11 days for Inspection/survey of various projects within Sarangani Engineering District for the period of July 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,706.21	0.00	45,706.21	45,694.00	0.00	45,694.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0067	Lease of One (1) Unit Service Vehicle for 11 days for Inspection/survey of various projects within Sarangani Engineering District for the period of August 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,706.21	0.00	45,706.21	45,694.00	0.00	45,694.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0068	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/survey of various projects within Sarangani Engineering District for the period of August 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	14-06-2023	N/A	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0069	Lease of One (1) Unit Service Vehicle for 11 days for Inspection/survey of various projects within Sarangani Engineering District for the period of September 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	15-06-2023	N/A	N/A	N/A	22-06-2023	26-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,706.21	0.00	45,706.21	45,694.00	0.00	45,694.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0070	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/survey of various projects within Sarangani Engineering District for the period of September 16-30, 2023	Sarangani DEO	No	Competitive Bidding	N/A	16-06-2023	N/A	N/A	N/A	23-06-2023	26-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0071	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/survey of various projects within Sarangani Engineering District for the period of October 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	17-06-2023	N/A	N/A	N/A	24-06-2023	26-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0072	Lease of One (1) Unit Service Vehicle for 12 days for Inspection/survey of various projects within Sarangani Engineering District for the period of October 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	18-06-2023	N/A	N/A	N/A	25-06-2023	26-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,861.32	0.00	49,861.32	49,848.00	0.00	49,848.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0073	Lease of One (1) Unit Service Vehicle for 09 days for Inspection/survey of various projects within Sarangani Engineering District for the period of November 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	19-06-2023	N/A	N/A	N/A	26-06-2023	26-06-2023	29-06-2023	29-06-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	37,395.99	0.00	37,395.99	0.00	0.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	ABOVE ABC
23GME0074	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/survey of various projects within Sarangani Engineering District for the period of November 16-30, 2023	Sarangani DEO	No	Competitive Bidding	N/A	20-06-2023	N/A	N/A	N/A	27-06-2023	26-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0075	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/survey of various projects within Sarangani Engineering District for the period of December 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	21-06-2023	N/A	N/A	N/A	28-06-2023	26-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0076	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/survey of various projects within Sarangani Engineering District for the period of December 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	22-06-2023	N/A	N/A	N/A	29-06-2023	26-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.10	0.00	41,551.10	41,540.00	0.00	41,540.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0077	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of July 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	23-06-2023	N/A	N/A	N/A	30-06-2023	26-06-2023	29-06-2023	29-06-2023	#####	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.13	0.00	41,551.13	41,450.00	0.00	41,450.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process

Procurement Monitoring Report as of June 30, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
23GME0078	Lease of One (1) Unit Service Vehicle for 11 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of July 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	24-06-2023	N/A	N/A	01-07-2023	26-06-2023	29-06-2023	29-06-2023	*****	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,706.24	0.00	45,706.24	45,595.00	0.00	45,595.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0079	Lease of One (1) Unit Service Vehicle for 11 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of August 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	25-06-2023	N/A	N/A	02-07-2023	26-06-2023	29-06-2023	29-06-2023	*****	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,706.24	0.00	45,706.24	45,595.00	0.00	45,595.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0080	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of August 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	26-06-2023	N/A	N/A	03-07-2023	26-06-2023	29-06-2023	29-06-2023	*****	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.13	0.00	41,551.13	41,450.00	0.00	41,450.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0081	Lease of One (1) Unit Service Vehicle for 11 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of September 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	27-06-2023	N/A	N/A	04-07-2023	26-06-2023	29-06-2023	29-06-2023	*****	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,706.24	0.00	45,706.24	45,595.00	0.00	45,595.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0082	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of September 16-30, 2023	Sarangani DEO	No	Competitive Bidding	N/A	28-06-2023	N/A	N/A	05-07-2023	26-06-2023	29-06-2023	29-06-2023	*****	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.13	0.00	41,551.13	41,450.00	0.00	41,450.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0083	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of October 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	29-06-2023	N/A	N/A	06-07-2023	26-06-2023	29-06-2023	29-06-2023	*****	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.13	0.00	41,551.13	41,450.00	0.00	41,450.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0084	Lease of One (1) Unit Service Vehicle for 12 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of October 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	30-06-2023	N/A	N/A	07-07-2023	26-06-2023	29-06-2023	29-06-2023	*****	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,861.35	0.00	49,861.35	49,740.00	0.00	49,740.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0085	Lease of One (1) Unit Service Vehicle for 09 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of November 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	01-07-2023	N/A	N/A	08-07-2023	26-06-2023	29-06-2023	29-06-2023	*****	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	37,396.01	0.00	37,396.01	37,305.00	0.00	37,305.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0086	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of November 16-30, 2023	Sarangani DEO	No	Competitive Bidding	N/A	02-07-2023	N/A	N/A	09-07-2023	26-06-2023	29-06-2023	29-06-2023	*****	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.13	0.00	41,551.13	41,450.00	0.00	41,450.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0087	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of December 1-15, 2023	Sarangani DEO	No	Competitive Bidding	N/A	03-07-2023	N/A	N/A	10-07-2023	26-06-2023	29-06-2023	29-06-2023	*****	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,551.13	0.00	41,551.13	41,450.00	0.00	41,450.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
23GME0088	Lease of One (1) Unit Service Vehicle for 09 days for Inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of December 16-31, 2023	Sarangani DEO	No	Competitive Bidding	N/A	04-07-2023	N/A	N/A	11-07-2023	26-06-2023	29-06-2023	29-06-2023	*****	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	37,396.01	0.00	37,396.01	37,305.00	0.00	37,305.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-06-2023	26-06-2023	29-06-2023	N/A	Ongoing Procurement Process
																Total Allotted Budget of On-going Procurement Activities		2,051,546.15	0.00	2,051,546.15	2,006,641.00	0.00	2,006,641.00									

Prepared by:

EDWARD D. CARILLO  
BAC Secretariat

Recommended for Approval by:

LEO L. LABRADOR  
BAC Chairperson

APPROVED:

REY R. FRANCISCO  
Head of the Procuring Entity