

Procurement Monitoring Report as of December 31, 2024

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - SARANGANI DISTRICT ENGINEERING OFFICE

GOODS AND SERVICES																																
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
24GME0001	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of April 1-10, 2024	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,144.10	0.00	44,144.10	44,140.00	0.00	44,140.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	16-12-2023	21-12-2023	27-12-2023	N/A	Completed
24GME0002	Lease of One (1) Unit Service Vehicle for 13 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of April 16-30, 2024, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,558.51	0.00	48,558.51	48,554.00	0.00	48,554.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed
24GME0003	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of May 1-10, 2024, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,144.10	0.00	44,144.10	44,140.00	0.00	44,140.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed
24GME0004	Lease of One (1) Unit Service Vehicle for 12 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of May 16-31, 2024, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	52,972.92	0.00	52,972.92	52,968.00	0.00	52,968.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed
24GME0005	Lease of One (1) Unit Service Vehicle for 09 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of June 1-10, 2024, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	39,729.69	0.00	39,729.69	39,726.00	0.00	39,726.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed
24GME0006	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of June 16-30, 2024, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,144.10	0.00	44,144.10	44,140.00	0.00	44,140.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed
24GME0007	Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of April 1-10, 2024, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,144.10	0.00	44,144.10	44,140.00	0.00	44,140.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed
24GME0008	Lease of One (1) Unit Service Vehicle for 13 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of April 16-30, 2024, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,558.51	0.00	48,558.51	48,554.00	0.00	48,554.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed
24GME0009	Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of May 1-10, 2024, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,144.10	0.00	44,144.10	44,140.00	0.00	44,140.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed
24GME0010	Lease of One (1) Unit Service Vehicle for 12 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of May 16-31, 2024, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	52,972.92	0.00	52,972.92	52,968.00	0.00	52,968.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed
24GME0011	Lease of One (1) Unit Service Vehicle for 09 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of June 1-10, 2024, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	39,729.69	0.00	39,729.69	39,726.00	0.00	39,726.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed
24GME0012	Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of June 16-30, 2024, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,144.10	0.00	44,144.10	44,140.00	0.00	44,140.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed

Procurement Monitoring Report as of December 31, 2024

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - SARANGANI DISTRICT ENGINEERING OFFICE

GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
24GME0013	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Supervision of Infrastructure projects within Sarangani Engineering District for the period of April 1- 15, 2024, Sarangani Province.	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	10-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,144.10	0.00	44,144.10	44,000.00	0.00	44,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed	
24GME0014	Lease of One (1) Unit Service Vehicle for 11 days for Inspection/Supervision of Infrastructure projects within Sarangani Engineering District for the period of April 16- 30, 2024, Sarangani Province.	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,558.51	0.00	48,558.51	48,400.00	0.00	48,400.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed	
24GME0015	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Supervision of Infrastructure projects within Sarangani Engineering District for the period of May 1- 15, 2024, Sarangani Province.	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,144.10	0.00	44,144.10	44,000.00	0.00	44,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed	
24GME0016	Lease of One (1) Unit Service Vehicle for 12 days for Inspection/Supervision of Infrastructure projects within Sarangani Engineering District for the period of May 16- 31, 2024, Sarangani Province.	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	52,972.92	0.00	52,972.92	52,800.00	0.00	52,800.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed	
24GME0017	Lease of One (1) Unit Service Vehicle for 09 days for Inspection/Supervision of Infrastructure projects within Sarangani Engineering District for the period of June 1- 15, 2024, Sarangani Province.	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	39,729.69	0.00	39,729.69	39,600.00	0.00	39,600.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed	
24GME0018	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Supervision of Infrastructure projects within Sarangani Engineering District for the period of June 16- 30, 2024, Sarangani Province.	Sarangani DEO	Yes	Competitive Bidding	N/A	12-12-2023	N/A	N/A	06-02-2024	21-12-2023	27-12-2023	08-03-2024	08-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	45,796.21	0.00	45,796.21	45,694.00	0.00	45,694.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	19-12-2023	21-12-2023	27-12-2023	N/A	Completed	
24GME0019	Supply & Delivery of Fuel for use of various Vehicles of DPWH-Sarangani District Engineering Office, Sarangani Province.	Sarangani DEO	No	Competitive Bidding	N/A	19-01-2024	19-01-2024	25-01-2024	N/A	06-02-2024	07-02-2024	12-02-2024	12-02-2024	13-02-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,417,200.00	0.00	2,417,200.00	2,363,200.00	0.00	2,363,200.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	15-01-2024	N/A	06-02-2024	07-02-2024	12-02-2024	N/A	Completed	
24GME0020	Supply & Delivery of Fuel for use of Service Vehicles at Planning and Design Section, DPWH-Sarangani District Engineering Office, Sarangani Province.	Sarangani DEO	No	Competitive Bidding	N/A	19-01-2024	N/A	N/A	25-01-2024	29-01-2024	31-01-2024	31-01-2024	01-02-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	808,548.00	0.00	808,548.00	790,368.00	0.00	790,368.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	25-01-2024	29-01-2024	31-01-2024	N/A	Completed	
24GME0021	Supply & Delivery of Fuel for use of Service Vehicles at Maintenance Section, DPWH-Sarangani District Engineering Office, Sarangani Province.	Sarangani DEO	No	Competitive Bidding	N/A	08-02-2024	N/A	N/A	15-02-2024	19-02-2024	21-02-2024	21-02-2024	22-02-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	837,318.00	837,110.00	0.00	833,010.00	833,010.00	0.00	833,010.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	15-02-2024	19-02-2024	21-02-2024	N/A	Completed
24GME0022	Supply & Delivery of Vehicle parts for use of HUX (LAK 7120) and Genet at DPWH-Sarangani District Engineering Office, Alabai, Sarangani Province.	Sarangani DEO	No	Shopping 52.1(B) - Regular Office Supplies and Equipment no available in PS	N/A	08-02-2024	N/A	N/A	15-02-2024	19-02-2024	21-02-2024	21-02-2024	22-02-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	244,718.50	0.00	244,718.50	239,570.00	0.00	239,570.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	15-02-2024	19-02-2024	21-02-2024	N/A	Completed	
24GME0023 (P&S)	Supply & Delivery of Construction Materials for use in Emergency Repair/Maintenance of Pavement (Pothole Patching) along National Road within Sarangani District Engineering Office, Alabai, Sarangani Province.	Sarangani DEO	No	Shopping 52.1(B) - Regular Office Supplies and Equipment no available in PS	N/A	21-02-2024	N/A	N/A	28-02-2024	04-03-2024	06-03-2024	06-03-2024	08-03-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	124,176.70	124,176.70	0.00	123,000.00	123,000.00	0.00	123,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	28-02-2024	04-03-2024	06-03-2024	N/A	Completed
24GME0024 (P&S)	Supply & Delivery of Airconditioning Unit including Labor for use of District Information and Communication Technology Office Alabai, Sarangani Province.	Sarangani DEO	No	Shopping 52.1(B) - Regular Office Supplies and Equipment no available in PS	N/A	21-02-2024	N/A	N/A	28-02-2024	04-03-2024	06-03-2024	06-03-2024	08-03-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	76,400.00	0.00	76,400.00	75,600.00	0.00	75,600.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	28-02-2024	04-03-2024	06-03-2024	N/A	Completed	

Procurement Monitoring Report as of December 31, 2024

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - SARANGANI DISTRICT ENGINEERING OFFICE

GOODS AND SERVICES																																
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
24GME0025	Supply & Delivery of Construction Materials for use in Maintenance Section, DPWH-Sarangani District Engineering Office, Alabell, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-02-2024	N/A	N/A	28-02-2024	04-03-2024	06-03-2024	06-03-2024	06-03-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	126,000.00	120,000.00	0.00	116,000.00	116,000.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	28-02-2024	04-03-2024	06-03-2024	N/A	Completed
24GME0026	Supply & Delivery of Vehicle parts for use of various Vehicles assigned at Construction Section of DPWH-Sarangani District Engineering Office, Alabell, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-02-2024	N/A	N/A	28-02-2024	04-03-2024	06-03-2024	06-03-2024	06-03-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	150,000.00	0.00	150,000.00	146,575.00	0.00	146,575.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	28-02-2024	04-03-2024	06-03-2024	N/A	Completed
24GME0028	Supply & Delivery of Vehicle parts for use of various Equipment and Service Vehicles assigned at Maintenance Section, DPWH-Sarangani District Engineering Office, Alabell, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-02-2024	N/A	N/A	28-02-2024	04-03-2024	06-03-2024	06-03-2024	06-03-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	389,500.00	385,500.00	0.00	384,612.00	384,612.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	28-02-2024	04-03-2024	06-03-2024	N/A	Completed
24GME0031	Supply & Delivery of Const. Materials for use in Purchase of Bituminous Materials for use in Repair of Pavement (Pochoke Patching) along National Roads within Sarangani District Engineering Office, Alabell, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-03-2024	N/A	N/A	12-03-2024	14-03-2024	18-03-2024	19-03-2024	19-03-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	899,437.50	899,437.50	0.00	887,750.00	897,750.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	12-03-2024	14-03-2024	18-03-2024	N/A	Completed
2345ME0032	Supply & Delivery of Const. Materials for use in Purchase of Bituminous Materials for use in Repair of Pavement (Pochoke Patching) along National Roads within Sarangani District Engineering Office, Alabell, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-03-2024	N/A	N/A	12-03-2024	14-03-2024	18-03-2024	19-03-2024	19-03-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	877,800.00	877,800.00	0.00	866,400.00	866,400.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	12-03-2024	14-03-2024	18-03-2024	N/A	Completed
24GME0033	Supply & Delivery of Const. Materials for use in Purchase of Bituminous Materials for use in Repair of Pavement (Pochoke Patching) along National Roads within Sarangani District Engineering Office, Alabell, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-03-2024	N/A	N/A	12-03-2024	14-03-2024	18-03-2024	19-03-2024	19-03-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	883,575.00	883,575.00	0.00	878,850.00	878,850.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	12-03-2024	14-03-2024	18-03-2024	N/A	Completed
24GME0034	Supply & Delivery of Consumables for use at: Administration Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	27-03-2024	N/A	N/A	09-04-2024	04-04-2024	05-04-2024	05-04-2024	05-04-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	155,940.00	0.00	155,940.00	135,600.00	0.00	135,600.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	03-04-2024	04-04-2024	05-04-2024	N/A	Completed
24GME0035	Supply & Delivery of Vehicle parts for use of Toyota Pick Up 124110 assigned at Planning and Design Section, DPWH-Sarangani District Engineering Office, Alabell, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-03-2024	N/A	N/A	12-03-2024	14-03-2024	18-03-2024	18-03-2024	19-03-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	92,540.00	0.00	92,540.00	91,548.00	0.00	91,548.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	12-03-2024	14-03-2024	18-03-2024	N/A	Completed
24GME0036	Supply & Delivery of Const. Materials for use in Rebuilding of Guardrails, Kilometer Post and Signposts along National Roads within Sarangani District Engineering Office, Alabell, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-03-2024	N/A	N/A	12-03-2024	14-03-2024	18-03-2024	18-03-2024	19-03-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	996,732.66	996,732.66	0.00	994,298.00	994,298.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	12-03-2024	14-03-2024	18-03-2024	N/A	Completed
24GME0038 (3466)	Supply & Delivery of IT Equipment for use in Preliminary Detailed Engineering at Planning and Design Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	27-03-2024	N/A	N/A	09-04-2024	04-04-2024	05-04-2024	05-04-2024	05-04-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	510,000.00	0.00	510,000.00	509,157.00	0.00	509,157.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	03-04-2024	04-04-2024	05-04-2024	N/A	Completed
24GME0040	Supply & Delivery of Airconditioning Unit including Labor for use of Finance Section, DPWH-Sarangani District Engineering Office, Alabell, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	27-03-2024	N/A	N/A	03-04-2024	04-04-2024	08-04-2024	08-04-2024	11-04-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	127,800.00	0.00	127,800.00	127,000.00	0.00	127,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	03-04-2024	04-04-2024	08-04-2024	N/A	Completed
24GME0041	Supply & Delivery of Consumables for use of Photocopier Develop Ineo +226 and Develop Ineo +3350 assigned at Construction Section, DPWH-Sarangani DEO	Sarangani DEO	No	Direct Contracting	N/A	27-03-2024	N/A	N/A	03-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	837,000.00	0.00	837,000.00	837,000.00	0.00	837,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	03-04-2024	04-04-2024	05-04-2024	N/A	Completed

Procurement Monitoring Report as of December 31, 2024

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - SARANGANI DISTRICT ENGINEERING OFFICE

GOODS AND SERVICES		PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
Code (PAP)	Procurement Project				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)
24GME0055	Lease of One (1) Unit Service Vehicle for 12 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of July 16-31, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	52,806.50	0.00	52,806.50	52,800.00	0.00	52,800.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0056	Lease of One (1) Unit Service Vehicle for 11 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of August 1-15, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,406.05	0.00	48,406.05	48,400.00	0.00	48,400.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0057	Lease of One (1) Unit Service Vehicle for 09 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of August 16-31, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	39,604.95	0.00	39,604.95	39,600.00	0.00	39,600.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0058	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of September 1-15, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,005.50	0.00	44,005.50	44,000.00	0.00	44,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0059	Lease of One (1) Unit Service Vehicle for 11 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of September 16-30, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,406.05	0.00	48,406.05	48,400.00	0.00	48,400.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0060	Lease of One (1) Unit Service Vehicle for 11 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of October 1-15, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,406.05	0.00	48,406.05	48,400.00	0.00	48,400.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0061	Lease of One (1) Unit Service Vehicle for 12 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of October 16-31, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	52,806.50	0.00	52,806.50	52,800.00	0.00	52,800.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0062	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of November 1-15, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,005.50	0.00	44,005.50	44,000.00	0.00	44,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0063	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of November 16-30, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,005.50	0.00	44,005.50	44,000.00	0.00	44,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0064	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of December 1-15, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,005.50	0.00	44,005.50	44,000.00	0.00	44,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0065	Lease of One (1) Unit Service Vehicle for 08 days for Inspection/Survey of various projects within Sarangani Engineering District for the period of December 16-31, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	35,204.40	0.00	35,204.40	35,200.00	0.00	35,200.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0066	Lease of One (1) Unit Service Vehicle for 11 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of July 1-15, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,406.05	0.00	48,406.05	48,400.00	0.00	48,400.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed

Procurement Monitoring Report as of December 31, 2024

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - SARANGANI DISTRICT ENGINEERING OFFICE

GOODS AND SERVICES																																
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)
24GME0067	Lease of One (1) Unit Service Vehicle for 12 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of July 16-31, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	52,806.60	0.00	52,806.60	52,800.00	0.00	52,800.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0068	Lease of One (1) Unit Service Vehicle for 11 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of August 1-15, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,406.05	0.00	48,406.05	48,400.00	0.00	48,400.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0069	Lease of One (1) Unit Service Vehicle for 09 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of August 16-31, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	39,604.95	0.00	39,604.95	39,600.00	0.00	39,600.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0070	Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of September 1-15, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,005.50	0.00	44,005.50	44,000.00	0.00	44,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0071	Lease of One (1) Unit Service Vehicle for 11 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of September 16-30, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,406.05	0.00	48,406.05	48,400.00	0.00	48,400.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0072	Lease of One (1) Unit Service Vehicle for 11 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of October 1-15, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,406.05	0.00	48,406.05	48,400.00	0.00	48,400.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0073	Lease of One (1) Unit Service Vehicle for 12 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of October 16-31, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	52,806.60	0.00	52,806.60	52,800.00	0.00	52,800.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0074	Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of November 1-15, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,005.50	0.00	44,005.50	44,000.00	0.00	44,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0075	Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of November 16-30, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,005.50	0.00	44,005.50	44,000.00	0.00	44,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0076	Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of November 16-30, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,005.50	0.00	44,005.50	44,000.00	0.00	44,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0077	Lease of One (1) Unit Service Vehicle for 08 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of December 16-31, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	35,204.40	0.00	35,204.40	35,200.00	0.00	35,200.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed
24GME0078	Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of July 1-15, 2024, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	25-04-2024	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	08-05-2024	09-05-2024	22-05-2024	22-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,406.05	0.00	48,406.05	47,850.00	0.00	47,850.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	06-05-2024	08-05-2024	N/A	Completed

Procurement Monitoring Report as of December 31, 2024

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - SARANGANI DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)	
24GM0081	Supply & Delivery of Consumables for use of Develop (see JSA assigned at Construction Section, DPWH-Sarangani DEO, Sarangani Province	Sarangani DEO	No	Direct Contracting	N/A	25-04-2024	N/A	N/A	02-05-2024	05-05-2024	06-05-2024	06-05-2024	07-05-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,800.00	0.00	25,800.00	25,800.00	0.00	25,800.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-05-2024	05-05-2024	06-05-2024	N/A	Completed	
24GM0082 (Public)	Supply & Delivery of Power Generation and Accessories for use of RTE Equipment at Planning and Design Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	04-06-2024	N/A	N/A	11-06-2024	18-06-2024	20-06-2024	20-06-2024	21-06-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	319,200.00	0.00	319,200.00	319,200.00	0.00	319,200.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	11-06-2024	18-06-2024	20-06-2024	N/A	Completed	
24GM0083	Supply & Delivery of various Vehicle parts for use of Mini-Bus and various Service Vehicle of DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	20-05-2024	23-05-2024	30-05-2024	N/A	11-06-2024	18-06-2024	20-06-2024	20-06-2024	21-06-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,446,920.00	0.00	1,446,920.00	1,174,177.66	0.00	1,174,177.66	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	30-05-2024	N/A	11-06-2024	18-06-2024	20-06-2024	N/A	Completed	
24GM0085 (Public)	Supply & Delivery of various Consumables for use of DPWH Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	04-06-2024	N/A	N/A	11-06-2024	18-06-2024	20-06-2024	20-06-2024	21-06-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	466,908.00	0.00	466,908.00	394,740.00	0.00	394,740.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	11-06-2024	18-06-2024	20-06-2024	N/A	Completed	
24GM0086	Supply & Delivery of Spare parts of Heavy Equipment for use of DPWH-Sarangani District Engineering Office, Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Angular Office Supplies and Equipment no available in PS	N/A	16-05-2024	N/A	N/A	23-05-2024	27-05-2024	28-05-2024	29-05-2024	30-05-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	82,350.00	82,350.00	0.00	81,492.00	81,492.00	0.00	81,492.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	23-05-2024	27-05-2024	29-05-2024	N/A	Completed
24GM0087	Supply & Delivery of Vehicle parts Including Labor for use of Service Vehicle Innovo (H1-7981/134102) assigned at Administrative Section, Sarangani District Engineering Office, Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04-06-2024	N/A	N/A	11-06-2024	18-06-2024	20-06-2024	20-06-2024	21-06-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	70,350.00	0.00	70,350.00	69,635.00	0.00	69,635.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	11-06-2024	18-06-2024	20-06-2024	N/A	Completed	
24GM0088	Supply & Delivery of Vehicle parts Including Labor for use of various Service Vehicle assigned at Construction Section, Sarangani District Engineering Office, Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04-06-2024	N/A	N/A	11-06-2024	18-06-2024	20-06-2024	20-06-2024	21-06-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,115,587.50	3,115,587.50	0.00	313,465.00	0.00	313,465.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	11-06-2024	18-06-2024	20-06-2024	N/A	Completed	
24GM0101	Supply & Delivery of Spare parts of Heavy Equipment for use of Road Grader at DPWH-Sarangani District Engineering Office	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20-06-2024	N/A	N/A	01-07-2024	05-07-2024	10-07-2024	10-07-2024	11-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	528,800.00	528,800.00	0.00	523,404.00	523,404.00	0.00	523,404.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	01-07-2024	07-07-2024	N/A	N/A	Completed
24GM0102	Supply & Delivery of Vehicle parts for use of various Service Vehicles at DPWH-Sarangani District Engineering Office, Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20-06-2024	N/A	N/A	01-07-2024	05-07-2024	10-07-2024	10-07-2024	11-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	217,725.00	217,725.00	0.00	216,630.00	216,630.00	0.00	216,630.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	01-07-2024	07-07-2024	N/A	N/A	Completed
24GM0104	Supply & Delivery of Construction Materials for use in Emergency Repair/Maintenance of Road Markers (RRW Markers, Culvert Markers, and Km Post) along National Roads within Sarangani District Engineering Office, Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20-06-2024	N/A	N/A	01-07-2024	05-07-2024	10-07-2024	10-07-2024	11-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	78,620.45	78,620.45	0.00	78,660.00	78,660.00	0.00	78,660.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	01-07-2024	07-07-2024	N/A	N/A	Completed
24GM0105	Supply & Delivery of Construction Materials for use in Repair/Maintenance of National Roads and Bridges within DPWH-Sarangani District Engineering Office, Alabel, Sarangani Province	Sarangani DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20-06-2024	N/A	N/A	01-07-2024	05-07-2024	10-07-2024	10-07-2024	11-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	321,783.00	321,783.00	0.00	321,160.00	321,160.00	0.00	321,160.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	01-07-2024	07-07-2024	N/A	N/A	Completed
24GM0107	Supply & Delivery of Lubricants for use of various Service Vehicles and Equipment at DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	20-06-2024	N/A	N/A	01-07-2024	05-07-2024	10-07-2024	10-07-2024	11-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	871,500.00	871,500.00	0.00	551,350.00	551,350.00	0.00	551,350.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	01-07-2024	07-07-2024	N/A	N/A	Completed

Procurement Monitoring Report as of December 31, 2024

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - SARANGANI DISTRICT ENGINEERING OFFICE

GOODS AND SERVICES																																
Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
24GME0126	Supply & Delivery of Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Pothole Patching and Sealing of Joints) along Digos - Makar Road, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-07-2024	N/A	N/A	29-07-2024	29-07-2024	30-07-2024	30-07-2024	30-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	993,300.00	993,300.00	0.00	989,000.00	989,000.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-07-2024	21-07-2024	21-07-2024	N/A	Completed
24GME0127	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Pothole Patching Cold Mix) along Digos - Makar Road, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-07-2024	N/A	N/A	29-07-2024	29-07-2024	30-07-2024	30-07-2024	30-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	997,920.00	997,920.00	0.00	995,250.00	995,250.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-07-2024	21-07-2024	21-07-2024	N/A	Completed
24GME0128	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Pothole Patching and Sealing of Joints) along Sarangani Davao del Sur Coastal Road, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-07-2024	N/A	N/A	29-07-2024	29-07-2024	30-07-2024	30-07-2024	30-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	993,300.00	993,300.00	0.00	989,000.00	989,000.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-07-2024	21-07-2024	21-07-2024	N/A	Completed
24GME0129	Supply & Delivery of Const. Materials for use in Emergency Repair/Maintenance of Pavement (Sealing of Joints/Hot Asphalt) along Digos - Makar Road, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-07-2024	N/A	N/A	29-07-2024	29-07-2024	30-07-2024	30-07-2024	30-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	531,300.00	531,300.00	0.00	531,300.00	531,300.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-07-2024	21-07-2024	21-07-2024	N/A	Completed
24GME0130	Supply & Delivery of Const. Materials for use in Emergency Repair/Maintenance of Pavement (Pothole Patching Cold Mix) along Matulan - Lake Sebu Road, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-07-2024	N/A	N/A	29-07-2024	29-07-2024	30-07-2024	30-07-2024	30-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	997,920.00	997,920.00	0.00	995,250.00	995,250.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-07-2024	21-07-2024	21-07-2024	N/A	Completed
24GME0131	Supply & Delivery of Const. Materials for use in Emergency Repair/Maintenance of Pavement (Pothole Patching Cold Mix) along Digos - 11th Baguio-Alabal Road, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-07-2024	N/A	N/A	29-07-2024	29-07-2024	30-07-2024	30-07-2024	30-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	997,920.00	997,920.00	0.00	995,250.00	995,250.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-07-2024	21-07-2024	21-07-2024	N/A	Completed
24GME0132	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Thermoplastic Pavement Markings) along Sarangani Sultan Kudarat Coastal Road, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-07-2024	N/A	N/A	29-07-2024	29-07-2024	30-07-2024	30-07-2024	30-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,819.32	999,819.32	0.00	998,818.00	998,818.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-07-2024	21-07-2024	21-07-2024	N/A	Completed
24GME0133	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Thermoplastic Pavement Markings) along Digos Makar Road, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-07-2024	N/A	N/A	29-07-2024	29-07-2024	30-07-2024	30-07-2024	30-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,629.78	999,629.78	0.00	998,625.00	998,625.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-07-2024	21-07-2024	21-07-2024	N/A	Completed
24GME0134	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Thermoplastic Pavement Markings) along Sarangani Davao del Sur Coastal Road, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-07-2024	N/A	N/A	29-07-2024	29-07-2024	30-07-2024	30-07-2024	30-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	996,516.04	996,516.04	0.00	995,520.00	995,520.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-07-2024	21-07-2024	21-07-2024	N/A	Completed
24GME0135	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Pothole Patching and Sealing of Joints) along Sarangani Sultan Kudarat Coastal Road, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-07-2024	N/A	N/A	29-07-2024	29-07-2024	30-07-2024	30-07-2024	30-07-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	993,300.00	993,300.00	0.00	989,000.00	989,000.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	21-07-2024	21-07-2024	21-07-2024	N/A	Completed
24GME0141	Supply & Delivery of Airconditioning Unit including Labor for use in Construction Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-08-2024	N/A	N/A	20-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	200,000.00	0.00	200,000.00	184,450.00	0.00	184,450.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	15-08-2024	15-08-2024	15-08-2024	N/A	Completed
24GME0145	Supply & Delivery of Air Cooler for use of DPWH-Sarangani District Engineering Office, Alabal, Sarangani Province	Sarangani DEO	No	Shopping S2.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	26-09-2024	N/A	N/A	03-10-2024	08-10-2024	10-10-2024	10-10-2024	14-10-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	184,453.20	0.00	184,453.20	155,880.00	0.00	155,880.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	01-10-2024	01-10-2024	01-10-2024	N/A	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers							
																									Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
24GM E0263	Supply and Delivery of Photocopier for use of Finance Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	28-10-2024	N/A	N/A	05-12-2024	11-12-2024	17-12-2024	17-12-2024	18-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	470,000.00	0.00	470,000.00	0.00	0.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
24GM E0264	Supply and Delivery of Spare parts for use of EPSON (WF-C6991) assigned at Finance Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	28-10-2024	N/A	N/A	05-12-2024	11-12-2024	17-12-2024	17-12-2024	18-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	76,800.00	0.00	76,800.00	64,000.00	0.00	64,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
24GM E0275	Supply and Delivery of Fuel for use in various Equipment and Service Vehicle assigned at Maintenance Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	28-10-2024	N/A	N/A	05-12-2024	11-12-2024	17-12-2024	17-12-2024	18-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	992,225.00	0.00	992,225.00	972,830.00	0.00	972,830.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
24GM E0280	Supply and Delivery of Fuel for use in various Equipment and Service Vehicle (Bulk Delivery) assigned at Maintenance Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	28-10-2024	N/A	N/A	05-12-2024	11-12-2024	17-12-2024	17-12-2024	18-12-2024	26-12-2024	26-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	918,000.00	910,000.00	0.00	903,000.00	0.00	903,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
24GM E0283	Supply & Delivery of vehicle parts for use of various Equipment and Service Vehicles assigned at Maintenance Section, DPWH-Sarangani District Engineering Office Sarangani Province	Sarangani DEO	No	Shopping 51.1(B) - Regular Office Supplies and Equipment not available in PS	N/A	28-10-2024	N/A	N/A	05-12-2024	11-12-2024	17-12-2024	17-12-2024	17-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	742,610.00	742,610.00	0.00	728,730.00	0.00	728,730.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	31-10-2024	31-10-2024	31-10-2024	N/A	Completed
24GM E0282	Supply and Delivery of Laboratory Equipment for use of Quality Assurance Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Competitive Bidding	26-11-2024	28-11-2024	09-12-2024	N/A	17-12-2024	20-12-2024	27-12-2024	27-12-2024	27-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,748,332.45	0.00	2,746,532.45	2,758,232.00	0.00	2,738,232.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	12-12-2024	12-12-2024	12-12-2024	N/A	Completed
24GM E0288	Supply & Delivery of Spare parts for use of Develop Ineo 456e Photocopier assigned at Administrative Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Direct Contracting	N/A	28-11-2024	N/A	N/A	05-12-2024	11-12-2024	11-12-2024	18-12-2024	18-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,256.00	0.00	45,256.00	45,256.00	0.00	45,256.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
24GM E0289	Supply & Delivery of Consumables for use of Develop Ineo 554e assigned at Construction Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Direct Contracting	N/A	28-11-2024	N/A	N/A	05-12-2024	11-12-2024	11-12-2024	18-12-2024	18-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	21,500.00	0.00	21,500.00	21,500.00	0.00	21,500.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
24GM E0290	Supply & Delivery of Consumables for use of Develop Ineo 4225 assigned at Construction Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	Direct Contracting	N/A	28-11-2024	N/A	N/A	05-12-2024	11-12-2024	11-12-2024	18-12-2024	18-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	282,000.00	0.00	282,000.00	282,000.00	0.00	282,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
24GM E0294	Lease of One (1) Unit Service Vehicle for 11 days for site inspection/valuation of various projects within Sarangani Engineering District for the period of January 16-31, 2025, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	35,000.20	0.00	35,000.20	38,500.00	0.00	34,400.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GM E0295	Lease of One (1) Unit Service Vehicle for 10 days for site inspection/valuation of various projects within Sarangani Engineering District for the period of February 1-15, 2025, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	38,500.21	0.00	38,500.21	33,000.00	0.00	35,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GM E0296	Lease of One (1) Unit Service Vehicle for 09 days for site inspection/valuation of various projects within Sarangani Engineering District for the period of February 16-28, 2025, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	35,000.20	0.00	35,000.20	33,500.00	0.00	31,500.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24GME0202	Lease of One (1) Unit Service Vehicle for 09 days for Inspection/Supervision of Infrastructure projects within Sarangani Engineering District for the period of February 16-28, 2025, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	10-01-2025	10-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	31,500.18	0.00	31,500.18	31,500.00	0.00	31,050.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0203	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Supervision of Infrastructure projects within Sarangani Engineering District for the period of March 1-15, 2025, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	10-01-2025	10-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	35,000.20	0.00	35,000.20	34,500.00	0.00	34,500.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0204	Lease of One (1) Unit Service Vehicle for 10 days for Inspection/Supervision of Infrastructure projects within Sarangani Engineering District for the period of March 16-31, 2025, Sarangani Province	Sarangani DEO	No	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	10-01-2025	10-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	35,000.20	0.00	35,000.20	34,500.00	0.00	34,500.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0165	Supply & Delivery of Bituminous Materials (Asphalt Cement Penetration Grade 90-70) for Repair of Pavement along Digos-Makar Road (K1592+1322) - K1625+000, Malungon Gaway to Malungon Poblacion Section, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,300.00	999,300.00	0.00	992,440.00	992,440.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0166	Supply & Delivery of Road Signs and Materials for use in Replacement of Faded and Damaged Chevron along Sarangani - Sultan Kudarat Coastal Road (K1676+883) - K1745+000 Masam to Ilimbe Section, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,996.37	999,996.37	0.00	998,509.00	998,509.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0167	Supply & Delivery of Road Signs and Materials for use in Replacement of Faded and Damaged Chevron along Digos - Makar Road (K1592+1322) - K1615+000 Malungon Gaway to Malungon Poblacion Section, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,996.37	999,996.37	0.00	998,509.00	998,509.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0168	Supply & Delivery of Paints and Materials for use in Repainting of Sign Posts, Road Markers and Guardrails along Digos - Makar Road (K1592+1322) - K1615+000 Malungon Gaway to Malungon Poblacion Section, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	599,190.90	599,190.90	0.00	597,852.00	597,852.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0169	Supply & Delivery of Road Signs and Materials for use in Replacement of Faded and Damaged Chevron along Sarangani-Davao del Sur Coastal Road (K1654+291) - K1700+000 Alabel to Gian Poblacion Section, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,996.37	999,996.37	0.00	998,509.00	998,509.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0170	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Thermoplastic Pavement Markings) along Sarangani Coastal Road (K1695+181) - K1675+000 with exceptions, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,149.89	999,149.89	0.00	998,369.00	998,369.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0171	Supply & Delivery of Const. Materials for use in Repainting of Bridges along Digos - Makar Road and Sarangani Sultan Kudarat Coastal Road Section, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	499,878.00	499,878.00	0.00	492,910.00	492,910.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0172	Supply & Delivery of Const. Materials for use in Repainting of Guardrails along Sarangani Sultan Kudarat Coastal Road (K1676+883) - K1745+000 Masam to Ilimbe Poblacion Section, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,953.50	999,953.50	0.00	998,564.00	998,564.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0173	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	100,349.50	100,349.50	0.00	100,214.00	100,014.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)			
24GME0174	Supply & Delivery of Bituminous Materials (Distri Asphalt) for Repair of Pavement along Digos - Makar Road, K1581+000 - K1630+000, Malungon, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,075.00	999,075.00	0.00	998,210.00	998,210.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed		
24GME0175	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Thermoplastic Pavement Markings) along Digos - Makar Road, K1582+000 - K1612+000, with exceptions, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,349.89	999,349.89	0.00	998,369.00	998,369.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed		
24GME0176	Supply & Delivery of Bituminous Materials (Emulsified Asphalt SS-1) for Repair of pavement along Digos - Makar Road, K1584+000 - K1615+000, Malungon, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	981,750.00	981,750.00	0.00	981,000.00	981,000.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed		
24GME0177	Supply & Delivery of Advance Warning and Restriction Signs for use in Repair/Maintenance of National Roads and Bridges within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	679,783.00	679,783.00	0.00	679,240.00	679,240.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed		
24GME0178	Supply & Delivery of Bituminous Materials (Asphalt Cement Penetration Grade 60-70) for Repair of Pavement along Sarangani - Davao del Sur Coastal Road, K1664+000 - K1700+000 Asbet to San Robinson Section, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	993,390.00	993,390.00	0.00	992,010.00	992,010.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed		
24GME0196	Supply & Delivery of Chainsaw and Spare parts for use in Repair/Maintenance of National Roads and Bridges at DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	596,250.00	596,250.00	0.00	574,800.00	574,800.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed		
24GME0197	Supply & Delivery of Vehicle parts for use of various Equipment and Service Vehicles assigned at Maintenance Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	438,110.00	438,110.00	0.00	420,980.00	420,980.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed		
24GME0198	Supply & Delivery of Airconditioning Unit for use at Construction Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	52,000.00	0.00	52,029.00	52,000.00	0.00	52,000.00	0.00	52,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed
24GME0205	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Thermoplastic Pavement Markings) along Sarangani - Davao del Sur Coastal Road, K1730+000 - K1752+000, with exceptions, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	992,011.02	992,011.02	0.00	988,257.00	988,257.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed		
24GME0206	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Thermoplastic Pavement Markings) along Sarangani - Davao del Sur Coastal Road, K1753+000 - K1780+000, with exceptions, Sarangani Province	Sarangani DEO	No	NP-53.9 - Small Value Procurement	N/A	08-12-2024	N/A	N/A	11-12-2024	17-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,769.39	999,769.39	0.00	991,999.00	991,999.00	0.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Completed		
Total Alotted Budget of Procurement Activities																			94,003,413.41	40,370,868.35	44,832,444.00														
Total Contract Price of Procurement Activities Conducted																			87,481,789.16	47,489,553.00	35,432,256.16														
Total Savings (Total Alotted Budget - Total Contract Price)																			6,521,624.25		9,400,187.84														

ONGOING PROCUREMENT ACTIVITIES																																	
25SME0007	Lease of One (1) Unit Service Vehicle for 10 days for site inspection/validation of various projects within Sarangani Engineering District for the period of April 1-15, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	35,000.00	0.00	35,000.00	35,000.00	0.00	35,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																				
					Pre-Proc Conference	Ads/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)																		
25GME008	Lease of One (1) Unit Service Vehicle for 09 days for site inspection/validation of various projects within Sarangani Engineering District for the period of April 14-30, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's and continuing budget)	31,500.18	0.00	31,500.18	31,500.00	0.00	31,500.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process																		
25GME009	Lease of One (1) Unit Service Vehicle for 10 days for site inspection/validation of various projects within Sarangani Engineering District for the period of May 1-15, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's and continuing budget)	35,000.20	0.00	35,000.20	35,000.00	0.00	35,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process																			
25GME010	Lease of One (1) Unit Service Vehicle for 13 days for site inspection/validation of various projects within Sarangani Engineering District for the period of May 1-31, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	38,500.21	0.00	38,500.21	0.00	0.00	38,500.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process																			
25GME011	Lease of One (1) Unit Service Vehicle for 08 days for site inspection/validation of various projects within Sarangani Engineering District for the period of June 1-15, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	28,000.16	0.00	28,000.16	28,000.00	0.00	28,000.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process																			
25GME012	Lease of One (1) Unit Service Vehicle for 11 days for site inspection/validation of various projects within Sarangani Engineering District for the period of June 1-30, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	38,500.21	0.00	38,500.21	38,500.00	0.00	38,500.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process																			
25GME013	Lease of One (1) Unit Service Vehicle for 10 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of April 1-15, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	35,000.20	0.00	35,000.20	34,500.00	0.00	34,500.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process																			
25GME014	Lease of One (1) Unit Service Vehicle for 09 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of April 1-30, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	31,500.18	0.00	31,500.18	31,050.00	0.00	31,050.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process																			
25GME015	Lease of One (1) Unit Service Vehicle for 10 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of May 1-15, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	35,000.20	0.00	35,000.20	34,500.00	0.00	34,500.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process																			
25GME016	Lease of One (1) Unit Service Vehicle for 13 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of May 1-31, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	38,500.21	0.00	38,500.21	37,950.00	0.00	37,950.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process																			
25GME017	Lease of One (1) Unit Service Vehicle for 08 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of June 1-15, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	28,000.16	0.00	28,000.16	27,600.00	0.00	27,600.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process																			
25GME018	Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of June 1-30, 2025, Sarangani Province	Sarangani DEO	Yes	Competitive Bidding	N/A	04-12-2024	N/A	N/A	11-12-2024	17-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	38,500.21	0.00	38,500.21	37,950.00	0.00	37,950.00	1. COA 2. Girl Scout of the Philippines 3. Chamber of Commerce	N/A	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	Ongoing Procurement Process																			
Total Allocated Budget of Ongoing Procurement Activities																		413,002.32	0.00	413,002.32	371,550.00	0.00	410,050.00																											

Prepared by:

REUBEN G. SALAZAR
BAC Secretariat

Recommended for Approval by:

EDWARD D. CARILLO
BAC Chairperson

APPROVED:

REY R. FRANCISCO
Head of the Procuring Entity