

Procurement Monitoring Report, Jan - June, 2025 - AS OF July 11.xlsx

Procurement Monitoring Report as of June 30, 2025

[illegible]

Procurement Monitoring Report as of June 30, 2025

[illegible]

Prepared by:

MARIFE M. JABON
BAC Secretariat

Recommended for Approval by:

AUREALITA N. CABRERA
BAC Chairperson

APPROVED:

MANNY B. BULUSAN
Head of the Procuring Entity

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Evaluation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advt/Post at IB	Pre-Meet	Eligibility Check	Ranking of Bids	RM Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	HOGE	CO	Total	HOGE	CO	Lot of Invited Bidders	Pre-Bid Cost	Eligibility Check	Ranking of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
A. Roadwork Services																															
20000120000000	Procurement of Roadwork through Bidding and Related Activities for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	07-02-2025	12-02-2025	20-02-2025	04-03-2025	04-03-2025	05-03-2025	05-03-2025	10-03-2025	17-03-2025	21-03-2025	18-03-2025	20-03-2025	N/A	Government of the Philippines (Continuing Budget)	10,346,225.00	10,346,225.00		10,454,295.00	10,454,295.00		13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025	N/A	Completed
20000120000000	Procurement of Roadwork through Bidding and Related Activities for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	07-02-2025	11-02-2025	20-02-2025	04-03-2025	04-03-2025	05-03-2025	05-03-2025	10-03-2025	17-03-2025	21-03-2025	18-03-2025	20-03-2025	N/A	Government of the Philippines (Continuing Budget)	3,276,885.00	3,276,885.00		3,276,885.00	3,276,885.00		13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025	N/A	Completed
40990100000000	Procurement of Various Office Supplies for the Office of the Director General (2000000000)	Planning and Design Services	No	Competitive Bidding	22-02-2025	24-02-2025	04-03-2025	14-03-2025	04-03-2025	04-03-2025	04-03-2025	25-03-2025	29-03-2025	04-04-2025	04-04-2025	04-04-2025	N/A	Government of the Philippines (Continuing Budget)	10,000,000.00	10,000,000.00		9,995,548.42	9,995,548.42		07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	N/A	Completed
40990100000000	Procurement of Various Office Supplies for the Office of the Director General (2000000000)	Administrative Services	No	Competitive Bidding	21-04-2025	24-04-2025	02-05-2025	14-05-2025	14-05-2025	14-05-2025	14-05-2025	27-05-2025	29-05-2025	29-06-2025	05-06-2025	05-06-2025	N/A	Government of the Philippines (Continuing Budget)	3,002,000.00	3,002,000.00		3,002,000.00	3,002,000.00		25-04-2025	25-04-2025	25-04-2025	25-04-2025	25-04-2025	N/A	Completed
	Procurement of Various Office Supplies for the Office of the Director General (2000000000)	Maintenance Services	No	Competitive Bidding	02-06-2025	04-06-2025	11-06-2025	24-06-2025	24-06-2025								N/A	Government of the Philippines (Continuing Budget)	4,935,500.00	4,935,500.00		0.00	0.00		09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025	N/A	Cancelled
31000101000000	General Services of the Office of the Director General (2000000000)	Administrative Services	Yes	Competitive Bidding	15-10-2024	20-11-2024	29-10-2024	10-12-2024	10-12-2024	11-12-2024	11-12-2024	20-02-2025	24-02-2025	07-02-2025	24-02-2025	24-02-2025	N/A	Government of the Philippines (Continuing Budget)	3,276,780.00	3,276,780.00		3,082,179.20	3,082,179.20		03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A	Completed
40990100000000	Procurement of Various Office Supplies for the Office of the Director General (2000000000)	Maintenance Services	Yes	Competitive Bidding	11-10-2024	20-10-2024	28-10-2024	12-12-2024	12-12-2024	13-12-2024	13-12-2024	20-02-2025	03-03-2025	11-03-2025	14-03-2025	26-03-2025	N/A	Government of the Philippines (Continuing Budget)	3,074,000.00	3,074,000.00		3,126,500.00	3,126,500.00		03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A	Completed
30010100000000	Procurement of Various Office Supplies for the Office of the Director General (2000000000)	Maintenance Services	Yes	Competitive Bidding	11-11-2024	20-11-2024	28-11-2024	12-12-2024	12-12-2024	13-12-2024	13-12-2024	20-02-2025	24-02-2025	03-03-2025	06-03-2025	06-03-2025	N/A	Government of the Philippines (Continuing Budget)	2,278,200.00	2,278,200.00		2,278,200.00	2,278,200.00		03-11-2024	03-11-2024	03-11-2024	03-11-2024	03-11-2024	N/A	Completed
	Procurement of Various Office Supplies for the Office of the Director General (2000000000)	Physical Arrangement Unit	No	Competitive Bidding	25-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	20-12-2024						N/A	Government of the Philippines (Continuing Budget)	3,203,400.00	3,203,400.00		3,204,000.00	3,204,000.00		02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Cancelled
B. Other Services																															
20000000010000	Procurement of Capital Materials for the Repair and Maintenance of Federal Roads in SAGAY	Maintenance Services	No	Competitive Bidding	21-02-2025	21-02-2025	01-03-2025	17-03-2025	17-03-2025	18-03-2025	18-03-2025	24-03-2025	24-03-2025	02-04-2025	10-04-2025	10-04-2025	N/A	Government of the Philippines (Continuing Budget)	5,110,000.00	5,110,000.00		5,083,500.00	5,083,500.00		26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	N/A	Completed
20000000010000	Procurement of Materials for the Repair and Maintenance of Federal Roads in SAGAY	Maintenance Services	No	Competitive Bidding	21-02-2025	21-02-2025	01-03-2025	17-03-2025	17-03-2025	18-03-2025	18-03-2025	24-03-2025	24-03-2025	02-04-2025	10-04-2025	10-04-2025	N/A	Government of the Philippines (Continuing Budget)	3,268,320.00	3,268,320.00		3,276,219.85	3,276,219.85		26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	N/A	Completed
20000000010000	Procurement of Materials for the Repair and Maintenance of Federal Roads in SAGAY	Maintenance Services	No	Competitive Bidding	21-02-2025	21-02-2025	01-03-2025	17-03-2025	17-03-2025	18-03-2025	18-03-2025	24-03-2025	24-03-2025	10-04-2025	10-04-2025	10-04-2025	N/A	Government of the Philippines (Continuing Budget)	3,902,000.00	3,902,000.00		3,943,264.11	3,943,264.11		26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	2,974,200.00	2,974,200.00		2,963,260.00	2,963,260.00		12-05-2025	12-05-2025	12-05-2025	12-05-2025	12-05-2025	N/A	Completed
20000000000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
20000000000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
20000000000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
30020100000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,992,000.00		4,992,000.00	4,992,000.00		03-05-2025	03-05-2025	03-05-2025	03-05-2025	03-05-2025	N/A	Completed
31000101000000	Procurement of Roadwork and Material/Supplies for the Road at 20000 under the Road at 20000	Maintenance Services	No	Competitive Bidding	21-04-2025	20-04-2025	04-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	27-05-2025	30-05-2025	10-06-2025	06-06-2025	06-06-2025	N/A	Government of the Philippines (Continuing Budget)	4,992,000.00	4,											

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																	
					Pre-Proc Conference	Advs/Post of IS	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CD	Total	MOOE	CD	List of Invited Observers	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)															
20000100010000	Purchase of Materials (Super 05) for the Maintenance of Equipment under VMDO2 indicator for repair of roads and bridges (25GACH0009 R02)	Maintenance Section	No	MF 5.9 - Local Value Procurement	N/A	25-04-2025	N/A	02-05-2025	02-05-2025	05-05-2025	05-05-2025	May 8,2025	15-05-2025	19-05-2025	16-05-2025	19-05-2025	N/A	Government of the Philippines (Current year's budget)	898,708.00	898,708.00		897,632.00	897,632.00		CGA	30-04-2025	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Completed															
12010113101000	Purchase of Materials (asphalt) for the Upcoming Road Repaving Work (25GACH0009 R02)	Physical Arrangement Unit	No	MF 5.9 - Local Value Procurement	N/A	28-04-2025	N/A	30-05-2025	30-05-2025	05-05-2025	05-05-2025	May 12,2025	19-05-2025	21-05-2025	21-05-2025	24-05-2025	N/A	Government of the Philippines (Current year's budget)	840,295.00	840,295.00		840,295.00	840,295.00		CGA	30-04-2025	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Completed															
12010113101000	Purchase of Materials (asphalt) for the Upcoming Road Repaving Work (25GACH0009 R02)	Physical Arrangement Unit	No	MF 5.9 - Local Value Procurement	N/A	27-05-2025	N/A	27-05-2025	30-05-2025	30-05-2025	30-05-2025	02-06-2025	03-06-2025	05-06-2025	04-06-2025	05-06-2025	N/A	Government of the Philippines (Current year's budget)	196,002.00	196,000.00		194,011.00	194,011.00		CGA	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	N/A	Completed															
12010113101000	Purchase of Materials (asphalt) for the Upcoming Road Repaving Work (25GACH0009 R02)	Physical Arrangement Unit	No	MF 5.9 - Local Value Procurement	N/A	22-06-2025	N/A	25-06-2025	25-06-2025	25-06-2025	25-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025	N/A	Government of the Philippines (Current year's budget)	824,295.00	824,295.00		818,326.00	818,326.00		CGA	23-06-2025	23-06-2025	23-06-2025	23-06-2025	23-06-2025	N/A	Completed															
Total Allocated Budget of Procurement Activities																		61,972,962.00	61,972,962.00	0.00																											
Total Contract Price of Procurement Activities (Contracted)																					61,927,218.29	61,927,218.29	0.00																								
Total Savings (Total Allocated Budget - Total Contract Price)																		4,470,700.71																													

ONGOING PROCUREMENT ACTIVITIES																																											
32010113101000	Purchase of On-Site Construction and Construction Supervision (SOS) for the Use of South Manila DED for 12 (12) (25GACH0009 R02)	Construction Section	No	Competitive Bidding	21-04-2025	24-04-2025	02-05-2025	14-05-2025	14-05-2025	15-05-2025	15-05-2025	22-05-2025	21-05-2025	06-06-2025	09-06-2025	N/A	N/A	Government of the Philippines (Current year's budget)	5,000,000.00	5,000,000.00		5,000,000.00	5,000,000.00		CGA, VMDO, PCE	25-04-2025	25-04-2025	25-04-2025	25-04-2025	25-04-2025	N/A	Awarded with Inauguration Notice of Award											
4000010000000000	Purchase of Software Applications (Building Structural Analysis and Design Software - FEMAP) for the Use of Planning and Design Section (25GACH0009 R02)	Planning and Design Section	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	02-06-2025	02-06-2025	02-06-2025	02-06-2025	17-06-2025	17-06-2025	21-06-2025	24-06-2025	N/A	N/A	Government of the Philippines (Current year's budget)	1,874,712.00	1,874,712.00		1,840,020.00	1,840,020.00		CGA, VMDO, PCE	12-05-2025	12-05-2025	12-05-2025	12-05-2025	12-05-2025	N/A	Awarded with Inauguration Notice of Award											
	Purchase of Materials for the Repair/Maintenance of National Highways (NHD) under VMDO2 indicator for repair of roads and bridges (25GACH0009 R02)	Maintenance Section	No	Competitive Bidding	02-06-2025	06-06-2025	11-06-2025	24-06-2025	24-06-2025	24-06-2025	24-06-2025							1,499,360.00	1,499,360.00		1,499,360.00	1,499,360.00		CGA, VMDO, PCE	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025	N/A	Ongoing Procurement Process												
	Purchase of Non-Structural (Fencing Equipment and Apparatus) (Fence System - Galvalume Type) and various Related Material and Fencing for the Use of Planning and Design Section (25GACH0009 R02)	Planning and Design Section	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	30-05-2025	30-05-2025	30-05-2025	30-05-2025							15,000,000.00	15,000,000.00		14,998,000.00	14,998,000.00		CGA, VMDO, PCE	12-05-2025	12-05-2025	12-05-2025	12-05-2025	12-05-2025	N/A	Ongoing Procurement Process												
	Purchase of Asphalt and Filling Materials for the Repair, Maintenance and Resurfacing of National Roads under VMDO2 indicator for repair of roads and bridges (25GACH0009 R02)	Maintenance Section	No	Competitive Bidding	09-06-2025	11-06-2025	20-06-2025	02-07-2025	02-07-2025	02-07-2025	02-07-2025							5,917,020.00	5,917,020.00		5,916,494.14	5,916,494.14		CGA, VMDO, PCE	12-06-2025	12-06-2025	12-06-2025	12-06-2025	12-06-2025	N/A	Ongoing Procurement Process												
	Purchase of Solar Powered Flood Light Type for the Use of South Manila District Engineering Office (25GACH0009 R02)	Planning and Design Section	No	Competitive Bidding	16-06-2025	19-06-2025	27-06-2025											20,000,000.00	20,000,000.00		0.00	0.00		CGA, VMDO, PCE	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	Ongoing Procurement Process												
	Purchase of Various Materials for the Use of Repair and Improvement of VMDO2 Office (25GACH0009 R02)	Planning and Design Section	No	Competitive Bidding	16-06-2025	19-06-2025	27-06-2025											5,718,183.12	5,718,183.12		0.00	0.00		CGA, VMDO, PCE	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	Ongoing Procurement Process												
	Proposed Purchase of High Speed Machine for the Repair, Maintenance and Resurfacing of National Roads under VMDO2 indicator for repair of roads and bridges (25GACH0009 R02)	Maintenance Section	No	Competitive Bidding	16-06-2025	19-06-2025	27-06-2025											13,790,000.00	13,790,000.00		0.00	0.00		CGA, VMDO, PCE	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	Ongoing Procurement Process												
	Purchase of Materials for the Repair/Maintenance of National Highways (NHD) under VMDO2 indicator for repair of roads and bridges (25GACH0009 R02)	Maintenance Section	No	MF 5.9 - Local Value Procurement	N/A	22-07-2025	N/A	26-07-2025	26-07-2025	27-07-2025	27-07-2025							225,800.00	225,800.00		225,800.00	225,800.00		CGA	24-07-2025	24-07-2025	24-07-2025	24-07-2025	24-07-2025	N/A	Waiting for Fund												
	Purchase of Various Square Patches for use of Damp Track 610 with 70 to 80 (25GACH0009 R02)	Maintenance Section	No	MF 5.9 - Local Value Procurement	N/A	28-06-2025	N/A		02-07-2025									373,376.00	373,376.00		0.00	0.00		CGA	30-06-2025	30-06-2025	30-06-2025	30-06-2025	30-06-2025	N/A	Ongoing Procurement Process												
	Purchase of supply for B.B.I.A. Use (25GACH0009 R02)	Planning and Design Section	No	MF 5.9 - Local Value Procurement	N/A	22-06-2025	N/A	25-06-2025	25-06-2025	25-06-2025	25-06-2025							121,877.34	121,877.34		120,477.24	120,477.24		CGA	23-06-2025	23-06-2025	23-06-2025	23-06-2025	23-06-2025	N/A	Ongoing Procurement Process												
Total Allocated Budget of Ongoing Procurement Activities																		61,934,000.44	61,934,000.44	0.00	24,171,181.44	24,171,181.44	0.00																				

Prepared by:
MARIFE M. JABON
BAC Secretariat

Recommended for Approval by:
AUREALITA N. CABRERA
BAC Chairperson

APPROVED:
MANNY B. BULSAN
Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH MANILA DISTRICT ENGINEERING OFFICE
8th St. cor. Bonifacio Drive, Port Area, Manila



July 11, 2025

CERTIFICATION

This is to certify that the DPWH - South Manila District Engineering Office has no procurement activity for Consulting Services projects for FY 2025.

This certification is being issued in compliance to submission of Procurement Monitoring Report (PMR) 1st Semester for FY 2025.


AUREALITA N. CABRERA
BAC- Chairperson

Noted:


MANNY B. BULUSAN
District Engineer