

DPWH DDN SUB-DEO

Procurement Monitoring Report as of JULY - DECEMBER 2023 (CIVIL WORKS)

DPWH DDN SUB-DEO

Procurement Monitoring Report as of JULY - DECEMBER 2023 (CIVIL WORKS)

DPWH DDN SUB-DEO

Procurement Monitoring Report as of JULY - DECEMBER 2023 (CIVIL WORKS)

DPWH DDN SUB-DEO

Procurement Monitoring Report as of JULY - DECEMBER 2023 (CIVIL WORKS)

DPWH DDN SUB-DEO

Procurement Monitoring Report as of JULY - DECEMBER 2023 (CIVIL WORKS)

ONGOING PROCUREMENT ACTIVITIES

DPWH DDN SUB-DEO

Procurement Monitoring Report as of JULY - DECEMBER 2023 (CIVIL WORKS)

DPWH DDN SUB-DEO

Procurement Monitoring Report as of JULY - DECEMBER 2023 (CIVIL WORKS)

Item No.	Procurement Project	TIN/DTI/CDA No.	Tin Address & City/Municipality/Barangay	Mode of Procurement	Actual Procurement As of Date								M&E (M&E)	Contract Value (M'P)	Date of Award of Contract	Date of Commencement of Work	Source of Funds	Total	2020	2021	Total	Mode	List of Invited Bidders	Prelim. Cost	Eligible Firms	Full Name	Date of Evaluation	Final Cost	Indirect/Other Expenses (M'P)	Amount (M'P) deducted from the total)
					Proc.	Method of Award	Procurement Date	Proc. Date	Publ. Proc.	Publ. Eval.	Proc. Qual.	Date of BAC Recommendation/Jurisdiction																		
PAUT-01	Construction of Public Assistance Building in the District of San Vicente, Batangas I, a New Project for Health Party, Province of Batangas, Philippines, Region IV-A (Zonal, Central Luzon)	BB-2023-01	N/A	Competitive Bidding	12/11/2023																									
PAUT-02	Construction of Public Assistance Building in the District of San Vicente, Batangas I, a New Project for Health Party, Province of Batangas, Philippines, Region IV-A (Zonal, Central Luzon)	BB-2023-02	N/A	Competitive Bidding	12/11/2023																									
PAUT-03	Construction of Public Assistance Building in the District of San Vicente, Batangas I, a New Project for Health Party, Province of Batangas, Philippines, Region IV-A (Zonal, Central Luzon)	BB-2023-03	N/A	Competitive Bidding	12/11/2023																									
PAUT-04	Construction of Public Assistance Building in the District of San Vicente, Batangas I, a New Project for Health Party, Province of Batangas, Philippines, Region IV-A (Zonal, Central Luzon)	BB-2023-04	N/A	Competitive Bidding	12/11/2023																									
PAUT-05	Construction of Public Assistance Building in the District of San Vicente, Batangas I, a New Project for Health Party, Province of Batangas, Philippines, Region IV-A (Zonal, Central Luzon)	BB-2023-05	N/A	Competitive Bidding	12/11/2023																									
PAUT-06	Construction of Office Block of the Office of the Governor, Batangas I, a New Project for Health Party, Province of Batangas, Philippines, Region IV-A (Zonal, Central Luzon)	BB-2023-06	N/A	Competitive Bidding	12/11/2023																									
PAUT-07	Construction of Office Block of the Office of the Governor, Batangas I, a New Project for Health Party, Province of Batangas, Philippines, Region IV-A (Zonal, Central Luzon)	BB-2023-07	N/A	Competitive Bidding	12/11/2023																									
PAUT-08	Construction of Office Block of the Office of the Governor, Batangas I, a New Project for Health Party, Province of Batangas, Philippines, Region IV-A (Zonal, Central Luzon)	BB-2023-08	N/A	Competitive Bidding	12/11/2023																									
PAUT-09	Construction of Office Block of the Office of the Governor, Batangas I, a New Project for Health Party, Province of Batangas, Philippines, Region IV-A (Zonal, Central Luzon)	BB-2023-09	N/A	Competitive Bidding	12/11/2023																									
PAUT-10	Construction of Office Block of the Office of the Governor, Batangas I, a New Project for Health Party, Province of Batangas, Philippines, Region IV-A (Zonal, Central Luzon)	BB-2023-10	N/A	Competitive Bidding	12/11/2023																									
Grand Total Budget of the ongoing Procurement in DPWH																									2,000,000	2,000,000	2,000,000			

Prepared by:

APRIU/F. MOMO
Engineer IV
Head Procurement Unit

Recommended for Approval by:

JOSUITO B. CORDON
Assistant Regional Director
BAC Chairperson

APPROVED:
JOSUITO B. CORDON
Regional Director