

Procurement Monitoring Report as of December 31, 2023

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
300116201297000	23H0087 - CONCRETING OF BRGY. BAGTIC LEADING TO BRGY. TALAOAN FMR. BRGY. BAGTIC, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	07-03-2023	08-03-2023	15-03-2023	27-03-2023	27-03-2023	28-03-2023	20-07-2023	27-07-2023	27-07-2023	31-07-2023	07-08-2023			Government of the Philippines (current year's budget)	9,850,000.00		9,950,000.00	9,850,356.27		9,850,356.27	1. COA 2. Parish Priest 3. PICE 4. CANO	09-02-2023	09-02-2023	09-02-2023	09-02-2023	09-02-2023		
300116201297000	23H0088 - CONCRETING OF BRGY. MARTILO TO BRGY. PANGCA FMR. BRGY. MARTILO, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	07-03-2023	03-08-2023	15-03-2023	27-03-2023	27-03-2023	28-03-2023	20-07-2023	27-07-2023	27-07-2023	31-07-2023	07-08-2023			Government of the Philippines (current year's budget)	11,840,000.00		11,940,000.00	11,820,521.76		11,820,521.76	1. COA 2. Parish Priest 3. PICE 4. CANO	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023		
300116201297000	23H0090 - CONCRETING OF BRGY. CABUGAN TO BRGY. PANGGALAYAYAN FMR. BRGY. CABUGAN AND BRGY. PANGGALAYAYAN, BINDOY, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	09-03-2023	10-03-2023	17-03-2023	30-03-2023	30-03-2023	31-03-2023	20-07-2023	26-07-2023	27-07-2023	31-07-2023	07-08-2023			Government of the Philippines (current year's budget)	9,850,000.00		9,950,000.00	9,899,992.76		9,899,992.76	1. COA 2. Parish Priest 3. PICE 4. CANO	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023		
300116201297000	23H0091 - CONCRETING OF BRGY. GUBA FMR. BRGY. GUBA, VALLEHERMOSO, NEGROS ORIENTAL	Maintenance Section	No	Competitive Bidding	09-03-2023	10-03-2023	17-03-2023	30-03-2023	30-03-2023	31-03-2023	20-07-2023	27-07-2023	27-07-2023	31-07-2023	07-08-2023			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	8,432,000.00		8,432,000.00	1. COA 2. Parish Priest 3. PICE 4. CANO	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023		
3002051009540	23H0079 - CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF MANJUYOD, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	03-04-2023	04-04-2023	11-04-2023	24-04-2023	24-04-2023	25-04-2023	05-05-2023	15-09-2023	15-09-2023	22-09-2023	29-09-2023			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,746,997.99		9,746,997.99	1. COA 2. Parish Priest 3. PICE 4. CANO	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023		
300116021297000	23H0096 - CONSTRUCTION OF 1STY2CL, BALOGO NATIONAL HIGH SCHOOL, GUHULUNGAN, NEGROS ORIENTAL	Maintenance Section	No	Competitive Bidding	14-06-2023	15-06-2023	22-06-2023	04-07-2023	04-07-2023	05-07-2023	06-07-2023	18-07-2023	19-07-2023	28-07-2023	03-08-2023			Government of the Philippines (current year's budget)	5,100,000.00		5,100,000.00	5,096,000.00		5,096,000.00	1. COA 2. Parish Priest 3. PICE 4. CANO	04-04-2023	04-04-2023	04-04-2023	04-04-2023	04-04-2023		
300116031297000	23H0097 - CONSTRUCTION OF 1STY2CL, PULA ES, CARLAON CITY, NEGROS ORIENTAL	Maintenance Section	No	Competitive Bidding	14-06-2023	15-06-2023	22-06-2023	04-07-2023	04-07-2023	05-07-2023	06-07-2023	18-07-2023	19-07-2023	28-07-2023	03-08-2023			Government of the Philippines (current year's budget)	5,100,000.00		5,100,000.00	5,070,392.13		5,070,392.13	1. COA 2. Parish Priest 3. PICE 4. CANO	01-06-2023	01-06-2023	01-06-2023	01-06-2023	01-06-2023		
300116031297000	23H0098 - CONSTRUCTION OF 1STY4CL WITH TOILET, ANIBONG ELEMENTARY SCHOOL, AYUNGO, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	14-06-2023	15-06-2023	22-06-2023	04-07-2023	04-07-2023	05-07-2023	06-07-2023	18-07-2023	19-07-2023	28-07-2023	03-08-2023			Government of the Philippines (current year's budget)	10,200,000.00		10,200,000.00	10,090,000.00		10,090,000.00	1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2022	19-10-2022	19-10-2022	19-10-2022	19-10-2022		
300116031297000	23H0099 - CONSTRUCTION OF 1STY3CL WITH TOILET, BALOGO ELEMENTARY SCHOOL, GUHULUNGAN, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	14-06-2023	15-06-2023	22-06-2023	04-07-2023	04-07-2023	05-07-2023	06-07-2023	18-07-2023	19-07-2023	28-07-2023	03-08-2023			Government of the Philippines (current year's budget)	6,800,000.00		6,800,000.00	6,795,000.00		6,795,000.00	1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2022	19-10-2022	19-10-2022	19-10-2022	19-10-2022		
300116031297000	23H0100 - CONSTRUCTION OF 1STY2CL, MARTILO ES, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	14-06-2023	15-06-2023	22-06-2023	04-07-2023	04-07-2023	29-12-2023	05-07-2023	18-07-2023	19-07-2023	28-07-2023	03-08-2023			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,875,494.26		4,875,494.26	1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2022	19-10-2022	19-10-2022	19-10-2022	19-10-2022		
300116161297000	23H0101 - CONSTRUCTION OF 1STY2CL, SOLOLONGAN ES, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	14-06-2023	15-06-2023	22-06-2023	04-07-2023	04-07-2023	12-01-2024	05-07-2023	18-07-2023	19-07-2023	28-07-2023	03-08-2023			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,875,494.14		4,875,494.14	1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2022	19-10-2022	19-10-2022	19-10-2022	19-10-2022		
300116261297000	23H0102 - CONSTRUCTION OF 1STY2CL, PUTI-AN ELEMENTARY SCHOOL, VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	16-08-2023	23-08-2023	24-08-2023	05-09-2023	05-09-2023	06-09-2023	13-09-2023	05-10-2023	05-10-2023	13-10-2023	19-10-2023			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,862,521.65		4,862,521.65	1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2022	19-10-2022	19-10-2022	19-10-2022	19-10-2022		
30120619096140	23H0104 - REPAIR OF 2 CLASSROOMS AT PALAYES, MANJUYOD, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	16-08-2023	23-08-2023	24-08-2023	05-09-2023	05-09-2023	06-09-2023	13-09-2023	19-09-2023	20-09-2023	27-09-2023	04-10-2023			Government of the Philippines (current year's budget)	5,365,400.00		5,365,400.00	5,306,555.02		5,306,555.02	1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2022	19-10-2022	19-10-2022	19-10-2022	19-10-2022		
3.00101E+14	23H0105 - REPAIR OF 2 CLASSROOMS, BUTO PRIMARY SCHOOL, JIMALAUD, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	13-09-2023	20-09-2023	21-09-2023	03-10-2023	03-10-2023	04-10-2023	16-10-2023	18-10-2023	18-10-2023	31-10-2023	09-11-2023			Government of the Philippines (current year's budget)	5,211,000.00		5,211,000.00	5,191,029.12		5,191,029.12	1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2022	19-10-2022	19-10-2022	19-10-2022	19-10-2022		
3.00010E+14	23H0106 - REPAIR OF 12 CLASSROOM, CABACABAN CHS, BINDOY, NEGROS OR	Construction Section	No	Competitive Bidding	16-08-2023	23-08-2023	24-08-2023	05-09-2023	05-09-2023	06-09-2023	13-09-2023	15-09-2023	15-09-2023	22-09-2023	29-09-2023			Government of the Philippines (current year's budget)	8,106,000.00		8,106,000.00	8,040,003.50		8,040,003.50	1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2022	19-10-2022	19-10-2022	19-10-2022	19-10-2022		
3.00101E+14	23H0107 - REPAIR OF 2 CLASSROOMS, AT DON PELAGIO VILLEGAS MEMORIAL E/S, GUHULUNGAN CITY, NEGROS ORIENTAL	Construction Section	No</																													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)				Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (If applicable)	
3.00101E+14	29H0117 - REPAIR OF 3 CLASSROOMS, BINOGHANG ES, GUTHUNGAN CITY, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	18-08-2023	28-08-2023	29-08-2023	11-09-2023	11-09-2023	12-09-2023	18-09-2023	19-09-2023	20-09-2023	27-09-2023	04-10-2023		Government of the Philippines (current year's budget)	4,053,000.00		4,053,000.00	4,005,043.64	4,005,043.64	1. COA 2. Parish Priest 3. PICE 4. CANO	28-10-2022	28-10-2022	28-10-2022	28-10-2022	28-10-2022				
3.00101E+14	29H0118 - REPAIR OF 6 CLASSROOMS, BUSILAC ES, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	13-09-2023	20-09-2023	21-09-2023	03-10-2023	03-10-2023	04-10-2023	16-10-2023	18-10-2023	18-10-2023	31-10-2023	09-11-2023		Government of the Philippines (current year's budget)	6,272,500.00		6,272,500.00	6,202,500.00	6,202,500.00	1. COA 2. Parish Priest 3. PICE 4. CANO	28-10-2022	28-10-2022	28-10-2022	28-10-2022	28-10-2022				
3.00101E+14	29H0119 - REPAIR OF 7 CLASSROOMS, CAROLAN ELEMENTARY SCHOOL, AYUNGON, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	18-08-2023	58-28-23	29-08-2023	11-09-2023	11-09-2023	12-09-2023	18-09-2023	19-09-2023	20-09-2023	27-09-2023	04-10-2023		Government of the Philippines (current year's budget)	6,658,500.00		6,658,500.00	6,608,793.79	6,608,793.79	1. COA 2. Parish Priest 3. PICE 4. CANO	28-10-2022	28-10-2022	28-10-2022	28-10-2022	28-10-2022				
3.00101E+14	29H0120 - REPAIR OF 3 CLASSROOMS, GUTHUNGAN SOUTH CS, GUTHUNGAN CITY, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	18-08-2023	28-08-2023	29-08-2023	11-09-2023	11-09-2023	12-09-2023	18-09-2023	18-09-2023	18-09-2023	27-09-2023	04-10-2023		Government of the Philippines (current year's budget)	4,053,000.00		4,053,000.00	4,032,811.99	4,032,811.99	1. COA 2. Parish Priest 3. PICE 4. CANO	28-10-2022	28-10-2022	28-10-2022	28-10-2022	28-10-2022				
3.00101E+14	29H0121 - REPAIR OF 3 CLASSROOMS, LOCAY E/S, MANUYOD, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	18-08-2023	28-08-2023	29-08-2023	11-09-2023	11-09-2023	12-09-2023	18-09-2023	18-09-2023	18-09-2023	18-09-2023	04-10-2023		Government of the Philippines (current year's budget)	4,535,500.00		4,535,500.00	4,510,326.42	4,510,326.42	1. COA 2. Parish Priest 3. PICE 4. CANO	11-11-2022	11-11-2022	11-11-2022	11-11-2022	11-11-2022				
3.00101E+14	29H0122 - REPAIR OF 6 CLASSROOMS, MABATO PROVINCIAL COMMUNITY HS, AYUNGON, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	18-08-2023	28-08-2023	29-08-2023	11-09-2023	11-09-2023	12-09-2023	18-09-2023	18-09-2023	18-09-2023	18-09-2023	04-10-2023		Government of the Philippines (current year's budget)	5,886,500.00		5,886,500.00	5,835,766.89	5,835,766.89	1. COA 2. Parish Priest 3. PICE 4. CANO	28-10-2022	28-10-2022	28-10-2022	28-10-2022	28-10-2022				
3.00101E+14	29H0123 - REPAIR OF 7 CLASSROOMS, MATUOG ELEMENTARY SCHOOL, TAYASAN, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	18-08-2023	28-08-2023	29-08-2023	11-09-2023	11-09-2023	12-09-2023	18-09-2023	18-09-2023	20-09-2023	26-09-2023	28-09-2023		Government of the Philippines (current year's budget)	6,465,500.00		6,465,500.00	6,414,976.03	6,414,976.03	1. COA 2. Parish Priest 3. PICE 4. CANO	28-10-2022	28-10-2022	28-10-2022	28-10-2022	28-10-2022				
3.00101E+14	29H0124 - REPAIR OF 6 CLASSROOMS, OWACAN ES, JMHALUD, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	18-08-2023	28-08-2023	29-08-2023	11-09-2023	11-09-2023	12-09-2023	18-09-2023	18-09-2023	20-09-2023	26-09-2023	28-09-2023		Government of the Philippines (current year's budget)	4,728,500.00		4,728,500.00	4,708,620.97	4,708,620.97	1. COA 2. Parish Priest 3. PICE 4. CANO	21-11-2022	21-11-2022	21-11-2022	21-11-2022	21-11-2022				
3.00101E+14	29H0125 - REPAIR OF 4 CLASSROOMS, P. ZAMORA NATIONAL HIGH SCHOOL, GUTHUNGAN CITY, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	23-08-2023	24-08-2023	31-08-2023	13-09-2023	13-09-2023	14-09-2023	25-09-2023	26-09-2023	26-09-2023	29-09-2023	02-10-2023		Government of the Philippines (current year's budget)	5,211,000.00		5,211,000.00	5,190,845.86	5,190,845.86	1. COA 2. Parish Priest 3. PICE 4. CANO	28-10-2022	28-10-2022	28-10-2022	28-10-2022	28-10-2022				
3.00101E+14	29H0126 - REPAIR OF 2 CLASSROOMS, PANGCA ES, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	23-08-2023	24-08-2023	31-08-2023	13-09-2023	13-09-2023	14-09-2023	25-09-2023	26-09-2023	26-09-2023	29-09-2023	02-10-2023		Government of the Philippines (current year's budget)	6,755,000.00		6,755,000.00	6,724,010.14	6,724,010.14	1. COA 2. Parish Priest 3. PICE 4. CANO	04-11-2023	04-11-2023	04-11-2023	04-11-2023	04-11-2023				
3.00101E+14	29H0127 - REPAIR OF 3 CLASSROOMS, TABON ELEMENTARY SCHOOL, VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	23-08-2023	24-08-2023	31-08-2023	13-09-2023	13-09-2023	14-09-2023	25-09-2023	26-09-2023	26-09-2023	29-09-2023	02-10-2023		Government of the Philippines (current year's budget)	4,246,000.00		4,246,000.00	4,221,000.00	4,221,000.00	1. COA 2. Parish Priest 3. PICE 4. CANO	11-11-2022	11-11-2022	11-11-2022	11-11-2022	11-11-2022				
3.00101E+14	29H0128 - REPAIR OF 3 CLASSROOMS, TAMAO ELEMENTARY SCHOOL, JMHALUD, NEGROS ORIENTA	Construction Section	Yes	Competitive Bidding	23-08-2023	24-08-2023	31-08-2023	13-09-2023	13-09-2023	14-09-2023	25-09-2023	26-09-2023	26-09-2023	29-09-2023	02-10-2023		Government of the Philippines (current year's budget)	5,211,000.00		5,211,000.00	5,205,977.43	5,205,977.43	1. COA 2. Parish Priest 3. PICE 4. CANO	04-11-2023	04-11-2023	04-11-2023	04-11-2023	04-11-2023				
3.00101E+14	29H0129 - REPAIR OF 3 CLASSROOMS, TIBAYAWAN ELEMENTARY SCHOOL, AYUNGON, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	23-08-2023	24-08-2023	31-08-2023	13-09-2023	13-09-2023	14-09-2023	25-09-2023	26-09-2023	26-09-2023	29-09-2023	02-10-2023		Government of the Philippines (current year's budget)	5,211,000.00		5,211,000.00	5,166,301.97	5,166,301.97	1. COA 2. Parish Priest 3. PICE 4. CANO	04-11-2023	04-11-2023	04-11-2023	04-11-2023	04-11-2023				
3.00101E+14	29H0130 - REPAIR OF 3 CLASSROOMS, TUBOD ES, MANUYOD, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	23-08-2023	24-08-2023	31-08-2023	13-09-2023	13-09-2023	14-09-2023	25-09-2023	26-09-2023	26-09-2023	29-09-2023	02-10-2023		Government of the Philippines (current year's budget)	5,211,000.00		5,211,000.00	5,164,201.97	5,164,201.97	1. COA 2. Parish Priest 3. PICE 4. CANO	21-11-2022	21-11-2022	21-11-2022	21-11-2022	21-11-2022				
3.00101E+14	29H0131 - REPAIR OF 8 CLASSROOMS, BATANGAN ELEMENTARY SCHOOL, BINDOY, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	23-08-2023	24-08-2023	31-08-2023	13-09-2023	13-09-2023	14-09-2023	25-09-2023	26-09-2023	26-09-2023	29-09-2023	02-10-2023		Government of the Philippines (current year's budget)	7,334,000.00		7,334,000.00	7,285,000.00	7,285,000.00	1. COA 2. Parish Priest 3. PICE 4. CANO	04-11-2023	04-11-2023	04-11-2023	04-11-2023	04-11-2023				
3.00101E+14	29H0132 - REPAIR OF 3 CLASSROOMS, SAGRADA ES, MANUYOD, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	23-08-2023	24-08-2023	31-08-2023	13-09-2023	13-09-2023	14-09-2023	25-09-2023	26-09-2023	26-09-2023	29-09-2023	02-10-2023		Government of the Philippines (current year's budget)	5,211,000.00		5,211,000.00	5,168,401.97	5,168,401.97	1. COA 2. Parish Priest 3. PICE 4. CANO	04-11-2023	04-11-2023	04-11-2023	04-11-2023	04-11-2023				
3.00101E+14	29H0133 - REPAIR OF 5 CLASSROOMS, SAN ISIDRO ES, MANUYOD, NEGROS ORIENTAL	Construction Section	Yes	Competitive Bidding	23-08-2023	24-08-2023	31-08-2023	13-09-2023	13-09-2023	14-09-2023	25-09-2023	26-09-2023	26-09-2023	29-09-2023	02-10-2023		Government of the Philippines (current year's budget)	6,465,500.00		6,465,500.00	6,416,000.00	6,416,000.00	1. COA 2. Parish Priest 3. PICE 4. CANO	04-11-2023	04-11-2023	04-11-2023	04-11-2023	04-11-2023				

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
4.099E+14	23H00141 - Completion of Covered Court T.Hilgashuhen CityNegros Oriental	Construction Section	Yes	Competitive Bidding	22-11-2023	29-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	20-12-2023	27-12-2023	28-12-2023	29-12-2023	08-01-2023			Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,920,000.00		1,920,000.00	1. COA 2. Parish Priest 3. PICE 4. CANO	18-11-2022	18-11-2022	18-11-2022	18-11-2022	18-11-2022		
4.099E+14	23H00142 - Construction of Covered Court/Recreation Center (Brgy. Tubod, Marikuyod, Negros Oriental	Construction Section	No	Competitive Bidding	26-10-2023	27-10-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	28-11-2023	29-11-2023	30-11-2023	30-11-2023	07-12-2023			Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,810,000.00		4,810,000.00	1. COA 2. Parish Priest 3. PICE 4. CANO	18-11-2022	18-11-2022	18-11-2022	18-11-2022	18-11-2022		
4.099E+14	23H00144 - Completion of Covered CourtPuanVallehermosoNegros Oriental	Construction Section	No	Competitive Bidding	22-11-2023	29-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	20-12-2023	27-12-2023	28-12-2023	29-12-2023	08-01-2023			Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,909,571.55		1,909,571.55	1. COA 2. Parish Priest 3. PICE 4. CANO	15-12-2022	15-12-2022	15-12-2022	15-12-2022	15-12-2022		
4.099E+14	23H00145 - Completion of Covered Court MabigoCanaon CityNegros Oriental	Construction Section	No	Competitive Bidding	26-10-2023	02-11-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	04-12-2023	18-12-2023	19-12-2023	29-12-2023	08-01-2023			Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,924,925.82		1,924,925.82	1. COA 2. Parish Priest 3. PICE 4. CANO	18-11-2022	18-11-2022	18-11-2022	18-11-2022	18-11-2022		
4.099E+14	23H00146 - Improvement of Municipal Gym South PoblacionJimahudNegros Oriental	Construction Section	No	Competitive Bidding	26-10-2023	27-10-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	28-11-2023	29-11-2023	30-11-2023	30-11-2023	07-12-2023			Government of the Philippines (current year's budget)	2,412,500.00		2,412,500.00	2,400,151.49		2,400,151.49	1. COA 2. Parish Priest 3. PICE 4. CANO	18-11-2022	18-11-2022	18-11-2022	18-11-2022	18-11-2022		
4.099E+14	23H00149 - Completion of Covered Court BolasongMarikuyodNegros Oriental	Construction Section	No	Competitive Bidding	26-10-2023	27-10-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	28-11-2023	29-11-2023	30-11-2023	30-11-2023	07-12-2023			Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,925,000.00		1,925,000.00	1. COA 2. Parish Priest 3. PICE 4. CANO	18-11-2022	18-11-2022	18-11-2022	18-11-2022	18-11-2022		
4.099E+14	23H00151 - Completion of Covered Court AlanglananMarikuyodNegros Oriental	Construction Section	Yes	Competitive Bidding	26-10-2023	02-11-2023	06-11-2023	21-11-2023	21-11-2022	22-11-2023	28-11-2023	30-11-2023	30-11-2023	30-11-2023	07-12-2023			Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,925,000.00		1,925,000.00	1. COA 2. Parish Priest 3. PICE 4. CANO	18-11-2022	18-11-2022	18-11-2022	18-11-2022	18-11-2022		
4.099E+14	23H00152 - Completion of Covered Court CababalanBindoyNegros Oriental	Construction Section	Yes	Competitive Bidding	26-10-2023	02-11-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	28-11-2023	30-11-2023	30-11-2023	30-11-2023	07-12-2023			Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,925,853.54		1,925,853.54	1. COA 2. Parish Priest 3. PICE 4. CANO	19-11-2022	19-11-2022	19-11-2022	19-11-2022	19-11-2022		
4.099E+14	23H00153 - Improvement of Quarantine Facility PoblacionLa LibertadNegros Oriental	Construction Section	No	Competitive Bidding	26-10-2023	27-10-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	28-11-2023	30-11-2023	30-11-2023	30-11-2023	07-12-2023			Government of the Philippines (current year's budget)	7,237,500.00		7,237,500.00	7,187,500.00		7,187,500.00	1. COA 2. Parish Priest 3. PICE 4. CANO	10-02-2023	10-02-2023	10-02-2023	10-02-2023	10-02-2023		
4.099E+14	23H00155 - Completion of Covered Court NalundanBindoyNegros Oriental	Construction Section	Yes	Competitive Bidding	26-10-2023	27-10-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	28-11-2023	30-11-2023	30-11-2023	30-11-2023	07-12-2023			Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,925,713.30		1,925,713.30	1. COA 2. Parish Priest 3. PICE 4. CANO	11-11-2022	11-11-2022	11-11-2022	11-11-2022	11-11-2022		
Total Allotted Budget of Procurement Activities																			307,845,000.00	0.00	307,845,000.00											
Total Contract Price of Procurement Activities Conducted																						13,819,652.98	0.00	13,819,652.93								
Total Savings (Total Allotted Budget - Total Contract Price)																			293,915,347.02													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																																
	23HJ0076 - CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF LA UBERTAD, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	07-03-2023	08-03-2023	15-03-2023	27-03-2023	27-03-2023	28-03-2023	29-03-2023								9,800,000		9,800,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023		
	23HJ0077 - CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	07-03-2023	08-03-2023	15-03-2023	27-03-2023	27-03-2023	28-03-2023	29-03-2023								9,800,000		9,800,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-03-2023	08-03-2023	08-03-2023	08-03-2023	08-03-2023		
	23HJ0078 - CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF TAYASAN, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	09-03-2023	10-03-2023	17-03-2023	30-03-2023	30-03-2023	31-03-2023	03-04-2023								9,800,000		9,800,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023		
	23HJ0080 - CONSTRUCTION OF WATER SUPPLY SYSTEM-CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF AYUNGON, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	09-03-2023	10-03-2023	17-03-2023	30-03-2023	30-03-2023	31-03-2023	03-04-2023								9,800,000		9,800,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023		
	23HJ0081 - CONSTRUCTION OF WATER SUPPLY SYSTEM-CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF BINDOY, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	09-03-2023	10-03-2023	17-03-2023	30-03-2023	30-03-2023	31-03-2023	03-04-2023								9,800,000		9,800,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023		
	23HJ0082 - CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF SOLAR WATER SYSTEM, MUNICIPALITY OF JIMALALUD, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	09-03-2023	10-03-2023	17-03-2023	30-03-2023	30-03-2023	31-03-2023	03-04-2023								9,800,000		9,800,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023		
	23HJ0083 - CONSTRUCTION OF WATER SUPPLY SYSTEMS-CONSTRUCTION OF SOLAR WATER SYSTEM, CITY OF GUIHULNGAN, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	09-03-2023	10-03-2023	17-03-2023	30-03-2023	30-03-2023	31-03-2023	03-04-2023								9,800,000		9,800,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023		
	23HJ0103 - CONSTRUCTION OF 1STY2CL CALAMBA NATIONAL HIGH SCHOOL, CITY OF GUIHULNGAN, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	09-03-2023	10-03-2023	17-03-2023	30-03-2023	30-03-2023	31-03-2023	03-04-2023								4,900,000		4,900,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	10-03-2023	10-03-2023	10-03-2023	10-03-2023	10-03-2023		
	24HJ0001 - OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads-Guihulngan-Baloc-Isabela Rd - K0341+204 - K0341+377, K0144+020 - K0144+249, Guihulngan City, Negros Oriental	Construction Section	No	Competitive Bidding	13-09-2023	14-09-2023	21-09-2023	03-10-2023	03-10-2023	06-10-2023	20-10-2023								4,727,520		4,727,520	0			1. COA 2. Parish Priest 3. PICE 4. CANO	14-09-2023	14-09-2023	14-09-2023	14-09-2023	14-09-2023		
	24HJ0002 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Lamogong Elementary School, Barangay Lamogong, Manjuyod, Negros Oriental	Construction Section	No	Competitive Bidding	13-09-2023	14-09-2023	21-09-2023	03-10-2023	03-10-2023	06-10-2023	20-10-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	14-09-2023	14-09-2023	14-09-2023	14-09-2023	14-09-2023		
	24HJ0003 - Basic Infrastructure Program: Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Centers / Covered Court, Manlumisag, La Ubertad, Negros Oriental	Construction Section	No	Competitive Bidding	13-09-2023	14-09-2023	21-09-2023	03-10-2023	03-10-2023	06-10-2023	20-10-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	14-09-2023	14-09-2023	14-09-2023	14-09-2023	14-09-2023		
	24HJ0004 - Basic Infrastructure Program (BIP): Multi-purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Canluto, Bindoy, Negros Oriental	Construction Section	No	Competitive Bidding	13-09-2023	14-09-2023	21-09-2023	03-10-2023	03-10-2023	06-10-2023	20-10-2023								1,980,000		1,980,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	14-09-2023	14-09-2023	14-09-2023	14-09-2023	14-09-2023		
	24HJ0005 - Basic Infrastructure Program: Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Centers / Covered Court, Guihulngan National High School, Barangay Hilaitan, Guihulngan City, Negros Oriental	Construction Section	No	Competitive Bidding	13-09-2023	14-09-2023	21-09-2023	03-10-2023	03-10-2023	06-10-2023	20-10-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	14-09-2023	14-09-2023	14-09-2023	14-09-2023	14-09-2023		
	24HJ0007 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Tampocan 1, Ayungon, Negros Oriental	Construction Section	No	Competitive Bidding	13-09-2023	14-09-2023	21-09-2023	03-10-2023	03-10-2023	06-10-2023	20-10-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	14-09-2023	14-09-2023	14-09-2023	14-09-2023	14-09-2023		
	24HJ0008 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Cabaugan, Bindoy, Negros Oriental	Construction Section	No	Competitive Bidding	13-09-2023	14-09-2023	21-09-2023	03-10-2023	03-10-2023	06-10-2023	20-10-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	14-09-2023	14-09-2023	14-09-2023	14-09-2023	14-09-2023		
	24HJ0009 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Sacsac Elementary School, Barangay Sacsac, Manjuyod, Negros Oriental	Construction Section	No	Competitive Bidding	13-09-2023	14-09-2023	21-09-2023	03-10-2023	03-10-2023	06-10-2023	20-10-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	14-09-2023	14-09-2023	14-09-2023	14-09-2023	14-09-2023		
	24HJ0010 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Campuyo Elem. School, Barangay Campuyo, Manjuyod, Negros Oriental	Construction Section	No	Competitive Bidding	13-09-2023	14-09-2023	21-09-2023	03-10-2023	03-10-2023	06-10-2023	20-10-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	14-09-2023	14-09-2023	14-09-2023	14-09-2023	14-09-2023		
	24HJ0006 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Mabato, Ayungon, Negros Oriental	Construction Section	No	Competitive Bidding	27-09-2023	28-09-2023	05-10-2023	17-10-2023	17-10-2023	18-10-2023	03-11-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		
	24HJ0011 - Network Development Program- Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0090+490- K0092+000, Tayasan, Negros Oriental	Construction Section	No	Competitive Bidding	27-09-2023	28-09-2023	05-10-2023	17-10-2023	17-10-2023	18-10-2023	03-11-2023								47,775,000		47,775,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		
	24HJ0012 - Basic Infrastructure Program: Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction Of Multi-Purpose Building (Covered Court /Evacuation Center), Barangay Mapalasan, La Ubertad, Negros Oriental	Construction Section	No	Competitive Bidding	27-09-2023	28-09-2023	05-10-2023	17-10-2023	17-10-2023	18-10-2023	03-11-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		
	24HJ0013 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Tamao, Jimalalud, Negros Oriental	Construction Section	No	Competitive Bidding	27-09-2023	28-09-2023	05-10-2023	17-10-2023	17-10-2023	18-10-2023	03-11-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)
	24HJ0014 - Basic Infrastructure Program: Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Canlahao, Jimalalud, Negros Oriental	Construction Section	No	Competitive Bidding	27-09-2023	28-09-2023	05-10-2023	17-10-2023	17-10-2023	18-10-2023	03-11-2023								1,980,000		1,980,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		
	24HJ0015 - OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Dumaguete North Rd (Jct Bais-Kabankalan-Negros Occ Bdry)- K0059+100 - K0059+679, K0060+828 - K0061+745, K0069+520 - K0069+529, Manjuyod, Negros Oriental	Construction Section		Competitive Bidding	27-09-2023	28-09-2023	05-10-2023	17-10-2023	17-10-2023	18-10-2023	03-11-2023								17,792,880		17,792,880	0		1. COA 2. Parish Priest 3. PICE 4. CANO	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		
	24HJ0016 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0098+K004 - K0099+500, Jimalalud, Negros Oriental	Construction Section		Competitive Bidding	27-09-2023	28-09-2023	05-10-2023	17-10-2023	17-10-2023	18-10-2023	03-11-2023								43,071,000		43,071,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		
	24HJ0017 - Basic Infrastructure Program: Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Centers / Covered Court, Barangay Pitsong, La Libertad, Negros Oriental	Construction Section	No	Competitive Bidding	27-09-2023	28-09-2023	05-10-2023	17-10-2023	17-10-2023	18-10-2023	03-11-2023								4,950,000		4,950,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		
	24HJ0018 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0089+823- K0089+400, Tayasan, Negros Oriental	Construction Section	No	Competitive Bidding	18-10-2023	19-10-2023	29-10-2023	07-11-2023	07-11-2023	08-11-2023	21-11-2023								17,081,400		17,081,400	0		1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023		
	24HJ0020 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Tinaogan, Bindoy, Negros Oriental	Construction Section	No	Competitive Bidding	18-10-2023	19-10-2023	29-10-2023	07-11-2023	07-11-2023	08-11-2023	21-11-2023								18,963,000		18,963,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023		
	24HJ0051 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0099+500- K0100+782, Jimalalud, Negros Oriental	Construction Section	No	Competitive Bidding	18-10-2023	19-10-2023	29-10-2023	07-11-2023	07-11-2023	08-11-2023	21-11-2023								37,779,000		37,779,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023		
	24HJ0073 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0107 + 875 - K0109+754, K0109+792-K0110+000, La Libertad, Negros Oriental	Construction Section	No	Competitive Bidding	18-10-2023	19-10-2023	29-10-2023	07-11-2023	07-11-2023	08-11-2023	21-11-2023								67,958,195		67,958,195	0		1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023		
	24HJ0078 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES ANIBONG BR. (B00102NR) ALONG DUMAGUETE NORTH RD (JCT BAIS-KABANKALAN-NEGROS OCC BDRY), AYUNGON, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	18-10-2023	19-10-2023	29-10-2023	07-11-2023	07-11-2023	08-11-2023	21-11-2023								12,740,000		12,740,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023		
	23HJ0147 - Completion of Covered Court HibaiyogIghulungan CityNegros Oriental	Construction Section	No	Competitive Bidding	26-10-2023	27-10-2023	06-11-2023	21-11-2023	21-11-2023	22-11-2023	04-12-2023								0			0		1. COA 2. Parish Priest 3. PICE 4. CANO	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		
	24HJ0027 - Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Buildings (Covered Court/Evacuation Center), Barangay Maragondong, La Libertad, Negros Oriental	Construction Section	No	Competitive Bidding	06-11-2023	07-11-2023	14-11-2023	28-11-2023	28-11-2023	29-11-2023	04-12-2023								4,950,000		4,950,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		
	24HJ0028 - Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Pangca, La Libertad, Negros Oriental	Construction Section	No	Competitive Bidding	06-11-2023	07-11-2023	14-11-2023	28-11-2023	28-11-2023	29-11-2023	15-12-2023								4,950,000		4,950,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		
	24HJ0035 - Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Buildings (Covered Court/Evacuation Center), Barangay Mambulod, La Libertad, Negros Oriental	Construction Section	No	Competitive Bidding	06-11-2023	07-11-2023	14-11-2023	28-11-2023	28-11-2023	29-11-2023	15-12-2023								4,950,000		4,950,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		
	24HJ0038 - Basic Infrastructure Program: Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Nabhang, Ayungon, Negros Oriental	Construction Section	No	Competitive Bidding	06-11-2023	07-11-2023	14-11-2023	28-11-2023	28-11-2023	29-11-2023	15-12-2023								4,950,000		4,950,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		
	24HJ0040 - Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Buildings (Covered Court/Evacuation Center), S. Talastapan, Nalundan, Bindoy, Negros Oriental	Construction Section	No	Competitive Bidding	06-11-2023	07-11-2023	14-11-2023	28-11-2023	28-11-2023	29-11-2023	15-12-2023								4,950,000		4,950,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		
	24HJ0060 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0102+074- K0103+000, K0107+343-K0107+837	Construction Section	No	Competitive Bidding	06-11-2023	07-11-2023	14-11-2023	28-11-2023	28-11-2023	29-11-2023	15-12-2023								44,625,280		44,625,280	0		1. COA 2. Parish Priest 3. PICE 4. CANO	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		
	24HJ0080 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES INIBAN BR. 1 (B00105NR) ALONG DUMAGUETE NORTH RD (JCT BAIS-KABANKALAN-NEGROS OCC BDRY), AYUNGON, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	06-11-2023	07-11-2023	14-11-2023	28-11-2023	28-11-2023	29-11-2023	15-12-2023								19,208,000		19,208,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		
	24HJ0082 - ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - BRIDGE PROGRAM - CONSTRUCTION OF NEW BRIDGES MABATO BR. 3 ALONG MABINAY - AYUNGON ROAD, AYUNGON, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	06-11-2023	07-11-2023	14-11-2023	28-11-2023	28-11-2023	29-11-2023	15-12-2023								26,460,000		26,460,000	0		1. COA 2. Parish Priest 3. PICE 4. CANO	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		
	24HJ0026 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0092+000- K0092+850, K0092+893-K0094+000, Tayasan, Negros Oriental	Construction Section	No	Competitive Bidding	14-11-2023	15-11-2023	22-11-2023	04-12-2023	04-12-2023	05-12-2023	18-12-2023								60,895,360		60,895,360	0		1. COA 2. Parish Priest 3. PICE 4. CANO	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023		
	24HJ0034 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0096+000- K0096+207, K0096+300-K0097+982, Jimalalud, Negros Oriental	Construction Section	No	Competitive Bidding	14-11-2023	15-11-2023	22-11-2023	04-12-2023	04-12-2023	05-12-2023	18-12-2023								53,094,300		53,094,300	0		1. COA 2. Parish Priest 3. PICE 4. CANO	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023		

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
	24HJ0036 - Basic Infrastructure Program: Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Mongpong, Jimalalud, Negros Oriental	Construction Section	No	Competitive Bidding	14-11-2023	15-11-2023	22-11-2023	04-12-2023	04-12-2023	05-12-2023	18-12-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023			
	24HJ0057 - Basic Infrastructure Program (BIP) - Public Water Supply System - Construction of Water Work System (Level II), La Libertad, Negros Oriental	Construction Section	No	Competitive Bidding	14-11-2023	15-11-2023	22-11-2023	04-12-2023	04-12-2023	05-12-2023	18-12-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023			
	24HJ0065 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along McKinley River, Guihulngan City, Negros Oriental	Construction Section	No	Competitive Bidding	14-11-2023	15-11-2023	22-11-2023	04-12-2023	04-12-2023	05-12-2023	18-12-2023								14,700,000		14,700,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023			
	24HJ0071 - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Spill Way, Barangay Balogo, Guihulngan City, Negros Oriental	Construction Section	No	Competitive Bidding	14-11-2023	15-11-2023	22-11-2023	04-12-2023	04-12-2023	05-12-2023	18-12-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023			
	23HJ0148 - Completion of Covered Court, BuenavistaGuihulngan CityNegros Oriental	Construction Section	No	Competitive Bidding	22-11-2023	23-11-2023	01-12-2023	12-12-2023	12-12-2023	13-12-2023	29-12-2023								1,930,000		1,930,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023			
	24HJ0021 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Calamba River, Guihulngan City, Negros Oriental	Construction Section	No	Competitive Bidding	22-11-2023	23-11-2023	01-12-2023	12-12-2023	12-12-2023	13-12-2023	29-12-2023								29,400,000		29,400,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023			
	24HJ0032 - Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Buildings (Covered Court/Evacuation Center), Barangay Pitogo, La Libertad, Negros Oriental	Construction Section	No	Competitive Bidding	22-11-2023	23-11-2023	01-12-2023	12-12-2023	12-12-2023	13-12-2023	29-12-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023			
	24HJ0041 - Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Buildings (Covered Court/Evacuation Center), Barangay Suba, Manjuyod, Negros Oriental	Construction Section	No	Competitive Bidding	22-11-2023	23-11-2023	01-12-2023	12-12-2023	12-12-2023	13-12-2023	29-12-2023								4,950,000		4,950,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023			
	24HJ0074 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K110+000 - K112+480, Guihulngan City	Construction Section	No	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	15-12-2023	15-12-2023	16-12-2023	18-12-2023								71,853,900		71,853,900	0			1. COA 2. Parish Priest 3. PICE 4. CANO	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023			
	24HJ0033 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0094+000- K0095+003, K0095+044-K0096+000, Jimalalud, Negros Oriental	Construction Section	No	Competitive Bidding	06-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	10-01-2024								56,799,900		56,799,900	0			1. COA 2. Parish Priest 3. PICE 4. CANO	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023			
	24HJ0075 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0112+480- K0113+781, K0113+823-K0114+194, Guihulngan City, Negros Oriental	Construction Section	No	Competitive Bidding	06-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	10-01-2024								48,508,040		48,508,040	0			1. COA 2. Parish Priest 3. PICE 4. CANO	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023			
	24HJ0076 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0116+689- K0118+400, Guihulngan City, Negros Oriental	Construction Section		Competitive Bidding	06-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	10-01-2024								49,678,200		49,678,200	0			1. COA 2. Parish Priest 3. PICE 4. CANO	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023			
	24HJ0079 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES AYUNGON BR. (B00104NR) ALONG DUMAGUETE NORTH RD (JCT BAIS-KABANKALAN-NEGROS OCC BDRY), AYUNGON, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	06-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	10-01-2024								58,479,000		58,479,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023			
	24HJ0086 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Road Improvement of Mantahaw-Molopogog-Nalundan-Atotes-Bulod Road, Bindoy, Negros Oriental	Construction Section	No	Competitive Bidding	06-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	10-01-2024								31,408,020		31,408,020	0			1. COA 2. Parish Priest 3. PICE 4. CANO	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023			
	24HJ0093 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Road Improvement of Barangay Banban-Nabhang-Carol-an Road, Ayungon, Negros Oriental	Construction Section	No	Competitive Bidding	06-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	10-01-2024								38,439,520		38,439,520	0			1. COA 2. Parish Priest 3. PICE 4. CANO	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023			
	24HJ0094 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Road Improvement of Cabeban-Candabong Road Connecting	Construction Section	No	Competitive Bidding	06-12-2023	07-12-2023	14-12-2023	10-01-2024	10-01-2024	11-01-2024									51,145,000		51,145,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023			
	24HJ0095 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Roads, Barangay Nasunggan - Aya Road, La Libertad, Negros Oriental	Construction Section	No	Competitive Bidding	06-12-2023	07-12-2023	14-12-2023	10-01-2024	10-01-2024	11-01-2024									49,000,000		49,000,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023			
	24HJ0096 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Improvement of Panciao - Lucay - Lamogong Road, Manjuyod, Negros Oriental	Construction Section	No	Competitive Bidding	06-12-2023	07-12-2023	14-12-2023	10-01-2024	10-01-2024	11-01-2024									37,382,100		37,382,100	0			1. COA 2. Parish Priest 3. PICE 4. CANO	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023			
	24HJ0022 - Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures within Major River Basins and Principal Rivers - Construction	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	28-12-2023	28-12-2023	29-12-2023	10-01-2024								30,506,420		30,506,420	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023			
	24HJ0023 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - BRIDGE PROGRAM - CONSTRUCTION OF NEW BRIDGES PUAN BR. ALONG DUMAGUETE NORTH RD (JCT BAIS-KABANKALAN-NEGROS OCC BDRY), VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	28-12-2023	28-12-2023	29-12-2023	10-01-2024								25,480,000		25,480,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023			

Page 6 of 10

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	
	24HJ0024 - Organizational Outcome 2:Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along P.Zamora River, Guihulngan City, Negros Oriental	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	28-12-2023	28-12-2023	29-12-2023	10-01-2024								29,400,000		29,400,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		
	24HJ0052 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	28-12-2023	28-12-2023	29-12-2023	10-01-2024								14,700,000		14,700,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		
	24HJ0053 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Naasog, Barangay P. Zamora, Guihulngan, Negros Oriental	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	28-12-2023	28-12-2023	29-12-2023	10-01-2024								14,700,000		14,700,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		
	24HJ0059 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System/Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais-Kabankalan- Negros Occ Bdry) - K0100 + 807 - K0101 + 545, La Libertad, Negros Oriental	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	28-12-2023	28-12-2023	29-12-2023	10-01-2024								23,143,680		23,143,680	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		
	24HJ0083 - Organizational Outcome 2:Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Sitio Bliss, Barangay Poblacion, Blindon, Negros Oriental	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	28-12-2023	28-12-2023	29-12-2023	10-01-2024								19,600,000		19,600,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		
	24HJ0090 - Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to support Social Services - Major/Strategic Public Building/Facilities Structural and Resilience Program - Construction of Public Building, La Libertad, Negros	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	28-12-2023	28-12-2023	29-12-2023	10-01-2024								13,860,000		13,860,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		
	24HJ0097 - Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Road Improvement of Aquino-Quezon Boundary Road, Canlaon City, Negros Oriental	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	28-12-2023	28-12-2023	29-12-2023	10-01-2024								26,460,000		26,460,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		
	24HJ0098 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Road Improvement of Elecia-Irene Road, La Libertad, Negros Oriental	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	10-01-2024	10-01-2024	11-01-2024									29,400,000		29,400,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		
	24HJ0099 - Basic Infrastructure Program: Multi-Purpose Buildings/Facilities to support Social Services - Construction of Covered Court/Evacuation Center, Poblacion Proper, Vallehermoso, Negros Oriental	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	10-01-2024	10-01-2024	11-01-2024									16,830,000		16,830,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		
	24HJ0100 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BUTONG CONCRETE BRIDGE, MANIUVOD, NEGROS ORIENTAL	Construction Section	No	Competitive Bidding	07-12-2023	08-12-2023	15-12-2023	28-12-2023	28-12-2023	29-12-2023	10-01-2024								14,700,000		14,700,000	0			1. COA 2. Parish Priest 3. PICE 4. CANO	08-12-2023	08-12-2023	08-12-2023	08-12-2023	08-12-2023		
Total Allotted Budget of On-going Procurement Activities																1,451,084,715.00	0.00	1,451,084,715.00	0.00	0.00	0.00											

Prepared by:
NELA C. SANTIAGO
Team BAC Secretariat

Recommended for Approval by:
FELICIANO B. ESPINA
BAC Chairperson

APPROVE:
JOEL MELCHOR R. BOCO
District Engineer

Prepared by:
NILE E. MATUGOG
BAC Secretariat

FELICIANO R. ESPINA
BAC Chairperson

JOEL MELCHOR R. BOCO
District Engineer