

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
320102107328000	25CF0001 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Peñaranda River, Barangay Callos, Peñaranda, Nueva Ecija	Construction Section	Yes	Competitive Bidding	22-08-2024	06-09-2024	13-09-2025	25-09-2024	25-09-2024	26-09-2024	04-10-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025			Government of the Philippines (current year's budget)	96,499,975.92		96,499,975.92	95,968,783.11		95,968,783.11	COA, NGO, NCAP	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024		Awarded with issued Notice to Proceed
320102107324000	25CF0002 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Peñaranda River (Phase 1), Barangay Pambuan, Gapan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	22-08-2024	06-09-2024	13-09-2024	25-09-2024	25-09-2024	26-09-2024	04-10-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025			Government of the Philippines (current year's budget)	96,499,933.85		96,499,933.85	95,986,311.66		95,986,311.66	COA, NGO, NCAP	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024		Awarded with issued Notice to Proceed
320102107326000	25CF0003 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Peñaranda River (Phase 2), Barangay Pambuan, Gapan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	22-08-2024	06-09-2024	13-09-2024	25-09-2024	25-09-2024	26-09-2024	04-10-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025			Government of the Philippines (current year's budget)	96,499,959.97		96,499,959.97	95,918,604.01		95,918,604.01	COA, NGO, NCAP	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024		Awarded with issued Notice to Proceed
300226119557000	25CF0007 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services – Construction of Multi-Purpose Building (Barangay Hall), Barangay Camachile, Gabaldon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	22-08-2024	06-09-2024	13-09-2024	25-09-2024	25-09-2024	26-09-2024	04-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	10-06-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,896,292.59		4,896,292.59	COA, NGO, NCAP	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024		Completed
300226119555000	25CF0008 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services – Construction of Multi-Purpose Building (Barangay Hall), Barangay Platero, General Mamerto Natividad, Nueva Ecija	Construction Section	Yes	Competitive Bidding	22-08-2024	06-09-2024	13-09-2024	25-09-2024	25-09-2024	26-09-2024	04-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	10-06-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,902,918.36		4,902,918.36	COA, NGO, NCAP	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024		Completed
300226119547000	25CF0009 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services – Construction of Multi-Purpose Building (Barangay Hall), Barangay Magtanggol, Bongabon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	22-08-2024	06-09-2024	13-09-2024	25-09-2024	25-09-2024	26-09-2024	04-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	05-05-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,896,292.59		4,896,292.59	COA, NGO, NCAP	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024		Completed
310102102368000	25CF0010 Asset Preservation Program – Preventive Maintenance – Secondary Roads – Jct. Tablang – Gabaldon Rd – K0150 + 000 – K0151 + 000	Construction Section	Yes	Competitive Bidding	22-08-2024	06-09-2024	13-09-2024	25-09-2024	25-09-2024	26-09-2024	04-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	27-05-2025		Government of the Philippines (current year's budget)	30,556,365.88		30,556,365.88	30,097,574.94		30,097,574.94	COA, NGO, NCAP	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024		Completed
310103102049000	25CF0011 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Cabanatuan City – Carmen Rd – K0126+000 – K0126+ 361	Construction Section	Yes	Competitive Bidding	10-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	02-10-2024	14-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	28-03-2025		Government of the Philippines (current year's budget)	9,799,953.78		9,799,953.78	9,651,921.68		9,651,921.68	COA, NGO, PCA, CCWI	12-09-2024	12-09-2024	12-09-2024	12-09-2024	12-09-2024		Completed
320102106310000	25CF0012 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Pampanga River, Barangay Pagas, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	10-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	02-10-2024	14-10-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025	23-05-2025		Government of the Philippines (current year's budget)	96,499,925.01		96,499,925.01	95,052,371.10		95,052,371.10	COA, NGO, PCA, CCWI	12-09-2024	12-09-2024	12-09-2024	12-09-2024	12-09-2024		Completed
300203102954000	25CF0013 Convergence and Special Support Program – Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Isidro – Palo Buluato Bypass Road, San Isidro and Gapan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	10-09-2024	09-12-2024	19-09-2024	01-10-2024	01-10-2024	02-10-2024	14-10-2024	07-03-2025	07-03-2025	17-03-2025	18-03-2025	14-05-2025		Government of the Philippines (current year's budget)	17,639,954.31		17,639,954.31	17,375,354.37		17,375,354.37	COA, NGO, PCA, CCWI	12-09-2024	12-09-2024	12-09-2024	12-09-2024	12-09-2024		Completed
300226119561000	25CF0014 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Covered Court), Barangay Berang, Santa Rosa, Nueva Ecija	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	22-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	14-05-2025		Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,880,184.23		5,880,184.23	COA, NGO, NCAP, CCWI	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024		Completed
300226119560000	25CF0015 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Covered Court), Barangay Tagpos, Santa Rosa, Nueva Ecija	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	22-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	14-05-2025		Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,880,890.40		5,880,890.40	COA, NGO, NCAP, CCWI	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024		Completed
300226119562000	25CF0016 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Barangay Hall, Tabuating, San Leonardo, Nueva Ecija	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	22-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,069.45		4,900,069.45	COA, NGO, NCAP, CCWI	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024		Awarded with issued Notice to Proceed
300226119558000	25CF0017 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Covered Court), Barangay Tagumpay, Gabaldon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	22-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	14-05-2025		Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,880,363.82		5,880,363.82	COA, NGO, NCAP, CCWI	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024		Completed
320102107330000	25CF0018 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Peñaranda River (Left Side), Barangay Castellano, San Leonardo, Nueva Ecija	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	22-10-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025			Government of the Philippines (current year's budget)	96,499,904.14		96,499,904.14	95,969,405.39		95,969,405.39	COA, NGO, NCAP, CCWI	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024		Awarded with issued Notice to Proceed
300215106982000	25LH0019 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	22-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	23-04-2025		Government of the Philippines (current year's budget)	9,799,943.86		9,799,943.86	9,647,745.18		9,647,745.18	COA, NGO, NCAP, CCWI	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024		Completed
300215106989000	25CF0020 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	22-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	23-04-2025		Government of the Philippines (current year's budget)	9,799,943.59		9,799,943.59	9,648,708.52		9,648,708.52	COA, NGO, NCAP, CCWI	26-09-2025	26-09-2025	26-09-2025	26-09-2025	26-09-2025		Completed
300226119550000	25CF0021 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Barangay Hall), Barangay Communal, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	23-09-2024	27-09-2024	04-10-2024	22-10-2024	22-10-2024	22-10-2024	31-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	13-06-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,486.07		4,900,486.07	COA, NGO, PCI, CCWI	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024		Completed
3002151069680008																																

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300221107981000	25CF0024 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Isla, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	22-10-2024	31-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	04-04-2025		Government of the Philippines (current year's budget)	5,939,987.85		5,939,987.85	5,849,063.14		5,849,063.14	COA, NGO, NCAP, CCWI	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		Completed
300215106976000	25CF0025 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Bakod Bayan, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	22-10-2024	31-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	04-04-2025		Government of the Philippines (current year's budget)	9,799,951.29		9,799,951.29	9,652,867.73		9,652,867.73	COA, NGO, NCAP, CCWI	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		Completed
320101112804000	25CF0026 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Digmaal River, Pesa Section (Left Side), Bongabon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	22-10-2024	31-10-2024	10-02-2025	10-02-2025	19-02-2025	20-02-2025			Government of the Philippines (current year's budget)	72,374,970.68		72,374,970.68	70,904,806.53		70,904,806.53	COA, NGO, NCAP, CCWI	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		Awarded with issued Notice to Proceed
320102107334000	25CF0027 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure, Pampanga River, Barangay Bugnan, Gabaldon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	22-10-2024	31-10-2024	10-02-2025	10-02-2025	19-02-2025	20-02-2025	09-06-2025		Government of the Philippines (current year's budget)	72,374,948.62		72,374,948.62	71,951,010.74		71,951,010.74	COA, NGO, NCAP, CCWI	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		Completed
300237100551000	25CF0029 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Drainage Structure, Barangay Camp Timio, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	22-10-2024	31-10-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025			Government of the Philippines (current year's budget)	9,899,975.11		9,899,975.11	9,751,448.09		9,751,448.09	COA, NGO, NCAP, CCWI	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		Awarded with issued Notice to Proceed
320102107329000	25CF0030 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Slope Protection Structure along Peñaranda River (Right Side), Barangay Castellano, San Leonardo, Nueva Ecija	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	22-10-2024	31-10-2024	14-03-2025	14-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	96,499,935.49		96,499,935.49	95,973,654.10		95,973,654.10	COA, NGO, NCAP, CCWI	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		Awarded with issued Notice to Proceed
320102107327000	25CF0028 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Peñaranda River, Barangay Malapit, San Isidro, Nueva Ecija	Construction Section	Yes	Competitive Bidding	01-10-2024	03-10-2024	10-10-2024	12-11-2024	12-11-2024	10-12-2024	17-12-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025	24-04-2025		Government of the Philippines (current year's budget)	96,499,900.04		96,499,900.04	96,017,500.53		96,017,500.53	COA, NGO, NCAP, CCWI	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		Completed
300221107978000	25CF0031 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Piligan Road, Barangay Daan Sarile, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	23-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	22-11-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	24-03-2025		Government of the Philippines (current year's budget)	5,939,933.21		5,939,933.21	5,850,390.34		5,850,390.34	COA, NGO, PCA, CCWI	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024		Completed
320102107335000	25CF0032 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure, Pampanga River, Barangay Ligaya, Gabaldon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	16-12-2024	18-12-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025			Government of the Philippines (current year's budget)	72,374,909.12		72,374,909.12	71,107,972.67		71,107,972.67	COA, NGO, PCA, CCWI	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024		Awarded with issued Notice to Proceed
300215105421000	25CF0033 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of San Leonardo-Peñaranda Road, Peñaranda, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	22-11-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025	24-04-2025		Government of the Philippines (current year's budget)	96,499,905.31		96,499,905.31	96,012,712.58		96,012,712.58	COA, NGO, PCA, CCWI	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024		Completed
300215106988000	25CF0034 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Bongabon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	22-11-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	24-04-2025		Government of the Philippines (current year's budget)	9,799,925.97		9,799,925.97	9,672,547.90		9,672,547.90	COA, NGO, PCA, CCWI	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024		Completed
300215106971000	25CF0035 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Marawa, Jaen, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	22-11-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	02-06-2025		Government of the Philippines (current year's budget)	4,899,958.52		4,899,958.52	4,874,808.76		4,874,808.76	COA, NGO, PCA, CCWI	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024		Completed
300215106977000	25CF0036 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Pesa, Bongabon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	22-11-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	14-05-2025		Government of the Philippines (current year's budget)	9,799,991.92		9,799,991.92	9,676,203.07		9,676,203.07	COA, NGO, PCA, CCWI	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024		Completed
300215106983000	25CF0037 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Palayan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13-11-2024	22-11-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	24-04-2025		Government of the Philippines (current year's budget)	9,799,959.17		9,799,959.17	9,674,553.39		9,674,553.39	COA, NGO, PCA, CCWI	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024		Completed
320102107826000	25CF0005 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Pampanga River, Barangay Alua, Phase 1, San Isidro, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	10-12-2024	17-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025			Government of the Philippines (current year's budget)	34,299,924.61		34,299,924.61	34,128,800.97		34,128,800.97	COA, NGO, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Awarded with issued Notice to Proceed
320101112805000	25CF0038 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Santur River, Barangay Banbug, Gabaldon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	24-10-2025	31-10-2024	13-11-2024	13-11-2024	13-11-2024	22-11-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025			Government of the Philippines (current year's budget)	30,349,619.84		30,349,619.84	29,810,560.58		29,810,560.58	COA, NGO, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Awarded with issued Notice to Proceed
320102107281000	25CF0039 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of River Bank Structure along Pampanga River, Barangay San Pablo, Jaen, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	13-11-2024	22-11-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025	24-04-2025		Government of the Philippines (current year's budget)	96,499,998.78		96,499,998.78	96,013,671.84		96,013,671.84	COA, NGO, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300215106994000	25CF0040 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, General Mamerto Natividad, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	10-12-2024	10-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	04-06-2025		Government of the Philippines (current year's budget)	9,799,952.72		9,799,952.72	9,672,572.39		9,672,572.39	COA, NGO, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed
300215106992000	25CF0041 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Bongabon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	13-11-2024	22-11-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	25-04-2025		Government of the Philippines (current year's budget)	9,799,985.02		9,799,985.02	9,650,812.72		9,650,812.72	COA, NGO, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed
300226119542000	25CF0043 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Barangay Hall), Barangay Pesa, Bongabon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	13-11-2024	22-11-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	13-06-2025		Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,880,331.41		5,880,331.41	COA, NGO, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed
300215106985000	25CF0044 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, General Mamerto Natividad, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	16-12-2024	18-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	04-06-2025		Government of the Philippines (current year's budget)	9,799,943.56		9,799,943.56	9,671,626.41		9,671,626.41	COA, NGO, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed
300215106978000	25CF0046 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Aulo, Palayan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	16-12-2024	18-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	25-04-2025		Government of the Philippines (current year's budget)	9,799,949.28		9,799,949.28	9,670,229.01		9,670,229.01	COA, NGO, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed
300203102129000	25CF0047 Convergence and Special Support Program – Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – Access Road leading to Minalungao National Park, San Leonardo & Peñaranda, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	24-10-2025	31-10-2024	13-11-2024	13-11-2024	13-11-2024	22-11-2024	06-03-2025	07-03-2025	17-03-2025	18-03-2025	30-05-2025		Government of the Philippines (current year's budget)	4,899,986.97		4,899,986.97	4,873,034.66		4,873,034.66	COA, NGO, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	29-10-2024		Completed
300226119559000	25CF0042 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings / Facilities to Support Social Services – Construction of Multi-Purpose Building (Covered Court), Barangay Rajal Centro, Santa Rosa, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-10-2024	24-10-2024	31-10-2024	27-11-2024	27-11-2024	28-11-2024	09-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	14-05-2025		Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,880,480.79		5,880,480.79	COA, NGO, NCAP, CCWI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed
320102107827000	25CF0004 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Pampanga River, Barangay Calabe, San Isidro, Nueva Ecija	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	09-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	25-03-2025		Government of the Philippines (current year's budget)	34,299,998.36		34,299,998.36	34,128,123.18		34,128,123.18	COA, NGO, PCA, CCWI	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		Completed
320102107825000	25CF0006 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Alua Slope Protection Structure along Pampanga River, Barangay Alua, Phase 2, San Isidro, Nueva Ecija	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	09-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	25-03-2025		Government of the Philippines (current year's budget)	48,999,997.85		48,999,997.85	48,754,753.43		48,754,753.43	COA, NGO, PCA, CCWI	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		Completed
300226119552000	25CF0048 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Shelter), Barangay San Isidro, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	09-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	13-06-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,896,255.75		4,896,255.75	COA, NGO, PCA, CCWI	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		Completed
300226119551000	25CF0049 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Barangay Hall), Barangay Nabao, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	09-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,896,674.12		4,896,674.12	COA, NGO, PCA, CCWI	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		Awarded with issued Notice to Proceed
300226119549000	25CF0050 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Health Center), Barangay Barrera, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	09-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,896,888.06		4,896,888.06	COA, NGO, PCA, CCWI	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		Awarded with issued Notice to Proceed
300215106989000	25CF0051 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Gabaldon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	09-12-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025	20-05-2025		Government of the Philippines (current year's budget)	9,799,935.91		9,799,935.91	9,672,638.81		9,672,638.81	COA, NGO, PCA, CCWI	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		Completed
300226119563000	25CF0052 Basic Infrastructure Program (BIP) - Multi Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Cabiao, Nueva Ecija	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	09-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2024			Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,891,417.96		6,891,417.96	COA, NGO, PCA, CCWI	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		Awarded with issued Notice to Proceed
300215106990000	25CF0053 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Palayan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	09-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	24-04-2025		Government of the Philippines (current year's budget)	9,799,947.49		9,799,947.49	9,652,724.57		9,652,724.57	COA, NGO, PCA, CCWI	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		Completed
300215106987000	25CF0054 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Santa Rosa, Nueva Ecija	Construction Section	Yes	Competitive Bidding	04-11-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	09-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	09-05-2025		Government of the Philippines (current year's budget)	9,799,975.07		9,799,975.07	9,653,327.98		9,653,327.98	COA, NGO, PCA, CCWI	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		Completed
100715105479000	25CF0055 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Jaen-San Antonio Road, Jaen, Nueva Ecija	Construction Section	Yes	Competitive Bidding	05-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024	04-12-2024	16-12-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025	23-04-2025		Government of the Philippines (current year's budget)	96,499,908.47		96,499,908.47	96,017,406.58		96,017,406.58	COA, NGO, PCA, CCWI	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024		Completed
320102107308000	25CF0056 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Pampanga River, Barangay Sapang, Jaen, Nueva Ecija	Construction Section	Yes	Competitive Bidding	06-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024	04-12-2024	16-12-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025			Government of the Philippines (current year's budget)	120,624,920.16		120,624,920.16	120,017,015.89		120,017,015.89	COA, NGO, PCA, CCWI	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024		Awarded with issued Notice to Proceed
300215106995000	25CF0058 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Santa Rosa, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-11-2024	15-11-2024	22-11-2024	09-12-2024	09-12-2024	10-12-2024	17-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	26-05-2025		Government of the Philippines (current year's budget)	9,799,964.24		9,799,964.24	9,653,554.68		9,653,554.68	COA, NGO, NCAP, CCWI	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024		Completed

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
30022611954000	25CF0059 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Senior Citizen), Barangay Tulay na Bato, Bongabon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-11-2024	15-11-2024	22-11-2024	09-12-2024	09-12-2024	10-12-2024	17-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	13-06-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,897,472.13		4,897,472.13	COA, NGO, NCAP, CCWI	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024		Completed
320101112803000	25CF0061 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure, Calaanan River, Labi Section, Bongabon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-11-2024	15-11-2024	22-11-2024	09-12-2024	09-12-2024	10-12-2024	17-12-2024	07-02-2025	10-02-2025	10-02-2025	20-02-2025			Government of the Philippines (current year's budget)	96,499,905.43		96,499,905.43	94,811,776.17		94,811,776.17	COA, NGO, NCAP, CCWI	15-11-2024	15-11-2024	15-11-2024	15-11-2024	19-11-2024		Awarded with issued Notice to Proceed
310106101232000	25CF0062 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – Sta. Rosa – Fort Magsaysay Rd – K0111+000 – K0111+063.60, K0111+424.60 – K0112+000, K0113+048 – K0114+000, K0115+000 – K0116+000, K0116+000 – K0117+000, K0117+000 – K0118+000, K0121+542.60 – K0122+563.80	Construction Section	Yes	Competitive Bidding	11-11-2024	15-11-2024	22-11-2024	09-12-2024	09-12-2024	10-12-2024	17-12-2024	14-03-2025	14-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	90,007,464.35		90,007,464.35	88,840,121.06		88,840,121.06	COA, NGO, NCAP, CCWI	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024		Awarded with issued Notice to Proceed
310106101325000	25CF0063 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – Cabanatuan City – Papaya Rd – K0116+(-650) – K0116+000, K0116+751 – K0116+909, K0117+800 – K0117+876	Construction Section	Yes	Competitive Bidding	11-11-2024	15-11-2024	22-11-2024	09-12-2024	09-12-2024	10-12-2024	17-12-2024	10-03-2025	10-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	13,079,067.84		13,079,067.84	12,910,482.99		12,910,482.99	COA, NGO, NCAP, CCWI	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024		Awarded with issued Notice to Proceed
300215106972000	25CF0064 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Access Road leading to KHOA, Barangay Kalikid Sur, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-11-2024	15-11-2024	22-11-2024	09-12-2024	09-12-2024	10-12-2024	17-12-2024	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	19,599,950.32		19,599,950.32	19,304,502.02		19,304,502.02	COA, NGO, NCAP, CCWI	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024		Awarded with issued Notice to Proceed
300221107992000	25CF0065 Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay San Isidro, Laur, Nueva Ecija	Construction Section	Yes	Competitive Bidding	11-11-2024	15-11-2024	22-11-2024	09-12-2024	09-12-2024	10-12-2024	17-12-2024	30-01-2025	30-01-2025	10-02-2025	11-02-2025	24-04-2025		Government of the Philippines (current year's budget)	9,899,958.63		9,899,958.63	9,750,707.13		9,750,707.13	COA, NGO, NCAP, CCWI	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024		Completed
310106101322000	25CF0066 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – Gapan – Fort Magsaysay Rd – K0109+846- K0110+000, K0115+968.20-K0116+167.40, K0117+600-K0117+800, K0117+862.40- K0118+000	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	17-12-2024	26-12-2024	10-03-2025	10-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	10,713,293.52		10,713,293.52	10,659,756.57		10,659,756.57	COA, NGO, NCAP, CCWI	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Awarded with issued Notice to Proceed
300215106984000	25CF0068 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Laur, Nueva Ecija	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	17-12-2024	26-12-2024	27-02-2025	27-02-2025	10-03-2025	11-03-2025	05-06-2025		Government of the Philippines (current year's budget)	9,799,980.86		9,799,980.86	9,672,440.46		9,672,440.46	COA, NGO, NCAP, CCWI	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed
310106101326000	25CF0069 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – Cabanatuan City – Papaya Rd – K0117+876- K0117+909.50, K0119+000-K0119+314	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	17-12-2024	26-12-2024	10-03-2025	10-03-2025	19-03-2025	20-03-2025	13-06-2025		Government of the Philippines (current year's budget)	5,508,482.85		5,508,482.85	5,425,219.85		5,425,219.85	COA, NGO, NCAP, CCWI	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed
310106101323000	25CF0070 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – MH Del Pilar St (NE) – K0117+077.40-K0118+000, K0118+000-K0118+127	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	17-12-2024	26-12-2024	10-03-2025	10-03-2025	19-03-2025	20-03-2025	26-05-2025		Government of the Philippines (current year's budget)	21,902,941.76		21,902,941.76	21,572,685.82		21,572,685.82	COA, NGO, NCAP, CCWI	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed
310106101324000	25CF0071 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – Cabanatuan City – Carmen Rd – K0123+(-809)-K0123+(-835), K0123+(-681)-K0123+000, K0123+340-K0123+602, K0123+660- K0123+688, K0123+790-K0123+889, K0125+808-K0126+000, K0127+140- K0127+185, K0127+351-K0127+705	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	17-12-2024	17-12-2024	17-12-2024	26-12-2024	10-03-2025	10-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	25,495,669.86		25,495,669.86	25,111,755.26		25,111,755.26	COA, NGO, NCAP, CCWI	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Awarded with issued Notice to Proceed
320102107325000	25CF0057 Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Peñaranda River, Barangay San Nicolas, Gapan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	06-11-2024	15-11-2024	22-11-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-02-2025	27-02-2025	10-03-2025	11-03-2025			Government of the Philippines (current year's budget)	96,499,916.89		96,499,916.89	96,013,267.44		96,013,267.44	COA, NGO, PCA, CCWI	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024		Awarded with issued Notice to Proceed
310103102047000	25CF0067 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Gapan – Fort Magsaysay Rd – K0116+167.41 – K0116+651.50	Construction Section	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	10-03-2025	10-03-2025	19-03-2025	20-03-2025	20-06-2025		Government of the Philippines (current year's budget)	27,564,419.88		27,564,419.88	27,425,681.87		27,425,681.87	COA, NGO, PCA, CCWI	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Completed
300215106993000	25CF0072 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Gabaldon, Nueva Ecija	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	07-02-2025	10-02-2025	19-02-2025	20-02-2025	03-06-2025		Government of the Philippines (current year's budget)	19,599,954.71		19,599,954.71	19,306,259.96		19,306,259.96	COA, NGO, NCAP, CCWI	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Completed
310105101401000	25CF0073 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Secondary Roads – Jct Tablang – Gabaldon Rd K0154+000- K0156+415	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	24-01-2025	24-01-2025	24-01-2025	04-02-2025	10-03-2025	10-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	38,847,145.24		38,847,145.24	38,263,675.55		38,263,675.55	COA, NGO, NCAP, CCWI	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Awarded with issued Notice to Proceed
300203102955000	25CF0077 Convergence and Special Support Program – Construction / Improvement of Access Roads leading to Declared Tourism Destinations San Leonardo – Jaen – San Isidro Bypass Road, Nueva Ecija	Construction Section	Yes	Competitive Bidding	18-12-2024	20-12-2024	27-12-2024	24-01-2025	24-01-2025	24-01-2025	04-02-2025	07-03-2025	07-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	4,899,985.79		4,899,985.79	4,873,867.58		4,873,867.58	COA, NGO, PCA, CCWI	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		Awarded with issued Notice to Proceed
310112100559000	25CF0078 Asset Preservation Program – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Tertiary Roads – Cabanatuan City – Papaya Rd – K0117+732-K0118+000, K0118+000- K0118+397	Construction Section	Yes	Competitive Bidding	18-12-2024	20-12-2024	27-12-2024	24-01-2025	24-01-2025	24-01-2025	04-02-2025	10-03-2025	10-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	24,499,941.59		24,499,941.59	24,131,617.63		24,131,617.63	COA, NGO, PCA, CCWI	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		Awarded with issued Notice to Proceed
32010113862000	25CF0079 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Drainage System at Betania CIS, Laur, Nueva Ecija	Construction Section	Yes	Competitive Bidding	18-12-2024	20-12-2024	27-12-2024	24-01-2025	24-01-2025	24-01-2025	04-02-2025	06-02-2025	06-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	14,699,940.12		14,699,940.12	14,479,548.25		14,479,548.25	COA, NGO, PCA, CCWI	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		Awarded with issued Notice to Proceed

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads / Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance (If applicable)	
300217100323000	25CF0080 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) Rehabilitation/Improvement of Jaen-Sta. Rosa Road, Jaen, Nueva Ecija	Construction Section	Yes	Competitive Bidding	18-12-2024	20-12-2024	27-12-2024	24-01-2025	24-01-2025	24-01-2025	04-02-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	72,374,504.58		72,374,904.58	72,015,498.12		72,015,498.12	COA, NGO, PCA, CCWI	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		Awarded with issued Notice to Proceed
300215106991000	25CF0081 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road, Laur, Nueva Ecija	Construction Section	Yes	Competitive Bidding	18-12-2024	20-12-2024	27-12-2024	24-01-2025	24-01-2025	24-01-2025	04-02-2025	06-02-2025	06-02-2025	17-02-2025	18-02-2025	21-04-2025		Government of the Philippines (current year's budget)	9,799,921.01		9,799,921.01	9,671,565.33		9,671,565.33	COA, NGO, PCA, CCWI	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024		Completed
310103102048000	25CF0076 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Sumacab - Sn Josef – Bonifacio Rd – K0109+(-292)-K0109+000, K0109+000-K0109+738.00	Construction Section	Yes	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	05-02-2025	10-03-2025	10-03-2025	19-03-2025	20-03-2025	24-06-2025		Government of the Philippines (current year's budget)	28,219,662.32		28,219,662.32	28,840,175.72		28,840,175.72	COA, NGO, NCAP, CCWI	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		Completed
300217100324000	25CF0082 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdiction) Rehabilitation/Improvement of San Leonardo – Jaen - San Isidro Bypass Road, Nueva Ecija	Construction Section	Yes	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	05-02-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	72,374,956.02		72,374,956.02	72,014,815.26		72,014,815.26	COA, NGO, NCAP, CCWI	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		Awarded with issued Notice to Proceed
300215106975000	25CF0084 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Kapt. Pepe, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	05-02-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	14,699,994.38		14,699,994.38	14,509,303.10		14,509,303.10	COA, NGO, NCAP, CCWI	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		Awarded with issued Notice to Proceed
300215106979000	25CF0085 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay San Isidro, Cabanatuan City, Nueva Ecija	Construction Section	Yes	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	28-01-2025	05-02-2025	06-02-2025	06-02-2025	17-02-2025	18-02-2025	18-05-2025		Government of the Philippines (current year's budget)	9,799,984.87		9,799,984.87	9,652,473.05		9,652,473.05	COA, NGO, NCAP, CCWI	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		Completed
300215106980000	25CF0074 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Malate, Palayan City, Nueva Ecija	Construction Section	No	Competitive Bidding	10-01-2025	16-01-2025	23-01-2025	04-02-2025	04-02-2025	05-02-2025	14-02-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	9,799,938.63		9,799,938.63	9,652,682.17		9,652,682.17	COA, NGO, PCA, CCWI	16-01-2025	16-01-2025	16-01-2025	16-01-2025	16-01-2025		Awarded with issued Notice to Proceed
300226119556000	25CF0075 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Poblacion, General Mamerto Natividad, Nueva Ecija	Construction Section	No	Competitive Bidding	10-01-2025	18-01-2025	23-01-2025	04-02-2025	04-02-2025	05-02-2025	14-02-2025	17-02-2025	18-02-2025	27-02-2025	28-02-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,800,642.87		9,800,642.87	COA, NGO, PCA, CCWI	16-01-2025	16-01-2025	16-01-2025	16-01-2025	16-01-2025		Awarded with issued Notice to Proceed
310104108087000	25CF0083 Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Primary Roads – Sta Rosa – Tarlac Rd – K0108+640-K0108+800, K0110+000-K0110+277, K0110+326-K0110+0009, K0110+1046-K0110+1274, K0111+000-K0111+100, K0114+000-K0114+998.50	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	04-02-2025	04-02-2025	05-02-2025	14-02-2025	14-03-2025	14-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	74,287,625.97		74,287,625.97	73,327,458.35		73,327,458.35	COA, NGO, NCAP, CCWI	08-01-2025	08-01-2025	08-01-2025	08-01-2025	08-01-2025		Awarded with issued Notice to Proceed
300226119553000	25CF0086 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (CSWDO) – Phase 1, Barangay Kapitán Pepe, Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	10-01-2025	16-01-2025	23-01-2025	04-02-2025	04-02-2025	05-02-2025	14-02-2025	17-02-2025	18-02-2025	27-02-2025	28-02-2025			Government of the Philippines (current year's budget)	16,830,000.00		16,830,000.00	16,647,739.29		16,647,739.29	COA, NGO, PCA, CCWI	16-01-2025	16-01-2025	16-01-2025	16-01-2025	16-01-2025		Awarded with issued Notice to Proceed
310111100816000	25CF0087 Asset Preservation Program – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Secondary Roads – Nueva Ecija – Aurora Rd – K0129+983 - K0132+074	Construction Section	No	Competitive Bidding	10-01-2025	16-01-2025	23-01-2025	04-02-2025	04-02-2025	05-02-2025	14-02-2025	17-02-2025	18-02-2025	27-02-2025	28-02-2025			Government of the Philippines (current year's budget)	12,383,244.86		12,383,244.86	12,216,741.73		12,216,741.73	COA, NGO, PCA, CCWI	16-01-2025	16-01-2025	16-01-2025	16-01-2025	16-01-2025		Awarded with issued Notice to Proceed
310102101985000	25CF0090 Asset Preservation Program – Preventive Maintenance – Secondary Roads – Nueva Ecija – Aurora Rd – K0124+547-K0126+055.50	Construction Section	No	Competitive Bidding	10-01-2025	16-01-2025	23-01-2025	04-02-2025	04-02-2025	05-02-2025	14-02-2025	14-03-2025	14-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	65,796,530.91		65,796,530.91	64,942,258.27		64,942,258.27	COA, NGO, PCA, CCWI	16-01-2025	16-01-2025	16-01-2025	16-01-2025	16-01-2025		Awarded with issued Notice to Proceed
300215106981000	25CF0091 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay San Juan, Laur, Nueva Ecija	Construction Section	No	Competitive Bidding	10-01-2025	16-01-2025	23-01-2025	04-02-2025	04-02-2025	05-02-2025	14-02-2025	17-02-2025	18-02-2025	27-02-2025	28-02-2025	26-05-2025		Government of the Philippines (current year's budget)	9,799,985.90		9,799,985.90	9,652,054.92		9,652,054.92	COA, NGO, PCA, CCWI	16-01-2025	16-01-2025	16-01-2025	16-01-2025	16-01-2025		Completed
300217100325000	25CF0092 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) - Rehabilitation/Improvement of Castellano, San Leonardo – Sinasajan, Peñaranda Road, Nueva Ecija	Construction Section	No	Competitive Bidding	14-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	06-02-2025	14-02-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	72,374,935.11		72,374,935.11	72,014,669.29		72,014,669.29	COA, NGO, NCAP, CCWI	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		Awarded with issued Notice to Proceed
300234100215000	25CF0093 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major / Strategic Public Buildings / Facilities - Construction of Slope Protection Structure in Barangay Santo Niño, Gapan City, Nueva Ecija	Construction Section	No	Competitive Bidding	14-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	06-02-2025	14-02-2025	17-02-2025	18-02-2025	27-02-2025	28-02-2025			Government of the Philippines (current year's budget)	60,794,965.24		60,794,965.24	60,492,346.26		60,492,346.26	COA, NGO, NCAP, CCWI	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		Awarded with issued Notice to Proceed
320101113863000	25CF0094 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure and Rehabilitation of Water Impounding System at Minalungao SWIS, General Tinio, Nueva Ecija	Construction Section	No	Competitive Bidding	14-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	06-02-2025	14-02-2025	17-02-2025	18-02-2025	27-02-2025	28-02-2025			Government of the Philippines (current year's budget)	9,799,946.38		9,799,946.38	9,748,280.93		9,748,280.93	COA, NGO, NCAP, CCWI	17-01-2025	17-01-2025	17-01-2025	17-01-2025	17-01-2025		Awarded with issued Notice to Proceed
300215106996000	25CF0088 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Fort Magaysay-Laur Road, Palayan City, Nueva Ecija	Construction Section	No	Competitive Bidding	10-01-2025	16-01-2025	23-01-2025	11-02-2025	11-02-2025	12-02-2025	21-02-2025	04-03-2025	04-03-2025	13-03-2025	14-03-2025			Government of the Philippines (current year's budget)	29,399,969.87		29,399,969.87	28,953,735.10		28,953,735.10	COA, NGO, PCA, CCWI	16-01-2025	16-01-2025	16-01-2025	16-01-2025	16-01-2025		Awarded with issued Notice to Proceed
310202101913000	25CF0089 Network Development Program – Road Widening – Secondary Roads – Nueva Ecija – Aurora Rd – K0138+121.40-K0138+144, K0138+460-K0139+945	Construction Section	No	Competitive Bidding	10-01-2025	16-01-2025	23-01-2025	11-02-2025	11-02-2025	12-02-2025	21-02-2025	10-03-2025	10-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	34,164,694.01		34,164,694.01	33,652,900.47		33,652,900.47	COA, NGO, PCA, CCWI	16-01-2025	16-01-2025	16-01-2025	16-01-2025	16-01-2025		Awarded with issued Notice to Proceed
300221107986000	25CF0095 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road at Melencio, Brgy. Kapt. Pepe (Don Manuel Ave-M De Leon), Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	21-02-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025	23-06-2025		Government of the Philippines (current year's budget)	26,010,264.03		26,010,264.03	25,674,449.29		25,674,449.29	COA, NGO, PCA, CCWI	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300221107989000	25CF0096 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road at D. Garcia Brgy. D5 Garcia (Bridge to A. Valino), Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	21-02-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025	23-06-2025		Government of the Philippines (current year's budget)	19,695,053.35		19,695,053.35	19,439,316.78		19,439,316.78	COA, NGO, PCA, CCWI	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
300221107988000	25CF0097 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road at Mabini, Brgy. Quezon District (Del Pilar – D. Garcia), Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	21-02-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025	23-06-2025		Government of the Philippines (current year's budget)	10,223,695.19		10,223,695.19	10,090,162.35		10,090,162.35	COA, NGO, PCA, CCWI	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
300221107987000	25CF0098 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road at General Tino, Brgy. Zulueta (Zulueta - M. De Leon), Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	21-02-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	26,460,699.84		26,460,699.84	26,116,986.63		26,116,986.63	COA, NGO, PCA, CCWI	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Awarded with issued Notice to Proceed
300221107984000	25CF0099 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road along San Mariano – Loyos Road, Municipality of San Antonio, Nueva Ecija	Construction Section	No	Competitive Bidding	17-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	21-02-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	29,699,992.99		29,699,992.99	29,551,018.54		29,551,018.54	COA, NGO, PCA, CCWI	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Awarded with issued Notice to Proceed
300220102050500	25CF0100 Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Access Roads leading to Minalungao National Park, San Isidro, Nueva Ecija	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	12-02-2025	24-02-2025	07-03-2025	07-03-2025	17-03-2025	18-03-2025			Government of the Philippines (current year's budget)	26,864,738.66		26,864,738.66	26,729,762.57		26,729,762.57	COA, NGO, NCAP, CCWI	24-01-2025	24-01-2025	24-01-2025	24-01-2025	24-01-2025		Awarded with issued Notice to Proceed
300221107981000	25CF0102 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road at Q-Valino, Brgy. Valdeventura (Zacarias - A. Valino), Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	12-02-2025	24-02-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025	10-06-2025		Government of the Philippines (current year's budget)	2,104,655.86		2,104,655.86	2,076,902.36		2,076,902.36	COA, NGO, NCAP, CCWI	24-01-2025	24-01-2025	24-01-2025	24-01-2025	24-01-2025		Completed
300221107990000	25CF0103 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road at Zacarias, Brgy. Aduas Centro (Maharlika Highway – Q - Valino), Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	12-02-2025	24-02-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	16,087,411.49		16,087,411.49	15,882,290.94		15,882,290.94	COA, NGO, NCAP, CCWI	24-01-2025	24-01-2025	24-01-2025	24-01-2025	24-01-2025		Awarded with issued Notice to Proceed
300227100553000	25CF0104 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Drainage Structure, Barangay Bantug Bulalo, Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	12-02-2025	24-02-2025	20-02-2025	21-02-2025	03-03-2025	04-03-2025	10-06-2025		Government of the Philippines (current year's budget)	4,949,982.06		4,949,982.06	4,875,529.86		4,875,529.86	COA, NGO, NCAP, CCWI	24-01-2025	24-01-2025	24-01-2025	24-01-2025	24-01-2025		Completed
310101101640000	25CF0105 Asset Preservation Program – Preventive Maintenance – Primary Roads – Jose Abad Santos Ave. (JASA) – KO098+180 – KO099+747	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	12-02-2025	24-02-2025	14-03-2025	14-03-2025	21-03-2025	24-03-2025	26-05-2025		Government of the Philippines (current year's budget)	90,676,222.27		90,676,222.27	90,224,180.77		90,224,180.77	COA, NGO, NCAP, CCWI	24-01-2025	24-01-2025	24-01-2025	24-01-2025	24-01-2025		Completed
300215106967000	25CF0106 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of San Isidro – Pulo – Bulualto Road Bypass Road leading to Minalungao National Park, Nueva Ecija	Construction Section	No	Competitive Bidding	29-01-2025	06-02-2025	13-02-2025	25-02-2025	25-02-2025	26-02-2025	04-03-2025	05-03-2025	05-03-2025	14-03-2025	17-03-2025	14-05-2025		Government of the Philippines (current year's budget)	19,599,906.20		19,599,906.20	19,495,102.44		19,495,102.44	COA, NGO, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
300237100552000	25CF0107 Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Drainage Structure, Barangay Sangitan East, Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	29-01-2025	06-02-2025	13-02-2025	25-02-2025	25-02-2025	26-02-2025	04-03-2025	05-03-2025	05-03-2025	14-03-2025	17-03-2025			Government of the Philippines (current year's budget)	4,949,965.20		4,949,965.20	4,875,701.61		4,875,701.61	COA, NGO, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Awarded with issued Notice to Proceed
300221107979000	25CF0109 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Barangay Road, Barangay Mahipon, Gapan City, Nueva Ecija	Construction Section	No	Competitive Bidding	29-01-2025	06-02-2025	13-02-2025	25-02-2025	25-02-2025	26-02-2025	07-03-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	9,899,948.04		9,899,948.04	9,850,464.99		9,850,464.99	COA, NGO, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Awarded with issued Notice to Proceed
300215106997000	25CF0110 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Kalikid Sur, Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	29-01-2025	06-02-2025	13-02-2025	25-02-2025	25-02-2025	26-02-2025	07-03-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	19,599,997.93		19,599,997.93	19,306,066.50		19,306,066.50	COA, NGO, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Awarded with issued Notice to Proceed
910110108080800	25CF0111 Asset Preservation Program – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads – Sta Rosa – Tarlac Rd – KO108+000 – KO108+897	Construction Section	No	Competitive Bidding	29-01-2025	06-02-2025	13-02-2025	25-02-2025	25-02-2025	26-02-2025	07-03-2025	10-03-2025	10-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	16,659,979.39		16,659,979.39	16,409,764.93		16,409,764.93	COA, NGO, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Awarded with issued Notice to Proceed
300221107985000	25CF0112 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Road at Del Pilar, Brgy Sangitan West and Sangitan East, (Maharlika Highway - Galbontan), Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	29-01-2025	06-02-2025	13-02-2025	25-02-2025	25-02-2025	26-02-2025	07-03-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	23,167,957.57		23,167,957.57	22,819,712.13		22,819,712.13	COA, NGO, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Awarded with issued Notice to Proceed
300235100061000	25CF0101 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Major/Strategic Public Buildings/Facilities Structural and Resilience Program - Construction of Multi-Purpose Building (School Building), Imbunla Elementary School, Barangay Imbunla, Jaen, Nueva Ecija	Construction Section	No	Competitive Bidding	31-01-2025	06-02-2025	13-02-2025	05-03-2025	05-03-2025	06-03-2025	18-03-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	16,660,000.00		16,660,000.00	16,567,764.35		16,567,764.35	COA, NGO, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Awarded with issued Notice to Proceed
300221107983000	25CF0108 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Roads, San Antonio, Nueva Ecija	Construction Section	No	Competitive Bidding	31-01-2025	06-02-2025	13-02-2025	05-03-2025	05-03-2025	06-03-2025	18-03-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	34,649,968.96		34,649,968.96	34,476,488.12		34,476,488.12	COA, NGO, PCA, CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Awarded with issued Notice to Proceed
300226119554000	25CF0113 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Barangay Hall), Barangay Bonifacio, Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	06-03-2025	18-03-2025	12-03-2025	12-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,901,348.98		4,901,348.98	COA, NGO, NCAP, CCWI	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Awarded with issued Notice to Proceed
300226119546000	25CF0114 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Day Care Center), Barangay Kapalangan, Gapan City, Nueva Ecija	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	06-03-2025	18-03-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	6,435,000.00		6,435,000.00	6,402,282.62		6,402,282.62	COA, NGO, NCAP, CCWI	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Awarded with issued Notice to Proceed
300226119545000	25CF0115 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Health Center), Barangay Kapalangan, Gapan City, Nueva Ecija	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	06-03-2025	18-03-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,909,147.28		5,909,147.28	COA, NGO, NCAP, CCWI	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Awarded with issued Notice to Proceed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
30021510535000	25CF0116 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Improvement of Gapan City Circumferential Road, Gapan City, Nueva Ecija	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	06-03-2025	18-03-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	72,374,916.42		72,374,916.42	72,014,877.23	72,014,877.23		COA, NGO, NCAP, CCWI	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Awarded with issued Notice to Proceed
300215105364000	25CF0117 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Gapan City Circumferential Road, Phase 2, Gapan City, Nueva Ecija	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	06-03-2025	18-03-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	96,499,926.91		96,499,926.91	96,020,124.12	96,020,124.12		COA, NGO, NCAP, CCWI	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Awarded with issued Notice to Proceed
300215105385000	25CF0118 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Gapan City Circumferential Road, Phase 3, Gapan City, Nueva Ecija	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	06-03-2025	18-03-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	96,499,908.72		96,499,908.72	96,020,278.24	96,020,278.24		COA, NGO, NCAP, CCWI	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Awarded with issued Notice to Proceed
320101113865000	25CF0119 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Water Impounding System at Tambo SWIP, General Tinio, Nueva Ecija	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	06-03-2025	18-03-2025	13-03-2025	13-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	9,799,977.05		9,799,977.05	9,749,325.46	9,749,325.46		COA, NGO, NCAP, CCWI	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Awarded with issued Notice to Proceed
320101113864000	25CF0120 Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Water Impounding System at Pulang Lupa SWIP, General Tinio, Nueva Ecija	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	06-03-2025	18-03-2025	13-03-2025	13-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	9,799,924.25		9,799,924.25	9,748,669.26	9,748,669.26		COA, NGO, NCAP, CCWI	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Awarded with issued Notice to Proceed
310108101985000	25CF0121 Asset Preservation Program – Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads – Nueva Ecija-Aurora Rd – K0167+020- K0167+070	Construction Section	No	Competitive Bidding	10-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	96,499,991.93		96,499,991.93	96,016,590.25	96,016,590.25		COA, NGO, PCA, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
300221107980000	25CF0122 Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Concreting of Road Gapan City, Nueva Ecija	Construction Section	No	Competitive Bidding	10-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	24-03-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	29,699,970.52		29,699,970.52	29,547,351.92	29,547,351.92		COA, NGO, PCA, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
310121005580000	25CF0123 Asset Preservation Program – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Tertiary Roads – Cabanatuan City – Carmen Rd – K0123+(- 908) – K0123+040, K0127+208-K0127+705	Construction Section	No	Competitive Bidding	10-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025	17-03-2025	17-03-2025	24-03-2025	25-03-2025			Government of the Philippines (current year's budget)	48,999,011.45		48,999,011.45	48,753,842.75	48,753,842.75		COA, NGO, PCA, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
300214101880000	25CF0124 Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Installation of Road Safety Devices and Solar Street Lights at Barangay San Roque – Barangay Malimba – Barangay Santo Cristo Sur, City of Gapan, Nueva Ecija, Sta. 2+300- Sta. 4+500	Construction Section	No	Competitive Bidding	10-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	24-03-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	48,999,990.31		48,999,990.31	48,756,437.85	48,756,437.85		COA, NGO, PCA, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
300214101981000	25CF0125 Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Installation of Road Safety Devices and Solar Street Lights at Barangay Santo Cristo Norte – Barangay Bayaninan, City of Gapan, Nueva Ecija, Sta. 6+500 - Sta. 8+650	Construction Section	No	Competitive Bidding	10-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	24-03-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	48,999,999.66		48,999,999.66	48,755,840.07	48,755,840.07		COA, NGO, PCA, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
300221107982000	25CF0127 Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road at Caranglaan, Brgy. Carlos, Peñaranda, Nueva Ecija	Construction Section	No	Competitive Bidding	10-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	24-03-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	21,779,938.18		21,779,938.18	21,671,652.40	21,671,652.40		COA, NGO, PCA, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
300215106970000	25CF0130 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Gapan City, Nueva Ecija	Construction Section	No	Competitive Bidding	20-02-2025	21-02-2025	28-02-2025	13-03-2025	13-03-2025	14-03-2025	17-03-2025	18-03-2025	18-03-2025	24-03-2025	25-03-2025	05-06-2025		Government of the Philippines (current year's budget)	7,919,989.00		7,919,989.00	7,800,411.97	7,800,411.97		COA, NGO, NCAP, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Completed
300215106973000	25CF0131 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Bravo Bridge, Palayan City, Nueva Ecija	Construction Section	No	Competitive Bidding	20-02-2025	21-02-2025	28-02-2025	13-03-2025	13-03-2025	14-03-2025	17-03-2025	18-03-2025	18-03-2025	24-03-2025	25-03-2025			Government of the Philippines (current year's budget)	29,399,969.00		29,399,969.00	29,252,574.10	29,252,574.10		COA, NGO, NCAP, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
300215106974000	25CF0132 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Bridge, Barangay San Isidro, Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	20-02-2025	21-02-2025	28-02-2025	13-03-2025	13-03-2025	14-03-2025	24-03-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	14,699,916.09		14,699,916.09	14,626,095.71	14,626,095.71		COA, NGO, NCAP, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
300226119543000	25CF0126 Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to Support Social Services – Construction of Multi- Purpose Building (Barangay Hall), Barangay Marawa, Jaen, Nueva Ecija	Construction Section	No	Competitive Bidding	10-02-2025	21-02-2025	28-02-2025	19-03-2025	19-03-2025	20-03-2025	28-03-2025	15-05-2025	15-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,877,152.59	7,877,152.59		COA, NGO, PCA, CCWI	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025		Awarded with issued Notice to Proceed
300214101485000	25CF0128 Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Installation of Road Safety Devices along Jose Abad Santos Avenue (JASA) 500967LZ, Cabiao - San Isidro Section, Nueva Ecija	Construction Section	No	Competitive Bidding	20-02-2025	21-02-2025	28-02-2025	19-03-2025	19-03-2025	20-03-2025	28-03-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	144,749,989.95		144,749,989.95	144,024,374.00	144,024,374.00		COA, NGO, NCAP, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
300214101484000	25CF0129 Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Installation of Road Safety Devices along Gapan – Fort Magsaysay Road, Peñaranda Section, Nueva Ecija	Construction Section	No	Competitive Bidding	20-02-2025	21-02-2025	28-02-2025	19-03-2025	19-03-2025	20-03-2025	28-03-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	144,749,985.87		144,749,985.87	144,025,823.04	144,025,823.04		COA, NGO, NCAP, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
300226119548000	25CF0136 Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to Support Social Services – Construction of Multi- Purpose Building (Covered Court), Barangay Lagare, Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	12-03-2025	14-03-2025	21-03-2025	02-04-2025	02-04-2025	02-04-2025	11-04-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,907,240.08	5,907,240.08		COA, NGO, PCA, CCWI	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025		Awarded with issued Notice to Proceed
300116201297000	25CF0133 Concreting of Brgy. Macatbong to Brgy. Kalikid Norte FMR, Brgy. Macatbong to Brgy. Kalikid Norte, Cabanatuan City, Nueva Ecija	Construction Section	No	Competitive Bidding	20-02-2025	21-02-2025	28-02-2025	13-03-2025	13-03-2025	14-03-2025	17-03-2025	18-03-2025	18-03-2025	24-03-2025	25-03-2025			Government of the Philippines (current year's budget)	29,849,997.21		29,849,997.21	29,700,750.19	29,700,750.19		COA, NGO, NCAP, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
300116201297000	25CF0134 Concreting of Brgy. Sta. Isabel FMR (Phase II), Cabiao, Nueva Ecija	Construction Section	No	Competitive Bidding	20-02-2025	21-02-2025	28-02-2025	13-03-2025	13-03-2025	14-03-2025	17-03-2025	18-03-2025	18-03-2025	24-03-2025	25-03-2025			Government of the Philippines (current year's budget)	14,924,964.30		14,924,964.30	14,850,286.11	14,850,286.11		COA, NGO, NCAP, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub /Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300116201297000	25CF0135 Concreting of Brgy. Sta. Barbara FMR, Brgy. Sta. Barbara, San Antonio, Nueva Ecija	Construction Section	No	Competitive Bidding	20-02-2025	21-02-2025	28-02-2025	13-03-2025	13-03-2025	14-03-2025	24-03-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	14,924,961.77		14,924,961.77	14,834,885.08		14,834,885.08	COA, NGO, NCAP, CCWI	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Awarded with issued Notice to Proceed
300101200001000	25CF0137 Construction of School Building, San Nicolas Central School, Gapan City, Nueva Ecija	Construction Section	No	Competitive Bidding	24-03-2025	26-03-2025	04-04-2025	29-04-2025	29-04-2025	29-04-2025	09-05-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,899,964.43		9,899,964.43	COA, NGO, NCAP, CCWI	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025		Awarded with issued Notice to Proceed
300101200001000	25CF0139 Construction of School Building, San Roque Elementary School, San Isidro, Nueva Ecija	Construction Section	No	Competitive Bidding	24-03-2025	28-03-2025	04-04-2025	29-04-2025	29-04-2025	29-04-2025	09-05-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,899,964.43		9,899,964.43	COA, NGO, NCAP, CCWI	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025		Awarded with issued Notice to Proceed
300101200001000	25CF0140 Construction of School Building, Santor Elementary School, Barangay Santor, Bongabon, Nueva Ecija	Construction Section	No	Competitive Bidding	24-03-2025	28-03-2025	04-04-2025	29-04-2025	29-04-2025	29-04-2025	09-05-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,950,387.27		4,950,387.27	COA, NGO, NCAP, CCWI	28-03-2025	28-03-2025	28-03-2025	28-03-2025	28-03-2025		Awarded with issued Notice to Proceed
300101200001000	25CF0138 Construction of School Building, Azarcon Integrated School, Barangay Balarang, General Mamerto Natividad, Nueva Ecija	Construction Section	No	Competitive Bidding	02-04-2025	09-04-2025	16-04-2025	29-04-2025	29-04-2025	29-04-2025	09-05-2025	13-05-2025	13-05-2025	21-05-2025	22-05-2025			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,846,304.00		14,846,304.00	COA, NGO, PCA, CCWI	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025		Awarded with issued Notice to Proceed
300205100006000	25CF0141 Convergence and Special Support Program – Rainwater Collector System	Construction Section	No	Competitive Bidding	02-04-2025	09-04-2025	16-04-2025	29-04-2025	29-04-2025	21-05-2025	27-05-2025	05-06-2025	05-06-2025	16-06-2025	17-06-2025			Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,592,508.06		2,592,508.06	COA, NGO, PCA, CCWI	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025		Awarded with issued Notice to Proceed
310102102368000 310102102049000 310111100816000 320102107825000 320102107826000 320102107827000	25GCF01 Procurement of Fuel/Fuel Additives & Anti Corrosive for use in Office of the District Engineer, Office of the Assistant District Engineer, Maintenance Section in DPWH, NE 2nd DEO, Brgy. San Isidro, Cabanatuan City	Maintenance Section	No	Competitive Bidding	12-02-2025	14-02-2025	21-02-2025	05-03-2025	05-03-2025	06-03-2025	18-03-2025	11-03-2025	11-03-2025	20-03-2025	21-03-2025			Government of the Philippines (current year's budget)	2,998,277.50		2,998,277.50	2,993,365.00		2,993,365.00	COA, NGO, PCCI, CCWI	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Awarded with issued Notice to Proceed
200000100014000 320101112804000 320101112803000	25GCF04 Procurement of Fuel/Fuel Additives & Anti Corrosive for use in dredging operation at Digmala River, Bongabon, Nueva Ecija (Crawler Excavator F16-70), Peharanda River, General Timio, Peharanda, Nueva Ecija (Amphibious Excavator K4-99) and Duplaga River, Gabaldon, Nueva Ecija (Crawler Tractor L1-1704 & Crawler Excavator F16-113) and for use in District Public Affairs and Information Unit, Quality Assurance Section, Procurement Unit, Construction Section, Human Resource and Administrative Section, Maintenance Unit, Construction Section, Maintenance Section, Office of the District Engineer, and Office of the Assistant District Engineer in DPWH, NE 2nd DEO, Brgy. San Isidro, Cabanatuan City	District Public Affairs and Information Unit, Quality Assurance Section, Procurement Unit, Construction Section, Human Resource and Administrative Section, Maintenance Section, Office of the District Engineer, and Office of the Assistant District Engineer	No	Competitive Bidding	22-04-2025	02-05-2025	09-05-2025	21-05-2025	21-05-2025	22-05-2025	28-05-2025	02-06-2025	02-06-2025	13-06-2025	16-06-2025			Government of the Philippines (current year's budget)	29,776,330.10	25,400,000.10	4,376,330.00	29,721,199.20	25,392,009.20	4,329,190.00	COA, NGO, PCCI, CCWI	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		Awarded with issued Notice to Proceed
200000100491000 200000100018000 200000100017000	25GCF06 Procurement of Construction Materials and Supplies for Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities-Routine Maintenance of National Roads, Bridges and Road Safety Facilities	Maintenance Section	No	Competitive Bidding	22-04-2025	02-05-2025	09-05-2025	21-05-2025	21-05-2025	28-05-2025	28-05-2025	02-06-2025	02-06-2025	11-06-2025	13-06-2025			Government of the Philippines (current year's budget)	14,851,173.00	14,851,173.00		14,766,634.00	14,766,634.00		COA, NGO, PCCI, CCWI	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		Awarded with issued Notice to Proceed
300215106996000	25GCF07 Procurement of Motor Vehicle Spare Parts for use in District Public Affairs and Information Unit, Maintenance Section and Planning and Design Section in DPWH, NE 2nd DEO, Brgy. San Isidro, Cabanatuan City	District Public Affairs and Information Unit, Maintenance Section and Planning and Design Section	No	Competitive Bidding	05-05-2025	08-05-2025	15-05-2025	03-06-2025	03-06-2025	04-06-2025	04-06-2025	16-06-2025	16-06-2025	24-06-2025	25-06-2025			Government of the Philippines (current year's budget)	514,800.00		514,800.00	514,574.00		514,574.00	COA, NGO, PCCI, CCWI	09-05-2025	09-05-2025	09-05-2025	09-05-2025	09-05-2025		Awarded with issued Notice to Proceed
320102107324000 320102107326000 320102107328000	25GCF08 Procurement of Heavy Equipment, Electric Vehicle and Service Vehicle for use in Maintenance Section Lot No. 1 - Heavy Equipment	Maintenance Section	No	Competitive Bidding	09-05-2025	13-05-2025	20-05-2025	03-06-2025	03-06-2025	04-06-2025	04-06-2025	16-06-2025	16-06-2025	24-06-2025	25-06-2025			Government of the Philippines (current year's budget)	6,759,500.00		6,759,500.00	6,100,000.00		6,100,000.00	COA, NGO, PCCI, CCWI	13-05-2025	13-05-2025	13-05-2025	13-05-2025	13-05-2025		Awarded with issued Notice to Proceed
320102107327000 320102107328000	25GCF08 Procurement of Heavy Equipment, Electric Vehicle and Service Vehicle for use in Maintenance Section Lot No. 2 - Electric Vehicle	Maintenance Section	No	Competitive Bidding	09-05-2025	13-05-2025	20-05-2025	03-06-2025	03-06-2025	04-06-2025	04-06-2025	16-06-2025	16-06-2025	24-06-2025	25-06-2025			Government of the Philippines (current year's budget)	2,900,333.33		2,900,333.33	2,900,000.00		2,900,000.00	COA, NGO, PCCI, CCWI	13-05-2025	13-05-2025	13-05-2025	13-05-2025	13-05-2025		Awarded with issued Notice to Proceed
320102107281000	25GCF08 Procurement of Heavy Equipment, Electric Vehicle and Service Vehicle for use in Maintenance Section Lot No. 3 - Service Vehicle	Maintenance Section	No	Competitive Bidding	09-05-2025	13-05-2025	20-05-2025	03-06-2025	03-06-2025	04-06-2025	04-06-2025	16-06-2025	16-06-2025	24-06-2025	25-06-2025			Government of the Philippines (current year's budget)	1,838,941.13		1,838,941.13	1,832,410.00		1,832,410.00	COA, NGO, PCCI, CCWI	13-05-2025	13-05-2025	13-05-2025	13-05-2025	13-05-2025		Awarded with issued Notice to Proceed
300215105423000 300215105421000 300234106215000	25GCF09 Procurement of Office Equipment for use in Maintenance Section, Finance Section, Planning and Design Section, Procurement Unit, Budget Unit, Human Resource and Administrative Section and District Public Affairs and Information Unit in DPWH, NE 2nd DEO, Brgy. San Isidro, Cabanatuan City	Maintenance Section, Finance Section, Planning and Design Section, Procurement Unit, Budget Unit, Human Resource and Administrative Section and District Public Affairs and Information Unit	No	Competitive Bidding	09-05-2025	13-05-2025	20-05-2025	03-06-2025	03-06-2025	04-06-2025	04-06-2025	16-06-2025	16-06-2025	24-06-2025	25-06-2025			Government of the Philippines (current year's budget)	6,765,000.03		6,765,000.03	6,763,950.00		6,763,950.00	COA, NGO, PCCI, CCWI	13-05-2025	13-05-2025	13-05-2025	13-05-2025	13-05-2025		Awarded with issued Notice to Proceed
320102107825000	25GCF02 Procurement of Printing Services of Quarterly News Letter for 1st Quarter in DPWH, NE 2nd DEO, Brgy. San Isidro, Cabanatuan City	District Public Affairs and Information Unit	No	NP-53.9 - Small Value Procurement	N/A	26-02-2025	N/A	03-03-2025	03-03-2025	12-03-2025	N/A	12-03-2025	13-03-2025	20-03-2025	21-03-2025			Government of the Philippines (current year's budget)	95,151.00		95,151.00	81,840.00		81,840.00	N/A	N/A	N/A	N/A	N/A		Awarded with issued Notice to Proceed	
200000100017000	25GCF05 Procurement of Materials to be used in Activity 503 - Indirect Cost Work or Expenses, Maintenance of Buildings	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	25-03-2025	N/A	28-03-2025	28-03-2025	02-04-2025	N/A	02-04-2025	03-04-2025	08-04-2025	10-04-2025																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	25GCF10 Repair and Maintenance of Laboratory Apparatus (CBR) for use in Quality Assurance Section	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	19-05-2025	19-05-2025								Government of the Philippines (current year's budget)	350,000.00		350,000.00	0.00			N/A	N/A	N/A	N/A	N/A	N/A		Cancelled
	25GCF11 Calibration of Soil Density Gauge for use in Quality Assurance Section	Quality Assurance Section	No	Direct Contracting	N/A	16-05-2025	N/A	19-05-2025	19-05-2025								Government of the Philippines (current year's budget)	40,000.00		40,000.00	0.00			N/A	N/A	N/A	N/A	N/A	N/A		Cancelled
Total Allotted Budget of Procurement Activities																		4,681,922,720.22	42,535,584.10	4,639,387,136.12											
Total Contract Price of Procurement Activities Conducted																					4,641,826,793.08	42,426,379.40	4,599,400,413.68								
Total Savings (Total Allotted Budget - Total Contract Price)																		40,095,927.14													

ONGOING PROCUREMENT ACTIVITIES																																		
30022611954000	25CF0142 Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building at Barangay Atate, Palayan City, Nueva Ecija	Construction Section	No	Competitive Bidding	22-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	19-06-2025	23-06-2025	24-06-2025	24-06-2025					Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,846,900.74		9,846,900.74	COA, NGO, PCA, CCWI	29-05-2025	29-05-2025	29-05-2025	29-05-2025	29-05-2025				Preparation of Contract Agreement
310302100540000	25CF0143 Bridge Program – Replacement of Permanent Weak Bridges-Sagana Br. (B01346L2) Along Jct. Tablang – Gabaldon Rd	Construction Section	No	Competitive Bidding	22-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	19-06-2025	23-06-2025	24-06-2025	24-06-2025					Government of the Philippines (current year's budget)	65,395,116.43		65,395,116.43	65,068,191.66		65,068,191.66	COA, NGO, PCA, CCWI	29-05-2025	29-05-2025	29-05-2025	29-05-2025	29-05-2025				Preparation of Contract Agreement
200000100020000	25CF0144 Repair/Maintenance of Pampanga River Revetment 2, Brgy. Asan, Gabaldon, Nueva Ecija	Maintenance Section	No	Competitive Bidding	22-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	19-06-2025	23-06-2025	24-06-2025	24-06-2025					Government of the Philippines (current year's budget)	1,999,080.27	1,999,080.27		1,982,466.83	1,982,466.83		COA, NGO, PCA, CCWI	29-05-2025	29-05-2025	29-05-2025	29-05-2025	29-05-2025				Preparation of Contract Agreement
200000100019000	25CF0145 Repair/Maintenance of DPWH Building Nueva Ecija II DEO, Annex Building B Maintenance Section Building, Brgy. San Isidro, Cabanatuan City	Maintenance Section	No	Competitive Bidding	22-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	19-06-2025	23-06-2025	24-06-2025	24-06-2025					Government of the Philippines (current year's budget)	385,999.92	385,999.92		383,403.33	383,403.33		COA, NGO, PCA, CCWI	29-05-2025	29-05-2025	29-05-2025	29-05-2025	29-05-2025				Preparation of Contract Agreement
310202101913000	25GCF13 Procurement of Inventory/ Common Office Supplies, Office Devices, Janitorial Supplies, Electrical Supplies, Office Equipment Supplies and Consumables, Disaster Response and Rescue Equipment, IT Parts, Accessories and Peripherals, Office Equipment, Furnitures & Fixtures and Dining Wares for use in various offices/sections of DPWH, NE 2nd DEO, Cabanatuan City Lot No. 1 –COMMON USE ITEMS A)COMMON OFFICE SUPPLIES B)COMMON OFFICE DEVICE C)COMMON JANITORIAL SUPPLIES D)COMMON ELECTRICAL SUPPLIES E)COMMON COMPUTER SUPPLIES & CONSUMABLES F)OFFICE EQUIPMENT SUPPLIES & CONSUMABLES G)DISASTER RESPONSE AND RESCUE EQUIPMENT H)OFFICE EQUIPMENT SUPPLIES (CUSTOMIZED) Lot No. 2 – IT Parts, Accessories and	various offices/sections	No	Competitive Bidding	04-06-2025	06-06-2025	13-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	4,481,452.59		4,481,452.59	0			COA, NGO, PCCI, CCWI	09-05-2025	09-05-2025	09-05-2025	09-05-2025	09-05-2025				Bid Evaluation on going
3002214101800000	25GCF14 Procurement of Office Equipment Supplies & Consumables for use in Maintenance Section, Quality Assurance Section, Procurement Unit, and Finance Section in DPWH, NE 2nd DEO, Brgy. San Isidro, Cabanatuan City	Maintenance Section, Quality Assurance Section, Procurement Unit, and Finance Section	No	Direct Contracting	N/A	18-06-2025	N/A	23-06-2025	23-06-2025	23-06-2025	N/A	30-03-2025	30-06-2025					Government of the Philippines (current year's budget)	409,520.00		409,520.00	409,520.00		409,520.00	N/A	N/A	N/A	N/A	N/A	N/A				Preparation of Contract Agreement
30022141018810000	25GCF15 Procurement of Office Equipment Supplies and Consumables for use in Procurement Unit, Construction Section and Cashier Unit in DPWH, NE 2nd DEO, Brgy. San Isidro, Cabanatuan City	Procurement Unit, Construction Section and Cashier Unit	No	Direct Contracting	N/A	19-06-2025	N/A	24-06-2025	24-06-2025	24-06-2025	N/A	30-06-2025	30-06-2025					Government of the Philippines (current year's budget)	85,445.60		85,445.60	47,500.00		47,500.00	N/A	N/A	N/A	N/A	N/A	N/A				Preparation of Contract Agreement
20000001000060000	24CF0137 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Operation of Weighbridge Stations and ATOME – (Rehabilitation of Weighbridge Station Building and LayBys at Cabanatuan City Weighbridge Station, Cabanatuan City, Nueva Ecija)	Maintenance Section	No	Competitive Bidding	22-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	19-06-2025	23-06-2025	24-06-2025	24-06-2025					Government of the Philippines (current year's budget)	9,655,942.57		9,655,942.57	9,563,715.31		9,563,715.31	COA, NGO, PCA, CCWI	29-05-2025	29-05-2025	29-05-2025	29-05-2025	29-05-2025				Preparation of Contract Agreement
20000001000060000	24GCF61 Procurement of Industrial and Scientific Equipment and Other Construction and Maintenance Equipment for use in Anti-Truck Overloading Mobile Enforcement (ATOME) in DPWH, NE 2nd DEO, Brgy. San Isidro, Cabanatuan City Lot No. 1 - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Operation of Weighbridge Stations and Industrial and Anti-Truck Overloading Mobile Enforcement (ATOME). Lot No. 2 - Other Construction and Maintenance Equipment for use in Anti-Truck Overloading Mobile Enforcement (ATOME).	Maintenance Section	No	Competitive Bidding	27-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	19-06-2025	23-06-2025	24-06-2025	24-06-2025					Government of the Philippines (current year's budget)	18,492,100.00		18,492,100.00	18,490,100.00		18,490,100.00	COA, NGO, PCCI, CCWI	29-05-2025	29-05-2025	29-05-2025	29-05-2025	29-05-2025				Preparation of Contract Agreement
20000001000017000	24GCF62 Procurement of Construction Materials and Supplies for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities - Routine Maintenance of National Roads	Maintenance Section	No	Competitive Bidding	04-06-2025	06-06-2025	13-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	10,157,700.00		10,157,700.00	0			COA, NGO, PCCI, CCWI	29-05-2025	29-05-2025	29-05-2025	29-05-2025	29-05-2025				Bid Evaluation on going
														Total Allotted Budget of On-going Procurement Activities				120,962,357.38	12,041,022.76	108,921,334.62	105,791,797.87	11,929,585.47	93,862,212.40											

Prepared by:

ROWENA B. DANIPOG
BAC Secretariat

Recommended for Approval by:

LEONORA J. CRUZ
BAC Chairperson

APPROVED:

ROBERT JAY M. PANALIGAN
District Engineer