

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation & Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
	PR No. 2023-09-0057: Purchase of Heavy-duty Chain Block and Wire Casing three bit (Diamond) for use in the Quality Assurance and Hydrology Division	Quality Assurance and Hydrology Division	No	SP-ES 3 - Small Value Procurement	N/A	05-04-2024	N/A	11-04-2024	11-04-2024	11-04-2024	25-04-2024	18-04-2024	25-04-2024	26-04-2024	26-04-2024	N/A	N/A	Government of the Philippines (continuing budget)	157,100.00		157,100.00	156,000.00		156,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	05-04-2024	05-04-2024	05-04-2024	05-04-2024	Completed
	PR No. 2023-11-0205: Purchase of Various Spare Parts for use in the repair of Kenics Minolta CDS Copier assigned in the Procurement Office	Procurement Office	No	Shopping SP 2(B) - Regular Office Supplies and Equipment no available in PS	N/A	17-02-2024	N/A	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024	26-02-2024	26-02-2024	N/A	N/A	Government of the Philippines (continuing budget)	167,120.00		167,120.00	167,120.00		167,120.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	16-02-2024	16-02-2024	16-02-2024	16-02-2024	Completed
	PR No. 2023-11-0315: Purchase of Various Toner for use of various offices in DPWH Regional Office	Regional Office	No	Shopping SP 2(B) - Regular Office Supplies and Equipment no available in PS	N/A	16-04-2024	N/A	24-04-2024	24-04-2024	24-04-2024	22-05-2024	22-05-2024	23-05-2024	24-05-2024	24-05-2024	N/A	N/A	Government of the Philippines (continuing budget)	208,065.00		208,065.00	208,060.00		208,060.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	16-04-2024	16-04-2024	16-04-2024	16-04-2024	Completed
	PR No. 2023-11-0108A: Purchase of Various Customized Full Color Stickers and Signages for use in the Regional Office	Regional Office	No	SP-ES 3 - Small Value Procurement	N/A	17-02-2024	N/A	20-02-2024	20-02-2024	20-02-2024	26-02-2024	16-03-2024	16-03-2024	26-04-2024	26-04-2024	N/A	N/A	Government of the Philippines (continuing budget)	132,665.00		132,665.00	132,665.00		132,665.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	16-02-2024	16-02-2024	16-02-2024	16-02-2024	Completed
	PR No. 2023-11-0022: Purchase of 207 units Mobile Pedestal for use in the Regional Office	Regional Office	No	Shopping SP 2(B) - Regular Office Supplies and Equipment no available in PS	N/A	17-02-2024	N/A	19-02-2024	20-02-2024	20-02-2024	26-02-2024	16-03-2024	16-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (continuing budget)	993,000.00		993,000.00	993,000.00		993,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	16-02-2024	16-02-2024	16-02-2024	16-02-2024	Completed
	PR No. 2023-11-0100: Refabrication and Re-installation of Various Airconditioning Units located at DPWH Regional Office IV-B Procurement Office and Executive Lounge	Regional Office	No	SP-ES 3 - Small Value Procurement	N/A	09-04-2024	N/A	13-04-2024	13-04-2024	13-04-2024	25-04-2024	16-04-2024	16-04-2024	26-04-2024	26-04-2024	N/A	N/A	Government of the Philippines (continuing budget)	204,200.00		204,200.00	204,200.00		204,200.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	09-04-2024	09-04-2024	09-04-2024	09-04-2024	Completed
	PR No. 2023-11-0094: Purchase of Various Office Supplies for use in the Regional Office	Regional Office	No	Shopping SP 2(B) - Regular Office Supplies and Equipment no available in PS	N/A	08-04-2024	N/A	11-04-2024	11-04-2024	11-04-2024	26-04-2024	16-04-2024	16-04-2024	26-04-2024	26-04-2024	N/A	N/A	Government of the Philippines (continuing budget)	55,700.00		55,700.00	55,165.00		55,165.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	09-04-2024	09-04-2024	09-04-2024	09-04-2024	Completed
	PR No. 2023-11-0104: Purchase of Various Metal Attire and Shoes for use in the Planning and Design Division	Planning and Design Division	No	Shopping SP 2(B) - Regular Office Supplies and Equipment no available in PS	N/A	17-02-2024	N/A	20-02-2024	20-02-2024	20-02-2024	26-02-2024	16-03-2024	16-03-2024	26-04-2024	26-04-2024	N/A	N/A	Government of the Philippines (continuing budget)	113,720.00		113,720.00	113,720.00		113,720.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	16-02-2024	16-02-2024	16-02-2024	16-02-2024	Completed
	PR No. 2023-11-0103: Purchase of Various IT Equipment for use in the Right-Of-Way Acquisition and Legal Division and Cash Section	Right-Of-Way Acquisition and Legal Division	No	Shopping SP 2(B) - Regular Office Supplies and Equipment no available in PS	N/A	07-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	18-02-2024	18-02-2024	18-02-2024	19-04-2024	19-04-2024	N/A	N/A	Government of the Philippines (continuing budget)	601,000.00		601,000.00	601,000.00		601,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	04-02-2024	04-02-2024	04-02-2024	04-02-2024	Completed
	PR No. 2023-11-0106A: Purchase of Six (6) units scaffolding for use in the Regional Office	Regional Office	No	SP-ES 3 - Small Value Procurement	N/A	17-02-2024	N/A	20-02-2024	20-02-2024	20-02-2024	26-02-2024	16-03-2024	16-03-2024	26-04-2024	26-04-2024	N/A	N/A	Government of the Philippines (continuing budget)	14,000.00		14,000.00	14,000.00		14,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	16-02-2024	16-02-2024	16-02-2024	16-02-2024	Completed
	PR No. 2023-11-0100B: Purchase of Lighted Signage and Glass Redaction Stickers to be installed at DPWH Regional Office IV-B Srakaheider's Lounge	Regional Office	No	SP-ES 3 - Small Value Procurement	N/A	08-04-2024	N/A	11-04-2024	11-04-2024	11-04-2024	26-04-2024	16-04-2024	16-04-2024	26-04-2024	26-04-2024	N/A	N/A	Government of the Philippines (continuing budget)	167,715.00		167,715.00	167,715.00		167,715.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	09-04-2024	09-04-2024	09-04-2024	09-04-2024	Completed
	PR No. 2023-11-0107: Purchase of Mobile Roofing including installation in DPWH Region IV-B Field Quarters at Puerto Princesa, Palawan	Planning and Design Division	No	SP-ES 3 - Small Value Procurement	N/A	15-02-2024	N/A	19-02-2024	19-02-2024	19-02-2024	26-02-2024	16-03-2024	16-03-2024	26-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (continuing budget)	127,097.52		127,097.52	127,093.14		127,093.14	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	14-02-2024	14-02-2024	14-02-2024	14-02-2024	Completed
	PR No. 2023-11-0101: Purchase of Various Supplies and Materials for use in the conduct of training and development programs of the Human Resource Development Section	Administrative Division	No	Shopping SP 2(B) - Regular Office Supplies and Equipment no available in PS	N/A	18-02-2024	N/A	19-02-2024	19-02-2024	19-02-2024	26-02-2024	16-03-2024	16-03-2024	26-04-2024	26-04-2024	N/A	N/A	Government of the Philippines (continuing budget)	170,100.00		170,100.00	170,175.00		170,175.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	14-02-2024	14-02-2024	14-02-2024	14-02-2024	Completed
	PR No. 2024-01-0000: Purchase of Stainless Retractable Belt Type Swivel Post Sign and Removable Sign Frames for use in the Regional Office	Regional Office	No	SP-ES 3 - Small Value Procurement	N/A	09-04-2024	N/A	09-04-2024	09-04-2024	09-04-2024	26-04-2024	16-04-2024	16-04-2024	26-04-2024	26-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	161,300.00		161,300.00	161,300.00		161,300.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	09-04-2024	09-04-2024	09-04-2024	09-04-2024	Completed
	PR No. 2024-01-0007: Purchase of Various VHS/MP related accessories for use in automated traffic count equipment assigned in the Regional Office	Planning and Design Division	No	SP-ES 3 - Small Value Procurement	N/A	25-02-2024	N/A	07-02-2024	07-02-2024	07-02-2024	18-02-2024	18-02-2024	18-02-2024	22-02-2024	22-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	117,400.00		117,400.00	115,001.00		115,001.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	04-02-2024	04-02-2024	04-02-2024	04-02-2024	Completed
	PR No. 2024-01-0008: Acquisition of Meals and Snacks to be served during the conduct of DPWH District Engineer's Meeting and Regional Office Meeting	Planning and Design Division	No	SP-ES 3 - Small Value Procurement	N/A	17-01-2024	N/A	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	904,500.00		904,500.00	902,000.00		902,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	19-01-2024	19-01-2024	19-01-2024	19-01-2024	Completed
	PR No. 2024-01-0011: Acquisition of Meals and Snacks to be served during the conduct of Training on Construction Materials Price Data (CUPD) Module in the Cost Estimation Application (CEA) and Seminar/Refresher Course on Document Tracking System	Administrative Division	No	SP-ES 3 - Small Value Procurement	N/A	11-01-2024	N/A	02-02-2024	02-02-2024	02-02-2024	08-02-2024	08-02-2024	08-02-2024	09-02-2024	09-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	144,000.00		144,000.00	144,000.00		144,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	02-02-2024	02-02-2024	02-02-2024	02-02-2024	Completed
	PR No. 2024-01-0009: Acquisition of Meals and Snacks to be served during the conduct of Comprehensive Training for DPWH Field Engineers to be held on February 19-March 21, 2024 at DPWH Regional Office IV-B	Administrative Division	No	SP-ES 3 - Small Value Procurement	N/A	09-02-2024	N/A	13-02-2024	13-02-2024	13-02-2024	14-02-2024	14-02-2024	14-02-2024	16-02-2024	16-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	664,000.00		664,000.00	664,000.00		664,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	12-02-2024	12-02-2024	12-02-2024	12-02-2024	Completed
	PR No. 2024-01-0010: Acquisition of Meals and Snacks to be served during the conduct of Training on Effective Written and Oral Communication Skills to be held on March 12-15, 2024	Administrative Division	No	SP-ES																											

PR No. 2024-12-0362: Purchase of Various Office Equipment and Supplies for use in the Procurement Office	Procurement Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	973,000.00	973,000.00	966,000.00	966,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-12-0363: Purchase of Various Office Furniture and Office Supplies for use in the Procurement Office	Procurement Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	901,000.00	901,000.00	893,000.00	893,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-12-0365: Purchase of Various Office Furniture, Lighting Fixtures and Electronic Devices for use in the Regional Office	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	938,000.00	938,000.00	931,000.00	931,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-11-0062: Purchase of Parts and Supplies, Oil and Lubricants for use in Preventive and Corrective Maintenance of Various Equipment and Motor Vehicles in the Equipment Management Division	Equipment Management Division	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	939,300.00	939,300.00	936,100.00	936,100.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
2024-12-0276: Supply and Delivery including Installation of New Roofing Sheet and Insulation and Removal of Existing Roofing Material in DPWH Regional Office IV-B Conference Room	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	800,000.00	800,000.00	795,000.00	795,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-12-0367: Supply and Delivery of Construction Materials for Repair/Rehabilitation of DPWH IV-B Main Building Guard House including Entrance Gate	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	996,247.67	996,247.67	997,205.67	997,205.67	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-12-0352: Supply and Delivery of Construction Materials for Repair/Rehabilitation of DPWH IV-B Annex Building Guard House including Entrance Gate	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	999,156.67	999,156.67	998,458.67	998,458.67	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
2024-12-0330: Supply and Delivery of Various Furniture and Electronic Appliances for use in DPWH Regional Office Extension in Lungsod, Puerto Princesa, Palawan	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	988,000.00	988,000.00	989,000.00	989,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-12-0369: Supply and Delivery of Various Furniture and Electronic Appliances for use in DPWH Regional Office Extension in Brgy. Sta. Monica, Puerto Princesa, Palawan	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	993,000.00	993,000.00	993,000.00	993,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-12-0331: Supply and Delivery including Installation of Various Airconditioning Units in DPWH Regional Office IV-B Extension in Lungsod, Puerto Princesa, Palawan	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	939,000.00	939,000.00	938,100.00	938,100.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-12-0366: Supply and Delivery including Installation of Various Airconditioning Units in DPWH Regional Office IV-B Extension in Brgy. Sta. Monica, Puerto Princesa, Palawan	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	999,000.00	999,000.00	939,000.00	939,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-12-0265: Purchase of various inks and equipment for use in the Procurement Office	Procurement Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	956,250.00	956,250.00	954,175.00	954,175.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-08-0389: Purchase of One (1) Unit 2-in-1 Wall Mounted Airconditioning Unit to be installed in the Records Management Section	Administrative Division	No	Shipping 52 100 - Regular Office Supplies and Equipment not available in PS	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	108,160.00	108,160.00	105,000.00	105,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2023-12-0378: Relocation of Various Aircon Outdoor Units of different offices in DPWH Regional Office IV-B	Administrative Division	No	Shipping 52 100 - Regular Office Supplies and Equipment not available in PS	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	822,200.00	822,200.00	807,000.00	807,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
2023-12-0372: Procurement of Termite Pest Control Service at DPWH Regional Office IV-B Storage Facility	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	666,700.00	666,700.00	665,000.00	665,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-10-0208: Purchase of Various Office Supplies for use in the Maintenance Division	Maintenance Division	No	Shipping 52 100 - Regular Office Supplies and Equipment not available in PS	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	135,120.00	135,120.00	133,000.00	133,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-05-0395: Purchase of Various Customized Acrylic Sandwich with Bolt Posters to be installed at DPWH Regional Office IV-B	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	102,092.00	102,092.00	101,000.00	101,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-04-0086: Purchase of Various Inkjet for use in various printers assigned in the Planning and Design Division	Planning and Design Division	No	Shipping 52 100 - Regular Office Supplies and Equipment not available in PS	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	912,000.00	912,000.00	921,700.00	921,700.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-05-0399: Purchase of Customized Lobby Information Desk for use in the Regional Office	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	135,470.00	135,470.00	134,000.00	134,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-10-0210: Purchase of various IT equipment for use in the Construction Division	Construction Division	No	Shipping 52 100 - Regular Office Supplies and Equipment not available in PS	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	809,700.00	809,700.00	809,000.00	809,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-08-0384: Purchase of Water Dispenser and Landline Telephone for use in the Administrative Division	Administrative Division	No	Shipping 52 100 - Regular Office Supplies and Equipment not available in PS	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	72,000.00	72,000.00	71,500.00	71,500.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-01-0385: Purchase of Customized File Boxes with Cover DPWH Logo for use in the Regional Office	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	90,000.00	90,000.00	89,000.00	89,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-01-0006: Purchase of Various Customized Legal Size Binders for use in the Administrative Division	Administrative Division	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	71,700.00	71,700.00	71,000.00	71,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed
PR No. 2024-03-0006: Purchase of Various Plaques of Recognition for DPWH Regional Office IV-B Award	Regional Office	No	NP-E2 9- Small Value Procurement	N/A	20-12-2024	N/A	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	85,000.00	85,000.00	85,000.00	85,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-12-2024	20-12-2024	20-12-2024	20-12-2024	Completed

PH No. 2024-04-0001: Purchase of Customized A4 Size Binders for use in the Maintenance Division	Regional Office	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	06-01-2025	15-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	10,700.00	10,700.00	10,000.00	10,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
PH No. 2024-10-0227: Acquisition of Fuel for use of various service vehicle assigned in the Regional Office	Regional Office	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	06-01-2025	15-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	995,000.00	995,000.00	905,000.00	905,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
PH No. 2024-12-0301: Purchase of Various Spare Parts and Toner for use in Kinross Manila CSD Copier assigned in the Procurement Office	Procurement Office	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	15-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	685,571.05	685,571.05	674,285.00	674,285.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
PH No. 2024-12-0209: Purchase of Standard Reference [ASTM] Volumes for use in the Quality Assurance and Hydrology Division	Quality Assurance and Hydrology Division	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	15-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	110,000.00	110,000.00	109,500.00	109,500.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
PH No. 2024-09-0306: Purchase of Plaques for use in the Regional Office	Regional Office	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	09-01-2025	19-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	90,000.00	90,000.00	89,500.00	89,500.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
PH No. 2024-12-0156: Purchase of Materials Engineer's Logbook with Laboratory Supplies for use in the Quality Assurance and Hydrology Division	Quality Assurance and Hydrology Division	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	15-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	430,700.00	430,700.00	430,000.00	430,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
PH No. 2024-11-0270: Purchase of Tables, Chairs and Water Dispenser for use in the Finance Division	Finance Division	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	15-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	99,000.00	99,000.00	99,000.00	99,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
PH No. 2024-11-0269: Purchase of 200pcs. Customized Pile Borer with cover Open-logs for use in the Regional Office	Regional Office	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	15-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	90,000.00	90,000.00	89,500.00	89,500.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
PH No. 2024-12-0322: Procurement of Voice Service 100% PB in CDPH Regional Office IV-B for CY-2025	Regional Office	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	15-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	405,200.00	405,200.00	405,200.00	405,200.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
PH No. 2024-12-0170: Purchase of Various Furniture for use in the Office of the Assistant Regional Director	Office of the Assistant Regional Director	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	15-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	421,510.00	421,510.00	415,000.00	415,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
PH No. 2024-12-0170: Purchase of Various Furniture for use in the Office of the Assistant Regional Director	Office of the Assistant Regional Director	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	15-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	421,510.00	421,510.00	415,000.00	415,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
PH No. 2024-12-0153: Purchase of Various Laboratory Device and Supplies for use in the Quality Assurance and Hydrology Division	Quality Assurance and Hydrology Division	No	NP-53.3 - Small Value Procurement	N/A	20-10-2024	N/A	26-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	15-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	600,000.00	600,000.00	583,000.00	583,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	20-10-2024	20-10-2024	20-10-2024	20-10-2024	Completed
24G00001-R1: Supply, Delivery and installation of Structured Cabling with Electrical Requirements for the Newly Constructed Maintenance Division Building	Maintenance Division	No	Competitive Bidding	17-07-2024	18-07-2024	25-07-2024	10-08-2024	18-08-2024	20-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,494,200.00	2,494,200.00	2,490,000.00	2,490,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	19-07-2024	19-07-2024	19-07-2024	19-07-2024	Completed	
24G00000: Supply and Delivery of Two (2) units Heavy-duty Full Colour Copier for use in the Quality Assurance and Hydrology Division	Quality Assurance and Hydrology Division	No	Competitive Bidding	17-07-2024	18-07-2024	25-07-2024	10-08-2024	18-08-2024	20-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,376,000.00	2,376,000.00	2,376,000.00	2,376,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	17-07-2024	17-07-2024	17-07-2024	17-07-2024	Completed	
24G00000: Corrective Maintenance of Amphibious Excavator with DPMV No. K-89 located at Brgy. Salvadora, Rizal, Occidental Mindoro	Equipment Management Division	No	Competitive Bidding	05-08-2024	06-08-2024	13-08-2024	27-08-2024	27-08-2024	28-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	7,271,700.00	7,271,700.00	7,212,000.00	7,212,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	06-08-2024	06-08-2024	06-08-2024	06-08-2024	Completed	
24G00000-R1: Supply and Delivery including installation of New Electrical System Upgrade of Service Entrance for Employee's Quarters Building, Equipment Management Division, Motor pool Building and CAMP Building	Planning and Design Division	No	Competitive Bidding	10-09-2024	14-09-2024	01-10-2024	15-10-2024	15-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,200,000.00	14,200,000.00	13,916,000.00	13,916,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	14-09-2024	14-09-2024	14-09-2024	14-09-2024	Completed	
24G00000: Supply and Delivery of One (1) set Portable Weigh-in-Motion System with Wireless Technology for use in the Planning and Design Division	Planning and Design Division	No	Competitive Bidding	20-09-2024	24-09-2024	01-10-2024	15-10-2024	15-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,201,000.00	1,201,000.00	1,200,000.00	1,200,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	24-09-2024	24-09-2024	24-09-2024	24-09-2024	Completed	
24G00000: Supply, Delivery and installation of Various Airconditioning Units in the CDPH Regional Office IV-B Bldg	Regional Office	No	Competitive Bidding	18-09-2024	24-09-2024	01-10-2024	15-10-2024	15-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,516,476.00	1,516,476.00	1,505,611.00	1,505,611.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	24-09-2024	24-09-2024	24-09-2024	24-09-2024	Completed	
24G00000: Supply and Delivery of Various Supplies, Oil and Lubricants to be used in the Preventive and Corrective Maintenance of Various Equipment and Motor Vehicles of the Equipment Management Division	Equipment Management Division	No	Competitive Bidding	20-09-2024	24-09-2024	01-10-2024	15-10-2024	15-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,616,000.00	2,616,000.00	2,615,100.00	2,615,100.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	24-09-2024	24-09-2024	24-09-2024	24-09-2024	Completed	
24G00000: Supply and Delivery of Various Airconditioning Units to be installed in the CDPH Regional Office IV-B Storage Facilities	Administrative Division	No	Competitive Bidding	20-09-2024	24-09-2024	01-10-2024	15-10-2024	15-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,268,118.00	1,268,118.00	1,261,627.00	1,261,627.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	24-09-2024	24-09-2024	24-09-2024	24-09-2024	Completed	
24G00000: Supply and Delivery of LED Wall Display to be installed in the CDPH Regional Office IV-B Conference Room	Administrative Division	No	Competitive Bidding	10-10-2024	14-10-2024	10-10-2024	10-10-2024	10-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	24-10-2024	24-10-2024	24-10-2024	24-10-2024	Completed	
24G00000: Supply and Delivery including installation of SATCOM and Connectivity System for Emergency Operation Center in DPMV IV-B MIMAROPA	Maintenance Division	No	Competitive Bidding	14-10-2024	19-10-2024	09-10-2024	09-10-2024	09-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	10,630,200.00	10,630,200.00	10,620,000.00	10,620,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	15-10-2024	15-10-2024	15-10-2024	15-10-2024	Completed	
24G00000: Supply and Delivery including installation of SATCOM and Connectivity System for Emergency Operation Center in DPMV IV-B MIMAROPA	Maintenance Division	No	Competitive Bidding	14-10-2024	19-10-2024	09-10-2024	09-10-2024	09-10-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,100,000.00	2,100,000.00	2,100,000.00	2,100,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	15-10-2024	15-10-2024	15-10-2024	15-10-2024	Completed	
24G00000: Supply and Delivery of Heavy-duty Full Colour Digital Copier for use in the Office of the Regional Director	Office of the Regional Director	No	Competitive Bidding	19-11-2024	20-11-2024	19-11-2024	19-11-2024	19-11-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,600,000.00	1,600,000.00	1,600,000.00	1,600,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Completed	
24G00000: Supply and Delivery of Four (4) units Multi-purpose Compact Loader for use in Project Implementation in different District Engineering Offices of CDPH MIMAROPA Region IV-B	Equipment Management Division	No	Competitive Bidding	19-11-2024	20-11-2024	19-11-2024	19-11-2024	19-11-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	40,000,000.00	40,000,000.00	39,240,000.00	39,240,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Completed	
24G00000: Supply and Delivery of Various IT Equipment for use in the Finance Division	Finance Division	No	Competitive Bidding	20-11-2024	20-11-2024	19-11-2024	19-11-2024	19-11-2024	26-10-2024	27-10-2024	27-10-2024	27-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,170,000.00	1,170,000.00	1,170,000.00	1,170,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Completed	
24G00000: Procurement of Technical Service Contract for DPMV MIMAROPA Region IV-B for CY-2025	Administrative Division	No	Competitive Bidding	20-11-2024	27-11-2024	04-12-2024	19-12-2024	19-12-2024	26-10-2024	27-10-2024	27-10-2024	26-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	8,352,111.00	8,352,111.00	8,342,100.00	8,342,100.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Completed	
24G00000: Supply and Delivery of Various Office Supplies for use in CDPH Regional Office IV-B for CY-2025	Regional Office	No	Competitive Bidding	09-12-2024	04-12-2024	15-12-2024	20-12-2024	20-12-2024	26-10-2024	27-10-2024	26-10-2024	26-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,005,410.00	1,005,410.00	1,000,000.00	1,000,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	04-12-2024	04-12-2024	04-12-2024	04-12-2024	Completed	
24G00000: Supply and Delivery of Udr Drones with Software and Accessories, Augmented Reality System with Software and Training for use in the Planning and Design Division	Planning and Design Division	No	Competitive Bidding	09-12-2024	04-12-2024	15-12-2024	20-12-2024	20-12-2024	26-10-2024	27-10-2024	26-10-2024	26-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	25,300,000.00	25,300,000.00	25,100,000.00	25,100,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	04-12-2024	04-12-2024	04-12-2024	04-12-2024	Completed	
24G00000: Supply and Delivery including installation of Reinforced Concrete Storm Drainage System Tank with Pumping System for CDPH Regional Office IV-B	Planning and Design Division	No	Competitive Bidding	09-12-2024	04-12-2024	15-12-2024	20-12-2024	20-12-2024	26-10-2024	27-10-2024	26-10-2024	26-10-2024	05-01-2025	05-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	10,000,000.00	10,000,000.00	9,700,000.00	9,700,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	04-12-2024	04-12-2024	04-12-2024	04-12-2024	Completed	
24G00000: Supply and Delivery of KMP Equipment, Electric Automated Pallet Machine & Automatic Press Machine for use in Puerto Princesa & Calapan Regional Satellite Material Testing Lab, Regional Laboratory and Remban Sub Office	Quality Assurance and Hydrology Division	No	Competitive Bidding	09-12-2024	04-12-2024</																							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Aids/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
	245000014 Procurement of Security Service Contract Requirement for CDRM MISARQRA Region IV-B for CY-2025	Administrative Division	No	Competitive Bidding	28-11-2024	17-11-2024	04-12-2024	17-12-2024	17-12-2024	17-12-2024								Government of the Philippines (Current year's Budget)	7,612,002.77		7,612,002.77	0			1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	27-12-2024	27-12-2024	27-11-2024	27-12-2024	27-11-2024		
	245000020 Supply and Delivery of Three (3) unit Multi-purpose Vehicle and Vehicle Inspection Mobile Unit (Truck Mounted) for use in Project Implementation in CDRM MISARQRA Region IV-B	Equipment Management Division	No	Competitive Bidding	09-12-2024	04-12-2024	11-12-2024	28-12-2024	28-12-2024	28-12-2024								Government of the Philippines (Current year's Budget)	200,000,000.00		200,000,000.00	0			1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		
	245000029 Supply and Delivery of Two (2) units Seaxor Cutter and Two (2) units Grapple for use in CDRM MISARQRA Region IV-B	Equipment Management Division	No	Competitive Bidding	09-12-2024	04-12-2024	11-12-2024	28-12-2024	28-12-2024	28-12-2024								Government of the Philippines (Current year's Budget)	11,200,000.00		11,200,000.00	0			1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		
Total Allocated Budget of Ongoing Procurement Activities																			208,812,002.77	0.00	208,812,002.77	0.00	0.00	0.00								

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion (If applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																			
	2400000 - Network Development Program - Road Widening - Secondary Roads - Marikinaque Circumferential Road - K0057+450 - K0058+560, K0059+430 - K0060+000, K0063+000 - K0064+994, Marikinaque	Construction Division	Yes	Competitive Bidding	20-10-2023	29-10-2023	14-11-2023	28-11-2023	28-11-2023	29-11-2023	07-12-2023	25-06-2024	25-06-2024	02-07-2024	09-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	148,208,559.99		148,208,559.99	141,376,431.60		141,376,431.60	148,376,431.60		148,376,431.60	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-10-2023	20-10-2023	20-10-2023	30-10-2023	30-10-2023	N/A	Completed
	2402000 - Network Development Program - Construction of Bypass and Overpass Road, Road Widening Bypass Road, Marikinaque	Construction Division	Yes	Competitive Bidding	20-10-2023	27-10-2023	08-11-2023	21-11-2023	22-11-2023	22-11-2023	01-12-2023	08-12-2023	28-02-2024	07-03-2024	09-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	321,324,999.99		321,324,999.99	97,777,777.77		97,777,777.77	321,324,999.99		321,324,999.99	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-10-2023	30-10-2023	30-10-2023	30-10-2023	30-10-2023	N/A	Completed
	2402000 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bataan Shore Protection/Southern, Bataan, Marikinaque	Construction Division	Yes	Competitive Bidding	12-09-2023	18-09-2023	26-09-2023	07-11-2023	09-11-2023	10-11-2023	01-12-2023	09-12-2023	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	243,349,999.73		243,349,999.73	232,227,963.39		232,227,963.39	243,349,999.73		243,349,999.73	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-09-2023	19-09-2023	19-09-2023	19-09-2023	19-09-2023	N/A	Completed
	2402004 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mangrove Shore Protection/Southern, Mangrove, Marikinaque	Construction Division	Yes	Competitive Bidding	14-09-2023	21-09-2023	26-09-2023	07-11-2023	09-11-2023	10-11-2023	01-12-2023	09-12-2023	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	243,349,999.99		243,349,999.99	233,924,020.29		233,924,020.29	243,349,999.99		243,349,999.99	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	21-09-2023	21-09-2023	21-09-2023	21-09-2023	21-09-2023	N/A	Completed
	2402005 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures/protecting Major/ Strategic Public Buildings/Facilities - Construction of Bataan Shore Protection, Bataan, Marikinaque	Construction Division	Yes	Competitive Bidding	21-09-2023	28-09-2023	24-10-2023	07-11-2023	09-11-2023	10-11-2023	09-12-2023	07-12-2023	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	247,409,999.98		247,409,999.98	236,897,999.95		236,897,999.95	247,409,999.98		247,409,999.98	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-10-2023	17-10-2023	17-10-2023	17-10-2023	17-10-2023	N/A	Completed
	2402005 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures/protecting Major/ Strategic Public Buildings/Facilities - Construction of Sta. Cruz Shore Protection, Sta. Cruz, Marikinaque	Construction Division	Yes	Competitive Bidding	12-09-2023	18-09-2023	26-09-2023	07-11-2023	09-11-2023	10-11-2023	09-12-2023	07-12-2023	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	247,409,999.97		247,409,999.97	239,937,264.94		239,937,264.94	247,409,999.97		247,409,999.97	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	19-09-2023	19-09-2023	19-09-2023	19-09-2023	19-09-2023	N/A	Completed
	2402002 - Flood Management Program - Construction of Nagpo Riverbank Protection Works along Nagpo River (Upstream Right-of-Way), Sagayan, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	04-09-2023	12-09-2023	06-10-2023	21-11-2023	21-11-2023	22-11-2023	01-12-2023	11-12-2023	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	352,999,999.99		352,999,999.99	356,163,937.63		356,163,937.63	352,999,999.99		352,999,999.99	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-10-2023	30-10-2023	30-10-2023	30-10-2023	30-10-2023	N/A	Completed
	2402002 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11299 - Installation of Roadway Lighting Structure along Mindoro West Coastal Rd - K0228 + 4731 - K0229 + 4771, K0229 + 711 - K0230 + 750, K0230 + 750 - K0231 + 750, K0231 + 750 - K0232 + 750, K0232 + 750 - K0233 + 750, K0233 + 750 - K0234 + 750, K0234 + 750 - K0235 + 750, K0235 + 750 - K0236 + 750, K0236 + 750 - K0237 + 750, K0237 + 750 - K0238 + 750, K0238 + 750 - K0239 + 750, K0239 + 750 - K0240 + 750, K0240 + 750 - K0241 + 750, K0241 + 750 - K0242 + 750, K0242 + 750 - K0243 + 750, K0243 + 750 - K0244 + 750, K0244 + 750 - K0245 + 750, K0245 + 750 - K0246 + 750, K0246 + 750 - K0247 + 750, K0247 + 750 - K0248 + 750, K0248 + 750 - K0249 + 750, K0249 + 750 - K0250 + 750, K0250 + 750 - K0251 + 750, K0251 + 750 - K0252 + 750, K0252 + 750 - K0253 + 750, K0253 + 750 - K0254 + 750, K0254 + 750 - K0255 + 750, K0255 + 750 - K0256 + 750, K0256 + 750 - K0257 + 750, K0257 + 750 - K0258 + 750, K0258 + 750 - K0259 + 750, K0259 + 750 - K0260 + 750, K0260 + 750 - K0261 + 750, K0261 + 750 - K0262 + 750, K0262 + 750 - K0263 + 750, K0263 + 750 - K0264 + 750, K0264 + 750 - K0265 + 750, K0265 + 750 - K0266 + 750, K0266 + 750 - K0267 + 750, K0267 + 750 - K0268 + 750, K0268 + 750 - K0269 + 750, K0269 + 750 - K0270 + 750, K0270 + 750 - K0271 + 750, K0271 + 750 - K0272 + 750, K0272 + 750 - K0273 + 750, K0273 + 750 - K0274 + 750, K0274 + 750 - K0275 + 750, K0275 + 750 - K0276 + 750, K0276 + 750 - K0277 + 750, K0277 + 750 - K0278 + 750, K0278 + 750 - K0279 + 750, K0279 + 750 - K0280 + 750, K0280 + 750 - K0281 + 750, K0281 + 750 - K0282 + 750, K0282 + 750 - K0283 + 750, K0283 + 750 - K0284 + 750, K0284 + 750 - K0285 + 750, K0285 + 750 - K0286 + 750, K0286 + 750 - K0287 + 750, K0287 + 750 - K0288 + 750, K0288 + 750 - K0289 + 750, K0289 + 750 - K0290 + 750, K0290 + 750 - K0291 + 750, K0291 + 750 - K0292 + 750, K0292 + 750 - K0293 + 750, K0293 + 750 - K0294 + 750, K0294 + 750 - K0295 + 750, K0295 + 750 - K0296 + 750, K0296 + 750 - K0297 + 750, K0297 + 750 - K0298 + 750, K0298 + 750 - K0299 + 750, K0299 + 750 - K0300 + 750, K0300 + 750 - K0301 + 750, K0301 + 750 - K0302 + 750, K0302 + 750 - K0303 + 750, K0303 + 750 - K0304 + 750, K0304 + 750 - K0305 + 750, K0305 + 750 - K0306 + 750, K0306 + 750 - K0307 + 750, K0307 + 750 - K0308 + 750, K0308 + 750 - K0309 + 750, K0309 + 750 - K0310 + 750, K0310 + 750 - K0311 + 750, K0311 + 750 - K0312 + 750, K0312 + 750 - K0313 + 750, K0313 + 750 - K0314 + 750, K0314 + 750 - K0315 + 750, K0315 + 750 - K0316 + 750, K0316 + 750 - K0317 + 750, K0317 + 750 - K0318 + 750, K0318 + 750 - K0319 + 750, K0319 + 750 - K0320 + 750, K0320 + 750 - K0321 + 750, K0321 + 750 - K0322 + 750, K0322 + 750 - K0323 + 750, K0323 + 750 - K0324 + 750, K0324 + 750 - K0325 + 750, K0325 + 750 - K0326 + 750, K0326 + 750 - K0327 + 750, K0327 + 750 - K0328 + 750, K0328 + 750 - K0329 + 750, K0329 + 750 - K0330 + 750, K0330 + 750 - K0331 + 750, K0331 + 750 - K0332 + 750, K0332 + 750 - K0333 + 750, K0333 + 750 - K0334 + 750, K0334 + 750 - K0335 + 750, K0335 + 750 - K0336 + 750, K0336 + 750 - K0337 + 750, K0337 + 750 - K0338 + 750, K0338 + 750 - K0339 + 750, K0339 + 750 - K0340 + 750, K0340 + 750 - K0341 + 750, K0341 + 750 - K0342 + 750, K0342 + 750 - K0343 + 750, K0343 + 750 - K0344 + 750, K0344 + 750 - K0345 + 750, K0345 + 750 - K0346 + 750, K0346 + 750 - K0347 + 750, K0347 + 750 - K0348 + 750, K0348 + 750 - K0349 + 750, K0349 + 750 - K0350 + 750, K0350 + 750 - K0351 + 750, K0351 + 750 - K0352 + 750, K0352 + 750 - K0353 + 750, K0353 + 750 - K0354 + 750, K0354 + 750 - K0355 + 750, K0355 + 750 - K0356 + 750, K0356 + 750 - K0357 + 750, K0357 + 750 - K0358 + 750, K0358 + 750 - K0359 + 750, K0359 + 750 - K0360 + 750, K0360 + 750 - K0361 + 750, K0361 + 750 - K0362 + 750, K0362 + 750 - K0363 + 750, K0363 + 750 - K0364 + 750, K0364 + 750 - K0365 + 750, K0365 + 750 - K0366 + 750, K0366 + 750 - K0367 + 750, K0367 + 750 - K0368 + 750, K0368 + 750 - K0369 + 750, K0369 + 750 - K0370 + 750, K0370 + 750 - K0371 + 750, K0371 + 750 - K0372 + 750, K0372 + 750 - K0373 + 750, K0373 + 750 - K0374 + 750, K0374 + 750 - K0375 + 750, K0375 + 750 - K0376 + 750, K0376 + 750 - K0377 + 750, K0377 + 750 - K0378 + 750, K0378 + 750 - K0379 + 750, K0379 + 750 - K0380 + 750, K0380 + 750 - K0381 + 750, K0381 + 750 - K0382 + 750, K0382 + 750 - K0383 + 750, K0383 + 750 - K0384 + 750, K0384 + 750 - K0385 + 750, K0385 + 750 - K0386 + 750, K0386 + 750 - K0387 + 750, K0387 + 750 - K0388 + 750, K0388 + 750 - K0389 + 750, K0389 + 750 - K0390 + 750, K0390 + 750 - K0391 + 750, K0391 + 750 - K0392 + 750, K0392 + 750 - K0393 + 750, K0393 + 750 - K0394 + 750, K0394 + 750 - K0395 + 750, K0395 + 750 - K0396 + 750, K0396 + 750 - K0397 + 750, K0397 + 750 - K0398 + 750, K0398 + 750 - K0399 + 750, K0399 + 750 - K0400 + 750, K0400 + 750 - K0401 + 750, K0401 + 750 - K0402 + 750, K0402 + 750 - K0403 + 750, K0403 + 750 - K0404 + 750, K0404 + 750 - K0405 + 750, K0405 + 750 - K0406 + 750, K0406 + 750 - K0407 + 750, K0407 + 750 - K0408 + 750, K0408 + 750 - K0409 + 750, K0409 + 750 - K0410 + 750, K0410 + 750 - K0411 + 750, K0411 + 750 - K0412 + 750, K0412 + 750 - K0413 + 750, K0413 + 750 - K0414 + 7																																		

24020229 - Asset Preservation Program - Rehabilitation/Reconstruction of Road with Slope Collapse and Landslide - Secondary Roads - Marikinaque Circumferential Road - K0201+701 - K0201+970, Marikinaque	Construction Division	Yes	Competitive Bidding	20-10-2023	28-10-2023	14-11-2023	28-11-2023	28-11-2023	28-11-2023	07-12-2023	11-12-2023	20-09-2024	21-09-2024	22-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	182,999,999.99	182,999,999.99	186,245,429.53	186,245,419.19	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023	N/A	Completed
24020230 - Asset Preservation Program - Rehabilitation/Reconstruction of Road with Slope Collapse and Landslide - Secondary Roads - Marikinaque Circumferential Road - K0201+970 - K0201+985, Marikinaque	Construction Division	Yes	Competitive Bidding	20-10-2023	28-10-2023	14-11-2023	28-11-2023	28-11-2023	28-11-2023	07-12-2023	11-12-2023	20-09-2024	21-09-2024	22-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	182,999,999.99	182,999,999.99	186,095,269.89	186,095,269.89	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023	N/A	Completed
24020231 - Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide - Secondary Roads, Marikinaque Circumferential Road - K0201+985 - K0201+990, K0201+990 - K0201+995, Marikinaque	Construction Division	Yes	Competitive Bidding	06-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	01-12-2023	11-12-2023	20-09-2024	21-09-2024	22-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	162,999,999.99	162,999,999.99	166,118,888.53	166,118,888.53	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023	N/A	Completed
24020232 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pajuan Shore Protection and Causeway Development, Sitsa Malaga Section, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	20-10-2023	27-10-2023	06-11-2023	21-11-2023	21-11-2023	21-11-2023	01-12-2023	05-12-2023	14-03-2024	29-03-2024	01-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	232,584,318.81	232,584,318.81	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-10-2023	30-10-2023	30-10-2023	30-10-2023	30-10-2023	N/A	Completed
24020233 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Colapan South Road - K0201+400 - K0201+405, K0211+799 - K0211+825, K0209+002 - K0209+004, K0209+005 - K0209+006, K0209+007 - K0209+008, K0209+009 - K0209+010, K0209+011 - K0209+012, K0209+013 - K0209+014, K0209+015 - K0209+016, K0209+017 - K0209+018, K0209+019 - K0209+020, K0209+021 - K0209+022, K0209+023 - K0209+024, K0209+025 - K0209+026, K0209+027 - K0209+028, K0209+029 - K0209+030, K0209+031 - K0209+032, K0209+033 - K0209+034, K0209+035 - K0209+036, K0209+037 - K0209+038, K0209+039 - K0209+040, K0209+041 - K0209+042, K0209+043 - K0209+044, K0209+045 - K0209+046, K0209+047 - K0209+048, K0209+049 - K0209+050, K0209+051 - K0209+052, K0209+053 - K0209+054, K0209+055 - K0209+056, K0209+057 - K0209+058, K0209+059 - K0209+060, K0209+061 - K0209+062, K0209+063 - K0209+064, K0209+065 - K0209+066, K0209+067 - K0209+068, K0209+069 - K0209+070, K0209+071 - K0209+072, K0209+073 - K0209+074, K0209+075 - K0209+076, K0209+077 - K0209+078, K0209+079 - K0209+080, K0209+081 - K0209+082, K0209+083 - K0209+084, K0209+085 - K0209+086, K0209+087 - K0209+088, K0209+089 - K0209+090, K0209+091 - K0209+092, K0209+093 - K0209+094, K0209+095 - K0209+096, K0209+097 - K0209+098, K0209+099 - K0209+100, K0209+101 - K0209+102, K0209+103 - K0209+104, K0209+105 - K0209+106, K0209+107 - K0209+108, K0209+109 - K0209+110, K0209+111 - K0209+112, K0209+113 - K0209+114, K0209+115 - K0209+116, K0209+117 - K0209+118, K0209+119 - K0209+120, K0209+121 - K0209+122, K0209+123 - K0209+124, K0209+125 - K0209+126, K0209+127 - K0209+128, K0209+129 - K0209+130, K0209+131 - K0209+132, K0209+133 - K0209+134, K0209+135 - K0209+136, K0209+137 - K0209+138, K0209+139 - K0209+140, K0209+141 - K0209+142, K0209+143 - K0209+144, K0209+145 - K0209+146, K0209+147 - K0209+148, K0209+149 - K0209+150, K0209+151 - K0209+152, K0209+153 - K0209+154, K0209+155 - K0209+156, K0209+157 - K0209+158, K0209+159 - K0209+160, K0209+161 - K0209+162, K0209+163 - K0209+164, K0209+165 - K0209+166, K0209+167 - K0209+168, K0209+169 - K0209+170, K0209+171 - K0209+172, K0209+173 - K0209+174, K0209+175 - K0209+176, K0209+177 - K0209+178, K0209+179 - K0209+180, K0209+181 - K0209+182, K0209+183 - K0209+184, K0209+185 - K0209+186, K0209+187 - K0209+188, K0209+189 - K0209+190, K0209+191 - K0209+192, K0209+193 - K0209+194, K0209+195 - K0209+196, K0209+197 - K0209+198, K0209+199 - K0209+200, K0209+201 - K0209+202, K0209+203 - K0209+204, K0209+205 - K0209+206, K0209+207 - K0209+208, K0209+209 - K0209+210, K0209+211 - K0209+212, K0209+213 - K0209+214, K0209+215 - K0209+216, K0209+217 - K0209+218, K0209+219 - K0209+220, K0209+221 - K0209+222, K0209+223 - K0209+224, K0209+225 - K0209+226, K0209+227 - K0209+228, K0209+229 - K0209+230, K0209+231 - K0209+232, K0209+233 - K0209+234, K0209+235 - K0209+236, K0209+237 - K0209+238, K0209+239 - K0209+240, K0209+241 - K0209+242, K0209+243 - K0209+244, K0209+245 - K0209+246, K0209+247 - K0209+248, K0209+249 - K0209+250, K0209+251 - K0209+252, K0209+253 - K0209+254, K0209+255 - K0209+256, K0209+257 - K0209+258, K0209+259 - K0209+260, K0209+261 - K0209+262, K0209+263 - K0209+264, K0209+265 - K0209+266, K0209+267 - K0209+268, K0209+269 - K0209+270, K0209+271 - K0209+272, K0209+273 - K0209+274, K0209+275 - K0209+276, K0209+277 - K0209+278, K0209+279 - K0209+280, K0209+281 - K0209+282, K0209+283 - K0209+284, K0209+285 - K0209+286, K0209+287 - K0209+288, K0209+289 - K0209+290, K0209+291 - K0209+292, K0209+293 - K0209+294, K0209+295 - K0209+296, K0209+297 - K0209+298, K0209+299 - K0209+300, K0209+301 - K0209+302, K0209+303 - K0209+304, K0209+305 - K0209+306, K0209+307 - K0209+308, K0209+309 - K0209+310, K0209+311 - K0209+312, K0209+313 - K0209+314, K0209+315 - K0209+316, K0209+317 - K0209+318, K0209+319 - K0209+320, K0209+321 - K0209+322, K0209+323 - K0209+324, K0209+325 - K0209+326, K0209+327 - K0209+328, K0209+329 - K0209+330, K0209+331 - K0209+332, K0209+333 - K0209+334, K0209+335 - K0209+336, K0209+337 - K0209+338, K0209+339 - K0209+340, K0209+341 - K0209+342, K0209+343 - K0209+344, K0209+345 - K0209+346, K0209+347 - K0209+348, K0209+349 - K0209+350, K0209+351 - K0209+352, K0209+353 - K0209+354, K0209+355 - K0209+356, K0209+357 - K0209+358, K0209+359 - K0209+360, K0209+361 - K0209+362, K0209+363 - K0209+364, K0209+365 - K0209+366, K0209+367 - K0209+368, K0209+369 - K0209+370, K0209+371 - K0209+372, K0209+373 - K0209+374, K0209+375 - K0209+376, K0209+377 - K0209+378, K0209+379 - K0209+380, K0209+381 - K0209+382, K0209+383 - K0209+384, K0209+385 - K0209+386, K0209+387 - K0209+388, K0209+389 - K0209+390, K0209+391 - K0209+392, K0209+393 - K0209+394, K0209+395 - K0209+396, K0209+397 - K0209+398, K0209+399 - K0209+400, K0209+401 - K0209+402, K0209+403 - K0209+404, K0209+405 - K0209+406, K0209+407 - K0209+408, K0209+409 - K0209+410, K0209+411 - K0209+412, K0209+413 - K0209+414, K0209+415 - K0209+416, K0209+417 - K0209+418, K0209+419 - K0209+420, K0209+421 - K0209+422, K0209+423 - K0209+424, K0209+425 - K0209+426, K0209+427 - K0209+428, K0209+429 - K0209+430, K0209+431 - K0209+432, K0209+433 - K0209+434, K0209+435 - K0209+436, K0209+437 - K0209+438, K0209+439 - K0209+440, K0209+441 - K0209+442, K0209+443 - K0209+444, K0209+445 - K0209+446, K0209+447 - K0209+448, K0209+449 - K0209+450, K0209+451 - K0209+452, K0209+453 - K0209+454, K0209+455 - K0209+456, K0209+457 - K0209+458, K0209+459 - K0209+460, K0209+461 - K0209+462, K0209+463 - K0209+464, K0209+465 - K0209+466, K0209+467 - K0209+468, K0209+469 - K0209+470, K0209+471 - K0209+472, K0209+473 - K0209+474, K0209+475 - K0209+476, K0209+477 - K0209+478, K0209+479 - K0209+480, K0209+481 - K0209+482, K0209+483 - K0209+484, K0209+485 - K0209+486, K0209+487 - K0209+488, K0209+489 - K0209+490, K0209+491 - K0209+492, K0209+493 - K0209+494, K0209+495 - K0209+496, K0209+497 - K0209+498, K0209+499 - K0209+500, K0209+501 - K0209+502, K0209+503 - K0209+504, K0209+505 - K0209+506, K0209+507 - K0209+508, K0209+509 - K0209+510, K0209+511 - K0209+512, K0209+513 - K0209+514, K0209+515 - K0209+516, K0209+517 - K0209+518, K0209+519 - K0209+520, K0209+521 - K0209+522, K0209+523 - K0209+524, K0209+525 - K0209+526, K0209+527 - K0209+528, K0209+529 - K0209+530, K0209+531 - K0209+532, K0209+533 - K0209+534, K0209+535 - K0209+536, K0209+537 - K0209+538, K0209+539 - K0209+540, K0209+541 - K0209+542, K0209+543 - K0209+544, K0209+545 - K0209+546, K0209+547 - K0209+548, K0209+549 - K0209+550, K0209+551 - K0209+552, K0209+553 - K0209+554, K0209+555 - K0209+556, K0209+557 - K0209+558, K0209+559 - K0209+560, K0209+561 - K0209+562, K0209+563 - K0209+564, K0209+565 - K0209+566, K0209+567 - K0209+568, K0209+569 - K0209+570, K0209+571 - K0209+572, K0209+573 - K0209+574, K0209+575 - K0209+576, K0209+577 - K0209+578, K0209+579 - K0209+580, K0209+581 - K0209+582, K0209+583 - K0209+584, K0209+585 - K0209+586, K0209+587 - K0209+588, K0209+589 - K0209+590, K0209+591 - K0209+592, K0209+593 - K0209+594, K0209+595 - K0209+596, K0209+597 - K0209+598, K0209+599 - K0209+600, K0209+601 - K0209+602, K0209+603 - K0209+604, K0209+605 - K0209+606, K0209+607 - K0209+608, K0209+609 - K0209+610, K0209+611 - K0209+612, K0209+613 - K0209+614, K0209+615 - K0209+616, K0209+617 - K0209+618, K0209+619 - K0209+620, K0209+621 - K0209+622, K0209+623 - K0209+624, K0209+625 - K0209+626, K0209+627 - K0209+628, K0209+629 - K0209+630, K0209+631 - K0209+632, K0209+633 - K0209+634, K0209+635 - K0209+636, K0209+637 - K0209+638, K0209+639 - K0209+640, K0209+641 - K0209+642, K0209+643 - K0209+644, K0209+645 - K0209+646, K0209+647 - K0209+648, K0209+649 - K0209+650, K0209+651 - K0209+652, K0209+653 - K0209+654, K0209+655 - K0209+656, K0209+657 - K0209+658, K0209+659 - K0209+660, K0209+661 - K0209+662, K0209+663 - K0209+664, K0209+665 - K0209+666, K0209+667 - K0209+668, K0209+669 - K0209+670, K0209+671 - K0209+672, K0209+673 - K0209+674, K0209+675 - K0209+676, K0209+677 - K0209+678, K0209+679 - K0209+680, K0209+681 - K0209+682, K0209+683 - K0209+684, K0209+685 - K0209+686, K0209+687 - K0209+688, K0209+689 - K0209+690, K0209+691 - K0209+692, K0209+693 - K0209+694, K0209+695 - K0209+696, K0209+697 - K0209+698, K0209+699 - K0209+700, K0209+701 - K0209+702, K0209+703 - K0209+704, K0209+705 - K0209+706, K0209+707 - K0209+708, K0209+709 - K0209+710, K0209+711 - K0209+712, K0209+713 - K0209+714, K0209+715 - K0209+716, K0209+717 - K0209+718, K0209+719 - K0209+720, K0209+721 - K0209+722, K0209+723 - K0209+724, K0209+725 - K0209+726, K0209+727 - K0209+728, K0209+729 - K0209+730, K0209+731 - K0209+732, K0209+733 - K0209+734, K0209+735 - K0209+736, K0209+737 - K0209+738, K0209+739 - K0209+740, K0209+741 - K0209+742, K0209+743 - K0209+744, K0209+745 - K0209+746, K0209+747 - K0209+748, K0209+749 - K0209+750, K0209+751 - K0209+752, K0209+753 - K0209+754, K0209+755 - K0209+756, K0209+757 - K0209+758, K0209+759 - K0209+760, K0209+761 - K0209+762, K0209+763 - K0209+764, K0209+765 - K0209+766, K0209+767 - K0209+768, K0209+769 - K0209+770, K0209+771 - K0209+772, K0209+773 - K0209+774, K0209+775 - K0209+776, K0209+777 - K0209+778, K0209+779 - K0209+780, K0209+781 - K0209+782, K0209+783 - K0209+784, K0209+785 - K0209+786, K0209+787 - K0209+788, K0209+789 - K0209+790, K0209+791 - K0209+792, K0209+793 - K0209+794, K0209+795 - K0209+796, K0209+797 - K0209+798, K0209+799 - K0209+800, K0209+801 - K0209+802, K0209+803 - K0209+804, K0209+805 - K0209+806, K0209+807 - K0209+808, K0209+809 - K0209+810, K0209+811 - K0209+812, K0209+813 - K0209+814, K0209+815 - K0209+816, K0209+817 - K0209+818, K0209+819 - K0209+820, K0209+821 - K0209+822, K0209+823 - K0209+824, K0209+825 - K0209+826, K0209+827 - K0209+828, K0209+829 - K0209+830, K0209+831 - K0209+832, K0209+833 - K0209+834, K0209+835 - K0209+836, K0209+837 - K0209+838, K0209+839 - K0209+840, K0209+841 - K0209+842, K0209+843 - K0209+844, K0209+845 - K0209+846, K0209+847 - K0209+848, K0209+849 - K0209+850, K0209+851 - K0209+852, K0209+853 - K0209+854, K0209+855 - K0209+856, K0209+857 - K0209+858, K0209+859 - K0209+860, K0209+861 - K0209+862, K0209+863 - K0209+864, K0209+865 - K0209+866, K0209+867 - K0209+868, K0209+869 - K0209+870, K0209+871 - K0209+872, K0209+873 - K0209+874, K0209+875 - K0209+876, K0209+877 - K0209+878, K0209+879 - K0209+880, K0209+881 - K0209+882, K0209+883 - K0209+884, K0209+885 - K0209+886, K0209+887 - K0209+888, K0209+889 - K0209+890, K0209+891 - K0209+892, K0209+893 - K0209+894, K0209+895 - K0209+896, K0209+897 - K0209+898, K0209+899 - K0209+900, K0209+901 - K0209+902, K0209+903 - K0209+904, K0209+905 - K0209+906, K0209+907 - K0209+908, K0209+909 - K0209+910, K0209+911 - K0209+912, K0209+913 - K0209+914, K0209+915 - K0209+916, K0209+917 - K0209+918, K0209+919 - K0209+920, K0209+921 - K0209+922, K0209+923 - K0209+924, K0209+925 - K0209+926, K0209+927 - K0209+928, K0209+929 - K0209+930, K0209+931 - K0209+932, K0209+933 - K0209+934, K0209+935 - K0209+936, K0209+937 - K0209+938, K0209+939 - K0209+940, K0209+941 - K0209+942, K0209+943 - K0209+944, K0209+945 - K0209+946, K0209+947 - K0209+948, K0209+949 - K0209+950, K0209+951 - K0209+952, K0209+953 - K0209+954, K0209+955 - K0209+956, K0209+957 - K0209+958, K0209+959 - K0209+960, K0209+961 - K0209+962, K0209+963 - K0209+964, K0209+965 - K0209+966, K0209+967 - K0209+968, K0209+969 - K0209+970, K0209+971 - K0209+972, K0209+973 - K0209+974, K0209+975 - K0209+976, K0209+977 - K0209+978, K0209+979 - K0209+980, K0209+981 - K0209+982, K0209+983 - K0209+984, K0209+985 - K0209+986, K0209+987 - K0209+988, K0209+989 - K0209+990, K0209+991 - K0209+992, K0209+993 - K0209+994, K0209+995 - K0209+996, K0209+997 - K0209+998, K0209+999 - K0209+1000, K0209+1001 - K0209+1002, K0209+1003 - K0209+1004, K0209+1005 - K0209+1006, K0209+1007 - K0209+1008, K0209+1009 - K0209+1010, K0209+1011 - K0209+1012, K0209+1013 - K0209+1014, K0209+1015 - K0209+1016, K0209+1017 - K0209+1018, K0209+1019 - K0209+1020, K0209+1021 - K0209+1022, K0209+1023 - K0209+1024, K0209+1025 - K0209+1026, K0209+1027 - K0209+1028, K0209+1029 - K0209+1030, K0209+1031 - K0209+1032, K0209+1033 - K0209+																													

2402001 - Asset Preservation Program - Rehabilitation /Reconstruction of Roads with Slope Collapse and Landslide - Secondary Roads, Or. Division Reyes Rd (Blue Side) - 62019+000 - 62019+050, Marikinaque	Construction Division	Yes	Competitive Bidding	20-10-2023	20-10-2023	07-11-2023	14-12-2023	14-12-2023	15-12-2023	19-12-2023	21-12-2023	20-09-2024	21-09-2024	22-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	232,598,309.83	232,598,309.83	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023	N/A	Completed
2402002 - Asset Preservation Program - Preventive Maintenance - Secondary Roads, Puerto Princesa North Road - 62020+000 - 62020+700, Palawan	Construction Division	Yes	Competitive Bidding	20-10-2023	20-10-2023	07-11-2023	30-01-2024	30-01-2024	31-01-2024	08-02-2024	10-02-2024	10-09-2024	17-09-2024	20-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	125,440,999.99	125,440,999.99	121,550,973.21	121,550,973.21	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023	N/A	Completed
2402003 - Asset Preservation Program - Preventive Maintenance - Secondary Roads, Puerto Princesa North Road - 62020+700 - 62022+350, Palawan	Construction Division	Yes	Competitive Bidding	20-10-2023	20-10-2023	07-11-2023	30-01-2024	30-01-2024	31-01-2024	08-02-2024	10-02-2024	10-09-2024	17-09-2024	20-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	125,440,999.99	125,440,999.99	121,550,245.69	121,550,245.69	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023	N/A	Completed
2402004 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Puerto Princesa South Road - 62019+920 - 62019+970, 62019+970 - 62019+990, 62019+990 - 62019+1000, 62019+1000 - 62019+1010, 62019+1010 - 62019+1020, 62019+1020 - 62019+1030, 62019+1030 - 62019+1040, 62019+1040 - 62019+1050, 62019+1050 - 62019+1060, 62019+1060 - 62019+1070, 62019+1070 - 62019+1080, 62019+1080 - 62019+1090, 62019+1090 - 62019+1100, 62019+1100 - 62019+1110, 62019+1110 - 62019+1120, 62019+1120 - 62019+1130, 62019+1130 - 62019+1140, 62019+1140 - 62019+1150, 62019+1150 - 62019+1160, 62019+1160 - 62019+1170, 62019+1170 - 62019+1180, 62019+1180 - 62019+1190, 62019+1190 - 62019+1200, 62019+1200 - 62019+1210, 62019+1210 - 62019+1220, 62019+1220 - 62019+1230, 62019+1230 - 62019+1240, 62019+1240 - 62019+1250, 62019+1250 - 62019+1260, 62019+1260 - 62019+1270, 62019+1270 - 62019+1280, 62019+1280 - 62019+1290, 62019+1290 - 62019+1300, 62019+1300 - 62019+1310, 62019+1310 - 62019+1320, 62019+1320 - 62019+1330, 62019+1330 - 62019+1340, 62019+1340 - 62019+1350, 62019+1350 - 62019+1360, 62019+1360 - 62019+1370, 62019+1370 - 62019+1380, 62019+1380 - 62019+1390, 62019+1390 - 62019+1400, 62019+1400 - 62019+1410, 62019+1410 - 62019+1420, 62019+1420 - 62019+1430, 62019+1430 - 62019+1440, 62019+1440 - 62019+1450, 62019+1450 - 62019+1460, 62019+1460 - 62019+1470, 62019+1470 - 62019+1480, 62019+1480 - 62019+1490, 62019+1490 - 62019+1500, 62019+1500 - 62019+1510, 62019+1510 - 62019+1520, 62019+1520 - 62019+1530, 62019+1530 - 62019+1540, 62019+1540 - 62019+1550, 62019+1550 - 62019+1560, 62019+1560 - 62019+1570, 62019+1570 - 62019+1580, 62019+1580 - 62019+1590, 62019+1590 - 62019+1600, 62019+1600 - 62019+1610, 62019+1610 - 62019+1620, 62019+1620 - 62019+1630, 62019+1630 - 62019+1640, 62019+1640 - 62019+1650, 62019+1650 - 62019+1660, 62019+1660 - 62019+1670, 62019+1670 - 62019+1680, 62019+1680 - 62019+1690, 62019+1690 - 62019+1700, 62019+1700 - 62019+1710, 62019+1710 - 62019+1720, 62019+1720 - 62019+1730, 62019+1730 - 62019+1740, 62019+1740 - 62019+1750, 62019+1750 - 62019+1760, 62019+1760 - 62019+1770, 62019+1770 - 62019+1780, 62019+1780 - 62019+1790, 62019+1790 - 62019+1800, 62019+1800 - 62019+1810, 62019+1810 - 62019+1820, 62019+1820 - 62019+1830, 62019+1830 - 62019+1840, 62019+1840 - 62019+1850, 62019+1850 - 62019+1860, 62019+1860 - 62019+1870, 62019+1870 - 62019+1880, 62019+1880 - 62019+1890, 62019+1890 - 62019+1900, 62019+1900 - 62019+1910, 62019+1910 - 62019+1920, 62019+1920 - 62019+1930, 62019+1930 - 62019+1940, 62019+1940 - 62019+1950, 62019+1950 - 62019+1960, 62019+1960 - 62019+1970, 62019+1970 - 62019+1980, 62019+1980 - 62019+1990, 62019+1990 - 62019+2000, 62019+2000 - 62019+2010, 62019+2010 - 62019+2020, 62019+2020 - 62019+2030, 62019+2030 - 62019+2040, 62019+2040 - 62019+2050, 62019+2050 - 62019+2060, 62019+2060 - 62019+2070, 62019+2070 - 62019+2080, 62019+2080 - 62019+2090, 62019+2090 - 62019+2100, 62019+2100 - 62019+2110, 62019+2110 - 62019+2120, 62019+2120 - 62019+2130, 62019+2130 - 62019+2140, 62019+2140 - 62019+2150, 62019+2150 - 62019+2160, 62019+2160 - 62019+2170, 62019+2170 - 62019+2180, 62019+2180 - 62019+2190, 62019+2190 - 62019+2200, 62019+2200 - 62019+2210, 62019+2210 - 62019+2220, 62019+2220 - 62019+2230, 62019+2230 - 62019+2240, 62019+2240 - 62019+2250, 62019+2250 - 62019+2260, 62019+2260 - 62019+2270, 62019+2270 - 62019+2280, 62019+2280 - 62019+2290, 62019+2290 - 62019+2300, 62019+2300 - 62019+2310, 62019+2310 - 62019+2320, 62019+2320 - 62019+2330, 62019+2330 - 62019+2340, 62019+2340 - 62019+2350, 62019+2350 - 62019+2360, 62019+2360 - 62019+2370, 62019+2370 - 62019+2380, 62019+2380 - 62019+2390, 62019+2390 - 62019+2400, 62019+2400 - 62019+2410, 62019+2410 - 62019+2420, 62019+2420 - 62019+2430, 62019+2430 - 62019+2440, 62019+2440 - 62019+2450, 62019+2450 - 62019+2460, 62019+2460 - 62019+2470, 62019+2470 - 62019+2480, 62019+2480 - 62019+2490, 62019+2490 - 62019+2500, 62019+2500 - 62019+2510, 62019+2510 - 62019+2520, 62019+2520 - 62019+2530, 62019+2530 - 62019+2540, 62019+2540 - 62019+2550, 62019+2550 - 62019+2560, 62019+2560 - 62019+2570, 62019+2570 - 62019+2580, 62019+2580 - 62019+2590, 62019+2590 - 62019+2600, 62019+2600 - 62019+2610, 62019+2610 - 62019+2620, 62019+2620 - 62019+2630, 62019+2630 - 62019+2640, 62019+2640 - 62019+2650, 62019+2650 - 62019+2660, 62019+2660 - 62019+2670, 62019+2670 - 62019+2680, 62019+2680 - 62019+2690, 62019+2690 - 62019+2700, 62019+2700 - 62019+2710, 62019+2710 - 62019+2720, 62019+2720 - 62019+2730, 62019+2730 - 62019+2740, 62019+2740 - 62019+2750, 62019+2750 - 62019+2760, 62019+2760 - 62019+2770, 62019+2770 - 62019+2780, 62019+2780 - 62019+2790, 62019+2790 - 62019+2800, 62019+2800 - 62019+2810, 62019+2810 - 62019+2820, 62019+2820 - 62019+2830, 62019+2830 - 62019+2840, 62019+2840 - 62019+2850, 62019+2850 - 62019+2860, 62019+2860 - 62019+2870, 62019+2870 - 62019+2880, 62019+2880 - 62019+2890, 62019+2890 - 62019+2900, 62019+2900 - 62019+2910, 62019+2910 - 62019+2920, 62019+2920 - 62019+2930, 62019+2930 - 62019+2940, 62019+2940 - 62019+2950, 62019+2950 - 62019+2960, 62019+2960 - 62019+2970, 62019+2970 - 62019+2980, 62019+2980 - 62019+2990, 62019+2990 - 62019+3000, 62019+3000 - 62019+3010, 62019+3010 - 62019+3020, 62019+3020 - 62019+3030, 62019+3030 - 62019+3040, 62019+3040 - 62019+3050, 62019+3050 - 62019+3060, 62019+3060 - 62019+3070, 62019+3070 - 62019+3080, 62019+3080 - 62019+3090, 62019+3090 - 62019+3100, 62019+3100 - 62019+3110, 62019+3110 - 62019+3120, 62019+3120 - 62019+3130, 62019+3130 - 62019+3140, 62019+3140 - 62019+3150, 62019+3150 - 62019+3160, 62019+3160 - 62019+3170, 62019+3170 - 62019+3180, 62019+3180 - 62019+3190, 62019+3190 - 62019+3200, 62019+3200 - 62019+3210, 62019+3210 - 62019+3220, 62019+3220 - 62019+3230, 62019+3230 - 62019+3240, 62019+3240 - 62019+3250, 62019+3250 - 62019+3260, 62019+3260 - 62019+3270, 62019+3270 - 62019+3280, 62019+3280 - 62019+3290, 62019+3290 - 62019+3300, 62019+3300 - 62019+3310, 62019+3310 - 62019+3320, 62019+3320 - 62019+3330, 62019+3330 - 62019+3340, 62019+3340 - 62019+3350, 62019+3350 - 62019+3360, 62019+3360 - 62019+3370, 62019+3370 - 62019+3380, 62019+3380 - 62019+3390, 62019+3390 - 62019+3400, 62019+3400 - 62019+3410, 62019+3410 - 62019+3420, 62019+3420 - 62019+3430, 62019+3430 - 62019+3440, 62019+3440 - 62019+3450, 62019+3450 - 62019+3460, 62019+3460 - 62019+3470, 62019+3470 - 62019+3480, 62019+3480 - 62019+3490, 62019+3490 - 62019+3500, 62019+3500 - 62019+3510, 62019+3510 - 62019+3520, 62019+3520 - 62019+3530, 62019+3530 - 62019+3540, 62019+3540 - 62019+3550, 62019+3550 - 62019+3560, 62019+3560 - 62019+3570, 62019+3570 - 62019+3580, 62019+3580 - 62019+3590, 62019+3590 - 62019+3600, 62019+3600 - 62019+3610, 62019+3610 - 62019+3620, 62019+3620 - 62019+3630, 62019+3630 - 62019+3640, 62019+3640 - 62019+3650, 62019+3650 - 62019+3660, 62019+3660 - 62019+3670, 62019+3670 - 62019+3680, 62019+3680 - 62019+3690, 62019+3690 - 62019+3700, 62019+3700 - 62019+3710, 62019+3710 - 62019+3720, 62019+3720 - 62019+3730, 62019+3730 - 62019+3740, 62019+3740 - 62019+3750, 62019+3750 - 62019+3760, 62019+3760 - 62019+3770, 62019+3770 - 62019+3780, 62019+3780 - 62019+3790, 62019+3790 - 62019+3800, 62019+3800 - 62019+3810, 62019+3810 - 62019+3820, 62019+3820 - 62019+3830, 62019+3830 - 62019+3840, 62019+3840 - 62019+3850, 62019+3850 - 62019+3860, 62019+3860 - 62019+3870, 62019+3870 - 62019+3880, 62019+3880 - 62019+3890, 62019+3890 - 62019+3900, 62019+3900 - 62019+3910, 62019+3910 - 62019+3920, 62019+3920 - 62019+3930, 62019+3930 - 62019+3940, 62019+3940 - 62019+3950, 62019+3950 - 62019+3960, 62019+3960 - 62019+3970, 62019+3970 - 62019+3980, 62019+3980 - 62019+3990, 62019+3990 - 62019+4000, 62019+4000 - 62019+4010, 62019+4010 - 62019+4020, 62019+4020 - 62019+4030, 62019+4030 - 62019+4040, 62019+4040 - 62019+4050, 62019+4050 - 62019+4060, 62019+4060 - 62019+4070, 62019+4070 - 62019+4080, 62019+4080 - 62019+4090, 62019+4090 - 62019+4100, 62019+4100 - 62019+4110, 62019+4110 - 62019+4120, 62019+4120 - 62019+4130, 62019+4130 - 62019+4140, 62019+4140 - 62019+4150, 62019+4150 - 62019+4160, 62019+4160 - 62019+4170, 62019+4170 - 62019+4180, 62019+4180 - 62019+4190, 62019+4190 - 62019+4200, 62019+4200 - 62019+4210, 62019+4210 - 62019+4220, 62019+4220 - 62019+4230, 62019+4230 - 62019+4240, 62019+4240 - 62019+4250, 62019+4250 - 62019+4260, 62019+4260 - 62019+4270, 62019+4270 - 62019+4280, 62019+4280 - 62019+4290, 62019+4290 - 62019+4300, 62019+4300 - 62019+4310, 62019+4310 - 62019+4320, 62019+4320 - 62019+4330, 62019+4330 - 62019+4340, 62019+4340 - 62019+4350, 62019+4350 - 62019+4360, 62019+4360 - 62019+4370, 62019+4370 - 62019+4380, 62019+4380 - 62019+4390, 62019+4390 - 62019+4400, 62019+4400 - 62019+4410, 62019+4410 - 62019+4420, 62019+4420 - 62019+4430, 62019+4430 - 62019+4440, 62019+4440 - 62019+4450, 62019+4450 - 62019+4460, 62019+4460 - 62019+4470, 62019+4470 - 62019+4480, 62019+4480 - 62019+4490, 62019+4490 - 62019+4500, 62019+4500 - 62019+4510, 62019+4510 - 62019+4520, 62019+4520 - 62019+4530, 62019+4530 - 62019+4540, 62019+4540 - 62019+4550, 62019+4550 - 62019+4560, 62019+4560 - 62019+4570, 62019+4570 - 62019+4580, 62019+4580 - 62019+4590, 62019+4590 - 62019+4600, 62019+4600 - 62019+4610, 62019+4610 - 62019+4620, 62019+4620 - 62019+4630, 62019+4630 - 62019+4640, 62019+4640 - 62019+4650, 62019+4650 - 62019+4660, 62019+4660 - 62019+4670, 62019+4670 - 62019+4680, 62019+4680 - 62019+4690, 62019+4690 - 62019+4700, 62019+4700 - 62019+4710, 62019+4710 - 62019+4720, 62019+4720 - 62019+4730, 62019+4730 - 62019+4740, 62019+4740 - 62019+4750, 62019+4750 - 62019+4760, 62019+4760 - 62019+4770, 62019+4770 - 62019+4780, 62019+4780 - 62019+4790, 62019+4790 - 62019+4800, 62019+4800 - 62019+4810, 62019+4810 - 62019+4820, 62019+4820 - 62019+4830, 62019+4830 - 62019+4840, 62019+4840 - 62019+4850, 62019+4850 - 62019+4860, 62019+4860 - 62019+4870, 62019+4870 - 62019+4880, 62019+4880 - 62019+4890, 62019+4890 - 62019+4900, 62019+4900 - 62019+4910, 62019+4910 - 62019+4920, 62019+4920 - 62019+4930, 62019+4930 - 62019+4940, 62019+4940 - 62019+4950, 62019+4950 - 62019+4960, 62019+4960 - 62019+4970, 62019+4970 - 62019+4980, 62019+4980 - 62019+4990, 62019+4990 - 62019+5000, 62019+5000 - 62019+5010, 62019+5010 - 62019+5020, 62019+5020 - 62019+5030, 62019+5030 - 62019+5040, 62019+5040 - 62019+5050, 62019+5050 - 62019+5060, 62019+5060 - 62019+5070, 62019+5070 - 62019+5080, 62019+5080 - 62019+5090, 62019+5090 - 62019+5100, 62019+5100 - 62019+5110, 62019+5110 - 62019+5120, 62019+5120 - 62019+5130, 62019+5130 - 62019+5140, 62019+5140 - 62019+5150, 62019+5150 - 62019+5160, 62019+5160 - 62019+5170, 62019+5170 - 62019+5180, 62019+5180 - 62019+5190, 62019+5190 - 62019+5200, 62019+5200 - 62019+5210, 62019+5210 - 62019+5220, 62019+5220 - 62019+5230, 62019+5230 - 62019+5240, 62019+5240 - 62019+5250, 62019+5250 - 62019+5260, 62019+5260 - 62019+5270, 62019+5270 - 62019+5280, 62019+5280 - 62019+5290, 62019+5290 - 62019+5300, 62019+5300 - 62019+5310, 62019+5310 - 62019+5320, 62019+5320 - 62019+5330, 62019+5330 - 62019+5340, 62019+5340 - 62019+5350, 62019+5350 - 62019+5360, 62019+5360 - 62019+5370, 62019+5370 - 62019+5380, 62019+5380 - 62019+5390, 62019+5390 - 62019+5400, 62019+5400 - 62019+5410, 62019+5410 - 62019+5420, 62019+5420 - 62019+5430, 62019+5430 - 62019+5440, 62019+5440 - 62019+5450, 62019+5450 - 62019+5460, 62019+5460 - 62019+5470, 62019+5470 - 62019+5480, 62019+5480 - 62019+5490, 62019+5490 - 62019+5500, 62019+5500 - 62019+5510, 62019+5510 - 62019+5520, 62019+5520 - 62019+55																													

2402011 - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide - Secondary Roads - Idanque Circumferential Road - K002+485 - K002+750, Marikinaque	Construction Division	Yes	Competitive Bidding	20-10-2023	29-10-2023	14-11-2023	20-11-2023	29-11-2023	28-12-2023	07-12-2023	11-12-2023	20-09-2024	21-09-2024	22-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	102,999,999.99	150,999,999.99	186,172,588.35	166,172,588.35	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023	N/A	Completed	
2402013 - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide - Secondary Roads, Dr. Damian Reyes Road (Bac Side) - K0201+000 - K0201+280, Marikinaque	Construction Division	No	Competitive Bidding	06-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	01-12-2023	11-12-2023	19-12-2023	20-09-2024	21-09-2024	22-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,519,042.62	252,519,042.62	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023	N/A	Completed	
2402014 - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide - Secondary Roads, Dr. Damian Reyes Road (Bac Side) - K0201+280 - K0201+500, Marikinaque	Construction Division	No	Competitive Bidding	06-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	01-12-2023	11-12-2023	19-12-2023	20-09-2024	21-09-2024	22-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,600,086.26	252,600,086.26	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023	N/A	Completed	
2402016 - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide - Secondary Roads - Idanque Circumferential Road - K002+1500 - K002+1600, Marikinaque	Construction Division	No	Competitive Bidding	20-11-2023	15-11-2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	10-12-2023	19-12-2023	20-09-2024	21-09-2024	22-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	205,405,999.99	205,405,999.99	279,261,936.36	275,261,936.36	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed	
2402017 - Road Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pulpas View Protection and Culinary Development, San Isidro Section, Occidental Mindoro	Construction Division	No	Competitive Bidding	10-10-2023	27-10-2023	09-11-2023	21-11-2023	21-11-2023	20-12-2023	01-12-2023	09-12-2023	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	285,495,999.99	285,495,999.99	279,169,811.58	275,169,811.58	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-10-2023	30-10-2023	30-10-2023	30-10-2023	30-10-2023	N/A	Completed	
2402018 - Road Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control Structure along Paggasiga River, Luptan, Tablar Island, Bantayan	Construction Division	No	Competitive Bidding	06-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	01-12-2023	11-12-2023	19-12-2023	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	208,495,999.99	208,495,999.99	279,051,841.38	275,051,841.38	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023	N/A	Completed	
2402019 - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide - Secondary Roads - Vagay-Balabunan Port Road - K0201+769 - K0201+784, K0201+800 - K0201+820, K0201+820 - K0201+844, K0201+848 - K0201+850, Marikinaque	Construction Division	No	Competitive Bidding	09-11-2023	15-11-2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	10-12-2023	19-12-2023	20-09-2024	21-09-2024	22-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	209,495,999.99	209,495,999.99	279,161,463.84	275,161,463.84	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed	
2402020 - Sustainable Infrastructure Projects - Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities - Construction of Road Dike along Bucasay River, Barangay Muluwan (Proclamation 1434), Occidental Mindoro	Construction Division	No	Competitive Bidding	22-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023	28-02-2024	07-03-2024	09-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	202,440,999.99	202,440,999.99	195,118,216.02	198,118,216.02	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023	N/A	Completed	
2402021 - Sustainable Infrastructure Projects - Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities - Construction of Road Dike along Bucasay River, Barangay Muluwan (Proclamation 1434), Occidental Mindoro	Construction Division	No	Competitive Bidding	22-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	212,295,999.99	212,295,999.99	204,761,993.23	204,761,993.23	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023	N/A	Completed	
2402022 - Sustainable Infrastructure Projects - Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities - Construction of Tumbaga River Waterway, Luptan, Tablar Island, Bantayan	Construction Division	No	Competitive Bidding	22-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023	28-02-2024	07-03-2024	09-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	154,395,999.99	154,395,999.99	148,754,827.11	148,754,827.11	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023	N/A	Completed	
2402023 - Sustainable Infrastructure Projects - Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities - Construction of Abatan River Waterway, Puerto Princesa South Road (Upstream Luptan), Bantayan, Bantayan	Construction Division	No	Competitive Bidding	22-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023	28-02-2024	07-03-2024	09-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	147,110,999.99	147,110,999.99	141,711,739.92	141,711,739.92	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023	N/A	Completed	
2402024 - Sustainable Infrastructure Projects - Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities - Construction of Abatan River Waterway, Puerto Princesa South Road (Upstream Luptan), Bantayan, Bantayan	Construction Division	No	Competitive Bidding	22-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	154,395,999.99	154,395,999.99	148,751,826.79	148,751,826.79	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023	N/A	Completed	
2402025 - Sustainable Infrastructure Projects - Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities - Construction of Abatan River Waterway, Puerto Princesa South Road (Upstream Luptan), Bantayan, Bantayan	Construction Division	No	Competitive Bidding	22-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	154,395,999.99	154,395,999.99	148,887,737.27	148,887,737.27	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023	N/A	Completed	
2402026 - Sustainable Infrastructure Projects - Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities - Construction of Abatan River Waterway, Puerto Princesa South Road (Upstream Luptan), Bantayan, Bantayan	Construction Division	No	Competitive Bidding	22-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	154,395,999.99	154,395,999.99	149,014,045.58	149,014,045.58	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023	N/A	Completed	
2402027 - Construction/Improvement of Various Infrastructure in Support of National Security (Vigilance Infrastructure) para sa Kapayapaan at Seguridad Program - TIGAS - Construction of Quarters and Barracks at 20th English Philippine Association, Bantayan, Bantayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-11-2023	21-11-2023	20-12-2023	09-01-2024	09-01-2024	10-01-2024	13-01-2024	20-01-2024	20-09-2024	21-09-2024	22-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	186,469,914.87	186,469,914.87	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	21-12-2023	21-12-2023	21-12-2023	21-12-2023	21-12-2023	N/A	Completed	
2402028 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Construction of Cruise Port and Facilities Package H, Puerto Princesa City, Palawan	Construction Division	No	Competitive Bidding	13-11-2023	21-11-2023	20-12-2023	09-01-2024	09-01-2024	10-01-2024	13-01-2024	20-01-2024	20-02-2024	07-03-2024	09-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	187,999,999.99	187,999,999.99	154,399,829.29	154,399,829.29	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	21-12-2023	21-12-2023	21-12-2023	21-12-2023	21-12-2023	N/A	Completed	
2402029 - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide - Secondary Roads - Dr. Damian Reyes Road (Bac Side) - K0201+550 - K0201+570, Marikinaque	Construction Division	No	Competitive Bidding	12-01-2024	19-01-2024	26-01-2024	09-02-2024	09-02-2024	09-02-2024	16-02-2024	20-02-2024	20-09-2024	21-09-2024	22-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,366,366.62	242,366,366.62	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed	
2402030 - Sustainable Infrastructure Projects - Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities - Construction of Sta. Cruz Sewerall, Barangay Muluwan Section, Sta. Cruz, Bantayan	Construction Division	No	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	06-02-2024	14-02-2024	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,793,646.75	232,793,646.75	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed	
2402031 - Sustainable Infrastructure Projects - Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities - Construction of Buanan River Protection Structure, Barangay Tumbaga, Luptan, Bantayan, Bantayan	Construction Division	No	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	06-02-2024	14-02-2024	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,793,615.57	232,793,615.57	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed	
2402032 - Sustainable Infrastructure Projects - Flood Mitigation Structures protecting Major Strategic Public Buildings/Facilities - Construction of Tumbaga River Protection Structure, Barangay Muluwan, Tumbaga, Bantayan	Construction Division	No	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	06-02-2024	14-02-2024	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,805,418.59	232,805,418.59	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed	
2402033 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mindoro West Coastal Road - K0420 + 188 - K0420 + 733, K0421 + 000 - K0421 + 652, K0422 + 251 - K0422 + 730, Occidental Mindoro	Construction Division	No	Competitive Bidding	12-01-2024	19-01-2024	26-01-2024	09-02-2024	09-02-2024	09-02-2024	16-02-2024	20-02-2024	25-06-2024	25-06-2024	02-07-2024	03-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	160,781,544.89	160,781,544.89	155,172,251.73	155,172,251.73	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	Completed
2402034 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mindoro West Coastal Road - K0346 + 000 - K0347 + 137, K0348 + 722 - K0348 + 000, K0349 + 521 - K0349 + 930, K0342 + 233 - K0343 + 000, K0344 + 355 - K0344 + 713, Occidental Mindoro	Construction Division	No	Competitive Bidding	12-01-2024	19-01-2024	26-01-2024	09-02-2024	09-02-2024	09-02-2024	16-02-2024	20-02-2024	25-06-2024	25-06-2024	02-07-2024	03-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	162,765,478.89	162,765,478.89	174,297,770.46	176,297,770.46	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	Completed
2402035 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mindoro West Coastal Road - K0396 + 653 - K0397 + 485, K0397 + 631 - K0398 + 800, K0402 + 000 - K0402 + 865, Occidental Mindoro	Construction Division	No	Competitive Bidding	17-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	21-02-2024	25-06-2024	25-06-2024	02-07-2024	03-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	124,872,929.99	124,872,929.99	120,569,706.72	120,569,706.72	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-01-2024	26-01-2024	26-01-2024	26-01-2024	26-01-2024	N/A	Completed	
24030345 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Health, Culture and Arts Building) Barangay (Bac Side), Calapan City, Oriental Mindoro (Phase 2), Oriental Mindoro	Construction Division	No	Competitive Bidding	17-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	21-02-2024	27-02-2024	27-08-2024	03-09-2024	04-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	49,469,999.99	49,469,999.99	47,622,751.26	47,622,751.26	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-01-2024	26-01-2024	26-01-2024	26-01-2024	26-01-2024	N/A	Completed	
2402036 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Airport Facility, Bantayan Airport, Caram, Palawan	Construction Division	No	Competitive Bidding	30-01-2024	05-02-2024	14-02-2024	13-03-2024	11-04-2024	12-04-2024	15-04-2024	16-04-2024	16-04-2024	29-04-2024	24-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	400,349,999.99	400,349,999.99	364,913,864.58	364,913,864.58	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	N/A	Completed	
2402037 - Flood Management Program - Construction/Rehabilitation of River Mitigation Structures protecting Major River Basins and Principal Rivers - Construction of River Control Structure (River Training Weir) along Bantayan River (Proclamation 1434), Occidental Mindoro	Construction Division	No	Competitive Bidding	17-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	21-02-2024	25-06-2024	25-06-2024	02-07-2024	03-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	209,495,9												

2460030 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/Facilities - Construction of Road Dike along Buisunga River, Barangay San Pedro (Downtown), San Luis, Occidental Mindoro	Construction Division	No	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	28-02-2024	29-02-2024	29-02-2024	07-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	232,664,429.37	262,444,429.39	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
2460031 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/Facilities - Construction of Road Dike along Buisunga River, Barangay Santa Lucia, Sibuyan, Occidental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	17-01-2024	24-01-2024	08-02-2024	08-02-2024	07-02-2024	18-02-2024	14-02-2024	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	209,499,999.99	209,499,999.99	219,888,888.88	279,000,000.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	N/A	Completed
2460032 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/Facilities - Construction of Road Dike along Pagpatan River, Phase 1, Barangay San Vicente, Santa Cruz, Occidental Mindoro	Construction Division	No	Competitive Bidding	12-01-2024	19-01-2024	26-01-2024	13-02-2024	13-02-2024	14-02-2024	31-02-2024	29-02-2024	18-02-2024	07-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	232,681,581.43	262,691,581.45	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
2460033 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/Facilities - Construction of Road Dike along Pagpatan River, Phase 2, Barangay San Vicente, Santa Cruz, Occidental Mindoro	Construction Division	No	Competitive Bidding	12-01-2024	19-01-2024	26-01-2024	13-02-2024	13-02-2024	14-02-2024	31-02-2024	29-02-2024	18-02-2024	07-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	232,671,801.39	262,671,801.39	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
2460034 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/Facilities - Construction of Road Dike along Pagpatan River, Phase 3, Barangay San Vicente, Santa Cruz, Occidental Mindoro	Construction Division	No	Competitive Bidding	17-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	31-02-2024	29-02-2024	18-02-2024	07-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	183,340,999.99	183,340,999.99	176,759,886.38	176,759,886.38	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	25-01-2024	25-01-2024	25-01-2024	25-01-2024	25-01-2024	N/A	Completed
2460035 - Basic Infrastructure Program (BIP) - Access Road and/or Bridge from the National Road leading to Major/ Strategic Public Building/ Facilities - Construction of Multi-Purpose Building, Barangay N, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	30-01-2024	06-02-2024	14-02-2024	27-02-2024	27-02-2024	28-02-2024	01-03-2024	29-02-2024	20-02-2024	11-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	197,999,999.99	197,999,999.99	193,645,769.96	193,645,769.96	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	N/A	Completed
2460036 - Special Road Fund - Motor Vehicle User's Charge (MVUC) under R.A. 11289 - Installation of Roadway Lighting Structures along Calapan North Road - K0000+ - (K000+ - K000+ 484 (with exceptions)), Occidental Mindoro	Construction Division	No	Competitive Bidding	12-01-2024	19-01-2024	26-01-2024	13-02-2024	13-02-2024	14-02-2024	31-02-2024	29-02-2024	18-02-2024	07-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	184,920,999.99	184,920,999.99	187,927,572.46	187,927,572.46	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
2460037 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/Facilities - Construction of Buisunga River via Tubig-Cultra Road, Pula, Cotabato Division	Construction Division	No	Competitive Bidding	17-01-2024	25-01-2024	01-02-2024	07-02-2024	07-02-2024	08-02-2024	12-02-2024	10-02-2024	10-02-2024	23-02-2024	23-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99	289,499,999.99	279,377,836.55	276,377,836.58	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	25-01-2024	25-01-2024	25-01-2024	25-01-2024	25-01-2024	N/A	Completed
2460038 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/Facilities - Construction of Road Dike along Buisunga River, Phase 1, Barangay San Luis, Naguan, Occidental Mindoro	Construction Division	No	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	29-02-2024	29-02-2024	29-02-2024	07-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	232,666,361.06	262,664,361.08	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
2460039 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/Facilities - Construction of Road Dike along Buisunga River, Phase 2, Barangay San Luis, Naguan, Occidental Mindoro	Construction Division	No	Competitive Bidding	12-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	09-02-2024	26-02-2024	26-02-2024	26-02-2024	08-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	234,353,455.58	264,359,455.59	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
2460040 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/Facilities - Construction of Road Dike along Buisunga River, Phase 3, Barangay San Luis, Naguan, Occidental Mindoro	Construction Division	No	Competitive Bidding	12-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	09-02-2024	26-02-2024	26-02-2024	26-02-2024	07-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	185,972,759.38	185,972,759.38	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
2460041 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Buildings/Facilities - Construction of Road Dike along Pangasinan River, Phase 4, Barangay Pangasinan, Naguan, Occidental Mindoro	Construction Division	No	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	08-02-2024	29-02-2024	29-02-2024	07-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	189,849,773.39	186,042,773.39	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
2460042 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Road Dike along Mag-asewang Tubig River, Barangay Pangasinan 2 - Barangay Midsomer, Naguan, Cotabato Division	Construction Division	No	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	08-02-2024	14-02-2024	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,240,999.99	48,240,999.99	46,518,899.38	46,503,939.52	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
2460043 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Road Dike along Mag-asewang Tubig River, Barangay Pangasinan 2 - Barangay Midsomer, Naguan, Cotabato Division	Construction Division	No	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	08-02-2024	14-02-2024	14-02-2024	29-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,240,999.99	48,240,999.99	46,518,899.38	46,518,899.38	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
2460044 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Road Control Structure, Barangay San Luis, Naguan, Occidental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	17-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	19-02-2024	10-02-2024	26-02-2024	08-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.99	96,499,999.99	92,877,752.96	92,877,752.96	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	N/A	Completed
2460045 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Road Dike/Bypass along Mag-asewang Tubig River, Sibuyan, Barangay Tiglan Section, Naguan, Cotabato Division	Construction Division	No	Competitive Bidding	04-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	08-02-2024	29-02-2024	29-02-2024	08-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	98,999,999.99	98,999,999.99	95,436,139.62	95,436,139.62	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
2460046 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure/Road Dike along Tiglan River, Brooke's Point, Palawan	Construction Division	No	Competitive Bidding	10-01-2024	17-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	19-02-2024	10-02-2024	26-02-2024	11-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	147,604,999.99	147,604,999.99	142,477,381.87	142,477,381.87	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	N/A	Completed
2460047 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Road Leading to Candi River Falls, Barangay Ransang, Palawan	Construction Division	No	Competitive Bidding	10-01-2024	17-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	19-02-2024	10-02-2024	26-02-2024	09-03-2024	04-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,740,999.99	48,740,999.99	46,802,485.35	46,802,485.35	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	N/A	Completed
2460048 - Construction/Improvement of Various Infrastructure in Support of National Security (Tagaytay Infrastructure Support as Coprocessor in Regional Program - TISAG) - Barangay Military Ramp, Babilao, Palawan, Phase V	Construction Division	No	Competitive Bidding	10-01-2024	17-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	19-02-2024	10-02-2024	26-02-2024	11-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	94,488,999.99	94,488,999.99	91,689,394.42	93,602,204.42	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	N/A	Completed
2460049 - Special Road Fund - Motor Vehicle User's Charge (MVUC) under R.A. 11289 - Installation of Roadway Lighting Structures along Purok Princess South Road - (K047+980 - K048+200, K048+200 - K049+500, K049+500 - K050+933 (with exceptions), Babilao	Construction Division	No	Competitive Bidding	12-01-2024	19-01-2024	26-01-2024	13-02-2024	13-02-2024	14-02-2024	31-02-2024	29-02-2024	26-02-2024	08-03-2024	04-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99	289,499,999.99	279,367,449.22	279,367,449.22	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
2460050 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Buisunga River Flood Control Structure, Ilok Road, Palawan	Construction Division	No	Competitive Bidding	17-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	31-02-2024	29-02-2024	18-02-2024	07-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	189,486,179.34	186,486,179.34	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	25-01-2024	25-01-2024	25-01-2024	25-01-2024	25-01-2024	N/A	Completed
2460051 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Buisunga River Flood Control Structure, Brooke's Point, Palawan	Construction Division	No	Competitive Bidding	10-01-2024	17-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	19-02-2024	10-02-2024	26-02-2024	11-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	188,245,000.00	186,245,000.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	N/A	Completed
2460052 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Pungay River Flood Control Structure, Babilao, Palawan	Construction Division	No	Competitive Bidding	10-01-2024	17-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	19-02-2024	10-02-2024	26-02-2024	11-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	188,051,486.57	186,051,486.57	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	N/A	Completed
2460053 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Pungay River Flood Control Structure, Babilao, Palawan	Construction Division	No	Competitive Bidding	10-01-2024	17-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	19-02-2024	10-02-2024	26-02-2024	11-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	188,245,000.00	186,245,000.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	N/A	Completed
2460054 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Tubing Control Road (Phase 1), Barangay Boro-Boro Section, Babilao, Palawan	Construction Division	No	Competitive Bidding	12-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	09-02-2024	16-02-2024	29-02-2024	26-02-2024	09-03-2024	04-04-2024	N														

24E02178 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11238 - Installation of Road Safety Features along Puerto Princess South Road K0029 + 198 - K0029+662, K0030 + 625 - K0030+705, Puerto Princess, Palawan	Construction Division	No	Competitive Bidding	12-01-2024	19-01-2024	26-01-2024	08-02-2024	08-02-2024	09-02-2024	16-02-2024	18-07-2024	18-07-2024	25-07-2024	26-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,489,999.99	96,489,999.99	93,110,511.53	93,110,511.53	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	202003030303	202003030303	202003030303	22-01-2024	22-01-2024	N/A	Completed
24E02179 - Sustainable Infrastructure Projects Alleviating Gaps (SPAGS) - Access Roads and/or Bridges from the Natural Roadways leading to Island Strategic Public Buildings/Facilities - Construction of East Coastal Road, Barangay Paglalaka Section, Bangui, Ilocos Norte, Ilocos Region	Construction Division	No	Competitive Bidding	04-01-2024	13-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	06-02-2024	14-02-2024	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,899,999.99	192,899,999.99	265,244,883.56	265,244,883.56	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	13-01-2024	13-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02180 - Sustainable Infrastructure Projects Alleviating Gaps (SPAGS) - Flood Mitigation Structures protecting Major/ Strategic Public Building/Facilities - Construction of River Bank Protection Structure along town on River Upstream, Bagapacan, Bangui, Ilocos Norte, Ilocos Region	Construction Division	No	Competitive Bidding	04-01-2024	13-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	06-02-2024	28-02-2024	28-02-2024	27-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	184,329,999.99	184,329,999.99	288,180,533.65	288,180,533.65	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	13-01-2024	13-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02191 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Building/Facilities - Construction of Flood Control Structure along river near upstream, Bagman (N/A), Albion, Palawan	Construction Division	No	Competitive Bidding	04-01-2024	13-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	06-02-2024	13-02-2024	10-03-2024	17-03-2024	20-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	95,995,999.99	95,995,999.99	95,514,191.12	95,514,191.12	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	13-01-2024	13-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02192 - Asset Preservation Program- Preventive Maintenance - Secondary Roads-Puerto Princess North Road - K0138+285 - K0138+405, Oriental Mindoro	Construction Division	No	Competitive Bidding	12-01-2024	18-01-2024	26-01-2024	01-02-2024	01-02-2024	09-02-2024	09-02-2024	18-02-2024	29-02-2024	20-03-2024	21-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,468,433.84	232,468,433.84	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-01-2024	18-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
24E02193 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Balate River, Barangay Balate - Barangay Reawastan, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	17-01-2024	25-01-2024	31-01-2024	13-02-2024	13-02-2024	14-02-2024	21-02-2024	28-02-2024	07-03-2024	09-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,584,953.63	232,584,953.63	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	25-01-2024	25-01-2024	25-01-2024	25-01-2024	25-01-2024	N/A	Completed	
24E02194 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Balate River, Barangay Balate, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	18-01-2024	17-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	18-02-2024	14-03-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,578,235.25	232,578,235.25	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	N/A	Completed
24E02195 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Balate River, Phase 1, Barangay Paganabangin, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	12-01-2024	18-01-2024	26-01-2024	09-02-2024	09-02-2024	09-02-2024	18-02-2024	28-02-2024	29-03-2024	07-03-2024	09-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,572,880.44	232,572,880.44	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024	N/A	Completed
24E02196 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Balate River, Phase 1, Barangay Paganabangin, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	29-01-2024	34-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	14-02-2024	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,578,235.25	232,578,235.25	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	N/A	Completed
24E02197 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bangabing River, Barangay Ulan, Bangabing, Pinaric, Ilocos	Construction Division	No	Competitive Bidding	04-01-2024	13-01-2024	18-01-2024	29-02-2024	29-02-2024	31-02-2024	07-03-2024	14-03-2024	20-03-2024	21-03-2024	22-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,899,999.99	192,899,999.99	265,236,772.04	265,236,772.04	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02198 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bangabing River, Barangay Ulan, Bangabing, Pinaric, Ilocos	Construction Division	No	Competitive Bidding	17-01-2024	13-01-2024	21-01-2024	13-02-2024	13-02-2024	14-02-2024	21-02-2024	28-02-2024	28-02-2024	07-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,899,999.99	192,899,999.99	265,236,772.04	265,236,772.04	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	25-01-2024	25-01-2024	25-01-2024	25-01-2024	25-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	17-01-2024	25-01-2024	01-02-2024	17-02-2024	17-02-2024	18-02-2024	21-02-2024	09-03-2024	20-03-2024	21-03-2024	22-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,240,999.99	48,240,999.99	47,283,809.50	47,283,809.50	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	25-01-2024	25-01-2024	25-01-2024	25-01-2024	25-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	17-01-2024	25-01-2024	01-02-2024	17-02-2024	17-02-2024	18-02-2024	21-02-2024	09-03-2024	20-03-2024	21-03-2024	22-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,489,999.99	96,489,999.99	93,273,622.89	93,273,622.89	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	25-01-2024	25-01-2024	25-01-2024	25-01-2024	25-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	17-01-2024	25-01-2024	01-02-2024	17-02-2024	17-02-2024	18-02-2024	21-02-2024	09-03-2024	20-03-2024	21-03-2024	22-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99	144,749,999.99	139,246,888.44	139,246,888.44	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	25-01-2024	25-01-2024	25-01-2024	25-01-2024	25-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	30-01-2024	06-02-2024	14-02-2024	07-03-2024	07-03-2024	08-03-2024	13-03-2024	20-03-2024	20-03-2024	21-03-2024	22-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,489,999.99	96,489,999.99	93,268,361.08	93,268,361.08	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	04-01-2024	13-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	06-02-2024	28-02-2024	28-02-2024	27-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,807,768.48	232,807,768.48	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	11-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	14-02-2024	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,807,768.48	232,807,768.48	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	04-01-2024	13-01-2024	18-01-2024	30-01-2024	30-01-2024	31-01-2024	06-02-2024	28-02-2024	28-02-2024	27-03-2024	08-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,807,768.48	232,807,768.48	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	11-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	14-02-2024	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,807,768.48	232,807,768.48	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	11-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	14-02-2024	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,807,768.48	232,807,768.48	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	11-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	14-02-2024	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,807,768.48	232,807,768.48	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	11-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	14-02-2024	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,807,768.48	232,807,768.48	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	11-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	14-02-2024	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,807,768.48	232,807,768.48	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	11-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	14-02-2024	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,807,768.48	232,807,768.48	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	11-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	14-02-2024	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,807,768.48	232,807,768.48	1. Commission on Audit 2. National Construction Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-01-2024	11-01-2024	11-01-2024	11-01-2024	11-01-2024	N/A	Completed
24E02199 - (T)ing ng Impogratoro para sa Kapayagan at Seguridad Program - TIGAS - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Quarters and Barracks of Philippine Army at Brgy. Paguaya, Bantud, Oriental Mindoro	Construction Division	No	Competitive Bidding	10-01-2024	11-01-2024	24-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	14-02-2024	14-02-2024	28-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,807,768.48	232,807,768.48	1. Commission on Audit							

24E00200 - Construction/Improvement of Various Infrastructure in Support of National Security (Tagalog Infrastructure para sa Kapayapaan at Seguridad) - Construction of NCOB 2-Storey Enlisted Personnel Barracks at NCOB Bldg. Bantay, Puerto Princesa, Palawan.	Construction Division	No	Competitive Bidding	30-01-2024	06-09-2024	14-09-2024	27-09-2024	27-09-2024	30-09-2024	05-09-2024	12-09-2024	19-09-2024	26-09-2024	26-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	28,480,999.99	28,480,999.99	28,535,749.36	28,535,749.36	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	28-01-2024	29-01-2024	29-01-2024	29-01-2024	29-01-2024	N/A	Completed	
24E00207 - Sustainable Infrastructure Projects Alleviating Road (SIPRA) - Coastal Road/ Causeway for Environmental Protection/Construction of Mrs. Cruz Seayal, Barangay Tagum, Barangay Morioa Section, Sta. Cruz, Marikina.	Construction Division	No	Competitive Bidding	17-01-2024	28-01-2024	01-02-2024	19-03-2024	19-03-2024	14-03-2024	21-03-2024	28-03-2024	29-03-2024	07-04-2024	08-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,752,827.60	232,752,827.60	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	28-01-2024	28-01-2024	28-01-2024	28-01-2024	28-01-2024	N/A	Completed	
24E00209-A1 - Construction/Improvement of Various Infrastructure in Support of National Security (Tagalog Infrastructure para sa Kapayapaan at Seguridad) - TCSA - Construction of Ammunition Storage (Sigs), Pag-uulan, Marikina, Palawan.	Construction Division	No	Competitive Bidding	12-09-2024	19-09-2024	26-09-2024	11-04-2024	11-04-2024	12-04-2024	15-04-2024	18-04-2024	18-04-2024	25-04-2024	26-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	19,399,999.99	19,399,999.99	19,348,869.97	19,348,869.97	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	N/A	Completed	
24E00209-A1 - Construction/Improvement of Various Infrastructure in Support of National Security (Tagalog Infrastructure para sa Kapayapaan at Seguridad) - TCSA - Construction of Two (2) Storey Military Barracks Building Type I, Pag-uulan, Marikina, Palawan.	Construction Division	No	Competitive Bidding	12-09-2024	19-09-2024	26-09-2024	11-04-2024	11-04-2024	12-04-2024	15-04-2024	18-04-2024	18-04-2024	25-04-2024	26-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	20,843,999.99	20,843,999.99	20,792,163.74	20,792,163.74	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	N/A	Completed	
24E00210 - Construction/Improvement of Various Infrastructure in Support of National Security (Tagalog Infrastructure para sa Kapayapaan at Seguridad) - TCSA - Construction of Command and Control Building with Antenna Tower, Bldg. Catagupan, Bulake, Palawan, Phase II	Construction Division	No	Competitive Bidding	30-01-2024	06-03-2024	14-03-2024	27-03-2024	27-03-2024	20-03-2024	05-03-2024	18-03-2024	18-03-2024	25-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,474,999.99	14,474,999.99	14,395,499.99	14,395,499.99	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024	N/A	Completed	
24E00211 - Construction/Improvement of Various Infrastructure in Support of National Security (Tagalog Infrastructure para sa Kapayapaan at Seguridad) - TCSA - Construction of Two Military Storage Facilities, Naval Detachment Antares, Bldg. Bantay, Marikina, Palawan.	Construction Division	No	Competitive Bidding	30-01-2024	06-03-2024	14-03-2024	27-03-2024	27-03-2024	20-03-2024	05-03-2024	18-03-2024	18-03-2024	25-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	15,439,999.99	15,439,999.99	15,309,852.66	15,309,852.66	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024	N/A	Completed	
24E00212 - Construction/Improvement of Various Infrastructure in Support of National Security (Tagalog Infrastructure para sa Kapayapaan at Seguridad) - TCSA - Construction of Transit Building for 2000 inventory (Bantay Kapayapaan) Brigade, 210 RA, Barangay Pag-uulan, Marikina, Palawan.	Construction Division	No	Competitive Bidding	30-01-2024	06-03-2024	14-03-2024	27-03-2024	27-03-2024	20-03-2024	05-03-2024	18-03-2024	18-03-2024	25-03-2024	26-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,304,999.99	4,304,999.99	4,304,589.74	4,304,589.74	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024	N/A	Completed	
24E00213 - Basic Infrastructure Program (BIP) - Access Road and/or Bridges from the National Road leading to Major/ Strategic Public Building/Facilities - Construction of Road, Sta. Mercedes, Bldg. Bagumbayan-Bldg. Victoria, Roxas, Oriental Mindoro.	Construction Division	No	Competitive Bidding	30-01-2024	06-03-2024	14-03-2024	07-03-2024	07-03-2024	08-03-2024	12-03-2024	27-03-2024	27-03-2024	08-04-2024	04-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	90,499,999.99	90,499,999.99	90,121,607.82	90,121,607.82	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024	N/A	Completed	
24E00214-A1 - Construction of Rainwater Collection System (RWC) at Magara Elementary School, Antares Elementary School, Tumbong Elementary School, Johnson Elementary School, Luma National High School, Roxas, Palawan, Pineda National High School, Sanga National High School, Tugay, Palawan, Pagagan Elementary School, TDC Elementary School, Port Barton Bldg, Mail, San	Maintenance Division	No	Competitive Bidding	18-05-2024	28-05-2024	31-05-2024	19-06-2024	19-06-2024	14-05-2024	19-06-2024	20-06-2024	20-06-2024	28-06-2024	01-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	6,368,979.17	6,368,979.17	6,374,499.83	6,374,499.83	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	24-05-2024	24-05-2024	N/A	Completed
24E00215 - Marinduque State College - Construction of a Sub-surface Combined Drainage Systems, Phase II, Tanza, Boac, Marinduque	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	13-09-2024	16-09-2024	16-09-2024	23-09-2024	24-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,449,999.99	9,449,999.99	9,332,048.66	9,332,048.66	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00216 - Polytechnic University of the Philippines - Construction of Academic Building, PUP Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	06-11-2024	06-11-2024	06-11-2024	13-11-2024	14-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	90,499,999.99	90,499,999.99	90,578,798.77	90,578,798.77	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00217 - Occidental Mindoro State College - Construction of Research, Development and Extension Building with Other Machinery and Equipment and Furniture and Fixture-Main Campus	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	28-08-2024	30-08-2024	30-08-2024	10-09-2024	11-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	90,131,499.99	90,131,499.99	9,939,511.92	9,939,511.92	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00218 - Occidental Mindoro State College - Construction of Laboratory Building with Diagnostics-Main Campus, Occidental Mindoro	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	28-08-2024	30-08-2024	30-08-2024	10-09-2024	11-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,474,999.99	14,474,999.99	14,865,896.43	14,865,896.43	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00219 - Occidental Mindoro State College - Construction of Multi-Purpose Building (Dormitory), Occidental Mindoro	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	28-08-2024	30-08-2024	30-08-2024	10-09-2024	11-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	28,480,999.99	28,480,999.99	28,895,853.64	28,895,853.64	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00220 - Mindoro State University - Establishment of Industrial Technology Education Laboratory Building (ISTELB), Oriental Mindoro	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	15-10-2024	15-10-2024	18-10-2024	29-10-2024	06-11-2024	06-11-2024	13-11-2024	14-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,449,999.99	9,449,999.99	9,327,048.66	9,327,048.66	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00221 - Mindoro State University - Establishment of Agricultural and Biosystems Machinery and Power Engineering Academic Laboratory, Machinery Shed and Learning Center, Main Campus, Oriental Mindoro	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	15-10-2024	15-10-2024	18-10-2024	29-10-2024	06-11-2024	06-11-2024	13-11-2024	14-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,474,999.99	14,474,999.99	14,882,873.37	14,882,873.37	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00222 - Mindoro State University - Construction of Academic and Laboratory Building - Main Campus, Oriental Mindoro	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	15-10-2024	15-10-2024	18-10-2024	29-10-2024	06-11-2024	06-11-2024	13-11-2024	14-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	28,480,999.99	28,480,999.99	27,879,982.21	27,879,982.21	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00223 - Mindanao State University - Construction of Center for Learning and Innovation, MSU-Bataraza Extension, Bataraza, Palawan	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	28-08-2024	30-08-2024	30-08-2024	10-09-2024	11-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	28,480,999.99	28,480,999.99	26,883,866.71	26,883,866.71	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00224 - Palawan State University - Concreting of Road Networks with Drainage Provisions, Main Campus, Palawan	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	28-08-2024	30-08-2024	30-08-2024	10-09-2024	11-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,474,999.99	14,474,999.99	14,329,768.12	14,329,768.12	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00225 - Western Philippines University - Completion of the Rehabilitation of College of Fisheries and Aquatic Sciences Infrastructure Building, Puerto Princessa City Campus, Palawan	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	28-08-2024	30-08-2024	30-08-2024	10-09-2024	11-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,474,999.99	14,474,999.99	14,330,967.17	14,330,967.17	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00226 - Romblon State University - Construction of the Health and Wellness Building, Phase I, Romblon	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	28-08-2024	30-08-2024	30-08-2024	10-09-2024	11-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,474,999.99	14,474,999.99	14,864,797.25	14,864,797.25	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00227 - Romblon State University - Construction of Learning Resource Center, Phase II, Romblon	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	28-08-2024	30-08-2024	30-08-2024	10-09-2024	11-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,449,999.99	9,449,999.99	9,374,624.49	9,374,624.49	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00228 - Romblon State University - Construction of the College of Engineering, Architecture, and Technology Building, Romblon	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	28-08-2024	30-08-2024	30-08-2024	10-09-2024	11-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	38,589,999.99	38,589,999.99	37,466,956.99	37,466,956.99	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00229 - Polytechnic University of The Philippines - Construction of Academic Building, PUP Bantay, Oriental Mindoro	Construction Division	No	Competitive Bidding	02-05-2024	09-05-2024	16-05-2024	22-08-2024	22-08-2024	22-08-2024	28-08-2024	30-08-2024	30-08-2024	10-09-2024	11-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,489,999.99	96,489,999.99	93,495,268.19	93,495,268.19	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-05-2024	20-05-2024	20-05-2024	20-05-2024	10-05-2024	10-05-2024	N/A	Completed
24E00230 - LBU Hospitals - Sta. Cruz District Hospital, Marikina	Construction Division	No	Competitive Bidding	27-08-2024	31-08-2024	10-09-2024	24-09-2024	24-09-2024	26-09-2024	02-10-2024	04-10-2024	04-10-2024	14-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	29,899,999.99	29,899,999.99	28,768,814.55	28,768,814.55	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-09-2024	20-09-2024	20-09-2024	20-09-2024	02-09-2024	02-09-2024	N/A	Completed
24E00231 - Construction of New Super Health Center/RHU - Abra de Ilog Super Health Center, Occidental Mindoro	Construction Division	No	Competitive Bidding	27-08-2024	31-08-2024	10-09-2024	24-09-2024	24-09-2024	26-09-2024	02-10-2024	04-10-2024	04-10-2024	14-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,899,999.99	9,899,999.99	9,689,421.61	9,689,421.61	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	20-09-2024	20-09-2024	20-09-2024	20-09-2024	02-09-2024	02-09-2024	N/A	Completed
24E00239 - LBU Hospitals - Paluan Community Hospital, Occidental Mindoro	Construction Division	No	Competitive Bidding	27-08-2024	31-08-2024	10-09-2024	24-09-2024	24-09-2024	26-09-2024	02-10-2024	04-10-2024	04-10-2024	14-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	38,589,999.99	38,5											

	24E00242 - LGU Hospitals - Sta. Cruz Community Hospital, Occidental Mindoro	Construction Division	No	Competitive Bidding	27-08-2024	03-09-2024	10-09-2024	24-09-2024	24-09-2024	26-09-2024	02-10-2024	04-10-2024	04-10-2024	14-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	20,680,000.00		20,680,000.00	20,778,105.78		20,775,125.78	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	04-09-2024	04-09-2024	N/A	Completed
	24E00244 - Completion/Equipping of Super Health Centers - Sulobatan Super Health Center, Oriental Mindoro	Construction Division	No	Competitive Bidding	27-08-2024	03-09-2024	10-09-2024	24-09-2024	24-09-2024	26-09-2024	02-10-2024	04-10-2024	04-10-2024	14-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,930,000.00		5,930,000.00	5,869,730.50		5,945,720.50	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	04-09-2024	04-09-2024	N/A	Completed
	24E00247 - Construction of New Super Health Center/RHU - Puerto Princess Super Health Center, Palawan	Construction Division	No	Competitive Bidding	27-08-2024	31-08-2024	10-09-2024	24-09-2024	24-09-2024	26-09-2024	02-10-2024	04-10-2024	04-10-2024	14-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	11,870,000.00		11,870,000.00	11,761,647.76		11,791,047.76	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	02-09-2024	02-09-2024	N/A	Completed
	24E00251 - LGU Hospitals - Romblon Provincial Hospital, Romblon	Construction Division	No	Competitive Bidding	27-08-2024	31-08-2024	10-09-2024	24-09-2024	24-09-2024	26-09-2024	02-10-2024	04-10-2024	04-10-2024	14-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	40,400,000.00		40,400,000.00	47,930,002.00		47,916,002.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	02-09-2024	02-09-2024	N/A	Completed
	24E00252 - LGU Hospitals - San Jose District Hospital, Romblon	Construction Division	No	Competitive Bidding	27-08-2024	31-08-2024	10-09-2024	24-09-2024	24-09-2024	26-09-2024	02-10-2024	04-10-2024	04-10-2024	14-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	7,930,000.00		7,930,000.00	7,684,182.38		7,624,182.38	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	02-09-2024	02-09-2024	N/A	Completed
	24E00253 - LGU Hospitals - Sibuyan District Hospital, Romblon	Construction Division	No	Competitive Bidding		03-09-2024	10-09-2024	24-09-2024	24-09-2024	26-09-2024	02-10-2024	04-10-2024	04-10-2024	14-10-2024	15-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	63,953,000.00		63,953,000.00	61,607,404.06		61,907,404.06	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	04-09-2024	04-09-2024	N/A	Completed
	24E00254 - Construction of New Super Health Center/RHU - Gloria Super Health Center, Oriental Mindoro	Construction Division	No	Competitive Bidding	27-08-2024	31-08-2024	10-09-2024	24-09-2024	24-09-2024	31-10-2024	13-11-2024	13-11-2024	13-11-2024	20-11-2024	21-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	11,870,000.00		11,870,000.00	11,530,365.50		11,510,365.50	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	02-09-2024	02-09-2024	N/A	Completed
	24E00255 - Structural Improvement of Public Buildings and Construction of Evacuation Centers, Construction of Permanent Evacuation Center / Multi-Purpose Covered Court, Brgy. Balatero, Puerto Galero, Oriental Mindoro	Maintenance Division	No	Competitive Bidding	04-06-2024	13-06-2024		02-07-2024	02-07-2024	03-07-2024	05-07-2024	18-07-2024	18-07-2024	26-07-2024	26-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,300,000.00		44,300,000.00	43,724,306.32		43,724,306.32	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	12-06-2024	12-06-2024	N/A	Completed
	24E00261-43) Repair/Rehabilitation/Reconstruction of Malalay River Control Structure, Boac, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-07-2024	08-08-2024	16-08-2024	04-09-2024	04-09-2024	05-09-2024	10-09-2024	16-09-2024	16-09-2024	23-09-2024	24-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	30,764,754.99		30,764,754.99	30,094,720.35		30,094,720.35	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	09-08-2024	09-08-2024	N/A	Completed
	24E00262 - Converting of Sinto Lamot Baboy, Brgy. Pinaglabanan FNR, Quezon, Palawan	Construction Division	No	Competitive Bidding	27-06-2024	04-07-2024	16-07-2024	30-07-2024	30-07-2024	01-08-2024	07-08-2024	15-08-2024	15-08-2024	22-08-2024	23-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	33,774,000.00		33,774,000.00	31,917,359.21		31,917,359.21	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	05-07-2024	05-07-2024	N/A	Completed
	24E00263 - Construction of White Copra RBO (De Husked Nut Building), Boac, Marinduque	Construction Division	No	Competitive Bidding	27-06-2024	04-07-2024	16-07-2024	30-07-2024	30-07-2024	01-08-2024	07-08-2024	15-08-2024	15-08-2024	22-08-2024	23-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	36,246,362.40		36,246,362.40	35,476,807.67		35,476,807.67	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	05-07-2024	05-07-2024	N/A	Completed
	24E00265 - Rehabilitation/ Restoration/ Repair/ Improvement of Various Infrastructure Projects In Region IV-A damage by "Typhoon Paeng" Cluster 3.1. Repair/Rehabilitation of National Roads with Slips along Roads North Division Road (500032PW), K0133-333 – K0137-357, Brgy. III, Roxas, Palawan Cluster 3.2. Repair/Rehabilitation of Slope Protection of Balite Bridge (B00335PW), K0193-492, Brgy. Paglauran, Taytay, Palawan Cluster 3.3. Repair/Rehabilitation of National Roads with Slips along Junction D Nido – New Treley Road (500056PW), K0300-100 – K0300-140, Brgy. San Fernando, El Nido, Palawan Cluster 3.4. Repair/Rehabilitation of National Roads with Slips along Junction A Nido – New Treley Road (500056PW), K0300-100 – K0300-140, Brgy. San Fernando, El Nido, Palawan	Maintenance Division	No	Competitive Bidding	27-09-2024	05-10-2024	13-10-2024	26-10-2024	26-10-2024	29-10-2024	06-11-2024	12-11-2024	12-11-2024	18-11-2024	22-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	35,347,949.94		35,347,949.94	33,839,201.50		33,839,201.50	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	07-10-2024	07-10-2024	N/A	Completed
	24E00270 - Rehabilitation of Disaster-Related Infrastructure and Other Facilities: 1.1 Repair/Rehabilitation/Reconstruction of Mang-Aweng Tugue River Control Structure, Alcala Section, Victoria, Oriental Mindoro 1.2 Repair/Rehabilitation/Reconstruction of Mang-Aweng Tugue River Control Structure, San Carlos Section, Naujan, Oriental Mindoro 1.3 Repair/Rehabilitation/Reconstruction of Budyas Sibuyan River Control Structure, Maguina Section, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	30-07-2024	09-08-2024	16-08-2024	04-09-2024	04-09-2024	05-09-2024	10-09-2024	16-09-2024	16-09-2024	23-09-2024	24-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	276,702,380.97		276,702,380.97	264,770,381.79		264,770,381.79	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	09-08-2024	09-08-2024	N/A	Completed
	24E00271 - Rehabilitation of Disaster-Related Infrastructure and Other Facilities: 2.1 Repair/Rehabilitation/Reconstruction of Sewer at Malagar, Naujan, Oriental Mindoro 2.2 Repair/Rehabilitation/Reconstruction of Sewer at Malagar, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-07-2024	09-08-2024	16-08-2024	04-09-2024	04-09-2024	05-09-2024	10-09-2024	16-09-2024	16-09-2024	23-09-2024	24-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	125,790,644.98		125,790,644.98	120,562,710.38		120,562,710.38	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	09-08-2024	09-08-2024	N/A	Completed
	24E00272 - Construction of New Super Health Center/RHU - Sta. Cruz Super Health Center, Marinduque	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	07-10-2024	06-11-2024	05-12-2024	05-12-2024	11-12-2024	12-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	11,870,000.00		11,870,000.00	10,386,399.04		10,386,399.04	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00273 - LGU Hospitals - Marinduque Provincial Hospital, Marinduque	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	07-10-2024	06-11-2024	05-11-2024	06-11-2024	13-11-2024	14-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	20,680,000.00		20,680,000.00	20,461,009.27		20,451,986.22	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00274 - Completion/Upgrading/Repair and Equipping of RHUs - Magsaysay Rural Health Units, Occidental Mindoro	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	08-10-2024	08-10-2024	14-10-2024	17-10-2024	23-10-2024	24-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,880,000.00		9,880,000.00	9,587,687.36		9,587,687.36	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00275 - Completion/Upgrading/Repair and Equipping of RHUs - Mamburao Rural Health Units, Occidental Mindoro	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	08-10-2024	08-10-2024	14-10-2024	17-10-2024	23-10-2024	24-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,930,000.00		5,930,000.00	5,750,002.01		5,750,028.38	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00276 - Completion/Upgrading/Repair and Equipping of RHUs - Paluan Rural Health Units, Occidental Mindoro	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	08-10-2024	08-10-2024	14-10-2024	17-10-2024	23-10-2024	24-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,680,000.00		10,680,000.00	10,530,951.81		10,530,981.18	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00277 - LGU Hospitals - Abra De Ilog Municipal Hospital, Occidental Mindoro	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	08-10-2024	08-10-2024	14-10-2024	17-10-2024	23-10-2024	24-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	12,860,000.00		12,860,000.00	12,462,410.90		12,452,418.90	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00278 - LGU Hospitals - Lubang District Hospital, Occidental Mindoro	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	08-10-2024	08-10-2024	14-10-2024	17-10-2024	23-10-2024	24-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	20,680,000.00		20,680,000.00	20,778,645.96		20,775,645.96	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00279 - Construction of New Super Health Center/RHU - Naujan Super Health Center, Oriental Mindoro	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	08-10-2024	08-10-2024	14-10-2024	17-10-2024	23-10-2024	24-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	11,870,000.00		11,870,000.00	11,689,362.35		11,619,362.35	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00280 - LGU Hospitals - Oriental Mindoro Provincial Hospital, Oriental Mindoro	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	08-10-2024	08-10-2024	14-10-2024	17-10-2024	23-10-2024	24-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	24,740,000.00		24,740,000.00	23,969,695.61		23,969,695.61	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00281 - Construction of New Super Health Center/RHU - Araceli Super Health Center, Palawan	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	08-10-2024	08-10-2024	14-10-2024	17-10-2024	23-10-2024	24-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	11,870,000.00		11,870,000.00	11,689,640.81		11,680,640.81	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00282 - Completion/Upgrading/Repair and Equipping of RHUs - Calibuyan Rural Health Units, Romblon	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	08-10-2024	08-10-2024	14-10-2024	17-10-2024	23-10-2024	24-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,930,000.00		5,930,000.00	5,869,737.79		5,885,737.79	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00283 - Completion/Upgrading/Repair and Equipping of RHUs - Santa Fe Rural Health Unit, Romblon	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	08-10-2024	08-10-2024	14-10-2024	17-10-2024	23-10-2024	24-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	6,920,000.00		6,920,000.00	6,820,563.94		6,820,563.94	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	13-09-2024	13-09-2024	N/A	Completed
	24E00284 - LGU Hospitals - Malapayan District Hospital, Romblon	Construction Division	No	Competitive Bidding	03-09-2024	12-09-2024	19-09-2024	01-10-2024	01-10-2024	08-10-2024	08-10-2024	14-10-2024	17-10-2024	23-10-2024	24-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	6,920,0													

24E00298 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Duran-Aragall Road, Palawan	Construction Division	No	Competitive Bidding	31-10-2024	09-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024	16-12-2024	16-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	154,399,999.99	154,399,999.99	148,967,664.59	148,967,665.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	11-11-2024	11-11-2024	N/A	Completed
24E00299 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities - Construction of Tontias Shore Protection/Boulevard, Barangay Poblacion - Barangay Bucasig, Turriza, Marikina City	Construction Division	No	Competitive Bidding	31-10-2024	09-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	186,254,648.76	186,254,648.76	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	11-11-2024	11-11-2024	N/A	Completed
24E00300 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Riverbank Protection Structure along Mamara River, Barangay Tubid Downstream, Palawan, Occidental Mindoro	Construction Division	No	Competitive Bidding	31-10-2024	09-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	209,409,999.99	209,409,999.99	277,657,391.81	277,657,391.81	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	11-11-2024	11-11-2024	N/A	Completed
24E00301 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Office along Bucayao River (Downstream), Barangay San Luis - Barangay Tigay, Naulan, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-10-2024	09-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	221,498,428.96	221,498,429.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	11-11-2024	11-11-2024	N/A	Completed
24E00302 - Construction/Improvement of Various Infrastructures in Support of National Security - Tatag ng Infrastruktura para sa Kapayapaan at Seguridad Program - TNAIS - Construction of Palawan Naval Detachment Base, Lusak Island, Palawan	Construction Division	No	Competitive Bidding	31-10-2024	09-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024	16-12-2024	16-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	16,599,999.99	16,599,999.99	17,827,942.98	17,827,942.98	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	11-11-2024	11-11-2024	N/A	Completed
24E00303 - Construction of Palawan Naval Detachment Base, Rizal Reef, Palawan	Construction Division	No	Competitive Bidding	31-10-2024	09-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024	16-12-2024	16-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	11,774,999.99	11,774,999.99	11,095,309.66	11,095,309.66	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	11-11-2024	11-11-2024	N/A	Completed
24E00304 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Office/Esplanade along Buisanga River, Barangay Baco III, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99	144,749,999.99	138,670,791.64	138,670,791.64	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00305 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Office/Esplanade along Buisanga River, Barangay Central, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99	144,749,999.99	138,812,693.85	138,812,693.85	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00306 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abuhay River, Sitio Marumungin Section, Barangay Poblacion, Calintaan, Occidental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99	144,749,999.99	138,868,302.19	138,868,302.19	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00307 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Bongabong Shore Protection and Causeway Development, Sitio KI 2, Barangay Poblacion, Bongabong, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	212,299,999.99	212,299,999.99	203,566,367.92	203,566,367.92	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00308 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Bongabong Shore Protection and Causeway Development, Sitio KI, Barangay Poblacion, Bongabong, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	212,299,999.99	212,299,999.99	203,491,711.35	203,491,711.35	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00309 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Bongabong Shore Protection and Causeway Development, Sitio Hagay Village, Barangay Masaguit, Bongabong, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	212,299,999.99	212,299,999.99	203,593,145.73	203,593,145.73	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00310 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Concrete of Salcedo - Sumague - Aclaya Road, Bansud, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,249,999.99	46,249,999.99	46,537,880.12	46,537,880.12	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00311 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sumague PCID Bridge, Barangay Sumague, Bansud, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	57,899,999.99	57,899,999.99	56,868,545.47	56,868,545.47	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00312 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/Facilities - Construction of Barangay Roscara Road, Bansud, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,249,999.99	46,249,999.99	46,536,395.85	46,536,395.85	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00313 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Corraon Road, Bansud, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,249,999.99	46,249,999.99	46,545,412.26	46,545,412.26	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00314 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Malo Road, Bansud, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,249,999.99	46,249,999.99	46,563,898.87	46,563,898.87	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00315 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Mabuhay Road, Rosas, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,249,999.99	46,249,999.99	46,569,387.84	46,569,387.84	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00316 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Mabuhay Road, Rosas, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,249,999.99	46,249,999.99	46,536,495.36	46,536,495.36	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00317 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Concrete of Litlong - Ibas River, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,249,999.99	46,249,999.99	46,532,649.99	46,532,649.99	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
24E00318 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Concrete of Litlong - Ibas River, Oriental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,249,999.99	46,249,999.99	46,512,869.99	46,512,869.99	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed

	24E00319 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Roadways leading to Major/ Strategic Public Buildings/ Facilities - Construction of Villa Celisid - Roma Road, Mansalay, Oriental Mindoro	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,240,999.99	46,240,999.99	46,664,429.55	46,664,429.55	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00320 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Roadways leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bonbon Bridge, Barangay Bonbon, Mansalay, Oriental Mindoro	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.99	96,499,999.99	92,395,961.44	92,395,961.44	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00321 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Roadways leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bulakeas Diversion Road Box Culvert, Bulakeas, Oriental Mindoro	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	19,295,999.99	19,295,999.99	18,590,861.22	18,590,861.22	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00322 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Ransang River Control Structure/Espalade, Barangay Ransang (Left Side), Rizal, Palawan	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	236,875,666.83	236,875,666.83	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00323 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Ransang River Control Structure/Espalade, Barangay Ransang (Right Side), Rizal, Palawan	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	231,553,333.53	231,553,333.53	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00324 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure/Espalade along Aborian River Upstream, Barangay Pukidolon, Aborian, Palawan	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	212,299,999.99	212,299,999.99	209,764,955.28	209,764,955.28	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00325 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Rizal River Control Structure, Tablas Island Romblon	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	212,299,999.99	212,299,999.99	209,371,651.56	209,371,651.56	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00326 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure/Espalade along Bucayao River, Sitio Cabai-an, Barangay Malawar Section, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	209,499,999.99	209,499,999.99	207,888,883.58	207,888,883.58	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00327 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Major/Strategic Public Infrastructure/Facilities - Construction of Flood Control Structure/Espalade along Bucayao River, Sitio Mindamao, Barangay Malawar Section, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	209,499,999.99	209,499,999.99	207,604,585.73	207,604,585.73	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00328 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure/Espalade along Bucayao River, Sitio River-side, Barangay Malawar Section, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	209,499,999.99	209,499,999.99	207,883,137.39	207,883,137.39	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00329 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Roadways leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Diversion along Magawayan Tugig River, Sitio Dayacan - Sitio Centro, Barangay Sto. Nino Section, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	209,499,999.99	209,499,999.99	207,180,588.60	207,180,588.60	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00330 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Abo-abo River Control Structure/Rims Side, Espangula, Palawan	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	231,478,438.71	231,478,438.71	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00331 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Roadways leading to Major/Strategic Public Buildings/Facilities - Construction of Road Diversion along Dulagan River, Bigay, Macolite - Bigay, Masigana, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	270,399,999.99	270,399,999.99	258,529,237.83	258,529,237.83	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00332 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Coastal Roadway/ Causeway for Environmental Protection/Conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Alcantara Port, Tablas Island, Romblon	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	200,300,999.99	200,300,999.99	206,339,464.19	206,339,464.19	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00333 - National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of DPWH Building Phase 1, Southern Mindoro District Engineering Office, San Mariano, Masag, Oriental Mindoro	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	12-12-2024	12-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,240,999.99	46,240,999.99	46,777,973.83	46,777,973.83	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	21-11-2024	21-11-2024	N/A	Completed
	24E00334 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Roadways leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Marinduque Circumferential Road K0024+265.00 - K0024+355.00, K0024+728.00 - K0024+728.00, Marinduque	Construction Division	No	Competitive Bidding	13-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	16-12-2024	16-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	152,999,999.99	152,999,999.99	151,831,892.22	151,831,892.22	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	25-11-2024	25-11-2024	N/A	Completed
	24E00335 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Roadways leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Marinduque Circumferential Road K0024 728.00 - K0024+870.00, K0025+060.00 - K0025+147.00, Marinduque	Construction Division	No	Competitive Bidding	13-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	16-12-2024	16-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	152,999,999.99	152,999,999.99	151,875,563.76	151,875,563.76	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	25-11-2024	25-11-2024	N/A	Completed
	24E00336 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Roadways leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Mogog - Bulusan Port Road K0013+760 - K0013+880, K0016+320 - 16+410, Marinduque	Construction Division	No	Competitive Bidding	13-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	16-12-2024	16-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	152,999,999.99	152,999,999.99	151,865,135.83	151,865,135.83	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	25-11-2024	25-11-2024	N/A	Completed
	24E00337 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Roadways leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Dr. Danilo Reyes Road (Box Side) - K0019+054.00 - K0019+158.00, Marinduque	Construction Division	No	Competitive Bidding	13-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	16-12-2024	16-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	152,999,999.99	152,999,999.99	151,957,911.24	151,957,911.24	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	25-11-2024	25-11-2024	N/A	Completed
	24E00338 - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Libuganan River (Downstream), San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	16-12-2024	16-12-2024	18-12-2024	18-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	231,266,706.87	231,266,706.87	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2025030300	2025030300	2025030300	25-11-2024	25-11-2024	N/A	Completed

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
	24E00246 - Repair/ Rehabilitation/ Improvement of DPWH IV-B Regional Laboratory Phase 1 (DAHD Office) at DPWH Regional Office IV-B, EDSA, Quezon City	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	17-12-2024	17-12-2024	18-12-2024	18-12-2024	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	35,481,655.39		35,481,655.39	34,341,739.25		34,341,739.25	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	21-11-2024	21-11-2024	N/A	Awarded with issued Notice of Award
	24E00247 - Repair/ Rehabilitation/ Improvement of DPWH IV-B Quarters for Regional Materials Engineers and District Engineering Office Employees at DPWH Regional Office IV-B, EDSA, Quezon City	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	22,559,959.99		22,559,959.99	22,244,863.25		22,244,863.25	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	21-11-2024	21-11-2024	N/A	Awarded with issued Notice of Award
	24E00248 - Repair/ Rehabilitation/ Improvement of Commission of Audit Office in DPWH IV-B Regional Office Compound	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	6,999,999.99		6,999,999.99	6,764,128.21		6,764,128.21	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	21-11-2024	21-11-2024	N/A	Awarded with issued Notice of Award
	24E00249 - Repair/ Rehabilitation/ Improvement of Planning and Design Division Office Extension	Construction Division	No	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	2,310,284.56		2,310,284.56	2,234,891.39		2,234,891.39	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	21-11-2024	21-11-2024	N/A	Awarded with issued Notice of Award
	24E00338 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Dr. Danilo Reyes Road (Boac Side) - K0056+925.00 - K00927+000.00, Marikinaque	Construction Division	No	Competitive Bidding	13-11-2024	22-11-2024	29-11-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	337,750,000.00		337,750,000.00	323,783,234.78		323,783,234.78	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	25-11-2024	25-11-2024	N/A	Awarded with issued Notice of Award
	24E00344 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11239 - Installation/ Application of Roadway Safety Facilities (Roadway Lighting - Solar LED Streetlights) along Mindoro West Coastal Road, K0271+000 - K0278+000, K0286+000 - K0302+000, Occidental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	26-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	312,399,999.99		312,399,999.99	295,931,889.04		295,931,889.04	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	27-11-2024	27-11-2024	N/A	Awarded with issued Notice of Award
	24E00345 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11239 - Installation/ Application of Roadway Safety Facilities (Roadway Lighting - Solar LED Streetlights) along Mindoro West Coastal Road, K0243+000 - K0247+000, K0264+000 - K0271+000, Occidental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	26-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	20-12-2024	20-12-2024					Government of the Philippines (current year's budget)	183,340,999.99		183,340,999.99	175,894,383.69		175,894,383.69	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	27-11-2024	27-11-2024	N/A	Awarded with issued Notice of Award
	24E00346 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Sablayan - Victoria Road, Occidental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	09-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	241,245,999.99		241,245,999.99	231,283,403.85		231,283,403.85	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
	24E00367 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bussanga River, Barangay San Pedro (Downstream), Rizal, Occidental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	269,499,999.99		269,499,999.99	277,468,544.95		277,468,544.95	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
	24E00368 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure - Sablayan-Victoria Road, Palitayan Section Phase 3, Occidental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	241,245,999.99		241,245,999.99	231,430,613.81		231,430,613.81	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
	24E00369 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River (Upstream), Barangay San Carlos - Barangay Pinaglabangan II, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	269,499,999.99		269,499,999.99	277,840,272.51		277,840,272.51	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
	24E00371 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River (Downstream), Barangay Villa Cervantes - Barangay Alcala, Victoria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	241,245,999.99		241,245,999.99	231,122,416.76		231,122,416.76	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
	24E00372 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River Barangay Alcala - Barangay Bagong Buhay, Victoria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	269,499,999.99		269,499,999.99	277,775,948.95		277,775,948.95	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
	24E00376 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Pola River, Barangay Marayon, Pinamalayan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	269,499,999.99		269,499,999.99	278,205,510.80		278,205,510.80	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
	24E00379 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities - Construction of Road Dike along Bucayao River (Downstream, Right Side), Barangay San Luis - Barangay Tiglan, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	09-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	241,245,999.99		241,245,999.99	231,192,369.79		231,192,369.79	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
	24E00382 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Structure along Buses River, Barangay San Jose, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	09-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	241,245,999.99		241,245,999.99	231,176,144.42		231,176,144.42	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
	24E00383 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River (Downstream), Barangay Arangin, Naujan Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	09-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	241,245,999.99		241,245,999.99	230,876,452.58		230,876,452.58	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
	24E00388 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River (Downstream), Barangay Alcala - Barangay Bagong Buhay, Victoria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	269,499,999.99		269,499,999.99	277,867,639.49		277,867,639.49	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crime and Corruption Watch International	2020000000	2020000000	2020000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award

24000389 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River (Upstream), Barangay San Carlos, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	269,499,999.99	269,499,999.99	271,635,477.85	271,635,477.85	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000390 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Structure along Butas River (Upstream), Brgy. San Jose, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	231,446,762.79	231,446,762.79	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000391 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Pola River, Barangay Marayos – Barangay Indanay, Pinalanayan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	231,347,835.82	231,347,835.82	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000392 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River (Upstream), Barangay Bagong Buhay, Victoria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	269,499,999.99	269,499,999.99	277,567,699.86	277,567,699.86	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000393 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayac River (Upstream), Barangay Arangin, Naujan Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	230,876,839.17	230,876,839.17	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000398 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities - Construction of Flood Control Dike along Mag-asawang Tubig River (Downstream), Barangay Santa Maria, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	231,393,184.46	231,393,184.46	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000399 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roadway leading to Major/Strategic Public Buildings/ Facilities - Construction of Quepanglo – San Juan Proper Road, Bulalacao, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	46,249,999.99	46,249,999.99	46,537,626.86	46,537,626.86	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000400 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities - Construction of Flood Control Dike/Escapade along Mag-asawang Tubig River, Sitio San Isidro, Barangay Apitong, Section, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	276,399,999.99	276,399,999.99	258,974,689.52	258,974,689.52	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000405 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River (Upstream), Barangay Villa Cervasa, Barangay Alcase, Victoria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	269,499,999.99	269,499,999.99	277,532,699.11	277,532,699.11	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000408 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Control Structure along Abra de Ilog River, Barangay San Vicente, Abra de Ilog, Occidental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	231,446,839.83	231,446,839.83	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000409 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra de Ilog River, Barangay Tibag, Abra de Ilog, Occidental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	195,132,767.84	195,132,767.84	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000410 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra de Ilog River, Barangay Poblacion – Barangay Tibag, Abra de Ilog, Occidental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	195,036,953.79	195,036,953.79	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000414 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Abolabo River Control Structure (Left Side), Espencia, Palawan	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	18-12-2024	18-12-2024	18-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	231,476,693.36	231,476,693.36	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000370 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River (Downstream), Barangay San Carlos – Barangay Pingsabangan II, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	269,499,999.99	269,499,999.99	277,581,935.99	277,581,935.99	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000373 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River (Upstream), Barangay Alcase – Barangay Bagong Buhay, Victoria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	269,499,999.99	269,499,999.99	277,631,799.71	277,631,799.71	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000374 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River (Upstream), Barangay San Carlos, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	269,499,999.99	269,499,999.99	277,740,527.77	277,740,527.77	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000375 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Pola River, Barangay Selang – Barangay Marayos (Downstream), Pinalanayan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	269,499,999.99	269,499,999.99	281,129,477.86	281,129,477.86	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24000377 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Pola River, Barangay Marayos – Barangay Indanay (Downstream), Pinalanayan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	231,602,558.86	231,602,558.86	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	0000000000	0000000000	0000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award

24E00376 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Pola River, Barangay Indinay – Barangay Pambisan Malaki, Pinamayanan (Downstream), Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Canceled due to increase in allocation
24E00380 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Road Dike along Mag-asawang Tubig River (Upstream), Barangay Begang Buhay, Victoria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	289,409,000.00	289,409,000.00	277,695,921.42	277,695,921.42	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00381 - Protect Lives and Properties Against Major Floods – Flood Management Program – Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities – Construction of Road Dike along Bucayao River, Barangay Arangin, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	239,875,701.95	239,875,701.95	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00384 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Structure along Butas River, Brgy. San Isidro, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	231,184,751.64	231,184,755.64	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00385 - Protect Lives and Properties Against Major Floods – Flood Management Program – Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities – Construction of Flood Control Structure along Butas River (Downstream), Brgy. San Isidro, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	231,279,602.11	231,275,493.11	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00386 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River Barangay Motorondoso, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	273,095,920.00	273,095,920.00	261,353,509.66	261,355,520.66	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00387 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Road Dike along Mag-asawang Tubig River, Barangay San Carlos – Barangay Pinagsabangan II, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	289,409,000.00	289,409,000.00	277,340,668.72	277,346,402.72	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00394 - Protect Lives and Properties Against Major Floods – Flood Management Program – Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities – Construction of Flood Control Structure along Butas River (Upstream), Brgy. San Isidro, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	231,361,099.60	231,361,029.60	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00395 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Pola River, Barangay Sabang – Barangay Malayak, Pinamayanan Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	289,409,000.00	289,409,000.00	289,979,697.61	289,976,807.61	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00396 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Pola River, Barangay Indinay – Barangay Pambisan Malaki, Pinamayanan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	231,182,567.73	231,182,567.73	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00397 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Pola River, Barangay Sabang (Upstream), Pinamayanan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	234,212,034.17	234,212,034.17	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00400 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structures along Abra de Ilog River, Barangay San Vicente – Brgy. Balis, Abra de Ilog, Occidental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	231,181,439.81	231,181,439.81	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00402 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Pola River, Barangay Sabang, Pinamayanan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	241,240,999.99	241,240,999.99	234,225,127.05	234,225,127.05	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00405 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Balatasan – Pandan Point Road, Bulelaca, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	48,240,999.99	48,240,999.99	47,205,000.78	47,205,000.78	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00406 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Gabawan River, Dolongan, Romblon	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	241,240,988.00	241,240,988.00	231,328,000.35	231,301,000.35	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00406 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structures along Abra de Ilog River, Barangay Tibag – Barangay Wana, Abra de Ilog, Occidental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	209,403,000.00	209,403,000.00	206,391,000.40	207,703,000.40	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00407 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) – Coastal Road/s Causeway for environmental protection/conservation - Construction of Sabang Coastal Road, Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	241,240,988.00	241,240,988.00	234,229,955.58	234,225,000.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award
24E00411 - Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Maletagao River Flood Control Structure, Nawa, Quezon	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024				Government of the Philippines (current year's budget)	241,240,988.00	241,240,988.00	234,162,162.16	234,162,162.16	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2000000000	2000000000	2000000000	02-12-2024	02-12-2024	N/A	Awarded with issued Notice of Award

	24E00412 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Tagbayan River Flood Control Structure, Barangay Quinlan, Quezon, Palawan	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024							Government of the Philippines (current year's budget)	241,240,888.99	241,240,888.99	234,369,39.38	234,165,959.18	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	02-12-2024	02-12-2024	N/A	Awarded with Issued Notice of Award
	24E00413 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Tagaplan River (Buthside, Brooke's Point, Palawan)	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024							Government of the Philippines (current year's budget)	269,499,999.99	269,499,999.99	261,122,884.43	261,122,884.43	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	02-12-2024	02-12-2024	N/A	Awarded with Issued Notice of Award
	24E00415 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure/ Road Dike along Tagaplan River (Downstream), Brooke's Point, Palawan	Construction Division	No	Competitive Bidding	22-11-2024	29-11-2024	05-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024							Government of the Philippines (current year's budget)	269,499,999.99	269,499,999.99	277,639,499.30	277,639,499.30	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	02-12-2024	02-12-2024	N/A	Awarded with Issued Notice of Award
	24E00416 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike Esplanade along Patrick River (Upstream), Barangay San Francisco - Barangay Peetan Section, Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024							Government of the Philippines (current year's budget)	241,240,888.99	241,240,888.99	230,876,183.95	230,876,183.95	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	09-12-2024	09-12-2024	N/A	Awarded with Issued Notice of Award
	24E00417 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike Esplanade along Patrick River (Downstream), Barangay San Francisco - Barangay Peetan Section, Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024							Government of the Philippines (current year's budget)	241,240,888.99	241,240,888.99	230,876,085.43	230,876,085.43	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	09-12-2024	09-12-2024	N/A	Awarded with Issued Notice of Award
	24E00418 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities - Construction of River Waterway Capacity Enhancement Structure along Nagapi River (Downstream LS), Barangay Ifron, Calintan, Occidental Mindoro	Construction Division	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024							Government of the Philippines (current year's budget)	241,240,888.99	241,240,888.99	234,681,788.08	234,681,788.08	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	09-12-2024	09-12-2024	N/A	Awarded with Issued Notice of Award
	24E00419 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Concreting of Mirayan - Buong Lupa Road, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024							Government of the Philippines (current year's budget)	96,429,999.99	96,429,999.99	87,463,846.32	87,463,846.32	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	09-12-2024	09-12-2024	N/A	Awarded with Issued Notice of Award
	24E00420 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities - Construction of River Protection Structure along Barangay Maledad, Baco, Oriental Mindoro	Construction Division	No	Competitive Bidding	12-12-2024	19-12-2024	26-12-2024													Government of the Philippines (current year's budget)	96,429,999.99	96,429,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	20-12-2024	20-12-2024	N/A	Ongoing Procurement Process
	23E00362 - Replacement of Permanent Weak Bridges Along Main Rd. (B001821MR) along Calapan North Road	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	73,374,889.99	73,374,889.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00363 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bank Protection Structure with Road Dike along Pinpin River, Sitio Bagong Silat, Barangay Pinagulliran, Occidental Mindoro	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	77,189,999.99	77,189,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00364 - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction Road Dike Along Dulangan River, (Metolza Section), Oriental Mindoro	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	176,195,999.99	176,195,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00365 - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction of Road Dike Along Dulangan River, (Evangellista Section), Oriental Mindoro	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	176,195,999.99	176,195,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00366 - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Slope Protection along Abra de Ilog - Puerto Sabana Road, Sigman Section, Occidental Mindoro	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	96,429,999.99	96,429,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00367 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Coastal Road/Causeway for environmental protection/conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Poblacion San Fernando, Sibuyan Island, Romblon	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	173,699,999.99	173,699,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00368 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Coastal Road/Causeway for environmental protection/conservation - Construction of Coastal Road/Boulevard and Causeway for Tourism along Sablayan Port, Romblon	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	173,699,999.99	173,699,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00369 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Coastal Road/Causeway for environmental protection/ conservation - Construction of Southern Mindoro Coastal Road, Pinamalan Section, Pinamalan, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	144,748,999.99	144,748,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00370 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction of Flood Control Structure along Iman River Upstream, Barangay Iman, Aborian, Palawan	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	144,748,999.99	144,748,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00371 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction of Flood Control Structure along Utagin River, Barangay Mangilol Section, Gasan, Marikina	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	173,699,999.99	173,699,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00372 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure at Lumitao River, Sitio Lumitao, Barangay Malawan, Sta. O-000 - Sta. O-800, Rizal, Occidental Mindoro	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	170,919,994.30	170,919,994.30	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00373 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Coastal Road/Causeway for Environmental Protection/ Conservation - Construction of Bongabong Shore Protection and Causeway Development, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	96,499,999.99	96,499,999.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00374 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Coastal Road/Causeway for Environmental Protection/ Conservation - Construction of Southern Mindoro Coastal Road, Bongabong, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	120,882,133.82	120,882,133.82	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO
	23E00375 - National Building Program Multipurpose / Facilities Construction (Completion) of Building of Presidential Management Staff (PMS) - Office of the President (OP) Integrated Operations and Service Continuity (IOSC), In Brgy. Sta Monica, Puerto Princesa City, Palawan	Construction Division	No	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	05-12-2024	05-12-2024	06-12-2024	09-12-2024									Government of the Philippines (continuing budget)	28,840,889.99	28,840,889.99	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	11-11-2024	11-11-2024	N/A	Awaiting release of Funds/ SARO

	24E00285 - Construction of Brgy. Bubog FMR, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	15-10-2024	15-10-2024	22-10-2024	09-12-2024							Government of the Philippines (current year's budget)	30,564,999.99	30,564,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00286 - Construction of Brgy. Central (So. Transportation) FMR, Brgy. Central, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	15-10-2024	15-10-2024	22-10-2024	09-12-2024							Government of the Philippines (current year's budget)	32,809,999.99	32,809,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00287 - Construction of Brgy. Murtha FMR, Brgy. Murtha, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	15-10-2024	15-10-2024	22-10-2024	09-12-2024							Government of the Philippines (current year's budget)	54,261,249.99	54,261,249.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00288 - Construction of Brgy. Murtha FMR, Brgy. Murtha, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	15-10-2024	15-10-2024	22-10-2024	09-12-2024							Government of the Philippines (current year's budget)	42,459,999.99	42,459,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00289 - Construction of Brgy. San Isidro FMR, Brgy. San Isidro, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	15-10-2024	15-10-2024	22-10-2024	09-12-2024							Government of the Philippines (current year's budget)	48,310,734.99	48,310,734.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00290 - Construction of Hacienda Yap to Sitio Iba, Agues FMR, Brgy. Agues, Rizal, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	22-10-2024	22-10-2024	29-10-2024	09-12-2024							Government of the Philippines (current year's budget)	52,471,574.99	52,471,574.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00291 - Construction of Sitio Genaro, Brgy. Poblation to Brgy. Sibulat FMR, Brgy. Poblation to Brgy. Sibulat, Magseyay, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	22-10-2024	22-10-2024	29-10-2024	09-12-2024							Government of the Philippines (current year's budget)	58,662,499.99	58,662,499.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00292 - Construction of Sitio Gustad 1 to Brgy. Tanyag Proper FMR, Brgy. Tanyag Proper, Calimtan, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	22-10-2024	22-10-2024	29-10-2024	09-12-2024							Government of the Philippines (current year's budget)	126,958,294.99	126,958,294.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00293 - Construction of Sitio Himamara to Sitio Palanghian National Highway, Brgy. Mayaya FMR, Brgy. Mayaya, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	17-10-2024	17-10-2024	24-10-2024	09-12-2024							Government of the Philippines (current year's budget)	72,374,999.99	72,374,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00294 - Construction of Sitio Oma to Fernandez Block, Brgy. Poblation FMR, Brgy. Poblation, Magseyay, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	22-10-2024	22-10-2024	29-10-2024	09-12-2024							Government of the Philippines (current year's budget)	54,261,249.99	54,261,249.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00295 - Construction of Sitio Oma to Fernandez Block, Brgy. Poblation FMR, Brgy. Poblation, Magseyay, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	17-10-2024	17-10-2024	24-10-2024	09-12-2024							Government of the Philippines (current year's budget)	43,424,999.99	43,424,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00296 - Construction of So. Boundary Section, Brgy. Mayaya FMR, Brgy. Mayaya, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	17-10-2024	17-10-2024	24-10-2024	09-12-2024							Government of the Philippines (current year's budget)	36,187,499.99	36,187,499.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00297 - Construction of So. Catmon Section Brgy. Mayaya FMR, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	13-09-2024	20-09-2024	27-09-2024	17-10-2024	17-10-2024	24-10-2024	09-12-2024							Government of the Philippines (current year's budget)	36,187,499.99	36,187,499.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	23-09-2024	23-09-2024	N/A	Awaiting release of funds / SARO
	24E00208 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatang ng Imprastrutura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Ammunition Storage (Ilogok, Pagasa Island, Kalayaan, Palawan	Construction Division	No	Competitive Bidding	30-01-2024	06-02-2024	14-02-2024	27-02-2024	27-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,295,999.99	15,295,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	07-02-2024	N/A	N/A	Failed under Section 25.1 (a)
	24E00209 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatang ng Imprastrutura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Two (2) Storey Military Barracks Building Type 1, Pagasa Island, Kalayaan, Palawan	Construction Division	No	Competitive Bidding	30-01-2024	06-02-2024	14-02-2024	27-02-2024	27-02-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,843,999.99	20,843,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	2023030300	2023030300	07-02-2024	N/A	N/A	Failed under Section 25.1 (a)
	24E00230 - Construction of New Super Health Center u/RHU - Sta. Cruz Super Health Center, Marinduque	Construction Division	No	Competitive Bidding	18-06-2024	25-06-2024	02-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,935,999.99	11,935,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	N/A	N/A	N/A	N/A	N/A	Cancelled due to changes in Approved Budget for the Contract (ABC)
	24E00231 - LGU Hospitals - Marinduque Provincial Hospital, Marinduque	Construction Division	No	Competitive Bidding	18-06-2024	25-06-2024	02-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,845,999.99	25,845,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	N/A	N/A	N/A	N/A	N/A	Cancelled due to changes in Approved Budget for the Contract (ABC)
	24E00234 - Completion/Upgrading/Repair and Equipping of RHUs - Magseyay Rural Health Unit, Occidental Mindoro	Construction Division	No	Competitive Bidding	18-06-2024	25-06-2024	02-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,949,999.99	5,949,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	N/A	N/A	N/A	N/A	N/A	Cancelled due to changes in Approved Budget for the Contract (ABC)
	24E00235 - Completion/Upgrading/Repair and Equipping of RHUs - Mainbuise Rural Health Unit, Occidental Mindoro	Construction Division	No	Competitive Bidding	18-06-2024	25-06-2024	02-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,969,999.99	5,969,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	N/A	N/A	N/A	N/A	N/A	Cancelled due to changes in Approved Budget for the Contract (ABC)
	24E00236 - Completion/Upgrading/Repair and Equipping of RHUs - Paluan Rural Health Unit, Occidental Mindoro	Construction Division	No	Competitive Bidding	18-06-2024	25-06-2024	02-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,944,999.99	10,944,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	N/A	N/A	N/A	N/A	N/A	Cancelled due to changes in Approved Budget for the Contract (ABC)
	24E00237 - LGU Hospitals - Abra De Ilog Municipal Hospital, Occidental Mindoro	Construction Division	No	Competitive Bidding	18-06-2024	25-06-2024	02-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,994,999.99	12,994,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	N/A	N/A	N/A	N/A	N/A	Cancelled due to changes in Approved Budget for the Contract (ABC)
	24E00238 - LGU Hospitals - Lubang District Hospital, Occidental Mindoro	Construction Division	No	Competitive Bidding	18-06-2024	25-06-2024	02-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,845,999.99	25,845,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	N/A	N/A	N/A	N/A	N/A	Cancelled due to changes in Approved Budget for the Contract (ABC)
	24E00243 - Construction of New Super Health Center u/RHU - Naujan Super Health Center, Oriental Mindoro	Construction Division	No	Competitive Bidding	18-06-2024	25-06-2024	02-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,935,999.99	11,935,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	N/A	N/A	N/A	N/A	N/A	Cancelled due to changes in Approved Budget for the Contract (ABC)
	24E00245 - LGU Hospitals - Oriental Mindoro Provincial Hospital, Oriental Mindoro	Construction Division	No	Competitive Bidding	18-06-2024	25-06-2024	02-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	24,874,999.99	24,874,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	N/A	N/A	N/A	N/A	N/A	Cancelled due to changes in Approved Budget for the Contract (ABC)
	24E00246 - Construction of New Super Health Center u/RHU - Araceli Super Health Center, Palawan	Construction Division	No	Competitive Bidding	18-06-2024	25-06-2024	02-07-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,935,999.99	11,935,999.99	-			1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	2023030300	N/A	N/A	N/A	N/A	N/A	Cancelled due to changes in Approved Budget for the Contract (ABC)

