

LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2022

Code (PAP)	Procurement Project	Contractor	PMO/ PHO/ End-User	Is this an Early Procurement Activity?	Actual Procurement Activity														Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post- Qualificatio n	BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comple tion	Inspection and Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post- Qualificati on		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																	
Asset Preservation Program																																	
310102100931000	Preventive Maintenance along Pagsanjan-Lucban Rd K0109+096-K0109+980	JTC Cruz Construction Co. Inc.	Construction Section	Yes	Competitive Bidding	11/17/2021	11/24/2021	12/03/2021	12/14/2021	12/14/2021	12/14/2021	12/15~20/2021	12/21/2021	01/26/2022	02/02/2022	02/04/2022	-	-	GOP	22,314,600.00		22,314,600.00	21,645,239.88		21,645,239.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/12/2021	14/12/2021	14/12/2021	14/12/2021	12/15~20/2021		With modification
310102100932000	Preventive Maintenance along Rizal Bdry-Famy-Quezon Rd K0086+000-K0087+109	JTC Cruz Construction Co. Inc.	Construction Section	Yes	Competitive Bidding	11/17/2021	11/24/2021	12/03/2021	12/14/2021	12/14/2021	12/14/2021	12/15~20/2021	12/21/2021	01/26/2022	02/02/2022	02/04/2022	-	-	GOP	30,012,500.00		30,012,500.00	29,112,068.83		29,112,068.83	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/12/2021	14/12/2021	14/12/2021	14/12/2021	12/15~20/2021		With modification
310103100947000	Preventive Maintenance along Cavinti-Calliraya Rd K0112+503-K0112+560	JTC Cruz Construction Co. Inc.	Construction Section	Yes	Competitive Bidding	11/17/2021	11/24/2021	12/03/2021	12/14/2021	12/14/2021	12/14/2021	12/15~20/2021	12/21/2021	01/26/2022	02/02/2022	02/04/2022	-	-	GOP	33,370,960.00		33,370,960.00	32,369,852.30		32,369,852.30	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/12/2021	14/12/2021	14/12/2021	14/12/2021	12/15~20/2021		With modification
Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads																																	
31010500626000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads Calamba-Sta. Cruz-Famy Jct. Rd K0095+000-K0097+572	Newbig Four J Construction, Inc.	Construction Section	No	Competitive Bidding	03/22/2022	03/30/2022	04/07/2022	04/19/2022	04/19/2022	04/19/2022	4/20-21/2022	04/25/2022	05/12/2022	05/20/2022	05/23/2022	-	-	GOP	75,165,780.00		75,165,780.00	72,910,819.33		72,910,819.33	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	07/04/2022	19/04/2022	19/04/2022	19/04/2022	4/20-21/2022		
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide																																	
310108100870000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Pagsanjan-Lucban Rd K0102+420-K0102+640	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	02/10/2022	02/23/2022	03/03/2022	03/18/2022	03/18/2022	03/18/2022	3/19-21/2022	03/22/2022	03/22/2022	03/25/2022	03/28/2022	-	-	GOP	95,704,840.00		95,704,840.00	92,824,449.82		92,824,449.82	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/03/2022	18/03/2022	18/03/2022	18/03/2022	3/19-21/2022		
310108100872000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Calamba Sta. Cruz-Famy Jct. Rd K0096+376-K0096+487	R.S. Sepian Construction & Trading/Arconic, Inc. (JV)	Construction Section	No	Competitive Bidding	02/10/2022	02/23/2022	03/03/2022	03/18/2022	03/18/2022	03/18/2022	3/19-21/2022	03/23/2022	03/23/2022	03/31/2022	04/07/2022	-	-	GOP	96,500,000.00		96,500,000.00	91,260,049.88		91,260,049.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/03/2022	18/03/2022	18/03/2022	18/03/2022	3/19-21/2022		
310108100873000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Calamba Sta. Cruz-Famy Jct. Rd K0096+376-K0096+487	R.S. Sepian Construction & Trading/Arconic, Inc. (JV)	Construction Section	No	Competitive Bidding	02/10/2022	02/23/2022	03/03/2022	03/18/2022	03/18/2022	03/18/2022	3/19-21/2022	03/23/2022	03/23/2022	03/31/2022	04/07/2022	-	-	GOP	96,500,000.00		2,574,000.00	91,260,049.88		91,260,049.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/03/2022	18/03/2022	18/03/2022	18/03/2022	3/19-21/2022		
310108100874000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Calamba Sta. Cruz-Famy Jct. Rd K0096+376-K0096+487	EGB Construction/ Arconic, Inc. (JV)	Construction Section	No	Competitive Bidding	02/10/2022	02/23/2022	03/03/2022	03/18/2022	03/18/2022	03/18/2022	3/19-21/2022	03/23/2022	03/23/2022	03/31/2022	04/07/2022	-	-	GOP	96,500,000.00		96,500,000.00	91,260,049.88		91,260,049.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/03/2022	18/03/2022	18/03/2022	18/03/2022	3/19-21/2022		
310108100873000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Calamba Sta. Cruz-Famy Jct. Rd K0096+487-K0096+598	R.S. Sepian Construction & Trading/Arconic, Inc. (JV)	Construction Section	No	Competitive Bidding	02/10/2022	02/23/2022	03/03/2022	03/18/2022	03/18/2022	03/18/2022	3/19-21/2022	03/23/2022	03/23/2022	03/31/2022	04/07/2022	-	-	GOP	96,500,000.00		2,574,000.00	91,260,049.88		91,260,049.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/03/2022	18/03/2022	18/03/2022	18/03/2022	3/19-21/2022		
310108100874000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Calamba Sta. Cruz-Famy Jct. Rd K0096+598-K0096+709	EGB Construction/ Arconic, Inc. (JV)	Construction Section	No	Competitive Bidding	02/10/2022	02/23/2022	03/03/2022	03/18/2022	03/18/2022	03/18/2022	3/19-21/2022	03/23/2022	03/23/2022	03/31/2022	04/07/2022	-	-	GOP	96,500,000.00		96,500,000.00	91,260,049.88		91,260,049.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/03/2022	18/03/2022	18/03/2022	18/03/2022	3/19-21/2022		
310108100875000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Calamba Sta. Cruz-Famy Jct. Rd K0096+709-K0096+813	EGB Construction/ Arconic, Inc. (JV)	Construction Section	No	Competitive Bidding	02/10/2022	02/23/2022	03/03/2022	03/18/2022	03/18/2022	03/18/2022	3/19-21/2022	03/23/2022	03/23/2022	03/31/2022	04/07/2022	-	-	GOP	96,500,000.00		96,500,000.00	91,260,049.88		91,260,049.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/03/2022	18/03/2022	18/03/2022	18/03/2022	3/19-21/2022		
310108100876000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Calamba Sta. Cruz-Famy Jct. Rd K0096+376-K0096+487	EGB Construction/ Arconic, Inc. (JV)	Construction Section	No	Competitive Bidding	02/10/2022	02/23/2022	03/03/2022	03/18/2022	03/18/2022	03/18/2022	3/19-21/2022	03/23/2022	03/23/2022	03/31/2022	04/07/2022	-	-	GOP	49,000,000.00		49,000,000.00	46,339,299.88		46,339,299.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/03/2022	18/03/2022	18/03/2022	18/03/2022	3/19-21/2022		
Road Widening																																	
310201100984000	Road Widening Primary Roads Calamba-Sta. Cruz-Famy Jct. Rd K0086+220-K0086+439.95	DSO Enterprises	Construction Section	Yes	Competitive Bidding	09/28/2021	10/05/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27/2021-11/3/2021	12/03/2021	01/26/2022	02/02/2022	02/04/2022	-	-	GOP	18,447,520.00		18,447,520.00	17,876,804.00		17,876,804.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	14/10/2021	26/10/2021	26/10/2021	26/10/2021	10/27/2021-11/3/2021		
310202100951000	Road Widening Secondary Road-Calamba-Sta. Cruz-Famy Jct. Rd K0106+900-K0107+579,K0107+588.20-K0107+694,K0107+726.20-K0107+906,K0107+915-K0108+263	Newbig Four J Construction, Inc.	Construction Section	No	Competitive Bidding	01/27/2022	02/03/2022	02/10/2022	02/22/2022	02/22/2022	02/22/2022	2/23-24/2022	02/28/2022	03/01/2022	03/08/2022	03/09/2022	-	-	GOP	53,391,520.00		53,391,520.00	51,790,439.34		51,790,439.34	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	10/02/2022	22/02/2022	22/02/2022	22/02/2022	2/23-24/2022		
310202101050000	Road Widening Secondary Roads Pagsanjan-Lucban Rd, K0107+500-K0108+530	Jobel Enterprises	Construction Section	No	Competitive Bidding	09/28/2021	10/05/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27/2021-11/3/2021	12/03/2021	01/26/2022	02/02/2022	02/04/2022	-	-	GOP	49,000,000.00		49,000,000.00	47,492,775.00		47,492,775.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	14/10/2021	26/10/2021	26/10/2021	26/10/2021	10/27/2021-11/3/2021		
310202100961000	Road Widening-Secondary Roads Rizal Bdry-Famy-Quezon Rd K0072+709-K0073+500, K0083+650-K0085+204	Mar-vel Construction & Supply/Alagon Construction r/n	Construction Section	Yes	Competitive Bidding	10/28/2021	11/04/2021	11/11/2021	11/23/2021	11/23/2021	11/23/2021	11/24-29/2021	03/04/2022	03/07/2022	03/15/2022	03/16/2022	-	-	GOP	96,328,230.00		96,328,230.00	93,364,848.00		93,364,848.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	11/11/2021	23/11/2021	23/11/2021	23/11/2021	11/24-29/2021		
310203100501000	Road Widening Tertiary Roads Cavinti-Calliraya Rd K0105+410-K0106+920	D.L. Cervantes Const. Corp./11 Diamond Eagle Const. Corp. (JV)	Construction Section	Yes	Competitive Bidding	10/28/2021	11/04/2021	11/11/2021	11/23/2021	11/23/2021	11/23/2021	11/24-29/2021	03/04/2022	03/07/2022	03/15/2022	03/16/2022	-	-	GOP	96,183,480.00		96,183,480.00	93,236,964.00		93,236,964.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	11/11/2021	23/11/2021	23/11/2021	23/11/2021	11/24-29/2021		
310203100568000	Road Widening-Tertiary Roads Liliw-Majayjay Rd K0103+574.45-K0105+000	Power K Construction Supply & Services	Construction Section	No	Competitive Bidding	02/03/2022	02/10/2022	02/17/2022	03/01/2022	03/01/2022	03/01/2022	3/2-3/2022	03/08/2022	03/08/2022	03/16/2022	03/17/2022	-	-	GOP	34,668,480.00		34,668,480.00	3										

2 of 4

300226101728000	Construction of Multi Purpose Building at Barangay San Diego, Luisiana, Laguna	MRJR Construction & Trading	Construction Section	No	Competitive Bidding	02/10/2022	02/23/2022	03/03/2022	03/15/2022	03/15/2022	03/15/2022	03/16--17/2022	03/18/2022	03/21/2022	03/25/2022	03/28/2022	-	-	GOP	10,989,000.00		10,989,000.00	10,664,122.00		10,664,122.00	COA-This Office PICE Laguna, Rotary Club of	03/03/2022	03/15/2022	03/15/2022	03/15/2022	03/16--17/2022		With modification
300226101729000	Construction of Multi Purpose Building at Barangay Sta. Clara Sur, Pila, Laguna	Newbig Four J Construction, Inc.	Construction Section	No	Competitive Bidding	12/14/2021	12/22/2021	12/28/2021	01/11/2022	01/11/2022	01/11/2022	01/12--13/2022	01/17/2022	01/26/2022	02/02/2022	02/04/2022	-	-	GOP	8,712,000.00		8,712,000.00	8,450,643.45		8,450,643.45	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	12/28/2021	01/11/2022	01/11/2022	01/11/2022	01/12--13/2022		With modification
300226101730000	Construction of Multi Purpose Building at Barangay Sto. Domingo, Luisiana, Laguna	MRJR Construction & Trading	Construction Section	No	Competitive Bidding	02/10/2022	02/23/2022	03/03/2022	03/15/2022	03/15/2022	03/15/2022	03/16--17/2022	03/18/2022	03/21/2022	03/25/2022	03/28/2022	-	-	GOP	10,989,000.00		10,989,000.00	10,669,879.40		10,669,879.40	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/03/2022	03/15/2022	03/15/2022	03/15/2022	03/16--17/2022		With modification
300226101731000	Construction of Multi Purpose Building in Barangay Natividad, Pañgili, Laguna	Enye Construction & Development Inc.	Construction Section	No	Competitive Bidding	-	02/23/2022	03/03/2022	03/18/2022	03/18/2022	03/18/2022	3/19--21/2022	03/23/2022	03/23/2022	03/25/2022	03/28/2022	-	-	GOP	4,900,000.00		4,900,000.00	4,751,215.00		4,751,215.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/03/2022	18/03/2022	18/03/2022	18/03/2022	3/19--21/2022		With modification
300226101746000	Construction of Multi Purpose Building Provincial Capitol Compound, Barangay Poblacion I,Sta. Cruz, Laguna	Greenwall Construction	Construction Section	No	Competitive Bidding	02/10/2022	02/23/2022	03/03/2022	03/15/2022	03/15/2022	03/15/2022	03/16--17/2022	03/18/2022	03/21/2022	03/25/2022	03/28/2022	-	-	GOP	14,850,000.00		14,850,000.00	14,463,422.20		14,463,422.20	COA-This Office PICE Laguna,	03/03/2022	03/15/2022	03/15/2022	03/15/2022	03/16--17/2022		With modification
300226101736000	Construction of Multi Purpose Building at Brgy. Cabanabanan, Pagsanjan, Laguna	D.M. Catignas Enterprises	Construction Section	No	Competitive Bidding	02/10/2022	02/18/2022	02/25/2022	03/10/2022	03/10/2022	03/10/2022	03/11--14/2022	03/16/2022	03/17/2022	03/23/2022	03/24/2022	-	-	GOP	5,643,000.00		5,643,000.00	5,473,149.00		5,473,149.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	02/25/2022	03/10/2022	03/10/2022	03/10/2022	03/11--14/2022		With modification
300226101737000	Construction of Multi Purpose Covered Court at Barangay Bangco, Cavinti, Laguna	E. Aglahi Urban Builders	Construction Section	No	Competitive Bidding	01/27/2022	02/03/2022	02/10/2022	02/22/2022	02/22/2022	02/22/2022	02/23--24/2022	02/28/2022	03/01/2022	03/08/2022	03/09/2022				9,108,000.00		9,108,000.00	8,834,106.00		8,834,106.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	02/10/2022	02/22/2022	02/22/2022	02/22/2022	02/23--24/2022		With modification
300226101738000	Construction of Multi Purpose Covered Court at Numero, Mabita, Laguna	CATS Enterprise	Construction Section	No	Competitive Bidding	12/21/2021	12/28/2021	01/06/2022	02/17/2022	02/17/2022	02/17/2022	02/18--20/2022	02/21/2022	03/22/2022	03/29/2022	03/31/2022	-	-	GOP	9,900,000.00		9,900,000.00	9,603,379.61		9,603,379.61	COA-This Office PICE Laguna, Rotary Club of	01/06/2022	02/17/2022	02/17/2022	02/17/2022	02/18--20/2022		With modification
300226101740000	Construction (Completion)of Multi Purpose Building, Barangay M. Pandeno, Siniloan, Laguna	Triple Eagle Construction & Trading	Construction Section	No	Competitive Bidding	-	02/18/2022	02/25/2022	03/10/2022	03/10/2022	03/10/2022	03/11--14/2022	03/21/2022	03/22/2022	03/29/2022	03/31/2022	-	-	GOP	2,970,000.00		2,970,000.00	2,879,306.88		2,879,306.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	02/25/2022	03/10/2022	03/10/2022	03/10/2022	03/11--14/2022		With modification
300105200715000	Rehabilitation of Administration/ Planning Building, DPWH Laguna 1st DEO, Sta. Cruz, Laguna	Power K Construction Supply & Services	Construction Section	No	Competitive Bidding	-	01/28/2022	02/04/2022	02/16/2022	02/16/2022	02/16/2022	02/17--20/2022	02/22/2022	02/23/2022	03/10/2022	03/17/2022	-	-	GOP	4,950,000.00		4,950,000.00	4,850,911.16		4,850,911.16	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	02/04/2022	02/16/2022	02/16/2022	02/16/2022	02/17--20/2022		With modification
	Purchase of Two (2) units Heavy Equipment for Maintenance Operations of DPWH Laguna I District Engineering Office, Sta. Cruz, Laguna	Klick Lucky Enterprises	Maintenance Section	No	Competitive Bidding	11/04/2021	11/12/2021	12/18/2021	12/02/2021	12/02/2021	12/02/2021	12/03--06/2021	02/07/2022	02/08/2022	02/16/2022	02/17/2022	-	-	GOP	4,050,000.00		4,050,000.00	3,998,000.00		3,998,000.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	18/12/2021	02/12/2021	02/12/2021	02/12/2021	12/03--06/2021		
	Purchase of Survey Equipment (Rover Only) of Planning and Design Section, DPWH Laguna I DEO	NR Eustaquio Enterprises	Planning and Design Section	No	Competitive Bidding	-	02/03/2022	02/10/2022	02/22/2022	02/22/2022	02/22/2022	02/23/2022	02/28/2022	03/01/2022	03/08/2022	03/09/2022	-	-	GOP	1,150,000.00		1,150,000.00	1,027,000.00		1,027,000.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	02/10/2022	02/22/2022	02/22/2022	02/22/2022	02/23/2022		
	Provision of Security Services at DPWH Laguna I District Engineering Office, Sta. Cruz, Laguna	V8 Security Agency Corp.	Administrative Section	No	Competitive Bidding	-	02/23/2022	03/03/2022	03/15/2022	03/15/2022	03/15/2022	03/16--17/2022	03/18/2022	03/21/2022	04/25/2022	04/29/2022	-	-	GOP	1,459,207.58		1,459,207.58	1,242,428.00		1,242,428.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	03/03/2022	03/15/2022	03/15/2022	03/15/2022	03/16--17/2022		
Total Alloted Budget of Procurement Activities																				2,077,042,917.58													
Total Contract Price of Procurement Activities Conducted																								2,002,745,952.86									
Total Savings (Total Alloted Budget-Total Contract Price)																								74,296,964.72									

LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2022

Code (PAP)	Procurement Project	Contractor	PMO/ PMO/ End-User	Is this an Early Procurement Activity?	Actual Procurement Activity														Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Mode of Procurement	Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualificatio n	BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualificati on		Delivery/ Completion/ Acceptance (If applicable)
ON-GOING PROCUREMENT ACTIVITIES																																	
Organizational Outcome 2: Protect Lives and roperties Against Major Floods																																	
3201011074+2000	Bank Improvement along Pagsanjan River, Brgy. Magdapio, Pagsanjan, Laguna	DMLC Builders	Construction Section	No	Competitive Bidding	03/24/2022	04/01/2022	04/08/2022	06/21/2022	06/21/2022	06/21/2022	06/22~24/2 022	06/27/2022	06/28/2022	-	-	-	-	GOP	96,500,000.00		96,500,000.00	93,605,590.29		93,605,590.29	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	04/08/2022	06/21/2022	06/21/2022	06/21/2022	06/22~24/2 022		With revision of POW, as per Memo dtd. 03/21/2022 of Usec. Carvajal re-prices of construction materials & equipment and with
3201011074+3000	Bank Improvement along Sta. Cruz River, Pagsanjan Section, Pagsanjan, Laguna	JTC Cruz Construction Co. Inc.	Construction Section	No	Competitive Bidding	06/03/2022	06/11/2022	06/20/2022	06/30/2022	06/30/2022	06/30/2022	-	-	-	-	-	-	-	GOP	96,500,000.00		96,500,000.00	93,604,491.71		93,604,491.71	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/20/2022	06/30/2022	06/30/2022	06/30/2022	-		With revision of POW, as per Memo dtd. 03/21/2022 of Usec. Carvajal re-prices of construction materials & equipment and with
Sustainable Infrastrucutre Projects Alleviating Gaps (SIPAG)																																	
300215100131000	Construction of Road, Saaray Road to Galalan Road, Brgy. Saray Pakil, Laguna	Topnotch Catalyst Builders Incorporated	Construction Section	No	Competitive Bidding	05/16/2022	05/27/2022	06/03/2022	06/16/2022	06/16/2022	06/16/2022	06/17~18/2 022	06/21/2022	06/22/2022	06/30/2022	-	-	-	GOP	96,500,000.00		96,500,000.00	93,606,915.31		93,606,915.31	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/03/2022	06/16/2022	06/16/2022	06/16/2022	06/17~18/2 022		With revision of POW, as per Memo dtd. 03/21/2022 of Usec. Carvajal re-prices of construction materials & equipment and with modification
300220100659000	Construction of Multi Purpose Building (Materials Recovery Facility), Majayjay, Laguna	E.K. Co Construction & Supply	Construction Section	No	Competitive Bidding	03/22/2022	03/30/2022	04/07/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022	06/21/2022	06/22/2022	06/29/2022	-	-	-	GOP	9,800,000.00		9,800,000.00	9,504,877.00		9,504,877.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	07/04/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022		With revision of POW, as per Memo dtd. 03/21/2022 of Usec. Carvajal re-prices of construction materials & equipment
300220100662000	Construction of Multi Purpose Building at Barangay San Juan, Kalayaan, Laguna	Greenwall Construction	Construction Section	No	Competitive Bidding	03/22/2022	03/30/2022	04/07/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022	06/21/2022	06/22/2022	06/29/2022	-	-	-	GOP	16,856,000.00		16,856,000.00	16,411,191.71		16,411,191.71	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	07/04/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022		With revision of POW, as per Memo dtd. 03/21/2022 of Usec. Carvajal re-prices of construction materials & equipment
300226101732000	Completion of Multi Purpose Covered Court at Brgy.Kanluran Talaongan, Cavinti, Laguna	E. Aglahi Urban Builders	Construction Section	No	Competitive Bidding	-	06/11/2022	06/20/2022	06/30/2022	06/30/2022	06/30/2022	-	-	-	-	-	-	-	GOP	3,960,000.00		3,960,000.00	-		-	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/20/2022	06/30/2022	06/30/2022	06/30/2022	-		With revision of POW, as per Memo dtd. 03/21/2022 of Usec. Carvajal re-prices of construction materials & equipment
300226101733000	Completion of Multi Purpose Covered Court at Brgy. Bukal, Cavinti, Laguna	Caliraya Builders	Construction Section	No	Competitive Bidding	-	03/30/2022	04/07/2022	06/21/2022	06/21/2022	06/21/2022	06/22~24/2 022	06/27/2022	06/28/2022	-	-	-	-	GOP	4,950,000.00		4,950,000.00	4,801,391.72		4,801,391.72	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	04/07/2022	06/21/2022	06/21/2022	06/21/2022	06/22~24/2 022		With revision of POW, as per Memo dtd. 03/21/2022 of Usec. Carvajal re-prices of construction materials & equipment
300226101734000	Completion of Multi Purpose Covered Court at Brgy. Ibaba del Norte, Paete, Laguna	DSO Enterprises	Construction Section	No	Negotiated Procurement	03/22/2022	03/30/2022	04/07/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022	06/21/2022	06/22/2022	06/29/2022	-	-	-	GOP	5,940,000.00		5,940,000.00	5,761,740.00		5,761,740.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	07/04/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022		With revision of POW, as per Memo dtd. 03/21/2022 of Usec. Carvajal re-prices of construction materials & equipment
300226101735000	Construction of Multi Purpose Building, Brgy. Bilián,Pagsanjan, Laguna	Greenwall Construction	Construction Section	No	Competitive Bidding	-	03/30/2022	04/07/2022	06/21/2022	06/21/2022	06/21/2022	06/22~24/2 022	06/27/2022	06/28/2022	-	-	-	-	GOP	4,999,000.00		4,999,000.00	4,849,238.68		4,849,238.68	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	07/04/2022	06/21/2022	06/21/2022	06/21/2022	06/22~24/2 022		With revision of POW, as per Memo dtd. 03/21/2022 of Usec. Carvajal re-prices of construction materials & equipment
300226101739000	Construction of Multi Purpose Building, Brgy. San Pablo Norte, Sta. Cruz, Laguna	J.B.Alarcon Enterprises	Construction Section	No	Competitive Bidding	-	03/30/2022	04/07/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022	06/21/2022	06/22/2022	06/29/2022	-	-	-	GOP	4,999,500.00		4,999,500.00	4,849,261.28		4,849,261.28	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	07/04/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022		
300226101741000	Construction of Multi Purpose Building, Brgy. Sta. Catalina, Majayjay, Laguna	11 Diamond Eagle Construction	Construction Section	No	Competitive Bidding	03/22/2022	03/30/2022	04/07/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022	06/21/2022	06/22/2022	06/29/2022	-	-	-	GOP	5,940,000.00		5,940,000.00	5,761,552.87		5,761,552.87	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	07/04/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022		
300226101743000	Construction of Multi Purpose Building, Brgy. Bulilan Norte, Pila, Laguna		Construction Section	No	Competitive Bidding	06/07/2022	06/15/2022	06/22/2022	-	-	-	-	-	-	-	-	-	-	GOP	9,900,000.00		9,900,000.00	2,907,779.92		2,907,779.92	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/22/2022	-	-	-	-		
300226101745000	Construction of Multi Purpose Facility, Brgy. Isla, Pangil, Laguna	E. Aglahi Urban Builders	Construction Section	No	Competitive Bidding	03/22/2022	03/30/2022	04/07/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022	06/21/2022	06/22/2022	06/29/2022	-	-	-	GOP	9,900,000.00		9,900,000.00	9,601,016.07		9,601,016.07	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	07/04/2022	06/14/2022	06/14/2022	06/14/2022	06/15~17/2 022		
300226101781000	Construction of Multi Purpose Facility, Laguna State Polytechnic University, Phase I, Sta. Cruz, Laguna	Murieleven Builders and Construction Supply Corp.	Construction Section	No	Competitive Bidding	05/27/2022	06/04/2022	06/13/2022	06/24/2022	06/24/2022	06/24/2022	06/27/2022	06/29/2022	06/30/2022	-	-	-	-	GOP	24,750,000.00		24,750,000.00	24,004,850.59		24,004,850.59	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/13/2022	06/24/2022	06/24/2022	06/24/2022	06/27/2022		
OTHER AGENCIES : DEPARTMENT OF AGRICULTURE																																	
300116201297000	Concreting of Brgy. San Buenaventura FMR, Brgy. San Buenaventura, Luisiana, Laguna	BC Villasenor Construction	Construction Section	No	Competitive Bidding	05/16/2022	05/27/2022	06/03/2022	06/16/2022	06/16/2022	06/16/2022	06/17~18/2 022	06/21/2022	06/22/2022	06/30/2022	-	-	-	GOP	11,940,000.00		11,940,000.00	11,579,513.38		11,579,513.38	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/03/2022	06/16/2022	06/16/2022	06/16/2022	06/17~18/2 022		
MAINTENANCE PROJECT																																	
	Installation of New Chevron along Pagsanjan-Lucban Road, K0093+000 to K0095+000 Pagsanjan-Cavinti, Laguna	Liam Davy Builders & Supply	Maintenance Section	No	Competitive Bidding	-	05/28/2022	06/06/2022	06/16/2022	06/16/2022	06/16/2022	06/17~18/2 022	06/21/2022	06/22/2022	06/30/2022	-	-	-	GOP	1,068,945.84		1,068,945.84	1,046,750.00		1,046,750.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	06/06/2022	06/16/2022	06/16/2022	06/16/2022	06/17~18/2 022		
Total Allotted Budget of Procurement Activities																				308,003,445.84													

Prepared by:

EDITHA L. LARON
Engineer III
BAC Secretariat

Recommending for approval by:

RAQUEL P. DITA
Engineer III
BAC Chairperson

Approved:

CORAZON V. CABATBAT
District Engineer