


Procurement Monitoring Report (Consulting Services) as of June 30 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)					
COMPLETED PROCUREMENT ACTIVITIES																																					
011011012024-05-020536, 24EHC501	Geological Investigation for Construction of Various Bridge, Flood Control, and Building Projects for FY 2025.	Planning and Design Section	No	Competitive Bidding	22-04-2024	06-04-2024	17-06-2024	15-04-2024	02-05-2024	03-05-2024	06-05-2024	06-05-2024	21-05-2024	22-05-2024	24-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00	0.00	2,989,000.00	2,989,000.00	0.00	1. COA 2. NGO 3.PICE Member	22-04-2024	15-04-2024	03-05-2024	03-05-2024	06-05-2024	N/A						
																				0.00			0.00														
Total Allotted Budget of Procurement Activities																		3,000,000.00	3,000,000.00	0.00																	
Total Contract Price of Procurement Activities Conducted																					2,989,000.00	2,989,000.00	0.00														
Total Savings (Total Allotted Budget - Total Contract Price)																		11,000.00																			
ONGOING PROCUREMENT ACTIVITIES																																					
Total Allotted Budget of On-going Procurement Activities																		0.00	0.00	0.00	0.00	0.00	0.00														

Prepared by:


CELESTIAL G. ALAG
BAC Secretariat

Recommended for Approval by:


WINDINA F. FADEROGAYA
BAC Chairperson

APPROVED:


ELENA M. CASTILAN
Head of the Procuring Entity