

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025

CIVIL WORKS

DPWH - Palawan 2nd District Engineering Office

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Comments/ Rejection/ Acceptance (if any)	Remarks (Explanation of changes from the APP)	
					Pre-Proc Conference	Adm/Post of IABES	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual
COMPLETED PROCUREMENT ACTIVITIES																																	
25EF0001	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Puerto Princesa South Rd K0142 + 387 - K0142 + 517, K0143 + 074 - K0143 + 255, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	September 2, 2024	September 10, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 2, 2024	October 10, 2024	November 12, 2024	November 13, 2024	February 19, 2025	February 27, 2025	March 3, 2025			FY 2025 GAA	₱32,830,000.00			₱32,616,605.00			COA, NGO, NACAP	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024		
25EF0002	Construction / Upgrading /Rehabilitation of Drainage along National Roads - Secondary Roads - Puerto Princesa South Rd K0161 + 524, K0162 + 302 - K0162 + 308, K0162 + 939 - K0162+ 945, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	September 2, 2024	September 10, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 2, 2024	October 10, 2024	November 12, 2024	November 13, 2024	February 19, 2025	February 27, 2025	March 3, 2025			FY 2025 GAA	₱6,370,980.00			₱6,254,511.74			COA, NGO, NACAP	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024		
25EF0003	Rehabilitation/ Major Repair of Permanent Bridges - Maasin Br. (B00070PW) along Puerto Princesa South Rd, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	September 2, 2024	September 10, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 2, 2024	October 10, 2024	November 12, 2024	November 13, 2024	March 12, 2025	March 21, 2025	March 24, 2025			FY 2025 GAA	₱13,510,000.00			₱13,466,998.40			COA, NGO, NACAP	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024		
25EF0004	Rehabilitation/ Major Repair of Permanent Bridges - Malambunga Br. (B00008PW) along Quezon-Punta-Baja Rd, Rizal, Palawan	Construction Section	Yes	Public Bidding	September 2, 2024	September 10, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 2, 2024	October 10, 2024	November 12, 2024	November 13, 2024	February 19, 2025	February 27, 2025	March 3, 2025			FY 2025 GAA	₱27,832,000.00			₱27,686,997.91			COA, NGO, NACAP	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024		
25EF0005	Rehabilitation/ Major Repair of Permanent Bridges - Maranan Br. (B00047PW) along Puerto Princesa South Rd, Narra, Palawan	Construction Section	Yes	Public Bidding	September 2, 2024	September 10, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 2, 2024	October 10, 2024	November 12, 2024	November 13, 2024	February 19, 2025	February 27, 2025	March 3, 2025			FY 2025 GAA	₱10,780,000.00			₱10,709,923.53			COA, NGO, NACAP	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024		
25EF0006	Rehabilitation/ Major Repair of Permanent Bridges - Pulut Br. (B00064PW) along Puerto Princesa South Rd, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	September 2, 2024	September 10, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 2, 2024	October 10, 2024	November 12, 2024	November 13, 2024	February 28, 2025	March 10, 2025	March 13, 2025			FY 2025 GAA	₱15,680,000.00			₱15,629,997.47			COA, NGO, NACAP	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024		
25EF0007	Widening of Permanent Bridges - Tagdidi Br. (B00371PW) along Puerto Princesa South Rd, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	September 2, 2024	September 10, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 2, 2024	October 10, 2024	November 12, 2024	November 13, 2024	February 19, 2025	February 27, 2025	March 3, 2025			FY 2025 GAA	₱47,040,000.00			₱46,806,007.35			COA, NGO, NACAP	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024		
25EF0008	Construction of Flood Mitigation Structure, Barangay Malatgao, Narra, Palawan	Construction Section	Yes	Public Bidding	September 2, 2024	September 10, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 2, 2024	October 10, 2024	November 12, 2024	November 13, 2024	March 26, 2025	April 4, 2025	April 7, 2025			FY 2025 GAA	₱34,300,000.00			₱34,077,049.27			COA, NGO, NACAP	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024		
25EF0009	Construction of Pulut River Control Structure, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	September 2, 2024	September 10, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 2, 2024	October 10, 2024	November 12, 2024	November 13, 2024	March 26, 2025	April 4, 2025	April 7, 2025			FY 2025 GAA	₱34,300,000.00			₱34,077,049.76			COA, NGO, NACAP	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024		
25EF0010	Construction of Colby River Flood Control Structure, Rizal, Palawan	Construction Section	Yes	Public Bidding	September 2, 2024	September 10, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 2, 2024	October 10, 2024	November 12, 2024	November 13, 2024	March 26, 2025	April 4, 2025	April 7, 2025			FY 2025 GAA	₱19,600,000.00			₱19,292,600.00			COA, NGO, NACAP	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024		
25EF0012	Construction of DPWH Palawan 2nd DEO Multi-Purpose Building, Barangay Antipulan, Narra, Palawan	Construction Section	Yes	Public Bidding	September 2, 2024	September 10, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 2, 2024	October 10, 2024	November 12, 2024	November 13, 2024	February 28, 2025	March 10, 2025	March 13, 2025			FY 2025 GAA	₱34,300,000.00			₱34,139,998.62			COA, NGO, NACAP	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024	September 10, 2024, September 10, 2024, September 10, 2024		
25EF0013	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Puerto Princesa South Road K0111 + 419 - K0111 + 435, K0111 + 697 - K0111 + 715, Narra, Palawan	Construction Section	Yes	Public Bidding	September 9, 2024	September 17, 2024	September 24, 2024	October 8, 2024	October 8, 2024	October 9, 2024	October 17, 2024	November 19, 2024	November 20, 2024	February 19, 2025	February 27, 2025	March 3, 2025			FY 2025 GAA	₱1,059,380.00			₱1,052,486.50			COA, NGO, NACAP	September 17, 2024, September 17, 2024, September 17, 2024	September 17, 2024, September 17, 2024, September 17, 2024	September 17, 2024, September 17, 2024, September 17, 2024	September 17, 2024, September 17, 2024, September 17, 2024	September 17, 2024, September 17, 2024, September 17, 2024		
25EF0014	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - PPSR Jct(Abo-abo) - Quezon Road K0134 + 500 - K0134 + 833, Narra, Palawan	Construction Section	Yes	Public Bidding	September 9, 2024	September 17, 2024	September 24, 2024	October 8, 2024	October 8, 2024	October 9, 2024	October 17, 2024	November 19, 2024	November 20, 2024	February 19, 2025	February 27, 2025	March 3, 2025			FY 2025 GAA	₱10,376,240.00			₱10,325,897.12			COA, NGO, NACAP	September 17, 2024, September 17, 2024, September 17, 2024	September 17, 2024, September 17, 2024, September 17, 2024	September 17, 2024, September 17, 2024, September 17, 2024	September 17, 20,			

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025																																				
CIVIL WORKS																																				
DPWH - Palawan 2 nd District Engineering Office																																				
Code (UACS/PAP)	Procurement	Program/Project	PMO/End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activities																Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explanation of changes from the APP)
						Pre-Proc Conference	AdtPost of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Remarks (Explanation of changes from the APP)			
25EF0037		Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Palawan Circum. Rd (Panalingaan-Tagbita-Latud) K0275 + 665 - K0275 + 708, Rizal, Palawan	Construction Section	Yes	Public Bidding	September 23, 2024	October 1, 2024	October 9, 2024	October 22, 2024	October 22, 2024	October 23, 2024	October 31, 2024	December 3, 2024	December 4, 2024	February 19, 2025	February 27, 2025	March 3, 2025				FY 2025 GAA	₱4,704,000.00			₱4,699,000.00			COA, NGO, NACAP	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024			
25EF0038		Construction / Upgrading /Rehabilitation of Drainage along National Roads - Secondary Roads Puerto Princesa South Rd K0130 + 750 - K0130 + 756, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	September 23, 2024	October 24, 2024	November 4, 2024	November 26, 2024	November 26, 2024	November 27, 2024	December 2, 2024	December 22, 2024	December 23, 2024	February 19, 2025	February 27, 2025	March 3, 2025				FY 2025 GAA	₱1,470,000.00			₱1,461,180.00			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024			
25EF0039		Road Widening - Secondary Roads - Puerto Princesa South Rd K0216 + 530 - K0216 + 693, Bataaza, Palawan	Construction Section	Yes	Public Bidding	September 23, 2024	October 1, 2024	October 9, 2024	October 22, 2024	October 22, 2024	October 23, 2024	October 31, 2024	December 3, 2024	December 4, 2024	February 28, 2025	March 10, 2025	March 13, 2025				FY 2025 GAA	₱8,353,520.00			₱7,075,999.26			COA, NGO, NACAP	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024			
25EF0040		Road Widening - Secondary Roads Puerto Princesa South Rd K0189 + 983 - K0189 + 1272, Barangay Pangoliban, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	September 23, 2024	October 1, 2024	October 9, 2024	October 22, 2024	October 22, 2024	October 23, 2024	October 31, 2024	December 3, 2024	December 4, 2024	February 19, 2025	February 27, 2025	March 3, 2025				FY 2025 GAA	₱7,426,440.00			₱6,261,281.13			COA, NGO, NACAP	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024			
25EF0041		Retrofitting/ Strengthening of Permanent Bridges - Bailiten Br. 1 (B00358PW) along Puerto Princesa South Rd, Narra, Palawan	Construction Section	Yes	Public Bidding	September 23, 2024	October 1, 2024	October 9, 2024	October 22, 2024	October 22, 2024	October 23, 2024	October 31, 2024	December 3, 2024	December 4, 2024	February 28, 2025	March 10, 2025	March 13, 2025				FY 2025 GAA	₱14,700,000.00			₱9,453,055.50			COA, NGO, NACAP	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024			
25EF0042		Widening of Permanent Bridges - Macagua Br. (B00322PW) along Puerto Princesa South Rd, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	September 23, 2024	October 1, 2024	October 9, 2024	October 22, 2024	October 22, 2024	October 23, 2024	October 31, 2024	December 3, 2024	December 4, 2024	March 12, 2025	March 21, 2025	March 24, 2025				FY 2025 GAA	₱144,750,000.00			₱142,577,450.04			COA, NGO, NACAP	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024			
25EF0043		Construction of Slope Protection Structure, Tagusao CIS, Quezon, Palawan	Construction Section	Yes	Public Bidding	September 23, 2024	October 1, 2024	October 9, 2024	October 22, 2024	October 22, 2024	October 23, 2024	October 31, 2024	December 3, 2024	December 4, 2024	March 26, 2025	April 4, 2025	April 7, 2025				FY 2025 GAA	₱14,700,000.00			₱9,159,937.50			COA, NGO, NACAP	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024			
25EF0044		Construction of Malinao River Flood Control Structure, Narra, Palawan	Construction Section	Yes	Public Bidding	September 23, 2024	October 1, 2024	October 9, 2024	October 22, 2024	October 22, 2024	October 23, 2024	October 31, 2024	December 3, 2024	December 4, 2024	March 26, 2025	April 4, 2025	April 7, 2025				FY 2025 GAA	₱39,200,000.00			₱38,945,200.00			COA, NGO, NACAP	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024			
25EF0045		Construction/ Improvement of Access Roads leading to Balabac Circumferential Road, Balabac, Palawan	Construction Section	Yes	Public Bidding	September 23, 2024	October 1, 2024	October 9, 2024	October 22, 2024	October 22, 2024	October 23, 2024	October 31, 2024	December 3, 2024	December 4, 2024	March 6, 2025	March 14, 2025	March 17, 2025				FY 2025 GAA	₱19,600,000.00			₱19,580,000.00			COA, NGO, NACAP	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024	October 1, 2024, October 1, 2024, October 1, 2024			
25EF0049		Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Palawan Circum. Rd K0212 + 719 - K0212 + 756, K0212 + 780 - K0212 + 819, K0215 + 142 - K0215 + 211, K0215 + 236 - K0215 + 304, Rizal, Palawan	Construction Section	Yes	Public Bidding	September 25, 2024	October 3, 2024	October 10, 2024	November 7, 2024	November 7, 2024	November 8, 2024	November 18, 2024	December 16, 2024	December 17, 2024	February 28, 2025	March 10, 2025	March 13, 2025				FY 2025 GAA	₱6,636,560.00			₱4,127,276.66			COA, NGO, NACAP	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024			
25EF0050		Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Quezon-Punta Baja Rd K0169 + 188 - K0169 + 220, Quezon, Palawan	Construction Section	Yes	Public Bidding	September 25, 2024	October 3, 2024	October 10, 2024	November 7, 2024	November 7, 2024	November 8, 2024	November 18, 2024	December 16, 2024	December 17, 2024	February 19, 2025	February 27, 2025	March 3, 2025				FY 2025 GAA	₱4,018,000.00			₱2,643,659.17			COA, NGO, NACAP	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024			
25EF0051		Construction / Upgrading /Rehabilitation of Drainage along National Roads - Secondary Roads - Puerto Princesa South Rd K0090 + 1040 - K0091 + 038, Narra, Palawan	Construction Section	Yes	Public Bidding	September 25, 2024	October 3, 2024	October 10, 2024	November 7, 2024	November 7, 2024	November 8, 2024	November 18, 2024	December 16, 2024	January 2, 2025	February 19, 2025	February 27, 2025	March 3, 2025				FY 2025 GAA	₱5,880,000.00			₱3,448,384.80			COA, NGO, NACAP	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024			
25EF0052		Road Widening - Secondary Roads Puerto Princesa South Rd K0216 + 693 - K0216 + 422, Bataaza, Palawan	Construction Section	Yes	Public Bidding	September 25, 2024	October 3, 2024	October 10, 2024	November 7, 2024	November 7, 2024	November 8, 2024	November 18, 2024	December 16, 2024	December 17, 2024	February 19, 2025	February 27, 2025	March 3, 2025				FY 2025 GAA	₱46,274,620.00			₱45,973,835.00			COA, NGO, NACAP	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024	October 3, 2024, October 3, 2024, October 3, 2024			
25EF0054		Construction/ Improvement of Access Roads leading to Green Lagoon, Sitio Balingsag, Brgy. Culasan, Rizal,																																		

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025																																				
CIVIL WORKS																																				
DPWH - Palawan 2 nd District Engineering Office																																				
Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain in Remarks if any changes from the APP)			
					Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Remarks				
25EF0082	Construction of Road, Barangay Dumanguelfia, Narra, Palawan	Construction Section	Yes	Public Bidding	October 7, 2024	October 15, 2024	October 23, 2024	November 5, 2024	November 5, 2024	November 6, 2024	November 18, 2024	December 16, 2024	December 17, 2024	March 26, 2025	April 4, 2025	April 7, 2025			FY 2025 GAA	₱9,900,000.00			₱6,160,770.00			COA, NGO, NACAP	October 15, 2024, October 15, 2024, October 15, 2024	October 15, 2024, October 15, 2024, October 15, 2024	October 15, 2024, October 15, 2024, October 15, 2024	October 15, 2024, October 15, 2024, October 15, 2024	October 15, 2024, October 15, 2024, October 15, 2024					
25EF0083	Paving of Unpaved Roads - Secondary Roads - Palawan Circumferential Rd (Rizal-Panalingaan) K0215 + 304 - K0215 + 1011, K0218 + 064 - K0219 + 038, K0223 + 549 - K0223 + 876, K0244 + 201 - K0244 + 469, Rizal, Palawan	Construction Section	Yes	Public Bidding	October 15, 2024	October 22, 2024	October 30, 2024	November 12, 2024	November 12, 2024	November 13, 2024	November 19, 2024	December 22, 2024	December 23, 2024	March 17, 2025	March 27, 2025	March 31, 2025			FY 2025 GAA	₱88,200,000.00			₱87,600,000.00			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024					
25EF0084	Paving of Unpaved Roads - Secondary Roads - Aramaywan-Berong-Pio, Princess Rd K0093 + 809 - K0094 + 164, K0096 + 040 - K0096 + 437, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 15, 2024	October 22, 2024	October 30, 2024	November 12, 2024	November 12, 2024	November 13, 2024	November 19, 2024	December 22, 2024	December 27, 2024	May 23, 2025	June 2, 2025	June 5, 2025			FY 2025 GAA	₱29,498,000.00			₱18,877,440.00			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024					
25EF0085	Paving of Unpaved Roads - Secondary Roads - Quezon-Punta Baja Road K0165 + 432- K0165 + 458, K0170 + 613 - K0170 + 639, K0177 + 982 - K0177+ 986, K0200 + 948 - K0201 + 348, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 15, 2024	October 22, 2024	October 30, 2024	December 10, 2024	December 10, 2024	December 11, 2024	December 15, 2024	December 22, 2024	December 27, 2024	March 26, 2025	April 4, 2025	April 7, 2025			FY 2025 GAA	₱19,600,000.00			₱19,471,399.88			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024					
25EF0086	Construction of Road, Rizal, Palawan	Construction Section	Yes	Public Bidding	October 15, 2024	October 22, 2024	October 30, 2024	November 12, 2024	November 12, 2024	November 13, 2024	November 19, 2024	December 22, 2024	December 23, 2024	March 20, 2025	March 28, 2025	March 31, 2025			FY 2025 GAA	₱96,500,000.00			₱94,569,147.75			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024					
25EF0087	Construction of Pedestrian Overpass - Puerto Princesa South Road K090+1075, Narra, Palawan	Construction Section	Yes	Public Bidding	October 15, 2024	October 22, 2024	October 30, 2024	November 12, 2024	November 12, 2024	November 13, 2024	November 19, 2024	December 22, 2024	December 23, 2024	May 23, 2025	June 2, 2025	June 5, 2025			FY 2025 GAA	₱29,046,500.00			₱22,073,820.00			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024					
25EF0088	Construction of Road, Barangay Malinao, Narra, Palawan	Construction Section	Yes	Public Bidding	October 15, 2024	October 22, 2024	October 30, 2024	November 12, 2024	November 12, 2024	November 13, 2024	November 19, 2024	December 22, 2024	December 27, 2024	March 26, 2025	April 4, 2025	April 7, 2025			FY 2025 GAA	₱9,800,000.00			₱9,725,000.00			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024					
25EF0089	Construction of Road, Barangay Antipuluan, Narra, Palawan	Construction Section	Yes	Public Bidding	October 15, 2024	October 22, 2024	October 30, 2024	November 12, 2024	November 12, 2024	November 13, 2024	November 19, 2024	December 22, 2024	December 23, 2024	March 26, 2025	April 4, 2025	April 7, 2025			FY 2025 GAA	₱9,800,000.00			₱9,745,000.00			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024					
25EF0090	Construction of Road, Barangay Eivita, Narra, Palawan	Construction Section	Yes	Public Bidding	October 15, 2024	October 22, 2024	October 30, 2024	November 12, 2024	November 12, 2024	November 13, 2024	November 19, 2024	December 22, 2024	December 27, 2024	March 26, 2025	April 4, 2025	April 7, 2025			FY 2025 GAA	₱9,800,000.00			₱9,702,000.00			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024					
25EF0091	Construction of Road, Barangay Aramaywan, Narra, Palawan	Construction Section	Yes	Public Bidding	October 15, 2024	October 22, 2024	October 30, 2024	November 12, 2024	November 12, 2024	November 13, 2024	November 19, 2024	December 22, 2024	December 23, 2024	March 26, 2025	April 4, 2025	April 7, 2025			FY 2025 GAA	₱9,800,000.00			₱9,580,800.00			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024					
25EF0092	Construction of Road, Barangay Pulot Center, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	October 15, 2024	October 22, 2024	October 30, 2024	November 12, 2024	November 12, 2024	November 13, 2024	November 19, 2024	December 22, 2024	December 23, 2024	March 26, 2025	April 4, 2025	April 7, 2025			FY 2025 GAA	₱9,800,000.00			₱9,749,764.95			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024					
25EF0094	Construction of Road, Sitio Ogis, Barangay Ransang, Jose P. Rizal, Palawan	Construction Section	Yes	Public Bidding	October 15, 2024	October 22, 2024	October 30, 2024	November 12, 2024	November 12, 2024	November 13, 2024	November 19, 2024	December 22, 2024	December 23, 2024	March 26, 2025	April 4, 2025	April 7, 2025			FY 2025 GAA	₱9,800,000.00			₱9,651,700.01			COA, NGO, NACAP	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024	October 24, 2024, October 24, 2024, October 24, 2024					
25EF0095	Construction of Multi-Purpose Building in Brgy. Calategas, Narra, Palawan	Construction Section	No	Public Bidding	January 13, 2025	April 4, 2025	April 11, 2025	April 24, 2025	April 24, 2025	April 25, 2025	April 28, 2025	May 5, 2025	May 6, 2025	June 3, 2025	June 10, 2025	June 13, 2025			FY 2025 GAA	₱9,900,000.00			₱9,895,050.00			COA, NGO, NACAP	April 4, 2025, April 4, 2025, April 4, 2025	April 4, 2025, April 4, 2025, April 4, 2025	April 4, 2025, April 4, 2025, April 4, 2025	April 4, 2025, April 4, 2025, April 4, 2025	April 4, 2025, April 4, 2025, April 4, 2025					
25EF0102	Construction of Multi-Purpose Building in Brgy. Rio Tuba, Bataraza, Palawan	Construction Section	No	Public Bidding	January 15, 2025	January 23, 2025	February 3, 2025	February 18, 2025	February 18, 2025	March 31, 2025	April 3, 2025	April 11, 2025	April 14, 2025	June 3, 2025	June 10, 2025	June 13, 2025			FY 2025 GAA	₱9,900,000.00			₱9,896,498.47			COA, NGO, NACAP	January 23, 2025, January 23, 2025, January 23, 2025	January 23, 2025, January 23, 2025, January 23, 2025	January 23, 2025, January 23, 2025, January 23, 2025	January 23, 2025, January 23, 2025, January						

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
CIVIL WORKS

DPWH - Palawan 2nd District Engineering Office

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Completion/ Acceptance (PnP)					
ON-GOING PROCUREMENT ACTIVITIES																																					
25EF0120	Concreting of Brgy. Malatgao FMR, Brgy. Malatgao, Quezon, Palawan	Construction Section	No	Public Bidding	June 10, 2025	June 17, 2025	June 24, 2025	July 8, 2025	July 8, 2025									₱14,925,000.00							COA, NGO, NACAP	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025							
25EF0121	Concreting of Brgy. Tagusao FMR, Brgy. Tagusao, Municipality of Quezon, Palawan	Construction Section	No	Public Bidding	June 10, 2025	June 17, 2025	June 24, 2025	July 8, 2025	July 8, 2025									₱14,925,000.00							COA, NGO, NACAP	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025							
25EF0122	Concreting of Brgy. Bunog FMR, Brgy. Bunog, Municipality of Jose P. Rizal, Palawan	Construction Section	No	Public Bidding	June 10, 2025	June 17, 2025	June 24, 2025	July 8, 2025	July 8, 2025									₱14,925,000.00							COA, NGO, NACAP	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025	June 17, 2025, June 17, 2025, June 17, 2025							
Total Alloted Budget of On-going Procurement Activities																		₱44,775,000.00																			

Prepared by:


ARNEL C. PORTALES
(Head, BAC Secretariat)

Recommended for Approval by:


EUGENIO R. KATON
BAC Chairperson

Approved:


NOEL L. FUENTEBELLA
District Engineer