

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
CONSULTING SERVICES

DPWH - Palawan 2nd District Engineering Office

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Procurement Schedule						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
25CSEF01	Cluster 1 - 1. Geotechnical Investigation for the Widening of Permanent Bridge Balltien Br.2 (B00041PW) (Parallel Bridge) along Puerto Princesa South Rd, Narra, Palawan 2. Geotechnical Investigation for the Widening of Permanent Bridges Patlig Br. (B00048PW) along Puerto Princesa South Rd., Narra, Palawan	Planning & Design Section	No	Public Bidding	February 25, 2025	February 26, 2025	March 13, 2025	March 6, 2025	March 25, 2025	March 26, 2025	March 27, 2025	April 1, 2025	April 3, 2025	May 14, 2025	May 28, 2025	May 29, 2025			FY 2025 GAA	₱1,600,000.00			₱1,590,000.00			COA, NGO, PICE	February 26, 2025, February 26, 2025, February 26, 2025	February 26, 2025, February 26, 2025, February 26, 2026	February 26, 2025, February 26, 2025, February 26, 2027	February 26, 2025, February 26, 2025, February 26, 2028	February 26, 2025, February 26, 2025, February 26, 2029		
Total Alloted Budget of Procurement Activities																				₱1,600,000.00													
Total Contract Price of Procurement Actitvites Conducted																							₱1,590,000.00										
Total Savings (Total Alloted Budget - Total Contract Price)																				₱10,000.00													
ON-GOING PROCUREMENT ACTIVITIES																																	
Total Alloted Budget of On-going Procurement Activities																				₱0.00													

Prepared by:


ARNEL C. PORTALES
(Head, BAC Secretariat)

Recommended for Approval by:


EUGENIO R. KATON
BAC Chairperson

Approved:


NOEL L. FUENTEBELLA
District Engineer