



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



July 11, 2025

ATTY. MARIA DIONESIA A. RIVERA-GUILLERMO

Officer-in-Charge

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)

Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,

Ortigas Center, Pasig City

Ma'am:

In compliance with the Department's responsibility to monitor and identify compliant delivery units with regard to the Government Procurement Policy Board (GPPB) Mandatory Procurement Reports, attached herewith is the **Procurement Monitoring Report (1st Semester) for Civil Works FY 2025**.

For your information and ready reference.


ARISTOTLE B. RAMOS
District Engineer

NCR.13.5 RAS/DBCA

CC : **MARICHU A. PALAFOX, CESO II**
Undersecretary for Support Services

MA. VICTORIA S. GREGORIO
Director, Procurement Service

GERARD P. OPULENCIA
Regional Director, National Capital region

July 11, 2025

ATTY. MARIA DIONESIA A. RIVERA-GUILLERMO

Officer-in-Charge

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)

Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,

Ortigas Center, Pasig City

Ma'am:

In compliance with the Department's responsibility to monitor and identify compliant delivery units with regard to the Government Procurement Policy Board (GPPB) Mandatory Procurement Reports, attached herewith is the **Procurement Monitoring Report (1st Semester) for Civil Works FY 2025**.

For your information and ready reference.

ARISTOTLE B. RAMOS

District Engineer

NCR.13.5 PAS/DBSA

CC : **MARICHU A. PALAFOX, CESO II**
Undersecretary for Support Services

MA. VICTORIA S. GREGORIO
Director, Procurement Service

GERARD P. OPULENCIA
Regional Director, National Capital region

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of July 2025

Project Component ID	Code (UACS / PAP)	Contract ID	Procurement Program/Project (GAA)	PHO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities													Source of Funds (GAA)	ABC (PAP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	Remarks	
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed		Delivery/ Completion	Total	MOO E	CO	Total	MOO E		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual
P00915586L2	31010210197000	25080002	Shaw Blvd - K0008 + 133 - K0010 + 475	HM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Thu, 06-Mar-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 12-May-25	GAA 2025	PHP 27,431,568.60		PHP 27,431,568.60	PHP 26,622,337.33		PHP 26,622,337.33	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25		Date of Receipt of Invitation is three formal request letter
P00915587L2	31010310172500	25080005	Boal Ave - K0009 + 498 - K0011 + 415	HM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Thu, 06-Mar-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 12-May-25	GAA 2025	PHP 22,744,675.64		PHP 22,744,675.64	PHP 22,073,705.24		PHP 22,073,705.24	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25		Date of Receipt of Invitation is three formal request letter
P00916211L2	31010310193600	25080010	Pioneer - Boil Tunnel - (S03929L2) Chaisage 000 - Chaisage 441	HM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Thu, 06-Mar-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 12-May-25	GAA 2025	PHP 9,799,391.00		PHP 9,799,391.00	PHP 9,505,406.27		PHP 9,505,406.27	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25		Date of Receipt of Invitation is three formal request letter
P00918175L2	30021410171500	25080012	Installation/Application of Road Safety Facilities (Pavement Markings) along EDSA/Crispian Interchange (S03983L2) - Chaisage 0 - Chaisage 492	HM1DEO	Yes	Competitive Bidding	Fri, 11-Oct-24	Mon, 14-Oct-24	Wed, 23-Oct-24	Tue, 05-Nov-24	Tue, 05-Nov-24	Wed, 06-Nov-24	Mon, 11-Nov-24	Tue, 12-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Sat, 15-Mar-25	GAA 2025	PHP 1,620,656.82		PHP 1,620,656.82	PHP 1,596,346.97		PHP 1,596,346.97	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24		Date of Receipt of Invitation is three formal request letter
P00918174L2	30021410171400	25080013	Installation/Application of Road Safety Facilities (Pavement Markings) along EDSA/Crispian Interchange (S03983L2) - Chaisage 0 - Chaisage 492	HM1DEO	Yes	Competitive Bidding	Fri, 11-Oct-24	Mon, 14-Oct-24	Wed, 23-Oct-24	Tue, 05-Nov-24	Tue, 05-Nov-24	Wed, 06-Nov-24	Mon, 11-Nov-24	Tue, 12-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Sat, 15-Mar-25	GAA 2025	PHP 1,620,656.82		PHP 1,620,656.82	PHP 1,596,346.97		PHP 1,596,346.97	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24		Date of Receipt of Invitation is three formal request letter
P00918176L2	30021410172200	25080014	Installation/Application of Road Safety Facilities (Pavement Markings) along Pioneer - Boil Tunnel (S03929L2) - Chaisage 0 - Chaisage 441	HM1DEO	Yes	Competitive Bidding	Fri, 11-Oct-24	Mon, 14-Oct-24	Wed, 23-Oct-24	Tue, 05-Nov-24	Tue, 05-Nov-24	Wed, 06-Nov-24	Mon, 11-Nov-24	Tue, 12-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Sat, 15-Mar-25	GAA 2025	PHP 1,637,310.51		PHP 1,637,310.51	PHP 1,629,450.85		PHP 1,629,450.85	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24		Date of Receipt of Invitation is three formal request letter
P00917963L2	30021410170100	25080015	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Off-Carriageway Improvements) along Shaw Blvd - K0008 + (-591) - K0008 + 409	HM1DEO	Yes	Competitive Bidding	Fri, 11-Oct-24	Mon, 14-Oct-24	Wed, 23-Oct-24	Tue, 05-Nov-24	Tue, 05-Nov-24	Wed, 06-Nov-24	Mon, 11-Nov-24	Tue, 12-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Sat, 15-Mar-25	GAA 2025	PHP 1,725,768.35		PHP 1,725,768.35	PHP 1,699,881.82		PHP 1,699,881.82	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24		Date of Receipt of Invitation is three formal request letter
P00917964L2	30021410171300	25080016	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Off-Carriageway Improvements) along Shaw Blvd - K0008 + 629 - K0009 + 657	HM1DEO	Yes	Competitive Bidding	Fri, 11-Oct-24	Mon, 14-Oct-24	Wed, 23-Oct-24	Tue, 05-Nov-24	Tue, 05-Nov-24	Wed, 06-Nov-24	Mon, 11-Nov-24	Tue, 12-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Sat, 15-Mar-25	GAA 2025	PHP 1,107,887.34		PHP 1,107,887.34	PHP 1,091,269.03		PHP 1,091,269.03	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24		Date of Receipt of Invitation is three formal request letter
P00918162L2	30022611774600	25080017	Construction (Completion) of Emergency Complex at National Center for Mental Health, Barangay Huway, Mandaluyong City	HM1DEO	Yes	Competitive Bidding	Fri, 11-Oct-24	Mon, 14-Oct-24	Wed, 23-Oct-24	Tue, 05-Nov-24	Tue, 05-Nov-24	Wed, 06-Nov-24	Mon, 11-Nov-24	Tue, 12-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Thu, 11-Sep-25	GAA 2025	PHP 24,749,979.71		PHP 24,749,979.71	PHP 24,272,160.48		PHP 24,272,160.48	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24		Date of Receipt of Invitation is three formal request letter
P00918162L2	30022611774600	25080018	Construction (Completion) of Multi-Purpose Building (Covered Court) at Block 5, Barangay Huway, Mandaluyong City	HM1DEO	Yes	Competitive Bidding																													

Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														Source of Funds (GAA)	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	Remarks
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOD E	CO	Total	MOD E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
P0091831LZ	300226117692000	25080040	Rehabilitation of Multi-Purpose Building, Barangay Malanday, Marikina City	HM1DEO	No	Competitive Bidding	Fri, 13-Dec-24	Mon, 16-Dec-24	Thu, 26-Dec-24	Tue, 07-Jan-25	Tue, 14-Jan-25	Thu, 16-Jan-25	Tue, 28-Jan-25	Wed, 05-Feb-25	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 14-Oct-25	GAA 2025	PHP 49,498,169.53		PHP 49,498,169.53	PHP 48,764,014.57		PHP 48,764,014.57	COA NACAP VACC	Sat, 21-Dec-24	Sat, 21-Dec-24	Sat, 21-Dec-24	Sat, 21-Dec-24	Sat, 21-Dec-24		Date of Receipt of Invitation is thru formal request letter
P00915597LZ	310103101945000	25080041	Bayanbeyan Ave - K0018 + 000 - K0018 + 376	HM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Thu, 06-Mar-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Sun, 27-Apr-25	GAA 2025	PHP 29,357,041.83		PHP 29,357,041.83	PHP 28,452,844.94		PHP 28,452,844.94	COA NACAP VACC	Mon, 18-Feb-25	Mon, 18-Feb-25	Mon, 18-Feb-25	Mon, 18-Feb-25	Mon, 18-Feb-25		Date of Receipt of Invitation is thru formal request letter
P00915594LZ	310103101942000	25080042	Katipunan St - K0017 + (-002) - K0017 + 000	HM1DEO	Yes	Competitive Bidding	Fri, 18-Oct-24	Mon, 21-Oct-24	Wed, 20-Oct-24	Tue, 12-Nov-24	Tue, 12-Nov-24	Wed, 13-Nov-24	Mon, 18-Nov-24	Tue, 19-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 14-Apr-25	GAA 2025	PHP 3,201,206.32		PHP 3,201,206.32	PHP 3,105,176.72		PHP 3,105,176.72	COA NACAP VACC	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24		Date of Receipt of Invitation is thru formal request letter
P00915596LZ	310103101727000	25080043	Shaw Ave - K0019 + 097 - K0022 + 366	HM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Wed, 09-Jul-25	GAA 2025	PHP 68,549,462.29		PHP 68,549,462.29	PHP 65,522,978.42		PHP 65,522,978.42	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25		Date of Receipt of Invitation is thru formal request letter
P0094038LZ	300221107407000	25080054	Rehabilitation of Road, Second District, Marikina City	HM1DEO	No	Competitive Bidding	Sun, 10-Nov-24	Mon, 11-Nov-24	Tue, 19-Nov-24	Tue, 03-Dec-24	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Thu, 06-Mar-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Sun, 10-Aug-25	GAA 2025	PHP 14,848,194.92		PHP 14,848,194.92	PHP 14,102,181.00		PHP 14,102,181.00	COA NACAP VACC	Sat, 16-Nov-24	Sat, 16-Nov-24	Sat, 16-Nov-24	Sat, 16-Nov-24	Sat, 16-Nov-24		Date of Receipt of Invitation is thru formal request letter
P00941061LZ	300226117745000	25080057	Construction (Completion) of Multi-Purpose Building, Barangay Parang, Marikina City	HM1DEO	Yes	Competitive Bidding	Fri, 18-Oct-24	Mon, 21-Oct-24	Wed, 30-Oct-24	Tue, 12-Nov-24	Tue, 12-Nov-24	Wed, 13-Nov-24	Mon, 18-Nov-24	Tue, 19-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Tue, 12-Aug-25	GAA 2025	PHP 19,799,856.68		PHP 19,799,856.68	PHP 19,190,676.31		PHP 19,190,676.33	COA NACAP VACC	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24		Date of Receipt of Invitation is thru formal request letter
P00941836LZ	300226117725000	25080061	Rehabilitation of Multi-Purpose Building, Barangay Pangkajene, Marikina City	HM1DEO	Yes	Competitive Bidding	Fri, 18-Oct-24	Mon, 21-Oct-24	Wed, 30-Oct-24	Tue, 12-Nov-24	Tue, 12-Nov-24	Wed, 13-Nov-24	Mon, 18-Nov-24	Tue, 19-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Fri, 13-Jun-25	GAA 2025	PHP 14,849,603.53		PHP 14,849,603.53	PHP 14,626,743.96		PHP 14,626,743.96	COA NACAP VACC	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24		Date of Receipt of Invitation is thru formal request letter
P00915598LZ	310181101848000	25080064	C-3 Road - K0014 + (-1359) - K0014 + (-1290)	HM1DEO	Yes	Competitive Bidding	Fri, 18-Oct-24	Mon, 21-Oct-24	Wed, 30-Oct-24	Tue, 12-Nov-24	Tue, 12-Nov-24	Wed, 13-Nov-24	Mon, 18-Nov-24	Tue, 19-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Sat, 15-Mar-25	GAA 2025	PHP 6,756,396.50		PHP 6,756,396.50	PHP 6,555,717.39		PHP 6,555,717.39	COA NACAP VACC	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24		Date of Receipt of Invitation is thru formal request letter
P00915599LZ	310103101946000	25080066	Lopez-Jaena - K0015 + (-266) - K0015 + 362	HM1DEO	Yes	Competitive Bidding	Tue, 03-Dec-24	Wed, 04-Dec-24	Fri, 13-Dec-24	Thu, 26-Dec-24	Thu, 26-Dec-24	Fri, 27-Dec-24	Tue, 07-Jan-25	Wed, 08-Jan-25	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Sat, 17-May-25	GAA 2025	PHP 47,939,926.40		PHP 47,939,926.40	PHP 46,463,376.67		PHP 46,463,376.67	COA NACAP VACC	Mon, 09-Dec-24	Mon, 09-Dec-24	Mon, 09-Dec-24	Mon, 09-Dec-24	Mon, 09-Dec-24		Date of Receipt of Invitation is thru formal request letter
P00915600LZ	310103101938000	25080067	Pasig-Santolan Rd - K0015 + 164 - K0016 + 000	HM1DEO	No	Competitive Bidding	Tue, 26-Nov-24	Wed, 27-Nov-24	Fri, 06-Dec-24	Thu, 19-Dec-24	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Thu, 06-Mar-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 22-Apr-25	GAA 2025	PHP 19,599,500.13		PHP 19,599,500.13	PHP 18,991,915.63		PHP 18,991,915.63	COA NACAP VACC	Mon, 02-Dec-24	Mon, 02-Dec-24	Mon, 02-Dec-24	Mon, 02-Dec-24	Mon, 02-Dec-24		Date of Receipt of Invitation is thru formal request letter
P00916653LZ	310103101862000	25080018	C. P. Garcia Br. (B018752) along C-5 Road	HM1DEO	No	Competitive Bidding	Wed, 26-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Thu, 20-Mar-25	Thu, 20-Mar-25	Fri, 21-Mar-25	Fri, 21-Mar-25	Mon, 24-Mar-25	Mon, 24-Mar-25	Tue, 25-Mar-25	Tue, 25-Mar-25	Tue, 25-Mar-25	Tue, 25-Mar-25	Sun, 05-Oct-25	GAA 2025	PHP 61,759,986.54		PHP 61,759,986.54	PHP 59,907,185.13		PHP 59,907,185.13	COA NACAP VACC	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25	Tue, 04-Mar-25		Date of Receipt of Invitation is thru formal request letter
P00916658LZ	310103101864000	25080019	C.P. Garcia Br. (B018942) along C-5 Road	HM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Mon, 22-Sep-25	GAA 2025	PHP 61,759,944.68		PHP 61,759,944.68	PHP 59,907,141.23		PHP 59,907,141.23	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25		Date of Receipt of Invitation is thru formal request letter
P00916832LZ	310103101866000	25080020	CS/Oriigas Flyover (B0331942) along CS- Oriigas Flyover	HM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Wed, 05-Mar-25	Thu, 06-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Mon, 17-Mar-25	Mon, 17-Mar-25	Tue, 18-Mar-25	Wed, 19-Mar-25	Sun, 14-Sep-25	GAA 2025	PHP 20,264,980.47		PHP 20,264,980.47	PHP 19,657,030.97		PHP 19,657,030.97	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25		Date of Receipt of Invitation is thru formal request letter
P00916652LZ	310103101861000	25080047	Rosario Br. (B018782) along Oriigas Ave	HM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Mon, 10-Mar-25	Thu, 22-May-25	Thu, 22-May-25	Thu, 22-May-25	Thu, 22-May-25	Thu, 16-Apr-26	GAA 2025	PHP 144,749,727.04		PHP 144,749,727.04	PHP 140,407,235.00		PHP 140,407,235.00	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat,			

Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														Source of Funds (GAA)	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	Remarks
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	MTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOD E	CO	Total	MOD E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
P0091868LZ	30022611773000	25080092	Construction of Multi-Purpose Building at Octagon Phase 1, Barangay Dela Paz, Pasig City	HM1DEO	Yes	Competitive Bidding	Fri, 15-Nov-24	Mon, 18-Nov-24	Wed, 27-Nov-24	Tue, 10-Dec-24	Tue, 10-Dec-24	Wed, 11-Dec-24	Mon, 16-Dec-24	Tue, 17-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Sun, 14-Sep-25	GAA 2025	PHP 24,749,838.40		PHP 24,749,838.40	PHP 24,500,101.99		PHP 24,500,101.99	COA NACAP VACC	Sat, 23-Nov-24	Sat, 23-Nov-24	Sat, 23-Nov-24	Sat, 23-Nov-24	Sat, 23-Nov-24	Date of Receipt of Invitation is thru formal request letter	
P0091870LZ	30022611773500	25080093	Rehabilitation of Multi-Purpose Building (Gymnasium), Barangay Dela Paz, Pasig City	HM1DEO	Yes	Competitive Bidding	Fri, 15-Nov-24	Mon, 18-Nov-24	Wed, 27-Nov-24	Tue, 10-Dec-24	Tue, 10-Dec-24	Wed, 11-Dec-24	Mon, 16-Dec-24	Tue, 17-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Wed, 16-Jul-25	GAA 2025	PHP 26,720,854.29		PHP 26,720,854.29	PHP 26,328,857.47		PHP 26,328,857.47	COA NACAP VACC	Sat, 23-Nov-24	Sat, 23-Nov-24	Sat, 23-Nov-24	Sat, 23-Nov-24	Sat, 23-Nov-24	Date of Receipt of Invitation is thru formal request letter	
P0091869LZ	30022611774000	25080094	Rehabilitation of Multi-Purpose Building, Barangay Kapahayan, Pasig City	HM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Thu, 06-Mar-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Fri, 11-Jul-25	GAA 2025	PHP 14,849,996.10		PHP 14,849,996.10	PHP 14,545,920.31		PHP 14,545,920.31	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Date of Receipt of Invitation is thru formal request letter	
P00915601LZ	310103101947000	25080095	F Manale - K0007 + (-494) - K0007 + (-240)	HM1DEO	Yes	Competitive Bidding	Fri, 11-Oct-24	Mon, 14-Oct-24	Wed, 23-Oct-24	Tue, 05-Nov-24	Tue, 05-Nov-24	Wed, 06-Nov-24	Mon, 11-Nov-24	Tue, 12-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Sat, 15-Mar-25	GAA 2025	PHP 13,346,765.41		PHP 13,346,765.41	PHP 12,946,362.45		PHP 12,946,362.45	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Date of Receipt of Invitation is thru formal request letter	
P00920710LZ	320101113512000	25080096	Construction (Completion) of Flood Control Structure along Emerald Creek, Barangay Addition Hills, San Juan City	HM1DEO	Yes	Competitive Bidding	Fri, 11-Oct-24	Mon, 14-Oct-24	Wed, 23-Oct-24	Tue, 05-Nov-24	Tue, 05-Nov-24	Wed, 06-Nov-24	Mon, 11-Nov-24	Tue, 12-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Sat, 28-Jun-25	GAA 2025	PHP 22,539,997.95		PHP 22,539,997.95	PHP 21,860,943.08		PHP 21,860,943.08	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Date of Receipt of Invitation is thru formal request letter	
P00920140LZ	320101112450000	25080448	Construction of Flood Mitigation Structure (Pumping Station) at Barangay Balib, San Juan City	HM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Tue, 13-May-25	Mon, 19-May-25	Mon, 19-May-25	Tue, 20-May-25	Tue, 20-May-25	Wed, 14-Jan-26	GAA 2025	PHP 144,749,722.25		PHP 144,749,722.25	PHP 140,388,634.59		PHP 140,388,634.59	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Date of Receipt of Invitation is thru formal request letter	
P0093994LZ	30023100039000	25080097	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Balib, San Juan City	HM1DEO	Yes	Competitive Bidding	Fri, 18-Oct-24	Mon, 21-Oct-24	Wed, 30-Oct-24	Tue, 12-Nov-24	Tue, 12-Nov-24	Wed, 13-Nov-24	Mon, 18-Nov-24	Tue, 19-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Fri, 13-Jun-25	GAA 2025	PHP 9,899,995.32		PHP 9,899,995.32	PHP 9,751,496.08		PHP 9,751,496.08	COA NACAP VACC	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Date of Receipt of Invitation is thru formal request letter	
P0093989LZ	30023100040000	25080098	Construction (Completion) of Multi-Purpose Building, Barangay Emilio, San Juan City	HM1DEO	Yes	Competitive Bidding	Fri, 11-Oct-24	Mon, 14-Oct-24	Wed, 23-Oct-24	Tue, 05-Nov-24	Tue, 05-Nov-24	Wed, 06-Nov-24	Mon, 11-Nov-24	Tue, 12-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Fri, 13-Jun-25	GAA 2025	PHP 9,899,973.78		PHP 9,899,973.78	PHP 9,751,347.01		PHP 9,751,347.01	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Date of Receipt of Invitation is thru formal request letter	
P0093986LZ	30023100041000	25080099	Construction (Completion) of Multi-Purpose Building, G2, Barangay Greenhills, San Juan City	HM1DEO	Yes	Competitive Bidding	Fri, 11-Oct-24	Mon, 14-Oct-24	Wed, 23-Oct-24	Tue, 05-Nov-24	Tue, 05-Nov-24	Wed, 06-Nov-24	Mon, 11-Nov-24	Tue, 12-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Wed, 14-May-25	GAA 2025	PHP 9,899,879.14		PHP 9,899,879.14	PHP 9,750,390.43		PHP 9,750,390.43	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Date of Receipt of Invitation is thru formal request letter	
P0093983LZ	30023100038000	25080100	Construction (Completion) of Multi-Purpose Building, Mitamor Duna Elementary School, San Juan City	HM1DEO	Yes	Competitive Bidding	Fri, 11-Oct-24	Mon, 14-Oct-24	Wed, 23-Oct-24	Tue, 05-Nov-24	Tue, 05-Nov-24	Wed, 06-Nov-24	Mon, 11-Nov-24	Tue, 12-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Tue, 12-Aug-25	GAA 2025	PHP 9,899,910.21		PHP 9,899,910.21	PHP 9,751,411.56		PHP 9,751,411.56	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Date of Receipt of Invitation is thru formal request letter	
P00941843LZ	30022611772300	25080101	Construction (Completion) of Multi-Purpose Building, Government Center (Package 13), Barangay Saint Joseph, San Juan City	HM1DEO	Yes	Competitive Bidding	Fri, 18-Oct-24	Mon, 21-Oct-24	Wed, 30-Oct-24	Tue, 12-Nov-24	Tue, 12-Nov-24	Wed, 13-Nov-24	Mon, 18-Nov-24	Tue, 19-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Fri, 13-Jun-25	GAA 2025	PHP 14,849,999.15		PHP 14,849,999.15	PHP 14,625,767.50		PHP 14,625,767.50	COA NACAP VACC	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Sat, 26-Oct-24	Date of Receipt of Invitation is thru formal request letter	
P00941845LZ	30022611773400	25080102	Construction (Completion) of Multi-Purpose Building, Salapan Elementary School, Barangay Salapan, San Juan City	HM1DEO	Yes	Competitive Bidding	Fri, 08-Nov-24	Mon, 14-Oct-24	Wed, 20-Nov-24	Tue, 03-Dec-24	Tue, 03-Dec-24	Wed, 04-Dec-24	Mon, 09-Dec-24	Tue, 10-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Mon, 16-Jun-25	GAA 2025	PHP 9,899,986.53		PHP 9,899,986.53	PHP 9,749,511.37		PHP 9,749,511.37	COA NACAP VACC	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Sat, 19-Oct-24	Date of Receipt of Invitation is thru formal request letter	
P00941731LZ	300226116581000	25080103	Construction of Multi-Purpose Building (Covered Court), Barangay San Perfecto, San Juan City	HM1DEO	Yes	Competitive Bidding	Tue, 05-Nov-24	Wed, 06-Nov-24	Fri, 15-Nov-24	Thu, 28-Nov-24	Thu, 28-Nov-24	Fri, 29-Nov-24	Wed, 04-Dec-24	Thu, 05-Dec-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Sun, 14-Dec-25	GAA 2025	PHP 66,782,422.70		PHP 66,782,422.70	PHP 65,774,166.40		PHP 65,774,166.40	COA NACAP VACC	Mon, 11-Nov-24	Mon, 11-Nov-24	Mon, 11-Nov-24	Mon, 11-Nov-24	Mon, 11-Nov-24	Date of Receipt of Invitation is thru formal request letter	
P00941849LZ	30022611773800	25080104	Construction of Multi-Purpose Building (Health Center), Barangay Addition Hills, San Juan City	HM1DEO	Yes	Competitive Bidding	Fri, 08-Nov-24	Mon, 11-Nov-24	Wed, 20-Nov-24	Tue, 03-Dec-24	Tue, 03-Dec-24	Wed, 04-Dec-24	Mon, 09-Dec-24	Tue, 10-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Sun, 14-Sep-25	GAA 2025	PHP 19,799,376.96		PHP 19,799,376.96	PHP 19,502,974.22		PHP 19,502,974.22	COA NACAP VACC	Sat></						

Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities															Source of Funds (GAA)	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	Remarks		
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual					
P00920084LZ	320101112399000	25080126	Construction of Slope Protection along C-6 Open Channel (Phase 16), Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 22-Oct-24	Wed, 23-Oct-24	Wed, 30-Oct-24	Thu, 14-Nov-24	Fri, 15-Nov-24	Tue, 19-Nov-24	Wed, 20-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,751.21			PHP 96,499,751.21			PHP 94,549,285.29			COA NACAP VACC	Mon, 28-Oct-24	Mon, 28-Oct-24	Mon, 28-Oct-24	Mon, 28-Oct-24	Mon, 28-Oct-24		Date of Receipt of Invitation is thru formal request letter	
P00920085LZ	320101112400000	25080127	Construction of Slope Protection along C-6 Open Channel (Phase 17), Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 22-Oct-24	Wed, 23-Oct-24	Wed, 30-Oct-24	Thu, 14-Nov-24	Fri, 15-Nov-24	Tue, 19-Nov-24	Wed, 20-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,601.29			PHP 96,499,601.29			PHP 94,569,609.26			COA NACAP VACC	Mon, 28-Oct-24	Mon, 28-Oct-24	Mon, 28-Oct-24	Mon, 28-Oct-24	Mon, 28-Oct-24		Date of Receipt of Invitation is thru formal request letter	
P00920086LZ	320101112401000	25080128	Construction of Slope Protection along C-6 Open Channel (Phase 18), Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 22-Oct-24	Wed, 23-Oct-24	Wed, 30-Oct-24	Thu, 14-Nov-24	Fri, 15-Nov-24	Tue, 19-Nov-24	Wed, 20-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,684.51			PHP 96,499,684.51			PHP 94,567,760.82			COA NACAP VACC	Mon, 28-Oct-24	Mon, 28-Oct-24	Mon, 28-Oct-24	Mon, 28-Oct-24	Mon, 28-Oct-24		Date of Receipt of Invitation is thru formal request letter	
P00920091LZ	320101112406000	25080129	Construction of Slope Protection along Laguna Lakeshore (Package 9), Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 29-Oct-24	Wed, 30-Oct-24	Fri, 08-Nov-24	Thu, 21-Nov-24	Fri, 22-Nov-24	Wed, 27-Nov-24	Thu, 28-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,911.14			PHP 96,499,911.14			PHP 94,521,737.46			COA NACAP VACC	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24		Date of Receipt of Invitation is thru formal request letter	
P00920088LZ	320101112403000	25080130	Construction of Slope Protection along Taguig River Lakeshore Area (Phase 2), Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 29-Oct-24	Wed, 30-Oct-24	Fri, 08-Nov-24	Thu, 21-Nov-24	Fri, 22-Nov-24	Mon, 02-Dec-24	Tue, 03-Dec-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,883.61			PHP 96,499,883.61			PHP 94,568,880.92			COA NACAP VACC	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24		Date of Receipt of Invitation is thru formal request letter	
P00920089LZ	320101112404000	25080131	Construction of Slope Protection along Taguig River Lakeshore Area (Phase 3), Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 29-Oct-24	Wed, 30-Oct-24	Fri, 08-Nov-24	Thu, 21-Nov-24	Fri, 22-Nov-24	Wed, 27-Nov-24	Thu, 28-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,923.47			PHP 96,499,923.47			PHP 94,565,100.20			COA NACAP VACC	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24		Date of Receipt of Invitation is thru formal request letter	
P00920087LZ	320101112402000	25080132	Construction of Slope Protection Structure along C-6 Open Channel, Barangay Naphdan, Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 29-Oct-24	Wed, 30-Oct-24	Fri, 08-Nov-24	Thu, 21-Nov-24	Thu, 21-Nov-24	Fri, 22-Nov-24	Wed, 27-Nov-24	Thu, 28-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,620.08			PHP 96,499,620.08			PHP 94,554,822.42			COA NACAP VACC	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24		Date of Receipt of Invitation is thru formal request letter
P00920090LZ	320101112405000	25080133	Construction of Slope Protection Structure along Conga Creek (Phase 3), Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 29-Oct-24	Wed, 30-Oct-24	Fri, 08-Nov-24	Thu, 21-Nov-24	Thu, 21-Nov-24	Fri, 22-Nov-24	Wed, 27-Nov-24	Thu, 28-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,687.49			PHP 96,499,687.49			PHP 94,029,717.84			COA NACAP VACC	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24		Date of Receipt of Invitation is thru formal request letter
P00920711LZ	320101113530000	25080134	Construction of Slope Protection Structure along Conga Creek (Phase 4), Taguig City	HM1DEO	Yes	Competitive Bidding	Sun, 10-Nov-24	Wed, 13-Nov-24	Fri, 22-Nov-24	Thu, 05-Dec-24	Thu, 05-Dec-24	Fri, 06-Dec-24	Fri, 13-Dec-24	Mon, 16-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Fri, 15-Aug-25	GAA 2025	PHP 48,999,518.29			PHP 48,999,518.29			PHP 47,995,014.50			COA NACAP VACC	Mon, 18-Nov-24	Mon, 18-Nov-24	Mon, 18-Nov-24	Mon, 18-Nov-24	Mon, 18-Nov-24		Date of Receipt of Invitation is thru formal request letter
P00920074LZ	320101112389000	25080135	Construction of Slope Protection Structure along Labasan River (East Bank), Phase 1, Package 4, Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 15-Oct-24	Wed, 16-Oct-24	Fri, 25-Oct-24	Thu, 07-Nov-24	Thu, 07-Nov-24	Mon, 11-Nov-24	Mon, 18-Nov-24	Tue, 19-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,828.82			PHP 96,499,828.82			PHP 94,550,713.33			COA NACAP VACC	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24		Date of Receipt of Invitation is thru formal request letter
P00920075LZ	320101112390000	25080136	Construction of Slope Protection Structure along Labasan River (East Bank), Phase 1, Package 5, Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 15-Oct-24	Wed, 16-Oct-24	Fri, 25-Oct-24	Thu, 07-Nov-24	Thu, 07-Nov-24	Mon, 11-Nov-24	Mon, 18-Nov-24	Tue, 19-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,805.95			PHP 96,499,805.95			PHP 94,548,161.79			COA NACAP VACC	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24		Date of Receipt of Invitation is thru formal request letter
P00920076LZ	320101112391000	25080137	Construction of Slope Protection Structure along Labasan River (East Bank), Phase 1, Package 6, Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 15-Oct-24	Wed, 16-Oct-24	Fri, 25-Oct-24	Thu, 07-Nov-24	Thu, 07-Nov-24	Mon, 11-Nov-24	Mon, 18-Nov-24	Tue, 19-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,726.76			PHP 96,499,726.76			PHP 94,459,209.79			COA NACAP VACC	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24		Date of Receipt of Invitation is thru formal request letter
P00920077LZ	320101112392000	25080139	Construction of Slope Protection Structure along Labasan River (West Bank), Phase 1, Package 5, Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 15-Oct-24	Wed, 16-Oct-24	Fri, 25-Oct-24	Thu, 07-Nov-24	Thu, 07-Nov-24	Mon, 11-Nov-24	Mon, 18-Nov-24	Tue, 19-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,833.73			PHP 96,499,833.73			PHP 94,569,895.39			COA NACAP VACC	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24		Date of Receipt of Invitation is thru formal request letter
P00920078LZ	320101112393000	25080140	Construction of Slope Protection Structure along Labasan River (West Bank), Phase 1, Package 6, Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 15-Oct-24	Wed, 16-Oct-24	Fri, 25-Oct-24	Thu, 07-Nov-24	Thu, 07-Nov-24	Mon, 11-Nov-24	Mon, 18-Nov-24	Tue, 19-Nov-24	Mon, 10-Feb-25	Fri, 14-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Tue, 18-Feb-25	Wed, 15-Oct-25	GAA 2025	PHP 96,499,825.78			PHP 96,499,825.78			PHP 94,569,888.81			COA NACAP VACC	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24	Mon, 21-Oct-24		Date of Receipt of Invitation is thru formal request letter
P00938244LZ	300215105156000	25080449	Construction of DOST North Compound Perimeter Road within the DOST Bicutan Compound																																			

Project Component ID	Code (UACS/PAP)	Contract ID	Procurement Program/Project (GAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities																Source of Funds (GAA)	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	Remarks
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Final Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion	Total	MOG E		CO	Total	MOG E	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Inquiry/ Complaint/ (If applicable)			
P0093854LZ	300215106175000	25080159	Rehabilitation of Road Network at Barangay Lower Bicutan, Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 29-Oct-24	Wed, 30-Oct-24	Fri, 08-Nov-24	Thu, 21-Nov-24	Thu, 21-Nov-24	Fri, 22-Nov-24	Mon, 02-Dec-24	Tue, 03-Dec-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Thu, 11-Sep-25		GAA 2025	PHP 48,999,943.31		PHP 48,999,943.31	PHP 48,016,442.10		PHP 48,016,442.10	COA NACAP VACC	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24	Mon, 04-Nov-24		Date of Receipt of Invitation is thru formal request letter	
P0093856LZ	300215106184000	25080160	Rehabilitation of Road Network at Barangay New Lower Bicutan, Taguig City	HM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Tue, 07-Oct-25		GAA 2025	PHP 48,999,499.21		PHP 48,999,499.21	PHP 47,517,490.37		PHP 47,517,490.37	COA NACAP VACC	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25	Sat, 08-Feb-25		Date of Receipt of Invitation is thru formal request letter	
P0093824SLZ	300215105195000	25080222	Rehabilitation of Road within the DOST Bicutan Compound, Taguig City	HM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 05-Feb-25	Fri, 14-Feb-25	Thu, 27-Feb-25	Thu, 27-Feb-25	Fri, 28-Feb-25	Tue, 04-Mar-25	Wed, 05-Mar-25	Thu, 06-Mar-25	Wed, 12-Mar-25	Wed, 12-Mar-25	Thu, 13-Mar-25	Fri, 14-Mar-25	Mon, 12-May-25		GAA 2025	PHP 6,465,139.63		PHP 6,465,139.63	PHP 6,270,578.60		PHP 6,270,578.60	COA NACAP VACC	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25	Mon, 10-Feb-25		Date of Receipt of Invitation is thru formal request letter	
P00938550LZ	300215106171000	25080161	Rehabilitation of San Isidro St. (Snake Road) at Barangay Sta. Ana, Taguig City	HM1DEO	Yes	Competitive Bidding	Fri, 25-Oct-24	Mon, 28-Oct-24	Wed, 06-Nov-24	Tue, 19-Nov-24	Tue, 19-Nov-24	Wed, 20-Nov-24	Mon, 25-Nov-24	Tue, 26-Nov-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Tue, 12-Aug-25		GAA 2025	PHP 29,399,609.18		PHP 29,399,609.18	PHP 28,811,680.82		PHP 28,811,680.82	COA NACAP VACC	Sat, 02-Nov-24	Sat, 02-Nov-24	Sat, 02-Nov-24	Sat, 02-Nov-24	Sat, 02-Nov-24		Date of Receipt of Invitation is thru formal request letter	
P0093947SLZ	300217100419000	25080162	Construction (Completion) of Aguila Bridge, Paterno, Metro Manila	HM1DEO	No	Competitive Bidding														*****		GAA 2025	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00	COA NACAP VACC							Date of Receipt of Invitation is thru formal request letter	
P00939900LZ	300215100045000	25080163	Construction (Completion) of Barangay Hall at Barangay Aguila, Paterno, Metro Manila	HM1DEO	Yes	Competitive Bidding	Fri, 08-Nov-24	Mon, 11-Nov-24	Wed, 20-Nov-24	Tue, 03-Dec-24	Tue, 03-Dec-24	Wed, 04-Dec-24	Mon, 09-Dec-24	Tue, 10-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Sat, 17-May-25		GAA 2025	PHP 4,899,895.49		PHP 4,899,895.49	PHP 4,826,398.10		PHP 4,826,398.10	COA NACAP VACC	Sat, 16-Nov-24	Sat, 16-Nov-24	Sat, 16-Nov-24	Sat, 16-Nov-24	Sat, 16-Nov-24		Date of Receipt of Invitation is thru formal request letter	
P00939896LZ	300215100044000	25080164	Construction (Completion) of Justice Building, Paterno, Metro Manila (Phase 4)	HM1DEO	Yes	Competitive Bidding	Fri, 15-Nov-24	Mon, 18-Nov-24	Wed, 27-Nov-24	Tue, 10-Dec-24	Tue, 10-Dec-24	Wed, 11-Dec-24	Mon, 16-Dec-24	Tue, 17-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Mon, 16-Jun-25		GAA 2025	PHP 9,799,099.58		PHP 9,799,099.58	PHP 9,652,068.86		PHP 9,652,068.86	COA NACAP VACC	Sat, 23-Nov-24	Sat, 23-Nov-24	Sat, 23-Nov-24	Sat, 23-Nov-24	Sat, 23-Nov-24		Date of Receipt of Invitation is thru formal request letter	
P00939897LZ	300215100042000	25080165	Construction (Completion) of Multi-Level Multi-Purpose Building, Barangay Napindan, Taguig City	HM1DEO	Yes	Competitive Bidding	Sun, 10-Nov-24	Wed, 13-Nov-24	Fri, 22-Nov-24	Thu, 05-Dec-24	Thu, 05-Dec-24	Fri, 06-Dec-24	Fri, 13-Dec-24	Mon, 16-Dec-24	Fri, 07-Feb-25	Thu, 13-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Mon, 17-Feb-25	Thu, 13-Nov-25		GAA 2025	PHP 36,199,720.76		PHP 36,199,720.76	PHP 36,607,807.01		PHP 36,607,807.01	COA NACAP VACC	Mon, 18-Nov-24	Mon, 18-Nov-24	Mon, 18-Nov-24	Mon, 18-Nov-24	Mon, 18-Nov-24		Date of Receipt of Invitation is thru formal request letter	
P00939898LZ	300215100043000	25080166	Construction (Completion) of PUP Gym at Gen. Santos St., Barangay Lower Bicutan, Taguig City	HM1DEO	Yes	Competitive Bidding	Tue, 05-Nov-24	Wed, 06-Nov-24	Fri, 15-Nov-24	Thu, 28-Nov-24	Thu, 28-Nov-24	Fri, 29-Nov-24	Wed, 04-Dec-24	Thu, 05-Dec-24	Thu, 06-Feb-25	Wed, 12-Feb-25	Wed, 12-Feb-25	Thu, 13-Feb-25	Fri, 14-Feb-25	Thu, 11-Sep-25		GAA 2025	PHP 24,299,977.51		PHP 24,299,977.51	PHP 23,680,951.27		PHP 23,680,951.27	COA NACAP VACC	Mon, 11-Nov-24	Mon, 11-Nov-24	Mon, 11-Nov-24	Mon, 11-Nov-24	Mon, 11-Nov-24		Date of Receipt of Invitation is thru formal request letter	
P00939911LZ	300215100041000	25080167	Construction of Taguig General Hospital (Phase 13), Taguig City	HM1DEO	No	Competitive Bidding	Fri, 31-Jan-25	Mon, 03-Feb-25	Wed, 12-Feb-25	Tue, 25-Feb-25	Tue, 25-Feb-25	Wed, 26-Feb-25	Fri, 28-Feb-25	Mon, 03-Mar-25	Tue, 04-Mar-25	Mon, 10-Mar-25	Mon, 10-Mar-25	Tue, 11-Mar-25	Wed, 12-Mar-25	Thu, 06-Nov-25		GAA 2025	PHP 73,499,885.63		PHP 73,499,885.63	PHP 72,018,857.72		PHP 72,018,857.72	COA NACAP VACC	S							