

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
COMPLETED PROCUREMENT ACTIVITIES																																
	25H80001 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure along Gabayan River, Candijay, Bohol Sta.0+000.00 -Sta.1+068.00; Sta.1+071.00-Sta.1+157.00	Construction	Yes	Competitive Bidding	9-Oct-2024	15-Oct-2024	23-Oct-2024	5-Nov-2024	5-Nov-2024	7-Nov-2024	15-Nov-2024	20-Nov-2024	5-Feb-2025	14-Feb-2025	25-Feb-2025				Gop	144,750,000.00		144,750,000.00	144,695,000.00		144,695,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	5-Nov-24	5-Nov-24	5-Nov-24	5-Nov-24	5-Nov-24	
	25H80002 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Loay Interior Rd - KD161 + 000 - KD162 + 056, KD164 + 000 - KD166 + 357.8	Construction	Yes	Competitive Bidding	9-Oct-2024	15-Oct-2024	23-Oct-2024	5-Nov-2024	5-Nov-2024	7-Nov-2024	18-Nov-2024	20-Nov-2024	27-May-2025	29-May-2025	4-Jun-2025				Gop	71,536,415.00	71,536,415.00		71,436,415.00		71,436,415.00	1. COA 2. BOHOL PROCESS 3. CCWI	5-Nov-24	5-Nov-24	5-Nov-24	5-Nov-24	5-Nov-24	
	25H80003 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Loay Interior Rd - KD172 + 022 - KD173 + 133, KD174 + 240 - KD175 + 164	Construction	Yes	Competitive Bidding	9-Oct-2024	19-Nov-2024	27-Nov-2024	4-Mar-2025	4-Mar-2025	5-Mar-2025	7-Mar-2025	17-Mar-2025	27-May-2025	29-May-2025	4-Jun-2025				Gop	57,005,445.00	57,005,445.00		54,718,356.35		54,718,356.35	1. COA 2. BOHOL PROCESS 3. CCWI	4-Mar-25	4-Mar-25	4-Mar-25	4-Mar-25	4-Mar-25	
	25H80004 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads The President Carlos P. Garcia Circumferential Rd - KD233 + 007 - KD233 + 350, KD234 + 375 - KD234 + 949	Construction	Yes	Competitive Bidding	9-Oct-2024	15-Oct-2024	23-Oct-2024	5-Nov-2024	5-Nov-2024	7-Nov-2024	18-Nov-2024	20-Nov-2024	18-Mar-2025	24-Mar-2025	26-Mar-2025				Gop	30,755,340.00		30,755,340.00	30,705,000.00		30,705,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	5-Nov-24	5-Nov-24	5-Nov-24	5-Nov-24	5-Nov-24	
	25H80005 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Loay Interior Rd - KD193 + 000 - KD194 + 000	Construction	Yes	Competitive Bidding	9-Oct-2024	15-Oct-2024	23-Oct-2024	5-Nov-2024	5-Nov-2024	7-Nov-2024	18-Nov-2024	20-Nov-2024	27-May-2025	29-May-2025	4-Jun-2025				Gop	26,052,320.00		26,052,320.00	26,034,925.24		26,034,925.24	1. COA 2. BOHOL PROCESS 3. CCWI	5-Nov-24	5-Nov-24	5-Nov-24	5-Nov-24	5-Nov-24	
	25H80006 Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along The President Carlos P. Garcia Circumferential Rd - KD180+015 - KD182+835	Construction	Yes	Competitive Bidding	9-Oct-2024	15-Oct-2024	23-Oct-2024	5-Nov-2024	5-Nov-2024	6-Nov-2024	18-Nov-2024	20-Nov-2024	18-Mar-2025	24-Mar-2025	26-Mar-2025				Gop	24,500,000.00		24,500,000.00	24,461,080.00		24,461,080.00	1. COA 2. BOHOL PROCESS 3. CCWI	5-Nov-24	5-Nov-24	5-Nov-24	5-Nov-24	5-Nov-24	
	25H80007 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Jct Dak-an-Carmen-Sierra Bulloñes-Pilar-Alca Rd - KD072 + (-375) - KD073 + 013, KD075 + 025 - KD076 + 108	Construction	Yes	Competitive Bidding	9-Oct-2024	22-Oct-2024	30-Oct-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	11-Dec-2024	13-Dec-2024	18-Jun-2025	24-Jun-2025	25-Jun-2025				Gop	140,596,640.00		140,596,640.00	140,495,831.98		140,495,831.98	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80010 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads The President Carlos P. Garcia Circumferential Rd - KD200 + 000 - KD201 + 000, KD208 + 000 - KD208 + 215	Construction	Yes	Competitive Bidding	9-Oct-2024	22-Oct-2024	30-Oct-2024	11-Dec-2024	11-Dec-2024	13-Dec-2024	20-Dec-2024	21-Dec-2024	19-Jun-2025	26-Jun-2025	27-Jun-2025				Gop	122,871,520.00		122,871,520.00	122,765,099.79		122,765,099.79	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	
	25H80011 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/Strengthening of Permanent Bridges Wahig Br. (R000208) along Jct Dak-an-Carmen-Sierra Bulloñes-Pilar-Alca Rd KD074 + 111	Construction	Yes	Competitive Bidding	16-Oct-2024	22-Oct-2024	30-Oct-2024	11-Nov-2024	11-Nov-2024	11-Nov-2024	20-Nov-2024	21-Nov-2024	27-Jan-2025	30-Jan-2025	7-Feb-2025				Gop	24,500,000.00		24,500,000.00	24,420,000.00		24,420,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	
	25H80013 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads Jct (LR) Carmen-Sagayay-Bacani Rd - KD161 + 175 - KD161 + 407, KD161 + 416.50 - KD161 + 734, KD161 + 743 - KD162 + 300, KD163 + 293 - KD163 + 592, KD169 + 372 - KD169 + 760, KD169 + 882 - KD170 + 000	Construction	Yes	Competitive Bidding	16-Oct-2024	22-Oct-2024	30-Oct-2024	11-Nov-2024	11-Nov-2024	12-Nov-2024	20-Nov-2024	13-Dec-2024	24-Mar-2025	26-Mar-2025	27-Mar-2025				Gop	57,900,000.00		57,900,000.00	57,845,000.00		57,845,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	
	25H80014 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance -Secondary Roads- Jct (LR) Carmen - Sagayay - Bacani Rd - KD161+743 - KD163+592, KD163+625 - KD163+944	Construction	Yes	Competitive Bidding	16-Oct-2024	22-Oct-2024	30-Oct-2024	11-Dec-2024	11-Dec-2024	13-Dec-2024	20-Dec-2024	23-Dec-2024	18-Jun-2025	26-Jun-2025	27-Jun-2025				Gop	110,241,600.00		110,241,600.00	110,141,440.23		110,141,440.23	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	
	25H80015 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Dimas, Bohol	Construction	Yes	Competitive Bidding	16-Oct-2024	22-Oct-2024	30-Oct-2024	11-Nov-2024	11-Nov-2024	12-Nov-2024	20-Nov-2024	20-Nov-2024	24-Jan-2025	28-Jan-2025	5-Feb-2025				Gop	19,800,000.00		19,800,000.00	19,463,524.79		19,463,524.79	1. COA 2. BOHOL PROCESS 3. CCWI	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	
	25H80016 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Anda, Bohol	Construction	Yes	Competitive Bidding	16-Oct-2024	22-Oct-2024	30-Oct-2024	11-Nov-2024	11-Nov-2024	12-Nov-2024	15-Nov-2024	21-Nov-2024	5-Feb-2025	14-Feb-2025	21-Feb-2025				Gop	9,900,000.00		9,900,000.00	9,892,250.08		9,892,250.08	1. COA 2. BOHOL PROCESS 3. CCWI	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24	
	25H80017 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Loay, Bohol	Construction	Yes	Competitive Bidding	16-Oct-2024	22-Oct-2024	30-Oct-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	26-Dec-2024	13-Feb-2025	21-Feb-2025	26-Feb-2025				Gop	19,800,000.00		19,800,000.00	19,793,497.20		19,793,497.20	1. COA 2. BOHOL PROCESS 3. CCWI	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	
	25H80018 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Jct Dak-an-Carmen-Sierra Bulloñes-Pilar-Alca Rd - KD083 + 341 - KD084 + 135, KD091 + 498 - KD091 + 554	Construction	Yes	Competitive Bidding	18-Oct-2024	29-Oct-2024	6-Nov-2024	13-Dec-2024	13-Dec-2024	16-Dec-2024	18-Dec-2024	19-Dec-2024	9-Jun-2025	11-Jun-2025	17-Jun-2025				Gop	59,196,960.00		59,196,960.00	59,075,716.45		59,075,716.45	1. COA 2. BOHOL PROCESS 3. CCWI	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	
	25H80019 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure along Tumuran - Sarangani River, Candijay, Bohol Sect.1 Sta.0+107.00 - Sta.0+127.00B/S; Sect.2 Sta.0+596.00 - Sta.0+633.00 B/S	Construction	Yes	Competitive Bidding	18-Oct-2024	29-Oct-2024	6-Nov-2024	18-Nov-2024	18-Nov-2024	19-Nov-2024	20-Nov-2024	27-Nov-2024	7-Feb-2025	17-Feb-2025	25-Feb-2025				Gop	87,933,695.00		87,933,695.00	87,868,653.68		87,868,653.68	1. COA 2. BOHOL PROCESS 3. CCWI	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	18-Nov-24	
	25H80020 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Jct Dak-an-Carmen-Sierra Bulloñes-Pilar-Alca Rd - KD070 + 000 - KD070 + 711	Construction	Yes	Competitive Bidding	18-Oct-2024	29-Oct-2024	6-Nov-2024	18-Nov-2024	18-Nov-2024	19-Nov-2024	26-Nov-2024	21-Dec-2024	5-Jun-2025	10-Jun-2025	17-Jun-2025				Gop	23,252,460.00		23,252,460.00	23,232,460.00		23,232,460.00	1. COA 2. BOHOL PROCESS 3. CCWI	18-Nov-24	18-Nov-24				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
	25H80034 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Jct. Dal-an-Carmen-Sierra Bullores-Pilar-Alica Rd - K0069+971 - K0070+000	Construction	Yes	Competitive Bidding	29-Oct-2024	31-Oct-2024	8-Nov-2024	20-Nov-2024	20-Nov-2024	21-Nov-2024	27-Nov-2024	29-Nov-2024	18-Mar-2025	24-Mar-2025	26-Mar-2025			Gop	1,150,520.00		1,150,520.00	1,140,520.00		1,140,520.00	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	
	25H80035 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Loay Interior Rd - K0157+978 - K0158+332	Construction	Yes	Competitive Bidding	29-Oct-2024	31-Oct-2024	8-Nov-2024	20-Nov-2024	20-Nov-2024	21-Nov-2024	29-Nov-2024	29-Nov-2024	5-Jun-2025	10-Jun-2025	17-Jun-2025			Gop	11,928,560.00		11,928,560.00	11,924,239.77		11,924,239.77	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	
	25H80036 Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along The President Carlos P. Garcia Circumferential Rd - K0201 + 000 - K0204 + 980	Construction	Yes	Competitive Bidding	29-Oct-2024	31-Oct-2024	8-Nov-2024	20-Nov-2024	20-Nov-2024	21-Nov-2024	28-Nov-2024	21-Dec-2024	18-Mar-2025	24-Mar-2025	26-Mar-2025			Gop	24,500,000.00		24,500,000.00	24,449,289.95		24,449,289.95	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	
	25H80037 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Duero, Bohol	Construction	Yes	Competitive Bidding	29-Oct-2024	31-Oct-2024	8-Nov-2024	20-Nov-2024	20-Nov-2024	21-Nov-2024	28-Nov-2024	3-Dec-2024	24-Jan-2025	28-Jan-2025	5-Feb-2025			Gop	4,950,000.00		4,950,000.00	4,930,473.87		4,930,473.87	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	
	25H80038 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct Dal-an-Carm-Sierra Bullores-Pilar-Alica Rd - K0064 + 906 - K0066+ 000	Construction	Yes	Competitive Bidding	7-Nov-2024	13-Nov-2024	21-Nov-2024	3-Dec-2024	3-Dec-2024	4-Dec-2024	5-Dec-2024	19-Dec-2024	19-Jun-2025	26-Jun-2025	27-Jun-2025			Gop	74,884,000.00		74,884,000.00	74,495,694.43		74,495,694.43	1. COA 2. BOHOL PROCESS 3. CCWI	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	
	25H80039 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (TER) Jagua-Sierra Bullores Rd - K0088 + 500 - K0089 + 363	Construction	Yes	Competitive Bidding	7-Nov-2024	13-Nov-2024	21-Nov-2024	3-Dec-2024	3-Dec-2024	4-Dec-2024	6-Dec-2024	21-Dec-2024	10-Jun-2025	11-Jun-2025	18-Jun-2025			Gop	61,358,560.00		61,358,560.00	61,050,415.24		61,050,415.24	1. COA 2. BOHOL PROCESS 3. CCWI	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	
	25H80040 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Jct. (TER) Jagua-Sierra Bullores Rd - K0067+527 - K0068+000, K0080+000 - K0080+364	Construction	Yes	Competitive Bidding	7-Nov-2024	13-Nov-2024	21-Nov-2024	22-Jan-2025	22-Jan-2025	23-Jan-2025	28-Jan-2025	28-Jan-2025	18-Mar-2025	21-Mar-2025	26-Mar-2025			Gop	34,209,840.00		34,209,840.00	34,159,840.00		34,159,840.00	1. COA 2. BOHOL PROCESS 3. CCWI	22-Jan-25	22-Jan-25	22-Jan-25	22-Jan-25	22-Jan-25	
	25H80041 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Construction of Roadway Bridge, Barangay Casbu, Guindulman, Bohol Sta.1+060 - Sta.1+207 - Road; Sta.1+207 -Sta.1+232 - Bridge; Sta.1+232 - Sta.1+360- Road	Construction	Yes	Competitive Bidding	7-Nov-2024	13-Nov-2024	21-Nov-2024	3-Dec-2024	3-Dec-2024	4-Dec-2024	6-Dec-2024	21-Dec-2024	27-Jan-2025	30-Jan-2025	7-Feb-2025			Gop	29,400,000.00		29,400,000.00	29,390,000.00		29,390,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	
	25H80042 Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along The President Carlos P. Garcia Circumferential Rd - K0205 + 000 - K0197 + 000, K0209 + 500 - K0200 + 710	Construction	Yes	Competitive Bidding	7-Nov-2024	13-Nov-2024	21-Nov-2024	3-Dec-2024	3-Dec-2024	4-Dec-2024	6-Dec-2024	21-Dec-2024	18-Mar-2025	24-Mar-2025	26-Mar-2025			Gop	19,517,680.00		19,517,680.00	19,467,175.00		19,467,175.00	1. COA 2. BOHOL PROCESS 3. CCWI	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	
	25H80043 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Sevilla, Bohol	Construction	Yes	Competitive Bidding	7-Nov-2024	13-Nov-2024	21-Nov-2024	3-Dec-2024	3-Dec-2024	4-Dec-2024	6-Dec-2024	21-Dec-2024	27-Jan-2025	30-Jan-2025	7-Feb-2025			Gop	4,950,000.00		4,950,000.00	4,947,064.56		4,947,064.56	1. COA 2. BOHOL PROCESS 3. CCWI	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	
	25H80044 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Blar, Bohol	Construction	Yes	Competitive Bidding	7-Nov-2024	13-Nov-2024	21-Nov-2024	3-Dec-2024	3-Dec-2024	4-Dec-2024	6-Dec-2024	21-Dec-2024	7-Feb-2025	17-Feb-2025	24-Feb-2025			Gop	4,950,000.00		4,950,000.00	4,945,324.01		4,945,324.01	1. COA 2. BOHOL PROCESS 3. CCWI	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	
	25H80045 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure along Casbu River, Candijay, Bohol Sta.0+ 303.38- Sta.0+347.84	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	12-Dec-2024	13-Dec-2024	7-Feb-2025	17-Feb-2025	25-Feb-2025			Gop	144,750,000.00		144,750,000.00	144,669,997.60		144,669,997.60	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80046 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road, Capriano Aton Street, Jct. at Lourdes Libres Rosario Residence going to Alicia Public Market, Alicia, Bohol Sta. 0+000 -Sta. 0+490	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	12-Dec-2024	16-Dec-2024	24-Jan-2025	28-Jan-2025	5-Feb-2025			Gop	9,800,000.00		9,800,000.00	9,790,138.01		9,790,138.01	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80047 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Valencia, Bohol Sta. 0+940.00 - Sta.1+144.00	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	12-Dec-2024	21-Dec-2024	7-Feb-2025	17-Feb-2025	24-Feb-2025			Gop	4,950,000.00		4,950,000.00	4,937,251.49		4,937,251.49	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80048 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (LIR) Buenaes Aires-Nueva Vida (Carmen)-Ormon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol Sta. 2+777.82 -Sta. 3+019.82	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	12-Dec-2024	13-Dec-2024	24-Jan-2025	28-Jan-2025	5-Feb-2025			Gop	9,800,000.00		9,800,000.00	9,789,937.97		9,789,937.97	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80049 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. (TER) Itum - Duay Payao Road, Duero leading to Camp Verde Nature Park, Duero, Bohol Sta. 5+154.00 - Sta. 5+551.00	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	12-Dec-2024	21-Dec-2024	11-Mar-2025	19-Mar-2025	25-Mar-2025			Gop	9,800,000.00		9,800,000.00	9,750,000.00		9,750,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80050 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Lila, Bohol Sta. 0+008.96 - Sta. 0+460.00	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	11-Dec-2024	13-Dec-2024	5-Feb-2025	14-Feb-2025	21-Feb-2025			Gop	9,900,000.00		9,900,000.00	9,889,113.11		9,889,113.11	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80051 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Itum-Duay-Payao-Sikaya Road in support of the Agribusiness Industry, Duero, Bohol Sta. 5+800 -Sta. 6+120	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	12-Dec-2024	21-Dec-2024	5-Feb-2025	14-Feb-2025	25-Feb-2025			Gop	9,800,000.00		9,800,000.00	9,770,000.00		9,770,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80052 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Cambaico to Pahangag Falls, Dimiao, Bohol Sta.0+500 -Sta.1+060	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	12-Dec-2024	13-Dec-2024	27-Jan-2025	30-Jan-2025	7-Feb-2025			Gop	14,700,000.00		14,700,000.00	14,638,936.61		14,638,936.61	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80053 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Caburga-an-Loney Road leading to kinahagan Falls and Loney Spring, Brgy. Caburga-an, Jagua, Bohol Sta. 0+040 - Sta. 0+306.63, Sta. 0+371.08 - Sta. 0+661.45	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	12-Dec-2024	13-Dec-2024	11-Mar-2025	19-Mar-2025	25-Mar-2025			Gop	9,800,000.00		9,800,000.00	9,795,528.69		9,795,528.69	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80054 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Dimiao-Dec-Rlar Jct. (LIR) Road in support of the Agribusiness Industry, Blar, Bohol Sta. 16+360 -Sta. 16+719.12	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	11-Dec-2024	21-Dec-2024	7-Feb-2025	17-Feb-2025	24-Feb-2025			Gop	9,800,000.00		9,800,000.00	9,787,583.80		9,787,583.80	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80055 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Valencia, Bohol	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	12-Dec-2024	21-Dec-2024	27-Jan-2025	30-Jan-2025	7-Feb-2025			Gop	4,950,000.00		4,950,000.00	4,937,773.12		4,937,773.12	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80056 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Carmen, Bohol	Construction	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	9-Dec-2024	9-Dec-2024	11-Dec-2024	12-Dec-2024	13-Dec-2024	5-Feb-2025	14-Feb-2025	21-Feb-2025			Gop	4,950,000.00		4,950,000.00	4,937,539.60		4,937,539.60	1. COA 2. BOHOL PROCESS 3. CCWI	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	9-Dec-24	
	25H80057 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Cagawisan, Pilar, Bohol Sta. 0+000 - Sta. 0+107.47, Sta.0+000 - Sta. 0+136	Construction	Yes	Competitive Bidding	13-Nov-2024	21-Nov-2024	29-Nov-2024	11-Dec-2024	11-Dec-2024	13-Dec-2024	20-Dec-2024	23-Dec-2024	24-Jan-2025	28-Jan-2025	5-Feb-2025			Gop	7,471,520.00		7,471,520.00	7,458,627.70		7,458,627.70	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	
	25H80058 ORGANIZATIONAL OUTCOME 3 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Sabo Dam, Malinao IS, Poblacion, Pilar, Bohol Sta.0+000.00 - Sta.0+007.00	Construction	Yes	Competitive Bidding	13-Nov-2024	21-Nov-2024	29-Nov-2024	11-Dec-2024	11-Dec-2024	13-Dec-2024	20-Dec-2024	23-Dec-2024	24-Jan-2025	28-Jan-2025	5-Feb-2025			Gop	14,700,000.00		14,700,000.00	14,689,277.59		14,689,277.59	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads / Post of IB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)
	25H80059 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (Dimiao-Bilar) Dec-Omjon Road in support of the Agribusiness Industry, Dimiao, Bohol Sta. 2+885.00 - Sta. 3+235.55	Construction	Yes	Competitive Bidding	13-Nov-2024	21-Nov-2024	29-Nov-2024	11-Dec-2024	11-Dec-2024	13-Dec-2024	20-Dec-2024	23-Dec-2024	13-Feb-2025	21-Feb-2025	28-Feb-2025			Gop	9,800,000.00		9,800,000.00	9,795,540.37		9,795,540.37	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	
	25H80060 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. (TER) Dimiao-Dec-Bilar - Jct. (LIR) Road Access from Beaches leading to Man-Made Forest, Tansley, Logaritita Spring, Butterfly, Rajah Skatuna Park and Chocolate Hills, Bohol Sta. 0+12+385.00 - Sta. 0+12+704.00	Construction	Yes	Competitive Bidding	13-Nov-2024	21-Nov-2024	29-Nov-2024	11-Dec-2024	11-Dec-2024	12-Dec-2024	14-Dec-2024	23-Dec-2024	11-Mar-2025	19-Mar-2025	25-Mar-2025			Gop	9,800,000.00		9,800,000.00	9,790,951.54		9,790,951.54	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	
	25H80061 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities Construction of Road, Barangay Lumbay to Barangay Bayong, Pilar, Bohol Sta.0+064.00 - Sta.0+440.00	Construction	Yes	Competitive Bidding	13-Nov-2024	21-Nov-2024	29-Nov-2024	11-Dec-2024	11-Dec-2024	13-Dec-2024	20-Dec-2024	23-Dec-2024	13-Feb-2025	21-Feb-2025	26-Feb-2025			Gop	9,800,000.00		9,800,000.00	9,785,476.81		9,785,476.81	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	
	25H80062 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) San Roque to Baybayon Road, Mabini, Bohol Sta.0+162.74 - Sta.0+365.00	Construction	Yes	Competitive Bidding	13-Nov-2024	21-Nov-2024	29-Nov-2024	11-Dec-2024	11-Dec-2024	12-Dec-2024	14-Dec-2024	23-Dec-2024	5-Feb-2025	14-Feb-2025	21-Feb-2025			Gop	4,900,000.00		4,900,000.00	4,885,268.26		4,885,268.26	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	
	25H80063 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Sabo Dam, Malinao IS, Lumlay, Pilar, Bohol Sta.0+000.00-Sta.0+013.75(R/S)-Flood Control Structure Sta.0+013.75-Sta.0+026.25-Sabo Dam Sta.0+026.25-Sta.0+040.00(R/S)- Flood Control Structure	Construction	Yes	Competitive Bidding	13-Nov-2024	21-Nov-2024	29-Nov-2024	11-Dec-2024	11-Dec-2024	13-Dec-2024	20-Dec-2024	23-Dec-2024	24-Jan-2025	28-Jan-2025	5-Feb-2025			Gop	14,700,000.00		14,700,000.00	14,685,388.41		14,685,388.41	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	
	25H80064 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (LIR) Quinogutan-Sevilla-Hanopol-Tagustusan (Bailihari) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol Sta. 06+041.00 - Sta. 06+374.50	Construction	Yes	Competitive Bidding	13-Nov-2024	21-Nov-2024	29-Nov-2024	11-Dec-2024	11-Dec-2024	13-Dec-2024	20-Dec-2024	23-Dec-2024	5-Feb-2025	17-Feb-2025	21-Feb-2025			Gop	9,800,000.00		9,800,000.00	9,788,429.76		9,788,429.76	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	
	25H80065 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Pob. (Valencia)-Anyon-Omjon-Quezon (Batuan) Road in support of the Agribusiness Industry, Valencia, Bohol Sta. 0+14+201.00 - Sta. 0+14+364.70	Construction	Yes	Competitive Bidding	13-Nov-2024	21-Nov-2024	29-Nov-2024	11-Dec-2024	11-Dec-2024	13-Dec-2024	20-Dec-2024	23-Dec-2024	13-Feb-2025	21-Feb-2025	26-Feb-2025			Gop	4,900,000.00		4,900,000.00	4,889,997.00		4,889,997.00	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	
	25H80066 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Pob. Ondol, Taytay, Candance Road leading to Cruz Dako, Bgy. Taytay, Lobo, Bohol Sta. 0+680.00 - Sta. 0+694.04	Construction	Yes	Competitive Bidding	13-Nov-2024	21-Nov-2024	29-Nov-2024	11-Dec-2024	11-Dec-2024	12-Dec-2024	14-Dec-2024	23-Dec-2024	11-Mar-2025	18-Mar-2025	25-Mar-2025			Gop	8,408,400.00		8,408,400.00	8,358,400.00		8,358,400.00	1. COA 2. BOHOL PROCESS 3. CCWI	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	
	25H80067 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Replacement of Permanent Weak Bridges Camayon B. (BOHOLSPH) along Lowy Interior Rd Sta.166+490 -Sta.166+628.89-National Road, Sta.166+628.89-Sta.166+638.89- BridgeSta.166+638.89-Sta.166+777.78-National Road	Construction	Yes	Competitive Bidding	19-Nov-2025	26-Nov-2024	3-Dec-2024	16-Dec-2024	16-Dec-2024	17-Dec-2024	18-Dec-2024	23-Dec-2024	5-Feb-2025	15-Feb-2025	25-Feb-2025			Gop	39,200,000.00		39,200,000.00	39,118,266.85		39,118,266.85	1. COA 2. BOHOL PROCESS 3. CCWI	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	
	25H80068 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. (TER) Gabayan-Canawa (Candjay) - Inaguban - Pilar Sta.0+000.00 - Sta. 0+268.00 (Section 1); Sta. 0+000.00 -Sta. 0+270.00 (Section 2)	Construction	Yes	Competitive Bidding	19-Nov-2025	26-Nov-2024	3-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	26-Dec-2024	11-Mar-2025	19-Mar-2025	25-Mar-2025			Gop	9,800,000.00		9,800,000.00	9,789,984.57		9,789,984.57	1. COA 2. BOHOL PROCESS 3. CCWI	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	
	25H80069 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities Construction of Road, Barangay Rual, Bilar, Bohol Sta.0+000.00 - Sta.0+400.00	Construction	Yes	Competitive Bidding	19-Nov-2025	26-Nov-2024	3-Dec-2024	16-Dec-2024	16-Dec-2024	17-Dec-2024	20-Dec-2024	23-Dec-2024	13-Feb-2025	21-Feb-2025	26-Feb-2025			Gop	9,800,000.00		9,800,000.00	9,790,862.65		9,790,862.65	1. COA 2. BOHOL PROCESS 3. CCWI	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	
	25H80070 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities Construction of Road, Lobo, Bohol Sta. 0+800.00 - Sta. 1+947.00	Construction	Yes	Competitive Bidding	19-Nov-2025	26-Nov-2024	3-Dec-2024	16-Dec-2024	16-Dec-2024	17-Dec-2024	20-Dec-2024	23-Dec-2025	27-Jan-2025	30-Jan-2025	7-Feb-2025			Gop	4,950,000.00		4,950,000.00	4,921,495.78		4,921,495.78	1. COA 2. BOHOL PROCESS 3. CCWI	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	
	25H80071 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Gabayan-Anding (Candjay)-Inaguban-Pilar Road in support of the Agribusiness Industry, Candjay, Bohol Sta.2+187.00 - Sta.2+301.00	Construction	Yes	Competitive Bidding	19-Nov-2025	26-Nov-2024	3-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	26-Dec-2024	27-Jan-2025	30-Jan-2025	7-Feb-2025			Gop	4,900,000.00		4,900,000.00	4,890,000.00		4,890,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	
	25H80072 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities Construction of Road, Pilar, Bohol Sta.0+000.00 - Sta. 0+268.00 (Section 1); Sta. 0+000.00 -Sta. 0+270.00 (Section 2)	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	26-Dec-2024	26-Dec-2024	28-Jan-2025	30-Jan-2025	7-Feb-2025			Gop	9,900,000.00		9,900,000.00	9,890,000.00		9,890,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	
	25H80073 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jimilan - Tiglake Road Leading to Eco Tourism Adventure Park, Bgy. Jimilan, Lobo, Bohol Sta. 0+000.00 - Sta. 0+402.50	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2024	26-Dec-2024	11-Mar-2025	19-Mar-2025	25-Mar-2025			Gop	9,800,000.00		9,800,000.00	9,785,368.71		9,785,368.71	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	
	25H80074 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities - Construction of Road, Barangay Candulao to Barangay Delag, Garcia Hernandez, Bohol Sta. 5+086.28 - Sta. 5+968.15	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	26-Dec-2024	13-Feb-2025	21-Feb-2025	28-Feb-2025			Gop	24,500,000.00		24,500,000.00	24,493,816.39		24,493,816.39	1. COA 2. BOHOL PROCESS 3. CCWI	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	
	25H80075 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Hinawanan (Loby)-Conception-Jct. (Skatuna-Lobo) Road in support of the Furniture and Garments Industry, Loby, Bohol Sta. 0+495.98 - Sta. 0+640.00; Sta. 2+640.00 - Sta. 2+895.50	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2024	26-Dec-2024	24-Jan-2025	28-Jan-2025	5-Feb-2025			Gop	9,800,000.00		9,800,000.00	9,698,400.00		9,698,400.00	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	
	25H80076 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities Construction of Road, Barangay Riverside, Bilar, Bohol Sta. 0+000.00 - Sta.0+357.80	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2024	26-Dec-2024	13-Feb-2025	21-Feb-2025	26-Feb-2025			Gop	9,800,000.00		9,800,000.00	9,789,260.12		9,789,260.12	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	
	25H80077 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Garcia Hernandez, Bohol	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	20-Dec-2024	23-Dec-2024	7-Feb-2025	17-Feb-2025	25-Feb-2025			Gop	4,950,000.00		4,950,000.00	4,939,489.87		4,939,489.87	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	
	25H80078 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Mabini, Bohol	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	20-Dec-2024	26-Dec-2024	24-Jan-2025	28-Jan-2025	5-Feb-2025			Gop	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	
	25H80079 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Batuan, Bohol	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	20-Dec-2024	26-Dec-2024	28-Jan-2025	30-Jan-2025	7-Feb-2025			Gop	4,950,000.00		4,950,000.00	4,939,728.43		4,939,728.43	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	
	25H80080 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Jagua, Bohol	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2024	26-Dec-2024	13-Feb-2025	21-Feb-2025	HOLD NTP			Gop	4,950,000.00		4,950,000.00	4,939,661.50		4,939,661.50	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	
	25H80081 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Pilar, Bohol	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2024	26-Dec-2024	7-Feb-2025	17-Feb-2025	25-Feb-2025			Gop	4,950,000.00		4,950,000.00	4,945,121.56		4,945,121.56	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Delivery/Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommend Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2				CO3	Sub/ Open of Bids	Bid Evaluation		
	25H0082 Convergence and special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Candilay, Bohol	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2024	26-Dec-2024	7-Feb-2025	17-Feb-2025	25-Feb-2025		Gop	4,950,000.00		4,950,000.00	4,947,319.74		4,947,319.74	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24		
	25H0083 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Sierra Bullones, Bohol	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2024	26-Dec-2025	5-Feb-2025	14-Feb-2025	21-Feb-2025		Gop	4,950,000.00		4,950,000.00	4,939,310.59		4,939,310.59	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24		
	25H0084 Convergence and special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Candilay, Bohol	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	20-Dec-2024	26-Dec-2024	13-Feb-2025	21-Feb-2025	26-Feb-2025		Gop	4,950,000.00		4,950,000.00	4,940,000.00		4,940,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24		
	25H0085 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Jagña, Bohol	Construction	Yes	Competitive Bidding	20-Nov-2024	28-Nov-2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2025	21-Dec-2024	7-Feb-2025	17-Feb-2025	25-Feb-2025		Gop	4,950,000.00		4,950,000.00	4,939,379.38		4,939,379.38	1. COA 2. BOHOL PROCESS 3. CCWI	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24		
	25H0092 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Evacuation Centers/Quarantine Facilities/Public Health Facilities - Construction of Multi-Purpose Building (Barangay Health Center), Candilay, Bohol	Construction	Yes	Competitive Bidding	21-Nov-2024	4-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2025	27-Dec-2024	9-Jun-2025	11-Jun-2025	18-Jun-2025		Gop	12,870,000.00		12,870,000.00	12,856,326.31		12,856,326.31	1. COA 2. BOHOL PROCESS 3. CCWI	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24		
	25H0097 Local Program National Building Program - Buildings And Other Structures Construction (Completion) of QAS Laboratory Building, DPWH Bohol 3rd District Engineering Office, Guindulman, Bohol	Construction	Yes	Competitive Bidding	21-Nov-2024	4-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	28-Jan-2025	30-Jan-2025	7-Feb-2025		Gop	9,800,000.00		9,800,000.00	9,780,000.00		9,780,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24		
	25H0098 Local Program National Building Program - Buildings And Other Structures Rehabilitation of DPWH Bohol 3rd District Engineering Office Building, Guindulman, Bohol	Construction	No	Competitive Bidding	21-Nov-2024	4-Dec-2024	11-Dec-2024	4-Mar-2025	4-Mar-2025	5-Mar-2025	7-Mar-2025	17-Mar-2025	24-Mar-2025	26-Mar-2025	27-Mar-2025		Gop	19,600,000.00		19,600,000.00	19,207,100.15		19,207,100.15	1. COA 2. BOHOL PROCESS 3. CCWI	4-Mar-25	4-Mar-25	4-Mar-25	4-Mar-25	4-Mar-25		
	25H0099 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tagliaran East Road (Tagliaran Jagña), Bohol (Phase 2) K0227+480 - K0238 +840	Construction	No	Competitive Bidding	18-Feb-2025	20-Feb-2025	27-Feb-2025	11-Mar-2025	11-Mar-2025	12-Mar-2025	14-Mar-2025	18-Mar-2025	13-May-2025	16-May-2025	19-May-2025		Gop	98,000,000.00		98,000,000.00	-		-	1. COA 2. BOHOL PROCESS 3. CCWI	11-Mar-25	11-Mar-25	11-Mar-25	11-Mar-25	11-Mar-25		
	25H0100 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (TER)-Jagna-Sierra Bullones Rd, Phase 2, Bohol K0086 + 495.50 - K0088 + 000; K0089 + 362 - K0090 + 000	Construction	No	Competitive Bidding	18-Feb-2025	20-Feb-2025	27-Feb-2025	11-Mar-2025	11-Mar-2025	12-Mar-2025	13-Mar-2025	24-Mar-2025	14-May-2025	16-May-2025	20-May-2025		Gop	96,500,000.00		96,500,000.00	93,680,145.00		93,680,145.00	1. COA 2. BOHOL PROCESS 3. CCWI	11-Mar-25	11-Mar-25	11-Mar-25	11-Mar-25	11-Mar-25		
	25H0101 ORGANIZATIONAL OUTCOME - Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (TER)-Jagna-Sierra Bullones Rd, Phase 1, Bohol K0063 + 371 - K0063 + 908; K0065 + 860 - K0066 + 753.00	Construction	No	Competitive Bidding	18-Feb-2025	20-Feb-2025	27-Feb-2025	11-Mar-2025	11-Mar-2025	12-Mar-2025	13-Mar-2025	24-Mar-2025	15-May-2025	17-May-2025	21-May-2025		Gop	96,500,000.00		96,500,000.00	93,699,517.97		93,699,517.97	1. COA 2. BOHOL PROCESS 3. CCWI	11-Mar-25	11-Mar-25	11-Mar-25	11-Mar-25	11-Mar-25		
	25H0102 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities Construction of Road, Barangay Almalea Proper to Lundag leading to Farmhill, Anda, Bohol Sec.1: Sta.0+000.00 - Sta.0+319.21; Sec.2: Sta.0+382.78 - Sta.1+333.57; Sec3: Sta.1+464.49 -Sta.1+594.87; Sec.4: Sta.1+882.01 -Sta.1+932.44	Construction	No	Competitive Bidding	18-Feb-2025	20-Feb-2025	27-Feb-2025	11-Mar-2025	11-Mar-2025	14-Mar-2025	14-Mar-2025	24-Mar-2025	13-May-2025	16-May-2025	19-May-2025		Gop	49,000,000.00		49,000,000.00	47,530,260.99		47,530,260.99	1. COA 2. BOHOL PROCESS 3. CCWI	11-Mar-25	11-Mar-25	11-Mar-25	11-Mar-25	11-Mar-25		
	25H0103 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities Construction of Achacose Road, Polacion, Jagña, Bohol Sta.0+000.00 - Sta.0+311.00	Construction	No	Competitive Bidding	18-Feb-2025	20-Feb-2025	27-Feb-2025	11-Mar-2025	11-Mar-2025	12-Mar-2025	14-Mar-2025	17-Mar-2025	13-May-2025	16-May-2025	19-May-2025		Gop	9,900,000.00		9,900,000.00	9,687,489.10		9,687,489.10	1. COA 2. BOHOL PROCESS 3. CCWI	11-Mar-25	11-Mar-25	11-Mar-25	11-Mar-25	11-Mar-25		
	25H0110 Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices, Informative Signs and Solar Lighting - Secondary Roads - The President Carlos P. Garcia Circumferential RD (Dimiao Section) - K0221+000 - K0227+000	Construction	No	Competitive Bidding	24-Feb-2025	26-Feb-2025	5-Mar-2025	25-Mar-2025	25-Mar-2025	26-Mar-2025	28-Mar-2025	31-Mar-2025	13-May-2025	16-May-2025	19-May-2025		Gop	96,500,000.00		96,500,000.00	93,602,168.96		93,602,168.96	1. COA 2. BOHOL PROCESS 3. CCWI	25-Mar-25	25-Mar-25	25-Mar-25	25-Mar-25	25-Mar-25		
	25H0111 Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices, Informative Signs and Solar Lighting - Secondary Roads - The President Carlos P. Garcia Circumferential RD (Valencia Section) - K0213+000 - K0221+000	Construction	No	Competitive Bidding	24-Feb-2025	26-Feb-2025	5-Mar-2025	25-Mar-2025	25-Mar-2025	26-Mar-2025	28-Mar-2025	31-Mar-2025	14-May-2025	15-May-2025	20-May-2025		Gop	96,500,000.00		96,500,000.00	93,602,879.43		93,602,879.43	1. COA 2. BOHOL PROCESS 3. CCWI	25-Mar-25	25-Mar-25	25-Mar-25	25-Mar-25	25-Mar-25		
	25H0115 Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices, Informative Signs and Solar Lighting - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0204 + 400 - K0213 + 000 (Garcia-Alexander Section)	Construction	No	Competitive Bidding	18-Feb-2025	26-Feb-2025	5-Mar-2025	25-Mar-2025	25-Mar-2025	26-Mar-2025	27-Mar-2025	8-Apr-2025	15-May-2025	17-May-2025	21-May-2025		Gop	98,000,000.00		98,000,000.00	95,058,853.07		95,058,853.07	1. COA 2. BOHOL PROCESS 3. CCWI	25-Mar-25	25-Mar-25	25-Mar-25	25-Mar-25	25-Mar-25		
	25H0116 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities Construction of Road, Brgy. Tabahan to Brgy. Casbu, Guindulman, Bohol Sta.0+552.00-Sta.0+776.30	Construction	No	Competitive Bidding	24-Feb-2025	26-Feb-2025	5-Mar-2025	17-Mar-2025	17-Mar-2025	18-Mar-2025	19-Mar-2025	19-Mar-2025	13-May-2025	16-May-2025	19-May-2025		Gop	9,900,000.00		9,900,000.00	9,405,000.00		9,405,000.00	1. COA 2. BOHOL PROCESS 3. CCWI	17-Mar-25	17-Mar-25	17-Mar-25	17-Mar-25	17-Mar-25		
	25H0121 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities Construction of Road along the PTWIS Circumferential Road of Pilar, Bohol Sta.0+000.00-Sta.0+360.00	Construction	No	Competitive Bidding	24-Feb-2025	26-Feb-2025	5-Mar-2025	17-Mar-2025	17-Mar-2025	18-Mar-2025	20-Mar-2025	24-Mar-2025	14-May-2025	16-May-2025	21-May-2025		Gop	9,900,000.00		9,900,000.00	9,405,000.00		9,405,000.00	1. COA 							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
	25H80138 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy NuevaLuzerna, Brgy Matinas, Brgy Valdehemoso, Brgy La Salvacion, Brgy La Libertad and Brgy Villahuerfio, Carmen, Bohol Sec 1: Sta 0+000.00-Sta 0+060.00; Sec 2: Sta 0+000.00-Sta 0+060.00; Sec 3: Sta 0+000.00-Sta 0+060.00; Sec 4: Sta 0+000.00-Sta 0+060.00; Sec 5: Sta 0+000.00-Sta 0+060.00; Sec 6: Sta 0+000.00-Sta 0+060.00;	Construction	No	Competitive Bidding	26-Feb-2025	28-Feb-2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	21-Mar-2025	31-Mar-2025	24-Mar-2025	13-May-2025	16-May-2025	20-May-2025			Gop	9,900,000.00		9,900,000.00	9,611,079.67		9,611,079.67	1. COA 2. BOHOL PROCESS 3. CCWI	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25	19-Mar-25		
	25H80139 Convergence and special support program – Rainwater Collector System 1.Construction of Rainwater Collection System (RWCS), Batuan Tourism Building, Poblacion Sur, Batuan, Bohol – Php 362,571.43 2.Construction of Rainwater Collection System (RWCS), Ipo Elementary School, Candabong, Anda, Bohol – Php 362,571.43 3.Construction of Rainwater Collection System (RWCS), Cambaga Brgy. Hall, Sevilla, Bohol – Php 362,571.43 4.Construction of Rainwater Collection System (RWCS), Lila National High School, Poblacion, Lila, Bohol – Php 362,571.42 5.Construction of Rainwater Collection System (RWCS), Tangasan Norte Elementary School, Poblacion, Luyay, Bohol – Php 362,571.43 6.Construction of Rainwater Collection System (RWCS), Commodore Heracleo J. Alano Memorial Elementary School, Alegria Sur, Luyay, Bohol – Php 362,571.43 7.Construction of Rainwater Collection System (RWCS), Batuan Public Market, Batuan, Bohol – Php 362,571.43	Construction	No	Competitive Bidding	20-May-2025	22-May-2025	30-May-2025	11-Jun-2025	11-Jun-2025	13-Jun-2025	16-Jun-2025	17-Jun-2025	17-Jun-2025	26-Jun-2025	27-Jun-2025			Gop	2,538,000.00		2,538,000.00	2,461,860.00		2,461,860.00	1. COA 2. BOHOL PROCESS 3. CCWI							
-	24G9H800018 - Supply and Delivery of DPWH Bohol 3rd DEO , QAS Laboratory Testing Equipment	Quality Assurance Section	NO	Public Bidding		29-Jan-2025	6-Feb-2025	18-Feb-2025	18-Feb-2025	19-Feb-2025	19-Feb-2025	14-May-2025	14-May-2025	24-May-2025	29-May-2025	30-May-2025		Government of the Philippines (current year's budget)	10,377,185.00		10,377,185.00	10,265,000.00		10,265,000.00	1. COA 2. BOHOL CHAMBER							
-	25-02-0007 - Supply and Delivery of Common Office Supplies and Equipment	Administrative Section	NO	NP-53.9 - Small Value Procurement		4-Mar-2025			7-Mar-2025	7-Mar-2025	7-Mar-2025	7-Mar-2025	7-Mar-2025	8-Mar-2025		9-Mar-2025		Government of the Philippines (current year's budget)	124,971.00		124,971.00	124,796.00		124,796.00								
-	25-02-0001 - Supply and Delivery of Common Office Equipment	Administrative Section	NO	NP-53.9 - Small Value Procurement		17-Mar-2025			20-Mar-2025	21-Mar-2025	21-Mar-2025	24-Mar-2025	24-Mar-2025	25-Mar-2025		31-Mar-2025		Government of the Philippines (current year's budget)	93,607.80		93,607.80	93,571.00		93,571.00								
-	25-02-0003 - Labor of Repair of Airconditioning Units	Administrative Section	NO	NP-53.9 - Small Value Procurement		17-Mar-2025			20-Mar-2025	21-Mar-2025	21-Mar-2025	21-Mar-2025	21-Mar-2025	25-Mar-2025		28-Mar-2025		Government of the Philippines (current year's budget)	61,985.00		61,985.00	61,207.00		61,207.00								
-	25-02-0004 - Supply and Delivery of Common ICT Equipment	Administrative Section	NO	NP-53.9 - Small Value Procurement		17-Mar-2025			20-Mar-2025	21-Mar-2025	21-Mar-2025	24-Mar-2025	24-Mar-2025	25-Mar-2025		2-Apr-2025		Government of the Philippines (current year's budget)	296,970.00		296,970.00	296,475.00		296,475.00								
-	25-02-0005 - Supply and Delivery of Consumables	Planning and Design Section	NO	Shopping		17-Mar-2025			20-Mar-2025	21-Mar-2025	21-Mar-2025	24-Mar-2025	24-Mar-2025	25-Mar-2025		2-Apr-2025		Government of the Philippines (current year's budget)	112,400.00		112,400.00	112,360.00		112,360.00								
-	25G9H800001 - Purchase/Supply/Installation of 400 KVA Three Phase Standby Generator Set of DPWH Bohol 3rd DEO	Administrative Section	NO	Public Bidding		4-Mar-2025	12-Mar-25	24-Mar-2025	24-Mar-2025	25-Mar-2025	25-Mar-2025	25-Mar-2025	25-Mar-2025	26-Mar-2025	27-Mar-2025	31-Mar-2025		Government of the Philippines (current year's budget)	7,958,000.00		7,958,000.00	7,879,000.00		7,879,000.00								
-	25G9H800002 - Supply and Delivery of Consumables	Administrative Section	NO	Public Bidding		4-Mar-2025	12-Mar-25	24-Mar-2025	24-Mar-2025	25-Mar-2025	25-Mar-2025	25-Mar-2025	25-Mar-2025	26-Mar-2025	27-Mar-2025	31-Mar-2025		Government of the Philippines (current year's budget)	1,452,720.00		1,452,720.00	1,452,425.00		1,452,425.00								
-	25G9H800003 - Supply and Delivery of Road Safety Devices & Signages for use along National Roads & Bridges within the district	Maintenance Section	NO	Public Bidding		28-Mar-2025	4-Apr-25	21-Apr-2025	21-Apr-2025	22-Apr-2025	22-Apr-2025	23-Apr-2025	24-Apr-2025	25-Apr-2025	2-May-2025	5-May-2025		Government of the Philippines (current year's budget)	15,000,000.00	150,000,000.00		14,995,000.00	14,995,000.00									
-	25-03-0012 - Supply and Delivery of Common Construction Materials Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement					29-Apr-2025	30-Apr-2025	30-Apr-2025	2-May-2025	2-May-2025	5-May-2025		9-May-2025		Government of the Philippines (current year's budget)	24,840.00	24,840.00		24,400.00	24,400.00									
-	25-04-0019 - Supply and Delivery of Common Spareparts of Equipments and Vehicles	Maintenance Section	NO	NP-53.9 - Small Value Procurement		25-Apr-2025			29-Apr-2025	30-Apr-2025	30-Apr-2025	2-May-2025	2-May-2025	5-May-2025		12-May-2025		Government of the Philippines (current year's budget)	318,800.00	318,800.00		316,176.00	316,176.00									
-	25-04-0020 - Supply and Delivery of Common Spareparts of Equipments & Vehicles	Maintenance Section	NO	NP-53.9 - Small Value Procurement		25-Apr-2025			29-Apr-2025	30-Apr-2025	30-Apr-2025	2-May-2025	2-May-2025	5-May-2025		12-May-2025		Government of the Philippines (current year's budget)	342,500.00		342,500.00	339,570.00		339,570.00								
-	25-03-0009 - Supply and Delivery of Common Construction Materials	Administrative Section	NO	NP-53.9 - Small Value Procurement		16-May-2025			19-May-2025	20-May-2025	20-May-2025	21-May-2025	21-May-2025	23-May-2025		29-May-2025		Government of the Philippines (current year's budget)	96,730.00		96,730.00	96,132.00		96,132.00								
-	25-03-0011 - Supply and Delivery of Office Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement		16-May-2025			19-May-2025	20-May-2025	20-May-2025	21-May-2025	21-May-2025	23-May-2025		30-May-2025		Government of the Philippines (current year's budget)	100,000.00		100,000.00	98,500.00		98,500.00								
-	25-03-0013 - Supply and Delivery of Common Spareparts of Equipments and Vehicles	Maintenance Section	NO	NP-53.9 - Small Value Procurement		16-May-2025			19-May-2025	20-May-2025	20-May-2025	21-May-2025	21-May-2025	23-May-2025		30-May-2025		Government of the Philippines (current year's budget)	591,500.00		591,500.00	590,165.00		590,165.00								
-	25-03-0014 - Supply and Delivery of Common Office Equipment	Administrative Section	NO	NP-53.9 - Small Value Procurement		30-May-2025			2-Jun-2025	3-Jun-2025	3-Jun-2025	4-Jun-2025	5-Jun-2025	9-Jun-2025		16-Jun-2025		Government of the Philippines (current year's budget)	398,049.00		398,049.00	392,800.00		392,800.00								
-	25-03-0015 - Supply and Delivery of Common Office Equipment & Accessories	Administrative Section	NO	NP-53.9 - Small Value Procurement		30-May-2025			2-Jun-2025	3-Jun-2025	3-Jun-2025	4-Jun-2025	5-Jun-2025	9-Jun-2025		18-Jun-2025		Government of the Philippines (current year's budget)	244,300.00		244,300.00	242,190.00		242,190.00								
-	25-04-0016 - Supply and Delivery of Office Equipment & Accessories and Supplies	Planning and Design Section	NO	NP-53.9 - Small Value Procurement		30-May-2025			2-Jun-2025	3-Jun-2025	3-Jun-2025	4-Jun-2025	5-Jun-2025	9-Jun-2025		20-Jun-2025		Government of the Philippines (current year's budget)	65,125.00		65,125.00	65,105.00		65,105.00								
	25-04-0017 - Supply and Delivery of Common Office Supplies	Planning and Design Section	NO	NP-53.9 - Small Value Procurement		30-May-2025			2-Jun-2025	3-Jun-2025	3-Jun-2025	4-Jun-2025	5-Jun-2025	9-Jun-2025		17-Jun-2025		Government of the Philippines (current year's budget)	191,857.00		191,857.00	191,352.00		191,352.00								
	25-04-0022 - Supply and Delivery of Consumables	Administrative Section	NO	Shopping		30-May-2025			2-Jun-2025	3-Jun-2025	3-Jun-2025	4-Jun-2025	5-Jun-2025	9-Jun-2025		20-Jun-2025		Government of the Philippines (current year's budget)	446,781.00		446,781.00	443,375.00		443,375.00								
	25-05-0037 - Supply and Delivery of Common Office Supplies	PDS	NO	NP-53.9 - Small Value Procurement		30-May-2025			2-Jun-2025	3-Jun-2025	3-Jun-2025	3-Jun-2025	3-Jun-2025	3-Jun-2025		10-Jun-2025		Government of the Philippines (current year's budget)	53,000.00		53,000.00	52,825.00		52,825.00								
	25-05-0042 - Provision of Other Categories/Catering Services	PDS	NO	NP-53.9 - Small Value Procurement		30-May-2025			2-Jun-2025	3-Jun-2025	3-Jun-2025	3-Jun-2025	3-Jun-2025	3-Jun-2025		4-Jun-2025		Government of the Philippines (current year's budget)	390,000.00		390,000.00	386,100.00		386,100.00								
	25-05-0024 - Corrective Maintenance of Service Vehicle Toyota Conquest AED-6661	ESU	NO	Direct Contracting					2-Jun-2025	3-Jun-2025	3-Jun-2025	9-Jun-2025	9-Jun-2025	16-Jun-2025		20-Jun-2025		Government of the Philippines (current year's budget)	40,500.00		40,500.00	39,437.47		49,437.47								
	25-05-0025 - Preventive Maintenance of Service Vehicle Toyota Conquest GBG-2943	ESU	NO	Direct Contracting					2-Jun-2025	3-Jun-2025	3-Jun-2025	9-Jun-2025	9-Jun-2025	16-Jun-2025		20-Jun-2025		Government of the Philippines (current year's budget)	27,600.00		27,600.00	26,297.67										

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
	25-05-0032 - Corrective Maintenance of Service Vehicle Toyota Conquest GAV-7595	ESU	NO	Direct Contracting					2-Jun-2025	3-Jun-2025	3-Jun-2025	9-Jun-2025	9-Jun-2025	16-Jun-2025		20-Jun-2025		Government of the Philippines (current year's budget)	21,500.00		21,500.00	20,458.99		20,458.99								
	25-05-0033 - Corrective Maintenance of Service Vehicle Toyota Conquest GAV-5622	ESU	NO	Direct Contracting					2-Jun-2025	3-Jun-2025	3-Jun-2025	9-Jun-2025	9-Jun-2025	16-Jun-2025		20-Jun-2025		Government of the Philippines (current year's budget)	5,500.00		5,500.00	4,777.25		4,777.25								
	25-05-0034 - Preventive Maintenance of Service Vehicle Toyota Conquest ZSV-443	ESU	NO	Direct Contracting					2-Jun-2025	3-Jun-2025	3-Jun-2025	9-Jun-2025	9-Jun-2025	16-Jun-2025		20-Jun-2025		Government of the Philippines (current year's budget)	37,400.00		37,400.00	37,000.00		37,000.00								
	25-05-0035 - Preventive Maintenance of Service Vehicle Toyota Conquest GBG-5117	ESU	NO	Direct Contracting					2-Jun-2025	3-Jun-2025	3-Jun-2025	9-Jun-2025	9-Jun-2025	16-Jun-2025		20-Jun-2025		Government of the Philippines (current year's budget)	25,500.00		25,500.00	24,245.00		24,245.00								
	25-05-0040 - Supply and Delivery of Garments	PDS	NO	NP-53.9 - Small Value Procurement					2-Jun-2025	3-Jun-2025	3-Jun-2025	3-Jun-2025	3-Jun-2025	3-Jun-2025		10-Jun-2025		Government of the Philippines (current year's budget)	44,000.00		44,000.00	42,900.00		42,900.00								
	25G04B0004 - Supply and Delivery of Roadway Lighting - Solar Street Light, Cement Sand, Gravel, Reinforcing Steel Bar etc. for use in installation and supply of solar street lights	Maintenance Section	NO	Public Bidding		29-Mar-2025	5-Jun-25	17-Jun-2025	17-Jun-2025	18-Jun-2025	18-Jun-2025	19-Jun-2025	19-Jun-2025	23-Jun-2025	27-Jun-2025	30-Jun-2025		Government of the Philippines (current year's budget)	4,999,983.00	4,999,983.00		4,950,064.30	4,950,064.30									
-	25-05-0038 - Labor of Repair of Airconditioning Units	PDS	NO	NP-53.9 - Small Value Procurement					26-Jun-2025	27-Jun-2025	27-Jun-2025	1-Jul-2025	1-Jul-2025	2-Jul-2025		10-Jul-2025		Government of the Philippines (current year's budget)	14,000.00		14,000.00	13,992.00		13,992.00								
-	25-05-0041 - Supply and Delivery of Common Laboratory Accessories	QAS	NO	NP-53.9 - Small Value Procurement					26-Jun-2025	27-Jun-2025	27-Jun-2025	1-Jul-2025	1-Jul-2025	2-Jul-2025		10-Jul-2025		Government of the Philippines (current year's budget)	29,681.25		29,681.25	29,571.00		29,571.00								
-	25-06-0043 - Supply and Delivery of Consumables	Administrative Section	NO	Shopping					26-Jun-2025	27-Jun-2025	27-Jun-2025	1-Jul-2025	1-Jul-2025	2-Jul-2025		10-Jul-2025		Government of the Philippines (current year's budget)	6,480.00		6,480.00	6,435.00		6,435.00								
-	25-06-0044 - Supply and Delivery of Common Office Supplies	Administrative Section	NO	Shopping		23-Jun-2025			26-Jun-2025	27-Jun-2025	27-Jun-2025	1-Jul-2025	1-Jul-2025	2-Jul-2025		10-Jul-2025		Government of the Philippines (current year's budget)	65,350.00		65,350.00	65,100.00		65,100.00								
-	25-06-0045 - Labor of Repair of Airconditioning Units	Administrative Section	NO	NP-53.9 - Small Value Procurement					26-Jun-2025	27-Jun-2025	27-Jun-2025	1-Jul-2025	1-Jul-2025	2-Jul-2025		10-Jul-2025		Government of the Philippines (current year's budget)	29,900.00		29,900.00	29,840.00		29,840.00								
-	25-06-0050 - Supply and Delivery of Common Construction Materials Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement		23-Jun-2025			26-Jun-2025	27-Jun-2025	27-Jun-2025	1-Jul-2025	1-Jul-2025	2-Jul-2025		10-Jul-2025		Government of the Philippines (current year's budget)	992,700.00		992,700.00	990,000.00		990,000.00								
-	25-06-0051 - Supply and Delivery of Common Construction Equipments	QAS	NO	NP-53.9 - Small Value Procurement					26-Jun-2025	27-Jun-2025	27-Jun-2025	1-Jul-2025	1-Jul-2025	2-Jul-2025		10-Jul-2025		Government of the Philippines (current year's budget)	46,700.00		46,700.00	46,597.00		46,597.00								
Total Allotted Budget of Procurement Activities (Php)																			3,839,490,395.05	155,343,623.00	3,684,146,772.05	-										
Total Contract Price of Procurement Activities Conducted (Php)																						3,568,169,039.97	20,285,640.30	3,547,893,399.67								
Total Savings (Total Allotted Budget - Total Contract Price) (PhP)																			271,321,355.08													
ONGOING PROCUREMENT ACTIVITIES																																
	25H8008 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads The President Carlos P. Garcia Circumferential Rd - K0177 + 396 - K0178 +477, K0184 + 296 - K0185 + 157	Construction	Yes	Competitive Bidding		22-Oct-2024	30-Oct-2024	9-Dec-2024	9-Dec-2024	10-Dec-2024	12-Dec-2024							Government of the Philippines FY 2024	29,700,000.00	-	29,700,000.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H8009 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads The President Carlos P. Garcia Circumferential Rd - K0224 + 000.00- K0225 + 000, K0225 + 000 - K0236 + 670	Construction	Yes	Competitive Bidding		22-Oct-2024	30-Oct-2024	11-Dec-2024	11-Dec-2024	13-Dec-2024	20-Dec-2024							Government of the Philippines FY 2024	49,500,000.00	-	49,500,000.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H8023 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Jct (LIR) Buenavista-Carmen-Danao-Jetale Rd - K0159+(-356) - K0159+720	Construction	Yes	Competitive Bidding		29-Oct-2024	6-Nov-2024	13-Dec-2024	13-Dec-2024									Government of the Philippines FY 2024	6,467,500.00	-	6,467,500.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H8025 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (TER) Jagua-Sierra Bullones Rd - K0063 +(-478) - K0063 + 371, K0065 + 000 - K0065 + 861	Construction	Yes	Competitive Bidding		29-Oct-2024	6-Nov-2024	13-Dec-2024	13-Dec-2024	16-Dec-2024	17-Dec-2024							Government of the Philippines FY 2024	8,656,500.00	-	8,656,500.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H8028 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (TER) Jagua-Sierra Bullones Rd - K0065 + 960 - K0066 + 752	Construction	Yes	Competitive Bidding		31-Oct-2024	8-Nov-2024	13-Dec-2024	13-Dec-2024	16-Dec-2024	18-Dec-2024							Government of the Philippines FY 2024	6,467,500.00	-	6,467,500.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H8029 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alcala Rd - K0066 + 000 -K0066 + 653, K0067 + 440 - K0068 + 339	Construction	Yes	Competitive Bidding		31-Oct-2024	8-Nov-2024	16-Dec-2024	16-Dec-2024	17-Dec-2024	20-Dec-2024							Government of the Philippines FY 2024	6,467,500.00	-	6,467,500.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H8086 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Replacement of Permanent Weak Bridges Tabajan Br. (B000348H) along The President Carlos P. Garcia	Construction	Yes	Competitive Bidding		4-Dec-2024	11-Dec-2024											Government of the Philippines FY 2024	6,467,500.00	-	6,467,500.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H80104 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Rehabilitation of the Losay Cultural Center, Losay, Bohol	Construction	No	Competitive Bidding		20-Feb-2025	27-Feb-2025	11-Mar-2025	11-Mar-2025	12-Mar-2025	14-Mar-2025							Government of the Philippines FY 2024	12,736,000.00	-	12,736,000.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H80105 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Katungang Pambansang Building), Brgy. Anas, Valencia, Bohol	Construction	No	Competitive Bidding		20-Feb-2025	27-Feb-2025	11-Mar-2025	11-Mar-2025	12-Mar-2025	14-Mar-2025							Government of the Philippines FY 2024	49,500,000.00	-	49,500,000.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H80106 Convergence and Special Support Program Basic Infrastructure Program (BIP) Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Health Center of Barangay Magsaysay, Valencia, Bohol	Construction	No	Competitive Bidding		20-Feb-2025	27-Feb-2025	11-Mar-2025	11-Mar-2025	12-Mar-2025	14-Mar-2025							Government of the Philippines FY 2024	3,000,000.00	3,000,000.00	-	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H80107 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Improvement of Multi-Purpose Building (Katungang Pambansang Office),Brgy. Marawis, Valencia, Bohol	Construction	No	Competitive Bidding		20-Feb-2025	27-Feb-2025	11-Mar-2025	11-Mar-2025	12-Mar-2025	14-Mar-2025							Government of the Philippines FY 2024	2,895,000.00	-	2,895,000.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H80108 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Child Development Center) Brgy. Adlawan, Valencia, Bohol	Construction	No	Competitive Bidding		20-Feb-2025	27-Feb-2025	11-Mar-2025	11-Mar-2025	12-Mar-2025	14-Mar-2025							Government of the Philippines FY 2024	28,950,000.00	-	28,950,000.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H80109 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/ Facilities Construction of Road, Brgy. Cansabao, Valencia, Bohol Sta P+100.00-Sta Q+105.00	Construction	No	Competitive Bidding		20-Feb-2025	27-Feb-2025	11-Mar-2025	11-Mar-2025	12-Mar-2025	14-Mar-2025							Government of the Philippines FY 2024	28,950,000.00	-	28,950,000.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H80112 Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices, Informative Signs and Solar Lighting - Secondary Roads - The President Carlos P. Garcia Circumferential Rd (Losay Section) - K0335+000 - K0246+396	Construction	No	Competitive Bidding		26-Feb-2025	5-Mar-2025	25-Mar-2025	25-Mar-2025	26-Mar-2025	28-Mar-2025							Government of the Philippines FY 2024	28,950,000.00	-	28,950,000.00	-	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI						
	25H80113 Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	25H80119 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Rehabilitation of Multi-Purpose Hall, Brgy. Poblacon Occidental, Valencia, Bohol	Construction	No	Competitive Bidding		26-Feb-2025	5-Mar-2025	17-Mar-2025	17-Mar-2025								Government of the Philippines FY 2024	29,700,000.00	-	29,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI							
	25H80120 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Completion of Multi-Purpose Hall and Evacuation Center of Tabuan National High School, Brgy. Tabuan, Garcia-Hernandez, Bohol	Construction	No	Competitive Bidding		26-Feb-2025	5-Mar-2025	17-Mar-2025	17-Mar-2025	18-Mar-2025	20-Mar-2025						Government of the Philippines FY 2024	4,975,000.00	-	4,975,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI							
	25H80124 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Brgy. Tejero, Jagna, Bohol	Construction	No	Competitive Bidding		27-Feb-2025	6-Mar-2025	18-Mar-2025	18-Mar-2025	19-Mar-2025							Government of the Philippines FY 2024	4,975,000.00	-	4,975,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI							
	25H80126 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road, Brangay Luctob, Valencia, Bohol Section 1A: Sta.0+000.00-Sta.0+045.00; Section 1B: Sta.0+067.00-Sta.0+113.00; Section 2: Sta.0+000.00-Sta.0+438.00	Construction	No	Competitive Bidding		27-Feb-2025	6-Mar-2025	18-Mar-2025	18-Mar-2025	20-Mar-2025	28-Mar-2025						Government of the Philippines FY 2024	14,726,000.00	-	14,726,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI							
	25H80127 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. Camaynan, Loboc, Bohol Sta.0+000.00-Sta.0+420.00	Construction	No	Competitive Bidding		27-Feb-2025	6-Mar-2025	18-Mar-2025	18-Mar-2025	20-Mar-2025	28-Mar-2025																				
	25H80131 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Continuation) of the Carmen Municipal College, Carmen, Bohol	Construction	No	Competitive Bidding		27-Feb-2025	6-Mar-2025	18-Mar-2025	18-Mar-2025	19-Mar-2025	20-Mar-2025																				
	25H80132 Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Drainage Canal from Sitio Manga, Anas, Valencia, Bohol Sta.0+000.00-Sta.0+350.00	Construction	No	Competitive Bidding		27-Feb-2025	6-Mar-2025	18-Mar-2025	18-Mar-2025																						
	25H80134 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Municipal Building, Carmen, Bohol	Construction	No	Competitive Bidding		28-Feb-2025	7-Mar-2025	19-Mar-2025	19-Mar-2025								Government of the Philippines FY 2024	19,402,500.00	-	19,402,500.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI							
	25H80139 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Barangay Road from National Highway to Sitio Manga of Barangay Anas, Valencia, Bohol Section: Sta.0+214.00-Sta.0+400.00; Section 2: Sta.0+000.00-Sta.0+190.00	Construction	No	Competitive Bidding		28-Feb-2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025						Government of the Philippines FY 2024	1,237,408.00	1,237,408.00	-	1,225,500.00		1,225,500.00	1. COA 2. BOHOL PROCESS							
	25H80140 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Construction of Road from Pundok 1 to Pundok 3 of Barangay Magsaysay, Valencia, Bohol Sta.0+000.00-Sta.0+170.00	Construction	No	Competitive Bidding		28-Feb-2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025						Government of the Philippines FY 2024	2,426,000.00	2,426,000.00	-	-			1. COA 2. BOHOL PROCESS							
	25H80141 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities Construction of Road from Sitio Lodb, Valencia Bohol, to the Site of the Floodpond and Agri-Farm of Lodb Farmer's Association (LFA), Brgy. Ticum, Valencia, Bohol Sta.0+000.00-Sta.0+150.00	Construction	No	Competitive Bidding		28-Feb-2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	21-Mar-2025						Government of the Philippines FY 2024	4,152,800.00	4,152,800.00	-	-			1. COA 2. BOHOL PROCESS							
	25H80142 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Brgy. Banderahan, Valencia, Bohol	Construction	No	Competitive Bidding		28-Feb-2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	21-Mar-2025						Government of the Philippines FY 2024	3,386,700.00	3,386,700.00	-	-			1. COA 2. BOHOL PROCESS							
	25H80143 Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Protection Dike, Sitio Datag, Balingasao, Valencia, Bohol Sta. 0+000.00-Sta.0+007.00 R/S; Sta.0+052.71-Sta.0+111.50 L/S	Construction	No	Competitive Bidding		28-Feb-2025	7-Mar-2025	19-Mar-2025	19-Mar-2025								Government of the Philippines FY 2024	3,386,700.00	3,386,700.00	-	-			1. COA 2. BOHOL PROCESS							
Total Allotted Budget of On-going Procurement Activities (Php)																		396,678,908.00	17,842,908.00	378,836,000.00	1,225,500.00	-	1,225,500.00								


Prepared by:


MARCELA B. DALEN
BAC Secretariat

Recommended for Approval by:


GENEROSO Y. SISON JR.
BAC Chairperson

APPROVED:


MARITINA A. CRUZ
Head of the Procuring Entity