

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO		Total	MODE	CO	Pre-bid Conf	Eligibility Check		Sub/ Open of Bids	Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
CIVIL WORKS																															
310103101753000	25C00329 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - 10th Ave - (S01335LZ) Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	18-11-2024	19-11-2025	27-11-2024	09-12-2024	09-12-2024	10-12-2024	16-12-2024	17-12-2024	26-02-2025	10-03-2025	11-03-2025	90	Government of the Philippines (current year's budget)	19,299,999.84			18,855,820.82			1. NACAP 2. COFILCO 3. COA 4. SAMAKANA	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	
310103101754000	25C00330 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - 11th Ave - (S01331LZ) Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	18-11-2024	19-11-2024	27-11-2024	09-12-2024	09-12-2024	10-12-2024	16-12-2024	17-12-2024	26-02-2025	10-03-2025	11-03-2025	90	Government of the Philippines (current year's budget)	19,299,998.91			18,855,780.36			1. NACAP 2. COFILCO 3. COA 4. SAMAKANA	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	
310103101758000	25C00332 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - EP2A By-Pass (Baraso Country Rd) - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	18-11-2024	19-11-2024	27-11-2024	09-12-2024	09-12-2024	10-12-2024	16-12-2024	17-12-2024	26-02-2025	10-03-2025	11-03-2025	180	Government of the Philippines (current year's budget)	96,499,999.38			94,278,278.37			1. NACAP 2. COFILCO 3. COA 4. SAMAKANA	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	
310103101764000	25C00300 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - EP2A By-Pass (Baraso Country Rd) - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	18-12-2024	19-12-2024	26-02-2025	10-03-2025	11-03-2025	150	Government of the Philippines (current year's budget)	77,199,999.75			75,654,829.64			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
300214101456000	25C00318 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Alas-Asin Port Rd - Mariveles,	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	26-02-2025	10-03-2025	11-03-2025	60	Government of the Philippines (current year's budget)	8,969,673.64			8,776,827.76			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
300214101457000	25C00319 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Angeles-Porac-Floridablanca-Dinalupihan Rd -	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	26-02-2025	10-03-2025	11-03-2025	90	Government of the Philippines (current year's budget)	23,540,209.68			23,160,103.20			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
300214101455000	25C00320 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct Layac-Balanga-Mariveles Port Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	26-02-2025	10-03-2025	11-03-2025	90	Government of the Philippines (current year's budget)	19,299,999.47			18,913,205.89			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
310102101994000	25C00326 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mariveles-Talaga Bay Rd - Mariveles,	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	18-12-2024	19-12-2024	26-02-2025	10-03-2025	11-03-2025	150	Government of the Philippines (current year's budget)	67,550,000.00			66,198,804.94			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
310102101982000	25C00327 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mariveles-Talaga Bay Rd - Mariveles,	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	18-12-2024	19-12-2024	26-02-2025	10-03-2025	11-03-2025	120	Government of the Philippines (current year's budget)	48,250,000.00			47,284,508.09			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
300237100065000	25C00177 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Flood Mitigation Structure along Saguling River (Tributary to Colo River), Barangay Aringay, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	27-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	27-12-2024	26-02-2025	10-03-2025	11-03-2025	120	Government of the Philippines (current year's budget)	9,900,000.00			9,702,201.01			1. NACAP 2. COA 3. SAMAKANA 4. PIEP	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities										ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
32010111283000	25C00310 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Umagol River, Upstream, Segment VR 2, Bagac, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	27-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	26-02-2025	10-03-2025	11-03-2025	270		Government of the Philippines (current year's budget)	120,653,948.61			118,240,232.65			1. NACAP 2. COA 3. SAMAKANA 4. PEEP	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024		
300204101651000	25C00005 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. San Simon to Brgy. Tucop Road Agro-Industrial Area, Dinalupihan.	DPWH Bataan 3rd DEO	No	Competitive Bidding	27-01-2025	28-01-2025	05-02-2025	18-02-2025	18-05-2025	21-02-2025	28-02-2025	03-03-2025	03-03-2025	13-03-2025	14-03-2025	60		Government of the Philippines (current year's budget)	2,412,500.00			2,357,979.98			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. BUILD CHANGE	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	
300204101652000	25C00006 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Pita Road leading to Agro-industrial Area, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	27-01-2025	28-01-2025	05-02-2025	18-02-2025	18-02-2025	21-02-2025	28-02-2025	03-03-2025	03-03-2025	13-03-2025	14-03-2025	60		Government of the Philippines (current year's budget)	2,412,500.00			2,364,260.16			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. BUILD CHANGE	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	
32010111278000	25C00003 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure at Dalao CIS, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	27-01-2025	28-01-2025	05-02-2025	25-02-2025	25-02-2025	27-02-2025	06-03-2025	07-03-2025	07-03-2025	17-03-2025	18-03-2025	180		Government of the Philippines (current year's budget)	30,000,000.00			28,281,284.61			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. BUILD CHANGE	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	
300204101654000	25C00007 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Tubo-Tubo Road leading to Agro-Tourism Area, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	27-01-2025	28-01-2025	05-02-2025	25-02-2025	25-02-2025	27-02-2025	06-03-2025	07-03-2025	07-03-2025	17-03-2025	18-03-2025	60		Government of the Philippines (current year's budget)	2,500,000.00			2,359,517.21			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. BUILD CHANGE	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	
300203102830000	25C00313 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Sta. Isabel-San Ramon Diversion Road, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	27-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	12-03-2025	24-03-2025	25-03-2025	60		Government of the Philippines (current year's budget)	4,825,000.00			4,723,254.54			1. NACAP 2. COA 3. SAMAKANA 4. PEEP	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	
310101101628000	25C00291 Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	18-11-2024	19-11-2024	27-11-2024	09-12-2024	09-12-2024	10-12-2024	16-12-2024	17-12-2024	17-03-2025	27-03-2025	28-03-2025	180		Government of the Philippines (current year's budget)	144,749,999.91			141,399,968.57			1. NACAP 2. COFILCO 3. COA 4. SAMAKANA	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	
310102102001000	25C00296 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	18-11-2024	19-11-2024	27-11-2024	09-12-2024	09-12-2024	10-12-2024	16-12-2024	17-12-2024	17-03-2025	27-03-2025	28-03-2025	150		Government of the Philippines (current year's budget)	77,199,999.65			75,422,683.82			1. NACAP 2. COFILCO 3. COA 4. SAMAKANA	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (P&P)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Actual Procurement Activities													ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total		MODE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
31010210200200	25C00297 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	18-11-2024	19-11-2024	27-11-2024	09-12-2024	09-12-2024	10-12-2024	16-12-2024	17-12-2024	17-03-2025	27-03-2025	28-03-2025	150	Government of the Philippines (current year's budget)	77,199,999.93			75,422,978.72			1. NACAP 2. COFILCO 3. COA 4. SAMAKANA	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	
31010310176000	25C00298 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bagac-Mariveles Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	18-11-2024	19-11-2024	27-11-2024	09-12-2024	09-12-2024	10-12-2024	16-12-2024	17-12-2024	17-03-2025	27-03-2025	28-03-2025	180	Government of the Philippines (current year's budget)	96,500,000.00			94,280,133.87			1. NACAP 2. COFILCO 3. COA 4. SAMAKANA	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	
31010210198000	25C00325 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Frondablanca-Dinalupihan Rd - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	18-11-2024	19-11-2024	27-11-2024	09-12-2024	09-12-2024	10-12-2024	16-12-2024	17-12-2024	17-03-2025	27-03-2025	28-03-2025	150	Government of the Philippines (current year's budget)	86,849,999.20			84,850,036.93			1. NACAP 2. COFILCO 3. COA 4. SAMAKANA	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	20/11/2024 20/11/2024 20/11/2024 20/11/2024	
31010110163000	25C00292 Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	18-12-2024	19-12-2024	17-03-2025	27-03-2025	28-03-2025	120	Government of the Philippines (current year's budget)	48,249,999.54			47,283,127.91			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
31010110163000	25C00293 Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	18-12-2024	19-12-2024	17-03-2025	27-03-2025	28-03-2025	180	Government of the Philippines (current year's budget)	115,799,998.96			113,483,081.01			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
31010210200000	25C00295 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	18-12-2024	19-12-2024	17-03-2025	27-03-2025	28-03-2025	180	Government of the Philippines (current year's budget)	96,499,999.97			94,569,054.31			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
31010310176000	25C00299 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bagac-Mariveles Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	18-12-2024	19-12-2024	17-03-2025	27-03-2025	28-03-2025	180	Government of the Philippines (current year's budget)	96,499,999.13			94,569,082.44			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
31010210198000	25C00328 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	18-12-2024	19-12-2024	17-03-2025	27-03-2025	28-03-2025	120	Government of the Philippines (current year's budget)	48,249,999.75			47,284,846.61			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
31010310176000	25C00331 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Alas-Asin Port Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	18-12-2024	19-12-2024	17-03-2025	27-03-2025	28-03-2025	150	Government of the Philippines (current year's budget)	96,499,998.86			94,568,948.99			1. NACAP 2. CREBA - La Union Chapter 3. COA 4. SAMAKANA	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	25/11/2024 25/11/2024 25/11/2024 25/11/2024	
31010210200400	25C00294 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	27-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	17-03-2025	27-03-2025	28-03-2025	240	Government of the Philippines (current year's budget)	135,100,000.00			132,397,885.84			1. NACAP 2. COA 3. SAMAKANA 4. PEP	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	29/11/2024 29/11/2024 29/11/2024 29/11/2024	
31010410080600	25C00001 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	27-01-2025	28-01-2025	05-02-2025	18-02-2025	18-02-2025	21-02-2025	05-03-2025	18-03-2025	18-03-2025	28-03-2025	31-03-2025	120	Government of the Philippines (current year's budget)	48,250,000.00			47,130,611.64			1. COA 2. HOLY ANGEL UNIVERSITY 3. BICA 4. BUILD CHANGE	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	
310202101791000	25C00002 Network Development Program - Road Widening - Secondary Roads - Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	27-01-2025	28-01-2025	05-02-2025	18-02-2025	18-02-2025	21-02-2025	05-03-2025	18-03-2025	18-03-2025	28-03-2025	31-03-2025	270	Government of the Philippines (current year's budget)	72,374,999.73			70,732,267.72			1. COA 2. HOLY ANGEL UNIVERSITY 3. BICA 4. BUILD CHANGE	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	
32010112746000	25C00004 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Mitigation Structure along Colo River (Magdulong Dam Section), Barangay Luacan, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	27-01-2025	28-01-2025	05-02-2025	18-02-2025	18-02-2025	21-02-2025	21-02-2025	18-03-2025	18-03-2025	28-03-2025	31-03-2025	210	Government of the Philippines (current year's budget)	53,075,000.00			51,853,966.64			1. COA 2. HOLY ANGEL UNIVERSITY 3. BICA 4. BUILD CHANGE	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	28/01/2025 28/01/2025 28/01/2025 28/01/2025	

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
300234100051000	25CO0008 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure, Colo Mit																														

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226116743000	25CO0065 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Ramon, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2024	04-03-2025	17-03-2025	17-03-2025	18-03-2025	21-03-2025	24-03-2025	24-03-2025	04-04-2025	07-04-2025	360		Government of the Philippines (current year's budget)	24,750,000.00			24,180,611.34			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	
300204101653000	25CO0072 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Torres-New San Jose-Pagalangang Road to Agricultural Area, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2024	04-03-2025	17-03-2025	17-03-2025	18-03-2025	21-03-2025	24-03-2025	24-03-2025	04-04-2025	07-04-2025	120		Government of the Philippines (current year's budget)	12,062,500.00			11,785,058.66			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	
300215105467000	25CO0073 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/Facilities - Construction of Drainage Structure along Road, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2024	04-03-2025	17-03-2025	17-03-2025	18-03-2025	21-03-2025	24-03-2025	24-03-2025	04-04-2025	07-04-2025	120		Government of the Philippines (current year's budget)	16,642,389.99			16,264,646.19			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	
300116201297000	25CO0080 Farm-to-Market Road (FMR) Projects - Concreting of Sitio Cairing, Brgy. Pagalangang FMR, Brgy. Pagalangang, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2024	04-03-2025	17-03-2025	17-03-2025	18-03-2025	21-03-2025	24-03-2025	24-03-2025	04-04-2025	07-04-2025	120		Government of the Philippines (current year's budget)	14,924,999.81			14,626,897.67			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	
300105201522000	25CO0074 National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction New DPWH Office Building, Bataan 3rd DEO (Phase 2), Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2024	04-03-2025	20-03-2025	20-03-2025	21-03-2025	25-03-2025	26-03-2025	26-03-2025	07-04-2025	08-04-2025	210		Government of the Philippines (current year's budget)	48,250,000.00			47,285,000.02			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	
300116201297000	25CO0081 Farm-to-Market Road (FMR) Projects - Concreting of Sitio Maangay, Brgy. Balon-Anito FMR, Brgy. Balon-Anito, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	04-03-2025	05-03-2025	13-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	07-04-2025	08-04-2025	150		Government of the Philippines (current year's budget)	14,924,999.37			14,586,302.14			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. BUILD CHANGE 5. CCWI	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	
300205100056000	25CO0082 Convergence and Special Support Program - Rainwater Collector System - Rainwater Collector System, Province of Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	04-03-2025	05-03-2025	13-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	07-04-2025	08-04-2025	60		Government of the Philippines (current year's budget)	2,605,500.00			2,553,390.74			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. BUILD CHANGE 5. CCWI	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	
	24CO0001 Farm-to-Market Roads - Construction of FMR located at Barangay Tucop, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-03-2025	06-03-2025	13-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	07-04-2025	08-04-2025	120		Government of the Philippines (continuing budget)	15,919,999.62			15,602,053.61			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. BUILD CHANGE 5. CCWI	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	
300221107120000	25CO0059 Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities - Rehabilitation of Quinawan Barangay Roads with Drainage at Barangay Quinawan, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2025	04-03-2025	20-03-2025	20-03-2025	21-03-2025	26-03-2025	27-03-2025	27-03-2025	07-04-2025	08-04-2025	90		Government of the Philippines (current year's budget)	9,900,000.00			9,679,237.29			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bid	Bid Evaluation	
300221107125000	25CO0060 Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Maligaya, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	14-03-2025	26-03-2025	27-03-2025	27-03-2025	07-04-2025	08-04-2025	60	Government of the Philippines (current year's budget)	4,949,999.23			4,848,888.88			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	
300228100655000	25CO0061 Basic Infrastructure Program (BIP) - BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center with Covered Court at Upper Topside, Brgy Sisiman, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	26-03-2025	27-03-2025	27-03-2025	07-04-2025	08-04-2025	150	Government of the Philippines (current year's budget)	6,434,999.46			6,301,926.72			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	
300228100656000	25CO0062 Basic Infrastructure Program (BIP) - BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Morong District Hospital at Morong, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	21-03-2025	27-03-2025	27-03-2025	07-04-2025	08-04-2025	240	Government of the Philippines (current year's budget)	49,500,000.00			48,376,438.10			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	
300228100658000	25CO0063 Basic Infrastructure Program (BIP) - BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Completion of Morong Evacuation Center at the Municipality of Morong, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	18-03-2025	26-03-2025	27-03-2025	27-03-2025	07-04-2025	08-04-2025	270	Government of the Philippines (current year's budget)	14,850,000.00			14,509,961.26			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	
300226116943000	25CO0066 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Facility for Tri-Boundary Area at Barangay Layac, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2025	04-03-2025	20-03-2025	20-03-2025	21-03-2025	26-03-2025	27-03-2025	27-03-2025	07-04-2025	08-04-2025	150	Government of the Philippines (current year's budget)	14,850,000.00			14,590,276.94			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	
310102102360000	25CO0068 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	27-03-2025	27-03-2025	07-04-2025	08-04-2025	180	Government of the Philippines (current year's budget)	98,000,000.00			95,834,267.51			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	
300226116723000	25CO0015 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building in Barangay Old San Jose (Covered Court), Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	03-02-2025	04-02-2025	12-02-2025	25-02-2025	25-02-2025	27-02-2025	11-03-2025	14-05-2025	14-05-2025	26-05-2025	27-05-2025	90	Government of the Philippines (current year's budget)	3,960,000.00			3,868,115.46			1. CCWI 2. COA 3. BCA 4. PIEP 5. HOLY ANGEL UNIVERSITY	04/02/2025 04/02/2025 04/02/2025 04/02/2025 04/02/2025	04/02/2025 04/02/2025 04/02/2025 04/02/2025 04/02/2025	04/02/2025 04/02/2025 04/02/2025 04/02/2025 04/02/2025	04/02/2025 04/02/2025 04/02/2025 04/02/2025 04/02/2025	04/02/2025 04/02/2025 04/02/2025 04/02/2025 04/02/2025	
300221107095000	25CO0018 Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Blaen, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	04-03-2025	04-03-2025	11-03-2025	24-03-2025	14-05-2025	14-05-2025	26-05-2025	27-05-2025	60	Government of the Philippines (current year's budget)	4,949,999.65			4,838,627.23			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	
300221107101000	25CO0019 Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. San Benito, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	04-03-2025	04-03-2025	11-03-2025	24-03-2025	14-05-2025	14-05-2025	26-05-2025	27-05-2025	60	Government of the Philippines (current year's budget)	4,946,999.50			4,837,133.26			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities										ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
																				Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
30022110710300	25CO0020 Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Tucop, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	04-03-2025	04-03-2025	11-03-2025	24-03-2002	14-05-2025	14-05-2025	26-05-2025	27-05-2025	60		Government of the Philippines (current year's budget)	4,949,999.85			4,841,099.55			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	
300226116791000	25CO0025 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Mt. View, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	04-03-2025	04-03-2025	11-03-2025	24-03-2002	14-05-2025	14-05-2025	26-05-2025	27-05-2025	180		Government of the Philippines (current year's budget)	7,919,999.80			7,741,774.05			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	
300226116711000	25CO0026 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Saysain, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	04-03-2025	04-03-2025	11-03-2025	24-03-2002	14-05-2025	14-05-2025	26-05-2025	27-05-2025	90		Government of the Philippines (current year's budget)	4,950,000.00			4,835,159.81			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	
300226116713000	25CO0027 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Binantan, Morong, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	04-03-2025	04-03-2025	11-03-2025	24-03-2002	14-05-2025	14-05-2025	26-05-2025	27-05-2025	120		Government of the Philippines (current year's budget)	4,950,000.00			4,879,884.54			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	
300226116715000	25CO0029 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Colo, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	04-03-2025	04-03-2025	11-03-2025	24-03-2002	14-05-2025	14-05-2025	26-05-2025	27-05-2025	120		Government of the Philippines (current year's budget)	4,950,000.00			4,837,601.16			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	
300226116714000	25CO0067 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Municipal Hall - Annex), Barangay Poblacion, Morong, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	04-03-2025	05-03-2025	13-03-2025	22-04-2025	22-04-2025	28-04-2025	13-05-2025	14-05-2025	14-05-2025	26-05-2025	27-05-2025	360		Government of the Philippines (current year's budget)	19,800,000.00			19,350,733.94			1. CCWI 2. COA 3. BCA 4. HOLY ANGEL UNIVERSITY 5. BUILD CHANGE	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	
300226116718000	25CO0077 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Facility (Phase 1), Brgy. Katasan, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	04-03-2025	05-03-2025	13-03-2025	22-04-2025	22-04-2025	28-04-2025	13-05-2025	14-05-2025	14-05-2025	26-05-2025	27-05-2025	120		Government of the Philippines (current year's budget)	4,950,000.00			4,837,631.86			1. CCWI 2. COA 3. BCA 4. HOLY ANGEL UNIVERSITY 5. BUILD CHANGE	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	06/03/2025 07/03/2025 07/03/2025 07/03/2025 07/03/2025	
300226116714000	25CO0028 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Happy Valley, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	11-03-2025	11-03-2025	18-03-2025	31-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	120		Government of the Philippines (current year's budget)	4,950,000.00			4,862,976.40			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	
300221107097000	25CO0030 Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. San Isidro, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	60		Government of the Philippines (current year's budget)	5,939,999.81			5,802,191.84			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
30022110709800	25CO0031 Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Balon-Anito, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	60	Government of the Philippines (current year's budget)	5,939,999.19			5,809,317.06			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	
30022110710200	25CO0032 Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Sapang Balas, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	60	Government of the Philippines (current year's budget)	4,949,999.10			4,837,138.81			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	
30022611670500	25CO0033 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Sisiman, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	120	Government of the Philippines (current year's budget)	5,940,000.00			5,806,370.76			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	
30022611670800	25CO0034 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Binukawan, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	120	Government of the Philippines (current year's budget)	4,950,000.00			4,850,999.96			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	
30022611670900	25CO0035 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Banawang, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	120	Government of the Philippines (current year's budget)	4,950,000.00			4,850,659.60			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	
30022611671200	25CO0036 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Binuangan, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	120	Government of the Philippines (current year's budget)	4,950,000.00			4,840,536.12			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	
30022611671600	25CO0037 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Luacan, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	120	Government of the Philippines (current year's budget)	4,950,000.00			4,833,282.00			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	
30022611671700	25CO0038 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. San Simon, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	120	Government of the Philippines (current year's budget)	4,950,000.00			4,840,600.00			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	
30022611671900	25CO0039 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Dalao, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	120	Government of the Philippines (current year's budget)	4,950,000.00			4,835,967.66			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	
30022611672000	25CO0040 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. New San Jose, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	180	Government of the Philippines (current year's budget)	7,919,999.96			7,740,109.67			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Actual Procurement Activities														ABC (PAP)		Contract Cost (PAP)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion (If applicable)
30022611672000	25CO0041 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Sto Niño, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	180	Government of the Philippines (current year's budget)	7,919,999.61			7,746,170.22			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025		
310112100543000	25CO0047 Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Bagac-Poblacion Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	210	Government of the Philippines (current year's budget)	19,642,573.82			19,189,862.97			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025		
310202101793000	25CO0048 Network Development Program - Road Widening - Secondary Roads - Gov JJ Linao Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	25-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	180	Government of the Philippines (current year's budget)	43,424,999.59			42,552,117.97			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025		
30022611672000	25CO0042 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Maligaya, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	11-03-2025	11-03-2025	18-03-2025	31-03-2025	19-05-2025	19-05-2025	29-05-2025	30-05-2025	180	Government of the Philippines (current year's budget)	7,919,999.49			7,766,741.94			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025		
310101101640000	25CO0050 Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	18-03-2025	31-03-2025	19-05-2025	19-05-2025	29-05-2025	30-05-2025	60	Government of the Philippines (current year's budget)	24,125,000.00			23,582,240.97			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	
310102102000000	25CO0051 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	18-03-2025	31-03-2025	19-05-2025	19-05-2025	29-05-2025	30-05-2025	120	Government of the Philippines (current year's budget)	28,949,999.27			28,298,618.01			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	
310112100541000	25CO0052 Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Tabacan Poblacion Rd - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	18-03-2025	31-03-2025	19-05-2025	19-05-2025	29-05-2025	30-05-2025	240	Government of the Philippines (current year's budget)	33,774,999.92			33,014,579.99			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	
310112100542000	25CO0053 Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	18-03-2025	31-03-2025	19-05-2025	19-05-2025	29-05-2025	30-05-2025	270	Government of the Philippines (current year's budget)	38,599,999.92			37,827,888.88			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	
310107100715000	25CO0069 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	18-03-2025	31-03-2025	19-05-2025	19-05-2025	29-05-2025	30-05-2025	120	Government of the Philippines (current year's budget)	8,202,499.31			8,013,489.26			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	
300221107104000	25CO0070 Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Sta Isabel, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	24-03-2025	07-04-2025	19-05-2025	19-05-2025	29-05-2025	30-05-2025	90	Government of the Philippines (current year's budget)	4,950,000.00			4,837,631.17			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	
300226116706000	25CO0071 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Maligaya, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2025	04-03-2025	17-03-2025	17-03-2025	24-03-2025	07-04-2025	19-05-2025	19-05-2025	29-05-2025	30-05-2025	120	Government of the Philippines (current year's budget)	4,950,000.00			4,838,611.94			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCO 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of RAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total		MODE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual
300226116707000	25CO0073 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Phase 2), Brgy. San Carlos, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2025	04-03-2025	20-03-2025	20-03-2025	27-03-2025	08-04-2025	19-05-2025	19-05-2025	29-05-2025	30-05-2025	120	Government of the Philippines (current year's budget)	4,950,000.00			4,838,642.74			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCE 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025		
300221107100000	25CO0076 Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities - Construction/Improvement of Road, Brgy. Ibaba, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	24-02-2025	25-02-2025	04-03-2025	25-03-2025	25-03-2025	01-04-2025	15-04-2025	19-05-2025	19-05-2025	29-05-2025	30-05-2025	90	Government of the Philippines (current year's budget)	4,950,000.00			4,850,999.92			1. COA 2. HOLY ANGEL UNIVERSITY 3. BCA 4. CFCE 5. CCWI	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	26/02/2025 26/02/2025 26/02/2025 26/02/2025 25/02/2025	
300214101856000	25CO0021 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	04-03-2025	04-03-2025	11-03-2025	31-03-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150	Government of the Philippines (current year's budget)	98,000,000.00			95,549,959.56			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	
300214101857000	25CO0022 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	04-03-2025	04-03-2025	11-03-2025	31-03-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150	Government of the Philippines (current year's budget)	98,000,000.00			95,585,703.35			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	
300214101858000	25CO0023 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	04-03-2025	04-03-2025	11-03-2025	31-03-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150	Government of the Philippines (current year's budget)	98,000,000.00			95,574,067.06			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	
300214101863000	25CO0024 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation / Application / Construction of Road Safety Facilities (Roadway Lighting) Along 7th st., Hilltop rd, Nuclear Power Plant rd, Sabang-Mabayo Road	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-02-2025	07-02-2025	18-02-2025	04-03-2025	04-03-2025	11-03-2025	31-03-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150	Government of the Philippines (current year's budget)	98,000,000.00			95,643,884.79			1. COA 2. PCA 3. BCA 4. CCWI 5. HOLY ANGEL UNIVERSITY	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	12/02/2025 12/02/2025 12/02/2025 12/02/2025 12/02/2025	
300214101859000	25CO0043 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Bagac Mariveles Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	04-04-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150	Government of the Philippines (current year's budget)	98,000,000.00			95,623,854.56			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	
300214101860000	25CO0044 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Bagac Mariveles Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	04-04-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150	Government of the Philippines (current year's budget)	97,999,999.33			95,627,831.68			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities										ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance & Incorporance	Source of Funds	Total	MODE	CO	Total	MODE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
300214101861000	25CO0045 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation / Application / Construction of Road Safety Facilities (Roadway Lighting) Along Alas- Asin Port Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	04-04-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150		Government of the Philippines (current year's budget)	98,000,000.00			95,643,884.79			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025			
300214101862000	25CO0046 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation / Application / Construction of Road Safety Facilities (Roadway Lighting) Along Bataan Technical Park INC RD (BTPI) - Morong, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	04-04-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150		Government of the Philippines (current year's budget)	98,000,000.00			95,702,066.24			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025			
300214101479000	25CO0049 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation / Application / Construction of Road Safety Facilities (Roadway Lighting) Along Bagac Mariveles Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	06-03-2025	06-03-2025	13-03-2025	04-04-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150		Government of the Philippines (current year's budget)	96,499,999.34			94,255,375.14			1. COA 2. PGBC 3. HOLY ANGEL UNIVERSITY 4. BCA 5. CCWI	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025	13/02/2025 13/02/2025 13/02/2025 13/02/2025 13/02/2025			
300214101474000	25CO0054 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation / Application/ Construction of Road Safety Facilities (Roadway Lighting) along Bataanes Road, Bagac, Bataan (Segment 1)	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	18-03-2025	07-04-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	90		Government of the Philippines (current year's budget)	48,248,999.23			47,110,226.99			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4.CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025		
300214101480000	25CO0055 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation /Application / Construction of Road Safety Facilities (Roadway Lighting) Along Bagac Mariveles Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	18-03-2025	07-04-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150		Government of the Philippines (current year's budget)	96,500,000.00			94,148,523.08			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4.CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025		
300214101481000	25CO0056 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation /Application / Construction of Road Safety Facilities (Roadway Lighting) Along Bagac Mariveles Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	18-03-2025	07-04-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150		Government of the Philippines (current year's budget)	96,500,000.00			94,132,446.34			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4.CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025		
300214101482000	25CO0057 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation /Application / Construction of Road Safety Facilities (Roadway Lighting) Along Epza By-pass (Baraso Country Rd) - Mariveles,	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	18-03-2025	07-04-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150		Government of the Philippines (current year's budget)	96,499,999.49			94,206,592.19			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4.CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025 20/02/2025		

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (P/F)			Contract Cost (P/F)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
300214101483000	25C00036 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation /Application / Construction of Road Safety Facilities (Roadway Lighting) Along Epza By-pass (Baraso Country Rd) - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	18-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	18-03-2025	07-04-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150		Government of the Philippines (current year's budget)	96,499,999.71			94,185,511.95			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. CNBL	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	20/02/2025 20/02/2025 20/02/2025 20/02/2025	
300226161710000	25C00064 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Tabing Ilog, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	22-04-2025	24-04-2025	02-05-2025	14-05-2025	14-05-2025	19-05-2025	26-05-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	150		Government of the Philippines (current year's budget)	4,950,000.00			4,838,571.81			1. BCA 2. HOLY ANGEL UNIVERSITY 3. COWI 4. COA	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	
300226161738000	25C00078 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	22-04-2025	24-04-2025	02-05-2025	14-05-2025	14-05-2025	19-05-2025	26-05-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	120		Government of the Philippines (current year's budget)	13,860,000.00			13,545,390.57			1. BCA 2. HOLY ANGEL UNIVERSITY 3. COWI 4. COA	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	
300226161742000	25C00079 Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	22-04-2025	24-04-2025	02-05-2025	14-05-2025	14-05-2025	19-05-2025	26-05-2025	27-05-2025	27-05-2025	09-06-2025	10-06-2025	180		Government of the Philippines (current year's budget)	15,840,000.00			15,480,345.47			1. BCA 2. HOLY ANGEL UNIVERSITY 3. COWI 4. COA	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	25/04/2025 25/04/2025 25/04/2025 25/04/2025	
GOODS AND SERVICES																															
200000100017000	2025-03-001 Supply, Delivery and Installation of Metal Guardrails including Post, Nuts, Bolts and Washers along National Road of DPWH Bataan 3rd DEO	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	30			992,000.00			988,000.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-002 Procurement of Various Materials and others to be used for Preventive Maintenance of Service Vehicle and Heavy Equipment of Bataan 3rd District Office	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	15			427,321.00			425,660.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-003 Procurement of Single Arm Solar LED Roadway Lighting for Road Safety along National Roads of DPWH Bataan 3rd DEO	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	30			999,000.00			996,300.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-004 Procurement of Semi-Gloss Paint for use in the Repainting of KM Post, Wheel guard and Concrete Markers along National Roads and Bridges of DPWH Bataan 3rd DEO	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	15			476,500.00			477,000.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-005 Procurement of Ready-Mix Asphalt and Bituminous Materials for Repair and Maintenance of Various National Roads along DPWH Bataan 3rd DEO	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	30			999,616.05			998,445.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-006 Procurement of Signage to be used in Various National Roads and Bridges along National Road of DPWH Bataan 3rd DEO	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	15			992,000.00			984,500.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-007 Procurement of Liquefied Petroleum Gas (LPG) (For Stocking) for Refilling of 50kgs and 11kgs Tanks to be used of Pavement Markings and Acetylene and Oxygen for the Application	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	Staggered Basis			109,767.00			109,660.00			N/A	N/A	N/A	N/A	N/A	N/A	

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE


Code (PAP)	Procurement Project	PHO/ End User	Is this an Early Procure-ment Activity?	Actual Procurement Activities													ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Mode of Procurement	Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total		MODE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
200000100017000	2025-03-009 Procurement of Reflectonized Traffic Paint for use in the Repainting of KM Post, Guardrails and Concrete Markers along National Roads and Bridges of DPWH Bataan 3rd DEO	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	15			602,875.00			601,250.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-010 Procurement of Road Safety Devices to be used by Maintenance Crew during operation along National Roads and Bridges of DPWH Bataan 3rd District Engineering Office	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	15			986,412.00			984,900.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-011 Procurement of Personal Protective Equipment (PPE) for use of Maintenance Personnel of DPWH Bataan 3rd District Engineering Office	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	15			575,000.00			573,132.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-012 Procurement of Hardware Materials for use in the Repair & Maintenance of Various National Roads and Bridges of Bataan 3rd DEO	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	15			976,800.00			972,555.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-014 Procurement of Ready-Mix Asphalt and Bituminous Materials for Repair and Maintenance of Elliptical Road at Mariveles, Bataan	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	30			992,673.00			989,450.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-016 Supply/Delivery and Installation of Metal Guardrails along Bagac Mariveles Road of DPWH Bataan 3rd DEO	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	30			989,799.00			985,800.00			N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	2025-03-017 Procurement of Chevron signs to be install along Bagac - Mariveles Road, Bagac and Mariveles, Bataan	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	26-04-2025	N/A	N/A	29-04-2025	30-04-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	15			975,000.00			973,050.00			N/A	N/A	N/A	N/A	N/A	N/A	
Total Allotted Budget of Procurement Activities																			4,113,646,027.74	0.00	0.00										
Total Contract Price of Procurement Activities Conducted																						4,010,662,849.37	0.00	0.00							
Total Savings (Total Allotted Budget - Total Contract Price)																			102,983,197.57												

Prepared by:

KATRINA M. LAGANLALE
BAC Secretariat

Recommended for Approval by:

PATRICK VINCENT B. ZABALA
BAC Vice-Chairperson

APPROVED:

MARIBEL D. NAVARRO
Head of the Procuring Entity

Procurement Monitoring Report as of June 30, 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATAAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Actual Procurement Activities														ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
				Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																																	
GOODS AND SERVICES																																	
200000100017000 200000100491000	25GCO01 Procurement of Ready-Mix Asphalt and Bituminous Materials for Repair and Maintenance of Gov J.J. Linao (Bagac & Morong), EPZA By-Pass Rd., Angeles-Porac Road and Tabacan-Poblacion Road	DPWH Bataan 3rd DEO	No	Competitive Bidding	28-05-2025	29-05-2025	05-06-2025	25-06-2025	25-06-2025	26-06-2025	27-06-2025	30-06-2025	30-06-2025	10-07-2025	10-07-2025	30				6,487,850.00			6,360,637.00			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. CCWI 5. ANSA-EA and The PF, INC.	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	
200000100017000	25GCO02 Procurement of Road Safety Devices and Facilities along National Roads and Bridges of Bataan 3rd District Engineering Office	DPWH Bataan 3rd DEO	No	Competitive Bidding	28-05-2025	29-05-2025	05-06-2025	25-06-2025	25-06-2025	26-06-2025	27-06-2025	30-06-2025	30-06-2025	10-07-2025	10-07-2025	15				9,997,500.00			9,801,470.10			1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. CCWI 5. ANSA-EA and The PF, INC.	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	29/05/2025 02/06/2025 02/06/2025 02/06/2025 02/06/2025	
200000100017000 200000100018000 200000100491000	2025-06-020 Procurement of ReflectORIZED Traffic Paint for use in the Repainting of KM Post, Guardrails and Concrete Markers along National Roads and Bridges of DPWH Bataan 3rd District Engineering Office	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	30-06-2025	N/A	N/A	07-04-2025	07-07-2025	08-07-2025	11-07-2025	11-07-2025	17-07-2025	17-07-2025	15				703,080.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A		
200000100017000 200000100018000 200000100491000	2025-06-021 Procurement of Thermoplastic Materials for use in the Repainting of Pavement Markings along National Roads of DPWH Bataan 3rd District Engineering Office	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	30-06-2025	N/A	N/A	07-04-2025	07-07-2025	08-07-2025	11-07-2025	11-07-2025	17-07-2025	17-07-2025	15				986,422.50					N/A	N/A	N/A	N/A	N/A	N/A	N/A		
200000100017000	2025-06-022 Procurement of Thermoplastic Materials for use in the Repainting of Pavement Markings along National Roads of DPWH Bataan 3rd District Engineering Office	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	30-06-2025	N/A	N/A	07-04-2025	07-07-2025	08-07-2025	11-07-2025	11-07-2025	14-05-2025	14-05-2025	15				965,044.50					N/A	N/A	N/A	N/A	N/A	N/A	N/A		
200000100017000	2025-06-026 Procurement of Semi-Gloss latex paint for use in the repainting of Wheel guard and Bridges along National Roads of DPWH Bataan 3rd DEO	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	30-06-2025	N/A	N/A	07-04-2025	07-07-2025	08-07-2025	11-07-2025	11-07-2025	17-07-2025	17-07-2025	15				455,364.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A		
200000100017000	2025-06-027 Procurement of Grasscutter for the routine maintenance of National Roads along Bataan 3rd DEO	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	30-06-2025	N/A	N/A	07-04-2025	07-07-2025	08-07-2025	11-07-2025	11-07-2025	17-07-2025	17-07-2025	15				202,125.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A		
200000100017000	2025-06-028 Procurement of Tires and Filters for Preventive Maintenance of Service Vehicle of Bataan 3rd District Engineering Office	DPWH Bataan 3rd DEO	No	NP-53.9 - Small Value Procurement	N/A	30-06-2025	N/A	N/A	07-04-2025	07-07-2025	08-07-2025	11-07-2025	11-07-2025	17-07-2025	17-07-2025	15				286,711.60					N/A	N/A	N/A	N/A	N/A	N/A	N/A		
CONSULTING SERVICES																																	
20000010120000	25CSCO01 Procurement of Consulting Services for the Geotechnical Investigation for Various FY 2025 Infrastructure Projects of Bataan 3rd District Engineering Office, Bataan	DPWH Bataan 3rd DEO	No	Competitive Bidding	05-06-2025	10-06-2025													1,499,999.99						1. COA 2. BCA 3. HOLY ANGEL UNIVERSITY 4. CFCO 5. CCWI	11/06/2025 11/06/2025 11/06/2025 11/06/2025 11/06/2025	11/06/2025 11/06/2025 11/06/2025 11/06/2025 11/06/2025	11/06/2025 11/06/2025 11/06/2025 11/06/2025 11/06/2025	11/06/2025 11/06/2025 11/06/2025 11/06/2025 11/06/2025	11/06/2025 11/06/2025 11/06/2025 11/06/2025 11/06/2025	11/06/2025 11/06/2025 11/06/2025 11/06/2025 11/06/2025		
														Total Allotted Budget of On-going Procurement Activities				21,586,097.59	0.00	0.00	16,143,107.18	0.00	0.00										

Prepared by:

KATRINA M. LACANLALE
BAC Secretariat

Recommended for Approval by:

PATRICK VINCENT B. ZABALA
BAC Vice-Chairperson

APPROVED:

MARIBEL D. NAVARRO
Head of the Procuring Entity