

32010111038000	24FH03 - Asset Preservation Program — Preventive Maintenance — Secondary Roads, Asphalt Overlay along Catanduanes Cir. Road — K0190 - 000 — K201 + 000 (with exception) San Andres-Virac Roads Section, Catanduanes, CRR, K0193+132 - K0195+000, San Andres-Virac Roads Section, Catanduanes	Catanduanes District Engineering Office	No	Public Bidding	3/7/2025	3/14-20/2025	3/21/2025	4/2/2025	4/2/2025	4/7/2025	4/14/2025	4/14/2025	5/14/2025	5/20/2025	5/23/2025	208 CD	5/29/2025	FY 2024 GAA	96,500,000.00	100,000,000.00					93,122,534.77				COA / MACAP(2) /CCWf	3/21/2025	4/2/2025	4/2/2025	4/3-7/2025	4/8-14/2025	208 CD	
	24FH04 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods -Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Matagdon River Flood Mitigation Structure in Brgy. Mobile II and Brgy. San Antonio, Labo (Phase II) Camarines Norte, Labo, Camarines Norte (1st Legislative District)	Construction Division	No	Public Bidding	3/1/07/2024	8/8-14/2024	8/15/2024	8/28/2024	8/28/2024	09/04/2024	09/12/2024	09/12/2024	9/19/2024	9/27/2024	9/30/2024	200 CD	10/4/2024	FY 2024 GAA	48,249,967.63	50,000,000.00					46,561,453.80				COA / MACAP(2) /CCWf	15/08/2024	28/08/2024	28/08/2024	8/29-9/4/2024	9/5-12/2024	200 CD	
	24FH04 - Convergence and Special Support Program — Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) — Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Breakwater, Phase 2, Palnab, Virac, Catanduanes, Palnab del Sur, Virac, Catanduanes	Catanduanes District Engineering Office	No	Public Bidding	3/7/2025	3/14-20/2025	3/21/2025	4/2/2025	4/2/2025	4/7/2025	4/14/2025	4/14/2025	5/14/2025	5/20/2025	5/23/2025	220 CD	5/29/2025	FY 2024 GAA	96,500,000.00	100,000,000.00					93,122,633.70				COA / MACAP(2) /CCWf	3/21/2025	4/2/2025	4/2/2025	4/3-7/2025	4/8-14/2025	220 CD	
320101112029000	24FH05 - Flood Management Program — Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall, Eastern Poblacion, Baras, Catanduanes, Baras, Catanduanes	Catanduanes District Engineering Office	No	Public Bidding	3/7/2025	3/14-20/2025	3/21/2025	4/2/2025	4/2/2025	4/7/2025	4/14/2025	4/14/2025	5/14/2025	5/20/2025	5/23/2025	213 CD	5/29/2025	FY 2024 GAA	48,249,999.97	50,000,000.00					46,561,126.20				COA / MACAP(2) /CCWf	3/21/2025	4/2/2025	4/2/2025	4/3-7/2025	4/8-14/2025	213 CD	
31020410253000.PC	24FH06 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tagkawayan- Labo Diversion Road (Labo Section) Package 1, Camarines Norte, Labo, Camarines Norte (1st Legislative District)	Construction Division	No	Public Bidding	13/05/2024	5/22-28/2024	29/05/2024	11/06/2024	11/06/2024	18/06/2024	26/06/2024	26/06/2024	7/2/2024	7/11/2024	7/12/2024	309 CD	7/18/2024	FY 2024 GAA	90,299,831.01	100,000,000.00					87,141,077.58				COA / MACAP(2) /CCWf	29/05/2024	11/06/2024	11/06/2024	6/12-28/2024	6/19-26/2024	309 CD	
	24FH06 - Form-to-Market Road (FMK) Projects— Concreteing of Mooring - Sagrada FMK, Brgy. Mooring, Baras, Catanduanes, BARAS, CATANDUANES	Catanduanes District Engineering Office	No	Public Bidding	3/7/2025	3/14-20/2025	3/21/2025	4/2/2025	4/2/2025	4/7/2025	4/14/2025	4/14/2025	5/14/2025	5/20/2025	5/23/2025	90 CD	5/29/2025	FY 2024 GAA	14,923,759.49	15,000,000.00					14,430,119.47				COA / MACAP(2) /CCWf	3/21/2025	4/2/2025	4/2/2025	4/3-7/2025	4/8-14/2025	90 CD	
	24FH07 - Form-to-Market Road (FMK) Projects - Concreteing of Brgy. Macurtal to Sitio Kalanggasan, Brgy. Macurtal FMK, Brgy. Macurtal, Baras, Catanduanes, BARAS, CATANDUANES	Catanduanes District Engineering Office	No	Public Bidding	3/7/2025	3/14-20/2025	3/21/2025	4/2/2025	4/2/2025	4/7/2025	4/14/2025	4/14/2025	5/14/2025	5/20/2025	5/23/2025	90 CD	5/29/2025	FY 2024 GAA	14,923,760.00	15,000,000.00					14,603,055.62				COA / MACAP(2) /CCWf	3/21/2025	4/2/2025	4/2/2025	4/3-7/2025	4/8-14/2025	90 CD	
	24FH08 - Form-to-Market Road (FMK) Projects— Concreteing of Sitio Sogod, Brgy. Soboc FMK, Brgy. Soboc, Vigra, Catanduanes, Vigra, Catanduanes	Catanduanes District Engineering Office	No	Public Bidding	3/7/2025	3/14-20/2025	3/21/2025	4/2/2025	4/2/2025	4/7/2025	4/14/2025	4/14/2025	5/14/2025	5/20/2025	5/23/2025	116 CD	5/29/2025	FY 2024 GAA	20,893,760.00	21,000,000.00					20,684,013.49				COA / MACAP(2) /CCWf	3/21/2025	4/2/2025	4/2/2025	4/3-7/2025	4/8-14/2025	116 CD	
300207101143000.PC	24FH09 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/improvement of Various Infrastructures in Support of National Security (Tatang ng Improbstruktura para sa kapayapaan at Seguridad Program - TIKAS)- Construction of Camarines Norte PRO NASU/NDSU Building, Camp Westaco Q, Virzonis St., Dogongan, Doel, Camarines Norte, Phose II, Doel, Camarines Norte (2nd Legislative District)	Maintenance Division	NO	Public Bidding	08/12/2024	8/20-26/2024	8/27/2024	10/09/2024	10/09/2024	9/25/2024	9/25/2024	9/25/2024	10/9/2024	10/21/2024	10/23/2024	120 CD	10/29/2024	FY 2024 GAA	14,474,930.64	15,000,000.00					14,330,076.12				COA / MACAP(2) /CCWf	27/08/2024	10/09/2024	10/09/2024	9/11-16/2024	9/17-25/2025	120 CD	