

	24F00145 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects: Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Barangay Colasi, Mercedes, Camarines Norte, Brgy. Colasi, Mercedes, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	11/14/2024	11/22-28/2024	11/29/2024	12/13/2024	12/16/2024	12/20/2024	12/20/2024	12/27/2024	2/11/2025	2/20/2025	204 CD	2/26/2025	6AA FY 2024	48,249,985.34	50,000,000.00					46,801,429.48				COA / MACAP(2) /CWI/	11/29/2024	12/13/2024	12/13/2024	12/14-16/2024	12/17-20/2024	204 CD	
32010111107000.PC	24F00146 - Organizational Outcome 2 (002): Protect Lives and Properties Against Major Floods — Flood Management Program — Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems — Construction of Seawall, Barangay Colasi — Tarum, Mercedes, Camarines Norte, Mercedes, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024	12/02/2024	12/02/2024	3/5/2024	3/13/2024	3/19/2024	194 CD	3/19/2024	FY 2024 6AA	48,249,992.56	50,000,000.00				46,790,075.60				COA / MACAP(2) /CWI/	12/01/2024	25/01/2024	25/01/2024	1/26-21/24	2/2-13/24	194 CD	
320101111066000.PC	24F00147 - Organizational Outcome 2 (002): Protect Lives and Properties Against Major Floods — Flood Management Program — Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems — Construction of Flood Mitigation Structure along Barangay Colasi, Mercedes, Camarines Norte, Brgy. Colasi, Mercedes, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024	12/02/2024	12/02/2024	3/5/2024	3/13/2024	3/18/2024	276 CD	3/22/2024	FY 2024 6AA	96,499,993.50	100,000,000.00				93,428,845.75				COA / MACAP(2) /CWI/	12/01/2024	25/01/2024	25/01/2024	1/26-21/24	2/2-13/24	276 CD	
32010111109000.PC	24F00148 - Organizational Outcome 2 (002): Protect Lives and Properties Against Major Floods — Flood Management Program — Construction/Maintenance of Flood Mitigation Structures and Drainage Systems — Construction of Talisy River Flood Mitigation Structure along Barangay Calintuan, Talisy, Camarines Norte, Talisy, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	25/03/2024	4/5-11/2024	12/04/2024	26/04/2024	26/04/2024	03/05/2024	15/05/2024	15/05/2024	22/05/2024	6/4/2024	6/10/2024	276 CD	276 CD	FY 2024 6AA	96,499,987.67	100,000,000.00				93,583,118.02				COA / MACAP(2) /CWI/	12/04/2024	26/04/2024	26/04/2024	4/27-5/3/2024	5/4-15/2024	276 CD	
320101111067000.PC	24F00149 - Organizational Outcome 2 (002): Protect Lives and Properties Against Major Floods — Flood Management Program — Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems — Construction of Flood Mitigation Structure along Barangay Montigowe and Barangay Pagsangahan, Basud, Camarines Norte, Barangay Montigowe and Barangay Pagsangahan, Basud, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024	12/02/2024	12/02/2024	3/5/2024	3/13/2024	3/19/2024	276 CD	3/19/2024	FY 2024 6AA	96,499,986.52	100,000,000.00				93,447,696.78				COA / MACAP(2) /CWI/	12/01/2024	25/01/2024	25/01/2024	1/26-21/24	2/2-13/24	276 CD	
320101111023000.PC	24F00150 - Organizational Outcome 2 (002): Protect Lives and Properties Against Major Floods — Flood Management Program — Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems — Construction of Doel Talisy RIS Embankment Protection of Bihitro Intake, Doel, Camarines Norte, Doel, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024	12/02/2024	12/02/2024	3/5/2024	3/13/2024	3/19/2024	160 CD	3/19/2024	FY 2024 6AA	20,103,837.42	20,833,000.00				19,493,267.80				COA / MACAP(2) /CWI/	12/01/2024	25/01/2024	25/01/2024	1/26-21/24	2/2-13/24	160 CD	