

32010111108000.PC	24F00151 - Organizational Outcome 2 (002): Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Talisay Flood Control Structure, Barangay Santo Cruz, Talisay, Camarines Norte, Talisay, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024	12/02/2024	12/02/2024	03/11/2023	12/2/2024	3/18/2024	194 CD	3/22/2024	FY 2024 GAA	48,249,994.44	50,000,000.00									COA / MACAP(2) /CWI	12/01/2024	25/01/2024	25/01/2024	1/26-21/24	2/2-13/24	194 CD	
320101111028000.PC	24F00152 - Organizational Outcome 2 (002): Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Basud River, Barangay San Jose, Basud, Camarines Norte, Brgy. San Jose, Basud, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024	12/02/2024	12/02/2024	03/05/2024	3/13/2024	3/19/2024	260 CD	3/25/2024	FY 2024 GAA	86,849,994.71	90,000,000.00				84,090,930.79					COA / MACAP(2) /CWI	12/01/2024	25/01/2024	25/01/2024	1/26-21/24	2/2-13/24	260 CD	
32010111106000.PC	24F00153 - Organizational Outcome 2 (002): Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sewerall Pambuhan (Cong. Elmer Panotes Boulevard), Barangay Pambuhan, Mercedes, Camarines Norte, Barangay Pambuhan, Mercedes, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024	2/12/2024	2/12/2024	3/5/2024	3/13/2024	3/19/2024	194 CD	3/25/2024	FY 2024 GAA	28,949,979.54	30,000,000.00									COA / MACAP(2) /CWI	12/01/2024	25/01/2024	25/01/2024	1/26-21/24	2/2-13/24		THE PHYSICAL & ECONOMIC CONDITIONS HAVE SIGNIFICANTLY CHANGED SO AS TO RENDER THEREOF NO LONGER ECONOMICALLY FEASIBLE AS DETERMINED BY THE END USER (P.N.I.)
320101111033000.PC	24F00154 - Organizational Outcome 2 (002): Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure, Barangay Alwihoo, DeeI, Camarines Norte (Package 1), Brgy. Alwihoo, DeeI, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	27/05/2024	6/7-13/2024	14/06/2024	27/06/2024	27/06/2024	7/4/2024	8/9/2024	8/9/2024	8/21/2024	8/27/2024	9/4/2024	293 CD	9/10/2024	FY 2024 GAA	PH144,749,997.62	150,000,000.00				140,102,589.15					COA / MACAP(2) /CWI	14/06/2024	27/06/2024	27/06/2024	6/26-7/4/2024	7/5-16/2024	293 CD	
320101111034000.PC	24F00155 - Organizational Outcome 2 (002): Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure, Barangay Alwihoo, DeeI, Camarines Norte (Package 1), Brgy. Alwihoo, DeeI, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	27/05/2024	6/7-13/2024	14/06/2024	27/06/2024	27/06/2024	7/4/2024	7/16/2024	8/9/2024	8/21/2024	8/27/2024	9/4/2024	293 CD	9/10/2024	FY 2024 GAA	144,749,998.38	150,000,000.00				140,412,458.29					COA / MACAP(2) /CWI	14/06/2024	27/06/2024	27/06/2024	6/26-7/4/2024	7/5-16/2024	293 CD	
320101111035000.PC	24F00156 - Organizational Outcome 2 (002): Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure, Barangay Guincuran to Barangay Mopilihan, Vinzons, Camarines Norte (Phase 1), Vinzons, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024								FY 2024 GAA	48,249,983.34	50,000,000.00									COA / MACAP(2) /CWI	12/01/2024	25/01/2024	25/01/2024	1/26-21/24	2/2-13/24	293 CD	CANCELLED 1/29/2023 THE PHYSICAL & ECONOMIC CONDITIONS HAVE SIGNIFICANTLY CHANGED SO AS TO RENDER THEREOF NO LONGER ECONOMICALLY FEASIBLE AS DETERMINED BY THE END USER (P.N.I.)