

	24F00494 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Sibogoon River (Downstream Right Side), Barangoy Sibogoon, Sagfloy, Camarines Sur, Sagfloy, Camarines Sur (4th Legislative District)	Construction Division	No	Public Bidding	1/27/2025	1/31-2/6/2025	2/7/2025	2/21/2025	2/21/2025	2/26/2025	3/6/2025	3/6/2025	3/13/2025	3/21/2025	3/24/2025	270 CD	3/28/2025	FY 2024 GAA UNPROGRAMMED	125,449,381.18	130,000,000.00							COA / MACAP(2) /CWI	2/7/2025	2/21/2025	2/21/2025	2/22-26/2025	2/27-3/6/2025		
	24F00495 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – Ligo-Pio Duran Rd – K0510 + 665 – K0510 + 815, Ligo City, Albay (3rd Legislative District)	Construction Division	No	Public Bidding	1/21/2025	1/29-2/4/2025	2/5/2025	2/18/2025	2/18/2025	2/21/2025	2/28/2025	2/28/2025	3/6/2025	3/18/2025	3/20/2025	264 rd	3/26/2025	FY 2024 GAA UNPROGRAMMED	164,049,887.54	170,000,000.00							COA / MACAP(2) /CWI	2/5/2025	2/18/2025	2/18/2025	2/19-21/2025	2/22-3/3/2025	264 CD	
	24F00496 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Sibogoon River (Upstream / Left Side), Barangoy Sibogoon, Sagfloy, Camarines Sur, Sagfloy, Camarines Sur (4th Legislative District)	Construction Division	No	Public Bidding	1/27/2025	1/31-2/6/2025	2/7/2025	2/21/2025	2/21/2025	2/26/2025	3/6/2025	3/6/2025	3/14/2025	3/21/2025	3/24/25	270 CD	3/28/2025	FY 2024 GAA UNPROGRAMMED	125,449,407.65	130,000,000.00							COA / MACAP(2) /CWI	2/7/2025	2/21/2025	2/21/2025	2/22-26/2025	2/27-3/6/2025		
	24F00497 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Ligo-Pio Duran Rd - K0521 + 225 - K0521 + 300, K0522 + 080 - K0522 + 180, K0523 + 145 - K0523 + 300, Ligo City, Albay (3rd Legislative District)	Planning & Design Division	No	Public Bidding	1/21/2025	1/29-2/4/2025	2/5/2025	2/18/2025	2/18/2025	2/21/2025	2/28/2025	2/28/2025	3/6/2025	3/12/2025	3/13/2025	264 CD	3/13/2025	FY 2024 GAA UNPROGRAMMED	164,049,718.72	170,000,000.00							COA / MACAP(2) /CWI	2/5/2025	2/18/2025	2/18/2025	2/19-21/2025	2/22-3/3/2025		
	24F00498 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Rangos Bridge 2 (Upstream), Barangoy Pugay, San Jose, Camarines Sur, San Jose, Camarines Sur (4th Legislative District)	Construction Division	No	Public Bidding	1/27/2025	1/31-2/6/2025	2/7/2025	2/21/2025	2/21/2025	2/26/2025	3/6/2025	3/6/2025	3/13/2025	3/21/2025	3/24/2025	270 CD	3/28/2025	FY 2024 GAA UNPROGRAMMED	125,449,756.88	130,000,000.00							COA / MACAP(2) /CWI	2/7/2025	2/21/2025	2/21/2025	2/22-26/2025	2/27-3/6/2025		
40990300000000.PC	24F00499 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Barangoy Mangog Duet, Camarines Norte, Bryg-Mogong Duet, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	2/7/2025	2/14-20/2025	2/21/2025	3/7/2025	3/7/2025	3/12/2025	3/21/2025	3/22/2025	3/24/2025	3/27/2025	3/28/2025	120 rd	4/3/2025	GAA FY 2024	4,804,998.01	5,000,000.00							COA / MACAP(2) /CWI	2/21/2025	3/7/2025	3/7/2025	3/8-12/2025	3/13-21/2025	31 CD	
	24F00500 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Metro Building Elevated Plaza Phase 1), Barangoy 6, Duet, Camarines Norte, Duet, Camarines Norte	CAM. NORTE SUB-DEO	No	Public Bidding	2/7/2025	2/14-20/2025	2/21/2025	3/7/2025	3/7/2025	3/12/2025	3/21/2025	3/21/2025	3/24/2025	3/27/2025	3/28/2025	120 CD	4/3/2025	GAA FY 2024	4,950,000.00	5,000,000.00							COA / MACAP(2) /CWI	2/21/2025	3/7/2025	3/7/2025	3/8-12/2025	3/13-21/2025	120 CD	