

300214101578000.PC	25F00035 - CONFERENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (AMUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway - K0319 + 708 - K0319 + 894, K0320 + 217 - K0320 + 528, Labo, Camarines Norte (1st Legislative District)	Maintenance Division	No	Public Bidding	2/21/2025	3/11/2025	3/17/2025	3/17/2025	3/17/2025	3/19/2025	3/25/2025	3/25/2025	5/15/2025	5/26/2025	5/28/2025	92 CD	5/29/2025	FY 2025 6AA	38,115,263.08	39,498,000.00									COA / MACAP(2) /CWI	3/5/2025	3/7/2025	3/7/2025	3/18-19/2025	3/20-25/2025	92 CD	
310101101708000.PC	25F00036 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway - K0569 + 000 - K0569 + 384, K0569 + 414 - K0569 + 485, Sorsogon City, Sorsogon (1st Legislative District)	Maintenance Division	No	Public Bidding	5/19/2025	5/27-6/2/2025	6/3/2025	6/18/2025	6/18/2025	6/24/2025	6/30/2025							FY 2025 6AA	42,674,225.38	44,223,000.00									COA / MACAP(2) /CWI	4/5/2025	6/18/2025	6/18/2025	6/19-24/2025	6/25-30/2025	96 CD	
320101113014000.PC	25F00037 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Daet River, Barangay Bibrao, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	11/05/2024	11/7-13/2024	11/14/2024	11/26/2024	11/26/2024	12/2/2024	12/12/2024	12/12/2024	2/14/2025	2/21/2025	2/24/2025	330 CD	2/28/2025	FY 2025 NEP	241,249,357.65	250,000,000.00									COA / MACAP(2) /CWI	11/14/2024	11/26/2024	11/26/2024	12/2/2024	12/12/2024	330 CD	
300215105724000.PC	25F00040 - CONFERENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Mangusoc Bridge, Mercedes, Camarines Norte (Package 3), Bry, Mangusoc, Mercedes, Camarines Norte (2nd Legislative District)	Planning & Design Division	No	Public Bidding	11/20/2024	2/27-3/2025	3/6/2025	3/20/2025	3/20/2025	3/22/2025	3/24/2025	3/24/2025	3/26/2025	3/28/2025	3/31/2025	295 CD	4/2/2025	FY 2025 6AA	192,997,984.68	200,000,000.00									COA / MACAP(2) /CWI	3/6/2025	3/20/2025	3/20/2025	3/21/2025	3/22-24/2025	295 CD	
320101113011000.PC	25F00041 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Barangay Motoogong and Barangay Hinipuan, Mercedes, Camarines Norte	Construction Division	No	Public Bidding	11/20/2024	11/22-28/2024	11/29/2024	12/11/2024	12/11/2024	12/17/2024	12/20/2024	12/20/2024	2/14/2025	2/18/2025	2/19/2025	330 CD	2/20/2025	FY 2025 NEP	241,249,093.62	250,000,000.00									COA / MACAP(2) /CWI	11/29/2024	12/11/2024	12/11/2024	12/12-17/2024	12/18-20/2024	330 CD	
320101113012000.PC	25F00042 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Talsay River, Barangay Cohobon, Talsay, Camarines Norte, Talsay, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	11/05/2024	11/7-13/2024	11/14/2024	11/26/2024	11/26/2024	12/2/2024	12/12/2024	12/12/2024	2/14/2025	2/21/2025	2/24/2025	330 CD	2/28/2025	FY 2025 NEP	241,249,563.75	250,000,000.00									COA / MACAP(2) /CWI	11/14/2024	11/26/2024	11/26/2024	12/2/2024	12/12/2024	330 CD	
320101113010000.PC	25F00044 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Road Dike along Hitoma River, Phase 1, Caramoran, Catanduanes, Caramoran, Catanduanes (Lone District)	Construction Division	No	Public Bidding	10/21/2024	10/23-29/2024	10/30/2024	11/13/2024	11/13/2024	11/20/2024	12/2/2024	12/2/2025	2/14/2025	2/21/2025	2/24/2025	319 CD	2/28/2025	FY 2025 NEP	192,999,553.39	200,000,000.00									COA / MACAP(2) /CWI	10/30/2024	11/13/2024	11/13/2024	11/14-20/2024	11/21-12/2/2024	319 CD	