

300234100276000.PC	25F00365 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Rehabilitation of Flood Control Structure, Barangay Solong, San Miguel, Candauanes, San Miguel, Candauanes (Lone District)	Construction Division	No	Public Bidding	11/20/2024	11/21-27/2024	11/29/2024	12/10/2024	12/10/2024	12/10/2024	12/16/2024	12/19/2024	12/19/2024	2/14/2025	2/21/2025	2/24/2025	319 CD	2/28/2025	FY 2025 HGAB	192,999,614.98	200,000,000.00	187,209,021.20		COA / NACAP(2) /CW/	11/29/2024	12/10/2024	12/10/2024	12/11-16/2024	12/17-19/2024	319 CD
300237100211000.PC	25F00366 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure, Barangay Morong, Basud, Camarines Norte	Construction Division	No	Public Bidding	11/20/2024	11/22-28/2024	11/29/2024	12/11/2024	12/11/2024	12/11/2024	12/17/2024	12/20/2024	12/20/2024	2/14/2025	2/18/2025	2/19/2025	330 CD	2/20/2025	FY 2025 NEP	247,499,740.87	250,000,000.00	240,074,161.12		COA / NACAP(2) /CW/	11/29/2024	12/11/2024	12/11/2024	12/12-17/2024	12/18-20/2024	330 CD
300237100212000.PC	25F00367 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities - Construction of Flood Mitigation Structure, Basud River, Barangay Mampili, Basud, Camarines Norte	Construction Division	No	Public Bidding	11/20/2024	11/22-28/2024	11/29/2024	12/11/2024	12/11/2024	12/11/2024	12/17/2024	12/20/2024	12/20/2024	2/1/2025	2/18/2025	2/19/2025	330 CD	2/20/2025	FY 2025 HGAB	247,499,734.12	250,000,000.00	240,073,546.20		COA / NACAP(2) /CW/	11/29/2024	12/11/2024	12/11/2024	12/12-17/2024	12/18-20/2024	330 CD
30021510568000.PC	25F00368 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Phase 2, Barangay Dugui San Vicente, Virac, Candauanes, Virac, Candauanes (Lone District)	Construction Division	No	Public Bidding	11/20/2024	11/21-27/2024	11/29/2024	12/10/2024	12/10/2024	12/10/2024	12/16/2024	12/19/2024	12/19/2024	2/27/2025	3/6/2025	3/6/2025	350 CD	3/12/2025	FY 2025 HGAB	192,999,849.59	200,000,000.00	187,210,526.12		COA / NACAP(2) /CW/	11/29/2024	12/10/2024	12/10/2024	12/11-16/2024	12/17-19/2024	350 CD
300221107232000.PC	25F00369 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Pinarc - Bicol University Campus, Barangay 9 - Pinarc, Phase 2, Lagozai City, Albay, Lagozai City, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	11/20/2024	11/21-27/2024	11/29/2024	12/10/2024	12/10/2024	12/10/2024	12/16/2024	12/19/2024	12/29/2024	2/27/2025	3/6/2025	3/6/2025	208 CD	3/12/2025	FY 2025 HGAB	39,599,901.67	40,000,000.00	38,411,744.54		COA / NACAP(2) /CW/	11/29/2024	12/10/2024	12/10/2024	12/11-16/2024	12/17-19/2024	208 CD
320102107501000.PC	25F00371 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Barangay San Jose Flood Control Structure, Basud, Camarines Norte, Basud, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	2/4/2025	2/7-13/2025	2/14/2025	2/27/2025	2/27/2025	2/27/2025	3/5/2025	3/10/2025	3/10/2025				284 CD	6/9/2025		265,374,359.63	275,000,000.00	93,598,367.64		COA / NACAP(2) /CW/	2/14/2025	2/27/2025	2/27/2025	2/28-3/5/2025	3/6-14/2025	284 CD
320102107501000.PC	25F00372 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Basud River Flood Mitigation Structure, Barangay San Jose, Basud, Camarines Norte, Basud, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	2/4/2025	2/7-13/2025	2/14/2025	2/28/2025	2/28/2025	2/28/2025	3/5/2025	3/11/2025	3/11/2025	6/4/2025			284 CD	6/9/2025		96,499,468.15	100,000,000.00	93,598,367.64		COA / NACAP(2) /CW/	2/14/2025	2/28/2025	2/28/2025	3/1-5/2025	3/6-14/2025	284 CD