

**COMPLETED AND ON-GOING
PROCUREMENT ACTIVITIES
FOR CIVIL WORKS**

FY 2024 (1st Semester)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		
COMPLETED PROCUREMENT ACTIVITIES																		
300105201472000	1.) 24LA0013 - Construction (Completion) of DPWH Multi - Purpose Building of Davao de Oro DEO, Nabunturan, Davao de Oro.	Construction Section	Yes	Competitive Bidding	17-10-2023	19-10-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	21-12-2023	27-12-2023	25-01-2024	26-01-2024	29-01-2024	13-11-2024	N/A	
300219102699000	2.) 24LA0015 - Construction of Revetment along Kingling River (Kingling Bridge Downstream), Barangay Kingling, Pantukan, Davao de Oro.	Construction Section	Yes	Competitive Bidding	26-10-2023	31-10-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	25-12-2023	29-12-2023	31-01-2024	02-02-2024	06-02-2024	06-01-2025	N/A	
300105201473000	3.) 24LA0019 - Construction of Administrative Building, Davao de Oro 1st DEO, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	21-11-2023	23-11-2023	30-11-2023	14-12-2023	14-12-2023	15-12-2023	18-12-2023	27-12-2023	25-01-2024	26-01-2024	29-01-2024	13-11-2024	N/A	
300215105085000	4.) 24LA0022 - Construction of Concrete Road, Binastbas Imelda Road, Laak, Davao de Oro	Construction Section	Yes	Competitive Bidding	30-11-2023	05-12-2023	12-12-2023	27-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	25-01-2024	26-01-2024	29-01-2024	21-06-2024	N/A	
300215104110000	5.) 24LA0023 - Construction of Road from National Highway to Pantukan National High School to Roxas Street, Barangay Kingling, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	30-11-2023	05-12-2023	12-12-2023	27-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	31-01-2024	02-02-2024	06-02-2024	22-09-2024	N/A	
300226115637000	6.) 24LA0024 - Construction of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Mawab, Davao de Oro.	Construction Section	Yes	Competitive Bidding	30-11-2023	05-12-2023	12-12-2023	27-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	25-01-2024	26-01-2024	29-01-2024	14-10-2024	N/A	
300226115633000	7.) 24LA0001 - Construction of Multi-Purpose Building, Barangay Tibagon, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	06-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	24-09-2024	N/A	
300226115631000	8.) 24LA0025 - Construction of Multi-Purpose Building, Barangay Kingling, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	06-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	25-08-2024	N/A	
320101111413000	9.) 24LA0028 - Construction of Revetment along Lapinigan Creek, Barangay Cabuyuan, Mabini, Davao de Oro.	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	06-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	31-10-2024	N/A	
300226115634000	10.) 24LA0030 - Construction of Multi-Purpose Building, Purok 13, Barangay Magnaga, Pantukan, Davao de Oro.	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	06-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	25-08-2024	N/A	
300226115632000	11.) 24LA0031 - Construction of Multi-Purpose Building, Barangay Tagupgo, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	06-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	24-09-2024	N/A	
300226115639000	12.) 24LA0032 - Rehabilitation/Completion of Multi-Purpose Building, Mainit National High School, Nabunturan, Davao de Oro.	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	06-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	28-07-2024	N/A	
300226115636000	13.) 24LA0033 - Construction of Multi-Purpose Building, Purok Santa Teresa, Barangay Magnaga, Pantukan, Davao de Oro.	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	06-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	25-08-2024	N/A	
300226115635000	14.) 24LA0034 - Construction of Multi-Purpose Building, Purok Nangka, Tugop, Barangay Kingling, Pantukan, Davao de Oro.	Construction Section	No	Competitive Bidding	06-02-2024	08-02-2024	15-02-2024	29-02-2024	29-02-2024	04-03-2024	05-03-2024	12-03-2024	12-03-2024	19-03-2024	19-03-2024	14-09-2024	N/A	
300221104993000	15.) 24LA0035 - Construction of Road, Barangay Mapang, Mico, Davao de Oro	Construction Section	No	Competitive Bidding	06-02-2024	08-02-2024	15-02-2024	29-02-2024	29-02-2024	04-03-2024	05-03-2024	12-03-2024	12-03-2024	14-03-2024	19-03-2024	28-12-2024	N/A	
300226115620000	16.) 24LA0036 - Construction (Completion) of Multi-Purpose Building (Hall of Justice), Barangay Cabibanan, Nabunturan, Davao de Oro.	Construction Section	No	Competitive Bidding	06-02-2024	08-02-2024	15-02-2024	29-02-2024	29-02-2024	04-03-2024	05-03-2024	05-03-2024	06-03-2024	08-03-2024	14-03-2024	17-04-2025	N/A	
300215105096000	17.) 24LA0039 - Construction of Hanging Bridge, Purok 7, Barangay Tagdangwa, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	20-02-2024	05-03-2024	05-03-2024	06-03-2024	08-03-2024	15-03-2024	19-03-2024	21-03-2024	22-03-2024	29-08-2024	N/A	
300215105105000	18.) 24LA0040 - Construction of Road, Sitio Pagakpak, Barangay Bongabong, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	15-02-2024	22-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	15-03-2024	19-03-2024	21-03-2024	22-03-2024	01-07-2024	N/A	
300226110261000	19.) 24LA0041 - Construction of Multi-Purpose Building at Magnaga National Highschool, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	15-02-2024	22-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	15-03-2024	19-03-2024	21-03-2024	22-03-2024	22-02-2025	N/A	
300215105102000	20.) 24LA0042 - Construction of Road, Purok Limot, Barangay Tagdangwa, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	15-02-2024	22-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	15-03-2024	19-03-2024	21-03-2024	22-03-2024	25-07-2024	N/A	
300215105101000	21.) 24LA0044 - Construction of Road, Purok 5 to Purok 6, Barangay Fuentes, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	15-02-2024	22-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	15-03-2024	19-03-2024	21-03-2024	22-03-2024	02-07-2024	N/A	
300215105103000	22.) 24LA0045 - Construction of Road, Purok Mahogany, Barangay Kingling, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	15-02-2024	22-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	15-03-2024	19-03-2024	21-03-2024	22-03-2024	27-07-2024	N/A	
300215105098000	23.) 24LA0046 - Construction of Road, Purok 13 (Crossing Lah), Barangay Magnaga, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	15-02-2024	22-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	18-03-2024	19-03-2024	21-03-2024	22-03-2024	26-07-2024	N/A	
300215105107000	24.) 24LA0047 - Construction of Road, Purok Gemelina Sitio Ayan and Purok Mangga Sitio Lawaan, Brgy. Kingking, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	15-02-2024	22-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	15-03-2024	19-03-2024	21-03-2024	22-03-2024	24-06-2024	N/A	

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,102,326.39		29,102,326.39	COA, NICO, CAI, CCWI	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,864,751.96		94,864,751.96	COA, NICO, CAI, CCWI	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023		Completed
Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,190,396.73		29,190,396.73	COA, NICO, CAI, CCWI	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023		Completed
Government of the Philippines (current year's budget)	29,399,983.75		29,399,983.75	29,349,702.40		29,349,702.40	COA, NICO, CAI, CCWI	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023		Completed
Government of the Philippines (current year's budget)	96,499,993.88		96,499,993.88	95,041,693.86		95,041,693.86	COA, NICO, CAI, CCWI	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023		Completed
Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	49,450,835.80		49,450,835.80	COA, NICO, CAI, CCWI	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023		Completed
Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,800,758.31		7,800,758.31	COA, NICO, CAI, CCWI	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,749,301.12		9,749,301.12	COA, NICO, CAI, CCWI	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
Government of the Philippines (current year's budget)	87,255,300.00		87,255,300.00	84,638,893.55		84,638,893.55	COA, NICO, CAI, CCWI	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,821,993.54		6,821,993.54	COA, NICO, CAI, CCWI	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,798,565.33		7,798,565.33	COA, NICO, CAI, CCWI	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,920,813.89		2,920,813.89	COA, NICO, CAI, CCWI	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,825,764.50		6,825,764.50	COA, NICO, CAI, CCWI	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,821,007.28		6,821,007.28	COA, NICO, CAI, CCWI	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024		Completed
Government of the Philippines (current year's budget)	128,700,000.00		128,700,000.00	126,685,111.14		126,685,111.14	COA, NICO, CAI, CCWI	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024		Completed
Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,649,544.72		29,649,544.72	COA, NICO, CAI, CCWI	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024		Completed
Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,823,888.22		4,823,888.22	COA, NICO, CAI, CCWI	13-02-2024	13-02-2024	13-02-2024	13-02-2024	13-02-2024		Completed
Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,547,755.33		14,547,755.33	COA, NICO, CAI, CCWI	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024		Completed
Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	48,996,407.69		48,996,407.69	COA, NICO, CAI, CCWI	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024		Completed
Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,401,169.79		19,401,169.79	COA, NICO, CAI, CCWI	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024		Completed
Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,551,821.90		14,551,821.90	COA, NICO, CAI, CCWI	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024		Completed
Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,396,114.54		19,396,114.54	COA, NICO, CAI, CCWI	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024		Completed
Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,376,068.44		19,376,068.44	COA, NICO, CAI, CCWI	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024		Completed
Government of the Philippines (current year's budget)	14,699,998.13		14,699,998.13	14,545,094.20		14,545,094.20	COA, NICO, CAI, CCWI	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
300226115623000	25.) 24LA0048 - Construction of Multi-Purpose Building, Kolehiyo ng Pantukan, Barangay Kingking, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	15-02-2024	22-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	18-03-2024	19-03-2024	21-03-2024	22-03-2024	22-02-2025	N/A
300226110260000	26.) 24LA0049 - Construction of Multi-Purpose Building at Tambongan National Highschool, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	15-02-2024	22-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	18-03-2024	19-03-2024	21-03-2024	22-03-2024	22-02-2025	N/A
300226115628000	27.) 24LA0050 - Construction of Multi-Purpose Facility, Pantukan Sports Complex - Phase 3, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	13-02-2024	15-02-2024	22-02-2024	07-03-2024	07-03-2024	08-03-2024	11-03-2024	15-03-2024	19-03-2024	21-03-2024	22-03-2024	17-09-2024	N/A
310101101384000	28.) 24LA0038 - Surigao-Davao Coastal Rd., K1761 + (-586) - K1781 + 385, K1783 + 550 - K1784 + 560, K1785 + 062 - K1785 + 515, K1785 + 624 - K1786 + 007, K1787 + 640 - K1788 + 439, K1792 + 298 - K1792 + 808, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	15-02-2024	20-02-2024	27-02-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	19-03-2024	21-03-2024	22-03-2024	27-03-2024	27-07-2024	N/A
300219102685000	29.) 24LA0051 - Construction of Flood Mitigation Structure, Barangay Naprapan, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	15-02-2024	20-02-2024	27-02-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	19-03-2024	21-03-2024	22-03-2024	27-03-2024	24-02-2025	N/A
3002191029771000	30.) 24LA0052 - Construction of Revetment along Libudon Creek, Barangay Libudon, Mabini, Davao de Oro	Construction Section	No	Competitive Bidding	15-02-2024	20-02-2024	27-02-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	19-03-2024	21-03-2024	22-03-2024	27-03-2024	13-10-2024	N/A
300215105104000	31.) 24LA0055 - Construction of Road, Purok Narra, Barangay Maliao, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	15-02-2024	20-02-2024	27-02-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	18-03-2024	21-03-2024	22-03-2024	27-03-2024	01-08-2024	N/A
300215105099000	32.) 24LA0056 - Construction of Road, Purok 4 Patian, Barangay Bongbong, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	15-02-2024	20-02-2024	27-02-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	18-03-2024	21-03-2024	22-03-2024	27-03-2024	06-07-2024	N/A
300221106871000	33.) 24LA0057 - Construction of Road, Barangay Sasa, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	15-02-2024	20-02-2024	27-02-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	19-03-2024	21-03-2024	22-03-2024	27-03-2024	10-07-2024	N/A
300215105106000	34.) 24LA0058 - Construction of Road, Upper Pangasinan, Barangay Kingking, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	15-02-2024	20-02-2024	27-02-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	19-03-2024	21-03-2024	22-03-2024	27-03-2024	31-07-2024	N/A
300215105087000	35.) 24LA0059 - Construction of Road, Barangay Inacayan-Barangay Pobacion, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	15-02-2024	20-02-2024	27-02-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	19-03-2024	21-03-2024	22-03-2024	27-03-2024	28-07-2024	N/A
300221106877000	36.) 24LA0060 - Construction of Road, Elizalde-Barili, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	15-02-2024	20-02-2024	27-02-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	19-03-2024	21-03-2024	22-03-2024	27-03-2024	11-06-2024	N/A
300215105093000	37.) 24LA0061 - Construction of Road, Purok 1 - Purok 7 - Purok 8, Nueva Visayas, Mawab, Davao de Oro	Construction Section	No	Competitive Bidding	15-02-2024	20-02-2024	27-02-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	19-03-2024	21-03-2024	22-03-2024	27-03-2024	12-08-2024	N/A
300221106878000	38.) 24LA0062 - Construction of Road, Nueva Visayas, Mawab, Davao de Oro	Construction Section	No	Competitive Bidding	15-02-2024	20-02-2024	27-02-2024	16-04-2024	16-04-2024	17-04-2024	19-04-2024	23-04-2024	25-04-2024	29-04-2024	03-05-2024	12-09-2024	N/A
300214100669000	39.) 24LA0063 - Installation of Road Safety Facilities along Mainit Park Rd (S00137MN) K1426 + 227 - K1429 + 350, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	20-02-2024	22-02-2024	29-02-2024	04-04-2024	04-04-2024	05-04-2024	08-04-2024	15-04-2024	16-04-2024	18-04-2024	22-04-2024	27-08-2024	N/A
300214100670000	40.) 24LA0064 - Installation of Road Safety Facilities along Mainit Park Rd (S00137MN) K1430 + 392 - K1433 + 360, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	20-02-2024	22-02-2024	29-02-2024	04-04-2024	04-04-2024	05-04-2024	08-04-2024	15-04-2024	16-04-2024	18-04-2024	22-04-2024	27-08-2024	N/A
300215105091000	41.) 24LA0065 - Construction of Road, Barangay Sasa - Barangay Saosao, Mawab, Davao de Oro	Construction Section	No	Competitive Bidding	20-02-2024	22-02-2024	29-02-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	03-04-2024	17-08-2024	N/A
310101101570000	42.) 24LA0066 - Surigao-Davao Coastal Rd., K1794 + 979.000 - K1795 + 935.000, K1795 + 977 - K1797 + 440.000, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	20-02-2024	22-02-2024	29-02-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	03-04-2024	04-07-2024	N/A
310101101569000	43.) 24LA0067 - Surigao-Davao Coastal Rd., K1792 + 938.00 - K1793 + 356.00, K1794 + 000.00 - K1794 + 979.00, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	20-02-2024	22-02-2024	29-02-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	03-04-2024	04-07-2024	N/A
300215105089000	44.) 24LA0068 - Construction of Road, Barangay Maliao, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	20-02-2024	22-02-2024	29-02-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	03-04-2024	03-08-2024	N/A
300215105088000	45.) 24LA0069 - Construction of Road, Barangay Langbud, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	20-02-2024	22-02-2024	29-02-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	03-04-2024	04-08-2024	N/A
300226115643000	46.) 24LA0070 - Construction of Multi-Purpose Building, Subok, San Antonio, Mabini, Davao de Oro	Construction Section	No	Competitive Bidding	22-02-2024	27-02-2024	05-03-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	03-04-2024	29-09-2024	N/A
300226115625000	47.) 24LA0071 - Construction of Multi-Purpose Building, Purok 8, Barangay Magnaga, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	22-02-2024	27-02-2024	05-03-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	03-04-2024	29-09-2024	N/A
300215105086000	48.) 24LA0072 - Construction of Road, Barangay Ampawid, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	22-02-2024	27-02-2024	05-03-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	03-04-2024	04-08-2024	N/A

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open/ Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	48,935,395.11		48,935,395.11	COA, NICO, CAI, CCWI	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024		Completed
Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	49,009,504.62		49,009,504.62	COA, NICO, CAI, CCWI	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024		Completed
Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,501,278.29		24,501,278.29	COA, NICO, CAI, CCWI	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,526,961.43		95,526,961.43	COA, NICO, CAI, CCWI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,499,945.86		95,499,945.86	COA, NICO, CAI, CCWI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,459,608.91		48,459,608.91	COA, NICO, CAI, CCWI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024		Completed
Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,397,920.28		19,397,920.28	COA, NICO, CAI, CCWI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024		Completed
Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,541,453.21		14,541,453.21	COA, NICO, CAI, CCWI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024		Completed
Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,627,256.58		14,627,256.58	COA, NICO, CAI, CCWI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024		Completed
Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,396,820.89		19,396,820.89	COA, NICO, CAI, CCWI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024		Completed
Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,404,000.00		19,404,000.00	COA, NICO, CAI, CCWI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,801,014.86		9,801,014.86	COA, NICO, CAI, CCWI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024		Completed
Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,255,133.31		24,255,133.31	COA, NICO, CAI, CCWI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024		Completed
Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,788,990.17		19,788,990.17	COA, NICO, CAI, CCWI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024		Completed
Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	47,760,417.95		47,760,417.95	COA, NICO, CAI, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024	22-02-2024		Completed
Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	47,763,006.25		47,763,006.25	COA, NICO, CAI, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024	22-02-2024		Completed
Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,303,343.73		24,303,343.73	COA, NICO, CAI, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024	22-02-2024		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,513,159.71		48,513,159.71	COA, NICO, CAI, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024	22-02-2024		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,500,485.90		48,500,485.90	COA, NICO, CAI, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024	22-02-2024		Completed
Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,403,999.96		19,403,999.96	COA, NICO, CAI, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024	22-02-2024		Completed
Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,404,000.00		19,404,000.00	COA, NICO, CAI, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024	22-02-2024		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,935,489.41		4,935,489.41	COA, NICO, CAI, CCWI	22-02-2024	22-02-2024	22-02-2024	22-02-2024	22-02-2024		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,778,164.26		9,778,164.26	COA, NICO, CAI, CCWI	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024		Completed
Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,404,000.00		19,404,000.00	COA, NICO, CAI, CCWI	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	
300215105092000	49.) 24LA0073 - Construction of Road, Cadunanan National Highway - Sitio Kapoc, Cadunanan, Mabini, Davao de Oro	Construction Section	No	Competitive Bidding	22-02-2024	27-02-2024	05-03-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	03-04-2024	09-07-2024	N/A
300215105090000	50.) 24LA0074 - Construction of Road, Barangay Melele - Doña Josefa, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	22-02-2024	27-02-2024	05-03-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	03-04-2024	03-08-2024	N/A
300215105100000	51.) 24LA0075 - Construction of Road, Purok 4, Barangay Tibagon, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	22-02-2024	27-02-2024	05-03-2024	19-03-2024	19-03-2024	20-03-2024	21-03-2024	22-03-2024	25-03-2024	27-03-2024	03-04-2024	16-07-2024	N/A
300226115624000	52.) 24LA0076 - Construction of Multi-Purpose Building, Purok 3 Baybay, Barangay Magnaga, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	06-03-2024	12-03-2024	19-03-2024	04-04-2024	04-04-2024	05-04-2024	08-04-2024	15-04-2024	16-04-2024	18-04-2024	22-04-2024	18-10-2024	N/A
300215105095000	53.) 24LA0081 - Construction of Hanging Bridge, Purok 15, Barangay Magnaga, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	06-03-2024	12-03-2024	19-03-2024	04-04-2024	04-04-2024	05-04-2024	08-04-2024	15-04-2024	16-04-2024	18-04-2024	22-04-2024	04-10-2024	N/A
300226115644000	54.) 24LA0082 - Rehabilitation of Multi-Purpose Building, Barangay Gubatan, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	06-03-2024	12-03-2024	19-03-2024	04-04-2024	04-04-2024	05-04-2024	08-04-2024	15-04-2024	16-04-2024	18-04-2024	22-04-2024	10-08-2024	N/A
300226115641000	55.) 24LA0027 - Construction of Multi-Purpose Building, Pangji National School, Barangay Pangji, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	06-03-2024	12-03-2024	19-03-2024	04-04-2024	04-04-2024	05-04-2024	08-04-2024	15-04-2024	16-04-2024	18-04-2024	22-04-2024	18-10-2024	N/A
300205100015000	56.) 24LA0088 - Construction of Rainwater Collection System (RWCS) A. Matlo Barangay Health Center, Brgy. Matlo, Nabunturan B. Linda Barangay Health Center, Brgy. Linda, Nabunturan C. Andili National Senior High School, Brgy. Andili, Mawab D. Andili National High School, Brgy. Andili, Mawab E. Andili Elementary School, Brgy. Andili, Mawab F. Andili Barangay Hall, Brgy. Andili, Mawab G. Malinawon Health Center, Brgy. Malinawon, Mawab, Davao de Oro	Maintenance Section	No	Competitive Bidding	21-03-2024	25-03-2024	01-04-2024	16-04-2024	16-04-2024	17-04-2024	19-04-2024	23-04-2024	25-04-2024	29-04-2024	09-05-2024	07-09-2024	N/A
300221106876000	57.) 24LA0090 - Construction of Bridge, Sitio Poyopyohan, Andap, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	21-03-2024	25-03-2024	01-04-2024	16-04-2024	16-04-2024	17-04-2024	19-04-2024	23-04-2024	25-04-2024	29-04-2024	03-05-2024	10-10-2024	N/A
200000100020000	58.) 24LA0093 - Repair/Maintenance of Linda Revetment 1, Brgy. Linda, Nabunturan, Davao de Oro	Maintenance Section	No	Competitive Bidding	21-03-2024	27-03-2024	04-04-2024	18-04-2024	18-04-2024	19-04-2024	22-04-2024	23-04-2024	25-04-2024	29-04-2024	03-05-2024	15-09-2024	N/A
300221106879000	59.) 24LA0095 - Construction of Bridge, Mangurayan, Antilepan, Mabini, Davao de Oro	Construction Section	No	Competitive Bidding	02-04-2024	04-04-2024	11-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	30-04-2024	30-04-2024	02-05-2024	09-05-2024	16-10-2024	N/A
300215105097000	60.) 24LA0096 - Construction of Road leading to Tugop Elementary School, Barangay Kingking, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	02-04-2024	04-04-2024	11-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	30-04-2024	30-04-2024	02-05-2024	09-05-2024	12-08-2024	N/A
300221106870000	61.) 24LA0097 - Construction of Road, Barangay Panangan, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	02-04-2024	04-04-2024	11-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	30-04-2024	30-04-2024	02-05-2024	09-05-2024	29-06-2024	N/A
300101200001000	62.) 24LA0077 - Construction of 1-Storey 3-Classroom School Building in Belmonte Elementary School, Barangay Belmonte, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	12-04-2024	16-04-2024	23-04-2024	07-05-2024	07-05-2024	08-05-2024	10-05-2024	14-05-2024	15-05-2024	17-05-2024	24-05-2024	20-09-2024	N/A
300101200001000	63.) 24LA0078 - Construction of 1-Storey 3-Classroom School Building in Bawani Elementary School, Barangay Bawani, Mawab, Davao de Oro	Construction Section	No	Competitive Bidding	12-04-2024	16-04-2024	23-04-2024	07-05-2024	07-05-2024	08-05-2024	10-05-2024	14-05-2024	15-05-2024	17-05-2024	24-05-2024	20-09-2024	N/A
300101200001000	64.) 24LA0079 - Construction of 1-Storey 3-Classroom School Building in Anibongan Elementary School, Barangay Anibongan, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	12-04-2024	16-04-2024	23-04-2024	07-05-2024	07-05-2024	08-05-2024	10-05-2024	14-05-2024	15-05-2024	17-05-2024	24-05-2024	20-09-2024	N/A
300101200002000	65.) 24LA0080 - Construction of 1-Storey 3-Classroom School Building in Panangan Elementary School, Barangay Panangan, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	12-04-2024	16-04-2024	23-04-2024	07-05-2024	07-05-2024	08-05-2024	10-05-2024	14-05-2024	15-05-2024	17-05-2024	24-05-2024	20-09-2024	N/A
300226110264000	66.) 24LA0098 - Construction of Multi-Purpose Building (Municipal Hall) - Phase 3, Barangay Kingking, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	12-04-2024	16-04-2024	23-04-2024	07-05-2024	07-05-2024	08-05-2024	10-05-2024	14-05-2024	15-05-2024	17-05-2024	24-05-2024	26-04-2025	N/A
300215104095000	67.) 24LA0100 - Construction of Road, Barangay Elkalde - Barangay New Barili - Barangay Golden Valley, Mabini, Davao de Oro	Construction Section	No	Competitive Bidding	19-04-2024	23-04-2024	02-05-2024	16-05-2024	16-05-2024	17-05-2024	20-05-2024	22-05-2024	22-05-2024	24-05-2024	27-05-2024	22-01-2025	N/A
300226115622000	68.) 24LA0101 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	19-04-2024	23-04-2024	02-05-2024	16-05-2024	16-05-2024	17-05-2024	20-05-2024	22-05-2024	22-05-2024	24-05-2024	27-05-2024	23-09-2024	N/A
300214100821000	69.) 24LA0094 - Installation of Road Safety Facilities along Surigao-Davao Coastal Rd (SD1376MN) - K1782 + 000 - K 1785 + 000, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	29-04-2024	30-04-2024	09-05-2024	21-05-2024	21-05-2024	22-05-2024	24-05-2024	28-05-2024	28-05-2024	29-05-2024	30-05-2024	04-10-2024	N/A
300221106880000	70.) 24LA0085 - Construction of Road, Belmonte, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	29-04-2024	30-04-2024	09-05-2024	21-05-2024	21-05-2024	22-05-2024	24-05-2024	28-05-2024	28-05-2024	29-05-2024	30-05-2024	06-08-2024	N/A

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,552,057.75		14,552,057.75	COA, NICO, CAI, CCWI	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024		Completed
Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,403,999.99		19,403,999.99	COA, NICO, CAI, CCWI	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024		Completed
Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,549,384.39		14,549,384.39	COA, NICO, CAI, CCWI	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024		Completed
Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,860,744.47		6,860,744.47	COA, NICO, CAI, CCWI	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		Completed
Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,821,278.84		5,821,278.84	COA, NICO, CAI, CCWI	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,919,978.22		4,919,978.22	COA, NICO, CAI, CCWI	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		Completed
Government of the Philippines (current year's budget)	5,930,000.00		5,930,000.00	6,811,230.51		6,811,230.51	COA, NICO, CAI, CCWI	12-03-2024	12-03-2024	12-03-2024	12-03-2024	12-03-2024		Completed
Government of the Philippines (current year's budget)	2,866,050.00		2,866,050.00	2,865,537.92		2,865,537.92	COA, NICO, CAI, CCWI	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,932,030.12		4,932,030.12	COA, NICO, CAI, CCWI	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		Completed
Government of the Philippines (current year's budget)	4,907,704.59		4,907,704.59	4,849,911.57		4,849,911.57	COA, NICO, CAI, CCWI	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,860.91		4,929,860.91	COA, NICO, CAI, CCWI	04-04-2024	04-04-2024	04-04-2024	04-04-2024	04-04-2024		Completed
Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,547,162.04		14,547,162.04	COA, NICO, CAI, CCWI	04-04-2024	04-04-2024	04-04-2024	04-04-2024	04-04-2024		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,772.37		4,947,772.37	COA, NICO, CAI, CCWI	04-04-2024	04-04-2024	04-04-2024	04-04-2024	04-04-2024		Completed
Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,939,648.68		9,939,648.68	COA, NICO, CAI, CCWI	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024		Completed
Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,938,411.65		9,938,411.65	COA, NICO, CAI, CCWI	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024		Completed
Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,850,247.38		9,850,247.38	COA, NICO, CAI, CCWI	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024		Completed
Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,899,996.27		9,899,996.27	COA, NICO, CAI, CCWI	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024		Completed
Government of the Philippines (current year's budget)	74,250,000.00		74,250,000.00	73,502,177.97		73,502,177.97	COA, NICO, CAI, CCWI	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024		Completed
Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	66,774,875.33		66,774,875.33	COA, NICO, CAI, CCWI	23-04-2024	23-04-2024	23-04-2024	23-04-2024	23-04-2024		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,919,995.20		4,919,995.20	COA, NICO, CAI, CCWI	23-04-2024	23-04-2024	23-04-2024	23-04-2024	23-04-2024		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,122,885.49		48,122,885.49	COA, NICO, CAI, CCWI	30-04-2024	30-04-2024	30-04-2024	30-04-2024	30-04-2024		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,800,998.63		9,800,998.63	COA, NICO, CAI, CCWI	30-04-2024	30-04-2024	30-04-2024	30-04-2024	30-04-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
300214100822000	71.) 24LA0086 - Installation of Road Safety Facilities along Surigao-Davao Coastal Rd (501376MN) - K1785 + 000 - K 1788 + 420, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	29-04-2024	30-04-2024	09-05-2024	21-05-2024	21-05-2024	22-05-2024	24-05-2024	28-05-2024	28-05-2024	29-05-2024	30-05-2024	04-10-2024	N/A
300221106874000	72.) 24LA0104 - Construction of Bridge, Sitio Libuac, Elizalde, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	29-04-2024	30-04-2024	09-05-2024	21-05-2024	21-05-2024	22-05-2024	24-05-2024	28-05-2024	28-05-2024	29-05-2024	30-05-2024	06-11-2024	N/A
300219102683000	73.) 24LA0102 - Construction of Flood Mitigation Structure along Mabu Creek leading to Kingling River, Barangay Kingling, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	02-05-2024	07-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	11-06-2024	14-06-2024	23-02-2025	N/A
300219102679000	74.) 24LA0103 - Construction of Flood Mitigation Structure along Bingay Creek leading to Kingling River, Barangay Kingling, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	02-05-2024	07-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	11-06-2024	14-06-2024	23-02-2025	N/A
300226115630000	75.) 24LA0029 - Construction of Multi-Purpose Building, Barangay Bongbong, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	11-06-2024	14-06-2024	11-10-2024	N/A
300226115626000	76.) 24LA0094 - Construction of Multi-Purpose Facility, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	11-06-2024	14-06-2024	10-12-2024	N/A
300226115629000	77.) 24LA0099 - Construction of Multi-Purpose Building (Bantay Dagat Building) Purok Matinabangon C, Barangay Kingling, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	11-06-2024	14-06-2024	11-10-2024	N/A
300226115627000	78.) 24LA0105 - Completion of Multi-Purpose Building, Barangay Binuangan, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	11-06-2024	14-06-2024	08-02-2025	N/A
300230100026000	79.) 24LA0106 - Construction of Water System Project, Barangay Kapatagan, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	11-06-2024	14-06-2024	29-01-2025	N/A
300221106872000	80.) 24LA0107 - Construction of Bridge, Ampawid, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	11-06-2024	14-06-2024	21-11-2024	N/A
300101200001000	81.) 24LA0108 - Construction of 25TY10CL, Mainit ES, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	11-06-2024	14-06-2024	12-02-2025	N/A
300230100191000	82.) 24LA0109 - Construction of Water Supply System - Level II, Pantukan North Side, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	11-06-2024	14-06-2024	27-04-2025	N/A
300205101346000	83.) 24LA0110 - Construction of Water Supply System Level II, Pantukan South Side, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	11-06-2024	14-06-2024	03-05-2025	N/A
300200100009000	84.) 24LA0089 - Repair/Rehabilitation of Lahit Bridge abutment and approach on road slope protection along Surigao-Davao Coastal Road, Brgy. Magnaga, Pantukan, Davao de Oro	Maintenance Section	No	Competitive Bidding	21-03-2024	06-05-2024	16-05-2024	28-05-2024	28-05-2024	29-05-2024	31-05-2024	05-06-2024	05-06-2024	07-06-2024	11-06-2024	18-10-2024	N/A
300221106875000	85.) 24LA0116 - Construction of Bridge, Sitio Panamin-gamay, Elizalde, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	24-05-2024	27-05-2024	04-06-2024	18-06-2024	18-06-2024	19-06-2024	21-06-2024	26-06-2024	26-06-2024	27-06-2024	28-06-2024	05-12-2024	N/A
310103101925000	86.) 24LA0119 - Asuncion-San Isidro-Laak-Veruela Rd K1515+895.000 - K1518+000.000, Laak, Davao de Oro	Construction Section	No	Competitive Bidding	24-05-2024	27-05-2024	04-06-2024	18-06-2024	18-06-2024	19-06-2024	21-06-2024	26-06-2024	26-06-2024	27-06-2024	28-06-2024	03-09-2024	N/A
300215105094000	87.) 24LA0120 - Construction of Road, Sitio Vaca, Barangay Del Pilar - Barangay Panglibiran, Mabini, Davao de Oro	Construction Section	No	Competitive Bidding	24-05-2024	27-05-2024	04-06-2024	18-06-2024	18-06-2024	19-06-2024	21-06-2024	26-06-2024	26-06-2024	27-06-2024	28-06-2024	11-10-2024	N/A
310103101442000	88.) 24LA0121 - Nabunturan-Mainit Park Rd K1435+(-308).000 - K1437+796.000, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	24-05-2024	27-05-2024	04-06-2024	18-06-2024	18-06-2024	19-06-2024	21-06-2024	26-06-2024	25-06-2024	27-06-2024	28-06-2024	04-10-2024	N/A
-	89.) 24LA0005 - Mampising Road leading to Mabini Protected Landscape and Seascap Marine Center and various Beach Resorts, Brgy. Tagnanan, Mabini, Davao de Oro	Construction Section	Yes	Competitive Bidding	19-10-2023	24-10-2023	05-12-2023	18-12-2023	18-12-2023	-	-	-	-	-	-	-	N/A
-	90.) 24LA0006 - Sto. Niffo Road leading to Sto. Niffo Caves, Brgy. Sto Niffo, Laak, Davao de Oro	Construction Section	Yes	Competitive Bidding	19-10-2023	24-10-2023	05-12-2023	18-12-2023	18-12-2023	-	-	-	-	-	-	-	N/A
-	91.) 24LA0009 - Libudon Road leading to Laki Pool Inland Resort, Brgy. Libudon, Mabini, Davao de Oro	Construction Section	Yes	Competitive Bidding	19-10-2023	24-10-2023	05-12-2023	18-12-2023	18-12-2023	-	-	-	-	-	-	-	N/A
-	92.) 24LA0014 - Mag-agbay - Longganapan - Napantigan Road in support Banana, Coconut, and other Agri-business Products, Laak, San Vicente, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-10-2023	31-10-2023	07-12-2023	21-12-2023	21-12-2023	-	-	-	-	-	-	-	N/A
-	93.) 24LA0016 - Construction of Revetment along Tunga Creek, Mabini, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-10-2023	31-10-2023	07-12-2023	21-12-2023	21-12-2023	-	-	-	-	-	-	-	N/A

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,196,999.35		48,196,999.35	COA, NICO, CAI, CCWI	30-04-2024	30-04-2024	30-04-2024	30-04-2024	30-04-2024		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,937,280.17		4,937,280.17	COA, NICO, CAI, CCWI	30-04-2024	30-04-2024	30-04-2024	30-04-2024	30-04-2024		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,520,092.65		95,520,092.65	COA, NICO, CAI, CCWI	07-05-2024	07-05-2024	07-05-2024	07-05-2024	07-05-2024		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,496,976.60		95,496,976.60	COA, NICO, CAI, CCWI	07-05-2024	07-05-2024	07-05-2024	07-05-2024	07-05-2024		Completed
Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,839,539.58		7,839,539.58	COA, NICO, CAI, CCWI	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,043.97		4,899,043.97	COA, NICO, CAI, CCWI	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,919,058.09		3,919,058.09	COA, NICO, CAI, CCWI	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,749,893.49		19,749,893.49	COA, NICO, CAI, CCWI	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,887,020.41		9,887,020.41	COA, NICO, CAI, CCWI	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,558.02		4,899,558.02	COA, NICO, CAI, CCWI	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
Government of the Philippines (current year's budget)	40,589,688.20		40,589,688.20	40,340,003.99		40,340,003.99	COA, NICO, CAI, CCWI	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,400,338.32		29,400,338.32	COA, NICO, CAI, CCWI	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,115,972.31		29,115,972.31	COA, NICO, CAI, CCWI	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Completed
Government of the Philippines (current year's budget)	12,211,110.00		12,211,110.00	12,085,272.90		12,085,272.90	COA, NICO, CAI, CCWI	06-05-2024	06-05-2024	06-05-2024	06-05-2024	06-05-2024		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,937,427.00		4,937,427.00	COA, NICO, CAI, CCWI	27-05-2024	27-05-2024	27-05-2024	27-05-2024	27-05-2024		Completed
Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,778,899.89		38,778,899.89	COA, NICO, CAI, CCWI	27-05-2024	27-05-2024	27-05-2024	27-05-2024	27-05-2024		Completed
Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,551,758.34		14,551,758.34	COA, NICO, CAI, CCWI	27-05-2024	27-05-2024	27-05-2024	27-05-2024	27-05-2024		Completed
Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	57,305,595.33		57,305,595.33	COA, NICO, CAI, CCWI	27-05-2024	27-05-2024	27-05-2024	27-05-2024	27-05-2024		Completed
Government of the Philippines (current year's budget)	14,699,990.85		14,699,990.85	-		-	COA, NICO, CAI, CCWI	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023		Cancelled
Government of the Philippines (current year's budget)	14,699,993.98		14,699,993.98	-		-	COA, NICO, CAI, CCWI	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023		Cancelled
Government of the Philippines (current year's budget)	14,699,994.84		14,699,994.84	-		-	COA, NICO, CAI, CCWI	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023		Cancelled
Government of the Philippines (current year's budget)	75,448,513.43		75,448,513.43	-		-	COA, NICO, CAI, CCWI	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023		Cancelled
Government of the Philippines (current year's budget)	111,284,765.00		111,284,765.00	-		-	COA, NICO, CAI, CCWI	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023		Cancelled

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
-	94.) 24LA0017 - Araibo - Las Arenas Road in support of the Banana, Tablaa, and other Agri-business Products, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-10-2023	31-10-2023	07-12-2023	21-12-2023	21-12-2023	-	-	-	-	-	-	-	N/A
-	95.) 24LA0018 - Construction of Nuevo Iloco CIS Protection Dike L/S Downstream at Hijo River (Dapon Area), Maco, Davao de Oro	Construction Section	Yes	Competitive Bidding	21-11-2023	23-11-2023	30-11-2023	14-12-2023	14-12-2023	-	-	-	-	-	-	-	N/A
-	96.) 24LA0021 - Construction of Revetment along Lapingan Creek, Barangay Cabuyuan, Mabini, Davao de Oro	Construction Section	Yes	Competitive Bidding	21-11-2023	23-11-2023	30-11-2023	14-12-2023	14-12-2023	-	-	-	-	-	-	-	N/A
-	97.) 24LA0027 - Construction of Multi-Purpose Building, Pangl National School, Barangay Pangl, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	06-03-2024	12-03-2024	19-03-2024	20-02-2024	20-02-2024	-	-	-	-	-	-	-	N/A
-	98.) 24LA0089 - Repair/Rehabilitation of Lahit Bridge abutment and approach on road slope protection along Surigao-Davao Coastal Road, Brgy. Magnaga, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	21-03-2024	06-05-2024	16-05-2024	28-05-2024	28-05-2024	-	-	-	-	-	-	-	N/A

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	77,199,991.18		77,199,991.18	-		-	COA, NICO, CAI, CCWI	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023		Cancelled
Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	-		-	COA, NICO, CAI, CCWI	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023		Cancelled
Government of the Philippines (current year's budget)	111,284,765.00		111,284,765.00	-		-	COA, NICO, CAI, CCWI	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023		Cancelled
Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	-		-	COA, NICO, CAI, CCWI	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Cancelled
Government of the Philippines (current year's budget)	12,211,110.00		12,211,110.00	-		-	COA, NICO, CAI, CCWI	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		Cancelled

Total Allotted Budget
Total Contract Price of Procurer
Total Savings (Total Allotted Bud

Total Allotted Budget of On-going

[illegible]

Prepared by:

Recommended for Approval by:

APPROVED: