

Procurement Monitoring Report as of December 31, 2024

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
23000006	Construction of Drainage System along Sumulong Highway Including Laterals, Marikina City (Phase III)	Construction Division	No	Competitive Bidding	02-06-2023	12-06-2023	20-06-2023	05-07-2023	05-07-2023	12-07-2023	08-08-2023	20-02-2024	20-02-2024	01-03-2024	04-03-2024			Government of the Philippines (current year's budget)	107,721,119.49			105,186,857.70			CCW, COA, NACAP, PICE, VACC	14-09-2023	14-09-2023	14-09-2023	14-09-2023	14-09-2023			
23000023	Construction (Completion) of the School of Urban and Regional Planning (SURP) Building, UP Diliman, Quezon City	Construction Division	No	Competitive Bidding	06-11-2023	13-11-2023	21-11-2023	05-12-2023	05-12-2023	12-12-2023	08-01-2024	23-01-2024	23-01-2024	28-01-2024	29-01-2024			Government of the Philippines (current year's budget)	97,863,599.44			56,728,311.01			CCW, COA, NACAP, PICE, VACC	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023			
23000028	Construction of National Labor Relations Commission (NLRC) Office Building, Agham Road corner North Avenue, Quezon City	Construction Division	No	Competitive Bidding	10-12-2023	26-01-2024	02-02-2024	20-02-2024	20-02-2024	26-02-2024	29-02-2024	05-03-2024	05-03-2024	08-03-2024	11-03-2024			Government of the Philippines (current year's budget)	144,750,000.00			141,563,864.58			CCW, COA, NACAP, PICE, VACC, NLRC	22-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024			
23000044	Construction of Multi-Purpose Building (Baseball Stadium), Brgy. Ususan, Taguig City (Phase 2)	Construction Division	No	Competitive Bidding	13-03-2024	23-03-2024	03-04-2024	16-04-2024	16-04-2024	23-04-2024	30-04-2024	08-05-2024	08-05-2024	09-05-2024	09-05-2024			Government of the Philippines (current year's budget)	144,740,891.61			141,548,077.96			CCW, COA, NACAP	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024			
23000080	Construction of Laguna Lake Highway Extension, Taguig City (Phase 6 "C")	Construction Division	No	Competitive Bidding	28-04-2023	02-05-2023	12-05-2023	30-05-2023	30-05-2023	06-06-2023	07-07-2023	20-02-2024	20-02-2024	01-03-2024	04-03-2024			Government of the Philippines (current year's budget)	49,478,486.10			47,995,041.28			CCW, COA, NACAP, PICE, VACC	09-09-2023	09-09-2023	09-09-2023	09-09-2023	09-09-2023			
23000093	Construction of Taguig City Multi-Purpose Facility (Parola), Brgy. Napindan, Taguig City (Phase 2)	Construction Division	No	Competitive Bidding	06-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	30-12-2023	30-12-2023	05-01-2024	08-01-2024			Government of the Philippines (current year's budget)	72,559,441.54			70,706,890.18			CCW, COA, NACAP, VACC	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023			
23000094	Construction of Taguig City Multi-Purpose Facility (Parola), Brgy. Napindan, Taguig City (Phase 3)	Construction Division	No	Competitive Bidding	06-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	30-12-2023	30-12-2023	05-01-2024	08-01-2024			Government of the Philippines (current year's budget)	72,559,441.54			70,858,344.27			CCW, COA, NACAP, VACC	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023			
23000095	Construction of Multi-Purpose Facility (Taguig City Parola), Brgy. Napindan, Taguig City (Phase 4)	Construction Division	No	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	27-12-2023	30-12-2023	30-12-2023	05-01-2024	08-01-2024			Government of the Philippines (current year's budget)	72,370,300.72			70,758,653.64			CCW, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023			
23000096	Construction of Multi-Purpose Facility (Taguig City Parola), Brgy. Napindan, Taguig City (Phase 5)	Construction Division	No	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	27-12-2023	30-12-2023	30-12-2023	05-01-2024	08-01-2024			Government of the Philippines (current year's budget)	72,375,000.00			70,779,799.42			CCW, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023			
23000098	Construction of other building - Establishment of the NRI Facility (Including Civil Works) of NRI Building in T&E Avenue, Ermita, Manila	Construction Division	No	Competitive Bidding	24-08-2023	28-09-2023	05-10-2023	17-10-2023	17-10-2023	24-10-2023	09-11-2023	21-03-2024	21-03-2024	28-03-2024	01-04-2024			Government of the Philippines (current year's budget)	28,900,952.74			28,289,494.46			CCW, COA, NACAP, PICE, VACC, NRI	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023			
23000099	Construction of the NRI Main Building (Phase I)	Construction Division	No	Competitive Bidding	23-08-2023	01-09-2023	08-09-2023	20-09-2023	20-09-2023	22-09-2023	27-09-2023	07-09-2024	07-09-2024	08-09-2024	09-09-2024			Government of the Philippines (current year's budget)	447,737,782.15			434,906,886.56			CCW, COA, NACAP, PICE, VACC, NRI	04-09-2023	04-09-2023	04-09-2023	04-09-2023	04-09-2023			
23000079	Construction of Multi-Purpose Building (Academic Center) PUP Hsa! Campus, Lungsod, Manila, Phase II	Construction Division	No	Competitive Bidding	18-08-2023	29-08-2023	06-09-2023	19-09-2023	19-09-2023	22-09-2023	27-09-2023	27-12-2023	27-12-2023	30-12-2023	02-01-2024			Government of the Philippines (current year's budget)	69,649,842.85			67,907,817.76			CCW, COA, NACAP, PICE, VACC	30-08-2023	30-08-2023	30-08-2023	30-08-2023	30-08-2023			
23000081	Rehabilitation of Bulwagang Kalyan (Maharista Building) Villamor Airbase, Pasay City	Construction Division	No	Competitive Bidding	31-08-2023	21-09-2023	28-09-2023	10-10-2023	10-10-2023	17-10-2023	26-10-2023							Government of the Philippines (current year's budget)	51,383,341.24						CCW, COA, NACAP, PICE, VACC, MALACARANG	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023		Failure of Bidding	
23000082	Manila Bay Rehabilitation Program: Construction of Solar Powered Sewage Treatment Plant (STP) 2 Lots - STP Pasig River System (Between tributaries Estero de Tangua to Estero de Pandacan)	Construction Division	No	Competitive Bidding	28-09-2023	03-10-2023	10-10-2023	24-10-2023	24-10-2023	31-10-2023	10-11-2023	10-01-2024	10-01-2024	16-01-2024	17-01-2024			Government of the Philippines (current year's budget)	213,875,536.02			218,279,013.04			CCW, COA, NACAP, PICE, VACC, DENR	04-10-2023	04-10-2023	04-10-2023	04-10-2023	04-10-2023			
23000083	Manila Bay Rehabilitation Program: Construction of Solar Powered Sewage Treatment Plant (STP) 2 Lots - STP Pasig River System (Between tributaries High River to Taguig/ Paterno River)	Construction Division	No	Competitive Bidding	28-09-2023	03-10-2023	10-10-2023	24-10-2023	24-10-2023	31-10-2023	10-11-2023	10-01-2024	10-01-2024	16-01-2024	17-01-2024			Government of the Philippines (current year's budget)	213,875,536.02			218,279,013.04			CCW, COA, NACAP, PICE, VACC, DENR	04-10-2023	04-10-2023	04-10-2023	04-10-2023	04-10-2023			
23000094	Proposed Design and Build Contract Scheme for the Construction of the PCDO Corporate Center Project	Construction Division	No	Competitive Bidding	06-11-2023	09-11-2023	18-11-2023	01-12-2023	01-12-2023	26-02-2024	26-02-2024	13-03-2024	14-03-2024	22-03-2024	04-04-2024			Government of the Philippines (current year's budget)	2,483,327,385.04			2,432,895,599.92			CCW, COA, NACAP, VACC, PCDO	Technical: 10-11-2023	Technical: 10-11-2023	Technical: 10-11-2023	Technical: 10-11-2023	Technical: 10-11-2023			
23000095	Proposed Interior Office Renovation of the Office of Undersecretary for Operations in Charge of Convergence Projects, Room 205, Second Floor, Building 3, DPWH Central Office	Construction Division	No	Competitive Bidding	21-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023									Government of the Philippines (current year's budget)	8,316,106.03						CCW, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Failure of Bidding	
23000095	Proposed Interior Office Renovation of the Office of Undersecretary for Operations in Charge of Convergence Projects, Room 204, Second Floor, Building 3, DPWH Central Office (Re-advertisement)	Construction Division	No	Competitive Bidding	06-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	04-03-2024	07-03-2024	14-03-2024	14-03-2024	18-03-2024	19-03-2024			Government of the Philippines (current year's budget)	8,316,106.03			8,188,607.36			CCW, COA, NACAP	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024			
23000086	Renovation of Boat House Storage, J.P. Laurel Street, San Miguel, Manila	Construction Division	No	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	27-12-2023	08-01-2024	08-01-2024	11-01-2024	15-01-2024			Government of the Philippines (current year's budget)	3,560,911.27			3,525,184.96			CCW, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023			
23000087	Proposed Construction of Engineering Multi-Level Parking	Construction Division	No	Competitive Bidding	01-12-2023	03-12-2023	12-12-2023	27-12-2023	27-12-2023	09-01-2024	08-02-2024	23-02-2024	23-02-2024	01-03-2024	04-03-2024			Government of the Philippines (current year's budget)	91,602,640.89			91,606,134.86			CCW, COA,								

Department of Public Works and Highways - National Capital Region

24C00039	Construction of Multi-Purpose Building PNPSAF Camp Bagong Drive, Bicutan, Taguig City, Phase II	Construction Division	Yes	Competitive Bidding	21-11-2023	05-12-2023	12-12-2023	27-12-2023	27-12-2023		Government of the Philippines (current year's budget)	18,293,886.64		CWCI, NACAP, WHCC	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023	Canceled
----------	---	-----------------------	-----	---------------------	------------	------------	------------	------------	------------	--	---	---------------	--	-------------------	------------	------------	------------	------------	------------	----------

Procurement Monitoring Report as of December 31, 2024

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
24000004	Construction of 10-Storey Multi Purpose Army Transient Facility, BMMF, Taguig City, Phase II	Construction Division	Yes	Competitive Bidding	06-10-2023	26-10-2023	03-11-2023	15-11-2023	15-11-2023								Government of the Philippines (current year's budget)	69,962,471.37						CCW, COA, NACAP, PICE, VACC	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		Cancelled	
24000003	Construction of National Labor Relations Commission (NLRC) Office Building, Agham Road corner North Avenue, Quezon City (Phase II)	Construction Division	No	Competitive Bidding	16-01-2024	07-02-2024	14-02-2024	27-02-2024	27-03-2024	05-03-2024	25-03-2024	19-07-2024	19-07-2024	22-07-2024	23-07-2024		Government of the Philippines (current year's budget)	243,180,000.00			237,099,190.42			CCW, COA, NACAP	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024			
24000006	Construction (Completion) of National Security Council Building, V. Luna Avenue Quezon City	Construction Division	Yes	Competitive Bidding	01-12-2023	05-12-2023	12-12-2023	27-12-2023	27-12-2023	09-01-2024	29-03-2024	16-04-2024					Government of the Philippines (current year's budget)	77,287,661.01						CCW, COA, NACAP, VACC	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Cancelled	
24000006	Construction of National Security Council Building, V. Luna Avenue, Quezon City (Phase II) (Re-advertisement)	Construction Division	No	Competitive Bidding	06-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	04-06-2024	22-06-2024	29-06-2024	29-06-2024	05-07-2024	08-07-2024		Government of the Philippines (current year's budget)	77,189,729.21			75,507,052.35			CCW, COA, NACAP	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024			
24000007	Construction of Philippine Cancer Center, Diliman, Quezon City Phase II	Construction Division	No	Competitive Bidding	09-05-2024	10-06-2024	18-06-2024	02-07-2024	02-07-2024	09-07-2024	22-07-2024	31-07-2024	31-07-2024	02-08-2024	05-08-2024		Government of the Philippines (current year's budget)	95,347,336.95			93,948,230.22			CCW, COA, NACAP, PCC	11-06-2024	11-06-2024	11-06-2024	11-06-2024	11-06-2024			
24000008	Construction of National Kidney and Transplant Institute (NKTI) Outpatient Center, Ambulatory Surgical Center, Vascular Center, Pharmacy and Out-Patient Department Diliman, Quezon City, Phase II	Construction Division	No	Competitive Bidding	09-05-2024	10-06-2024	18-06-2024	02-07-2024	02-07-2024	09-07-2024	22-07-2024	31-07-2024	31-07-2024	02-08-2024	05-08-2024		Government of the Philippines (current year's budget)	95,347,336.95			93,938,655.49			CCW, COA, NACAP, NKTI	11-06-2024	11-06-2024	11-06-2024	11-06-2024	11-06-2024			
24000009	Construction of National Tobacco Administration Building, Quezon City (Phase I)	Construction Division	Yes	Competitive Bidding	06-10-2023	24-10-2023	31-10-2023	12-12-2023	12-12-2023								Government of the Philippines (current year's budget)	164,902,975.89						CCW, COA, NACAP, PICE, VACC	26-10-2023	26-10-2023	26-10-2023	26-10-2023	26-10-2023		Cancelled	
24000009	Construction of National Tobacco Administration Building, Quezon City (Phase I) (Re-advertisement)	Construction Division	No	Competitive Bidding	06-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	05-03-2024	14-03-2024	20-03-2024	20-03-2024	22-03-2024	25-03-2024		Government of the Philippines (current year's budget)	164,746,715.13			161,351,018.07			CCW, COA, NACAP	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024			
24000040	Construction of New Prosecutor's Building, City Hall Compound, Diliman, Quezon City (Phase IV)	Construction Division	Yes	Competitive Bidding	17-10-2023	30-11-2023	07-12-2023	27-12-2023	27-12-2023	27-12-2023	27-12-2023	29-12-2023	20-02-2024	20-02-2024	01-03-2024	04-03-2024		Government of the Philippines (current year's budget)	95,566,116.14			96,397,726.91			CCW, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		
24000041	Construction of Philippine Children's Medical Center (Lungcod Fabahan with Pediatric Cancer and Liver Center) Agham Road, Diliman, Quezon City Phase II	Construction Division	No	Competitive Bidding	12-08-2024	13-08-2024	20-08-2024	03-09-2024	03-09-2024	10-09-2024	17-09-2024	24-09-2024	24-09-2024	27-09-2024	30-09-2024		Government of the Philippines (current year's budget)	95,347,336.95			93,938,655.49			CCW, COA, NACAP, PHMC	14-08-2024	14-08-2024	14-08-2024	14-08-2024	14-08-2024			
24000062	Construction of the Court of Tax Appeals (CTA) Building III, Quezon City (Phase II)	Construction Division	Yes	Competitive Bidding	17-10-2023	26-10-2023	03-11-2023	15-11-2023	15-11-2023	23-11-2023	01-12-2023	22-02-2024					Government of the Philippines (current year's budget)	18,563,968.83						CCW, COA, NACAP, PICE	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		Cancelled	
24000063	Construction of University of the Philippines (UP) Diliman College of Arts and Letters (CAL) Building, Phase 4, Diliman, Quezon City	Construction Division	Yes	Competitive Bidding	17-10-2023	24-10-2023	31-10-2023	12-12-2023	12-12-2023								Government of the Philippines (current year's budget)	289,488,581.39						CCW, COA, NACAP, PICE, VACC	26-10-2023	26-10-2023	26-10-2023	26-10-2023	26-10-2023		Cancelled	
24000043	Construction of University of the Philippines (UP) Diliman College of Arts and Letters (CAL) Building, Phase 3, Diliman, Quezon City (Re-advertisement)	Construction Division	No	Competitive Bidding	06-02-2024	07-02-2024	14-02-2024	05-03-2024	05-03-2024	06-03-2024	13-03-2024	18-03-2024	18-03-2024	22-03-2024	25-03-2024		Government of the Philippines (current year's budget)	289,494,279.33			282,477,176.69			CCW, COA, NACAP	08-02-2024	08-02-2024	08-02-2024	08-02-2024	08-02-2024			
24000064	Repair and Renovation of One (1) Unit Five (5) Storey with Masanilla Annex Building, DICT Compound, Don A. Roco Avenue, Quezon City (Phase I)	Construction Division	Yes	Competitive Bidding	17-10-2023	30-11-2023	07-12-2023	27-12-2023	27-12-2023	27-12-2023	28-12-2023	10-02-2024					Government of the Philippines (current year's budget)	18,635,104.26						CCW, COA, NACAP, VACC	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		Cancelled	
24000044	Rehabilitation of One (1) Unit Five (5) Storey with Masanilla Annex Building, DICT Compound, Don A. Roco Ave., Quezon City, Phase II (Re-advertisement)	Construction Division	No	Competitive Bidding	08-05-2024	09-05-2024	16-05-2024	28-05-2024	28-05-2024	04-06-2024	14-06-2024	28-06-2024	29-06-2024	05-07-2024	08-07-2024		Government of the Philippines (current year's budget)	18,593,889.46			37,785,028.07			CCW, COA, NACAP	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024			
24000045	Rehabilitation of Philippine Heart Center - Hospital Building, Quezon City	Construction Division	No	Competitive Bidding	06-02-2024	19-02-2024	28-02-2024	12-03-2024	12-03-2024	19-03-2024	18-04-2024	26-04-2024	26-04-2024	03-05-2024	06-05-2024		Government of the Philippines (current year's budget)	16,292,104.11			18,002,722.55			CCW, COA, NACAP	21-02-2024	21-02-2024	21-02-2024	21-02-2024	21-02-2024			
24000047	Construction of DPWH NCR Regional Office Building, Phase II, J.W. Diokno Blvd., Pasig City	Construction Division	Yes	Competitive Bidding	17-10-2023	27-10-2023	03-11-2023	16-11-2023	16-11-2023	24-11-2023	01-12-2023	20-02-2024	20-02-2024	28-02-2024	27-02-2024		Government of the Philippines (current year's budget)	286,815,520.44			282,706,238.85			CCW, COA, NACAP, PICE, VACC	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023			
24000048	Construction of 8-Storey with Roof Deck-Main Academic Building, Polytechnic University of the Philippines (PUIT), A. Mabini Campus, Alabang St., Sta. Mesa, Manila (Phase III)	Construction Division	Yes	Competitive Bidding	06-10-2023	28-10-2023	03-11-2023	15-11-2023	15-11-2023	23-11-2023	01-12-2023	20-02-2024	20-02-2024	01-03-2024	04-03-2024		Government of the Philippines (current year's budget)	72,295,000.00			70,579,000.21			CCW, COA, NACAP, PICE	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023			
24000049	Construction of the Professional Regulation Commission (PRC) Office Building, Phase IV, Central Business Park 2 Island A, Pres. Diosdado Magasang Boulevard, Pasig City	Construction Division	Yes	Competitive Bidding	06-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	12-12-2023	20-12-2023	08-03-2024	08-03-2024	13-03-2024	14-03-2024		Government of the Philippines (current year's budget)	244,428,705.06			238,287,823.70			CCW, COA, NACAP, VACC	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023			
24000090	Rehabilitation of Planning and Design Division - DPWH - NCR Compound, Manila	Construction Division	Yes	Competitive Bidding	17-10-2023	26-10-2023	03-11-2023	15-11-2023	15-11-2023	01-12-2023	01-12-2023	07-12-2023					Government of the Philippines (current year's budget)	5,953,730.41						CCW, COA, NACAP, PICE	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023			

Procurement Monitoring Report as of December 31, 2024

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/ Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post Qual
24000127	Construction of 10-Storey HPA Annex Building With Parking Area And Ground Development, PBMV Phase IV, Package I	Construction Division	No	Competitive Bidding	13-03-2024	22-03-2024	03-04-2024	18-04-2024	18-04-2024	23-04-2024	30-04-2024	26-11-2024					Government of the Philippines (current year's budget)	34,076,084.75						CCW, COA, NACAP	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		Cancelled
24000130	Construction of HHSO PA Administration Building, Fort Andres Bonifacio, Taguig City, Phase II	Construction Division	No	Competitive Bidding	28-02-2024	12-03-2024	19-03-2024	02-04-2024	02-04-2024								Government of the Philippines (current year's budget)	47,826,923.37						CCW, COA, NACAP	13-03-2024	13-03-2024	13-03-2024	13-03-2024	13-03-2024		Cancelled
24000130	Construction of HHSO PA Administration Building, Fort Andres Bonifacio, Taguig City, Phase II (Re-advertisement)	Construction Division	No	Competitive Bidding	03-04-2024	08-04-2024	16-04-2024	30-04-2024	30-04-2024	07-05-2024	20-05-2024	05-06-2024	05-06-2024	07-06-2024	10-06-2024		Government of the Philippines (current year's budget)	48,134,555.88			36,094,893.14			CCW, COA, NACAP	11-04-2024	11-04-2024	11-04-2024	11-04-2024	11-04-2024		
24000131	Construction of HHSO PA Administration Building with Parking and Ground Development, Fort Bonifacio, Taguig City, Package I	Construction Division	No	Competitive Bidding	16-04-2024	22-04-2024	30-04-2024	11-06-2024	11-06-2024	18-06-2024	01-07-2024	20-11-2024	20-11-2024	25-11-2024	28-11-2024		Government of the Philippines (current year's budget)	28,925,517.54			27,055,379.10			CCW, COA, NACAP	24-04-2024	24-04-2024	24-04-2024	24-04-2024	24-04-2024		
24000134	Construction of Security and Escort Battalion Administration building (Phase VI), Fort Andres Bonifacio, Taguig City	Construction Division	No	Competitive Bidding	22-05-2024	11-06-2024	19-06-2024	03-07-2024	03-07-2024	10-07-2024	22-07-2024	31-07-2024	31-07-2024	02-08-2024	05-08-2024		Government of the Philippines (current year's budget)	96,492,300.79			94,060,608.97			CCW, COA, NACAP	14-06-2024	14-06-2024	14-06-2024	14-06-2024	14-06-2024		
24000135	Construction of Security and Escort Battalion Administration Building (Phase VII), Fort Andres Bonifacio, Taguig City	Construction Division	No	Competitive Bidding	22-05-2024	11-06-2024	19-06-2024	03-07-2024	03-07-2024	10-07-2024	22-07-2024	30-07-2024	30-07-2024	02-08-2024	05-08-2024		Government of the Philippines (current year's budget)	28,948,075.23			28,437,018.97			CCW, COA, NACAP	14-06-2024	14-06-2024	14-06-2024	14-06-2024	14-06-2024		
24000136	Construction of Security and Escort Battalion Administration Building (Phase VIII), Fort Andres Bonifacio, Taguig City	Construction Division	No	Competitive Bidding	22-05-2024	11-06-2024	19-06-2024	03-07-2024	03-07-2024	10-07-2024	22-07-2024	31-07-2024	31-07-2024	02-08-2024	05-08-2024		Government of the Philippines (current year's budget)	21,650,761.97			21,358,148.39			CCW, COA, NACAP	14-06-2024	14-06-2024	14-06-2024	14-06-2024	14-06-2024		
24000137	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase V, Package II	Construction Division	No	Competitive Bidding	22-05-2024	11-06-2024	19-06-2024	03-07-2024	03-07-2024	10-07-2024	22-07-2024	31-07-2024	31-07-2024	02-08-2024	05-08-2024		Government of the Philippines (current year's budget)	96,475,020.19			94,726,438.82			CCW, COA, NACAP	14-06-2024	14-06-2024	14-06-2024	14-06-2024	14-06-2024		
24000138	Construction of Staff Officers Quarters Building, HPA, Fort Andres Bonifacio, Taguig City, Phase VII	Construction Division	No	Competitive Bidding	11-07-2024	05-08-2024	13-08-2024	27-08-2024	27-08-2024	30-08-2024	09-09-2024	13-09-2024	13-09-2024	20-09-2024	23-09-2024		Government of the Philippines (current year's budget)	96,485,124.44			94,342,638.98			CCW, COA, NACAP	07-08-2024	07-08-2024	07-08-2024	07-08-2024	07-08-2024		
24000139	Construction of Staff Officers Quarters Building, HPA, Fort Andres Bonifacio, Taguig City, Phase VIII	Construction Division	No	Competitive Bidding	11-07-2024	05-08-2024	13-08-2024	27-08-2024	27-08-2024	30-08-2024	09-09-2024	13-09-2024	13-09-2024	20-09-2024	23-09-2024		Government of the Philippines (current year's budget)	96,489,288.05			94,360,500.24			CCW, COA, NACAP	07-08-2024	07-08-2024	07-08-2024	07-08-2024	07-08-2024		
24000140	Construction of Ten (10) Storey HPA Annex Building, Fort Andres Bonifacio, Taguig City, Phase IV	Construction Division	No	Competitive Bidding	25-06-2024	17-07-2024	26-07-2024	07-08-2024	07-08-2024	14-08-2024	27-08-2024	09-09-2024	09-09-2024	15-09-2024	16-09-2024		Government of the Philippines (current year's budget)	48,097,947.79			47,321,413.90			CCW, COA, NACAP	18-07-2024	18-07-2024	18-07-2024	18-07-2024	18-07-2024		
24000150	Construction of Multi-Purpose Building, East Avenue Medical Center, East Avenue, Diliman, Quezon City	Construction Division	No	Competitive Bidding	28-02-2024	15-03-2024	22-03-2024	04-04-2024	04-04-2024	11-04-2024	23-04-2024	20-05-2024	20-05-2024	24-05-2024	27-05-2024		Government of the Philippines (current year's budget)	98,945,680.42			96,472,307.45			CCW, COA, NACAP	18-03-2024	18-03-2024	18-03-2024	18-03-2024	18-03-2024		
24000151	Construction of Multi-Purpose Facility, DENR National Capital Region, National Ecology Center, Diliman, Quezon City	Construction Division	No	Competitive Bidding	18-06-2024	28-06-2024	05-07-2024	26-07-2024	26-07-2024	02-08-2024	13-08-2024	21-08-2024	21-08-2024	30-08-2024	02-09-2024		Government of the Philippines (current year's budget)	4,948,140.22			4,725,473.91			CCW, COA, NACAP, DENR	01-07-2024	01-07-2024	01-07-2024	01-07-2024	01-07-2024		
24000152	Rehabilitation of Multi-Purpose Building Barangay Paligayan Quezon City	Construction Division	No	Competitive Bidding	16-08-2024	27-08-2024	03-09-2024	23-09-2024	23-09-2024	24-09-2024	26-09-2024	30-09-2024	30-09-2024	04-10-2024	07-10-2024		Government of the Philippines (current year's budget)	7,918,106.73			7,737,787.03			CCW, COA, NACAP	28-08-2024	28-08-2024	28-08-2024	28-08-2024	28-08-2024		
24000155	Construction of Multi-Purpose Building, Firearm Storage Building, Quezon City	Construction Division	No	Competitive Bidding	17-09-2024	03-10-2024	09-10-2024	23-10-2024	23-10-2024	29-10-2024	08-11-2024	13-11-2024	13-11-2024	20-11-2024	21-11-2024		Government of the Philippines (current year's budget)	197,499,493.76			193,351,812.52			CCW, COA, NACAP	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024		
24000156	Construction of Multi-Purpose Facility (Taguig City Parcel), Brgy. Napindan, Taguig City (Phase 9)	Construction Division	No	Competitive Bidding	16-08-2024	20-08-2024	27-08-2024	10-09-2024	10-09-2024	17-09-2024	23-09-2024	30-09-2024	30-09-2024	04-10-2024	07-10-2024		Government of the Philippines (current year's budget)	74,178,238.50			72,502,799.82			CCW, COA, NACAP	20-08-2024	20-08-2024	20-08-2024	20-08-2024	20-08-2024		
24000157	Construction of Multi-Purpose Facility (Taguig City Parcel), Brgy. Napindan, Taguig City (Phase 8)	Construction Division	No	Competitive Bidding	16-08-2024	20-08-2024	27-08-2024	10-09-2024	10-09-2024	13-09-2024	19-09-2024	24-09-2024	24-09-2024	27-09-2024	30-09-2024		Government of the Philippines (current year's budget)	74,178,238.50			72,502,799.82			CCW, COA, NACAP	20-08-2024	20-08-2024	20-08-2024	20-08-2024	20-08-2024		
24000158	Construction of Taguig City Multi-Purpose Facility, Brgy. Napindan, Taguig City (Phase 6)	Construction Division	No	Competitive Bidding	23-03-2024	03-04-2024	11-04-2024	24-04-2024	24-04-2024	30-04-2024	06-05-2024	08-06-2024	08-06-2024	15-06-2024	19-06-2024		Government of the Philippines (current year's budget)	74,206,461.33			72,892,348.71			CCW, COA, NACAP	04-04-2024	04-04-2024	04-04-2024	04-04-2024	04-04-2024		Short of Award
24000159	Construction of Taguig City Multi-Purpose Facility, Brgy. Napindan, Taguig City (Phase 7)	Construction Division	No	Competitive Bidding	23-03-2024	03-04-2024	11-04-2024	24-04-2024	24-04-2024	30-04-2024	06-05-2024	08-06-2024	08-06-2024	15-06-2024	19-06-2024		Government of the Philippines (current year's budget)	74,206,751.54			72,850,722.03			CCW, COA, NACAP	04-04-2024	04-04-2024	04-04-2024	04-04-2024	04-04-2024		Short of Award
24000160	Construction of New Prosecutor's Building, City Hall Compound, Quezon City (Phase V)	Construction Division	No	Competitive Bidding	16-04-2024	22-04-2024	30-04-2024	25-06-2024	25-06-2024								Government of the Philippines (current year's budget)	144,746,750.28													

Department of Public Works and Highways - National Capital Region

Total Savings (Total Allotted Budget - Total Contract Price)

Procurement Monitoring Report as of December 31, 2024

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation & Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
ONGOING PROCUREMENT ACTIVITIES																																
23000099	Construction of Multi-Purpose Building for Joint-Staff Bldg	Construction Division	No	Competitive Bidding	27-11-2024	29-11-2024	09-12-2024	19-12-2024	19-12-2024									Government of the Philippines (current year's budget)	623,853,845.98						APP, CCW, COA, NACAP	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024		
24000077	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Epifanio Delos Santos Ave (EDSA) - KM019 + 264 - KM018 + 114	Construction Division	No	Competitive Bidding	22-11-2024	26-11-2024	09-12-2024	17-12-2024	17-12-2024									Government of the Philippines (current year's budget)	6,110,714.82						CCW, COA, NACAP	24-11-2024	24-11-2024	24-11-2024	24-11-2024	24-11-2024		
24000127	Construction of 10-Storey NPA Annex Building With Parking Area And Ground Development, FBMN Phase IV, Package I	Construction Division	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024									Government of the Philippines (current year's budget)	24,118,702.87						CCW, COA, NACAP	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024		
24000228	Construction of 5-Storey Southern Police District, SPD Quartering Facility (Phase 2), Taguig City	Construction Division	No	Competitive Bidding	18-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024									Government of the Philippines (current year's budget)	19,292,316.22						CCW, COA, NACAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		
24000239	Construction of Enlisted Personnel Barracks (Building 1), Fort Bonifacio, Taguig City	Construction Division	No	Competitive Bidding	18-11-2024	21-11-2024	28-11-2024	11-12-2024	11-12-2024									Government of the Philippines (current year's budget)	18,997,755.91						CCW, COA, NACAP	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024		
24000332	Construction of Multi-Purpose Building (Coast Guard Education, Training and Doctrine Command, Coast Guard Base Taguig M.L. Quezon St., Purok 1, New Lower Bicutan, Taguig City	Construction Division	No	Competitive Bidding	18-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024									Government of the Philippines (current year's budget)	9,644,773.22						CCW, COA, NACAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		
24000338	Construction of NCRO Fire Protection Unit Building, Camp Bagong Diwa, Bicutan, Taguig City, Phase II	Construction Division	No	Competitive Bidding	18-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024									Government of the Philippines (current year's budget)	19,285,602.94						CCW, COA, NACAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		
24000441	Construction/Improvement of Special Action Force Headquarters Building, Camp Bagong Diwa, Bicutan, Taguig City, Phase IV	Construction Division	No	Competitive Bidding	18-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024									Government of the Philippines (current year's budget)	14,471,066.82						CCW, COA, NACAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		
24000504	Construction of the National Center for Teacher Education (NCTE) Building (formerly the PHU Convention Center and Training Center) - Phase 2	Construction Division	No	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	19-12-2024	19-12-2024									Government of the Philippines (current year's budget)	14,920,238.56						CCW, COA, NACAP	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024		
24000510	Repair and Restoration of Arlegui Guest House (Lapitel Mansion)	Construction Division	No	Competitive Bidding	11-10-2024	21-10-2024	29-10-2024	12-11-2024	12-11-2024	19-11-2024	25-11-2024	02-12-2024	02-12-2024					Government of the Philippines (current year's budget)	128,021,814.86						CCW, COA, NACAP, MALACANANG	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024		
24000523	Construction of Bahay Pangulo Parking Building	Construction Division	No	Competitive Bidding	12-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024									Government of the Philippines (current year's budget)	68,612,402.37						CCW, COA, NACAP, MALACANANG	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		
24000528	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Improvement of Epifanio Delos Santos Avenue (EDSA) from Divisoria (Pinar) to Calabarzon City Boundary	Construction Division	No	Competitive Bidding	22-11-2024	04-12-2024	11-12-2024	15-01-2025	15-01-2025									Government of the Philippines (current year's budget)	255,386,182.79						CCW, COA, NACAP	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
24000529	Renovation/Expansion of Potrero Super Health Center	Construction Division	No	Competitive Bidding	09-12-2024	04-12-2024	11-12-2024	23-12-2024	23-12-2024									Government of the Philippines (current year's budget)	5,963,446.50						CCW, COA, NACAP, DOH	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
24000529	Construction of Manila Pumping Station (Phase 1), Quezon City	Construction Division	No	Competitive Bidding	27-11-2024	28-11-2024	05-12-2024	23-12-2024	23-12-2024									Government of the Philippines (current year's budget)	286,499,318.86						CCW, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		
24000520	Construction of Sta. Cruz Pumping Station (Phase 1), Quezon City	Construction Division	No	Competitive Bidding	27-11-2024	28-11-2024	05-12-2024	23-12-2024	23-12-2024									Government of the Philippines (current year's budget)	289,496,250.71						CCW, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		
24000521	Construction of 4 Storey Building, NCA Compound, Phase II, No. 5, V. Luna Road, Barangay Pinayahan, Quezon City	Construction Division	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024									Government of the Philippines (current year's budget)	18,597,062.02						CCW, COA, NACAP	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024		
24000522	Rehabilitation of Bulwagang Malayuan (Makaila Building), Villamor Airbase, Pasay City, Metro Manila	Construction Division	No	Competitive Bidding	11-12-2024													Government of the Philippines (current year's budget)	51,365,687.92													
25000002	Retrofitting/Strengthening of Permanent Bridges - EDSA/Star Flyover (B0231212) along EDSA/Star Flyover	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	09-12-2024	17-12-2024	17-12-2024										67,548,828.99						CCW, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		
25000003	Retrofitting/Strengthening of Permanent Bridges - EDSA/Star Flyover (B0231312) along EDSA/Star Flyover	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	09-12-2024	17-12-2024	17-12-2024	19-12-2024	22-12-2024								67,548,828.99						CCW, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		
25000004	Retrofitting/Strengthening of Permanent Bridges - EDSA/Ortigas Flyover (B0231412) along EDSA/Ortigas Flyover	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	09-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024								67,541,693.73						CCW, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		
25000005	Retrofitting/Strengthening of Permanent Bridges - EDSA/Ortigas Flyover (B0231512) along EDSA/Ortigas Flyover	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	09-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024								67,541,499.56						CCW, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		
25000006	Retrofitting/Strengthening of Permanent Bridges - EDSA/Ortigas Interchange (B0231612) along EDSA/Ortigas Interchange	Construction Division	Yes	Competitive Bidding	22-11-2024	28-11-2024	09-12-2024	19-12-2024	19-12-2024										19,299,305.06						CCW, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		
25000007	Retrofitting/Strengthening of Permanent Bridges - EDSA/Ortigas Interchange (B0231712) along EDSA/Ortigas Interchange, Phase 2	Construction Division	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	19-12-2024	18-12-2024										19,295,489.86						CCW, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		
25000008	Retrofitting/Strengthening of Permanent Bridges - Makati-Mandaluyong Br. (B0489112) along Makati-Mandaluyong Br.	Construction Division	Yes	Competitive Bidding	12-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024	09-12-2024	11-12-2024								96,496,341.16						CCW, COA, NACAP	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024		
25000009	Rehabilitation/Major Repair of Permanent Bridges - Magallanes Flyover (Mantle-Magall) (B0278312) along South Super Highway SR (Magallanes Flyover)	Construction Division	Yes	Competitive Bidding	18-11-2024	21-11-2024	28-11-2024	19-12-2024	19-12-2024	23-12-2024	26-12-2024								77,198,628.83						CCW, COA, NACAP	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024		
25000014	Rehabilitation/Major Repair of Permanent Bridges - EDSA-Magallanes Flyover Br. (B0431612) along EDSA-Magallanes Flyover	Construction Division	Yes	Competitive Bidding	22-11-2024	27-																										

Department of Public Works and Highways - National Capital Region


Total Allocated Budget of On-going Procurement Activities										3,875,024,815.80	0.00	0.00	0.00	0.00	0.00
---	--	--	--	--	--	--	--	--	--	------------------	------	------	------	------	------

Procurement Monitoring Report as of December 31, 2024


Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)

Prepared by:


EMY R. ABELLO
Head, BAC Secretariat

Recommended for Approval by:


JORD ACHARES R. DAVID
BAC Chairperson

APPROVED:


LORETA M. MALALUAN, CESO IV
Regional Director