

Procurement Monitoring Report as of December 31, 2024

Department of Public Works and Highways - National Capital Region


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)																		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)																			
COMPLETED PROCUREMENT ACTIVITIES																																																		
23CSO002	Consulting Services for the Feasibility Study of a. CS-Quirino Diversion Road, Las Piñas City b. Widening of Marfori Avenue, Muntinlupa City	Planning & Design Division	No	Competitive Bidding	01-12-2023	20-12-2023	24-01-2024	27-12-2023	29-02-2024	19-03-2024	25-04-2024	27-05-2024	27-05-2024	31-05-2024	03-06-2024			Government of the Philippines (current year's budget)	18,987,873.81				18,744,380.00				COA, COWI, PICE, COFILCO	19-01-2024	19-01-2024	19-01-2024	19-01-2024	19-01-2024																		
24CSO001	Consulting Services for the Feasibility Study of the C-5 Road - Kalayaan Avenue Intersection	Planning & Design Division	No	Competitive Bidding	11-10-2024	29-10-2024			06-11-2024									Government of the Philippines (current year's budget)	5,000,000.00															Failure of Bidding(No Bids Received)																
24CSO001	Consulting Services for the Feasibility Study of the C-5 Road - Kalayaan Avenue Intersection	Planning & Design Division	No	Competitive Bidding		15-11-2024			22-11-2024									Government of the Philippines (current year's budget)	5,000,000.00															Failure of Bidding(No Bids Received)																
Total Allotted Budget of Procurement Activities																			18,987,873.81																															
Total Contract Price of Procurement Activities Conducted																																																		
Total Savings (Total Allotted Budget - Total Contract Price)																			243,941.81																															
ONGOING PROCUREMENT ACTIVITIES																																																		
Total Allotted Budget of On-going Procurement Activities																			0.00	0.00	0.00																													

Procurement Monitoring Report as of December 31, 2024


Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)

Prepared by:


EMY R. ABELLO
Head, BAC Secretariat

Recommended for Approval by:


JORD ACHARES R. DAVID
BAC Chairperson

APPROVED:


LORETA M. MALALUAN, CESO IV
Regional Director