

Procurement Monitoring Report as of June 30, 2025

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
23000099	Construction of Multi-Purpose Building for Joint-Staff Billeting	Construction Division	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	26-12-2024	07-01-2025	27-02-2025	27-02-2025	11-03-2025	12-03-2025			Government of the Philippines (current year's budget)	623,855,645.96				609,534,820.13			AFP, CCWI, COA, NACAP	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	
24000077	Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Epifanio Delos Santos Ave (EDSA) - K0019 + 264 - K0019 + 314	Construction Division	No	Competitive Bidding	22-11-2024	26-11-2024	03-12-2024	17-12-2024	17-12-2024	23-12-2024	03-01-2025	14-01-2025	14-01-2025	22-01-2025	23-01-2025			Government of the Philippines (current year's budget)	6,110,714.82				5,989,740.98			CCWI, COA, NACAP	24-11-2024	24-11-2024	24-11-2024	24-11-2024	24-11-2024	
24000127	Construction of 10-Storey HPA Annex Building With Parking Area And Ground Development, FBMM Phase IV, Package 1	Construction Division	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	26-12-2024	07-01-2025	14-01-2025	14-01-2025	24-01-2025	27-01-2025			Government of the Philippines (current year's budget)	24,118,702.87				23,749,971.41			CCWI, COA, NACAP	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	
24000128	Construction of 5-Storey Southern Police District, SPD Quartering Facility (Phase 2), Taguig City	Construction Division	No	Competitive Bidding	18-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	17-12-2024	27-12-2024	10-01-2025	14-01-2025	24-01-2025	27-01-2025			Government of the Philippines (current year's budget)	19,292,516.22				19,099,591.05			CCWI, COA, NACAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	
24000129	Construction of Enlisted Personnel Barracks (Building 1), Fort Bonifacio, Taguig City	Construction Division	No	Competitive Bidding	18-11-2024	21-11-2024	28-11-2024	11-12-2024	11-12-2024	18-12-2024	27-12-2024	10-01-2025	14-01-2025	24-01-2025	27-01-2025			Government of the Philippines (current year's budget)	38,597,755.91				37,902,996.91			CCWI, COA, NACAP	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024	
24000132	Construction of Multi-Purpose Building (Coast Guard Education, Training and Doctrine Command, Coast Guard Base Taguig M.L. Quezon St., Purok 1, New Lower Bicutan, Taguig City	Construction Division	No	Competitive Bidding	18-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	17-12-2024	27-12-2024	10-01-2025	14-01-2025	24-01-2025	27-01-2025			Government of the Philippines (current year's budget)	9,644,773.22				9,548,325.48			CCWI, COA, NACAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	
24000133	Construction of NCRPO Fire Protection Unit Building, Camp Bagong Diwa, Bicutan, Taguig City, Phase II	Construction Division	No	Competitive Bidding	18-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	17-12-2024	27-12-2024	10-01-2025	14-01-2025	24-01-2025	27-01-2025			Government of the Philippines (current year's budget)	19,283,402.84				19,090,568.81			CCWI, COA, NACAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	
24000141	Construction/Improvement of Special Action Force Headquarters Building, Camp Bagong Diwa, Bicutan, Taguig City, Phase IV	Construction Division	No	Competitive Bidding	18-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	17-12-2024	27-12-2024	10-01-2025	14-01-2025	22-01-2025	23-01-2025			Government of the Philippines (current year's budget)	14,471,060.92				14,181,294.16			CCWI, COA, NACAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	
24000204	Construction of the National Center for Teacher Education (NCTE) Building (formerly the PNU Convention Center and Training Center) - Phase 2	Construction Division	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	26-12-2024	25-03-2025	27-03-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	14,920,236.56				14,696,795.01			CCWI, COA, NACAP	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	
24000210	Repair and Restoration of Arlegui Guest House (Laperal Mansion)	Construction Division	No	Competitive Bidding	11-10-2024	21-10-2024	29-10-2024	12-11-2024	12-11-2024	19-11-2024	25-11-2024	02-12-2024	02-12-2024	13-12-2024	16-12-2024			Government of the Philippines (current year's budget)	129,021,814.98				126,679,660.49			CCWI, COA, NACAP, MALACAÑANG	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	
24000213	Construction of Bahay Pangulo Parking Building	Construction Division	No	Competitive Bidding	12-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	17-12-2024	27-12-2024	10-01-2025	14-01-2025	22-01-2025	23-01-2025			Government of the Philippines (current year's budget)	68,612,402.37				67,719,750.88			CCWI, COA, NACAP, MALACAÑANG	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	
24000216	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA) from Quezon City/Caloocan City Boundary to Monumento Circle (Northbound), K0010+(-666) – K0010+939	Construction Division	No	Competitive Bidding	22-11-2024	04-12-2024	11-12-2024	22-01-2025	22-01-2025									Government of the Philippines (current year's budget)	295,384,192.79						CCWI, COA, NACAP	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024	Cancelled	
24000217	Renovation/Expansion of Potrero Super Health Center	Construction Division	No	Competitive Bidding	03-12-2024	04-12-2024	11-12-2024	23-12-2024	23-12-2024	27-12-2024	08-01-2025	14-01-2025	14-01-2025	24-01-2025	27-01-2025			Government of the Philippines (current year's budget)	5,963,446.50				5,873,994.80			CCWI, COA, NACAP, DOH	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024	
24000219	Construction of Mariblo Pumping Station (Phase 1), Quezon City	Construction Division	No	Competitive Bidding	27-11-2024	28-11-2024	05-12-2024	23-12-2024	23-12-2024	27-12-2024	08-01-2025	14-01-2025	14-01-2025	22-01-2025	23-01-2025			Government of the Philippines (current year's budget)	289,499,319.96				282,850,771.95			CCWI, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	
24000220	Construction of Sta. Cruz Pumping Station (Phase 1), Quezon City	Construction Division	No	Competitive Bidding	27-11-2024	28-11-2024	05-12-2024	23-12-2024	23-12-2024	27-12-2024	08-01-2025	14-01-2025	14-01-2025	22-01-2025	23-01-2025			Government of the Philippines (current year's budget)	289,496,250.71				282,847,634.84			CCWI, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	
24000221	Construction of 4-Storey Building, NICA Compound, Phase II, No. 5, V. Luna Road, Barangay Pinyahan, Quezon City	Construction Division	No	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	26-12-2024	07-01-2025	14-01-2025	14-01-2025	22-01-2025	23-01-2025			Government of the Philippines (current year's budget)	38,597,062.02				38,013,053.40			CCWI, COA, NACAP	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	
25000002	Retrofitting/Strengthening of Permanent Bridges – EDSA/Shaw Flyover (B03312LZ) along EDSA-Shaw Flyover	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	03-12-2024	17-12-2024	17-12-2024	19-12-2024	23-12-2024	14-02-2025	14-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	67,549,926.98				66,187,669.15			CCWI, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	
25000003	Retrofitting/Strengthening of Permanent Bridges – EDSA/Shaw Flyover (B03313LZ) along EDSA-Shaw Flyover	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	03-12-2024	17-12-2024	17-12-2024	19-12-2024	23-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	67,549,926.98				66,187,669.15			CCWI, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	
25000004	Retrofitting/Strengthening of Permanent Bridges – EDSA/Ortigas Flyover (B03314LZ) along EDSA/Ortigas Flyover	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	03-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	67,541,693.73				66,174,828.86			CCWI, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	
25000005	Retrofitting/Strengthening of Permanent Bridges – EDSA/Ortigas Flyover (B03315LZ) along EDSA/Ortigas Flyover	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	03-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	67,541,439.58				66,174,599.26			CCWI, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	
25000006	Retrofitting/Strengthening of Permanent Bridges – EDSA/Ortigas Interchange (B03316LZ) along EDSA/Ortigas Interchange	Construction Division	Yes	Competitive Bidding	22-11-2024	28-11-2024	05-12-2024	19-12-2024	19-12-2024	23-12-2024	26-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	19,299,305.08				19,096,897.99			CCWI, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	
25000007	Retrofitting/Strengthening of Permanent Bridges – EDSA/Ortigas Interchange (B03317LZ) along EDSA/Ortigas Interchange, Phase 2	Construction Division	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	19,293,483.88				19,097,131.83</									

Procurement Monitoring Report as of June 30, 2025

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
25000011	Rehabilitation/Major Repair of Permanent Bridges – Magallanes Flyover NB (Pasay-Cubao) (B03218LZ) along Epifanio Delos Santos Ave (EDSA)	Construction Division	No	Competitive Bidding	22-01-2025	28-01-2025	04-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025	28-02-2025	28-02-2025	07-03-2025	10-03-2025			Government of the Philippines (current year's budget)	19,299,435.92			18,907,733.71			CCWI, COA, NACAP	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025			
25000012	Rehabilitation/Major Repair of Permanent Bridges – EDSA-Kalayaan- Fort Bonifacio Flyover Br. (Ramp 2) (B04313LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	03-12-2024	07-01-2025	07-01-2025								Government of the Philippines (current year's budget)	9,649,284.12						CCWI, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Cancelled		
25000012	Rehabilitation/Major Repair of Permanent Bridges – EDSA-Kalayaan- Fort Bonifacio Flyover Br. (Ramp 2) (B04313LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover	Construction Division	No	Competitive Bidding	22-01-2025	28-01-2025	04-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025	21-03-2025	21-03-2025	27-03-2025	28-03-2025			Government of the Philippines (current year's budget)	9,649,969.04			9,456,317.33			CCWI, COA, NACAP	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025			
25000013	Rehabilitation/Major Repair of Permanent Bridges – EDSA-Kalayaan-Fort Bonifacio Flyer Br. (Ramp 1) (B04315LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	03-12-2024	07-01-2025	07-01-2025								Government of the Philippines (current year's budget)	7,719,943.75						CCWI, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Cancelled		
25000013	Rehabilitation/Major Repair of Permanent Bridges – EDSA-Kalayaan-Fort Bonifacio Flyer Br. (Ramp 1) (B04315LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover	Construction Division	No	Competitive Bidding	22-01-2025	31-01-2025	07-02-2025	21-02-2025	21-02-2025	25-02-2025	27-02-2025	21-03-2025	21-03-2025	27-03-2025	28-03-2025			Government of the Philippines (current year's budget)	7,719,928.22			7,564,349.31			CCWI, COA, NACAP	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025			
25000014	Rehabilitation/Major Repair of Permanent Bridges – EDSA-Magallanes Flyover Br. (B04316LZ) along EDSA-Magallanes Flyover	Construction Division	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	17,368,886.96			16,986,989.03			CCWI, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024			
25000015	Rehabilitation/Major Repair of Permanent Bridges – Magallanes Flyover (Manila-Cubao) (B04985LZ) along EDSA-Magallanes Flyover	Construction Division	No	Competitive Bidding	03-04-2025	07-04-2025	15-04-2025	29-04-2025	29-04-2025	06-05-2025	16-05-2025	20-05-2025	20-05-2025	27-05-2025	28-05-2025			Government of the Philippines (current year's budget)	7,719,622.32			7,634,225.13			CCWI, COA, NACAP	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-04-2025			
25000016	Retrofitting/Strengthening of Permanent Bridges – Ayala-EDSA Flyover (B02285LZ) along Ayala-EDSA Flyover	Construction Division	Yes	Competitive Bidding	18-11-2024	21-11-2024	28-11-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	96,499,329.70			94,380,939.59			CCWI, COA, NACAP	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024			
25000017	Retrofitting/Strengthening of Permanent Bridges – EDSA-Kalayaan-Fort Bonifacio Flyover (EB) Buendia to Fort Bonifacio (B02321LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover (East Bound)	Construction Division	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	22-01-2025	22-01-2025	28-01-2025	04-02-2025	14-02-2025	14-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	144,749,122.51			141,565,958.82			CCWI, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024			
25000018	Retrofitting/Strengthening of Permanent Bridges - Magallanes Flyover (SB) Cubao-Pasay (B03219LZ) along Epifanio Delos Santos Ave (EDSA) (Phase II)	Construction Division	No	Competitive Bidding	22-01-2025	28-01-2025	04-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025	28-02-2025	28-02-2025	07-03-2025	10-03-2025			Government of the Philippines (current year's budget)	241,249,767.37			235,938,823.15			CCWI, COA, NACAP	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025			
25000019	Retrofitting/Strengthening of Permanent Bridges – Edsa-Kalayaan-Fort Bonifacio Flyover (Ramp3) (B04314LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover	Construction Division	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	07-01-2025	07-01-2025								Government of the Philippines (current year's budget)	19,299,508.64						CCWI, COA, NACAP							Cancelled		
25000019	Retrofitting/Strengthening of Permanent Bridges – Edsa-Kalayaan-Fort Bonifacio Flyover (Ramp3) (B04314LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover	Construction Division	No	Competitive Bidding	22-01-2025	31-01-2025	07-02-2025	21-02-2025	21-02-2025	25-02-2025	27-02-2025	04-03-2025	04-03-2025	07-03-2025	10-03-2025			Government of the Philippines (current year's budget)	19,299,970.97			18,910,747.19			CCWI, COA, NACAP	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025			
25000025	Asset Preservation Program - Preventive Maintenance - Primary Roads - Cloverleaf - (S05129LZ) Chainage 000 - Chainage 203	Construction Division	Yes	Competitive Bidding	12-11-2024	15-11-2024	22-11-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	12,306,278.11			12,035,643.51			CCWI, COA, NACAP	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024			
25000028	Rehabilitation/Major Repair of Permanent Bridges – Lagarian Br. 1 (B02325LZ) along Epifanio Delos Santos Ave (EDSA)	Construction Division	Yes	Competitive Bidding	22-11-2024	28-11-2024	05-12-2024	19-12-2024	19-12-2024	23-12-2024	26-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	48,239,457.81			47,178,767.45			CCWI, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024			
25000029	Rehabilitation/Major Repair of Permanent Bridges - EDSA/Kamuning Flyover (NB) (B02326LZ) along EDSA/Kamuning Flyover	Construction Division	Yes	Competitive Bidding	12-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024	06-12-2024	10-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	48,157,226.26			47,174,195.84			CCWI, COA, NACAP	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024			
25000030	Rehabilitation/Major Repair of Permanent Bridges - EDSA/Santolan Flyover (NB) (B02931LZ) along EDSA/Santolan Flyover	Construction Division	Yes	Competitive Bidding	12-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024	09-12-2024	13-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	28,949,995.24			28,361,195.69			CCWI, COA, NACAP	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024			
25000031	Rehabilitation/Major Repair of Permanent Bridges – EDSA/Santolan Flyover (SB) (B03326LZ) along EDSA/Santolan Flyover	Construction Division	Yes	Competitive Bidding	18-11-2024	21-11-2024	28-11-2024	11-12-2024	11-12-2024	13-12-2024	18-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	28,949,679.68			28,369,712.96			CCWI, COA, NACAP	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024			
25000032	Retrofitting/Strengthening of Permanent Bridges – EDSA/Kamuning Flyover (SB) (B02334LZ) along EDSA/Kamuning Flyover (Phase II)	Construction Division	Yes	Competitive Bidding	18-11-2024	26-11-2024	03-12-2024	17-12-2024	17-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	53,074,608.95			52,005,009.93			CCWI, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024			
25000033	Upgrading of Perez Pumping Station, Barangay Tonsuya, Malabon City	Construction Division	Yes	Competitive Bidding	22-11-2024	28-11-2024	05-12-2024	15-01-2025	15-01-2025	22-01-2025	03-02-2025	14-02-2025	14-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	48,249,354.50			47,280,816.04			CCWI, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024			
25000034	Construction of South Pinagkabalan Pumping Station (Phase 3), Malabon City	Construction Division	Yes	Competitive Bidding	06-11-2024	11-11-2024	19-11-2024	06-12-2024	06-12-2024	13-12-2024	18-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	160,375,668.60			157,146,803.96			CCWI, COA, NACAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024			
25000036	Construction of Maytunas Pumping Station and Improvement of Maytunas Creek and its vicinity (Phase 2), Mandaluyong City	Construction Division	Yes	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024								Government of the Philippines (current year's budget)	139,499,720.17						CCWI, COA, NACAP							Cancelled		
25000036	Construction of Maytunas Pumping Station and Improvement of Maytunas Creek and its vicinity (Phase 2), Mandaluyong City	Construction Division	No	Competitive Bidding	08-04-2025	15-04-2025	22-04-2025	06-05-2025	06-05-2025								Government of the Philippines (current year's budget)	9,649,042.75						CCWI, COA, NACAP							Cancelled		
25000037	Construction of Drainage System along Sumulong Highway including Laterals, Marikina City (Phase IV)	Construction Division	Yes	Competitive Bidding	06-11-2024	11-11-2024	19-11-2024	06-12-2024	06-12-2024	13-12-2024	18-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	161,957,210.29			158,307,420.46			CCWI, COA, NACAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024			

Procurement Monitoring Report as of June 30, 2025

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
25000039	Construction of Five (5) Storey Southern Police District, SPD Quartering Facility, Taguig City, Phase III	Construction Division	Yes	Competitive Bidding	29-10-2024	06-11-2024	13-11-2024	03-12-2024	03-12-2024	05-12-2024	09-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	9,643,797.53			9,470,209.17			CCWI, COA, NACAP	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	
25000040	Construction of HHSG PA Administration Building, Fort Andres Bonifacio, Taguig City, Phase III	Construction Division	No	Competitive Bidding	14-02-2025	07-04-2025	15-04-2025	29-04-2025	29-04-2025	06-05-2025	16-05-2025	20-05-2025	20-05-2025	27-05-2025	28-05-2025			Government of the Philippines (current year's budget)	28,944,347.64			28,335,426.04			CCWI, COA, NACAP	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-04-2025	
25000062	Construction of Ballistic Testing Facility inside NHQCL Compound, Camp BGen. Rafael T. Crame, Quezon City, Phase II	Construction Division	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	18-12-2024	18-12-2024	23-12-2024	24-03-2025	27-03-2025	27-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	1,929,987.52			1,906,839.38			CCWI, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	
25000067	Construction of Pasig River Esplanade from Ayala Bridge to Jones Bridge along Pasig River, Manila (Phase IV)	Construction Division	No	Competitive Bidding	14-05-2025	26-05-2025	03-06-2025	17-06-2025	17-06-2025									Government of the Philippines (current year's budget)	38,596,645.41						CCWI, COA, NACAP						Cancelled
25000068	Construction of Multi-Purpose Building, East Avenue Medical Center, East Avenue, Diliman, Quezon City	Construction Division	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	18-02-2025	18-02-2025	26-02-2025	27-02-2025			Government of the Philippines (current year's budget)	96,499,749.80			95,052,467.70			CCWI, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	
25000070	Construction of National Security Council Building, V. Luna Avenue, Quezon City (Phase III)	Construction Division	No	Competitive Bidding	03-04-2025	07-04-2025	15-04-2025	29-04-2025	29-04-2025	06-05-2025	16-05-2025	20-05-2025	20-05-2025	27-05-2025	28-05-2025			Government of the Philippines (current year's budget)	96,497,671.25			94,562,008.35			CCWI, COA, NACAP	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-04-2025	
25000071	Construction of 9-Storey with Roof Deck-Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta. Mesa, Manila (Phase IV)	Construction Division	Yes	Competitive Bidding	21-11-2024	26-11-2024	03-12-2024	17-12-2024	17-12-2024									Government of the Philippines (current year's budget)	96,499,997.16						CCWI, COA, NACAP	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Cancelled
25000071	Construction of 9-Storey with Roof Deck-Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta. Mesa, Manila (Phase IV)	Construction Division	No	Competitive Bidding	03-04-2025	07-04-2025	15-04-2025	29-04-2025	29-04-2025	06-05-2025	16-05-2025	22-05-2025	22-05-2025	30-05-2025	02-06-2025			Government of the Philippines (current year's budget)	96,499,921.25			94,511,765.60			CCWI, COA, NACAP	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-04-2025	
25000072	Construction of EMD Personnel Quarters Motorpool Building, DPWH-NCR, 2nd St., Port Area, Manila	Construction Division	Yes	Competitive Bidding	29-10-2024	06-11-2024	13-11-2024	26-11-2024	26-11-2024	29-11-2024	09-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	6,946,572.02			6,814,587.15			CCWI, COA, NACAP	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	
25000073	Installation/Application of Road Safety Facilities (Pavement Markings) along EDSA/Ortigas Flyover (S03979LZ) - Chainage 0 - Chainage 348	Construction Division	Yes	Competitive Bidding	06-11-2024	11-11-2024	19-11-2024	03-12-2024	03-12-2024	05-12-2024	09-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	1,167,901.40			1,150,440.95			CCWI, COA, NACAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024	
25000074	Installation/Application of Road Safety Facilities (Pavement Markings) along EDSA/Ortigas Flyover (S03978LZ) - Chainage 0 - Chainage 348	Construction Division	Yes	Competitive Bidding	06-11-2024	11-11-2024	19-11-2024	03-12-2024	03-12-2024	05-12-2024	09-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	1,167,901.40			1,150,440.95			CCWI, COA, NACAP	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024	
25000075	Installation/Application of Road Safety Facilities (Pavement Markings) along EDSA/Shaw Underpass (S03980LZ) - Chainage 0 - Chainage 755, (S03981LZ) Chainage 0 - Chainage 755	Construction Division	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	15-01-2025	15-01-2025	22-01-2025	03-02-2025	14-02-2025	14-02-2025	21-02-2025	24-02-2025			Government of the Philippines (current year's budget)	2,835,689.11			2,821,464.41			CCWI, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	
25000076	Retrofitting/Strengthening of Permanent Bridges - Marikina Br. (B01866LZ) along A Bonifacio Ave	Construction Division	Yes	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	07-01-2025	07-01-2025									Government of the Philippines (current year's budget)	149,561,115.73						CCWI, COA, NACAP						Cancelled
25000078	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Tandang Sora Ave - K0013 + (-248) - K0016 + 868	Construction Division	Yes	Competitive Bidding	18-11-2024	27-11-2024	04-12-2024	23-12-2024	23-12-2024									Government of the Philippines (current year's budget)	162,130,532.94						CCWI, COA, NACAP						Cancelled
25000082	Installation of Solar Street Lights along Fairview Avenue (Doha Carmen to Quirino Avenue), Quezon City	Construction Division	Yes	Competitive Bidding	18-11-2024	27-11-2024	04-12-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	11-02-2025	11-02-2025	17-02-2025	18-02-2025			Government of the Philippines (current year's budget)	168,688,623.32			164,978,134.86			CCWI, COA, NACAP	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	
25000083	Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Improvement of Epifanio Delos Santos Ave (EDSA)-K0016+805 - K0017+023	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	19-02-2025	19-02-2025									Government of the Philippines (current year's budget)	141,323,228.99						CCWI, COA, NACAP	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	Cancelled
25000084	Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Improvement of Epifanio Delos Santos Ave (EDSA)-K0011+(-264) - K0011+068	Construction Division	No	Competitive Bidding	22-01-2025	30-01-2025	06-02-2025	20-02-2025	20-02-2025									Government of the Philippines (current year's budget)	169,849,626.72						CCWI, COA, NACAP	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	Cancelled
25000085	Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Improvement of Epifanio Delos Santos Ave (EDSA)-K0031+612 - K0032+284	Construction Division	No	Competitive Bidding	22-01-2025	31-01-2025	07-02-2025	21-02-2025	21-02-2025	25-02-2025	27-02-2025	21-04-2025	21-04-2025	30-04-2025	02-05-2025			Government of the Philippines (current year's budget)	184,541,678.55			180,829,916.40			CCWI, COA, NACAP	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	
25000086	Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Improvement of Epifanio Delos Santos Ave (EDSA)-K0011+068 - K0011+855.50	Construction Division	No	Competitive Bidding	22-01-2025	28-01-2025	04-02-2025	07-03-2025	07-03-2025									Government of the Philippines (current year's budget)	387,441,239.96						CCWI, COA, NACAP	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	Cancelled
25000087	Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Improvement of Epifanio Delos Santos Ave (EDSA)-K0022+731 - K0025+163, K0026+(-867) - K0026+(-854)	Construction Division	No	Competitive Bidding	22-01-2025	28-01-2025	04-02-2025	07-03-2025	07-03-2025									Government of the Philippines (current year's budget)	484,849,201.11						CCWI, COA, NACAP	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	Cancelled

Procurement Monitoring Report as of June 30, 2025

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
25000088	Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Ave (EDSA)- K0026+(-854) - K0026+821	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	07-03-2025	07-03-2025									Government of the Philippines (current year's budget)	484,900,755.75						CCWI, COA, NACAP	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Cancelled	
25000089	Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Ave (EDSA)- K0010+(-942) - K0010+(666), K0011+(-515) - K0011+(-264)	Construction Division	No	Competitive Bidding	22-01-2025	30-01-2025	06-02-2025	26-02-2025	26-02-2025									Government of the Philippines (current year's budget)	512,747,790.60						CCWI, COA, NACAP	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025		Cancelled	
25000090	Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Ave (EDSA)- K0021+(-042) - K0022+731	Construction Division	No	Competitive Bidding	22-01-2025	30-01-2025	06-02-2025	07-03-2025	07-03-2025									Government of the Philippines (current year's budget)	594,530,609.47						CCWI, COA, NACAP	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025		Cancelled	
25000091	Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Ave (EDSA)- K0017+023 - K0019+064	Construction Division	No	Competitive Bidding	22-01-2025	30-01-2025	06-02-2025	26-02-2025	26-02-2025									Government of the Philippines (current year's budget)	584,577,314.33						CCWI, COA, NACAP	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025		Cancelled	
25000092	Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Ave (EDSA)- K0019+064 - K0020+169, K0021+(-659) - K0021+(-042)	Construction Division	No	Competitive Bidding	22-01-2025	30-01-2025	06-02-2025	26-02-2025	26-02-2025									Government of the Philippines (current year's budget)	584,584,761.61						CCWI, COA, NACAP	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025		Cancelled	
25000093	Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Ave (EDSA)- K0026+821 - K0029+059	Construction Division	No	Competitive Bidding	22-01-2025	31-01-2025	07-02-2025	26-02-2025	26-02-2025									Government of the Philippines (current year's budget)	666,404,818.54						CCWI, COA, NACAP	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025		Cancelled	
25000094	Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Ave (EDSA)- K0029+059 - K0029+1199, K0031+(-039) - K0031+612	Construction Division	No	Competitive Bidding	22-01-2025	31-01-2025	07-02-2025	21-02-2025	21-02-2025									Government of the Philippines (current year's budget)	705,651,707.06						CCWI, COA, NACAP	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025		Cancelled	
25000095	Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Ave (EDSA)- K0013+453 - K0014+831	Construction Division	No	Competitive Bidding	22-01-2025	31-01-2025	07-02-2025	21-02-2025	21-02-2025									Government of the Philippines (current year's budget)	689,652,736.86						CCWI, COA, NACAP	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025		Cancelled	
25000096	Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Ave (EDSA)- K0014+831 - K0015+177, K0016+(-536) - K0016+805	Construction Division	No	Competitive Bidding	22-01-2025	28-01-2025	04-02-2025	19-02-2025	19-02-2025									Government of the Philippines (current year's budget)	689,632,484.79						CCWI, COA, NACAP	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Cancelled	
25000097	Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Ave (EDSA)- K0011+855.50 - K0013+453	Construction Division	No	Competitive Bidding	22-01-2025	28-01-2025	04-02-2025	19-02-2025	19-02-2025									Government of the Philippines (current year's budget)	803,328,637.85						CCWI, COA, NACAP	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Cancelled	
25000101	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase IX	Construction Division	No	Competitive Bidding	03-04-2025	07-04-2025	15-04-2025	29-04-2025	29-04-2025									Government of the Philippines (current year's budget)	72,374,451.10						CCWI, COA, NACAP							Cancelled	
25000101	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase IX	Construction Division	No	Competitive Bidding	21-05-2025	26-05-2025	03-06-2025	17-06-2025	17-06-2025									Government of the Philippines (current year's budget)	72,374,451.10						CCWI, COA, NACAP							Cancelled	
25000102	Construction of Ten (10) Storey Multi Purpose Army Transient Facility, Fort Andres Bonifacio, Taguig City, Phase III	Construction Division	No	Competitive Bidding	05-02-2025	07-02-2025	14-02-2025	07-03-2025	07-03-2025	14-03-2025	24-03-2025	27-03-2025	27-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	33,740,575.06			33,032,433.99			CCWI, COA, NACAP	11-02-2025	11-02-2025	11-02-2025	11-02-2025	11-02-2025			
25000105	Construction of National Tobacco Administration Building, Quezon City (Phase 4)	Construction Division	No	Competitive Bidding	05-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	28-02-2025	05-03-2025	18-03-2025	18-03-2025	21-03-2025	24-03-2025			Government of the Philippines (current year's budget)	96,499,915.88			94,425,702.31			CCWI, COA, NACAP	11-02-2025	11-02-2025	11-02-2025	11-02-2025	11-02-2025			
25000106	Construction of 4-Storey Building, NICA Compound, Phase III, V, Luna Road, Barangay Pinyahan, Quezon City	Construction Division	No	Competitive Bidding	14-02-2025	20-02-2025	27-02-2025	08-04-2025	08-04-2025	15-04-2025	25-04-2025	05-05-2025	05-05-2025	13-05-2025	14-05-2025			Government of the Philippines (current year's budget)	48,248,479.48			47,252,772.87			CCWI, COA, NACAP	21-02-2025	21-02-2025	21-02-2025	21-02-2025	21-02-2025			
25000107	Rehabilitation and Improvement of Retarding Pond at Tapayan Pumping Station and Tributaries, Pasig City	Construction Division	No	Competitive Bidding	07-03-2025	07-04-2025	15-04-2025	29-04-2025	29-04-2025	06-05-2025	16-05-2025	22-05-2025	22-05-2025	30-05-2025	02-06-2025			Government of the Philippines (current year's budget)	192,997,287.23			189,130,984.39			CCWI, COA, NACAP	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-04-2025			
25000113	Construction of San Andres Pumping Station, Manila (Phase 2)	Construction Division	No	Competitive Bidding	07-03-2025	07-04-2025	15-04-2025	29-04-2025	29-04-2025	06-05-2025	16-05-2025	20-05-2025	20-05-2025	27-05-2025	28-05-2025			Government of the Philippines (current year's budget)	385,996,106.39			376,792,706.58			CCWI, COA, NACAP	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-04-2025			
25000121	Repair and Renovation of the PICC Complex	Construction Division	No	Competitive Bidding	07-03-2025	10-03-2025	17-03-2025	01-04-2025	01-04-2025									Government of the Philippines (current year's budget)	771,611,990.97						CCWI, COA, NACAP							Cancelled	
25000121	Repair and Renovation of the PICC Complex	Construction Division	No	Competitive Bidding	11-03-2025	10-03-2025	19-03-2025	01-04-2025	01-04-2025	02-04-2025	04-04-2025	04-04-2025	04-04-2025	07-04-2025	08-04-2025			Government of the Philippines (current year's budget)	773,612,434.22			756,207,073.46			CCWI, COA, NACAP	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025			

Department of Public Works and Highways - National Capital Region

Total Allotted Budget of Procurement Activities	5,527,583,203.64					
Total Contract Price of Procurement Activities Conducted				5,410,270,716.63		
Total Savings (Total Allotted Budget - Total Contract Price)	117,312,487.01					

Department of Public Works and Highways - National Capital Region

ONGOING PROCUREMENT ACTIVITIES																																									
25O00008	Retrofitting/Strenghening of Permanent Bridges - Makati-Mandaluyong Br. (B04891LZ) along Makati-Mandaluyong Br.	Construction Division	No	Competitive Bidding	16-04-2025	14-05-2025	21-05-2025	03-06-2025	03-06-2025	10-06-2025	20-06-2025	30-06-2025	30-06-2025							Government of the Philippines (current year's budget)	19,296,316.48							19,096,316.48				CCWl, COA, NACAP	16-05-2025	16-05-2025	16-05-2025	16-05-2025	16-05-2025				
25O00010	Rehabilitation/Major Repair of Permanent Bridges – Magallanes Flyover (Cubao-Alabang) (B02798LZ) along EDSA/Magallanes Flyover (South Bound)	Construction Division	No	Competitive Bidding	05-06-2025	16-06-2025	25-06-2025	24-07-2025	24-07-2025											Government of the Philippines (current year's budget)	17,369,251.19											CCWl, COA, NACAP	18-06-2025	18-06-2025	18-06-2025	18-06-2025	18-06-2025				
25O00045	Construction of Multi-Purpose Building, HQS, AIR, Legaspi Compound, Fort Andres Bonifacio, Taguig City, Phase III	Construction Division	No	Competitive Bidding	14-05-2025	26-05-2025	03-06-2025	17-06-2025	17-06-2025	23-06-2025										Government of the Philippines (current year's budget)	19,290,334.41											CCWl, COA, NACAP	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025				
25O00047	Construction of AGH Headquarters, Fort Andres Bonifacio, Taguig City, Phase III	Construction Division	No	Competitive Bidding	14-05-2025	26-05-2025	03-06-2025	17-06-2025	17-06-2025	23-06-2025										Government of the Philippines (current year's budget)	28,949,664.00											CCWl, COA, NACAP	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025				
25O00050	Rehabilitation of NCRPO Firing Range, Camp Bagong Diwa, Bicutan, Taguig City, Phase II	Construction Division	No	Competitive Bidding	05-06-2025	16-06-2025	25-06-2025	08-07-2025	08-07-2025											Government of the Philippines (current year's budget)	9,649,879.43											CCWl, COA, NACAP	18-06-2025	18-06-2025	18-06-2025	18-06-2025	18-06-2025				
25O00098	Construction of DPWH NCR Regional Office Building, JW Diokno Blvd, Pasay City (Phase I & II)	Construction Division	No	Competitive Bidding	27-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025										Government of the Philippines (current year's budget)	48,241,375.55											CCWl, COA, NACAP	30-05-2025	30-05-2025	30-05-2025	30-05-2025	30-05-2025				
25O00100	Widening of Permanent Bridges - Cloverleaf Br. (B02331LZ) along Epifanio delos Santos Ave. (EDSA)	Construction Division	No	Competitive Bidding	02-07-2025	04-07-2025	11-07-2025	24-07-2025	24-07-2025											Government of the Philippines (current year's budget)	345,999,940.35											CCWl, COA, NACAP	07-07-2025	07-07-2025	07-07-2025	07-07-2025	07-07-2025				
25O00101	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase IV	Construction Division	No	Competitive Bidding	08-07-2025	10-07-2025	17-07-2025	29-07-2025	29-07-2025											Government of the Philippines (current year's budget)	72,374,999.03											CCWl, COA, NACAP	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025				
25O00108	Construction of SAF Headquarters Building (PNP-SAF Gym), Camp Bagong Diwa, Taguig (Phase 5)	Construction Division	No	Competitive Bidding	27-05-2025	29-05-2025	05-06-2025	18-06-2025	18-06-2025	25-06-2025										Government of the Philippines (current year's budget)	28,949,862.92											CCWl, COA, NACAP	30-05-2025	30-05-2025	30-05-2025	30-05-2025	30-05-2025				
25O00116	Construction of the Main Academic Building North Wing at the Polytechnic University of the Philippines, Mabini Campus, Sta. Mesa, Manila	Construction Division	No	Competitive Bidding	03-04-2025	07-04-2025	15-04-2025	29-04-2025	29-04-2025	06-05-2025	16-05-2025									Government of the Philippines (current year's budget)	19,799,709.57											CCWl, COA, NACAP	08-04-2025	08-04-2025	08-04-2025	08-04-2025	08-04-2025				Short of Award
25O00120	Completion of GASSG Building at DSWD Central Office	Construction Division	No	Competitive Bidding	26-05-2025	29-05-2025	05-06-2025													Government of the Philippines (current year's budget)	168,149,437.95											CCWl, COA, NACAP	30-05-2025	30-05-2025	30-05-2025	30-05-2025	30-05-2025				
25O00127	Rainwater Collector System	Construction Division	No	Competitive Bidding	02-05-2025	14-05-2025	21-05-2025	03-06-2025	03-06-2025	10-06-2025	20-06-2025	30-06-2025	30-06-2025							Government of the Philippines (current year's budget)	8,974,162.83											CCWl, COA, NACAP	16-05-2025	16-05-2025	16-05-2025	16-05-2025	16-05-2025				
																				Total Allotted Budget of On-going Procurement Activities	787,044,933.71											27,935,508.01									

Procurement Monitoring Report as of June 30, 2025

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)

Prepared by:

(sgd.)
EMY P. ABELLO
Head, BAC Secretariat

Recommended for Approval by:

(sgd.)
JORD ACHAES R. DAVID
BAC Chairperson

APPROVED:

(sgd.)
GERARD P. OPULENCIA
Officer-In-Charge
Regional Director