

Procurement Monitoring Report as of June 30, 2025

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						Delivery/Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)								
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual												
COMPLETED PROCUREMENT ACTIVITIES																																										
Total Allotted Budget of Procurement Activities																			0.00																							
Total Contract Price of Procurement Activities Conducted																																										
Total Savings (Total Allotted Budget - Total Contract Price)																			0.00																							
ONGOING PROCUREMENT ACTIVITIES																																										
25CSO001	SOIL EXPLORATION (BOREHOLE) FOR THE PROPOSED PROJECTS: I. Proposed Construction of Coast Guard Base Taguig Headquarters Building, Lower Bicutan, Taguig City II. Construction of PhilFIDA Central Office Building, Fiber Processing and Utilisation Laboratory (FPUL), BAI Compound, Visayas Avenue, Diliman, Quezon City	Planning & Design Division	No	Competitive Bidding	02-06-2025	10-06-2025	09-07-2025	17-06-2025	22-07-2025									Government of the Philippines (current year's budget)	987,877.14																							
25CSO003	SOIL EXPLORATION (BOREHOLE) FOR THE PROPOSED PROJECTS: I. Replacement of Permanent Weak Bridges – Muntinlupa Br. (B01846LZ) along Maharlika Highway, Metro Manila	Planning & Design Division	No	Competitive Bidding	02-06-2025	10-06-2025	09-07-2025	17-06-2025	22-07-2025									Government of the Philippines (current year's budget)	638,967.79																							
25CSO004	SOIL EXPLORATION (BOREHOLE) FOR THE PROPOSED PROJECTS: I. Construction of Revetment Wall along Bacaran Channel, Pasay City II. Construction of Revetment Wall along Maricaban Creek, Pasay City	Planning & Design Division	No	Competitive Bidding	02-06-2025	10-06-2025	09-07-2025	17-06-2025	22-07-2025									Government of the Philippines (current year's budget)	1,507,921.80																							
25CSO005	SOIL EXPLORATION (BOREHOLE) FOR THE PROPOSED PROJECTS: I. Construction of UP Manila National Forensic Institute (NFI) Building	Planning & Design Division	No	Competitive Bidding	02-06-2025	10-06-2025	09-07-2025	17-06-2025	22-07-2025									Government of the Philippines (current year's budget)	403,414.46																							
																		Total Allotted Budget of On-going Procurement Activities												3,538,181.19			0.00									

Procurement Monitoring Report as of June 30, 2025

Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual

Prepared by:

Recommended for Approval by:

APPROVED:

(sgd.)

EMY P. ABELLO

Head, BAC Secretariat

(sgd.)

JORD ACHAES R. DAVID

BAC Chairperson

(sgd.)

GERARD P. OPULENCIA

Officer-In-Charge
Regional Director