

ANNEX B
GOVERNMENT PROCUREMENT POLICY BOARD
CONSOLIDATED PROCUREMENT MONITORING REPORT

Name of Agency: DPWH, Benguet Second Engineering District

Period Covered: CY 2022 -Jan to June

	Total Amount of Approved APP	Total Number of Procurement Activities	No. of Contracts Awarded	Total Amount of Contracts Awarded	No. of Failed Biddings	Total No. of Entities who Acquired Bid Docs	Total No. of Bidders who Submitted Bids	Total No. of Bidders who passed Eligibility Stage	No. of Bid Opportunities Posted at PhilGEPS	No. of Contract Award Posted at PhilGEPS	Total No. Of Contracts that Incurred negative slippage	Total No. of contracts with amendments to order or variation orders	No. of Contracts Awarded within prescribed timeframes
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12	Column 13	Column 14
1. Public Bidding*													
1.1. Goods	6,814,167.56	4	2	2,797,688.66	0	7	6	4	4	2	0	0	2
1.2. Works	1,464,206,140.00	108	100	1,365,996,541.80	4	108	108	106	108	81	0	0	100
1.3. Consulting Services	0.00	0	0	0.00	0	0	0	0	0	0	0	0	0
Sub-Total	1,461,020,307.56	112	102	1,368,794,230.46	4	115	114	110	112	83	0	0	102
2. Alternative Modes													
2.1.1 Shopping (52.1 a above 50K)													
2.1.2 Shopping (52.1 b above 50K)	1,136,591.19	2	1	153,790.00					2	0			
2.1.3 Other Shopping													
2.2.1 Direct Contracting (above 50K)													
2.2.2 Direct Contracting (50K or less)													
2.3.1 Repeat Order (above 50K)													
2.3.2 Repeat Order (50K or less)													
2.4. Limited Source Bidding													
2.5.1 Negotiation (Common-Use Supplies)													
2.5.2 Negotiation (Recognized Government Printers)													
2.5.3 Negotiation (TFB 53.1)													
2.5.4 Negotiation (SVP 53.9 above 50K)	3,032,967.00	6	5	2,828,905.00					6	3			
2.5.5 Other Negotiated Procurement (Others above 50K)													
2.5.6 Other Negotiated Procurement (50K or less)													
Sub-Total	4,169,558.19	8	6	2,982,695.00					8	3			
3. Foreign Funded Procurement**													
3.1. Publicly-Bid													
3.2. Alternative Modes													
Sub-Total	0.00	0	0	0.00									
4. Others, specify:													
TOTAL	1,465,189,865.75	120	108	1,371,776,925.46									

* Should include foreign-funded publicly-bid projects per procurement type

** All procurement using Foreign Funds excluding National Competitive Bidding (NCB) contracts; conversion to peso will be at BSP rates at the time the bids/quotation were submitted

ABRAHAM S. OSBEN
Engineer III/Procurement Head

PATRICIO C. GONZALO
Chief, Administrative Section/BAC Chairperson

REYNOLDO Y. ROY
OIC-District Engineer/Head of Procuring Entity

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Benguet Second District Engineering Office) Procurement Monitoring Report as of January -June 2022

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Benguet Second District Engineering Office) Procurement Monitoring Report as of January -June 2022																															
Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22PF0001	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Along Guinzadan-Cagubatan-Ballil(Mankayan) Road leading to Mogao Mountain and Gawan Lake, Mankayan, Benguet.	Construction Section	Public Bidding	18-Oct-21	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	16-Nov-21	17-Nov-21	28-Jan-22	7-Feb-22	14-Feb-22	14-Jun-22	GAA 2022	P9,800,000.00		P9,800,000.00	P9,780,039.40		P9,780,039.40	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021-LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger			
22PF0002	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Along Mankingao-Am-am via Masca- Sayapot Road leading to Am-am Observatory Rock, Burial Cave, Cada Farm and Kenry Farm, Mankayan, Benguet.	Construction Section	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	16-Nov-21	17-Nov-21	28-Jan-22	7-Feb-22	14-Feb-22	11-Apr-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,443,930.14		P2,443,930.14	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021-LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger			
22PF0003	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Along NRJ Bulatacao-Cabacab-Sinto Road leading to Agri Tourism Farms in Brgy. Bulatacao,Mankayan, Benguet.	Construction Section	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	11-Nov-21	16-Nov-21	17-Nov-21	7-Feb-22	16-Feb-22	22-Feb-22	20-Apr-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,444,610.10		P2,444,610.10	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021-LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger			
22PF0004	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide: Construction of Road Slope Protection Structure along Kiangnan-Tinoc- Bugulas Rd- K0354+636-K0354+730, K0359+180-K0359+586	Construction Section	Public Bidding	18-Oct-21	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	17-Nov-21	19-Nov-21	14-Feb-22	23-Feb-22	1-Mar-22	13-Oct-22	GAA 2022	P39,200,000.00		P39,200,000.00	P39,048,812.12		P39,048,812.12	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021-LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger			
22PF0005	Construction/Improvement of Access Roads Leading to Trades,Industries and Economic Zones Along Bangho -Dacdan-Basil-Tublay Central Road in support of Coffee, Bamboo, Outflowers and Fruit Tree Industries,Tublay, Benguet.	Construction Section	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	17-Nov-21	19-Nov-21	28-Jan-22	7-Feb-22	14-Feb-22	4-Apr-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,438,761.71		P2,438,761.71	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021-LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger			
22PF0006	Construction/Improvement of Access Roads Leading to Trades,Industries and Economic Zones Along Betwag-Pangyanan Road in support of Coffee, Cacao, Bamboo, Outflowers, Banana, Heirloom Rice Livestock and Other High Value Vegetables, Kapangan, Benguet.	Construction Section	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	17-Nov-21	19-Nov-21	28-Jan-22	7-Feb-22	14-Feb-22	4-Apr-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,437,532.22		P2,437,532.22	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021-LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger			
22PF0007	Construction/Improvement of Access Roads Leading to Trades,Industries and Economic Zones Along Tabio- Bedbed- Baguingey-Sayapot Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops,Cutflowers and Fruit Tree Industries, Mankayan, Benguet.	Construction Section	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	17-Nov-21	19-Nov-21	7-Feb-22	16-Feb-22	22-Feb-22	21-Apr-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,439,736.04		P2,439,736.04	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021-LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger			
22PF0008	Basic Infrastructure Program(BIP) Flood Mitigation Structure protecting Public Infrastructures/Facilities-Construction of Slope Protection at Lower Cotcot, Barangay Bangao, Bugulas, Benguet	Construction Section	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	11-Nov-21	30-Nov-21	1-Dec-21	24-Mar-22	4-Apr-22	11-Apr-22	18-Jul-22	GAA 2022	P4,900,000.00		P4,900,000.00	P4,649,949.27		P4,649,949.27	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021-LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger			
22PF0009	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Along NRJ Natublang - Natubicong - Cabuguiasan - Pasco - Tonglo - Sacalan Road leading to various tourist attractions, Bugulas, Benguet	Construction Section	Public Bidding	N/A	9-Nov-21	19-Nov-21	1-Dec-21	1-Dec-21	7-Dec-21	20-Nov-21	27-Nov-21	17-Feb-22	28-Feb-22	7-Mar-22	2-May-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,449,831.36		P2,449,831.36	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. LGU- BAC- Kibungan, Benguet	11/10/2021 9:20 A.M. 11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M			
22PF0010	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Kapangan Central Gaswilling - Calaban Road - Bagulin Road in support of Coffee, Bamboo, Food and Feed Crops, Outflowers, and Fruit Tree Industries, Kapangan, Benguet	Construction Section	Public Bidding	N/A	9-Nov-21	19-Nov-21	1-Dec-21	1-Dec-21	6-Dec-21	10-Dec-21	13-Dec-21	7-Feb-22	16-Feb-22	22-Feb-22	18-Apr-22	GAA 2022	P2,836,120.00		P2,836,120.00	P2,826,119.69		P2,826,119.69	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. LGU- BAC- Kibungan, Benguet	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M			
22PF0011	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Nadiaynen - Masala - Saypat Road in support of Coffee, Bamboo, Food and Feed Crops, Outflowers, and Fruit Tree Industries, Kibungan, Benguet	Construction Section	Public Bidding	N/A	9-Nov-21	19-Nov-21	1-Dec-21	1-Dec-21	3-Dec-21	8-Dec-21	21-Dec-21	7-Feb-22	16-Feb-22	22-Feb-22	25-Apr-22	GAA 2022	P2,940,000.00		P2,940,000.00	P2,934,939.50		P2,934,939.50	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. LGU- BAC- Kibungan, Benguet	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M			

22PF0012	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Poblacion - Naguay - Pasdong - Lubo Road in support of Coffee, Cacao, Bamboo, Outflowers, Banana, Livestock and Other High Value Vegetables, Atok, Benguet	Construction Section	Public Bidding	N/A	9-Nov-21	19-Nov-21	1-Dec-21	1-Dec-21	7-Dec-21	13-Dec-21	15-Dec-21	8-Feb-22	17-Feb-22	23-Feb-22	15-Apr-22		GAA 2022	P2,450,000.00		P2,450,000.00	P2,439,975.75		P2,439,975.75	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. LGU- BAC- Kibungan, Benguet	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M		
22PF0013	Improvement of Nilawitan - Dontoog, Barangay Poblacion Central, Buguias, Benguet	Construction Section	Public Bidding	N/A	9-Nov-21	19-Nov-21	1-Dec-21	1-Dec-21	7-Dec-21	13-Dec-21	15-Dec-21	8-Feb-22	17-Feb-22	23-Feb-22	25-Apr-22		GAA 2022	P4,900,000.00		P4,900,000.00	P4,895,662.73		P4,895,662.73	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. LGU- BAC- Kibungan, Benguet	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M		
22PF0014	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Gulsawk - Lokot - Ambalideng Access Road in support of Coffee, Cacao, Bamboo, Outflowers, Banana, Heirloom Rice, Livestock and Other High Value Vegetables, Kibungan, Benguet	Construction Section	Public Bidding	N/A	19-Nov-21	26-Nov-21	9-Dec-21	9-Dec-21	13-Dec-21	18-Dec-21	17-Dec-21	7-Feb-22	16-Feb-22	22-Feb-22	25-Apr-22		GAA 2022	P2,940,000.00		P2,940,000.00	P2,931,247.17		P2,931,247.17	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M		
22PF0015	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along King Solomon Sto. Nino - Coroz - Tabeyo Road in support of Coffee, Cacao, Bamboo, Outflowers, Heirloom Rice, Livestock and Other High Value Vegetables, Tublay, Benguet	Construction Section	Public Bidding	N/A	19-Nov-21	26-Nov-21	9-Dec-21	9-Dec-21	13-Dec-21	20-Dec-21	22-Dec-21	15-Feb-22	24-Feb-22	2-Mar-22	28-Apr-22		GAA 2022	P2,450,000.00		P2,450,000.00	P2,441,970.44		P2,441,970.44	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M		
22PF0016	Construction of Pongo Barangay Road, Gambang, Bakun, Benguet	Construction Section	Public Bidding	N/A	19-Nov-21	26-Nov-21	9-Dec-21	9-Dec-21	13-Dec-21	17-Dec-21	17-Dec-21	7-Feb-22	16-Feb-22	22-Feb-22	11-May-22		GAA 2022	P4,900,000.00		P4,900,000.00	P4,850,086.37		P4,850,086.37	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M 11/24/2021 9:05 A.M		
22PF0017	Construction of Governor Bado Dangwa National Road to Ill, Poblacion Access Road Located at Barangay Poblacion, Kibungan, Benguet	Construction Section	Public Bidding	N/A	6-Dec-21	13-Dec-21	24-Dec-21	24-Dec-21	26-Dec-21	7-Jan-22	7-Jan-22	15-Feb-22	24-Feb-22	2-Mar-22	24-May-22		GAA 2022	P4,900,000.00		P4,900,000.00	P4,892,755.40		P4,892,755.40	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President- Benguet Contractors Association	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M		
22PF0018	Construction of Ba-ayan to Gasal Barangay Road Upper Taneg, Mankayan, Benguet	Construction Section	Public Bidding	3-Dec-21	6-Dec-21	13-Dec-21	24-Dec-21	24-Dec-21	27-Dec-21	7-Jan-22	7-Jan-22	15-Feb-22	24-Feb-22	2-Mar-22	23-May-22		GAA 2022	P6,860,000.00		P6,860,000.00	P6,851,406.20		P6,851,406.20	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President- Benguet Contractors Association	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M		
22PF0019	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads: Cong. Andres Acop Coslan Road K0352+100 – K0352+160	Construction Section	Public Bidding	3-Dec-21	6-Dec-21	13-Dec-21	24-Dec-21	24-Dec-21	31-Dec-21	15-Feb-22	15-Feb-22	15-Feb-22	24-Feb-22	2-Mar-22	3-Nov-22		GAA 2022	P29,400,000.00		P29,400,000.00	P29,072,948.45		P29,072,948.45	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President- Benguet Contractors Association	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M	12/07/2021 8:20 A.M. 12/15/2021 8:46 A.M 12/07/2021 9: 05 A.M		
22PF0020	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads: Gov. Bado Dangwa National Rd K0349+680 – K0349+741, K0349+757 – K0349+800, K0350+702 – K0350+744, K0350+814 – K0350+835	Construction Section	Public Bidding	6-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	14-Feb-22	23-Feb-22	1-Mar-22	22-Oct-22		GAA 2022	P28,715,960.00		P28,715,960.00	P28,141,640.18		P28,141,640.18	COA, Wangel, La Trinidad, Beng. LGU- BAC- Atok, Beng. The President- Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M		
22PF0021	Construction of Ampusongan Flood Control, Sito Gayabasan, Ampusongan, Bakun, Benguet	Construction Section	Public Bidding	6-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	22-Mar-22	31-Mar-22	6-Apr-22	15-Oct-22		GAA 2022	P24,500,000.00		P24,500,000.00	P24,009,310.18		P24,009,310.18	COA, Wangel, La Trinidad, Beng. LGU- BAC- Atok, Beng. The President- Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M		
22PF0022	Construction of Central Buguias Flood Control along Agno River, Poblacion, Buguias, Benguet	Construction Section	Public Bidding	6-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	22-Mar-22	31-Mar-22	6-Apr-22	15-Oct-22		GAA 2022	P24,500,000.00		P24,500,000.00	P24,469,548.92		P24,469,548.92	COA, Wangel, La Trinidad, Beng. LGU- BAC- Atok, Beng. The President- Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M		
22PF0023	Construction of Gambang Flood Control, Gambang, Bakun, Benguet	Construction Section	Public Bidding	6-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	14-Feb-22	23-Feb-22	1-Mar-22	9-Sep-22		GAA 2022	P24,500,000.00		P24,500,000.00	P24,010,071.60		P24,010,071.60	COA, Wangel, La Trinidad, Beng. LGU- BAC- Atok, Beng. The President- Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M		
22PF0024	Construction of Pasdong Flood Control along Amburayan River, Pasdong, Atok, Benguet	Construction Section	Public Bidding	6-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	14-Feb-22	23-Feb-22	1-Mar-22	7-Sep-22		GAA 2022	P24,500,000.00		P24,500,000.00	P24,181,500.02		P24,181,500.02	COA, Wangel, La Trinidad, Beng. LGU- BAC- Atok, Beng. The President- Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M		
22PF0025	Construction of Naguay Flood Control Structure, Sta. 5+875 – Sta. 6+475(L.S), Sta 4+725 – 5+725 (B.S) along Amburayan River, Atok, Benguet	Construction Section	Public Bidding	6-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	15-Feb-22	24-Feb-22	2-Mar-22	6-Nov-22		GAA 2022	P51,920,860.00		P51,920,860.00	P51,857,438.10		P51,857,438.10	COA, Wangel, La Trinidad, Beng. LGU- BAC- Atok, Beng. The President- Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M 12/14/2021 5:19 A.M		
22PF0026	Construction of Multi-Purpose Building at Rufino Alawas Elementary School, Barangay Cattubo, Atok, Benguet	Construction Section	Public Bidding	29-Dec-21	31-Dec-21	5-Jan-22	18-Jan-22	18-Jan-22	24-Jan-22	27-Jan-22	28-Jan-22	11-May-22	23-May-22	30-May-22	3-Dec-22		GAA 2022	P6,860,000.00		P6,860,000.00	P6,854,934.82		P6,854,934.82	COA, Wangel, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU-BAC- Buguias, Benguet	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M 01/04/2022 10:15 A.M	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M 01/04/2022 10:15 A.M	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M 01/04/2022 10:15 A.M	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M 01/04/2022 10:15 A.M	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M 01/04/2022 10:15 A.M		W/ MODIFICATION IN CONTRACT NAME
22PF0027	Construction (Completion) of DPWH-BSEDO Building, Natubलग, Buguias, Benguet	Construction Section	Public Bidding	29-Dec-21	31-Dec-21	5-Jan-22	18-Jan-22	18-Jan-22	24-Jan-22	24-Jan-22	24-Jan-22	8-Feb-22	17-Feb-22	23-Feb-22	7-Aug-22		GAA 2022	P7,840,000.00		P7,840,000.00	P7,769,995.18		P7,769,995.18	COA, Wangel, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU-BAC- Buguias, Benguet	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M 01/04/2022 10:15 A.M	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M 01/04/2022 10:15 A.M	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M 01/04/2022 10:15 A.M	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M 01/04/2022 10:15 A.M	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M 01/04/2022 10:15 A.M		

22PF0029	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads: Baguio-Bontoc Rd. K0339+110 – K0339+132, K0339+500 – K0339+530	Construction Section	Public Bidding	21-Jan-22	24-Jan-22	28-Jan-22	11-Feb-22	11-Feb-22	14-Feb-22	25-Mar-22	25-Mar-22	10-May-22	20-May-22	26-May-22	15-Sep-22		GAA 2022	P7,526,400.00	P7,526,400.00	P7,505,939.58	P7,505,939.58	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M		
22PF0030	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads: Cong. Andres Acop Cosalan Rd. K0343+400 – K0343+429, K0345+199 – K0345+218, K0348+738 – K0348+801, K0356+396 – K0356+542	Construction Section	Public Bidding	21-Jan-22	24-Jan-22	28-Jan-22	11-Feb-22	11-Feb-22	14-Feb-22	21-Feb-22	22-Feb-22	10-May-22	20-May-22	26-May-22	17-Feb-23		GAA 2022	P63,805,800.00	P63,805,800.00	P63,705,474.57	P63,705,474.57	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M		W/ MODIFICATION IN CONTRACT NAME
22PF0032	Off-Carriage Improvement – Secondary Roads: Cong. Andres Acop Cosalan Rd. K0365+000 – K0365+679	Construction Section	Public Bidding	21-Jan-22	24-Jan-22	28-Jan-22	11-Feb-22	11-Feb-22	14-Feb-22	21-Feb-22	22-Feb-22	10-May-22	20-May-22	26-May-22	15-Sep-22		GAA 2022	P14,700,000.00	P14,700,000.00	P14,649,673.70	P14,649,673.70	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M	01/26/2022 8:48 A.M. 01/27/2022 1:06 P.M. 01/24/2022 4:26 A.M		W/ MODIFICATION IN CONTRACT NAME
22PF0033	Construction (Completion) of Slope Protection Structure along Brgy. Porcion to Tanoed Outpost, Poblacion, Bakun, Benguet	Construction Section	Public Bidding	N/A	31-Jan-22	4-Feb-22	18-Feb-22	18-Feb-22	23-Feb-22	4-Mar-22	7-Mar-22	24-Mar-22	4-Apr-22	11-Apr-22	28-Jun-22		GAA 2022	P2,970,000.00	P2,970,000.00	P2,909,674.08	P2,909,674.08	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M		
22PF0034	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Road: Baguio-Bontoc Road K0297+144 – K0297+200, K0298+924 – K0298+952	Construction Section	Public Bidding	N/A	31-Jan-22	4-Feb-22	18-Feb-22	18-Feb-22	25-Feb-22	28-Feb-22	28-Feb-22	10-May-22	20-May-22	26-May-22	3-Sep-22		GAA 2022	P2,646,000.00	P2,646,000.00	P2,637,571.01	P2,637,571.01	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M		W/ MODIFICATION IN CONTRACT NAME
22PF0035	Construction/Upgrading/Rehabilitation of Drainage Along National Roads – Secondary Roads: Cong. Andres Acop Cosalan Road – K0355+400 – K0355+401, K0362+230 – K0362+233	Construction Section	Public Bidding	28-Jan-22	31-Jan-22	4-Feb-22	18-Feb-22	18-Feb-22	25-Feb-22	28-Feb-22	28-Feb-22	10-May-22	20-May-22	26-May-22	29-Sep-22		GAA 2022	P7,840,000.00	P7,840,000.00	P7,829,834.00	P7,829,834.00	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M		W/ MODIFICATION IN CONTRACT NAME
22PF0036	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads: Gov. Bado Dangwa National Road – K0263+910 – K0263+935, K0264+011 – K0264+021, K0265+658 – K0265+683, K0269+770 – K0269+825	Construction Section	Public Bidding	28-Jan-22	31-Jan-22	4-Feb-22	18-Feb-22	18-Feb-22	25-Feb-22	28-Feb-22	28-Feb-22	23-Mar-22	1-Apr-22	7-Apr-22	20-Nov-22		GAA 2022	P26,460,000.00	P26,460,000.00	P26,453,410.19	P26,453,410.19	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M		
22PF0037	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads: Gov. Bado Dangwa National Road – K0311+130 – K0311+150, K0313+750 – K0313+770, K0314+670 – K0314+695, K0315+143 – K0315+158, K0316+175-K0316+207, K0316+503 – K0316+528, K0317+693 – K0317+723	Construction Section	Public Bidding	28-Jan-22	31-Jan-22	4-Feb-22	18-Feb-22	18-Feb-22	23-Feb-22	4-Mar-22	7-Mar-22	10-May-22	20-May-22	26-May-22	13-Jan-23		GAA 2022	P34,300,000.00	P34,300,000.00	P34,269,987.35	P34,269,987.35	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M	02/08/2022 8:49 A.M. 02/08/2022 9:37 A.M. 02/15/2022 10:55 A.M		W/ MODIFICATION IN CONTRACT NAME
22PF0038	Construction of Cotcot – Bolinao – Walengweng Road, Bangao, Buguias, Benguet	Construction Section	Public Bidding	13-Apr-22	18-Apr-22	25-Apr-22	6-May-22	6-May-22	13-May-22	16-May-22	16-May-22	20-May-22	30-May-22	6-Jun-22	8-Sep-22		GAA 2022	P9,800,000.00	P9,800,000.00	P9,674,540.90	P9,674,540.90	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M		
22PF0039	Construction of Ibisian – Kaminibagang Road, Sebang, Buguias, Benguet	Construction Section	Public Bidding	16-Feb-22	18-Feb-22	24-Feb-22	8-Mar-22	8-Mar-22	8-Mar-22	15-Mar-22	16-Mar-22	22-Mar-22	31-Mar-22	6-Apr-22	23-Jul-22		GAA 2022	P9,800,000.00	P9,800,000.00	P9,779,054.97	P9,779,054.97	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M		
22PF0040	Construction of Lam-ayan – Dengao – Deklan – Balitag Road, Baculongan Norte, Buguias, Benguet	Construction Section	Public Bidding	16-Feb-22	18-Feb-22	24-Feb-22	8-Mar-22	8-Mar-22	8-Mar-22	15-Mar-22	16-Mar-22	11-May-22	23-May-22	30-May-22	10-Sep-22		GAA 2022	P9,800,000.00	P9,800,000.00	P9,779,048.59	P9,779,048.59	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M		W/ MODIFICATION IN CONTRACT NAME
22PF0041	Improvement of Road, Sipitan to Sigatani, Dalipsey, Bakun, Benguet	Construction Section	Public Bidding	16-Feb-22	18-Feb-22	24-Feb-22	8-Mar-22	8-Mar-22	8-Mar-22	15-Mar-22	16-Mar-22	22-Mar-22	31-Mar-22	6-Apr-22	10-Jul-22		GAA 2022	P9,800,000.00	P9,800,000.00	P9,698,669.23	P9,698,669.23	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M		
22PF0042	Construction (Completion) of J204 CTS 73 Dangpa Pal-dal Akipan Lengaoan Road 18 Road Improvement Junction Tabak Akipan Section, Lengaoan, Buguias, Benguet	Construction Section	Public Bidding	N/A	18-Feb-22	24-Feb-22	9-Mar-22	9-Mar-22	12-Mar-22	16-Mar-22	19-Mar-22	22-Mar-22	31-Mar-22	6-Apr-22	27-May-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,263.08	P2,934,263.08	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M		
22PF0043	Construction (Completion) of J204 Cotcot Labayan Bias J204 (Catholic Church to Balanban Section) Bangao, Buguias, Benguet	Construction Section	Public Bidding	N/A	18-Feb-22	24-Feb-22	9-Mar-22	9-Mar-22	12-Mar-22	15-Mar-22	16-Mar-22	23-Mar-22	1-Apr-22	7-Apr-22	27-May-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,935,599.85	P2,935,599.85	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M		
22PF0044	Rehabilitation (Completion) of Obanga Paing Beleng Section Kebasan Road, Buguias, Benguet	Construction Section	Public Bidding	N/A	18-Feb-22	24-Feb-22	9-Mar-22	9-Mar-22	12-Mar-22	16-Mar-22	18-Mar-22	22-Mar-22	31-Mar-22	6-Apr-22	23-May-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,933,923.39	P2,933,923.39	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M		
22PF0045	Rehabilitation (Completion) of Bana-ao – Peyerw Emuto Road, Anlimay, Buguias, Benguet	Construction Section	Public Bidding	N/A	14-Mar-22	22-Mar-22	1-Apr-22	1-Apr-22	8-Apr-22	11-Apr-22	11-Apr-22	11-May-22	23-May-22	30-May-22	15-Jul-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,895,203.82	P2,895,203.82	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M		
22PF0046	Rehabilitation (Completion) of Lepaak – Bedbed Road located at Bedbed, Manikayan, Benguet	Construction Section	Public Bidding	N/A	18-Feb-22	24-Feb-22	9-Mar-22	9-Mar-22	12-Mar-22	15-Mar-22	16-Mar-22	22-Mar-22	31-Mar-22	6-Apr-22	21-May-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,919,748.41	P2,919,748.41	COA, Wangal, La Trinidad, Beng. LGU- BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M		


22PF0047	Rehabilitation (Completion) of Peled-Panad Road, Tabio, Mankayan, Benguet	Construction Section	Public Bidding	N/A	24-Feb-22	2-Mar-22	14-Mar-22	14-Mar-22	21-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	4-Apr-22	11-Apr-22	25-May-22		GAA 2022	P2,940,000.00		P2,940,000.00	P2,930,371.02		P2,930,371.02	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M		
22PF0048	Construction (Completion) of Ambalideng Flood Control, Ambalideng, Poblacion, Kibungan, Benguet	Construction Section	Public Bidding	N/A	24-Feb-22	2-Mar-22	14-Mar-22	14-Mar-22	21-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	4-Apr-22	11-Apr-22	21-Jun-22		GAA 2022	P2,940,000.00		P2,940,000.00	P2,909,182.19		P2,909,182.19	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M		
22PF0049	Construction of Flood Control Structure along Ambalideng River (Wanga Ricefield Area) at Poblacion, Kibungan, Benguet	Construction Section	Public Bidding	22-Feb-22	24-Feb-22	2-Mar-22	14-Mar-22	14-Mar-22	24-Mar-22	24-Mar-22	21-Mar-22	24-Mar-22	4-Apr-22	11-Apr-22	24-Nov-22		GAA 2022	P29,400,000.00		P29,400,000.00	P29,230,659.18		P29,230,659.18	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M		
22PF0050	Construction Ampusongan Flood Control, Phase II, Ampusongan, Bakun, Benguet	Construction Section	Public Bidding	22-Feb-22	24-Feb-22	2-Mar-22	14-Mar-22	14-Mar-22	21-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	4-Apr-22	11-Apr-22	7-Oct-22		GAA 2022	P19,600,000.00		P19,600,000.00	P19,404,037.22		P19,404,037.22	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M 02/28/2022 4:16 P.M		
22PF0051	Construction of Road, Sitio Camanpaguey, Barangay Cabiten, Mankayan, Benguet	Construction Section	Public Bidding	2-Mar-22	4-Mar-22	11-Mar-22	22-Mar-22	22-Mar-22	29-Mar-22	1-Apr-22	1-Apr-22	6-Jun-22	15-Jun-22	21-Jun-22	13-Jan-23		GAA 2022	P29,400,000.00		P29,400,000.00	P29,346,970.53		P29,346,970.53	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M		
22PF0052	Off-Carriageway Improvement-Tertiary Roads: Gov. Bado Dangwa National Rd – K0276+016 – K0278+820, K0287+000 – K0288+353, K0288+363 – K0288+945, K0288+1033 – K0290+558, K0291+000 – K0292+250	Construction Section	Public Bidding	2-Mar-22	4-Mar-22	11-Mar-22	22-Mar-22	22-Mar-22	29-Mar-22	1-Apr-22	1-Apr-22	10-May-22	20-May-22	26-May-22	5-Dec-22		GAA 2022	P32,830,000.00		P32,830,000.00	P32,680,842.78		P32,680,842.78	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M		
22PF0053	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Gov. Bado Dangwa National Rd – K0299+454 – K0299+489, K0304+027 – K0304+068	Construction Section	Public Bidding	2-Mar-22	4-Mar-22	11-Mar-22	22-Mar-22	22-Mar-22	29-Mar-22	1-Apr-22	1-Apr-22	10-May-22	20-May-22	26-May-22	20-Dec-22		GAA 2022	P18,620,000.00		P18,620,000.00	P18,600,091.60		P18,600,091.60	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M		W/ MODIFICATION IN CONTRACT NAME
22PF0054	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Gov. Bado Dangwa National Road: K0328+236-K0328+246, K0328+352-K0328+371, K0332+188-K0332+198, K0339+305-K0339+334, K0340+800-K0341+000, K0341+900-K0342+000, K0344+870-K0344+885, K0345+205-K0345+230, K0345+937-K0345+964, K0345+976-K0345+987, K0345+1026-K0345+1036, K0346+432-K0346+451, K0346+495-K0346+504, K0346+671-K0346+747, K0349+497-K0349+504, K0349+541-K0349+551	Construction Section	Public Bidding	2-Mar-22	4-Mar-22	11-Mar-22	22-Mar-22	22-Mar-22	29-Mar-22	1-Apr-22	1-Apr-22	10-May-22	20-May-22	26-May-22	8-Apr-23		GAA 2022	P64,655,000.00		P64,655,000.00	P64,425,305.00		P64,425,305.00	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M		
22PF0055	Construction of Multi-Purpose Building Phase 2 at Acop, Caponga, Tublay, Benguet	Construction Section	Public Bidding	2-Mar-22	4-Mar-22	11-Mar-22	22-Mar-22	22-Mar-22	29-Mar-22	1-Apr-22	1-Apr-22	10-May-22	20-May-22	26-May-22	19-Dec-22		GAA 2022	P39,200,000.00		P39,200,000.00	P39,077,788.38		P39,077,788.38	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M 03/10/2022 3:30 P.M		
22PF0056	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Baguio-Bontoc Rd – K0313+589 – K0313+649, K0315+661 – K0315+710, K0315+900 – K0315+933, K0320+780 – K0320+830, K0322+720 – K0322+305, K0328+900 – K0328+921	Construction Section	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	28-Mar-22	28-Mar-22	0-Jan-00	7-Apr-22	7-Apr-22	11-May-22	23-May-22	30-May-22	8-Dec-22		GAA 2022	P15,680,000.00		P15,680,000.00	P15,659,546.47		P15,659,546.47	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M		W/ MODIFICATION IN CONTRACT NAME
22PF0057	Concreting of Sitio Lay-odan to Sitio Baney, Brgy. Sebang FMR, Brgy. Sebang, Buguias, Benguet	Construction Section	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	28-Mar-22	28-Mar-22	4-Apr-22	7-Apr-22	7-Apr-22	10-May-22	20-May-22	26-May-22	21-Sep-22		GAA 2022	P12,437,500.00		P12,437,500.00	P12,386,652.73		P12,386,652.73	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M		
22PF0058	Concreting of Sitio Tin-apan to Sitio Amdodon, Brgy. Bangao FMR, Brgy. Bangao, Buguias, Benguet	Construction Section	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	28-Mar-22	28-Mar-22	4-Apr-22	7-Apr-22	8-Apr-22	10-May-22	20-May-22	26-May-22	22-Sep-22		GAA 2022	P12,437,500.00		P12,437,500.00	P12,431,681.51		P12,431,681.51	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M		
22PF0059	Concreting of Sitio Pasnaan to Sitio Salin, Brgy. Balili FMR, Brgy. Balili, Mankayan, Benguet	Construction Section	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	28-Mar-22	28-Mar-22	4-Apr-22	7-Apr-22	7-Apr-22	10-May-22	20-May-22	26-May-22	17-Sep-22		GAA 2022	P12,437,500.00		P12,437,500.00	P12,386,347.41		P12,386,347.41	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M		
22PF0060	Concreting of Brgy. Paco to Brgy. Cabiten FMR, Brgy. Paco and Brgy. Cabiten, Mankayan, Benguet	Construction Section	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	29-Mar-22	29-Mar-22	5-Apr-22	8-Apr-22	8-Apr-22	10-May-22	20-May-22	26-May-22	19-Sep-22		GAA 2022	P12,437,500.00		P12,437,500.00	P12,431,981.64		P12,431,981.64	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M		
22PF0061	Concreting of Brgy. Sapid to Sitio Gulweng Brgy. Cabiten FMR, Brgy. Sapid and Brgy. Cabiten, Mankayan, Benguet	Construction Section	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	29-Mar-22	29-Mar-22	5-Apr-22	8-Apr-22	8-Apr-22	10-May-22	20-May-22	26-May-22	29-Aug-22		GAA 2022	P12,437,500.00		P12,437,500.00	P12,431,968.39		P12,431,968.39	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M		
22PF0062	Concreting of Sitio Tacarang to Sitio Ponopon, Brgy. Ba-ayan FMR, Ba-ayan, Tublay, Benguet	Construction Section	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	29-Mar-22	29-Mar-22	5-Apr-22	8-Apr-22	8-Apr-22	10-May-22	20-May-22	26-May-22	19-Sep-22		GAA 2022	P12,437,500.00		P12,437,500.00	P12,428,847.40		P12,428,847.40	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M 03/16/2022 11:58 A.M		

22PF0096	Construction of Road to Sitio Patapat, Topdac, Atok, Benguet	Construction Section	Public Bidding	N/A	6-May-22	13-May-22	27-May-22	27-May-22	2-Jun-22	6-Jun-22	6-Jun-22	6-Jul-22	FOR CONTRACT		GAA 2026	P2,940,000.00		P2,940,000.00	P2,935,172.50		P2,935,172.50	COA, Wangal, La Trinidad, Beng. The President-Benguet Contractors Association	05/12/2022 8:49 A.M.	05/12/2022 8:49 A.M.	05/12/2022 8:49 A.M.	05/12/2022 8:49 A.M.	05/12/2022 8:49 A.M.				
TOTAL (PHP)																1,372,350,640.00		1,372,350,640.00	P1,365,996,541.80		1,365,996,541.80										
Total Alloted Budget of Procurement Activities																P1,372,350,640.00															
Total Contract Price of Procurement Activites Conducted																			P1,365,996,541.80												
Total Savings (Total Alloted Budget - Total Contract Price)																			P6,354,098.20												
ON-GOING PROCUREMENT ACTIVITIES																															
22PF0028	Construction of Access Road to Galgalong Suspension Bridge Tower, Cuba, Kapangan, Benguet	Construction Section	Public Bidding	11-Mar-22	14-Mar-22	22-Mar-22	1-Apr-22	1-Apr-22	8-Apr-22	11-Apr-22	11-Apr-22		AWAITING FOR THE APPROVAL OF MODIFICATION/ FOR AWARD			P14,850,000.00		P14,850,000.00	P14,779,514.86	28	P14,779,514.86	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/23/2022 8:45 A.M.	03/23/2022 8:45 A.M.	03/23/2022 8:45 A.M.	03/23/2022 8:45 A.M.	03/23/2022 8:45 A.M.			W/ MODIFICATION IN CONTRACT NAME	
22PF0100	Rehabilitation (Completion) of Nantoon - Bas-angan Access Road, Kayapa, Bakun, Benguet	Construction Section	Public Bidding	N/A	24-May-22	1-Jun-22	13-Jun-22	13-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22		FOR AWARD			P2,940,000.00		P2,940,000.00	P2,930,216.54	100	P2,930,216.54	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President-Benguet Contractors Association	05/26/2022 8:46 A.M.	05/26/2022 8:46 A.M.	05/26/2022 8:46 A.M.	05/26/2022 8:46 A.M.	05/26/2022 8:46 A.M.				
22PF0101	Rehabilitation (Completion) of Longboy - Tacal Road, Labueg, Kapangan, Benguet	Construction Section	Public Bidding	N/A	24-May-22	1-Jun-22	13-Jun-22	13-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22		FOR AWARD			P2,940,000.00		P2,940,000.00	P2,920,002.97	101	P2,920,002.97	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President-Benguet Contractors Association	05/26/2022 8:46 A.M.	05/26/2022 8:46 A.M.	05/26/2022 8:46 A.M.	05/26/2022 8:46 A.M.	05/26/2022 8:46 A.M.				
22PF0102	Rehabilitation (Completion) of Bokig to Cuyabing Road, Pasdong, Atok, Benguet	Construction Section	Public Bidding	N/A	27-May-22	1-Jun-22	15-Jun-22	15-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22		FOR AWARD			P2,940,000.00		P2,940,000.00	P2,938,856.76	102	P2,938,856.76	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kapangan, Benguet	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.				
22PF0103	Construction (Completion) of Multi-Purpose Building at Barangay Balakbak, Kapangan, Benguet	Construction Section	Public Bidding	N/A	27-May-22	1-Jun-22	15-Jun-22	15-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22		FOR AWARD			P2,940,000.00		P2,940,000.00	P2,936,811.56	103	P2,936,811.56	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kapangan, Benguet	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.				
22PF0104	Construction of Municipal Rural Health Unit at Brgy. Caponga, Tublay, Benguet	Construction Section	Public Bidding	22-May-22	27-May-22	1-Jun-22	15-Jun-22	15-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22		FOR AWARD			P19,800,000.00		P19,800,000.00	P19,790,104.08	104	P19,790,104.08	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kapangan, Benguet	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.	06/01/2022 8:40 A.M.				
22PF0106	Construction (Completion) of Water Works System at Barangay Poblacion Central, Kapangan, Benguet	Construction Section	Public Bidding	N/A	3-Jun-22	10-Jun-22	24-Jun-22	24-Jun-22					FOR POSQUALIFICATION			P2,940,000.00		P2,940,000.00		106		COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President-Benguet Contractors Association	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.				
22PF0107	Construction (Completion) of Nan-ogto Water Supply at Barangay Natublang, Buguis, Benguet	Construction Section	Public Bidding	N/A	3-Jun-22	10-Jun-22	24-Jun-22	24-Jun-22					FOR POSQUALIFICATION			P2,940,000.00		P2,940,000.00		107		COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President-Benguet Contractors Association	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.				
22PF0108	Construction (Completion) of Poblacion Water Supply at Barangay Poblacion, Bakun, Benguet	Construction Section	Public Bidding	N/A	3-Jun-22	10-Jun-22	24-Jun-22	24-Jun-22					FOR POSQUALIFICATION			P3,920,000.00		P3,920,000.00		108		COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President-Benguet Contractors Association	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.				
22PF0109	Construction (Completion) of Pongayan Water Supply at Barangay Pongayan, Kapangan, Benguet	Construction Section	Public Bidding	N/A	3-Jun-22	10-Jun-22	06/24/2022	24-Jun-22					FOR POSQUALIFICATION			P3,920,000.00		P3,920,000.00		109		COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President-Benguet Contractors Association	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.				
22PF0110	Construction of Flood Control Structure at Nabalicong, Natublang, Buguis, Benguet	Construction Section	Public Bidding	1-Jun-22	3-Jun-22	10-Jun-22	21-Jun-22	21-Jun-22					FOR POSQUALIFICATION			P49,000,000.00		P49,000,000.00		110		COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President-Benguet Contractors Association	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.	06/08/2022 8:46 A.M.				
22PF0111	Construction (Completion) of Multi-Purpose Building at Taba-ao, Kapangan, Benguet	Construction Section	Public Bidding	N/A	16-Jun-22	21-Jun-22	4-Jul-22	4-Jul-22					FOR POSQUALIFICATION			P2,940,000.00		P2,940,000.00		111		COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President-Benguet Contractors Association	06/24/2022 8:36 A.M.	06/22/2022 11:57A.M	06/22/2022 11:57A.M	06/22/2022 11:57A.M	06/22/2022 11:57A.M				
22PF0112	Construction (Completion) of Multi-Purpose Building at Barangay Cuba, Kapangan, Benguet	Construction Section	Public Bidding	N/A	16-Jun-22	21-Jun-22	4-Jul-22	4-Jul-22					FOR POSQUALIFICATION			P2,940,000.00		P2,940,000.00		112		COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President-Benguet Contractors Association	06/24/2022 8:36 A.M.	06/22/2022 11:57A.M	06/22/2022 11:57A.M	06/22/2022 11:57A.M	06/24/2022 9:50 A.M				
TOTAL (PHP)																115,010,000.00		115,010,000.00	46,295,506.77		46,295,506.77										
Total Alloted Budget of On-going Procurement Activities(Php.)																169,890,000.00															

Prepared by:

ABRAHAM S. OSBEN
 Engineer III
 Head-Procurement/BAC Secretariat

Recommended for Approval by:


PATERNIO C. GONZALO
 Chief, Administrative Section
 BAC Chairperson

Approved by:


REX L. OTA-OTA
 DTIC-District Engineer
 Head of Procuring Entity

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Benguet Second District Engineering Office) Procurement Monitoring Report as of January-June 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES (FOR CONSULTING SERVICES)																																	
NONE	NONE																																
COMPLETED PROCUREMENT ACTIVITIES (FOR GOODS & SERVICES)																																	
22GPF0001	Outsourcing of One (1) Semester Day and Night Shift Security Services with Nine (9) Licensed Security Guards for DPWH-Benguet Second District Engineering Office at Natublang, Bugulas, Benguet and Cattubo, Atok, Benguet Field Office	Administrative Section	Public Bidding	n/a	10-Dec-21	16-Dec-21	27-Dec-21	27-Dec-21	28-Dec-21	29-Dec-21	29-Dec-21	3-Jan-22	14-Jan-22	11-Feb-22	30-Jun-22	30-Jun-22	GAA 2022	PHP 1,198,918.66			PHP 1,198,918.66			PHP 1,170,811.08	COA L GU-Province, Crime Corruption Watch Intf.	12/10/2021 1:36 P.M. 12/15/2021 8:13 A.M. Thru e-mail 12/10/2021	12/10/2021 1:36 P.M. 12/15/2021 8:13 A.M. Thru e-mail 12/10/2021	12/10/2021 1:36 P.M. 12/15/2021 8:13 A.M. Thru e-mail 12/10/2021	12/10/2021 1:36 P.M. 12/15/2021 8:13 A.M. Thru e-mail 12/10/2021	12/10/2021 1:36 P.M. 12/15/2021 8:13 A.M. Thru e-mail 12/10/2021			
22GPF0002	Supply and delivery of COVID-19 Antigen Test Kits for use of Employees of DPWH-Benguet Second District Engineering Office for mandatory random swab test	Administrative Section	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	18-Jan-22	19-Jan-22	20-Jan-22	21-Jan-22	24-Jan-22	7-Feb-22	11-Feb-22	21-Feb-22	21-Feb-22	GAA 2022	PHP 121,550.00			PHP 121,550.00			PHP 120,445.00	n/a	n/a	n/a	n/a	n/a				
22GPF0003	Supply and delivery of Tires, Lubricants, Vehicle Parts and Accessories for use of service vehicles assigned at Administrative Section of DPWH-Benguet Second District Engineering Office	Administrative Section	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	7-Feb-22	8-Feb-22	9-Feb-22	11-Feb-22	14-Feb-22	17-Feb-22	21-Feb-22	7-Mar-22	7-Mar-22	GAA 2022	PHP 827,050.00			PHP 827,050.00			PHP 826,830.00	n/a	n/a	n/a	n/a	n/a				
22GPF0005	Supply and delivery of Tires, Lubricants, Vehicle and Motorcycle Parts for use of service vehicles assigned at Quality Assurance Section of DPWH-Benguet Second District Engineering Office	Quality Assurance Section	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	27-May-22	1-Jun-22	6-Jun-22	15-Jun-22	16-Jun-22	21-Jun-22	23-Jun-22			GAA 2022	PHP 632,176.00			PHP 632,176.00			PHP 628,530.00	n/a	n/a	n/a	n/a	n/a				
22GPF0006	Supply and delivery of Office Supplies for use of the Bids and Awards Committee and Procurement Unit of DPWH-Benguet Second District Engineering Office	Administrative Section	Shopping	n/a	n/a	n/a	n/a	27-May-22	1-Jun-22	6-Jun-22	6-Jun-22	8-Jun-22	21-Jun-22	24-Jun-22			GAA 2022	PHP 155,632.44			PHP 155,632.44			PHP 153,790.00	n/a	n/a	n/a	n/a	n/a				
22GPF0007	Supply and delivery of various disinfectant devices, equipment and solutions for use of DPWH-Benguet Second District Engineering Office	Administrative Section	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	27-May-22	1-Jun-22	6-Jun-22	6-Jun-22	8-Jun-22	21-Jun-22	24-Jun-22			GAA 2022	PHP 709,400.00			PHP 709,400.00			PHP 705,100.00	n/a	n/a	n/a	n/a	n/a				
22GPF0008	Supply and delivery of Mylar Paper for use of Planning and Design Personnel of DPWH-Benguet Second District Engineering Office	Planning and Design Section	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	27-May-22	1-Jun-22	6-Jun-22	15-Jun-22	16-Jun-22	21-Jun-22	23-Jun-22			GAA 2022	PHP 550,000.00			PHP 550,000.00			PHP 548,000.00	n/a	n/a	n/a	n/a	n/a				
22GPF0009	Supply and Delivery of Lubricants, Tires, various heavy equipment parts & accessories for use of Maintenance Section of DPWH-BSDEO.	Maintenance Section	Public Bidding	n/a	18-May-22	27-May-22	6-Jun-22	6-Jun-22	7-Jun-22	13-Jun-22	15-Jun-22	17-Jun-22	27-Jun-22	28-Jun-22			GAA 2022	PHP 1,598,770.00			PHP 1,598,770.00			PHP 1,300,000.00	COA L GU-Province, Crime Corruption Watch Intf.	05/23/2022 4:36 P.M. 05/23/2022 4:13 P.M. Thru e-mail 05/19/2022	05/23/2022 4:36 P.M. 05/23/2022 4:13 P.M. Thru e-mail 05/19/2022	05/23/2022 4:36 P.M. 05/23/2022 4:13 P.M. Thru e-mail 05/19/2022	05/23/2022 4:36 P.M. 05/23/2022 4:13 P.M. Thru e-mail 05/19/2022	05/23/2022 4:36 P.M. 05/23/2022 4:13 P.M. Thru e-mail 05/19/2022			
	TOTAL																PHP 5,793,497.10			PHP 1,598,770.00			PHP 4,194,727.10				5,453,506.08			5,453,506.08			
Total Alloted Budget of Procurement Activities																		PHP 5,793,497.10															
Total Contract Price of Procurement Activities Conducted																		PHP 5,453,506.08															
Total Savings (Total Alloted Budget - Total Contract Price)																		PHP 339,991.02															
ON-GOING PROCUREMENT ACTIVITIES																																	
22GPF0012	Supply and Delivery of Lubricants, Tires, various Vehicle parts & accessories for use of service Vehicles assigned at Construction Section of DPWH-BSDEO	Construction Section	Public Bidding	n/a	21-Jun-22	1-Jul-22	11-Jul-22	11-Jul-22									GAA 2021	PHP 1,598,770.00			PHP 1,598,770.00			COA L GU-Province, Crime Corruption Watch Intf.	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022				
22GPF0013	Outsourcing of One (1) Year Day and Night Shift Security Services with Nine (9) Licensed Security Guards for DPWH-Benguet Second District Engineering Office at Natublang, Bugulas, Benguet and Cattubo, Atok, Benguet Field Office.	Administrative Section	Public Bidding	6-Jun-22	10-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	30-Jun-22							GAA 2021	PHP 2,417,708.90			PHP 2,417,708.90			COA L GU-Province, Crime Corruption Watch Intf.	06/17/2022 9:20 A.M. 06/17/2022 10:15 A.M. Thru e-mail 06/16/2022	06/17/2022 9:20 A.M. 06/17/2022 10:15 A.M. Thru e-mail 06/16/2022	06/17/2022 9:20 A.M. 06/17/2022 10:15 A.M. Thru e-mail 06/16/2022	06/17/2022 9:20 A.M. 06/17/2022 10:15 A.M. Thru e-mail 06/16/2022	06/17/2022 9:20 A.M. 06/17/2022 10:15 A.M. Thru e-mail 06/16/2022				
22GPF0014	Supply and delivery of Tires, Lubricants and Vehicle Parts for use of service vehicles assigned at Finance Section of DPWH-Benguet Second District Engineering Office	Finance Section	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	24-Jun-22	27-Jun-22	30-Jun-22							GAA 2021	PHP 192,791.00			PHP 192,791.00			n/a	n/a	n/a	n/a	n/a					
22GPF0015	Supply and delivery of Measuring Tools, Office Supplies, Computer Accessories and Peripherals for use of Construction Section of DPWH-Benguet Second District Engineering Office	Construction Section	Shopping	n/a	n/a	n/a	n/a	24-Jun-22	27-Jun-22	30-Jun-22							GAA 2021	PHP 980,958.75			PHP 63,089.00			n/a	n/a	n/a	n/a	n/a					
Total Alloted Budget of On-going Procurement Activities																		5,190,228.65															

Prepared by:


ABRAHAM S. OSBEN
 Engineer III
 Head, BAC Secretariat

Recommended for Approval by:


PATERNIO C. GONZALO
 Chief- Administrative Section
 BAC Chairperson

APPROVED:


REXUL O. AOY
 OIC-District Engineer
 Head of the Procuring Entity