



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ALBAY 2ND DISTRICT ENGINEERING OFFICE
Regional Equipment Services Compound

(PROCUREMENT MONITORING REPORT FOR GOODS & SERVICES) January to June, FY 2021

	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads Post of IEAB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery /Completion	Acceptance/ Turnover	Source of Fund
CODE (PAP)																
	Outsourcing of Security Service of a Private Security Agency for the compound and building of DPWH Albay 2nd DEO and all other Buildings within the RES V Compound	Administrative Section	Public Bidding	January 16, 2021		January 28, 2021	February 9, 2021	February 9, 2021	February 12, 2021	Sept. 15-21, 2021	March 5, 2021	March 8, 2021	March 11, 2021	366 calendar Days		101
200000100017000	Purchase of Construction Materials for the use in the installation of reflectorized sticker and informative signs in all electrical post which cause obstruction along National Roads within 2nd District of Albay	Maintenance Section	Public Bidding	January 16, 2021		January 28, 2021	February 9, 2021	February 9, 2021	February 12, 2021	Sept. 15-21, 2021	March 11, 2021	March 15, 2021	March 18, 2021	30 Calendar Days		101
	Purchase of equipment attachment for Wheel Excavator (Back Hoe) assigned at Maintenance Section	Maintenance Section	Public Bidding	March 13, 2021		March 24, 2021	April 5, 2021	April 5, 2021	April 8, 2021	April 11-17, 2021	May 7, 2021	May 10, 2021	May 13, 2021	90 Calendar Days		101
	Purchase of Construction Materials for use in the Maintenance, Repair and Rehabilitation of Infrastructure facilities and other Related Activity - Repair and Maintenance of Road Safety Facilities within Albay 2nd District	Maintenance Section	Public Bidding	April 23, 2021		May 5, 2021	May 17, 2021	May 17, 2021	May 20, 2021	May 23-29, 2021	May 24, 2021	May 27, 2021	May 31, 2021	30 Calendar Days		101
300116204236000	Purchase of Supplies for use in the conduct of Survey, Fieldwork, Pre-Detailed Engineering activities including the Personal Protective Equipment of Planning Staff	Planning & Design Section	Public Bidding	May 4, 2021		October 8, 2020	May 26, 2021	May 26, 2021	May 29, 2021	June 01-07, 2021	June 28, 2021	July 1, 2021	July 5, 2021	30 Calendar Days		101
200000100049000	Procurement of Common Office Supplies and Janitorial Materials/Supplies for use in DPWH Albay 2nd DEO	Administrative Section	Public Bidding	May 18, 2021		May 2, 2021	June 9, 2021	November 9, 2020	May 12, 2021	June 15-21, 2021	June 28, 2021	July 1, 2021	July 5, 2021	30 Calendar Days		101
											Total Allotted Budget of Procurement Activities					
											Total Contract Price of Procurement Activites Conducted					
											Total Savings (Total Allotted Budget - Total Contract Price)					
ON-GOING PROCUREMENT ACTIVITIES																
											Total Allotted Budget of On-going Procurement Activities					

Prepared by:

LEOPOLDO A. BARELA, JR.
Engineer III
Head, BAC Secretariat

Recommended for Approval by:

GENE E. VAN A. ALTEA
OIC- Assistant District Engineer
BAC Chairperson

APPROVED:

WARREN B. AZOTEA
OIC-District Engineer
Head of the Procuring Entity

Prepared by:

LEOPOLDO A. BARELA, JR.
Engineer III
Head, BAC Secretariat

Recommended for Approval by:

GENE RYAN A. ALTEA
OIC- Assistant District Engineer
BAC Chairperson

APPROVED:

WARREN B. AZOTEA
OIC-District Engineer
Head of the Procuring Entity

Prepared by:

LEOPOLDO A. BARELA, JR.
Engineer III
Head, BAC Secretariat



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ALBAY 2ND DISTRICT ENGINEERING OFFICE
Regional Equipment Services Compound

(PROCUREMENT MONITORING REPORT FOR GOODS & SERVICES) January to June, FY 2021

Recommended for Approval by:

GENE RYAN A. ALTEA
OIC- Assistant District Engineer
BAC Chairperson

APPROVED:

WARREN B. AZOTEA
OIC-District Engineer
Head of the Procuring Entity

Prepared by:

LEOPOLDO A. BARELA, JR.
Engineer III
Head, BAC Secretariat

Recommended for Approval by:

GENE RYAN A. ALTEA
OIC- Assistant District Engineer
BAC Chairperson

APPROVED:

WARREN B. AZOTEA
OIC-District Engineer
Head of the Procuring Entity