

ANNEX B

(DPWH CAPIZ 2ND DE0) Procurement Monitoring Report as of June 30, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310205100441000.EAO 300106200363000.EAO	21GP0078 - Installation of Communication Network for the New Office Building of DPWH Capiz 2nd DEO, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	N/A	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/23/2021	12/28/2021	12/29/2021	12/31/2021	1/7/2022	1/10/2022			GoP	3,529,920.34		3,529,920.34	3,449,000.00		3,449,000.00	COA, NGO, NACAP, RAFAA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
310102100978000	22GP0001 - Preventive Maintenance of Road: Asphalt Overlay - along Jct Natl Rd Cuartero-Tapulag-Maayon Rd (S00464PN) - K0101 + 000 - K0102 + 444	Construction Section	YES	Competitive Bidding	10/5/2021	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	21,412,592.86		21,412,592.86	20,980,000.00		20,980,000.00	COA, NGO, NACAP, RAFAA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
300221101431000	22GP0002 - Construction of Poblacion-Guinotos Bridge, Barangay Poblacion Ilawod, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	10/5/2021	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	19,798,578.48		19,798,578.48	19,596,126.25		19,596,126.25	COA, NGO, NACAP, RAFAA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
300204100324000	22GP0003 - Construction of Concrete Road - Sitio Lomboy, Brgy. Linambasan to Brgy. Ganzon, Brgy. Jaena and Brgy. San Juan to National Highway in support of Abaca Industry, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	10/5/2021	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	3/14/2022	3/15/2022	3/23/2022	3/24/2022			GoP	64,079,179.16		64,079,179.16	63,729,179.16		63,729,179.16	COA, NGO, NACAP, RAFAA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
300203102165000	22GP0004 - Construction of Concrete Road - Access Road leading to Pangabtikabiton Falls, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	10/5/2021	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	3/14/2022	3/15/2022	3/23/2022	3/24/2022			GoP	39,198,649.42		39,198,649.42	30,655,130.81		30,655,130.81	COA, NGO, NACAP, RAFAA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
310107100392000	22GP0005 - Construction of Road Slope Protection Structure - Iloilo-Capiz Rd (New Route) - K0085 + 160 - K0087 + 000	Construction Section	YES	Competitive Bidding	10/5/2021	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022	1/25/2022	2/2/2022	2/9/2022			GoP	34,299,787.27		34,299,787.27	33,613,510.40		33,613,510.40	COA, NGO, NACAP, RAFAA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		

310204101770000	22GP0006 - Construction of Concrete Road and Road Widening including ROW Acquisition - Sigma By-pass Road, Capiz	Construction Section	YES	Competitive Bidding	10/5/2021	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	5/23/2022				GoP	35,279,024.48		35,279,024.48	34,570,000.00		34,570,000.00	COA, NGO, NACAP, RAFEA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
300226102583000	22GP0007 - Construction (Completion) of Multi-Purpose Building, Barangay Abangay, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022				GoP	1,979,835.08		1,979,835.08	1,964,835.08		1,964,835.08	COA, NGO, NACAP, RAFEA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
300226102584000	22GP0008 - Construction (Completion) of Multi-Purpose Building, Barangay Agbun-od, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022				GoP	1,979,835.08		1,979,835.08	1,964,835.08		1,964,835.08	COA, NGO, NACAP, RAFEA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
300226102585000	22GP0009 - Construction (Completion) of Multi-Purpose Building, Barangay Aglalana, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022				GoP	1,979,835.08		1,979,835.08	1,964,835.08		1,964,835.08	COA, NGO, NACAP, RAFEA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
300226102586000	22GP0010 - Construction (Completion) of Multi-Purpose Building, Barangay Agloloway, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022				GoP	1,979,835.08		1,979,835.08	1,964,835.08		1,964,835.08	COA, NGO, NACAP, RAFEA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
300226102590000	22GP0011 - Construction (Completion) of Multi-Purpose Building, Barangay Bayog, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022				GoP	1,979,920.63		1,979,920.63	1,964,944.10		1,964,944.10	COA, NGO, NACAP, RAFEA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
300226102592000	22GP0012 - Construction (Completion) of Multi-Purpose Building, Barangay Calapawan, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022				GoP	1,979,835.08		1,979,835.08	1,964,835.08		1,964,835.08	COA, NGO, NACAP, RAFEA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		

300226102594000	22GP0013 - Construction (Completion) of Multi-Purpose Building, Barangay Dangula, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/5/2021	11/5/2021	11/12/2021	11/26/2021	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	1,979,923.45		1,979,923.45	1,931,849.19		1,931,849.19	COA, NGO, NACAP, RAFEA	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		
300226102602000	22GP0014 - Construction (Completion) of Multi-Purpose Building, Barangay Pagbunitan, Sigma, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	1,979,924.50		1,979,924.50	1,964,924.50		1,964,924.50	COA, NGO, NACAP, RAFEA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
300226102609000	22GP0015 - Construction (Completion) of Multi-Purpose Building, Barangay San Miguel, Dumalag, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022	1/26/2022	2/2/2022	2/6/2022			GoP	3,888,051.05		3,888,051.05	3,843,051.05		3,843,051.05	COA, NGO, NACAP, RAFEA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
300226102611000	22GP0016 - Construction (Completion) of Multi-Purpose Building, Barangay Tina, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/6/2021	10/13/2021	10/29/2021	10/29/2021	11/8/2021	11/22/2021	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	1,979,959.05		1,979,959.05	1,964,959.05		1,964,959.05	COA, NGO, NACAP, RAFEA	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
310105100723000	22GP0017 - Reconstruction to concrete pavement - Capiz -Aklan Rd. (S00298PN) - K0340+382 - K0341+824	Construction Section	YES	Competitive Bidding	10/14/2021	10/15/2021	10/22/2021	11/5/2021	11/5/2021	11/12/2021	11/26/2021	3/24/2022	3/25/2022	3/31/2022	4/1/2022			GoP	41,661,651.39		41,661,651.39	37,561,561.39		37,561,561.39	COA, NGO, NACAP, RAFEA	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		
300226102591000	22GP0018 - Construction (Completion) of Multi-Purpose Building, Barangay Bito-On Ilaya, Cuartero, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/5/2021	11/5/2021	11/12/2021	11/26/2021	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	2,969,985.75		2,969,985.75	2,845,269.15		2,845,269.15	COA, NGO, NACAP, RAFEA	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		
300226102603000	22GP0020 - Construction (Completion) of Multi-Purpose Building, Barangay Pangabuan, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/5/2021	11/5/2021	11/12/2021	11/26/2021	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	1,979,982.45		1,979,982.45	1,969,982.45		1,969,982.45	COA, NGO, NACAP, RAFEA	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		

320102104664000	22GP0021 - Construction of River Control along Panay River Basin, Brgy. Dayhagon, Sigma, Capiz	Construction Section	YES	Competitive Bidding	10/14/2021	10/15/2021	10/22/2021	11/10/2021	11/10/2021	11/17/2021	11/29/2021	2/15/2022	2/16/2022	2/23/2022	2/24/2022			GoP	55,968,658.91		55,968,658.91	54,843,515.18		54,843,515.18	COA, NGO, NACAP, RAFEA	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		
320102104665000	22GP0022 - Construction of River Control along Panay River Basin, Brgy. Pagbunitan, Sigma, Capiz	Construction Section	YES	Competitive Bidding	10/14/2021	10/15/2021	10/22/2021	11/10/2021	11/10/2021	11/17/2021	11/29/2021	2/15/2022	2/16/2022	2/23/2022	2/24/2022			GoP	55,969,778.33		55,969,778.33	54,349,999.99		54,349,999.99	COA, NGO, NACAP, RAFEA	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		
300226102605000	22GP0023 - Construction (Completion) of Multi-Purpose Building, Barangay Sagrada Familia, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/5/2021	11/5/2021	11/12/2021	11/26/2021	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	1,979,974.58		1,979,974.58	1,969,974.58		1,969,974.58	COA, NGO, NACAP, RAFEA	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		
300219100236000	22GP0024 - Construction of River Control along Panay River Basin, Brgy. Sto. Niño Sta. 0+000 - Sta. 0+356.705, Dumalag, Capiz	Construction Section	YES	Competitive Bidding	10/14/2021	10/15/2021	10/22/2021	11/10/2021	11/10/2021	11/17/2021	11/29/2021	3/23/2022	3/24/2022	3/31/2022	4/1/2022			GoP	53,073,080.50		53,073,080.50	52,006,154.26		52,006,154.26	COA, NGO, NACAP, RAFEA	10/15/2021	10/15/2021	10/15/2021	10/15/2021	10/15/2021		
310106100781000	22GP0025 - Reconstruction to Concrete Pavement - Tapaz-Jamindan-Altavaz Rd (S00294PN) - K0097 + 599 - K0099 + 295	Construction Section	YES	Competitive Bidding	10/28/2021	10/29/2021	11/5/2021	11/22/2021	11/22/2021	11/29/2021	12/14/2021	3/23/2022	3/24/2022	3/31/2022	4/1/2022			GoP	47,901,491.59		47,901,491.59	46,463,592.70		46,463,592.70	COA, NGO, NACAP, RAFEA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		
31011110042000	22GP0026 - Construction of Drainage Structure along Road - Capiz-Aklan Rd, K0327+610 - K0328+109	Construction Section	YES	Competitive Bidding	10/28/2021	10/29/2021	11/5/2021	11/22/2021	11/22/2021	11/29/2021	12/13/2021	3/23/2022	3/24/2022	3/31/2022	4/1/2022			GoP	10,642,037.57		10,642,037.57	7,582,933.28		7,582,933.28	COA, NGO, NACAP, RAFEA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		
300226102597000	22GP0027 - Construction (Completion) of Multi-Purpose Building, Barangay Janguslob, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	10/29/2021	11/5/2021	11/22/2021	11/22/2021	11/29/2021	12/13/2021	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	1,979,933.95		1,979,933.95	1,967,933.95		1,967,933.95	COA, NGO, NACAP, RAFEA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		

310204101558000	22GP0028 - Construction of Concrete Road - Guintas-Pinamalitan Road, Capiz	Construction Section	YES	Competitive Bidding		10/28/2021	10/29/2021	11/5/2021	11/22/2021	11/22/2021	11/29/2021	12/13/2021	2/15/2022		2/16/2022	2/23/2022	2/24/2022			GoP	88,779,084.96		88,779,084.96	86,994,187.99		86,994,187.99	COA, NGO, NACAP, RAFEA	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		
300219100235000	22GP0029 - Construction of River Control along Panay River Basin, Brgy. Sto. Angel, Sta.0 + 000 - Sta. 0 + 308.915, Dumalag, Capiz	Construction Section	YES	Competitive Bidding		11/9/2021	11/10/2021	11/18/2021	12/6/2021	12/6/2021	12/13/2021	12/23/2021	1/25/2022		1/28/2022	2/2/2022	2/9/2022			GoP	53,074,291.67		53,074,291.67	52,007,240.62		52,007,240.62	COA, NGO, NACAP, RAFEA	11/10/2021	11/10/2021	11/10/2021	11/10/2021	11/10/2021		
310106100782000	22GP0030 - Reconstruction to concrete pavement - Tapaz- Jamindan-Altavaz Rd (S00294PN) - K0096 + 818 - K0097 + 000, K0101 +000 - K0101 + 259, K0113 + 197 - K0113 + 646	Construction Section	YES	Competitive Bidding		11/9/2021	11/10/2021	11/18/2021	12/6/2021	12/6/2021	12/13/2021	12/23/2021	1/25/2022		1/29/2022	2/2/2022	2/9/2022			GoP	28,425,045.14		28,425,045.14	23,868,305.86		23,868,305.86	COA, NGO, NACAP, RAFEA	11/10/2021	11/10/2021	11/10/2021	11/10/2021	11/10/2021		
310201100991000	22GP0031 - Road widening - Iloilo-Capiz Rd. (New Route) - K0100 + 642 - K0101 + 483	Construction Section	YES	Competitive Bidding		11/9/2021	11/10/2021	11/18/2021	12/6/2021	12/6/2021	12/13/2021	12/23/2021	1/25/2022		1/30/2022	2/2/2022	2/9/2022			GoP	26,370,246.72		26,370,246.72	25,579,034.64		25,579,034.64	COA, NGO, NACAP, RAFEA	11/10/2021	11/10/2021	11/10/2021	11/10/2021	11/10/2021		
320102104667000	22GP0032 - Construction of River Control along Panay River Basin, Brgy. Poblacion Ilawod (Upstream of Guinutos Overflow), Dumarao, Capiz	Construction Section	YES	Competitive Bidding		11/9/2021	11/10/2021	11/16/2021	12/6/2021	12/6/2021	12/13/2021	12/23/2021	2/15/2022		1/31/2022	2/23/2022	2/24/2022			GoP	62,327,424.02		62,327,424.02	60,304,156.44		60,304,156.44	COA, NGO, NACAP, RAFEA	11/10/2021	11/10/2021	11/10/2021	11/10/2021	11/10/2021		
310112100323000	22GP0033 - Construction of Drainage Structure along Road - Sigma-Mambusao-Jamindan Rd - K0094+792 - K0095+350	Construction Section	YES	Competitive Bidding		11/9/2021	11/10/2021	11/18/2021	12/6/2021	12/6/2021	12/13/2021	12/23/2021	1/25/2022		2/1/2022	2/2/2022	2/9/2022			GoP	5,526,542.90		5,526,542.90	3,937,393.13		3,937,393.13	COA, NGO, NACAP, RAFEA	11/10/2021	11/10/2021	11/10/2021	11/10/2021	11/10/2021		
300226102589000	22GP0034 - Construction (Completion) of Multi-Purpose Building, Barangay Balingasag, Cuartero, Capiz	Construction Section	YES	Competitive Bidding	N/A		11/10/2021	11/18/2021	12/6/2021	12/6/2021	12/13/2021	12/23/2021	1/25/2022		2/2/2022	2/2/2022	2/9/2022			GoP	1,979,994.95		1,979,994.95	1,969,994.95		1,969,994.95	COA, NGO, NACAP, RAFEA	11/10/2021	11/10/2021	11/10/2021	11/10/2021	11/10/2021		

300226102599000	22GP0035 - Construction (Completion) of Multi-Purpose Building, Barangay Lunayan, Cuartero, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/10/2021	11/18/2021	12/6/2021	12/6/2021	12/13/2021	12/23/2021	1/25/2022		2/3/2022	2/2/2022	2/9/2022			GoP	1,979,994.95		1,979,994.95	1,969,994.95		1,969,994.95	COA, NGO, NACAP, RAFAA	11/10/2021	11/10/2021	11/10/2021	11/10/2021	11/10/2021		
300226102595000	22GP0036 - Construction (Completion) of Multi-Purpose Building, Barangay Igang, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/10/2021	11/18/2021	12/6/2021	12/6/2021	12/13/2021	12/23/2021	3/3/2022		2/4/2022	3/11/2022	3/14/2022			GoP	1,979,615.88		1,979,615.88	1,484,673.09		1,484,673.09	COA, NGO, NACAP, RAFAA	11/10/2021	11/10/2021	11/10/2021	11/10/2021	11/10/2021		
310106100779000	22GP0037 - Reconstruction to concrete pavement - Iloilo-Capiz Rd (Old Route) (S00280PN) K0077+541 - K0077+771, K0077+901 - K0078+249, K0080+617 - K0080+670	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/6/2021	12/27/2021	12/21/2021	12/28/2021	1/11/2022	3/23/2022		2/5/2022	3/31/2022	4/1/2022			GoP	42,984,813.79		42,984,813.79	42,133,837.71		42,133,837.71	COA, NGO, NACAP, RAFAA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
300226102617000	22GP0038 - Construction of Multi-Purpose Building, Sitio Proper, Barangay San Rafael, Dumalag, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	1/25/2022		2/6/2022	2/2/2022	2/9/2022			GoP	4,949,946.21		4,949,946.21	4,929,946.21		4,929,946.21	COA, NGO, NACAP, RAFAA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
300217100138000	22GP0039 - Rehabilitation of Concrete Road - Rehabilitation of Astorga-Lawaan-Bungsuan Provincial Road in Dumarao, Capiz	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/6/2021	12/27/2021	12/21/2021	12/26/2021	1/11/2022	3/23/2022		2/7/2022	3/31/2022	4/1/2022			GoP	48,999,297.26		48,999,297.26	47,988,785.01		47,988,785.01	COA, NGO, NACAP, RAFAA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
300226102593000	22GP0040 - Construction (Completion) of Multi-Purpose Building, Barangay Capuyhan, Sigma, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	1/25/2022		2/8/2022	2/2/2022	2/9/2022			GoP	1,979,995.88		1,979,995.88	1,969,995.47		1,969,995.47	COA, NGO, NACAP, RAFAA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
300226102600000	22GP0041 - Construction (Completion) of Multi-Purpose Building, Barangay Malonoy, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	1/25/2022		2/9/2022	2/2/2022	2/9/2022			GoP	1,979,977.98		1,979,977.98	1,969,977.98		1,969,977.98	COA, NGO, NACAP, RAFAA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		

300226102587000	22GP0042 - Construction (Completion) of Multi-Purpose Building, Barangay Alipasiawan, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	1/25/2022	2/10/2022	2/2/2022	2/9/2022			GoP	2,969,764.55		2,969,764.55	2,959,764.55		2,959,764.55	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
300226102607000	22GP0044 - Construction (Completion) of Multi-Purpose Building, Barangay San Juan, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	1,979,995.88		1,979,995.88	1,969,995.88		1,969,995.88	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
310101100680000	22GP0045 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo-Capiz Rd (New Route) (S00254PN) - K0064 + 150 - K0065 + 377	Construction Section	YES	Competitive Bidding	11/28/2021	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	3/23/2022	3/24/2022	3/31/2022	4/1/2022			GoP	15,855,967.74		15,855,967.74	15,688,130.46		15,688,130.46	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
320102105026000	22GP0046 - Construction of River Control along Panay River Basin, Brgy. Dolores, Dimalag, Capiz	Construction Section	YES	Competitive Bidding	11/28/2021	11/29/2021	12/6/2021	12/27/2021	12/21/2021	12/28/2021	1/11/2022	1/25/2022	1/28/2022	2/2/2022	2/9/2022			GoP	42,627,866.39		42,627,866.39	42,000,000.00		42,000,000.00	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
310101100681000	22GP0047 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo-Capiz Rd (New Route) (S00254PN) - K0083 + 303 - K0084 + 100	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	3/23/2022	3/24/2022	3/31/2022	4/1/2022			GoP	15,677,262.77		15,677,262.77	15,500,000.00		15,500,000.00	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
310109101003000	22GP0048 - Construction of Road Slope Protection Structure - Jct. Nat'l Rd-Dumarao-San Rafael (Iloilo) Rd. - K0074+000 - K0074+300	Construction Section	YES	Competitive Bidding	11/28/2021	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	29,399,307.96		29,399,307.96	28,629,409.46		28,629,409.46	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
300226102596000	22GP0049 - Construction (Completion) of Multi-Purpose Building, Barangay Jaena Norte, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	1,979,999.74		1,979,999.74	1,969,999.74		1,969,999.74	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		

320102104668000	22GP0050 - Construction of River Control along Panay River Basin, Poblacion Sur-Dayhagon, Sigma, Capiz	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/6/2021	12/27/2021	12/21/2021	12/28/2021	1/1/2022	2/15/2022	2/16/2022	2/23/2022	2/24/2022			GoP	62,965,489.07		62,965,489.07	61,705,913.89		61,705,913.89	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
300226102612000	22GP0051 - Construction (Completion) of Multi-Purpose Building, Barangay Traciano, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	2,969,988.59		2,969,988.59	2,959,988.59		2,959,988.59	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
310203100589000	22GP0052 - Road Widening - Dao By-Pass Rd. K0084+(-315) - K0084+404	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	3/23/2022	3/24/2022	3/31/2022	4/1/2022			GoP	31,658,709.83		31,658,709.83	31,538,709.83		31,538,709.83	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
320102104666000	22GP0053 - Construction of River Control along Panay River Basin, Brgy. Poblacion Ilawod (Downstream of Janguslob Overflow), Dumarao, Capiz	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	2/15/2022	2/16/2022	2/2/2022	2/9/2022			GoP	50,372,664.00		50,372,664.00	49,395,406.24		49,395,406.24	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
300226102601000	22GP0054 - Construction (Completion) of Multi-Purpose Building, Barangay Mangoso, Sigma, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/29/2021	12/6/2021	12/27/2021	12/20/2021	12/27/2021	1/7/2022	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	1,979,999.08		1,979,999.08	1,969,999.08		1,969,999.08	COA, NGO, NACAP, RAFEA	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
310106100672000	22GP0055 - Reconstruction to Concrete Pavement – Tapaz-Jamindan-Altavaz Rd (S00294PN) – K0078 + (-465) – K0078 + (-078), K0078 + 788 – K0078 + 973, K0079 + 445 – K0079 + 840, K0079 + 916 – K0080 + 202, K0082 + 483 – K0082 + 627	Construction Section	YES	Competitive Bidding	12/6/2021	12/7/2021	12/14/2021	12/27/2021	12/27/2021	1/3/2022	1/14/2022	3/23/2022	3/24/2022	3/31/2022	4/1/2022			GoP	53,565,227.31		53,565,227.31	52,864,492.24		52,864,492.24	COA, NGO, NACAP, RAFEA	12/7/2021	12/7/2021	12/7/2021	12/7/2021	12/7/2021		
320102105030000	22GP0056 - Construction of River Control along Panay River Basin, Poblacion Proper, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	12/6/2021	12/7/2021	12/14/2021	12/27/2021	12/27/2021	1/3/2022	1/14/2022	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	42,630,000.00		42,630,000.00	42,019,660.08		42,019,660.08	COA, NGO, NACAP, RAFEA	12/7/2021	12/7/2021	12/7/2021	12/7/2021	12/7/2021		

300226102608000	22GP0057 - Construction (Completion) of Multi-Purpose Building, Barangay San Miguel Ilawod, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	N/A	12/7/2021	12/14/2021	12/27/2021	12/27/2021	1/3/2022	1/14/2022	1/25/2022	1/26/2022	2/2/2022	2/9/2022			GoP	1,979,835.08		1,979,835.08	1,607,129.94		1,607,129.94	COA, NGO, NACAP, RAFEA	12/7/2021	12/7/2021	12/7/2021	12/7/2021	12/7/2021		
310103100975000	22GP0058 - Preventive Maintenance of Road: Asphalt Overlay - Tapaz-Jamindan-Altavaz Rd (S00294PN) - K0102 + 000 - K0103 + 431	Construction Section	NO	Competitive Bidding	12/23/2021	12/24/2021	1/3/2022	1/17/2022	1/17/2022	1/24/2022	2/3/2022	3/23/2022	3/24/2022	3/31/2022	4/1/2022			GoP	14,149,927.29		14,149,927.29	13,860,000.00		13,860,000.00	COA, NGO, NACAP, RAFEA	12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021		
300226102598000	22GP0059 - Construction (Completion) of Multi-Purpose Building, Barangay Astorga, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	N/A	12/24/2021	1/3/2022	1/17/2022	1/17/2022	1/24/2022	2/3/2022	2/7/2022	2/8/2022	2/15/2022	2/16/2022			GoP	1,979,995.88		1,979,995.88	1,969,995.88		1,969,995.88	COA, NGO, NACAP, RAFEA	12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021		
300226102598000	22GP0060 - Construction (Completion) of Multi-Purpose Building, Barangay Katipunan, Tapaz, Capiz	Construction Section	NO	Competitive Bidding	N/A	12/24/2021	1/3/2022	1/17/2022	1/17/2022	1/24/2022	2/3/2022	2/7/2022	2/8/2022	2/15/2022	2/16/2022			GoP	1,979,959.81		1,979,959.81	1,969,959.81		1,969,959.81	COA, NGO, NACAP, RAFEA	12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021		
310305101644000	22GP0061 - Widening of Bridge - Matubang Br. (B00051PN) along Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd	Construction Section	NO	Competitive Bidding	12/23/2021	12/24/2021	1/3/2022	1/17/2022	1/17/2022	1/24/2022	2/3/2022	2/7/2022	2/8/2022	2/15/2022	2/16/2022			GoP	24,439,793.98		24,439,793.98	24,190,430.20		24,190,430.20	COA, NGO, NACAP, RAFEA	12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021		
320102105027000	22GP0062 - Construction of River Control along Panay River Basin, Brgy. Tinaytayan (Tinaytayan Elem. School), Dumarao, Capiz	Construction Section	NO	Competitive Bidding	12/23/2021	12/24/2021	1/3/2022	1/17/2022	1/17/2022	1/24/2022	2/3/2022	2/7/2022	2/8/2022	2/15/2022	2/16/2022			GoP	43,225,822.30		43,225,822.30	42,119,684.94		42,119,684.94	COA, NGO, NACAP, RAFEA	12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021		
300226102610000	22GP0063 - Construction (Completion) of Multi-Purpose Building, Barangay San Pedro, Tapaz, Capiz	Construction Section	NO	Competitive Bidding	N/A	12/24/2021	1/3/2022	1/17/2022	1/17/2022	1/24/2022	2/3/2022	2/7/2022	2/8/2022	2/15/2022	2/16/2022			GoP	1,979,961.40		1,979,961.40	1,684,720.69		1,684,720.69	COA, NGO, NACAP, RAFEA	12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021		

300226102604000	22GP0064 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Jamindan, Capiz	Construction Section	NO	Competitive Bidding	N/A	12/24/2021	1/3/2022	1/17/2022	1/17/2022	1/24/2022	2/3/2022	2/7/2022				GoP	1,979,995.17		1,979,995.17	1,969,995.17		1,969,995.17	COA, NGO, NACAP, RAFAA	12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021			
310105100724000	22GP0065 - Reconstruction to Concrete Pavement - Jct Natl Rd Cuartero-Tapulang-Maayon Rd (S00464PN) - K0106 + 000 - K0106 + 460	Construction Section	NO	Competitive Bidding	12/23/2021	12/24/2021	1/3/2022	1/17/2022	1/17/2022	1/24/2022	2/3/2022	3/23/2022	3/24/2022	3/31/2022	4/1/2022		GoP	35,749,118.72		35,749,118.72	35,034,118.12		35,034,118.12	COA, NGO, NACAP, RAFAA	12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021		
300221101432000	22GP0066 - Construction of Concrete Road - Construction of Road, Municipality of Jamindan, Capiz	Construction Section	NO	Competitive Bidding	N/A	12/24/2021	1/3/2022	1/17/2022	1/17/2022	1/24/2022	2/3/2022	2/7/2022	2/8/2022	2/15/2022	2/16/2022		GoP	5,939,915.99		5,939,915.99	4,641,359.27		4,641,359.27	COA, NGO, NACAP, RAFAA	12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021		
310106100780000	22GP0067 - Reconstruction to Concrete Pavement - Mambusao-Imbug Rd (S00306PN) - K0098 + 562 - K0098 + 617	Construction Section	NO	Competitive Bidding	N/A	12/24/2021	1/3/2022	1/17/2022	1/17/2022	1/24/2022	2/3/2022	2/7/2022	2/8/2022	2/15/2022	2/16/2022		GoP	1,830,587.29		1,830,587.29	1,755,252.94		1,755,252.94	COA, NGO, NACAP, RAFAA	12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021		
310304100934000	22GP0068 - Rehabilitation/Major Repair of Bridge - Pamantawan Br. (B00237PN) along Iloilo-Capiz Rd (New Route)	Construction Section	NO	Competitive Bidding	1/10/2022	1/11/2022	1/26/2022	2/7/2022	2/7/2022	2/9/2022	2/11/2022	2/15/2022	2/16/2022	2/23/2022	2/24/2022		GoP	9,788,820.02		9,788,820.02	9,497,068.28		9,497,068.28	COA, NGO, NACAP, RAFAA	1/11/2022	1/11/2022	1/11/2022	1/11/2022	1/11/2022		
300226102606000	22GP0069 - Construction (Completion) of Multi-Purpose Building, Barangay Salcedo, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	N/A	1/11/2022	1/25/2022	2/7/2022	2/7/2022	2/11/2022	2/18/2022	2/22/2022	2/23/2022	3/2/2022	3/3/2022		GoP	1,979,999.42		1,979,999.42	194,999.42		194,999.42	COA, NGO, NACAP, RAFAA	1/11/2022	1/11/2022	1/11/2022	1/11/2022	1/11/2022		
320102104659000	22GP0070 - Construction of River Control along Panay River Basin, Sitio Ilaya Proper, Brgy. Atiplo, Mambusao, Capiz	Construction Section	NO	Competitive Bidding	1/10/2022	1/11/2022	1/25/2022	2/7/2022	2/7/2022	2/11/2022	2/18/2022	2/22/2022	2/23/2022	3/2/2022	3/3/2022		GoP	55,969,419.75		55,969,419.75	55,369,418.97		55,369,418.97	COA, NGO, NACAP, RAFAA	1/11/2022	1/11/2022	1/11/2022	1/11/2022	1/11/2022		

310305101643000	22GP0071 - Widening of Bridge - Maripo Br. (B00050PN) along Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd	Construction Section	NO	Competitive Bidding	1/10/2022	1/11/2022	1/25/2022	2/7/2022	2/7/2022	2/11/2022	2/18/2022	2/22/2022	2/23/2022	3/2/2022	3/3/2022			GoP	34,397,484.02		34,397,484.02	33,711,994.89		33,711,994.89	COA, NGO, NACAP, RAFAA	1/11/2022	1/11/2022	1/11/2022	1/11/2022	1/11/2022		
300226102613000	22GP0072 - Construction of Multi-Purpose Building, Barangay Poblacion, Tapaz, Capiz	Construction Section	NO	Competitive Bidding	N/A	1/11/2022	1/25/2022	2/7/2022	2/7/2022	2/11/2022	2/18/2022	2/22/2022	2/23/2022	3/2/2022	3/3/2022			GoP	4,949,999.85		4,949,999.85	4,929,999.85		4,929,999.85	COA, NGO, NACAP, RAFAA	1/11/2022	1/11/2022	1/11/2022	1/11/2022	1/11/2022		
300105200784000	22GP0073 - Construction (Completion) of DPWH Capiz 2nd District Engineering Office, Consolacion, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	N/A	1/11/2022	1/25/2022	2/7/2022	2/7/2022	2/11/2022	2/23/2022	3/3/2022	3/4/2022	3/2/2022	3/14/2022			GoP	4,949,829.03		4,949,829.03	4,900,000.00		4,900,000.00	COA, NGO, NACAP, RAFAA	1/11/2022	1/11/2022	1/11/2022	1/11/2022	1/11/2022		
300221101430000	22GP0074 - Construction of Bungsuan-Lawaan Bridge, Brgy. Lawaan, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	1/10/2022	1/11/2022	1/25/2022	2/7/2022	2/7/2022	2/11/2022	2/22/2022	3/2/2022	3/23/2022	3/30/2022	3/31/2022			GoP	13,719,824.03		13,719,824.03	13,582,626.02		13,582,626.02	COA, NGO, NACAP, RAFAA	1/11/2022	1/11/2022	1/11/2022	1/11/2022	1/11/2022		
310103100974000	22GP0075 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo-Capiz Rd (Old Route) (S00280PN) - K0079 + 118 - K0079 + 800	Construction Section	NO	Competitive Bidding	1/10/2022	1/11/2022	1/25/2022	2/7/2022	2/7/2022	2/11/2022	2/22/2022	3/2/2022	3/23/2022	3/30/2022	3/31/2022			GoP	10,278,568.61		10,278,568.61	10,149,999.92		10,149,999.92	COA, NGO, NACAP, RAFAA	1/11/2022	1/11/2022	1/11/2022	1/11/2022	1/11/2022		
320102105028000	22GP0076 - Construction of River Control along Panay River Basin, Brgy. Sto. Angel, Sta. 0 + 000 - Sta. 0 + -272.80, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	1/19/2022	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/14/2022	2/24/2022	3/23/2022	3/24/2022	3/31/2022	4/1/2022			GoP	44,098,402.91		44,098,402.91	43,016,249.10		43,016,249.10	COA, NGO, NACAP, RAFAA	1/19/2022	1/19/2022	1/19/2022	1/19/2022	1/19/2022		
300226102615000	22GP0077 - Construction of Multi-Purpose Building, Sitio Bongungan, Barangay San Antonio, Tapaz, Capiz	Construction Section	NO	Competitive Bidding	N/A	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/14/2022	2/18/2022	2/22/2022	2/23/2022	3/2/2022	3/3/2022			GoP	4,949,978.04		4,949,978.04	4,701,857.49		4,701,857.49	COA, NGO, NACAP, RAFAA	1/19/2022	1/19/2022	1/19/2022	1/19/2022	1/19/2022		

300203102163000	22GP0078 - Construction of Concrete Road - Access Road from Brgy. Balarang leading to the beach area, Brgy. Basiao, Ivisan, Capiz	Construction Section	NO	Competitive Bidding	N/A	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/14/2022	2/18/2022	2/22/2022	2/23/2022	3/2/2022	3/3/2022			GoP	4,899,687.81		4,899,687.81	4,879,687.81		4,879,687.81	COA, NGO, NACAP, RAFEA	1/19/2022	1/19/2022	1/19/2022	1/19/2022	1/19/2022		
320102105029000	22GP0079 - Construction of River Control along Panay River Basin, Brgy. Sto. Niño, Sta. 0 + 000 - Sta. 0 + -291, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	1/19/2022	1/19/2022	1/26/2022	2/8/2022	2/8/2022	2/14/2022	2/24/2022	3/23/2022	3/24/2022	3/31/2022	4/1/2022			GoP	44,099,462.11		44,099,462.11	43,205,946.12		43,205,946.12	COA, NGO, NACAP, RAFEA	1/19/2022	1/19/2022	1/19/2022	1/19/2022	1/19/2022		
300226102614000	22GP0080 - Construction of Multi-Purpose Building, Barangay San Nicolas, Tapaz, Capiz	Construction Section	NO	Competitive Bidding	N/A	2/10/2022	2/17/2022	3/3/2022	3/3/2022	3/8/2022	3/11/2022	3/15/2022	3/16/2022	3/23/2022	3/24/2022			GoP	4,949,460.17		4,949,460.17	4,929,460.17		4,929,460.17	COA, NGO, NACAP, RAFEA	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022		
300203102164000	22GP0081 - Construction of Concrete Road - Access Road Leading to Nabaye Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	2/9/2022	2/10/2022	2/17/2022	3/3/2022	3/3/2022	3/8/2022	3/11/2022	3/15/2022	3/16/2022	3/23/2022	3/24/2022			GoP	17,445,530.14		17,445,530.14	17,395,530.14		17,395,530.14	COA, NGO, NACAP, RAFEA	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022		
310110100301000	22GP0082 - Construction of Drainage Structure along Road-Iloilo-Capiz Rd (New Route) - K0064 + 700 - K0065 + 100	Construction Section	NO	Competitive Bidding	N/A	2/10/2022	2/17/2022	3/3/2022	3/3/2022	3/9/2010	3/18/2022	3/22/2022	3/23/2022	3/30/2022	3/31/2022			GoP	4,559,822.72		4,559,822.72	4,539,822.72		4,539,822.72	COA, NGO, NACAP, RAFEA	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022		
300207100793000	22GP0084 - Construction of Quarters with Administration Office and Supply Room, Camp General Macario Peralta, Jr., Jamindan, Capiz	Construction Section	NO	Competitive Bidding	2/9/2022	2/10/2022	2/17/2022	3/3/2022	3/3/2022	3/8/2022	3/11/2022	3/15/2022	3/16/2022	3/23/2022	3/24/2022			GoP	9,799,922.14		9,799,922.14	9,749,922.14		9,749,922.14	COA, NGO, NACAP, RAFEA	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022		
310112100324000	22GP0085 - Construction of Drainage Structure along Road - Iloilo-Capiz Rd (Old Route) - K0089 + 560	Construction Section	NO	Competitive Bidding	N/A	2/16/2022	2/24/2022	3/10/2022	3/10/2022	3/15/2022	3/18/2022	3/22/2022	3/23/2022	3/30/2022	3/31/2022			GoP	4,900,000.00		4,900,000.00	4,364,625.13		4,364,625.13	COA, NGO, NACAP, RAFEA	2/16/2022	2/16/2022	2/16/2022	2/16/2022	2/16/2022		

300226102616000	22GP0086 - Construction of Multi-Purpose Building, Tapaz Central Elementary School, West District, Tapaz, Capiz	Construction Section	NO	Competitive Bidding	N/A	2/16/2022	2/24/2022	3/10/2022	3/10/2022	3/15/2022	3/18/2022	3/23/2022	3/24/2022	3/31/2022	4/1/2022			GoP	3,955,000.00		3,955,000.00	3,523,848.30		3,523,848.30	COA, NGO, NACAP, RAFEA	2/16/2022	2/16/2022	2/16/2022	2/16/2022	2/16/2022		
300228100120000	22GP0087 - Construction of Evacuation Center, Poblacion Ilaya, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	N/A	2/16/2022	2/24/2022	3/10/2022	3/10/2022	3/15/2022	3/25/2022	5/18/2022	5/19/2022	5/26/2022	5/27/2022			GoP	4,944,000.00		4,944,000.00	4,399,000.00		4,399,000.00	COA, NGO, NACAP, RAFEA	2/16/2022	2/16/2022	2/16/2022	2/16/2022	2/16/2022		
300105200785000	22GP0088 - Rehabilitation of Weighbridge Station, Barangay Aglalana, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	2/15/2022	2/16/2022	2/24/2022	3/10/2022	3/10/2022	3/15/2022	3/18/2022	3/22/2022	3/23/2022	3/30/2022	3/31/2022			GoP	8,830,680.00		8,830,680.00	8,809,999.94		8,809,999.94	COA, NGO, NACAP, RAFEA	2/16/2022	2/16/2022	2/16/2022	2/16/2022	2/16/2022		
300213100010000	22GP0089 - Construction/Rehabilitation /Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender-Responsive Facilities	Construction Section	NO	Competitive Bidding	N/A	3/4/2022	3/11/2022	3/28/2022	3/28/2022	4/1/2022	4/12/2022	5/16/2022	5/17/2022	5/24/2022	5/25/2022			GoP	1,809,374.91		1,809,374.91	1,799,374.91		1,799,374.91	COA, NGO, NACAP, RAFEA	3/4/2022	3/4/2022	3/4/2022	3/4/2022	3/4/2022		
300203102166000	22GP0090 - Construction of Concrete Road - Access Road leading to Tuwang-Tuwangon Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	3/16/2022	3/17/2022	3/24/2022	4/7/2022	4/7/2022	4/12/2022	4/25/2022	5/16/2022	5/17/2022	5/24/2022	5/25/2022			GoP	34,299,155.72		34,299,155.72	34,199,155.72		34,199,155.72	COA, NGO, NACAP, RAFEA	3/17/2022	3/17/2022	3/17/2022	3/17/2022	3/17/2022		
300116201297000.PC	22GP0091 - Concreting of Sitio Marugo to Sitio Bongbongan, Brgy. San Antonio FMR, Brgy. San Antonio, Tapaz, Capiz	Construction Section	NO	Competitive Bidding	3/29/2022	3/30/2022	4/6/2022	4/19/2022	4/19/2022	4/25/2022	5/5/2022	5/16/2022	5/17/2022	5/24/2022	5/25/2022			GoP	11,939,977.01		11,939,977.01	11,889,977.01		11,869,977.01	COA, NGO, NACAP, RAFEA	3/30/2022	3/30/2022	3/30/2022	3/30/2022	3/30/2022		
300116201297000	22GP0092 - Concreting of Pinay Proper to Sitio Ibungon, Brgy. Pinay FMR, Brgy. Pinay, Mambusao, Capiz	Construction Section	NO	Competitive Bidding	5/16/22	5/17/22	5/24/22	6/7/22	6/7/22	6/13/22	6/23/22	6/27/22	6/29/22					GoP	11,939,418.20		11,939,418.20	8,734,808.50		8,734,808.50	COA, NGO, NACAP, RAFEA	5/17/2022	5/17/2022	5/17/2022	5/17/2022	5/17/2022		

2100000100017000	22GP007G - Procurement of Asphalt 60/70, #300 Plastic Nylon and Firewood to be used in the Repair and Maintenance of National Roads and Bridges	Maintenance Section				4/6/2022		4/16/2022	5/4/2022	5/4/2022	5/5/2022	5/6/2022	5/10/2022	5/13/2022	5/23/2022	5/24/2022			1,419,000.00		1,419,000.00	1,230,180.00		1,230,180.00	RAFEA,COA Roxas City,Capiz,Commerce of Industry and Sigmahanon Foundation	4/16/2022	5/4/2022	5/4/2022	5/5/2022	5/6/2022		
320102105027000.EAO 320102105030000	22GP011G - Procurement of Furniture & Fixtures to be used in the New Building Offices of DPWH Capiz 2nd DEO					4/27/2022		5/7/2022	5/17/2022	5/18/2022	5/19/2022	5/23/2022	5/24/2022	5/31/2022	6/1/2022			1,734,954.61		1,734,954.61	1,730,000.00		1,730,000.00	RAFEA,COA Roxas City,Capiz,Commerce of Industry and Sigmahanon Foundation	5/7/2022	5/17/2022	5/18/2022	5/19/2022				
100000100001000 310101100680000 310101100681000	22GP013G - Procurement of Furniture & Fixtures to be used in the New Building Offices of DPWH Capiz 2nd DEO						5/30/2022	6/3/2022	6/3/2022	6/6/2022	6/7/2022	6/9/2022	6/10/2022	6/17/2022	6/20/2022			1,423,840.00		1,423,840.00	1,419,860.00		1,419,860.00	RAFEA,COA Roxas City,Capiz,Commerce of Industry and Sigmahanon Foundation	5/30/2022	6/3/2022	6/3/2022	6/6/2022	6/7/2022			
200000100017000	22GP015G - Procurement of Fuel and Lubricants to be used in the Service Vehicle and Equipment use for Repair and					5/24/2022	5/31/2022	6/13/2022	6/13/2022	6/13/2022	6/14/2022	6/17/2022	6/20/2022	6/27/2022	6/28/2022			1,496,010.00		1,496,010.00	1,481,780.00		1,481,780.00	RAFEA,COA Roxas City,Capiz,Commerce of Industry and Sigmahanon Foundation	5/31/2022	6/13/2022	6/13/2022	6/13/2022	6/14/2022			
310105100724000 310106100779000 310106100780000 310106100781000 310106100782000	22GP016G - Procurement of Furniture and Fixtures to be used in the Office of the District Engineer Assistant District Engineer, Planning & Design Section, Administrative Section, and Finance Section of DPWH Capiz 2nd DEO					5/28/2022	6/3/2022	6/16/2022	6/16/2022	6/17/2022	6/20/2022	6/22/2022	6/23/2022	6/30/2022				3,781,783.61		3,781,783.61	3,750,000.00		3,750,000.00	RAFEA,COA Roxas City,Capiz,Commerce of Industry and Sigmahanon Foundation	6/3/2022	6/16/2022	6/16/2022	6/17/2022	6/20/2022			
Total Alloted Budget of Procurement Activities																		1,739,944.094.07														
Total Contract Price of Procurement Actitivtes Conducted																														1,680,816,600.44		
Total Savings (Total Alloted Budget - Total Contract Price)																														59,127,493.63		

ON-GOING PROCUREMENT ACTIVITIES																												
200000100020000	22GP0093 - Repair/Maintenance of Sigma Creek 2 Revetment (F40039PN), Brgy. Mianay, Sigma, Capiz	Maintenance Section	NO	Competitive Bidding	N/A	06/22/2022	06/29/2022									GoP	1,999,323.13		1,999,323.13					COA, NGO, NACAP, RAFA	06/29/2022			
	22GP018G - Procurement of Unmanned Aerial Vehicle /System - RTK (UAV/UAS/RPA) Multirotor Camera for Survey and Mapping Drone w/ Accessories to be used in Conducting Aerial Survey of Various Project by Planning and Design Section	Planning & Design Section	NO	Competitive Bidding	N/A	06/09/2022	06/16/2022	06/30/2022	06/16/2022	06/30/2022						GoP	3,000,000.00		3,000,000.00					RAFA COA Roxas City, Capiz, Commerce of Industry and Sigmahanon Foundation	06/16/2022	06/30/2022	06/16/2022	06/30/2022
	22GP019G - Procurement of Security Services for DPWH Capiz 2nd District Engineering Office	Administrative Section	NO	Competitive Bidding	N/A	06/13/2022	06/20/2022	06/13/2022	06/20/2022							GoP	712,224.72		712,224.72					RAFA COA Roxas City, Capiz, Commerce of Industry and Sigmahanon Foundation	06/20/2022	06/13/2022	06/20/2022	
																	0.00											
Total Alloted Budget of On-going Procurement Activities																			5,711,547.85									

Prepared by:

ROSALIE D. DE JUSTO
BAC Secretariat


Recommended for Approval by:
GERARDO G. PARRA JR.
BAC Chairperson

APPROVED: 
RICHARD EMMANUEL P. RAGRAGIO
Head of the Procuring Entity